



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**DAVAO ORIENTAL**  
**2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGION XI  
Matiao, City of Mati

January 9, 2018

**Ms. ELMIRA S. CRUZ - CAISIDO**  
Deputy Executive Director IV  
Govt. Procurement Policy Board  
Unit 2506, Raffles Corporate Center  
F. Ortigas Jr. Road, Ortigas Center  
Pasig City, Philippines 1605

Madam:

Submitted is the Annual Procurement Plan (APP) for Civil Works funded under FY 2018 DPWH Regular Infrastructure Program of this office using the prescribed format.

Very truly yours,

For and in the absence of the  
OIC-District Engineer

  
**JANE D. CAINGHOG**  
OIC - Asst. District Engineer

Cc: **NIMFA E. POTANTE**, Director, DPWH Procurement Service, DPWH Central Office, Manila  
**The Regional Director**, DPWH, Regional Office XI, Davao City

R11.13 FMB/JDC

**Department of Public Works and Hi-ways**

**Davao Oriental 2nd District Engineer**  
Mati City, Davao Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PHO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
18LG0001	Road Widening - Jct Manikling-Governor Generoso Road, San Isidro, Davao Oriental	Construction Section	Public Bidding	25-Oct-17	15-Nov-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	50,000,000.00	1,000,000.00	49,000,000.00	Road Widening
18LG0002	Construction of Concrete Road – Menzi-Dahican-Lawigan Road leading to Cinco Masao Beach Resort, Mati, Davao Oriental	Construction Section	Public Bidding	25-Oct-17	15-Nov-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	50,000,000.00	1,000,000.00	49,000,000.00	Road Concreting
18LG0003	Construction of Concrete Road – NHJ Brgy. Matiao connecting to Sitio Tua-Tua in support of Coconut, Mango and Coffee Industries, Mati City, Davao Oriental	Construction Section	Public Bidding	25-Oct-17	15-Nov-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	50,000,000.00	1,000,000.00	49,000,000.00	Road Concreting
18LG0004	Construction of Concrete Road – NHJ to Sitio Pangyan, Brgy. Don Mariano Marcos leading to Pangyan Falls, Brgy. Don Mariano Marcos, Lupon, Davao Oriental	Construction Section	Public Bidding	25-Oct-17	15-Nov-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	12,074,000.00	241,480.00	11,832,520.00	Road Concreting
18LG0005	Widening of Permanent Bridges, Calinan Bridge(B00032MN) along Pres. Diosdado P. Macapagal Natl. Hi-way, Mati City, Davao Oriental	Construction Section	Public Bidding	25-Oct-17	15-Nov-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	36,200,000.00	724,000.00	35,476,000.00	Widening of bridge including approaches

Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-istrict Engineer

  
**PEDRO P. RAAGAS, JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018  
DPWH-INFRA-02-2016

  
**FIDE M. BIEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGNOG**  
OIC-Ass. District Engineer  
Date: January 8, 2018

Department of Public Works and Hi-ways

Davao Oriental 2nd District Engineer  
Mati City, Davao Oriental

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018


Standard Coding (Procurement ID/Con-tract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0006	Widening of Permanent Bridge - Tagamot Bridge 1 (B00039MN) along Pres. Diosdado P. Macapagal National Highway, City of Mati, Davao Oriental	Construction Section	Public Bidding	25-Oct-17	15-Nov-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	26,095,000.00	521,900.00	25,573,100.00	Widening of bridge incl. approaches
18LG0007	Construction of Concrete Revetment, Surup River, Governor Generoso, Davao Oriental	Construction Section	Public Bidding	25-Oct-17	15-Nov-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	50,000,000.00	1,000,000.00	49,000,000.00	Construction of concrete revetment and dredging works
18LG0008	Construction of Concrete Revetment, Calapagan River, Lupon, Davao Oriental	Construction	Public Bidding	25-Oct-17	15-Nov-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	29,800,000.00	596,000.00	29,204,000.00	Construction of concrete revetment and dredging works
18LG0009	Road Widening (2-4 Lanes) along Dahican-Lawigan Road, Mati City, Davao Oriental	Construction	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	100,000,000.00	3,500,000.00	96,500,000.00	Road Widening (2-4 lanes) including Drainage
18LG0010	Construction of Concrete Road - Access Road leading to Waniban, Oak and Pujada Island, Brgy. Lawigan, Mati City, Davao Oriental	Construction	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	60,000,000.00	2,100,000.00	57,900,000.00	Road Concreting


Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-District Engineer

  
**PEDRO P. RAAGAS, JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDELA M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHAG**  
OIC-Asst. District Engineer  
Date: January 8, 2018

DPWH-INFRA-02-2016

Department of Public Works and Hi-ways

Davao Oriental 2nd District Engineer  
Mati City, Davao Oriental

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Con-tract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0011	Construction of Concrete Road - Brgy. Dawan to Brgy. Macambol leading to Macambol (Sitio Wagon) Spring Resort and Pujada Bay, Brgy. Macambol, Mati City, Davao Oriental	Construction Section	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	50,000,000.00	1,000,000.00	49,000,000.00	Road Concreting
18LG0012	Construction of Concrete Road - Brgy. Don Mariano Marcos Junction connecting to Sitio Maligno in support of Rubber and Cacao Industries, Lupon, Davao Oriental	Construction Section	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	50,000,000.00	1,000,000.00	49,000,000.00	Road Concreting
18LG0013	Construction of Concrete Road - Road from Junction Brgy. Sainz connecting to Sitio Licop in support of Cacao, Coffee, Corn, and Mango Industries, Mati City, Davao Oriental	Construction	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	36,226,000.00	724,520.00	35,501,480.00	Road Concreting
18LG0014	Construction of Concrete Road - Brgy. Marayag Hi-way Junction connecting to Sitio DCS in support to Coffee and Rubber Industries, Lupon, Davao Oriental	Construction	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	30,000,000.00	600,000.00	29,400,000.00	Road Concreting
18LG0015	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections along Pres. Diosdado P. Macapagal Nat'l Hi-way, Mati City, Davao Oriental	Construction	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	15,000,000.00	300,000.00	14,700,000.00	Road Concreting

Prepared by:

Recommended by:


Approved by:

For and in the absence of the OIC-District Engineer

  
**PEDRO P. RAAGAS, JR.**

Administrative Officer IV  
Head BAC Secretariat

DPWH-INFRA-Div-1  
Date: January 8, 2018

  
**FIDELA M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHOG**  
OIC-Asst. District Engineer

Date: January 8, 2018

Department of Public Works and Hi-ways

Davao Oriental 2nd District Engineer  
Mati City, Davao Oriental

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0016	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Mati-Diversion Road, Mati City, Davao Oriental	Construction Section	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	12,000,000.00	240,000.00	11,760,000.00	Brief description of Program/ Project Construction of road slope protection structures
18LG0017	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Pres. Diosdado P. Macapagal Nat'l Hi-way, Mati City, Davao Oriental	Construction Section	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	2,000,000.00	40,000.00	1,960,000.00	Construction of road slope protection structures
18LG0018	Widening of Bridge, Tagamot Br. 2 (B00038MN) along Pres. Diosdado P. Macapagal Nat'l Hi-way, Mati City, Davao Oriental	Construction Section	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	24,072,000.00	481,440.00	23,590,560.00	Widening of bridge including approaches
18LG0019	Construction of Seawall at Brgy. Poblacion, Governor Generoso, Davao Oriental	Construction Section	Public Bidding	18-Nov-17	11-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	4,240,000.00	84,800.00	4,155,200.00	Construction of seawall
18LG0020	Replacement of Bridge – Cuabo Bridge (B00042MN) along Pres. Diosdado P. Macapagal Nat'l Hi-way, San Isidro, Davao Oriental	Construction Section	Public Bidding	30-Nov-17	21-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	21,440,000.00	428,800.00	21,011,200.00	Construction of bridge and approaches

Prepared by:


Recommended by:


Approved by:

For and in the absence of the OIC-District Engineer

  
**PEDRO P. RAAGAS, JR.**

Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDELE M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHOG**  
OIC-Asst. District Engineer  
Date: January 8, 2018

DPWH-INFRA-02-2016

**Department of Public Works and Hi-ways**

**Davao Oriental 2nd District Engineer**  
Mati City, Davao Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  Brief description of Program/ Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0021	Widening of Bridge – Macangao Bridge (B00043MN) along Pres. Diosdado P. Macapagal Natl Hi-way, Lupon, Davao Oriental	Construction Section	Public Bidding	30-Nov-17	21-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	24,923,000.00	498,460.00	24,424,540.00	Widening of bridge
18LG0022	Construction of Concrete Revetment, Mati City, Davao Oriental	Construction Section	Public Bidding	30-Nov-17	21-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Concrete Revetment
18LG0023	Construction of Concrete Revetment, Mapagba River, Banaybanay, Davao Oriental	Construction Section	Public Bidding	30-Nov-17	21-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	10,000,000.00	200,000.00	9,800,000.00	Construction of Concrete Revetment
18LG0024	Road Widening (2-4 lanes) along Tibanban-Lavigan Road, Governor Generoso, Davao Oriental	Construction Section	Public Bidding	30-Nov-17	21-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	7,100,000.00	142,000.00	6,958,000.00	Road Widening (2-4 lanes)
18LG0025	Off-Carriageway Improvement: Shoulder Paving / Construction along Pres. Diosdado P. Macapagal Nat'l Hi-way (Matiao Section), City of Mati, Davao Oriental	Construction Section	Public Bidding	30-Nov-17	21-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	3,830,000.00	76,600.00	3,753,400.00	Paving of Shoulder including drainage

Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-District Engineer

  
**PEDRO P. RAAGAS, JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDELE M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHAG**  
OIC-Asst. District Engineer  
Date: January 8, 2018

**Department of Public Works and Hi-ways**

**Davao Oriental 2nd District Engineer**  
Mati City, Davao Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/ Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0026	Off-Carriageway Improvement: Shoulder Paving / Construction along Pres. Diosdado P. Macapagal Nat'l Hi-way (Manikling Section), San Isidro, Davao Oriental	Construction Section	Public Bidding	30-Nov-17	21-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	2,255,000.00	45,100.00	2,209,900.00	Paving of Shoulder including drainage
18LG0027	Construction/Improvement/ Rehabilitation of Multi-Purpose Buildings, City of Mati, Davao Oriental	Construction Section	Public Bidding	30-Nov-17	21-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra (NBP)	8,000,000.00	160,000.00	7,840,000.00	Construction/ Improvement/ Rehabilitation of Multi-Purpose Building
18LG0028	Construction/Improvement/ Rehabilitation of Multi-Purpose Buildings, Governor Generoso, Davao Oriental	Construction Section	Public Bidding	30-Nov-17	21-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra (NBP)	16,000,000.00	320,000.00	15,680,000.00	Construction/ Improvement/ Rehabilitation of Multi-Purpose Building
18LG0029	Construction/Improvement/ Rehabilitation of Multi-Purpose Buildings, Lupon, Davao Oriental	Construction Section	Public Bidding	30-Nov-17	21-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra (NBP)	6,000,000.00	120,000.00	5,880,000.00	Construction/ Improvement/ Rehabilitation of Multi-Purpose Building


Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-District Engineer

  
**PEDRO P. RAAGAS, JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDEL M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CATANGHAG**  
OIC-Asst. District Engineer  
Date: January 8, 2018

**Department of Public Works and Hi-ways**

**Davao Oriental 2nd District Engineer**  
Mati City, Davao Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/ Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0030	Paving of Unpaved Roads along Mati-Maragusan Road, Lupon, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	100,000,000.00	3,500,000.00	96,500,000.00	Concreting with drainage structures
18LG0031	Construction of Bypass Road, Mapantad-Tagbobolo-Taguibo Road, Davao Oriental, Mati City, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	55,000,000.00	1,925,000.00	53,075,000.00	Construction of concrete road
18LG0032	Construction of Concrete Road - Lupon Coastal Road From Purok San Roque, Brgy. Poblacion To Purok Bundas, Brgy. Bagumbayan leading To Diving Site, Wenceslao Resort, & Arigid Ai Beach Resort, Brgy. Bagumbayan, Lupon, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH  Reg. Infra	45,000,000.00	900,000.00	44,100,000.00	Road concreting including construction of drainage structures
18LG0033	Construction of Concrete Road - Langka-Luban-Cabuaya Road leading to Rock Formations, Lake And White Sand Beaches, Brgy. Luban, Mati City, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	40,000,000.00	800,000.00	39,200,000.00	Road concreting including construction of drainage structures

Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-District Engineer

  
**PEDRO P. RAAGAS, JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDELE M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHOG**  
OIC-Assl. District Engineer  
Date: January 8, 2018



**Department of Public Works and Hi-ways**

**Davao Oriental 2nd District Engineer**  
Mati City, Davao Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/ Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0034	Construction of Mati-Tarragona Bypass (Tagabakid-Lucatan Road), Incl. ROW, Davao Oriental, Mati City, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	37,600,000.00	752,000.00	36,848,000.00	Construction of slope protection
18LG0035	Construction of Concrete Road - Lupon Coastal Road from Aroma, Brgy. Poblacion To Brgy. Ilangay Leading to Ila Dio Beach Resorts, Brgy. Ilangay, Lupon, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	15,000,000.00	525,000.00	14,475,000.00	Road concreting including construction of drainage structures
18LG0036	Paving of Unpaved Roads along Mati-Maragusan Road, Lupon, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	8,665,000.00	173,300.00	8,491,700.00	Concreting with drainage structure
18LG0037	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Jct Manikling-Gov Generoso Road, San Isidro, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	16,957,000.00	339,140.00	16,617,860.00	Construction of slope protection works


Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-District Engineer

  
**PEDRO P. RAAGAS, JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDE A. M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHOG**  
OIC-Asst. District Engineer  
Date: January 8, 2018

**Department of Public Works and Hi-ways**

**Davao Oriental 2nd District Engineer**  
Mati City, Davao Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018**


Standard Coding (Procurement ID/Con-tract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/ Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0038	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Mati-Maragusan Road, Mati City, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH  Reg. Infra	11,900,000.00	238,000.00	11,662,000.00	Construction of slope protection works
18LG0039	Preventive Maintenance of Road: Asphalt Overlay along Pres. Diosdado P. Macapagal Nat'l Hi-way, Lupon, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	14,093,000.00	281,860.00	13,811,140.00	Asphalt Overlay 100mm
18LG0040	Widening of Bridge – Tubo-Tubo Br. (B01842MN) along Tibanban-Lavigan Rd, Governor Generoso, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	74,760,000.00	2,616,600.00	72,143,400.00	Widening of bridge and approaches
18LG0041	Widening of Bridge - Mapagba Br. (B00052MN) along Pres. Diosdado P. Macapagal Nat'l Hi-way, Banaybanay, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	46,865,000.00	937,300.00	45,927,700.00	Widening of bridge and approaches


Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-istrict Engineer

  
**PEDRO P. RAAGAS JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDELA M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHOG**  
OIC-Asst. District Engineer  
Date: January 8, 2018

**Department of Public Works and Hi-ways**

**Davao Oriental 2nd District Engineer**  
Mati City, Davao Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  Brief description of Program/ Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0042	Widening of Bridge - Panabsaban Br. (B00040MN) along Pres. Diosdado P. Macapagal Natl Hi-way, San Isidro, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	45,200,000.00	904,000.00	44,296,000.00	Widening of bridge and approaches
18LG0043	Widening of Bridge - Kalangawan Br. (B00049MN) along Pres. Diosdado P. Macapagal Natl Hi-way, Banaybanay, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	31,384,000.00	627,680.00	30,756,320.00	Widening of bridge and approaches
18LG0044	Widening of Bridge - Pongoton Br. (B00050MN) along Pres. Diosdado P. Macapagal Natl Hi-way, Banaybanay, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	31,384,000.00	627,680.00	30,756,320.00	Widening of bridge and approaches
18LG0045	Widening of Bridge - Limbahan Br. 1 (B00044MN) along Pres. Diosdado P. Macapagal Natl Hi-way, Lupon, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	24,265,000.00	485,300.00	23,779,700.00	Widening of bridge and approaches


Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-istrict Engineer

  
**PEDRO P. RAAGAS, JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDEIA M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHOG**  
OIC Asst. District Engineer  
Date: January 8, 2018

**Department of Public Works and Hi-ways**

**Davao Oriental 2nd District Engineer**  
Mati City, Davao Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/ Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0046	Widening of Bridge – Limbahan Br. 2 (B00045MN) along Pres. Diosdado P. Macapagal Natl Hi-way, Lupon, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	29,838,000.00	596,760.00	29,241,240.00	Widening of bridge and approaches
18LG0047	Widening of Bridge – Panikian Br. (B00048MN) along Pres. Diosdado P. Macapagal Natl Hi-way, Banaybanay, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	22,923,000.00	458,460.00	22,464,540.00	Widening of bridge and approaches
18LG0048	Construction of Concrete Revetment, Bitaoagan River, San Isidro, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	53,000,000.00	1,855,000.00	51,145,000.00	Widening of bridge and approaches
18LG0049	Construction of Concrete Revetment, Camogna River, Governor Generoso, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	51,700,000.00	1,809,500.00	49,890,500.00	Widening of bridge and approaches


Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-istrict Engineer

  
**PEDRO P. RAAGAS JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDELA M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHOG**  
OIC-Asst. District Engineer  
Date: January 8, 2018

**Department of Public Works and Hi-ways**

**Davao Oriental 2nd District Engineer**  
Mati City, Davao Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  Brief description of Program/ Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0050	Construction of Concrete Revetment, Mayo River, Mati, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Revetment
18LG0051	Construction of Concrete Revetment, Sumilog River, Lupon, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Revetment
18LG0052	Construction of Concrete Revetment, Tagabebe River, Governor Generoso, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Revetment
18LG0053	Construction of Concrete Revetment, Bitanagan River, Mati, Davao Oriental	Construction Section	Public Bidding	07-Dec-17	28-Dec-17	24-Jan-18	29-Jan-18	CY 2018 DPWH Reg. Infra	15,000,000.00	300,000.00	14,700,000.00	Construction of Revetment


Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-District Engineer

  
**PEDRO P. RAAGAS, JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDE A. M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE B. CAINGHOG**  
OIC-Asst. District Engineer  
Date: January 8, 2018

Department of Public Works and Hi-ways

Davao Oriental 2nd District Engineer  
Mati City, Davao Oriental

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PNO/ End User (TU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/ Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0054	Construction/Rehabilitation of Multi-Purpose Buildings, Governor Generoso, Davao Oriental	Construction Section	Public Bidding	23-Jan-18	13-Feb-18	21-Feb-18	26-Feb-18	CY 2018 LIP	15,000,000.00	150,000.00	14,850,000.00	Construction/ Rehabilitation of Multi-Purpose Buildings
18LG0055	Construction/Rehabilitation of Multi-Purpose Buildings, Lupon, Davao Oriental	Construction Section	Public Bidding	23-Jan-18	13-Feb-18	21-Feb-18	26-Feb-18	CY 2018 LIP	12,500,000.00	125,000.00	12,375,000.00	Construction/ Rehabilitation of Multi-Purpose Buildings
18LG0056	Construction/Rehabilitation of Multi-Purpose Buildings, Banaybanay, Davao Oriental	Construction Section	Public Bidding	23-Jan-18	13-Feb-18	21-Feb-18	26-Feb-18	CY 2018 LIP	10,000,000.00	100,000.00	9,900,000.00	Construction/ Rehabilitation of Multi-Purpose Buildings
18LG0057	Construction/Rehabilitation of Multi-Purpose Buildings, San Isidro, Davao Oriental	Construction Section	Public Bidding	23-Jan-18	13-Feb-18	21-Feb-18	26-Feb-18	CY 2018 LIP	12,500,000.00	125,000.00	12,375,000.00	Construction/ Rehabilitation of Multi-Purpose Buildings


Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-istrict Engineer

  
**PEDRO P. RAAGAS, JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDELA M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHOG**  
OIC-Asst. District Engineer

Date: January 8, 2018

**Department of Public Works and Hi-ways**

**Davao Oriental 2nd District Engineer**  
Mati City, Davao Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2018**


Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/ Project
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LG0058	Construction/Rehabilitation of Multi-Purpose Buildings, Mati City, Davao Oriental	Construction Section	Public Bidding	23-Jan-18	13-Feb-18	21-Feb-18	26-Feb-18	CY 2018 LIP	20,000,000.00	200,000.00	19,800,000.00	Construction/ Rehabilitation of Multi-Purpose Buildings
18LG0059	Construction of Multi-Purpose Building (Type C), San Isidro, Davao Oriental	Construction Section	Public Bidding	23-Jan-18	13-Feb-18	21-Feb-18	26-Feb-18	CY 2018 LIP	1,000,000.00	10,000.00	990,000.00	Construction of Multi-Purpose Building


Prepared by:


Recommended by:

Approved by:

For and in the absence of the OIC-District Engineer

  
**PEDRO P. RAAGAS, JR.**  
Administrative Officer IV  
Head BAC Secretariat  
Date: January 8, 2018

  
**FIDELA M. BISEN**  
Engineer III  
BAC Chairman  
Date: January 8, 2018

  
**JANE D. CAINGHOG**  
OIC-Asst. District Engineer  
Date: January 8, 2018