

Department of Public Works and Highways
Mountain Province First District Engineering Office
Bontoc, Mountain Province

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018 FOR CIVIL WORKS

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Basic Educational Facilities Fund (BEFF - BATCH 3): construction of Elementary and Secondary School Buildings under the DepEd's CY 2018 Basic Educational Facilites Fund												
1	2STY4CL Cabunagan Primary School, Tadian, Mt. Province	Public	Competitive Bidding	26-Nov-18	14-Dec-18	25-Dec-18	4-Jan-19	FY 2018 GAA	11,048,837.34		11,048,837.34	Construction of School Building
2	2STY6CL Banao National High School, Bauko, Mt. Province	Public	Competitive Bidding	26-Nov-18	14-Dec-18	25-Dec-18	4-Jan-19	FY 2018 GAA	16,415,997.75		16,415,997.75	Construction of School Building
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - National Roads												
1	Rehabilitation/Restoration of Road Slip along Baguio-Bontoc Road, K0352+220 - K0352+245, Sadsadan, Bauko, Mt. Province damaged by "Habagat", that hit the area last August 2018	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	2,000,000.00		2,000,000.00	Rehabilitation/ Restoration of Roadslip
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - National Roads Rehabilitation/Restoration of Road Slip along Mt. Province-Ilocos Sur via Tue Road, Tue, Tadian, Mt. Province												
1	K0394+460-K0394+480	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	550,000.00		550,000.00	Rehabilitation/ Restoration of Roadslip
2	K0396+580-K0396+610	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	700,000.00		700,000.00	Rehabilitation/ Restoration of Roadslip
3	K0399+810-K0399+830	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	1,500,000.00		1,500,000.00	Rehabilitation/ Restoration of Roadslip
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - National Roads Rehabilitation/Restoration of Road Slip along Mt. Province-Ilocos Sur via Tue Road, Tue, Bauko, Mt. Province												
1	K0410+300-K0410+330	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	500,000.00		500,000.00	Rehabilitation/ Restoration of Roadslip

2	K0411+250-K0411+270	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	7,500,000.00		7,500,000.00	Rehabilitation/ Restoration of Roadslip
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - National Roads Rehabilitation/Restoration of Road Slip along Mt. Province-Ilocos Sur via Kayan Road, Kayan West, Tadian, Mt. Province												
1	K0393+250-K0393+270	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	600,000.00		600,000.00	Rehabilitation/ Restoration of Roadslip
2	K0395+700-K0395+710	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	300,000.00		300,000.00	Rehabilitation/ Restoration of Roadslip
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - National Roads Rehabilitation/Restoration of Road Slip along Mt. Province-Nueva Vizcaya Road, Bontoc, Mt. Province												
1	K0363+(-280-K0363+(-260)	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	450,000.00		450,000.00	Rehabilitation/ Restoration of Roadslip
2	K0376+250-K0376+270	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	450,000.00		450,000.00	Rehabilitation/ Restoration of Roadslip
3	K0376+500-K0376+520	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	750,000.00		750,000.00	Rehabilitation/ Restoration of Roadslip
4	K0381+600-K0381+615	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	350,000.00		350,000.00	Rehabilitation/ Restoration of Roadslip
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - National Roads Rehabilitation/Restoration of Road Slip along Mt. Province-Cagayan via Tabuk-Enrile Road, Bontoc, Mt. Province												
1	K0400+850-K0400+865	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	350,000.00		350,000.00	Rehabilitation/ Restoration of Roadslip
2	K0411+982-K0411+998	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	450,000.00		450,000.00	Rehabilitation/ Restoration of Roadslip
3	K0392+500-K0392+523	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	3,000,000.00		3,000,000.00	Rehabilitation/ Restoration of Roadslip

National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - National Roads Rehabilitation/Restoration of Road Slip along Talubin-Barlig-Natonin-Paracelis-Calaccad Road, Bontoc, Mt. Province												
1	K0384+200-K0384+230	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	1,500,000.00		1,500,000.00	Rehabilitation/ Restoration of Roadslip
2	K0381+400-K0381+425	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	100,000.00		100,000.00	Rehabilitation/ Restoration of Roadslip
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - Flood Control												
1	Rehabilitation/Restoration of Cheppay-Eyeb Flood Control, Sta.1+800-Sta.2+040(I.S) Bontoc Ili & Poblacion, Bontoc, Mt. Province	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	2,000,000.00		2,000,000.00	Rehabilitation/ Restoration of Flood Control
TOTAL									50,514,835.09			

Submitted by:

CYRI D. VALENCERINA
Engineer III
Head, Procurement Unit
Date: _____

Recommended Approval by:

APOLONIA D. MALINGAN
Assistant District Engineer
BAC-Chairman
Date: _____

Approved by:

ALEXANDER C. CASTAÑEDA
District Engineer
Date: _____



Republic of the Philippines
Department of Public Works and Highways
**MOUNTAIN PROVINCE FIRST
DISTRICT ENGINEERING OFFICE**
CORDILLERA ADMINISTRATIVE REGION
Bontoc, Mountain Province

DPWH-MPDEO RMU
Code No <u>251</u>
Date <u>NOV 26 2018</u>
By <u>[Signature]</u>

November 26, 2018

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
Officer – In-Charge
Procurement Service
Department of Public Works and Highways
Bonifacio Drive, Port Area
Manila

**SUBJECT : Updated Annual Procurement Plan (APP) CY-2018 for Civil Works,
Consulting Services and Goods & Services**

We are respectfully submitting the Updated Annual Procurement Plan for CY-2018 for Civil Works, Consulting Services and Goods & Services of Mountain Province First District Engineering Office duly accomplished in the prescribed format for updates.

ALEXANDER C. CASTAÑEDA

District Engineer

Cc:

TIBURCIO N. CANLAS
OIC-Regional Director
DPWH-CAR, Regional Office, Engineer's Hill, Baguio City


Ardeliza R. Medenilla, MNSA, CESO III
Undersecretary for Supports Services
DPWH, Central Office
Port Area, Manila

GPPB-TSO
app@gppb.gov.ph

CAR 17 JWG/CDW/ACC

Department of Public Works and Highways Mountain Province First District Engineering Office Bontoc, Mountain Province													
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018 FOR CIVIL WORKS													
Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ User (IU)	Mode of Procurement	Adv/Postn g of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Projects)	
1	Basic Educational Facilities Fund (BEFF - BATCH 3): construction of Elementary and Secondary School Buildings under the DepEd's CY 2018 Basic Educational Facilities Fund												
1	2STY4CL Cabunagan Primary School, Tadian, Mt. Province	Public	Competitive Bidding	26-Nov-18	14-Dec-18	25-Dec-18	4-Jan-19	FY 2018 GAA	11,048,837.34			Construction of School Building	
2	2STY6CL Banao National High School, Bauko, Mt. Province	Public	Competitive Bidding	26-Nov-18	14-Dec-18	25-Dec-18	4-Jan-19	FY 2018 GAA	16,415,997.75			Construction of School Building	
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - National Roads													
1	Rehabilitation/Restoration of Road Slip along Baguio-Bontoc Road, K0352+220 - K0352+245, Sadsadan, Bauko, Mt. Province damaged by "Habagat", that hit the area last August 2018	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	2,000,000.00			Rehabilitation/ Restoration of Roadslip	
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - Province-Ilocos Sur via Tue Road, Tue, Tadian, Mt. Province													
1	National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - Province-Ilocos Sur via Tue Road, Tue, Bauko, Mt. Province												
1	K0394+460-K0394+480	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	550,000.00			Rehabilitation/ Restoration of Roadslip	
2	K0396+580-K0396+610	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	700,000.00			Rehabilitation/ Restoration of Roadslip	
3	K0399+810-K0399+830	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	1,500,000.00			Rehabilitation/ Restoration of Roadslip	
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - Province-Ilocos Sur via Tue Road, Tue, Bauko, Mt. Province													
1	K0410+300-K0410+330	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	500,000.00			Rehabilitation/ Restoration of Roadslip	

2	K0411+250-K0411+270	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	7,500,000.00		Rehabilitation/ Restoration of Roadslip
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - National Roads Rehabilitation/Restoration of Road Slip along Mt. Province-Ilocos Sur via Kayan Road, Kayan West, Tadian, Mt. Province											
1	K0393+250-K0393+270	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	600,000.00		Rehabilitation/ Restoration of Roadslip
2	K0395+700-K0395+710	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	300,000.00		Rehabilitation/ Restoration of Roadslip
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - Province-Nueva Vizcaya Road, Bontoc, Mt. Province											
1	K0363+(-280-K0363+(-260)	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	450,000.00		Rehabilitation/ Restoration of Roadslip
2	K0376+250-K0376+270	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	450,000.00		Rehabilitation/ Restoration of Roadslip
3	K0376+500-K0376+520	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	750,000.00		Rehabilitation/ Restoration of Roadslip
4	K0381+600-K0381+615	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	350,000.00		Rehabilitation/ Restoration of Roadslip
National Disaster Risk Reduction and Management Fund (NDRRMF) (Calamity Fund) - National Roads and Bridges - Province-Cagayan via Tabuk-Enrile Road, Bontoc, Mt. Province											
1	K0400+850-K0400+865	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	350,000.00		Rehabilitation/ Restoration of Roadslip
2	K0411+982-K0411+998	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	450,000.00		Rehabilitation/ Restoration of Roadslip
3	K0392+500-K0392+523	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	3,000,000.00		Rehabilitation/ Restoration of Roadslip

Submitted by: 
CYRIL D. VALENCERRINA
 Engineer III
 Head, Procurement Unit
 Date: _____

Recommended Approval by: _____
APOLONIA D. MALINGAN
 Assistant District Engineer
 BAC-Chairman
 Date: _____

Approved by: _____
ALEXANDER C. CASTAÑEDA
 District Engineer
 Date: _____

National Disaster Risk Reduction and Management Fund (NDRMF) (Calamity Fund) - National Roads and Bridges - Talubin-Barlig-Natonin-Paracelis-Calaccad Road, Bontoc, Mt. Province	1	K0384+200-K0384+230	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	1,500,000.00			Rehabilitation/ Restoration of Road Slip
	2	K0381+400-K0381+425	Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	100,000.00			Rehabilitation/ Restoration of Roadslip
	National Disaster Risk Reduction and Management Fund (NDRMF) (Calamity Fund) - Flood Control												
	1	Rehabilitation/Restoration of Cheppay-Eyeb Flood Control, Sta.1+800-Sta.2+040(I.S) Bontoc Ill & Poblacion, Bontoc, Mt. Province											
			Public	Competitive Bidding	23-Nov-18	11-Dec-18	22-Dec-18	1-Jan-19	FY 2018 GAA	2,000,000.00			Rehabilitation/ Restoration of Flood Control
TOTAL										50,514,835.09			