

DPWH Surigao del Sur 1st DEO, Tandag City
Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101102502000	18NH0001 Tago CIS Protection Works (River Bank Protection), San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/16-22/17	12/5/2017	1/9/2018	1/18/2018	GoP	28,371,000.00	-	28,371,000.00	Flood Management Program/ Construction of Flood Mitigation Structures and Drainage Systems
320102100585000	18NH0002 Const. of Dike Revetment along Tago River Basin (Gamut Section) Protecting Gamut Bridge, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/16-22/17	12/5/2017	1/9/2018	1/18/2018	GoP	34,300,000.00	-	34,300,000.00	Flood Management Program/ Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300104205512000	18NH0003 Const. of MP Building (Phase II), Poblacion, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	11/16-22/17	12/5/2017	1/9/2018	1/18/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
310303100390000	18NH0004 Benoni Bridge (B00654MN) along SDCR, Carrascal, Surigao del Sur	Construction Section	Competitive Bidding	11/16-22/17	12/5/2017	1/9/2018	1/18/2018	GoP	9,800,000.00	-	9,800,000.00	Bridge Program/ Retrofitting/ Strengthening of Permanent Bridges

310304100279000	18NH0005 Carac-an Bridge (B00659MN) along SDCR, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	11/16-22/17	12/5/2017	1/9/2018	1/18/2018	GoP	10,045,000.00	-	10,045,000.00	Bridge Program/ Rehabilitation/ Major Repair of Permanent Bridges
310304100278000	18NH0006 Gamut Bridge (B00700MN) along SDCR, Tago, Surigao del Sur	Construction Section	Competitive Bidding	12/08-12/17	12/27/2017	1/16/2018	1/24/2018	GoP	5,880,000.00	-	5,880,000.00	Bridge Program/ Rehabilitation/ Major Repair of Permanent Bridges
310303100393000	18NH0007 Sto. Nino Bridge (B00731MN) along SDCR, San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	12/08-12/17	12/27/2017	1/16/2018	1/24/2018	GoP	3,920,000.00	-	3,920,000.00	Bridge Program/ Retrofitting/ Strengthening of Permanent Bridges
300104205511000	18NH0008 Const. of MP Bldg. (Phase II), Carrascal, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	11/16-22/17	12/5/2017	1/9/2018	1/18/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
320101102496000	18NH0009 Const. of Consuelo Seawall, Consuelo, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	11/16-22/17	12/5/2017	1/9/2018	1/18/2018	GoP	34,300,000.00	-	34,300,000.00	Flood Management Program/ Construction of Flood Mitigation Structures and Drainage Systems
310304100284000	18NH0010 Lambunao Bridge (B00667MN) along SDCR, Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	11/16-22/17	12/5/2017	1/9/2018	1/18/2018	GoP	5,880,000.00	-	5,880,000.00	Bridge Program/ Rehabilitation/ Major Repair of Permanent Bridges
310304100285000	18NH0011 Tago-Gamut Bridge (B00701MN) along SDCR, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/16-22/17	12/5/2017	1/9/2018	1/18/2018	GoP	6,860,000.00	-	6,860,000.00	Bridge Program/ Rehabilitation/ Major Repair of Permanent Bridges

310303100391000	18NH0012 Daniog Bridge I (B00664MN) along SDCR, Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	11/16-22/17	12/5/2017	1/9/2018	1/18/2018	GoP	5,880,000.00	-	5,880,000.00	Bridge Program/ Retrofitting/ Strengthening of Permanent Bridges
310303100392000	18NH0013 Magasang Bridge (B00655MN) along SDCR, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	11/17-23/17	12/6/2017	1/11/2018	1/22/2018	GoP	3,920,000.00	-	3,920,000.00	Bridge Program/ Retrofitting/ Strengthening of Permanent Bridges
310304100283000	18NH0014 Kag-ayongan Bridge (B00670MN) along SDCR, Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	12/30/17-01/05/18	1/22/2018	2/5/2018	2/14/2018	GoP	3,920,000.00	-	3,920,000.00	Bridge Program/ Rehabilitation/ Major Repair of Permanent Bridges
310304100278000	18NH0015 Cagpangi Bridge (B001407MN) along Jct. Gamut-San Miguel-Bayugan Road, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/17-23/17	12/6/2017	1/11/2018	1/22/2018	GoP	5,880,000.00	-	5,880,000.00	Bridge Program/ Rehabilitation/ Major Repair of Permanent Bridges
310304100277000	18NH0016 Bon-ot Bridge (B00653MN) along SDCR, Carrascal, Surigao del Sur	Construction Section	Competitive Bidding	12/08-12/17	12/27/2017	1/16/2018	1/24/2018	GoP	5,880,000.00	-	5,880,000.00	Bridge Program/ Rehabilitation/ Major Repair of Permanent Bridges
3002021100086000	18NH0017 Access Road Leading to Diatagon Port, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	11/17-23/17	12/6/2017	1/11/2018	1/22/2018	GoP	20,580,000.00	-	20,580,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Seaports
300203100655000	18NH0018 Access Road Leading to Buenavista Beach Resort, Brgy. Buenavista, Tandag, Surigao del Sur	Construction Section	Competitive Bidding	11/17-23/17	12/6/2017	1/11/2018	1/22/2018	GoP	9,408,000.00	-	9,408,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations

310304100281000	18NH0019 Habuyo Bridge (B00646MN) along SDCR, Carrascal, Surigao del Sur	Construction Section	Competitive Bidding	11/17-23/17	12/6/2017	1/11/2018	1/22/2018	GoP	2,940,000.00	-	2,940,000.00	Bridge Program/ Rehabilitation/ Major Repair of Permanent Bridges
310304100282000	8NH0020 Kaayongan Bridge (B00645MN) along SDCR, Carrascal, Surigao del Sur	Construction Section	Competitive Bidding	12/08-12/17	12/27/2017	1/16/2018	1/24/2018	GoP	4,900,000.00	-	4,900,000.00	Bridge Program/ Rehabilitation/ Major Repair of Permanent Bridges
320101102500000	18NH0021 Const. of San Pedro Seawall, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	11/17-23/17	12/6/2017	1/11/2018	1/22/2018	GoP	34,300,000.00	-	34,300,000.00	Flood Management Program/ Construction of Flood Mitigation Structures and Drainage Systems
320102100584000	18NH0022 Const. of Dike Revetment along Tago River Basin (Caromata Section) Protecting the NIA Dam, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/27-12/03/17	12/18/2017	1/12/2018	1/18/2018	GoP	34,300,000.00	-	34,300,000.00	Flood Management Program/ Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300104205520000	18NH0023 Const. of Multi-Purpose Bldg., Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	11/27-12/03/17	12/18/2017	1/12/2018	1/18/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
310305100061000	18NH0024 Monong Bridge (B00694MN) along SDCR, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	11/27-12/03/17	12/18/2017	1/12/2018	1/18/2018	GoP	73,340,000.00	-	73,340,000.00	Bridge Program/ Widening of Permanent Bridges
300202100088000	18NH0025 NRJ SDCR St. Christine Coastway Beach Road, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	11/27-12/03/17	12/18/2017	1/12/2018	1/18/2018	GoP	19,600,000.00	-	19,600,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Seaports

30010420500000	18NH0026 Const. of Covered Court, Brgy. Cabas-an, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	11/27-12/03/17	12/18/2017	1/12/2018	1/18/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205513000	18NH0027 Const. of MP Bldg., Brgy. Badong, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/27-12/03/17	12/18/2017	1/12/2018	1/18/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205501000	18NH0028 Const. of Covered Court, Brgy. Gata, San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	11/27-12/03/17	12/18/2017	1/12/2018	1/18/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205502000	18NH0029 Const. of MP Bldg., Brgy. Tigabong, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	11/30-12/06/17	12/19/2017	1/15/2018	1/23/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205496000	18NH0030 Const. of Covered Court, Brgy. Anibongan NHS, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	11/30-12/06/17	12/19/2017	1/15/2018	1/23/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205514000	18NH0031 Const. of MP Bldg., Brgy. Baras, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/30-12/06/17	12/19/2017	1/15/2018	1/23/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205516000	18NH0032 Const. of MP Bldg., Brgy. Libas Sud, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/30-12/06/17	12/19/2017	1/15/2018	1/23/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures

300104205515000	18NH0033 Const. of Multi-Purpose Bldg., Brgy. Cayale, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/30-12/06/17	12/19/2017	1/15/2018	1/23/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205498000	18NH0034 Construction of Covered Court, Brgy. Bag-ong Lungsod, Tandag Central Elem. School, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	12/30-01/05/18	1/22/2018	2/5/2018	2/14/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205499000	18NH0035 Construction of Covered Court, Brgy. Buntalid, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	11/30-12/06/17	12/19/2017	1/15/2018	1/23/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300103200629000	18NH0036 Const./Improvement (Completion) of Brgy. Hall(MP Bldg.), Brgy. Telaje, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	11/30-12/06/17	12/19/2017	1/15/2018	1/23/2018	GoP	2,970,000.00	-	2,970,000.00	Various Infrastructure including Local Projects/ Buildings And Other Structures
300203100665000	18NH0037 NRJ Salvacion-Britania Leading to San Agustin (Britania Islands & Islets), San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	11/30-12/06/17	12/19/2017	1/15/2018	1/23/2018	GoP	19,600,000.00	-	19,600,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
3002021100087000	18NH0038 Access Road Leading to Pugad Port, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	11/30-12/06/17	12/19/2017	1/15/2018	1/23/2018	GoP	27,930,000.00	-	27,930,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Seaports
320102100587000	18NH0039 Construction of Revetment along Tago River Basin, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/30-12/06/17	12/19/2017	1/15/2018	1/23/2018	GoP	34,300,000.00	-	34,300,000.00	Flood Management Program/ Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

320101102495000	8NH0040 Construction of Bayogo Revetment, Brgy. Bayogo, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/17	12/27/2017	1/16/2018	1/24/2018	GoP	40,050,640.00	-	40,050,640.00	Flood Management Program/ Construction of Flood Mitigation Structures and Drainage Systems
300104205495000	18NH0041 Const. of Covered Court, Brgy. Mabahin, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/17	12/27/2017	1/16/2018	1/24/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300203100658000	18NH0042 NRJ Leding to Hubason Spring, Brgy. San Vicente, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/17	12/27/2017	1/16/2018	1/24/2018	GoP	19,600,000.00	-	19,600,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
320102100583000	18NH0043 Const. of Dike Revetment along Tago River Basin (Alba Section) Protecting the National Highway, Tago, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/17	12/27/2017	1/16/2018	1/24/2018	GoP	34,300,000.00	-	34,300,000.00	Flood Management Program/ Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
300104205519000	18NH0044 Completion of MPB, Brgy. Matho, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/17	12/27/2017	1/16/2018	1/24/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205497000	18NH0045 Const. of Covered Court, Brgy. Bacolod, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/17	12/27/2017	1/16/2018	1/24/2018	GoP	2,970,000.00	-	2,970,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205503000	18NH0046 Const. of Covered Court, Brgy. Victoria, Tago, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/17	12/27/2017	1/16/2018	1/24/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures

320101102497000	18NH0047 Const. of Dike along Carac-an River under Carac-an River Basin Upstream, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/17	12/27/2017	1/16/2018	1/24/2018	GoP	29,400,000.00	-	29,400,000.00	Flood Management Program/ Construction of Flood Mitigation Structures and Drainage Systems
300203100663000	18NH0048 NRJ Tago Pob. Road Leading to Proposed Tago Baywalk, Brgy. Purisima (Pob.) Tago, Surigao del Sur	Construction Section	Competitive Bidding	12/30-01/05/18	1/22/2018	2/5/2018	2/14/2018	GoP	41,465,379.94	-	41,465,379.94	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
30010420508000	18NH0049 Const. of MP Bldg. (Gymnasuim) SSDSU, Cagwait Campus,Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	2,970,000.00	-	2,970,000.00	Local Infrastructure Program/ Buildings And Other Structures
300203100659000	18NH0050 NRJ Leading to Laswitan Salt Lake Access Road,Brgy. Madrilenos, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	11,172,000.00	-	11,172,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
300104205517000	18NH0051 Const. of MP Bldg., Brgy. Magobawok,Bayabas, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300203100662000	18NH0052 NRJ SDCR-Cagbo-Hitaob Access Road Leading to Hitaub Campsite,Water Falls,Bird Watching & Picnic Area, Brgy. Awasian,Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	29,400,000.00	-	29,400,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
300116201294000	18NH0053 Completion of Quezon-San Isidro Road, Brgy. Quezon,Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	49,000,000.00	-	49,000,000.00	Various Infrastructure including Local Projects/ Local Roads and Bridges

30010420507000	18NH0054 Construction of MP Bldg., (for IPS), Brgy. Tina, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205494000	18NH0055 Completion of Gymnasium, Tago, Surigao del Sur	Construction Section	Competitive Bidding	01/05-11/18	01/24/2018	02/07/2018	02/15/2018	GoP	6,930,000.00	-	6,930,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205522000	18NH0056 Renovation/Upgrading of Gymnasium, Marihatag, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	4,950,000.00	-	4,950,000.00	Local Infrastructure Program/ Buildings And Other Structures
300203100656000	18NH0057 Access Road Leading to San Isidro Busay Falls, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/23/2018	1/31/2018	GoP	40,131,000.00	-	40,131,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
300118200112000	18NH0058 Const. of Awasian Bridge Including Approaches, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	29,400,000.00	-	29,400,000.00	Various Infrastructure including Local Projects/ Local Roads and Bridges
300104205518000	18NH0059 Const. of MP Bldg. Brgy. Magosilom/United Bardugs International Association of Cantilan, Inc. (NGO), Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
310202100157000	18NH0060 Surigao-Davao Coastal Road K1305+229-K1306+326, K1306+341-K1307+980, K1308+000-K1308+256	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	94,296,905.00	-	94,296,905.00	Network Development/ Road Widening

300105200123000	18NH0061 Const. (Completion) of DPWH Bldg., Surigao del Sur 1st DEO, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	2,970,000.00	-	2,970,000.00	National Building Program/ Buildings And Other Structures
300203100660000	18NH0062 NRJ Leading to Lubcon Falls Road, Brgy. Mabahin,Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/15/2018	1/25/2018	GoP	12,936,000.00	-	12,936,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
320101102498000	18NH0063 Const. of Dike along Carac-an River under Carac-an River Basin Upstream (Abutment "B" side), Madrid, Surigao del Sur	Construction Section	Competitive Bidding	12/09-15/17	12/29/2017	1/23/2018	1/31/2018	GoP	93,100,000.00	-	93,100,000.00	Flood Management Program/ Construction of Flood Mitigation Structures and Drainage Systems
310204100277000	18NH0064 Tago – Lapaz Bypass Road, Surigao del Sur Tago, Surigao del Sur	Construction Section	Competitive Bidding	12/30-01/05/18	1/22/2018	2/5/2018	2/14/2018	GoP	59,894,655.00	-	59,894,655.00	Network Development/ Construction of By-Pass and Diversion Roads
320101102499000	18NH0065 Construction of Dike Revetment along Tandag River Basin Protecting the Tandag Bridge, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	12/30-01/05/18	1/22/2018	2/5/2018	2/14/2018	GoP	29,400,000.00	-	29,400,000.00	Flood Management Program/ Construction of Flood Mitigation Structures and Drainage Systems
300117202257000	18NH0066 Concreting of Barangay Road, Brgy. Consuelo, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	12/30-01/05/18	1/22/2018	2/5/2018	2/14/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Local Roads and Bridges
300203100657000	18NH0067 NRJ Dayoan Road Leading to Dayoan Ecopark, Brgy. Dayoan, Tago, Surigao del Sur	Construction Section	Competitive Bidding	12/30-01/05/18	1/22/2018	2/5/2018	2/14/2018	GoP	19,600,000.00	-	19,600,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations

300203100661000	18NH0068 NRJ Leading to Marine and Bird Sanctuary, Brgy. Burgos, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	01/05-11/18	1/24/2018	02/07/2018	02/15/2018	GoP	23,167,200.00	-	23,167,200.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
320101102501000	18NH0069 Const. of Telaje Flood Control, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	01/05-11/18	1/24/2018	02/07/2018	02/15/2018	GoP	33,465,040.00	-	33,465,040.00	Flood Management Program/ Construction of Flood Mitigation Structures and Drainage Systems
3001042050506000	18NH0070 Const. of Multi-Purpose Building (for IPS), Brgy. Telaje, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	01/05-11/18	1/24/2018	02/07/2018	02/15/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205521000	18NH0071 Renovation/Upgrading of Covered Court, Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	01/05-11/18	1/24/2018	02/07/2018	02/15/2018	GoP	4,950,000.00	-	4,950,000.00	Local Infrastructure Program/ Buildings And Other Structures
300116201296000	18NH0072 Concreting of Cagbo-Awasian Road, Sta. 2+720-Sta. 3+500, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	01/10-16/18	1/29/2018	02/09/2018	02/19/2018	GoP	19,600,000.00	-	19,600,000.00	Various Infrastructure including Local Projects/ Local Roads and Bridges
300104205504000	18NH0073 Const. of Day Care Center/MPB, Brgy. Poblacion, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	01/10-16/18	1/29/2018	02/09/2018	02/19/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
320102100586000	18NH0074 Const. of Dike Revetment along Tago River Basin (San Miguel Proper Section) Protecting the San Miguel Bridge & Poblacion, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	01/10-16/18	1/29/2018	02/09/2018	02/19/2018	GoP	34,300,000.00	-	34,300,000.00	Flood Management Program/ Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

310108100176000	18NH0075 Surigao-Davao Coastal Road K1206+(-988)-K1206+(-925), K1209+478.2-K1209+500.8, Carrascal, Surigao del Sur	Construction Section	Competitive Bidding	01/10-16/18	1/29/2018	02/09/2018	02/19/2018	GoP	23,030,000.00	-	23,030,000.00	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300104205509000	18NH0076 Const. of Multi-Purpose Bldg. (Health Center), Brgy. Lobo, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	01/12-18/18	1/31/2018	02/14/2018	02/22/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205510000	18NH0077 Const. of Multi-Purpose Bldg. (Library), Marihatag, Surigao del Sur	Construction Section	Competitive Bidding	01/12-18/18	1/31/2018	02/14/2018	02/22/2018	GoP	1,980,000.00	-	1,980,000.00	Local Infrastructure Program/ Buildings And Other Structures
300117201723000	18NH0078 Const. of Road, Brgy. Alba, Tago, Surigao del Sur	Construction Section	Competitive Bidding	01/12-18/18	1/31/2018	02/14/2018	02/22/2018	GoP	4,949,727.45	-	4,949,727.45	Local Infrastructure Program/ Local Roads and Bridges
300104205505000	18NH0079 Const. of Gymnasium, Madrid National High School, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	01/12-18/18	1/31/2018	02/14/2018	02/22/2018	GoP	4,950,000.00	-	4,950,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205523000	18NH0080 Repair & Rehabilitation of Municipal Gymnasium, Brgy. Poblacion, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	01/17-23/18	2/5/2018	02/21/2018	02/26/2018	GoP	1,485,000.00	-	1,485,000.00	Local Infrastructure Program/ Buildings And Other Structures
300104205524000	18NH0081 Const. of a Multi-Purpose Bldg., Cantilan East Central Elementary School, Brgy. Magosilom, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	01/17-23/18	2/5/2018	02/21/2018	02/26/2018	GoP	1,485,000.00	-	1,485,000.00	Local Infrastructure Program/ Buildings And Other Structures


30011720258000	18NH0082 Road Concreting of San Pedro,Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	01/17-23/18	2/5/2018	02/21/2018	02/26/2018	GoP	9,900,000.00	-	9,900,000.00	Local Infrastructure Program/ Local Roads and Bridges
310108100175000	18NH0083 Payasan-Los Arcod Road K1389+260-K1389+311	Construction Section	Competitive Bidding	01/17-23/18	2/5/2018	02/21/2018	02/26/2018	GoP	8,330,000.00	-	8,330,000.00	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310204100163000	Lanuza Bypass Road (SDCR Alternate Route) incl. ROW, SDS	Construction Section	Competitive Bidding	-	-	-	-	GoP	88,000,000.00	-	88,000,000.00	Network Development/ Construction of By-Pass and Diversion Roads/ Preliminary Detailed Engineering On-going
300203100664000	NRJ - Cagwait Road Leading White Beach Resort, Cagwait, SDS	Construction Section	Competitive Bidding	02/02-08/18	2/21/2018	3/6/2018	3/15/2018	GoP	39,200,000.00	-	39,200,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM/ Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
300116201295000	Concreting of Road Sitio-Tapa-Brgy. San Pedro, Cantilan, SDS	Construction Section	Competitive Bidding	02/13-19/18	3/5/2018	3/19/2018	3/27/2018	GoP	14,700,000.00	-	14,700,000.00	Various Infrastructure including Local Projects/ Local Roads and Bridges
310204100220000	NRJ SDCR- San Isidro-Quezon Tandag Airport Bypass Road, Incl. Bridge SDS	Construction Section	Competitive Bidding	02/06-12/18	2/26/2018	3/14/2018	3/22/2018	GoP	56,838,500.00	-	56,838,500.00	Network Development/ Construction of By-Pass and Diversion Roads

	Repair / Maintenance of Bridges (Tagbinaba Br. & Banahao Br.) and Removal Replacement of Dilapidated Concrete Pavement along Surigao - Davao Coastal Road and Payasan - Los Arcos Road	Maintenance Section	Competitive Bidding	02/05-11/18	2/23/2018	2/28/2018	3/5/2018	GoP	1,129,086.82	1,129,086.82	-	Repair / Maintenance of Bridge
--	--	---------------------	---------------------	-------------	-----------	-----------	----------	-----	--------------	--------------	---	--------------------------------


Prepared by:


MA. CECILIA A. CEDRO
Head, BAC Secretariat

Submitted by:


ANNABELLE L. AGMA
BAC Chairperson

Approved:


RUEI. B. BANTIUGAN
District Engineer 8

