



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR C.Y - 2021
BASED ON THE BUDGET PROPOSAL SUBMITTED TO DBM

| CODE (PAP) | Procurement Project (Contract name) | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|------------|--|-------------------|--|---------------------|--|----------------------------|-----------------|------------------|---|------------------|------|-------------|--|
| | | | | | Advertisement/Posting of IB/REOI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - R-10 - K0004 + 1192 - K0004 + 1214, K0004 + 471 - K0004 + 1192 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 24,747.00 | | P 24,747.00 | Preventive Maintenance - Secondary Roads |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Dagupan St. - K0004 + (-223) - K0004 + 108 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 9,063.00 | | P 9,063.00 | Preventive Maintenance - Tertiary Roads |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Rodriguez St. - Chainage 0- Chainage 399 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 4,593.00 | | P 4,593.00 | Preventive Maintenance - Tertiary Roads |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Vitas - Chainage 0- Chainage 573 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 5,071.00 | | P 5,071.00 | Preventive Maintenance - Tertiary Roads |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - R-10 - K0006 + 444 - K0006 + 516 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 4,144.00 | | P 4,144.00 | Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads |

| CODE (PAP) | Procurement Project (Contract name) | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|------------|--|-------------------|--|---------------------|--|----------------------------|-----------------|------------------|---|------------------|------|-------------|--|
| | | | | | Advertisement/Posting of IB/REOI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| | | | | | | | | | | | | | |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting / Strengthening of Permanent Bridges - R-10 Br. 2 (B01745LZ) along R-10 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 80,000.00 | | P 80,000.00 | Retrofitting / Strengthening of Permanent Bridges |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Vitas Br. (B01791LZ) along R-10 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 35,000.00 | | P 35,000.00 | Retrofitting / Strengthening of Permanent Bridges |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Juan Luna Br. 2 (B03349LZ) along Juan Luna St. | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 5,000.00 | | P 5,000.00 | Rehabilitation / Major Repair of Permanent Bridges |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Vitas, Barangay 94 & 147; Sta. 0+000.00 to Sta. 0+138.40; Sta. 0+000.00 to Sta. 0+020.00, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 42,667.00 | | P 42,667.00 | Construction of Flood Mitigation Structures |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero dela Riena, Barangay 56, Sta. 0+730.50 to Sta. 0+888.90, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 40,000.00 | | P 40,000.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero dela Reina, Barangay 58, 52, Sta. 0+889.90 to Sta. 0+944.90 (LS); Sta. 0+841.50 to Sta. 0+944.90 (RS) Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 40,000.00 | | P 40,000.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |

| CODE (PAP) | Procurement Project (Contract name) | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|------------|---|-------------------|--|---------------------|--|----------------------------|-----------------|------------------|---|------------------|------|-------------|--|
| | | | | | Advertisement/Posting of IB/REOI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| | | | | | | | | | | | | | |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero dela Reina, Barangay 58, 56 & 51, Sta. 0+628.60 to Sta. 0+702.60 (LS); Sta. 0+757.10 to Sta. 0+841.50 (RS) Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 40,000.00 | | P 40,000.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero dela Reina, Barangay 59, 52, Sta. 0+944.90 to Sta. 0+982.30, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 30,000.00 | | P 30,000.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Vitas, (LS) Sta. 0+819.70 to Sta. 0+920.10; (RS) Sta. 0+804.10 to Sta. 0+827.70, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Vitas, (RS) Sta. 0+680.10 to Sta. 0+804.10, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-12-2020 | 11-02-2020 | 01-14-2021 | 1-16-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Vitas, Brgy. 130, Sta. 0+461.20 to Sta. 0+585.20, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-12-2020 | 11-02-2020 | 01-14-2021 | 1-16-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |

| CODE (PAP) | Procurement Project (Contract name) | PMO/End- User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|---------------|---|--------------------------|--|------------------------|---|-----------------------------------|--------------------|---------------------|---|---------------------|------|------------|--|
| | | | | | Advertisement/ Posting of IB/REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| | | | | | | | | | | | | | |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Vitas, Brgy. 133, Sta. 0+377.20 to Sta. 0+461.20, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-12-2020 | 11-02-2020 | 01-14-2021 | 1-16-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Vitas, Brgy. 98, Sta. 0+461.20 to Sta. 0+585.20, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-12-2020 | 11-02-2020 | 01-14-2021 | 1-16-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Vitas, Brgy. 99, Sta. 0+337.20 to Sta. 0+461.20, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-12-2020 | 11-02-2020 | 01-14-2021 | 1-16-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Vitas, Sta. 0+860.00 to Sta. 0+920.00, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-12-2020 | 11-02-2020 | 01-14-2021 | 1-16-2021 | Based on the Budget Proposal Submitted to DBM | P 1,965.00 | | P 1,965.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero dela Reina, Sta. 0+571.60 to Sta. 0+695.60, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-12-2020 | 11-02-2020 | 01-14-2021 | 1-16-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |

| CODE (PAP) | Procurement Project (Contract name) | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|------------|--|-------------------|--|---------------------|--|----------------------------|-----------------|------------------|---|------------------|------|-------------|--|
| | | | | | Advertisement/Posting of IB/REOI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| | | | | | | | | | | | | | |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero dela Reina, Sta. 0+982.30 to Sta. 1+044.30, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-19-2020 | 11-9-2020 | 01-19-2021 | 1-21-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero dela Reina, Sta. 1+044.30 to Sta. 1+106.30, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-19-2020 | 11-9-2020 | 01-19-2021 | 1-21-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Local Program - Construction / Repair / Rehabilitation / Improvement of various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Tondo Sports Complex, Tondo, Manila | DPWH - NMDEO | YES | Public Bidding | 10-19-2020 | 11-9-2020 | 01-19-2021 | 1-21-2021 | Based on the Budget Proposal Submitted to DBM | P 85,000.00 | | P 85,000.00 | Construction of Flood Mitigation Facility |
| | Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose / Facilities - Retrofitting of Public Building at Tondo Congressional District I, Manila | DPWH - NMDEO | YES | Public Bidding | 10-19-2020 | 11-9-2020 | 01-19-2021 | 1-21-2021 | Based on the Budget Proposal Submitted to DBM | P 39,162.00 | | P 39,162.00 | Construction / Repair / Rehabilitation / Improvement of Various Infrastructure |
| | Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Rehabilitation of Multi - Purpose Building, Zone 1 -7 Barangay 1-90, Manila | DPWH - NMDEO | YES | Public Bidding | 10-19-2020 | 11-9-2020 | 01-19-2021 | 1-21-2021 | Based on the Budget Proposal Submitted to DBM | P 20,000.00 | | P 20,000.00 | Construction / Rehabilitation of Multi - Purpose Building |

| CODE (PAP) | Procurement Project (Contract name) | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|------------|--|-------------------|--|---------------------|--|-----------------------------|-----------------|------------------|---|------------------|------|-------------|---|
| | | | | | Advertisement/ Posting of IB/REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| | | | | | | | | | | | | | |
| | Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Rehabilitation of Multi - Purpose Building, Zone 1 -7 Barangay 1-90, Manila | DPWH - NMDEO | YES | Public Bidding | 10-19-2020 | 11-9-2020 | 01-19-2021 | 1-21-2021 | Based on the Budget Proposal Submitted to DBM | P 10,000.00 | | P 10,000.00 | Construction / Rehabilitation of Multi - Purpose Building |
| | Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Rehabilitation of Multi - Purpose Building, Zone 1 -7 Barangay 1-90, Manila | DPWH - NMDEO | YES | Public Bidding | 10-19-2020 | 11-9-2020 | 01-19-2021 | 1-21-2021 | Based on the Budget Proposal Submitted to DBM | P 10,000.00 | | P 10,000.00 | Construction / Rehabilitation of Multi - Purpose Building |
| | Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Rehabilitation of Multi - Purpose Building, Zone 8 -12 Barangay 91- 146, Manila | DPWH - NMDEO | YES | Public Bidding | 10-25-2020 | 11-16-2020 | 01-20-2021 | 01-22-2021 | Based on the Budget Proposal Submitted to DBM | P 10,000.00 | | P 10,000.00 | Construction / Rehabilitation of Multi - Purpose Building |
| | Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Rehabilitation of Multi - Purpose Building, Zone 8 -12 Barangay 91- 146, Manila | DPWH - NMDEO | YES | Public Bidding | 10-25-2020 | 11-16-2020 | 01-20-2021 | 01-22-2021 | Based on the Budget Proposal Submitted to DBM | P 10,000.00 | | P 10,000.00 | Construction / Rehabilitation of Multi - Purpose Building |
| | Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction / Rehabilitation of Multi - Purpose Building, Zone 1 -3, Barangay 1 - 47, Manila | DPWH - NMDEO | YES | Public Bidding | 10-25-2020 | 11-16-2020 | 01-20-2021 | 01-22-2021 | Based on the Budget Proposal Submitted to DBM | P 4,800.00 | | P 4,800.00 | Construction / Rehabilitation of Multi - Purpose Building |
| | Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-purpose Building, Zone 4-7, Barangay 48-90, Manila | DPWH - NMDEO | YES | Public Bidding | 10-25-2020 | 11-16-2020 | 01-20-2021 | 01-22-2021 | Based on the Budget Proposal Submitted to DBM | P 4,800.00 | | P 4,800.00 | Construction / Rehabilitation of Multi - Purpose Building |
| | Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-purpose Building, Zone 8-9, Barangay 91-123, Manila | DPWH - NMDEO | YES | Public Bidding | 10-25-2020 | 11-16-2020 | 01-20-2021 | 01-22-2021 | Based on the Budget Proposal Submitted to DBM | P 4,800.00 | | P 4,800.00 | Rehabilitation of Multi-purpose Building |
| | Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation / Improvement of Multi-Purpose Building, Brgy. 1-146, Manila | DPWH - NMDEO | YES | Public Bidding | 10-25-2020 | 11-16-2020 | 01-20-2021 | 01-22-2021 | Based on the Budget Proposal Submitted to DBM | P 8,300.00 | | P 8,300.00 | Rehabilitation / Improvement of Multi-Purpose Building |

| CODE (PAP) | Procurement Project (Contract name) | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|------------|--|-------------------|--|---------------------|--|-----------------------------|-----------------|------------------|---|------------------|------|-------------|---|
| | | | | | Advertisement/ Posting of IB/REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| | | | | | | | | | | | | | |
| | Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation / Upgrading of Multi-purpose Building, Gat Andres Bonifacio Memorial Medical Center, Tondo, Manila | DPWH - NMDEO | YES | Public Bidding | 10-25-2020 | 11-16-2020 | 01-20-2021 | 01-22-2021 | Based on the Budget Proposal Submitted to DBM | P 24,900.00 | | P 24,900.00 | Rehabilitation / Upgrading of Multi-purpose Building |
| | Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Roads and Pathways, Zone 1-7 Barangay 1-90, Manila | DPWH - NMDEO | YES | Public Bidding | 10-25-2020 | 11-16-2020 | 01-20-2021 | 01-22-2021 | Based on the Budget Proposal Submitted to DBM | P 25,000.00 | | P 25,000.00 | Construction of Roads and Pathways |
| | Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Roads and Pathways, Zone 1-7 Barangay 1-90, Manila City | DPWH - NMDEO | YES | Public Bidding | 11-02-2020 | 11-23-2020 | 01-22-2021 | 01-25-2021 | Based on the Budget Proposal Submitted to DBM | P 15,000.00 | | P 15,000.00 | Construction of Roads and Pathways |
| | Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Roads and Pathways, Zone 8-12 Barangay 91-146, Manila | DPWH - NMDEO | YES | Public Bidding | 11-02-2020 | 11-23-2020 | 01-22-2021 | 01-25-2021 | Based on the Budget Proposal Submitted to DBM | P 15,000.00 | | P 15,000.00 | Construction of Roads and Pathways |
| | Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Roads and Pathways, Zone 8-12 Barangay 91-146, Manila City | DPWH - NMDEO | YES | Public Bidding | 11-02-2020 | 11-23-2020 | 01-22-2021 | 01-25-2021 | Based on the Budget Proposal Submitted to DBM | P 15,000.00 | | P 15,000.00 | Construction of Roads and Pathways |
| | Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation / Improvement of Roads and Alleys including Drainage, Brgy. 1-146, Manila City | DPWH - NMDEO | YES | Public Bidding | 11-02-2020 | 11-23-2020 | 01-22-2021 | 01-25-2021 | Based on the Budget Proposal Submitted to DBM | P 32,491.00 | | P 32,491.00 | Rehabilitation / Improvement of Roads and Alleys including Drainage |
| | Local Program - Local Infrastructure Program - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building of Barangay 34, Zone 3, District 1, Manila | DPWH - NMDEO | YES | Public Bidding | 11-02-2020 | 11-23-2020 | 01-22-2021 | 01-25-2021 | Based on the Budget Proposal Submitted to DBM | P 2,000.00 | | P 2,000.00 | Rehabilitation of Multi-Purpose Building |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - J Rizal Ave. - K0005 +000 - K0005 + 013, K0006 + (-509) - K0006 + (-153), K0006 +845 - K0005 + 000 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 7,982.00 | | P 7,982.00 | Preventive Maintenance - Secondary Roads |

| CODE (PAP) | Procurement Project (Contract name) | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|------------|--|-------------------|--|---------------------|--|-----------------------------|-----------------|------------------|---|------------------|------|------------|--|
| | | | | | Advertisement/ Posting of IB/REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| | | | | | | | | | | | | | |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - JA Santos Ave. - K0005 + 158 - K0005 + 259 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 2,513.00 | | P 2,513.00 | Preventive Maintenance - Secondary Roads |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Dagupan St. - K0004 + (-525) - K0004 + (-223) | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 8,257.00 | | P 8,257.00 | Preventive Maintenance - Secondary Roads |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Juan Luna St. - K005 + 537.90 - K0005+855.90 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 8,681.00 | | P 8,681.00 | Preventive Maintenance - Secondary Roads |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Juan Luna St. - K006 + 631.7 to - K0007 + 42.20 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 2,046.00 | | P 2,046.00 | Preventive Maintenance - Secondary Roads |
| | Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Solis - Chainage 0 - Chainage 227 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 1,652.00 | | P 1,652.00 | Preventive Maintenance - Secondary Roads |
| | Organizational Outcome 1: Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - CM Recto - K0004 + 251.40 - K0004 + 292.40 | DPWH - NMDEO | YES | Public Bidding | 09-28-2020 | 10-19-2020 | 01-07-2021 | 01-09-2021 | Based on the Budget Proposal Submitted to DBM | P 2,300.00 | | P 2,300.00 | Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads |
| | Organizational Outcome 1: Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Tayuman - K0007 + (-016) - K0007 + 000 | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 1,203.00 | | P 1,203.00 | Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads |

| CODE (PAP) | Procurement Project (Contract name) | PMO/End-User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|------------|--|-------------------|--|---------------------|--|----------------------------|-----------------|------------------|---|------------------|------|------------|--|
| | | | | | Advertisement/Posting of IB/REOI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| | | | | | | | | | | | | | |
| | Organizational Outcome 2: Protect Lives Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan / Yuseco / Raxabago Section, Phase II, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 7,071.00 | | P 7,071.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Sunog Apog, Sta. 0+000.0 to Sta. 0+097.20, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Maypajo Sta. 1+612.04 to sta. 1+714.59, District II, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Maypajo Sta. 1+714.59 to Sta. 1+840.99, District II, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |

| CODE (PAP) | Procurement Project (Contract name) | PMO/End- User (IU) | Is this an Early Procurement Activities (YES/NO) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (Brief Description of Project) |
|---------------|---|--------------------------|--|------------------------|---|-----------------------------------|--------------------|---------------------|---|---------------------|------|------------|--|
| | | | | | Advertisement/ Posting of IB/REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total (Php '000) | MOOE | CO | |
| | | | | | | | | | | | | | |
| | Organizational Outcome 2: Protect Lives Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Maypajo, Sta. 0+799.20 to Sta. 0+854.80 & Sta. 0+860.0 to Sta. 0+905.20, District II, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 8,052.00 | | P 8,052.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Maypajo Sta. 0+549.86 to Sta. 0+580.26 & Sta. 0+599.80 to Sta. 0+675.00, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-05-2020 | 10-26-2020 | 01-09-2021 | 01-11-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Maypajo, Sta. 0+675.00 to Sta. 0+685.00 & Sta. 0+700.00 to Sta. 0+799.20, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-12-2020 | 11-02-2020 | 01-14-2021 | 1-16-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |
| | Organizational Outcome 2: Protect Lives Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along Estero de Sunog Apog, Sta. 0+097.20 to Sta. 0+153.00 & Sta. 0+173.50 to Sta. 0+214.90, Manila City | DPWH - NMDEO | YES | Public Bidding | 10-12-2020 | 11-02-2020 | 01-14-2021 | 1-16-2021 | Based on the Budget Proposal Submitted to DBM | P 8,800.00 | | P 8,800.00 | Construction / Maintenance of Flood Mitigation Structures and Drainage Systems |