

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

DPWH NEGROS OCCIDENTAL 4TH DEU Final Annual Procurement Schedule													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102105040000	22GN0001 - Construction of Flood Mitigation Structures along Bago River, Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	Oct. 13-19, 2021	Nov. 2, 2021	January 24, 2022	February 8, 2022	GoP	50,000,000.00		50,000,000.00	Construction of 300 LM Flood Mitigation Structure (Stone Masonry) with 4500 m structural steel sheet piles. Sta. 0+000 – Sta. 0+300
320101108328000	22GN0002 - Construction of Flood Mitigation Structures along Marayao River, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	Oct. 13-19, 2021	Nov. 2, 2021	January 24, 2022	February 8, 2022	GoP	50,000,000.00		50,000,000.00	Construction of 412 LM Flood Mitigation Structure (Stone Masonry) with 6180 m structural steel sheet piles. Sta. 0+000 – Sta. 0+412
310102101000000	22GN0003: Preventive Maintenance of Road: Concrete Reblocking – Jct. Bagonawa-La Castellana Isabela, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 4, 2021	January 24, 2022	February 8, 2022	GoP	4,229,000.00		4,229,000.00	Concrete reblocking of secondary road with a total physical target of 0.299 Lane Km. width of 6.10 meters and thickness of 300mm.
310102100999000	22GN0004: Preventive Maintenance of Road: Concrete Reblocking – Don Jorge Arantea – Ayungon – Yungue – Gurrea – La Carlota City Road (S00208NR) – Chainage 2362 – Chainage 2531.8 (R/S), Chainage 2392 (L/S), Chainage 2645 – 2663 (R/S), Chainage 2843 – Chainage 2847 (B/S), La Carlota City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 4, 2021	January 24, 2022	February 8, 2022	GoP	2,522,000.00		2,522,000.00	Preventive Maintenance of Road: Concrete reblocking of secondary road with a total physical target of 225.80 Lane Km. width of 6.10 meters and thickness of 300mm.
310102101002000	22GN0005: Preventive Maintenance: Asphalt Overlay – Jct. Bagonawa – La Castellana – Isabela Road (S00175NR) – K0053+000 – K0053+967, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 4, 2021	January 24, 2022	February 8, 2022	GoP	9,945,000.00		9,945,000.00	Asphalt Overlay of 967 ll.m. with 50mm thick with a total physical of 1.93 lane kilometer.
310101100894000	22GN0006: Preventive Maintenance: Asphalt Overlay – Bacolod South Road (S00123NR) – K0013+580 – K0014+000, K0017+869 – K0018+162, Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 4, 2021	January 24, 2022	February 8, 2022	GoP	14,377,000.00		14,377,000.00	Asphalt Overlay of 699 ll.m. with 50mm thick with a total physical of 2.80 lane kilometer.
300223100094000	22GN0007: Construction of Road, Barangay Ayungon and Barangay Sagasa, La Carlota City and Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 4, 2021	January 24, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road with total physical target of 0.694 lane km with lane width of 2.5m and thickness of 200mm.
310103100995000	22GN0008: Preventive Maintenance of Road: Asphalt Overlay – Bacolod South Road (Old Road) (S00124NR), K0020+200.00 – K0020+768.00 Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	Oct. 19-25, 2021	Nov. 8, 2021	January 24, 2022	February 10, 2022	GoP	11,683,000.00		11,683,000.00	Asphalt Overlay with a total physical target of 2.272 Lane Km. width of 13.4m and thickness of 50mm.

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

DPWH NEGROS OCCIDENTAL 4TH DEU Final Annual Procurement Schedule														
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
310106100800000	22GN0009: Reconstruction to Concrete Pavement – Jct. Pontevedra – La Castellana Road (S00200NR), K0054+812 – K0055+167, Pontevedra, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding		Oct. 19-25, 2021	Nov. 8, 2021	January 24, 2022	February 10, 2022	GOP	11,333,000.00		11,333,000.00	Upgrading of Asphalt Pavement to Concrete Pavement Road with Project Length of 0.676 Lane Km, thickness of 0.300 m and width of 6.70 m with provision of Solar Street Lights, Guardrails and Shoulder. Paving with thickness of 0.25 m, width of 1.00 m on both sides at specified location
300223100086000	22GN0010: Construction of Road, Barangay Batuan and Barangay Guntorian, Municipality of Valladolid and Municipality of San Enrique, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding		Oct. 19-25, 2021	Nov. 8, 2021	January 24, 2022	February 10, 2022	GOP	5,000,000.00		5,000,000.00	Concreting of road with total physical target of 0.6392 lane km, with lane width of 2.5 m and thickness of 200 mm.
300223100088000	22GN0011: Construction of Concrete Road, Barangay General Malvar and Bagaas, Municipality of Pontevedra and Municipality of Himigaran, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding		October 25-31, 2021	November 15, 2021	January 24, 2022	February 10, 2022	GOP	5,000,000.00		5,000,000.00	Concreting of road with a total physical target of 0.600 lane KM, width of 5.00 meters and thickness of 200mm.
310103100987000	22GN0012: Preventive Maintenance: Asphalt Overlay- Jct. San Enrique-Pontevedra By-Pass Road (S00203NR), K0040+(-557) - K0040+200, San Enrique - Pontevedra, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding		October 25-31, 2021	November 15, 2021	January 24, 2022	February 10, 2022	GOP	6,305,000.00		6,305,000.00	Asphalt overlay of 757 ll.m. with 50mm thick with a total physical of 1.51 lane kilometer
300221101493000	22GN0013: Construction of Road, Brgy. Sagasa, Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding		October 25-31, 2021	November 15, 2021	January 24, 2022	February 10, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Road with a total physical target of 0.50 Lane Km, width of 6.10 meters and thickness of 250mm
300203101722000	22GN0014: Reconstruction to Concrete Pavement – La Carlota – La Carlota Sugar Central Road leading to Muscovado Sugar Mill Brick Chimneys, Cammar-og, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding		November 2-8, 2021	November 22, 2021	January 24, 2022	February 10, 2022	GOP	14,153,000.00		14,153,000.00	Reconstruction of 550 ll.m paved concrete to paved concrete road with 0.30m thickness, 6.7m width with a total physical target of 1.10 lane kilometer and provision of 15 units of Solar Led Streetlight.
300221101497000	22GN0015: Rehabilitation of Road leading to Bureau of Plant Industry and Philippine Carabao Center, Barangay La Granja, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding		November 2-8, 2021	November 22, 2021	January 24, 2022	February 10, 2022	GOP	5,000,000.00		5,000,000.00	Rehabilitation of road with total physical target of 0.410 lane km, with lane width of 3.05m and thickness of 200mm.
310103100986000	22GN0016: Preventive Maintenance of Road: Concrete Reroblocking – Bago – Mambucal Road (S00209NR), Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding		November 2-8, 2021	November 22, 2021	January 24, 2022	February 11, 2022	GOP	25,704,000.00		25,704,000.00	Preventive Maintenance of Road: Concrete reroblocking of tertiary road with a total physical target of 2.10 Lane Km, width of 6.10 meters and thickness of 300mm.

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertising/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300223100090000	22GN0017: Construction of Road, Barangay Miranda and Barangay Cambag, Municipality of Pontevedra and Municipality of Hinigaran, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 4-10, 2021	November 24, 2021	January 24, 2022	February 11, 2022		GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road with Project Length of 0.77 Lane Km. Thickness of 0.200 m and width of 5.00 m with Provision of Grouted Riprap at Specified Location.
300226102867000	22GN0018: Construction of Multi-Purpose Building (Evacuation Center), Barangay Lag-asan, Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 4-10, 2021	November 24, 2021	January 24, 2022	February 11, 2022		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center), Three Span Covered Court with bleachers
310303101299000	22GN0019: Bridge – Retrofitting/Strengthening of Permanent Bridges – Himunang Bridge (B00533NR) along Bacolod South Road, Valladolid, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 4-10, 2021	November 24, 2021	January 24, 2022	February 11, 2022		GoP	9,000,000.00		9,000,000.00	Rehabilitation/Strengthening of Bridge Superstructure
300223100067000	22GN0020: Construction of Road, Barangay Burgos and Barangay Haguitin, Municipality of Pontevedra and La Carlota City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 9-15, 2021	December 1, 2021	January 24, 2022	February 11, 2022		GoP	5,000,000.00		5,000,000.00	Construction of concrete road with a total physical target of 0.668 Lane Km. width of 5.00 meters and thickness of 200mm.
300223100091000	22GN0021: Construction of Concrete Road – Construction of Road, Barangay San Isidro and Barangay Bagaas, Municipality of Pontevedra and Municipality of Hinigaran, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 9-15, 2021	December 1, 2021	January 25, 2022	February 15, 2022		GoP	5,000,000.00		5,000,000.00	Concrete of road with a total physical target of 0.750 lane Km, width of 5.00 meters and thickness of 200mm.
300223100089000	22GN0022: Construction of Road, Barangay La Granja and Barangay Mabini, La Carlota City and Municipality of Pontevedra, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 9-15, 2021	December 1, 2021	January 25, 2022	February 15, 2022		GoP	5,000,000.00		5,000,000.00	Reconstruction of Road with a total physical target of 0.520 lane km. with lane width of 3.05 meters and thickness of 200mm.
310104100413000	22GN0023: Reconstruction to Concrete Pavement – Bacolod South Road (S00127NR), K0027+286 – K0028+200, Valladolid, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 19-25, 2021	December 09, 2021	January 25, 2022	February 15, 2022		GoP	21,929,000.00		21,929,000.00	Reconstruction of 915 ft. m. paved concrete to paved thickcress, 6.7m width with a total physical target of 1.63 lane kilometer and provision of 32 units of Solar Led Streetlight

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

DPWH NEGROS OCCIDENTAL 4TH DEO Third Annual 1-2022													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100801000	22GN0024: Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads – Tertiary Roads: Reconstruction to Concrete Pavement – Jct. Palencia-Boy Scout Campsite Road (S00184NR), K0058+725-K0059+000, K0059+312-K0060+000, K0061+000-K0061+200, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 19-25, 2021	December 09, 2021	January 25, 2022	February 15, 2022	GoP	28,751,000.00		28,751,000.00	Reconstruction to concrete pavement with a total physical target of 1,070 lane Km, width of 6.7 meters and thickness of 300mm.
310110100308000	22GN0025: Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads – Bacold South road, K0031+009 – K0031+391, Valladolid, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 19-25, 2021	December 09, 2021	January 25, 2022	February 15, 2022	GoP	3,820,000.00		3,820,000.00	Upgrading of Drainage Structure (left side) with a total physical target of 382 m
300226102871000	22GN0027: Construction of Multi-Purpose Building (Public Health Facility), Barangay Balingasag, Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 23-29, 2021	December 13, 2021	January 25, 2022	February 18, 2022	GoP	5,000,000.00		5,000,000.00	Construction of One (1) Unit, Two (2) Storey Multi-Purpose Building (Public Health Facility)
300226102876000	22GN0028: Construction of Multi-Purpose Building, Barangay Roberto S. Benedicto, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 23-29, 2021	December 13, 2021	January 25, 2022	February 18, 2022	GoP	5,000,000.00		5,000,000.00	Construction of One (1) Unit, Two (2) Storey Multi-Purpose Building
300226102869000	22GN0029: Construction of Multi-Purpose Building (Evacuation Center), Barangay Poblacion, Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 29, 2021 - December 5, 2021	December 20, 2021	January 25, 2022	February 18, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center), Construction of 5 Span Covered Court & Toilet.
300226102864000	22GN0030: Construction (Completion) of Multi-Purpose Building in Barangay Binubuhan, Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 29, 2021 - December 5, 2021	December 20, 2021	January 25, 2022	February 18, 2022	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building, Construction of 2 Span Covered Court & Toilet, Extension of Stage.
310202101192000	22GN0031: Road Widening – Don Jorge Aranela – Ayungon – Yungue – Guirra – La Carlota City Road, (S00208NR) Chainage 2555 – Chainage 2900, La Carlota City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	November 29, 2021 - December 5, 2021	December 20, 2021	January 25, 2022	February 18, 2022	GoP	9,990,000.00		9,990,000.00	Road Widening with a total physical of 0.69 Lane Km, lane width of 3.35m and thickness of 300mm
3002191101075000	22GN0034: Construction of Flood Control Structure at Calumangan River, Brgy. Calumangan, Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	December 1-7, 2021	December 28, 2021	January 25, 2022	February 22, 2022	GoP	50,000,000.00		50,000,000.00	Construction of 368 LM Flood Control Structure (Stone Masonry) with 5,520 m structural steel sheet piles.

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertising/Posting of IB/RFP	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300219101076000	22GN0035: Construction of Flood Control Structure at Sibud River, Brgy. Poblacion, Bago City, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	December 1-7, 2021	December 29, 2021	January 25, 2022	February 22, 2022		GoP	50,000,000.00		50,000,000.00	Construction of 411 LM Flood Control Structure (Stone Masonry).
320101108327000	22GN0036: Construction of Flood Control Structure along Tibsook River, San Enrique, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	December 2-8, 2021	December 29, 2021	January 25, 2022	February 22, 2022		GoP	50,000,000.00		50,000,000.00	Construction of 342.50 LM flood control structure (stone masonry) with 3,300 m structural steel sheet piles.
300221101482000	22GN0037: Construction of Road leading to San Enrique National High School, Barangay Tabao-Baybay, Municipality of San Enrique, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	December 2-8, 2021	December 29, 2021	January 25, 2022	February 22, 2022		GoP	5,000,000.00		5,000,000.00	Concreting of road with a physical target of 0.780 lane km, width of 5.00 meters and a thickness of 200mm.
300223100085000	22GN0038: Construction of Road, Barangay Bagumbayan and Barangay Tabao-Baybay, Municipality of Valladolid and Municipality of San Enrique, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	December 7-13, 2021	December 27, 2021	January 25, 2022	February 22, 2022		GoP	5,000,000.00		5,000,000.00	Concreting of road with a physical target (a) 0.356 lane km, with lane width of 2.00m and thickness of 200mm, (b) 0.380 lane km, with lane width of 3.05m & thickness of 200mm.
300226102865000	22GN0039: Construction of Multi-Purpose Building (Evacuation Center), Barangay Bagonawa, Municipality of San Enrique, Negros Occidental	Engr. Mayo Pelagio	YES	Competitive Bidding	December 10-16, 2021	December 29, 2021	January 25, 2022	February 22, 2022		GoP	5,000,000.00		5,000,000.00	Construction of One (1) Unit, Two (2) Storey, Multi-Purpose Building (Evacuation Center) with a total area of 147.3 sq. m. and perimeter fence.
300226102866000	22GN0040: Construction of Multi-Purpose Building (Evacuation Center), Barangay Caridad, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	January 11-17, 2022	January 31, 2022	February 15, 2022	February 28, 2022		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Evacuation Center), Five (5) Span Covered Court and Three (3) seater Toilet
300226102872000	22GN0041: Construction of Multi-Purpose Building at Employees Village II, Barangay Batuan, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	January 11-17, 2022	January 31, 2022	February 15, 2022	February 28, 2022		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Six (6) Span Covered Court.
300226102868000	22GN0042: Construction of Multi-Purpose Building (Evacuation Center), Barangay Matium, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	January 11-17, 2022	January 31, 2022	February 15, 2022	February 28, 2022		GoP	3,000,000.00		3,000,000.00	Construction of One (1) Unit, Two (2) Storey, Multi-Purpose Building (Evacuation Center) with a total floor area of 225.80 sq. m.

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/RER	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310105100736000	22GN0044: Reconstruction to Concrete Pavement - Don Jorge Araneta-Ayungon-Yungue-Gurres-La Carlota City Road, Chainage 4266 - Chainage 4290 B/S, Chainage 4418 - Chainage 4436 R/S, Chainage 4459 - Chainage 4495 R/S, Chainage 4509-Chainage 4518 R/S, Chainage 4536 - Chainage 4567.5 R/S, Chainage 4618 - Chainage 4663 R/S, Chainage 4748 - Chainage 4758.5 L/S, Chainage 4772 - Chainage 4809.50 B/S Chainage 4895 - Chainage 4989.50 L/S, Chainage 5374 - Chainage 5431 R/S, Chainage 5499 - Chainage 5521 L/S, Chainage 5521 - Chainage 5617 R/S, Chainage 5793 - Chainage 5868 L/S, Chainage 5918 L/S.	MAYO R. PELAGIO	YES	Competitive Bidding	January 12 - 18, 2022	February 2, 2022	February 18, 2022	March 1, 2022	GOP	15,944,000.00	15,944,000.00			Reconstruction with a total physical target of 1,5185 Lane Km, width of 3.05 and thickness of 300mm
310109101017000	22GN0045: Construction of Road Slope Protection Structure - Jct. Palencia-Boy Scout Campsite Road, K0062+671 - K0062+721, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	January 17 - 23, 2022	February 7, 2022	February 18, 2022	March 1, 2022	GOP	4,000,000.00	4,000,000.00			Construction of Road Slope Protection Structure with provision of ground riprap canal with guardrails and solar LED streetlights.
310110100306000	22GN0046: Construction/Upgrading/Rehabilitation of Drainage along National Road, Bacolod South Road, K0024+235 - K0024+450, Valladolid, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 17 - 23, 2022	February 7, 2022	February 18, 2022	March 1, 2022	GOP	2,421,000.00	2,421,000.00			Construction of Drainage along National Road with a total physical target of 180 L.M. left side (stone masonry)
310110100307000	22GN0047: Construction/Upgrading/Rehabilitation of Drainage along National Road, Bacolod South Road, K0024+450 - K0024+898, K0024+908 - K0026+000, Valladolid, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 17 - 23, 2022	February 7, 2022	February 18, 2022	March 1, 2022	GOP	19,771,000.00	19,771,000.00			Construction of Drainage along National Road with a total physical target of 1518 L.M. left side (stone masonry)

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

DPWH NEGROS OCCIDENTIAL 4th DEPARTMENTAL BIDDING													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/RFP	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100897000	22GN0048: Preventive Maintenance of Road - Asphalt Overlay-Tertiary Road - Sum-ag-Abuanan Road (S00165NR), K0015+560 - K0020+597, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 21-27, 2022	February 9, 2022	February 22, 2022	March 8, 2022	GoP	50,000,000.00		50,000,000.00	Asphalt Overlay with a total physical target of 6,288 lane km, width 14.00m and thickness of 50mm
310101100896000	Preventive Maintenance of Primary Road Bacolod South Rd (S00127NR) - K0032 + 000 - K0032 + 003.20, K0032 + 021.30 - K0032 + 043.80, K0032 + 061.70 - K0032 + 066.30, K0032 + 070.70 - K0032 + 075.30, K0032 + 091.70 - K0032 + 392, K0032 + 491.20 - K0032 + 558.80, Valladolid, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 28 - February 3, 2022	February 17, 2022	February 24, 2022	March 11, 2022	GoP	7,364,000.00		7,364,000.00	Preventive Maintenance - Primary Roads
310101100898000	Preventive Maintenance-Primary Road Bacolod South Rd (S00127NR) - K0032 + 003.20 - K0032 + 021.30, K0032 + 043.80 - K0032 + 061.70, K0032 + 066.30 - K0032 + 070.70, K0032 + 075.30 - K0032 + 091.70, K0032 + 392 - K0032 + 491.20, K0032 + 558.80 - K0032 + 596.30, K0032 + 804.90 - K0032 + 836.50, K0032 + 841 - K0032 + 849.80, K0032 + 971.30 - K0033 + 000, K0037 + 081 - K0037 + 237, Valladolid, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 28 - February 3, 2022	February 17, 2022	February 24, 2022	March 11, 2022	GoP	6,293,000.00		6,293,000.00	Preventive Maintenance - Primary Roads
310104100414000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads Bacolod South Rd (S00127NR) - K0031 + 633.30 - K0031 + 669.50, K0031 + 777.50 - K0031 + 791.10, K0031 + 868 - K0031 + 880.50, K0031 + 949.20 - K0031 + 953.70, Valladolid, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 21 - 27, 2022	February 10, 2022	February 21, 2022	March 7, 2022	GoP	5,214,000.00		5,214,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
310104100415000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads Bacolod South Rd (S00127NR) - K0037 + 050 - K0037 + 081, K0037 + 237 - K0037 + 285, San Enrique, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 21 - 27, 2022	February 10, 2022	February 21, 2022	March 7, 2022	GoP	3,699,000.00		3,699,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

DPWH NEGROS OCCIDENTAL 41th DEO Final Annual Procurement Report														
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310109101018000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Tertiary Roads Jct Palencia-Boy Scout Campsite Rd - K0062 + 896 - K0062 + 969, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 21 - 27, 2022	February 10, 2022	February 21, 2022	March 7, 2022	GoP	8,000,000.00		8,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads	
310112100336000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Bago- Mambucal Rd - K0038 + 694 - K0040 + 887, K0040 + 899 - K0041 + 900, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 21 - 27, 2022	February 10, 2022	February 21, 2022	March 7, 2022	GoP	44,310,000.00		44,310,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads	
310112100337000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Jct Sn Enrique-Portevendra By-Pass Rd - K0045 + 025 - K0045 + 525, Portevendra, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 31 - February 5, 2022	February 21, 2022	February 21, 2022	March 7, 2022	GoP	4,500,000.00		4,500,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads	
310112100338000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Sum-ag- Abunanan Rd - K0017 + 000 - K0017 + 407, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 21 - 27, 2022	February 10, 2022	February 21, 2022	March 7, 2022	GoP	8,140,000.00		8,140,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads	
310202101193000	Road Widening - Secondary Roads Don Jorge Araneta- Ayungon-Yungue- Guerra- La Carlota City Rd- S00208NR- Chainage 5150- Chainage 5400, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 4-10, 2022	February 24, 2022	March 4, 2022	March 15, 2022	GoP	44,352,000.00		44,352,000.00	Road Widening - Secondary Roads	
300226102873000	Construction of Multi-Purpose Building at La Carlota City College Main Campus, Barangay 1-Poblacion, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 21 - 27, 2022	February 10, 2022	February 21, 2022	March 7, 2022	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300229100143000	Construction of Water Supply System Level II at Hacienda Estrella-A and Sitio Dulom Barangay San Miguel La Carlota City, Hacienda Estrella-A and Sitio Dulom, Barangay San Miguel, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 21 - 27, 2022	February 10, 2022	February 21, 2022	March 7, 2022	GoP	5,000,000.00		5,000,000.00	Public Water Supply System (Level II or III)	

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids/RFI/RFQ	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300229100144000	Construction of Water System Level II, Cabaletan, Barangay Cubay and Remedios, Barangay Balabag, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 21 - 27, 2022	February 10, 2022	February 21, 2022	March 7, 2022	GoP		5,000,000.00		5,000,000.00	Public Water Supply System (Level II or III)
310101100898000	Preventive Maintenance - Primary Roads Bacolod South By-Pass Road-K0019(-175)- K0022+110, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 25 - 31, 2022	February 14, 2022	February 28, 2022	March 11, 2022	GoP		50,000,000.00		50,000,000.00	Preventive Maintenance - Primary Roads
310101100898000	Preventive Maintenance - Primary Roads Sum-ag-Abuanan Rd- K0021+(-405)- K0022+387, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 21 - 27, 2022	February 10, 2022	February 21, 2022	March 7, 2022	GoP		50,000,000.00		50,000,000.00	Preventive Maintenance - Primary Roads
310303101300000	Retrofitting/ Strengthening of Bridge Banawang Bridge (B00346NR) along Jct. Sn. Enrique- Pontevedra By-Pass Rd, San Enrique, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 23 - 29, 2022	February 14, 2022	February 28, 2022	March 11, 2022	GoP		20,000,000.00		20,000,000.00	Retrofitting/ Strengthening of Bridge
300221101484000	Construction of Road along Brgy. Cantoma to Sitio Suwa, Brgy. Don Salvador Benedicto, Pontevedra, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 23 - 29, 2022	February 14, 2022	February 28, 2022	March 11, 2022	GoP		50,000,000.00		50,000,000.00	Access Road
300221101485000	Construction of Road, Sitio Camingawan, Barangay Antipolo to Sitio Mansilad, Barangay Gen. Maiver, Pontevedra, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 25 - 31, 2022	February 14, 2022	February 28, 2022	March 11, 2022	GoP		10,000,000.00		10,000,000.00	Access Road
300221101498000	Construction of Silo Hunob to Sitio Cambio Road, Brgy. Gomez, Pontevedra, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 31 - February 5, 2022	February 21, 2022	March 2, 2022	March 17, 2022	GoP		10,000,000.00		10,000,000.00	
300225100539000	Construction of Drainage System, Brgy. Ayungon, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 31 - February 5, 2022	February 21, 2022	March 2, 2022	March 17, 2022	GoP		40,000,000.00		40,000,000.00	Flood Mitigation Structures
300225100540000	Construction of Bank Protection Structure along Ayungon River, Valladolid, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 31 - February 5, 2022	February 21, 2022	March 2, 2022	March 17, 2022	GoP		50,000,000.00		50,000,000.00	Flood Mitigation Structures
300225100541000	Construction of Bank Protection Structure along Bagonawa River, San Enrique, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 26 - February 1, 2022	February 15, 2022	February 28, 2022	March 11, 2022	GoP		50,000,000.00		50,000,000.00	Flood Mitigation Structures
300225100542000	Construction of Bank Protection Structure along Calumangan River, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 31 - February 5, 2022	February 21, 2022	March 2, 2022	March 17, 2022	GoP		50,000,000.00		50,000,000.00	Flood Mitigation Structures

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
300225100543000	Construction of Bank Protection Structure along Valladolid Seawall, Valladolid, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 28 - February 3, 2022	February 17, 2022	February 28, 2022	March 14, 2022			GOP	50,000,000.00		50,000,000.00	Flood Mitigation Structures
300225100544000	Construction of Waterway Structure along Sibud Creek, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 28 - February 3, 2022	February 17, 2022	February 28, 2022	March 14, 2022			GOP	50,000,000.00		50,000,000.00	Flood Mitigation Structures
300226102874000	Building, CPSU Valladolid, Extension Class, Purok Masagana, Brgy. Bagumbayan, Valladolid, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 4 - 10, 2022	February 24, 2022	March 4, 2022	March 15, 2022			GOP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
300226102875000	Construction of Multi-Purpose Building, CPSU Valladolid, Extension Class, Purok Masagana, Brgy. Bagumbayan, Valladolid, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 4 - 10, 2022	February 24, 2022	March 4, 2022	March 15, 2022			GOP	15,000,000.00		15,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
	Goods & Services														
200000100017000	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 1st Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Jan. 24-26, 2022	Jan. 28, 2022	Jan. 31, 2022	Feb. 2, 2022			GOP	723,000.00	723,000.00		Procurement of Fuel, Oil & Other Lubricants
200000100017000	Procurement of Battery for use in Man Dumptruck, DPWH Property Code No. H3-6467, Plate No. SKD 929, Maintenance Section, DPWH Neg. Occ. 4th DEO, Bago	ALEX V. LORAYNA	NO	Shopping	Jan. 24-26, 2022	Jan. 28, 2022	Jan. 31, 2022	Feb. 2, 2022			GOP	47,800.00	47,800.00		Procurement of Battery
200000100017000	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Office of the District Engineer-1st & 2nd Semesters	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	419,821.44	419,821.44		Procurement of Office Supplies, Office Equipment & Other Supplies
320101108327000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Planning and Design Section 1st Qtr.	BALTAZAR D. JAVIA, JR.	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	999,648.29		999,648.29	Procurement of Office Supplies, Office Equipment & Other Supplies
320101108327000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Construction Section-1st Semester	MAYO R. PELAGIO	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	772,123.13		772,123.13	Procurement of Office Supplies, Office Equipment & Other Supplies

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of BIR/BI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
300225100542000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Quality Assurance Section - 1st. & 2nd Semesters	PAMELA A. SYJUCO	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	514,724.03		514,724.03	Procurement of Office Supplies, Office Equipment & Other Supplies
300225100543000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Administrative Section - 1st Qtr.	MA. JEALA V. LAVADIA	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	784,866.80		784,866.80	Procurement of Office Supplies, Office Equipment & Other Supplies
300225100544000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Information & Communication Technology Unit - 1st. & 2nd Semesters	EDELIZ C. CUBOS	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	44,830.28		44,830.28	Procurement of Office Supplies, Office Equipment & Other Supplies
300226102874000-EAO	Procurement of Office Supplies, Office Equipment, Other Supplies for use in Maintenance Section - 1st. & 2nd Semesters	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	274,450.04		274,450.04	Procurement of Office Supplies, Office Equipment & Other Supplies
300221101494000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Finance Section - 1st Semester	MAY GRACE G. TORRES	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	640,950.69		640,950.69	Procurement of Office Supplies, Office Equipment & Other Supplies
300221101495000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Cashiering Unit, Admin. Section - 1st. & 2nd Semesters	MA. JEALA V. LAVADIA	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	217,934.85		217,934.85	Procurement of Office Supplies, Office Equipment & Other Supplies
300221101496000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Procurement Staff - 1st Semester	JERRY B. GARBANZOS	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	714,290.01		714,290.01	Procurement of Office Supplies, Office Equipment & Other Supplies
300225100539000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Commission On Audit - 1st Qtr.	COA Office	NO	NP-53.9 - Small Value Procurement	Feb. 7-9, 2022	Feb. 11, 2022	Feb. 14, 2022	Feb. 16, 2022			GOP	107,090.13		107,090.13	Procurement of Office Supplies, Office Equipment & Other Supplies
310101100695000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Office of the Assistant District Engineer - 1st Qtr.	JOSEFINO ABRICO	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2022	Feb. 15, 2022	Feb. 17, 2022	Feb. 18, 2022			GOP	92,300.71		92,300.71	Procurement of Office Supplies, Office Equipment & Other Supplies

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022


DPWH NEGROS OCCIDENTIAL 4TH DEPARTMENTAL OFFICE													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joints and Patching Potholes along National Roads within 4th District - 1st Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2022	Feb. 15, 2022	Feb. 17, 2022	Feb. 18, 2022	GOP	912,000.00	912,000.00		Procurement of asphalt cement
200000100017000	Procurement of Goods for use in Repainting of Roads and Bridges within 4th District - 1st Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2022	Feb. 15, 2022	Feb. 17, 2022	Feb. 18, 2022	GOP	934,310.00	934,310.00		Procurement of Goods
200000100017000	Procurement of Goods for use in Re-application of Pavement Markings along National Roads within 4th District - 1st Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2022	Feb. 15, 2022	Feb. 17, 2022	Feb. 18, 2022	GOP	993,580.00	993,580.00		Procurement of Goods
200000100017000	Procurement of Materials for use in Resealing of Cracks and Joints and Patching Potholes along National Roads within 4th District - 1st Semester	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2022	Feb. 15, 2022	Feb. 17, 2022	Feb. 18, 2022	GOP	725,200.00	725,200.00		Procurement of Materials
200000100017000	Procurement of Materials for use in Resurfacing of Unpaved Road Shoulders along National Roads within 4th District - 1st Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2022	Feb. 15, 2022	Feb. 17, 2022	Feb. 18, 2022	GOP	987,900.00	987,900.00		Procurement of Materials
200000100017000	Procurement of Battery for use in Mitsubishi L300 FB, DPWH Property Code H-1-6381 under Maintenance Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 21-23, 2022	Feb. 28, 2022	March 1, 2022	March 2, 2022	GOP	78,100.00	78,100.00		Procurement of Battery
200000100017000	Procurement of Fuel, Oil and other Lubricants for use of various maintenance equipment for the repair of National Roads & Bridges including vegetation control along road shoulders, ditches and canals within the district, Neg. Occ.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 21-23, 2022	Feb. 28, 2022	March 1, 2022	March 2, 2022	GOP	15,200.00	15,200.00		Procurement of Fuel, oil & Lubricant
300219101076000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Planning and Design Section 3rd Qtr.	BALTAZAR D. JAVA, JR.	NO	NP-53.9 - Small Value Procurement	Feb. 21-23, 2022	Feb. 28, 2022	March 1, 2022	March 2, 2022	GOP	471,550.00		471,550.00	Procurement of Office Supplies, Office Equipment & Other Supplies


DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300226102875000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Administrative Section - 3rd Qtr.	MA. JEALA V. LAVADIA	NO	NP-53.9 - Small Value Procurement	Feb. 21-23, 2022	Feb. 28, 2022	March 1, 2022	March 2, 2022		GoP	285,650.00		285,650.00	Procurement of Office Supplies, Office Equipment & Other Supplies
200000100017000	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 3rd Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	March 7-9, 2022	Feb. 28, 2022	March 1, 2022	March 2, 2022		GoP	290,575.00	290,575.00		Procurement of Fuel, oil & Lubricant
200000100017000	Procurement of Goods for use in Re-painting of Roads and Bridges within 4th District - 3rd Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Aug. 2-4, 2022	March 11, 2022	March 14, 2022	March 15, 2022		GoP	662,454.80	662,454.80		Procurement of Goods
200000100017000	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joints and Patching Potholes along National Roads within 4th District - 3rd Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Aug. 2-4, 2022	Aug. 8, 2021	Aug. 10, 2022	Aug. 11, 2022		GoP	484,651.56	484,651.56		Procurement of Asphalt Cement
300225100544000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Procurement Staff - 2nd semester	JERRY B. GARBANZOS	NO	NP-53.9 - Small Value Procurement	Aug. 2-4, 2022	Aug. 8, 2021	Aug. 10, 2022	Aug. 11, 2022		GoP	723,000.00		723,000.00	Procurement of Office Supplies, Office Equipment & Other Supplies
200000100017000	Procurement of Goods for use in Reapplication of Pavement Markings along National Roads within 4th District - 3rd Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Aug. 2-4, 2022	Aug. 8, 2021	Aug. 10, 2022	Aug. 11, 2022		GoP	912,000.00	912,000.00		Procurement of Goods
200000100017000	Procurement of Materials for use in Resealing of Cracks and Joints and Patching Potholes along National Roads	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Aug. 2-4, 2022	Aug. 8, 2021	Aug. 10, 2022	Aug. 11, 2022		GoP	353,251.60	353,251.60		Procurement of Materials
200000100017000	Procurement of Materials for use in Resurfacing of Unpaved Road Shoulders along National Roads within 4th District - 3rd Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Sept. 1-3, 2022	Aug. 8, 2021	Aug. 10, 2022	Aug. 11, 2022		GoP	993,580.00	993,580.00		Procurement of Materials

DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Sources of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
200000100017000	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 4th Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Sept. 1-3, 2022	Sept. 5, 2022	Sept. 7, 2022	Sept. 8, 2022	Gap		725,200.00	725,200.00		Procurement of Fuel, oils & Lubricant
200000100017000	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joints and Patching Potholes along National Roads within 4th District - 4th Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Sept. 1-3, 2022	Sept. 5, 2022	Sept. 7, 2022	Sept. 8, 2022	Gap		979,000.00	979,000.00		Procurement of Asphalt Cement
200000100017000	Procurement of Goods for use in Re-painting of Roads and Bridges within 4th District - 4th Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Nov. 7-9, 2022	Nov. 11, 2022	Nov. 14, 2022	Nov. 15, 2022	Gap		606,469.25	606,469.25		Procurement of Goods
200000100017000	Procurement of Goods for use in Re-application of Pavement Markings along National Roads within 4th District - 4th Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Nov. 7-9, 2022	Nov. 11, 2022	Nov. 14, 2022	Nov. 15, 2022	Gap		993,580.00	993,580.00		Procurement of Goods
200000100017000	Procurement of Materials for use in Resurfacing of Unpaved Road Shoulders along National Roads within 4th District - 4th Qtr.	ALEX V. LORAYNA	NO	Shopping	Nov. 7-9, 2022	Nov. 11, 2022	Nov. 14, 2022	Nov. 15, 2022	Gap		996,800.00	996,800.00		Procurement of Materials
310101100694000-EO	Procurement of Security Services at DPWH Neg. Occ. 4th District Engineering Office, Bago City, Negros Occidental	MA. JEALA V. LAVADIA	NO	Competitive Bidding	Nov. 15-22, 2021	Dec. 6, 2021	Nov. 14, 2022	Nov. 15, 2022	Gap		800,000.00		800,000.00	Procurement of Services
	Consulting Services													
	None													

Prepared by:

JERRY B. GAMBANZOS
 Engineer, Jr.
 Head, Procurement Unit

Recommending Approval:

JOSEFINO G. ABRIOS
 Assistant District Engineer
 BAC-Chairman

Approved:

GENARO M. PANGANIBAN
 District Engineer