

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talisay, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018


March 15, 2018

Code	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advised/Posting of ITB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
1	300104201318000 Construction of Multi-Purpose Building with Hospital, Talisay, Nueva Ecija	DPWH, Nueva Ecija 1st DCO	Competitive Bidding	November 3, 2017 to November 8, 2017	November 23, 2017	February 26, 2018	March 3, 2018	GA A FY 2018	Php1,980,000.00		Php1,980,000.00	BICWOPIC
2	300104201318000 Construction of Multi-Purpose Building with Hospital, Talisay, Nueva Ecija	DPWH, Nueva Ecija 1st DCO	Competitive Bidding	November 3, 2017 to November 8, 2017	November 23, 2017	February 26, 2018	March 3, 2018	GA A FY 2018	Php1,980,000.00		Php1,980,000.00	BICWOPIC
3	300104201318000 Construction of Multi-Purpose Building with Hospital, Talisay, Nueva Ecija	DPWH, Nueva Ecija 1st DCO	Competitive Bidding	November 3, 2017 to November 8, 2017	November 23, 2017	February 26, 2018	March 3, 2018	GA A FY 2018	Php1,980,000.00		Php1,980,000.00	BICWOPIC
4	300104201318000 Construction of Multi-Purpose Building with Hospital, Talisay, Nueva Ecija	DPWH, Nueva Ecija 1st DCO	Competitive Bidding	November 3, 2017 to November 8, 2017	November 23, 2017	February 26, 2018	March 3, 2018	GA A FY 2018	Php1,980,000.00		Php1,980,000.00	BICWOPIC
5	300104201318000 Construction of Multi-Purpose Building with Hospital, Talisay, Nueva Ecija	DPWH, Nueva Ecija 1st DCO	Competitive Bidding	November 3, 2017 to November 8, 2017	November 23, 2017	February 26, 2018	March 3, 2018	GA A FY 2018	Php1,980,000.00		Php1,980,000.00	BICWOPIC
6	300104201318000 Construction of Multi-Purpose Building with Hospital, Talisay, Nueva Ecija	DPWH, Nueva Ecija 1st DCO	Competitive Bidding	November 3, 2017 to November 8, 2017	November 23, 2017	February 26, 2018	March 3, 2018	GA A FY 2018	Php1,980,000.00		Php1,980,000.00	BICWOPIC
7	300104201318000 Construction of Multi-Purpose Building with Hospital, Talisay, Nueva Ecija	DPWH, Nueva Ecija 1st DCO	Competitive Bidding	November 3, 2017 to November 8, 2017	November 23, 2017	February 26, 2018	March 3, 2018	GA A FY 2018	Php1,980,000.00		Php1,980,000.00	BICWOPIC

Prepared By:

  
JYN P. MANA  
Head, Bids Secretariat

Checked By:

  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

APPROVED & SUBMITTED BY:

  
GEORGE DC. SANTOS  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Schedule for Each Procurement Activity													Estimated Budget (PHP)			March 15, 2018	
Code (PAP)	Investment Program/Project	PAP/ End Use	Mode of Procurement	Advertisement/ Posting of ITB/ETB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOC	CO	Brief Description of Procurement Project	Remarks				
8	300124201286000 Construction of Multi-Purpose Building Gomez, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Composite Building	November 3, 2017 10	November 23, 2017 10	February 26, 2018	March 8, 2018	GAA FY 2018	PHP 1,980,001.03		PHP 1,980,001.03	BUCWCPIC					
9	300124201308000 Construction of Multi-Purpose Building Madam, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Composite Building	November 3, 2017 10	November 23, 2017 10	February 26, 2018	March 8, 2018	GAA FY 2018	PHP 1,980,001.03		PHP 1,980,001.03	BUCWCPIC					
10	300124201309000 Construction of Multi-Purpose Building Sandoz, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Composite Building	November 3, 2017 10	November 23, 2017 10	February 26, 2018	March 8, 2018	GAA FY 2018	PHP 1,980,001.03		PHP 1,980,001.03	BUCWCPIC					
11	300124201350000 Construction of Multi-Purpose Building Compo, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Composite Building	November 3, 2017 10	November 23, 2017 10	February 26, 2018	March 8, 2018	GAA FY 2018	PHP 1,980,001.03		PHP 1,980,001.03	BUCWCPIC					
12	300124201386000 Construction of Multi-Purpose Building Nader, Gomez, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Composite Building	November 3, 2017 10	November 23, 2017 10	February 26, 2018	March 8, 2018	GAA FY 2018	PHP 1,980,001.03		PHP 1,980,001.03	BUCWCPIC					
13	300124201397000 Construction of Multi-Purpose Building Nader, Gomez, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Composite Building	November 3, 2017 10	November 23, 2017 10	February 26, 2018	March 8, 2018	GAA FY 2018	PHP 1,980,001.03		PHP 1,980,001.03	BUCWCPIC					
14	300124201398000 Construction of Multi-Purpose Building Nader, Gomez, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Composite Building	November 3, 2017 10	November 23, 2017 10	February 26, 2018	March 8, 2018	GAA FY 2018	PHP 1,980,001.03		PHP 1,980,001.03	BUCWCPIC					

Prepared By:

  
JAN P. YANA  
Head, Bid Section

Checked By:

  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

APPROVED & SUBMITTED BY:

  
GEORGE D.C. SANTOS  
District Engineer

March 15, 2018

Prepared by:

Checked By:   
**BENIGNO M. TOLENTINO**  
Chief, Planning & Design Section  
DAC Chairman

GEORGE D.C. SANTOS  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talisayra, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Code	Procurement Program/Project	NAU	Mode of Procurement	Schedule for Construction Activity					Estimated Budget (Pnp)			Remarks
				Preparation of Bidding Documents	Submission/Opening of Bids	Award	Contract Signing	Source of Funds	1 <sup>st</sup>	MODE	CO	
20	J201011002-9000 J2010151 Construction/Rehabilitation of Access Road Segu Protection Segu Access, San Jose, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 To November 18, 2017	December 1, 2017	January 24, 2018	February 1, 2018	GA A FY 2018	Phps6,740,510.18		Phps6,740,510.18	FCSPS
21	J201021002-4000 J2010151 Construction of Concrete Fence Protection with Steel Street Pole along Pangasinan River Burg San Giuseppe, Road, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 To November 16, 2017	December 1, 2017	January 24, 2018	February 1, 2018	GA A FY 2018	Phps6,607,006.00		Phps6,607,006.00	FCSPS
22	J201021002-9000 J2010151 Construction of Concrete Slope Protection with Steel Street Pole along Baniw River San Lorenzo, River, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 To November 16, 2017	December 1, 2017	January 24, 2018	February 1, 2018	GA A FY 2018	Phps6,607,010.18		Phps6,607,010.18	FCSPS
23	J201011013-9000 J2010156 Construction of Retention Wall, 32+436 - Sta 33+21.5 Burg, Talibao, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 To November 16, 2017	December 1, 2017	January 24, 2018	February 1, 2018	GA A FY 2018	Phps6,000,214.82		Phps6,000,214.82	FCSPS
24	J201011013-9000 J2010157 Rehabilitation of Flood Control along Baniw River Burg, Marikina, Santa City of Manila Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 To November 16, 2017	December 1, 2017	January 24, 2018	February 1, 2018	GA A FY 2018	Phps6,627,639.07		Phps6,627,639.07	FCSPS

Prepared By:

Checked By:

APPROVED & SUBMITTED BY:

  
JUN A. VAMA  
Head, 1st District Engineer

  
BENIGNO M. TOLentino  
Chief, Planning & Design Section  
SAC Chairman

  
GEORGE D. SANTOS  
District Engineer

March 15, 2018

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

March 15, 2018

Code (PAP)	Procurement Program/Project	PWC/ Est. No.	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)				Remarks By: Description of Program/Project
				Advertisement/ Posting of ITB/B/E	Solicitation/ Bidding	Notice of Award	Contract Signing	Start of Funds		TSR	MOOR	CO		
25	320101101129000 Construction/Rehabilitation of Flood Control Structures along Talavera River Brgy. San Antonio, Nueva Ecija	020141, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 to November 18, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA-FY 2018		Php29,400,201.08		Php29,400,201.08		FCSPS
26	320101101130000 Construction/Rehabilitation of Flood Control Structures along Talavera River Brgy. San Antonio, Nueva Ecija	020141, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 to November 18, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA-FY 2018		Php29,400,201.15		Php29,400,201.15		FCSPS
27	320101101139000 Construction/Rehabilitation of Flood Control Structures along Talavera River Brgy. La Purisima, Nueva Ecija	020141, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 to November 18, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA-FY 2018		Php29,400,201.35		Php29,400,201.35		FCSPS
28	320101101140000 Improvement/Rehabilitation of Drainage Along Talavera River Brgy. Basing Hingal, Talavera, Nueva Ecija	020141, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 to November 18, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA-FY 2018		Php29,400,201.44		Php29,400,201.44		FCSPS
29	320101101129000 Construction of Concrete Slope Protection Along Talavera River Brgy. Basing Hingal, Talavera, Nueva Ecija	020141, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 to November 18, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA-FY 2018		Php29,402,880.80		Php29,402,880.80		FCSPS
30	320101101130000 Construction of Concrete Slope Protection Along Talavera River Brgy. Basing Hingal, Talavera, Nueva Ecija	020141, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 to November 18, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA-FY 2018		Php29,401,814.07		Php29,401,814.07		FCSPS
31	320101101131000 Construction of Concrete Slope Protection Along Talavera River Brgy. Basing Hingal, Talavera, Nueva Ecija	020141, Nueva Ecija 1st DEO	Competitive Bidding	November 10, 2017 to November 18, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA-FY 2018		Php29,401,811.15		Php29,401,811.15		FCSPS

Prepared By:

  
BENIGNO M. TOLENTINO  
Head of BAC Secretariat

Checked By:

  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

APPROVED & SUBMITTED BY:

  
GEORGE D.C. SANTOS  
District Engineer



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

March 15, 2018


Date (PMF)	Procurement Program/Project	PMU/ Esc User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks
				Advertisement Posting of ITB/FIE	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
32	20101101145000 17EN165 Rehabilitation of Flood Control Structures along Talavera River at Prgj. Section Maricao, Talavera, Nueva Ecija	DPWH Nueva Ecija 1st DED	Competitive Bidding	November 10, 2017 November 16, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA A FY 2018	PHP29,400,515.15		PHP29,400,515.15	ECSPS
33	20101101145000 17EN165 Construction/Rehabilitation of Flood Control Structures along Talavera River at Prgj. San Agustin, Tal. Talavera, Nueva Ecija	DPWH Nueva Ecija 1st DED	Competitive Bidding	November 10, 2017 November 16, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA A FY 2018	PHP29,400,135.55		PHP29,400,135.55	ECSPS
34	20101101145000 17EN167 Construction/Rehabilitation of Flood Control Structures at Prgj. Viterosa, (Phase 2), Lucab, Nueva Ecija	DPWH Nueva Ecija 1st DED	Competitive Bidding	November 10, 2017 November 16, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA A FY 2018	PHP29,202,364.53		PHP29,202,364.53	ECSPS
35	20101101145000 17EN168 Construction/Rehabilitation of Flood Control Structures at Prgj. Aquino, Lucab, Nueva Ecija	DPWH Nueva Ecija 1st DED	Competitive Bidding	November 10, 2017 November 16, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA A FY 2018	PHP29,400,240.08		PHP29,400,240.08	ECSPS
36	20101101145000 17EN169 Construction/Rehabilitation of Flood Control Structures at Prgj. Pedraza Sur, Lucab, Nueva Ecija	DPWH Nueva Ecija 1st DED	Competitive Bidding	November 10, 2017 November 16, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA A FY 2018	PHP29,400,465.84		PHP29,400,465.84	ECSPS
37	20101101145000 17EN170 Construction/Rehabilitation of Flood Control Structures at Prgj. San Jose, Lucab, Nueva Ecija	DPWH Nueva Ecija 1st DED	Competitive Bidding	November 10, 2017 November 16, 2017	December 1, 2017	January 24, 2018	February 5, 2018	GA A FY 2018	PHP29,400,548.70		PHP29,400,548.70	ECSPS

Prepared By:

Checked By:

APPROVED & SUBMITTED BY:

  
DENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

  
GEORGE DC. SANTOS  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Newer Ecija 1st District Engineering Office  
Talarosa, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

March 15, 2018

Code	Procurement Program/Project	FAOR	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement/ Posting of MR&B I	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
36	300104201294000 Construction of Multi-Purpose Building (Gym) Along National High School, Nueva Ecija	DEPT. - Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 29, 2017	December 12, 2017	January 26, 2018	March 8, 2018	CAA FY 2018	Proj 465,078.67		Proj 465,078.67	BIDWORK
37	300104201294000 Construction of Multi-Purpose Building (Gym) Mariposa National High School Mariposa, Nueva Ecija	DEPT. - Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 29, 2017	December 12, 2017	February 23, 2018	March 8, 2018	CAA FY 2018	Proj 465,078.67		Proj 465,078.67	BIDWORK
38	300104201294000 Construction of Multi-Purpose Building (Gym) San Jose, Nueva Ecija	DEPT. - Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 29, 2017	December 12, 2017	February 23, 2018	March 8, 2018	CAA FY 2018	Proj 465,078.67		Proj 465,078.67	BIDWORK
39	300104201294000 Construction of Multi-Purpose Building (Gym) Nueva Ecija	DEPT. - Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 29, 2017	December 12, 2017	February 23, 2018	March 8, 2018	CAA FY 2018	Proj 465,078.67		Proj 465,078.67	BIDWORK
40	300104201294000 Construction of Multi-Purpose Building (Gym) Nueva Ecija	DEPT. - Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 29, 2017	December 12, 2017	February 23, 2018	March 8, 2018	CAA FY 2018	Proj 465,078.67		Proj 465,078.67	BIDWORK
41	300104201294000 Construction of Multi-Purpose Building (Gym) Nueva Ecija	DEPT. - Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 29, 2017	December 12, 2017	February 23, 2018	March 8, 2018	CAA FY 2018	Proj 465,078.67		Proj 465,078.67	BIDWORK
42	300104201294000 Construction of Multi-Purpose Building (Gym) Nueva Ecija	DEPT. - Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 29, 2017	December 12, 2017	February 23, 2018	March 8, 2018	CAA FY 2018	Proj 465,078.67		Proj 465,078.67	BIDWORK
43	300104201294000 Construction of Multi-Purpose Building (Gym) Nueva Ecija	DEPT. - Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 29, 2017	December 12, 2017	February 23, 2018	March 8, 2018	CAA FY 2018	Proj 465,078.67		Proj 465,078.67	BIDWORK
44	300104201294000 Construction of Multi-Purpose Building (Gym) Nueva Ecija	DEPT. - Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 29, 2017	December 12, 2017	February 23, 2018	March 8, 2018	CAA FY 2018	Proj 465,078.67		Proj 465,078.67	BIDWORK
45	300104201294000 Construction of Multi-Purpose Building (Gym) Nueva Ecija	DEPT. - Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 29, 2017	December 12, 2017	February 23, 2018	March 8, 2018	CAA FY 2018	Proj 465,078.67		Proj 465,078.67	BIDWORK

Prepared By:

BENIGNO M. TOLENTINO  
Head, Bids Secretariat

Checked By:

BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
Bids Chairman

APPROVED & SUBMITTED BY:

GEORGE D.C. SANTOS  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Tataviera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Project/Project	FNUO/ Indirect	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (P=)				Remarks
				Advertisement/ Posting of ITB/E	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MCOE	CO		
46	300104201277000 Construction of Barangay Hall Paseo, Tataviera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 24, 2017	December 12, 2017	January 26, 2018	March 8, 2018	GAA FY 2018	Ph299,999.35		Ph299,999.35	Ph299,999.35 BICVADPHC	
47	300104201278000 Construction of Barangay Hall Tampac 1, Tataviera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 29, 2017 to November 30, 2017	December 12, 2017	February 26, 2018	March 8, 2018	GAA FY 2018	Ph255,000.35		Ph255,000.35	Ph255,000.35 BICVADPHC	
48	300104201279000 Construction of Day Care Center Benteng, Tataviera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 24, 2017	December 12, 2017	February 26, 2018	March 8, 2018	GAA FY 2018	Ph470,000.35		Ph470,000.35	Ph470,000.35 BICVADPHC	
49	300104201279000 Construction of Day Care Center Tampac 1, Tataviera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 24, 2017	December 12, 2017	February 26, 2018	March 8, 2018	GAA FY 2018	Ph399,999.35		Ph399,999.35	Ph399,999.35 BICVADPHC	
50	300104201280000 Construction of Day Care Center Lombog, Tataviera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 24, 2017	December 12, 2017	February 26, 2018	March 8, 2018	GAA FY 2018	Ph299,999.35		Ph299,999.35	Ph299,999.35 BICVADPHC	
51	300104201271000 Construction of Barangay Hall Nabuty, Tataviera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 24, 2017	May 3, 2018	May 21, 2018	May 31, 2018	GAA FY 2018	Ph400,000.35		Ph400,000.35	Ph400,000.35 BICVADPHC	
52	300104201279000 Construction of Day Care Center Bayag, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 24, 2017	December 12, 2017	February 26, 2018	March 8, 2018	GAA FY 2018	Ph299,999.35		Ph299,999.35	Ph299,999.35 BICVADPHC	
53	300104201279000 Construction of Barangay Hall Tampac 1, Tataviera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 23, 2017 to November 24, 2017	December 12, 2017	February 26, 2018	March 8, 2018	GAA FY 2018	Ph299,999.35		Ph299,999.35	Ph299,999.35 BICVADPHC	

Prepared By:

  
JIN P. RANA  
Head, SAC/Secretary

Checked By:

  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
SAC Chairman

APPROVED & SUBMITTED BY:

  
GEORGE D.C. SANTOS  
District Engineer

March 15, 2018



Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talisayan, Nueva Ecija


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAF)	Procurement Program/Project	PAOF End User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)				Brief Description of Program/Project
				Advertisement/ Posting of T/E/PE	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	ADDP	CO		
54	3001011114001 Improvement/Rehabilitation of Reinforcement of the Reinforced of Talisayan River Brgy. San Pascual, Talisayan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 28, 2017 to December 5, 2017	December 20, 2017	January 24, 2018	February 5, 2018	GAA FY 2018	Php0,000,000.00		Php0,000,000.00		ECSPS
55	3001011112000 Construction of Concrete Slope Protection Multi-Sided Street and Box Culvert Brgy. Carapagan, Sta. Elena, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	November 28, 2017 to December 5, 2017	December 20, 2017	January 24, 2018	February 5, 2018	GAA FY 2018	Php0,000,000.00		Php0,000,000.00		ECSPS
56	3001011112000 Construction of MPO Farina EDS, Farinabongon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 7, 2017 to December 13, 2017	December 27, 2017	February 28, 2018	March 8, 2018	GAA FY 2018	Php0,000,000.00		Php0,000,000.00		ECSPS
57	3001011112000 Construction of MPO Farina EDS, Farinabongon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 7, 2017 to December 13, 2017	December 27, 2017	February 28, 2018	March 8, 2018	GAA FY 2018	Php0,000,000.00		Php0,000,000.00		ECSPS
58	3001011112000 Construction of MPO Farina EDS, Farinabongon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 7, 2017 to December 13, 2017	December 27, 2017	February 28, 2018	March 8, 2018	GAA FY 2018	Php0,000,000.00		Php0,000,000.00		ECSPS
59	3001011112000 Construction of MPO Farina EDS, Farinabongon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 7, 2017 to December 13, 2017	December 27, 2017	February 28, 2018	March 8, 2018	GAA FY 2018	Php0,000,000.00		Php0,000,000.00		ECSPS
60	3001011112000 Construction of MPO Farina EDS, Farinabongon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 7, 2017 to December 13, 2017	December 27, 2017	February 28, 2018	March 8, 2018	GAA FY 2018	Php0,000,000.00		Php0,000,000.00		ECSPS
61	3001011112000 Construction of MPO Farina EDS, Farinabongon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	December 7, 2017 to December 13, 2017	December 27, 2017	February 28, 2018	March 8, 2018	GAA FY 2018	Php0,000,000.00		Php0,000,000.00		ECSPS

Prepared by:

  
JUN P. NANA  
Head, District Engineer

Checked by:

  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
USAC Chairman

APPROVED & SUBMITTED BY:

  
GEORGE DC SANTOS  
District Engineer

March 19, 2018

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

March 15, 2018

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (P=00)			Brief Description of Program/Project	
				Advertisement/ Posting of ITB/PRE	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	M/DE		CO
62	3101210028000 Road Reconstruction - Provincial Maintenance Secondary Roads - Nueva Ecija - Project Area Rd 2016+000 - 2016+000, 2016+000 - 2016+950 2017+000 - 2017+000	DPWH, Nueva Ecija 1st DFO	Competitive Bidding	December 1, 2017 to December 13, 2017	December 27, 2017 to December 27, 2017	February 26, 2018	March 8, 2018	GA.FY 2018	Php27,710,446.91		Php27,710,446.91	RPP
63	3101210015000 Road Reconstruction - Provincial Maintenance Tertiary Roads - Talaga - Cantina Rd and Tirona Rd 2016+000 - 2016+000, 2016+000 - 2016+950 2017+000 - 2017+000	DPWH, Nueva Ecija 1st DFO	Competitive Bidding	December 1, 2017 to December 13, 2017	December 27, 2017 to December 27, 2017	February 26, 2018	March 8, 2018	GA.FY 2018	Php28,096,842.08		Php28,096,842.08	RPP
64	3101210011000 Road Reconstruction - Provincial Maintenance Tertiary Roads - Talaga - Cantina Rd and Tirona Rd 2016+000 - 2016+000, 2016+000 - 2016+950 2017+000 - 2017+000	DPWH, Nueva Ecija 1st DFO	Competitive Bidding	December 1, 2017 to December 13, 2017	December 27, 2017 to December 27, 2017	February 26, 2018	March 8, 2018	GA.FY 2018	Php5,504,172.71		Php5,504,172.71	RPP
65	3101210013000 Road Reconstruction - Provincial Maintenance Tertiary Roads - Talaga - Cantina Rd and Tirona Rd 2016+000 - 2016+000, 2016+000 - 2016+950 2017+000 - 2017+000	DPWH, Nueva Ecija 1st DFO	Competitive Bidding	December 1, 2017 to December 13, 2017	December 27, 2017 to December 27, 2017	February 26, 2018	March 8, 2018	GA.FY 2018	Php19,200,000.00		Php19,200,000.00	RPP
66	3101210013000 Road Reconstruction - Provincial Maintenance Tertiary Roads - Talaga - Cantina Rd and Tirona Rd 2016+000 - 2016+000, 2016+000 - 2016+950 2017+000 - 2017+000	DPWH, Nueva Ecija 1st DFO	Competitive Bidding	December 1, 2017 to December 13, 2017	December 27, 2017 to December 27, 2017	February 26, 2018	March 8, 2018	GA.FY 2018	Php19,200,000.00		Php19,200,000.00	RPP

Checked By: \_\_\_\_\_

APPROVED & SUBMITTED BY: \_\_\_\_\_

Prepared By:

*[Signature]*  
JUN P. MANA  
Head, Bids Secretariat

Checked By:

*[Signature]*  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

APPROVED & SUBMITTED BY:

*[Signature]*  
GEORGE DC. SANTOS  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talaueña, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Schedule for Each Procurement Activity													Estimated Budget (Php)			Remarks: Brief Description of Program/Project
Code (NAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Advertisement/ Posting of ITB/RFI	Submission/Posting of Bids	Award of Award	Contract Signing	Source of Funds	Total	MOOE	CO					
66	300117/2008/2007 Construction of Roads Boscon West III, Alaga, Nueva Ecija	DPWH, Nueva Ecija 1st DED	Competitive Bidding	January 24, 2018 to January 30, 2018	February 15, 2018 to February 20, 2018	March 20, 2018 to March 25, 2018	April 2, 2018 to April 5, 2018	GAA FY 2018	Php1,960,132.94		Php1,960,132.94	RCF				
67	300117/2008/2007 Construction of Roads Andal Alaga, Talaueña, Nueva Ecija	DPWH, Nueva Ecija 1st DED	Competitive Bidding	January 24, 2018 to January 30, 2018	February 15, 2018 to February 20, 2018	March 20, 2018 to March 25, 2018	April 2, 2018 to April 5, 2018	GAA FY 2018	Php1,960,419.79		Php1,960,419.79	RCF				
68	300117/2008/2007 Construction of Roads Bakal 1, Talaueña, Nueva Ecija	DPWH, Nueva Ecija 1st DED	Competitive Bidding	January 24, 2018 to January 30, 2018	February 15, 2018 to February 20, 2018	March 20, 2018 to March 25, 2018	April 2, 2018 to April 5, 2018	GAA FY 2018	Php1,960,179.77		Php1,960,179.77	RCF				
69	300117/2008/2007 Construction of Roads Calanda, Talaueña, Nueva Ecija	DPWH, Nueva Ecija 1st DED	Competitive Bidding	January 24, 2018 to January 30, 2018	February 15, 2018 to February 20, 2018	March 20, 2018 to March 25, 2018	April 2, 2018 to April 5, 2018	GAA FY 2018	Php1,960,132.92		Php1,960,132.92	RCF				
70	300117/2008/2007 Construction of Roads Talaueña, Talaueña, Nueva Ecija	DPWH, Nueva Ecija 1st DED	Competitive Bidding	January 24, 2018 to January 30, 2018	February 15, 2018 to February 20, 2018	March 20, 2018 to March 25, 2018	April 2, 2018 to April 5, 2018	GAA FY 2018	Php1,960,354.88		Php1,960,354.88	RCF				
71	300117/2008/2007 Construction of Roads Banga, Sta. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DED	Competitive Bidding	January 24, 2018 to January 30, 2018	February 15, 2018 to February 20, 2018	March 20, 2018 to March 25, 2018	April 2, 2018 to April 5, 2018	GAA FY 2018	Php1,960,401.37		Php1,960,401.37	RCF				
72	300117/2008/2007 Construction of Roads Catalan, Sta. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DED	Competitive Bidding	January 24, 2018 to January 30, 2018	February 15, 2018 to February 20, 2018	March 20, 2018 to March 25, 2018	April 2, 2018 to April 5, 2018	GAA FY 2018	Php1,960,044.42		Php1,960,044.42	RCF				
73	300117/2008/2007 Construction of Roads Catalan, Sta. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DED	Competitive Bidding	January 24, 2018 to January 30, 2018	February 15, 2018 to February 20, 2018	March 20, 2018 to March 25, 2018	April 2, 2018 to April 5, 2018	GAA FY 2018	Php1,960,419.79		Php1,960,419.79	RCF				

Prepared By:

*[Signature]*  
JIM P. ANA  
Head, BAC Secretariat

Checked By:

*[Signature]*  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

APPROVED & SUBMITTED BY:

*[Signature]*  
GEORGE DC. SANTOS  
District Engineer

March 15, 2018

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Taberna, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (FAP)	Procurement Program/Project	PAEC Final User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement/ Posting of (TR/RE)	Submission/Opening of Bids	Motion of Award	Contract Signing	Source of Funds	Total	MONE	CO	
24	20012/2018/2000 RECONSTRUCTION Construction of Road San Jose, Taberna, Nueva Ecija	UPVH, Nueva Ecija 1st DEO	Competitive Bidding	January 24, 2018 X	February 15, 2018	March 20, 2018	April 2, 2018	GAAP FY 2018	Php1,980,074.28		Php1,980,074.28	RCF Program/Project
25	20012/2018/2001 RECONSTRUCTION Construction of Road Cavayon, Taberna, Nueva Ecija	UPVH, Nueva Ecija 1st DEO	Competitive Bidding	January 24, 2018 X	February 15, 2018	March 20, 2018	April 2, 2018	GAAP FY 2018	Php1,980,074.28		Php1,980,074.28	RCF
26	20012/2018/2002 RECONSTRUCTION Construction of Road San Jose, Taberna, Nueva Ecija	UPVH, Nueva Ecija 1st DEO	Competitive Bidding	January 24, 2018 X	February 15, 2018	March 20, 2018	April 2, 2018	GAAP FY 2018	Php1,980,074.28		Php1,980,074.28	RCF
27	20012/2018/2003 RECONSTRUCTION Construction of Road San Jose, Taberna, Nueva Ecija	UPVH, Nueva Ecija 1st DEO	Competitive Bidding	January 24, 2018 X	February 15, 2018	March 20, 2018	April 2, 2018	GAAP FY 2018	Php1,980,074.28		Php1,980,074.28	RCF
28	20012/2018/2004 RECONSTRUCTION Construction of Road San Jose, Taberna, Nueva Ecija	UPVH, Nueva Ecija 1st DEO	Competitive Bidding	January 24, 2018 X	February 15, 2018	March 20, 2018	April 2, 2018	GAAP FY 2018	Php1,980,074.28		Php1,980,074.28	RCF
29	20012/2018/2005 RECONSTRUCTION Construction of Road San Jose, Taberna, Nueva Ecija	UPVH, Nueva Ecija 1st DEO	Competitive Bidding	January 24, 2018 X	February 15, 2018	March 20, 2018	April 2, 2018	GAAP FY 2018	Php1,980,074.28		Php1,980,074.28	RCF
30	20012/2018/2006 RECONSTRUCTION Construction of Road San Jose, Taberna, Nueva Ecija	UPVH, Nueva Ecija 1st DEO	Competitive Bidding	January 24, 2018 X	February 15, 2018	March 20, 2018	April 2, 2018	GAAP FY 2018	Php1,980,074.28		Php1,980,074.28	RCF
31	20012/2018/2007 RECONSTRUCTION Construction of Road San Jose, Taberna, Nueva Ecija	UPVH, Nueva Ecija 1st DEO	Competitive Bidding	January 24, 2018 X	February 15, 2018	March 20, 2018	April 2, 2018	GAAP FY 2018	Php1,980,074.28		Php1,980,074.28	RCF

Prepared By:

  
BENIGNO M. TOLENTINO  
Head, Bids Secretariat

Checked By:

  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

APPROVED & SUBMITTED BY:

  
GEORGE DC. SANTOS  
District Engineer

March 15, 2018



Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

March 15, 2018

Code (PWA)	Procurement Program/Project	NAU/ End User	Mode of Procurement	Schedule for Final Procurement Activity					Estimated Budget (P=)			End Date/Date of Procurement
				Advertisement/ Bidding at BAC	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
82	30010401101000 Construction of Multi-Purpose Building D. L. Magallon, Comptroller, Nueva Ecija	CPWH, Nueva Ecija 1st DEO	Competitive	January 24, 2018 to January 30, 2018	February 15, 2018 to February 15, 2018	March 15, 2018	March 26, 2018	GA FY 2018	Php 712,105.22		712,105.22	March 22, 2018 BAC/CPWH
83	30010401102000 Construction of Multi-Purpose Building D. L. Magallon, Comptroller, Nueva Ecija	CPWH, Nueva Ecija 1st DEO	Competitive	January 24, 2018 to January 30, 2018	February 15, 2018 to February 15, 2018	March 15, 2018	March 26, 2018	GA FY 2018	Php 1,000,000.00		1,000,000.00	March 22, 2018 BAC/CPWH
84	30010401103000 Construction of Multi-Purpose Building D. L. Magallon, Comptroller, Nueva Ecija	CPWH, Nueva Ecija 1st DEO	Competitive	January 24, 2018 to January 30, 2018	February 15, 2018 to February 15, 2018	March 15, 2018	March 26, 2018	GA FY 2018	Php 1,000,000.00		1,000,000.00	March 22, 2018 BAC/CPWH
85	30010401104000 Construction of Multi-Purpose Building D. L. Magallon, Comptroller, Nueva Ecija	CPWH, Nueva Ecija 1st DEO	Competitive	January 24, 2018 to January 30, 2018	February 15, 2018 to February 15, 2018	March 15, 2018	March 26, 2018	GA FY 2018	Php 1,000,000.00		1,000,000.00	March 22, 2018 BAC/CPWH
86	30010401105000 Construction of Multi-Purpose Building D. L. Magallon, Comptroller, Nueva Ecija	CPWH, Nueva Ecija 1st DEO	Competitive	January 24, 2018 to January 30, 2018	February 15, 2018 to February 15, 2018	March 15, 2018	March 26, 2018	GA FY 2018	Php 1,000,000.00		1,000,000.00	March 22, 2018 BAC/CPWH
87	30010401106000 Construction of Multi-Purpose Building D. L. Magallon, Comptroller, Nueva Ecija	CPWH, Nueva Ecija 1st DEO	Competitive	January 24, 2018 to January 30, 2018	February 15, 2018 to February 15, 2018	March 15, 2018	March 26, 2018	GA FY 2018	Php 1,000,000.00		1,000,000.00	March 22, 2018 BAC/CPWH
88	30010401107000 Construction of Multi-Purpose Building D. L. Magallon, Comptroller, Nueva Ecija	CPWH, Nueva Ecija 1st DEO	Competitive	January 24, 2018 to January 30, 2018	February 15, 2018 to February 15, 2018	March 15, 2018	March 26, 2018	GA FY 2018	Php 1,000,000.00		1,000,000.00	March 22, 2018 BAC/CPWH

Prepared By:

Checked By:

APPROVED & SUBMITTED BY:

  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

  
GEORGE DC SANTOS  
District Engineer

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018**Prepared by:

**BENIGNO M. TOLENTINO**  
Chief, Planning & Design Section  
BAC Chairman

GEORGE D.C. SANTOS  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talisay, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	TA/OC	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (P=)			Remarks
				Advertisement/ Posting of TB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MDOE	CO	
06	310105100-00000 18-E003: Rehabilitation/Maintenance/Improvement of Damaged Paved Roads - Secondary Roads New Ecija - Marikina Rd (21.56-22.40-2017)-200	UPWH Nueva Ecija 1st DEO	Competitive Bidding	February 14, 2018 to February 20, 2018	March 5, 2018	March 21, 2018	April 2, 2018	DAAP FY 2018	PhP2,081,954.56		PhP2,081,954.56	RCP
27	300110-000-2000 18-E003: Construction and Rehabilitation of Talisay - Marikina Road Talisay, Nueva Ecija	UPWH Nueva Ecija 1st DEO	Competitive Bidding	February 14, 2018 to February 20, 2018	March 5, 2018	March 21, 2018	April 2, 2018	DAAP FY 2018	PhP2,800,085.76		PhP2,800,085.76	RCP
28	31020100-00000 18-E003: New 4-lane concrete Construction of Bypass and Diversion Roads Alcala - Guinle Intersection Road, Nueva Ecija	UPWH Nueva Ecija 1st DEO	Competitive Bidding	February 14, 2018 to February 20, 2018	March 5, 2018	March 21, 2018	March 22, 2018	DAAP FY 2018	PhP24,948,653.11		PhP24,948,653.11	RCP
29	3101061001-00000 18-E003: Agree Procurement Rehabilitation/Improvement Upgrading of Damaged Road Works - Talisay to to Marikina - Road - Barchangal Rd Nueva Ecija - 2017-200	UPWH Nueva Ecija 1st DEO	Competitive Bidding	February 14, 2018 to February 20, 2018	March 5, 2018	March 21, 2018	April 2, 2018	DAAP FY 2018	PhP2,788,551.96		PhP2,788,551.96	RCP
100	300110-000-00000 18-E003: Construction of Bridge Bungos, Urdaneta, Nueva Ecija	UPWH Nueva Ecija 1st DEO	Competitive Bidding	February 14, 2018 to February 20, 2018	March 5, 2018	March 21, 2018	April 2, 2018	DAAP FY 2018	PhP2,450,160.10		PhP2,450,160.10	ECANAP
101	30010100-00000 18-E003: Construction of Food Center Structure Dagupan National High School Carrizosa, Nueva Ecija	UPWH Nueva Ecija 1st DEO	Competitive Bidding	February 14, 2018 to February 20, 2018	March 5, 2018	March 21, 2018	April 2, 2018	DAAP FY 2018	PhP1,960,168.78		PhP1,960,168.78	ECANAP
102	300110-000-00000 18-E003: Construction of House Bong, San Isidro - 2nd, Cruz Dagupan, Nueva Ecija	UPWH Nueva Ecija 1st DEO	Competitive Bidding	February 20, 2018 to March 3, 2018	March 20, 2018	April 8, 2018	April 20, 2018	DAAP FY 2018	PhP2,020,047.67		PhP2,020,047.67	RCP

Prepared By:

*JUN P. NANA*  
Head, BAC Secretariat

Checked By:

*BENIGNO M. TOLENTINO*  
Chief, Planning & Design Section  
BAC Chairman

APPROVED & SUBMITTED BY:

*GEORGE DC. SANTOS*  
District Engineer

March 15, 2018

# FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

GEORGE D.C. SANTOS  
District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Taborera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Date	Procurement Project/Project	FY/EC	Mode of Procurement	Schedule for Final Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement Posting at TIRRA	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	DO	
110	210211-0007-0000 18070215 Improvement/Upgrade of Permanent Bridge Gen. Regino St. - (BCL 286.2) along At. Pagsanjan - Road - San Mateo Rd.	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	February 26, 2018 to March 5, 2018	March 20, 2018	April 6, 2018	April 20, 2018	GAA FY 2018	Php1,000,000.00		Php1,000,000.00	BRHCDP
111	210211-0001-0000 18010314 Construction of 12.5m and 10m concrete bridge - Victoria Bg, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	March 1, 2018 to March 7, 2018	March 20, 2018	April 23, 2018	May 4, 2018	GAA FY 2018	Php2,000,000.00		Php2,000,000.00	POD
112	210211-0001-0000 18010315 Construction of 12.5m and 10m concrete bridge - Victoria Bg, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	March 1, 2018 to March 7, 2018	March 20, 2018	April 23, 2018	May 4, 2018	GAA FY 2018	Php2,000,000.00		Php2,000,000.00	POD
113	210211-0001-0000 18010316 Construction of 12.5m and 10m concrete bridge - Victoria Bg, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	March 1, 2018 to March 7, 2018	March 20, 2018	April 23, 2018	May 4, 2018	GAA FY 2018	Php2,000,000.00		Php2,000,000.00	POD
114	210211-0001-0000 18010317 Construction of 12.5m and 10m concrete bridge - Victoria Bg, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	March 1, 2018 to March 7, 2018	March 20, 2018	April 23, 2018	May 4, 2018	GAA FY 2018	Php2,000,000.00		Php2,000,000.00	POD
115	210211-0001-0000 18010318 Construction of 12.5m and 10m concrete bridge - Victoria Bg, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Competitive Bidding	March 1, 2018 to March 7, 2018	March 20, 2018	April 23, 2018	May 4, 2018	GAA FY 2018	Php2,000,000.00		Php2,000,000.00	POD

Prepared By:

  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

Checked By:

  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

APPROVED & SUBMITTED BY:

  
GEORGE J.C. SANTOS  
District Engineer

March 15, 2018

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

Prepared By:

Checked by:

APPROVED &amp; SUBMITTED BY:

**DENIGNO M. TOLENTINO**  
Chief, Planning & Design Section

BAC Diagram

**GEORGE D.C. SANTOS**  
District Engineer

# FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

March 15, 2018

APPROVED &amp; SUBMITTED BY:

GEORGE DC. SANTOS  
District Engineer

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018**APPROVED & SUBMITTED BY:

**GEORGE D. SANTOS**  
District Engineer



Case #	Procurement Program/Project	PMO/ Full Name	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)		Remarks
				Advertisement Posting of ITB/RFI	Submission/Opening of bids	Notice of Award	Contract Signing	Source of Funds	TOTAL	BID/CF	DO	
134	30310420132900 (PWS) BID 00110 Construction of a Multi-Purpose Building (Staff House) Procurement 15, Pasabangan, Nueva Ecija	DPWH- Nueva Ecija 1st DEO	Construction Bidding	March 8, 2018 to March 14, 2018	March 27, 2018	April 10, 2018	April 20, 2018	GA&FY 2018	Php1,080,614.00		Php1,080,614.00	B/CW/CPLC
135	300104201327000 18070071 Construction of a Multi-Purpose Building (Staff House) Cadaoan HS, Palabangan, Nueva Ecija	DPWH- Nueva Ecija 1st DEO	Construction Bidding	March 8, 2018 to March 14, 2018	March 27, 2018	April 10, 2018	April 20, 2018	GA&FY 2018	Php1,800,814.00		Php1,800,814.00	B/CW/CPLC
136	300104201311003 13020073 Construction of Multi-Purpose Building (Rural Science City of Nueva Ecija)	DPWH- Nueva Ecija 1st DEO	Construction Bidding	March 8, 2018 to March 14, 2018	March 27, 2018	April 20, 2018	May 4, 2018	GA&FY 2018	Php1,695,827.00		Php1,695,827.00	B/CW/CPLC
137	300104201328004 18070073 Construction of a Multi-Purpose Building (Staff House) Ponson Hill HS, Cuyayan, Nueva Ecija	DPWH- Nueva Ecija 1st DEO	Construction Bidding	March 8, 2018 to March 14, 2018	March 27, 2018	April 10, 2018	April 20, 2018	GA&FY 2018	Php1,000,514.00		Php1,000,514.00	B/CW/CPLC
138	310109130324000 18020074 Acad. Reservation, Rehabilitation/Reconstruction of Schools with SWS, Science City/Agos, and Landslide - Tertiary Plans for Pasabangan - Alay - Pasabangan Rd K0139+630.00 - K0159+745.00 - K0160+059.00 - K0150+302.00 - K0161+081.00 - K0161+149.00 - K0161+436.00 - K0161+531.00 - K0162+130.00 - K0162+430.00 - K0162+477.00 - K0162+603.00 - K0163+000.00 - K0163+153.00 - K0163+356.00 - K0163+387.00 - K0163+418.00 - K0163+1670.00 - K0163+629.00 - K0163+793.00 - K0163+781.00 - K0163+801.00 - K0164+133.00 - K0164+391.00	DPWH- Nueva Ecija 1st DEO	Construction Bidding	March 8, 2018 to March 14, 2018	March 27, 2018	March 6, 2018	May 4, 2018	GA&FY 2018	Php68,506,534.06		Php68,506,534.06	B/CW/CPLC
139	3000333300292000 18120076 Access Road leading to Pasabangan Lake SWS, Area Brgy. Liberty, Pasabangan, Nueva Ecija	DPWH- Nueva Ecija 1st DEO	Construction Bidding	March 8, 2018 to March 14, 2018	March 27, 2018	April 10, 2018	May 21, 2018	GA&FY 2018	Php48,000,000.00	Php48,000,000.00	Php48,000,000.00	January 10, 1980

APPROVED &amp; SUBMITTED BY

GEORGE D.C. SANTOS  
District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
New Era 1st District Engineering Office  
Talaue, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Schedule for Each Procurement Activity													Estimated Budget (P=)		Remarks	
Code (PWS)	Procurement Program/Project	PKS/ Eg. Jobs	Mode of Procurement	Advertisement/ Posting of ITB (P)	Submission/Opening of Bids	Notice of Award	Contract Signing	Receipt of Funds	Total	MODE	CO	Final Disposition of Program/Project				
140	300-077-001-000-18-ED-07 Mechanical Testing of Tassara Slab (San Carlos Alaga Section) San Carlos, Alaga, Nueva Ecija	ED-07 Nueva Ecija 1st DEO	Competitive Bidding	March 24, 2018 to April 3, 2018	April 17, 2018	May 28, 2018	May 23, 2018	Q4A FY 2018	Php 250,000.00		Php 250,000.00	Final				
141	300-041-000-000-18-ED-08 Construction of MTR Paco Roman EIS, Alaga, Nueva Ecija	ED-08 Nueva Ecija 1st DEO	Competitive Bidding	March 23, 2018 to April 3, 2018	June 20, 2018	July 10, 2018	July 27, 2018	Q4A FY 2018	Php 1,350,000.00		Php 1,350,000.00	Final				
142	300-041-000-000-18-ED-09 Road Rehabilitation - Preventive Maintenance Primary Roads - Sta Rosa - Lucena Rd K02+000 - K03+700 - 2017-2018 - 4017-555, K02+720 - K03+720 - 4017-218-40	ED-09 Nueva Ecija 1st DEO	Competitive Bidding	March 23, 2018 to April 3, 2018	June 20, 2018	July 10, 2018	July 27, 2018	Q4A FY 2018	Php 1,307,874.65		Php 1,307,874.65	Final				
143	300-041-000-000-18-ED-10 Construction of MTR Paco Roman EIS, Alaga, Nueva Ecija	ED-10 Nueva Ecija 1st DEO	Competitive Bidding	March 23, 2018 to April 3, 2018	June 20, 2018	July 10, 2018	July 27, 2018	Q4A FY 2018	Php 1,980,000.00		Php 1,980,000.00	Final				
144	300-041-000-000-18-ED-11 Construction of MTR Paco Roman EIS, Alaga, Nueva Ecija	ED-11 Nueva Ecija 1st DEO	Competitive Bidding	March 23, 2018 to April 3, 2018	June 20, 2018	July 10, 2018	July 27, 2018	Q4A FY 2018	Php 1,450,000.00		Php 1,450,000.00	Final				
145	300-041-000-000-18-ED-12 Construction of MTR Paco Roman EIS, Alaga, Nueva Ecija	ED-12 Nueva Ecija 1st DEO	Competitive Bidding	March 23, 2018 to April 3, 2018	June 20, 2018	July 10, 2018	July 27, 2018	Q4A FY 2018	Php 1,450,000.00		Php 1,450,000.00	Final				
146	300-041-000-000-18-ED-13 Construction of MTR Paco Roman EIS, Alaga, Nueva Ecija	ED-13 Nueva Ecija 1st DEO	Competitive Bidding	March 23, 2018 to April 3, 2018	June 20, 2018	July 10, 2018	July 27, 2018	Q4A FY 2018	Php 1,450,000.00		Php 1,450,000.00	Final				

Prepared By:

Checked By:

APPROVED & SUBMITTED BY:

*JIM P. MANA*  
JIM P. MANA  
District Engineer

*BENIGNO M. TOLENTINO*  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

*GEORGE DC. SANTOS*  
GEORGE DC. SANTOS  
District Engineer

March 15, 2018

# FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

March 15, 2018

APPROVED &amp; SUBMITTED BY

**GEORGE D.C. SANTOS**  
District Engineer

# FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

March 15, 2016

APPROVED &amp; SUBMITTED BY

Chief, Planning & Design Section  
BAC Chairman

District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
New Era 1st District Engineering Office  
Talevera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PNP)	Procurement Program/Project	PNP/PL Indicator	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement Posting of TUPED	Submission/Closing of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	ED	
150	310305100171000 15030129 Improvement of Irrigation Project Lupatayan Dr. (00012912)	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php15,000,000.00		Php15,000,000.00	Project Improvement
151	310305100172000 15030140 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
152	310305100173000 15030141 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
153	310305100174000 15030142 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
154	310305100175000 15030143 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
155	310305100176000 15030144 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
156	310305100177000 15030145 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
157	310305100178000 15030146 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
158	310305100179000 15030147 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
159	310305100180000 15030148 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
160	310305100181000 15030149 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
161	310305100182000 15030150 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
162	310305100183000 15030151 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
163	310305100184000 15030152 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
164	310305100185000 15030153 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
165	310305100186000 15030154 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283
166	310305100187000 15030155 Improvement of Water Supply System at Brgy. Marikina, Brgy. Nueva Ecija	USM-1 1st DEO	Competitive Bidding	May 15, 2018 to May 21, 2018	June 5, 2018	June 27, 2018	July 9, 2018	GAA FY 2018	Php1,998,000.00		Php1,998,000.00	WSP-283

Prepared by:

Checked by:

APPROVED & SUBMITTED BY:

  
JIM T. MANA  
Head, District Engineering Office

  
BENIGNO M. TOLENTINO  
Chief, Planning & Design Section  
BAC Chairman

  
GEORGE DC. SANTOS  
District Engineer

March 15, 2018