



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA ECIJA 2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
San Isidro, Cabanatuan City

April 3, 2019

MEMORANDUM

TO : THE REGIONAL DIRECTOR
This Region

SUBJECT : Deadline for the Submission of the FY 2019 Final Annual Procurement Plan (APP)



In compliance with the Memorandum dated March 28, 2019 furnished herein the copies of the FY 2019 Final Annual Procurement Plan (APP), this Office, and has been submitted to the Government Procurement Policy Board (GPPB), copy of Acknowledgement Receipt attached for your reference.

For information and guidance.


RICARDO M. PUNO
District Engineer

RO3.15.5 CCS/RMP

Pascual, Jeannette T.

From: Danipog, Rowena B.
Sent: Friday, March 29, 2019 8:51 AM
To: Pascual, Jeannette T.
Subject: FW: FY 2019 Annual Procurement Plan -DPWH, Nueva Ecija 2nd District Engineering Office

From: APP Monitoring <app@gppb.gov.ph>
Sent: Thursday, March 28, 2019 7:18 AM
To: Danipog, Rowena B. <danipog.rowena@dpwh.gov.ph>
Subject: RE: FY 2019 Annual Procurement Plan -DPWH, Nueva Ecija 2nd District Engineering Office

Good day!

This is to acknowledge receipt of your email. We will review your issues/concerns and will work on sending a response to you as soon as possible.

Annual Procurement Plan/s and its update/s or revision/s must be submitted through this email address: app@gppb.gov.ph.

Procurement Monitoring Report/s must be submitted through this email address: pmr@gppb.gov.ph.

Agency Procurement Compliance and Performance Indicators or APCPI results must be submitted through this email address: apcpi@gppb.gov.ph.

Certification of Compliance with the Early Procurement Activities and concerns must be submitted through this email address: earlyprocurement@gppb.gov.ph.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 900-6741 to 44

Email: monitoring@gppb.gov.ph



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA ECIJA 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
San Isidro, Cabanatuan City

March 27, 2019

DENNIS S. SANTIAGO

Executive Director V

Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, Philippines 1605

Sir,

Submitted herewith the Annual Procurement Plan (APP) FY 2019 of DPWH – Nueva Ecija 2nd District Engineering Office, accomplished in the prescribed format. *and*

Very truly yours,


RICARDO M. PUNO
District Engineer

RO3.14 RBD/RMP

Department of Public Works and Highways - Nueva Ecija 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activit y/Project)
				Advertisement/Pos ting of IB/REI	Submission/ n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100 038000	18GCF0034 Construction Materials for use in Renovation/Rehabilitation of Planning and Design Section (Phase 2)	DPWH -2nd DEO	NP-53.9 - Small Value Procurement	2/12-15/19	N/A	2/15/2019	2/18/2019	GoP	400,000.00	-	400,000.00	Construction materials
300101200 001000	18GCF0035 Procurement of I.T Equipment w/ Consumables for use in Preliminary Detailed	DPWH -2nd DEO	Shopping	2/14-18/19	N/A	3/29/2019	4/5/2019	GoP	203,380.00	-	203,380.00	I.T. Equipment with consumables
200000100 298000	18GCF0036 Procurement of Medical Supplies for use in Gender and Development (GAD) Planning and Design Section	DPWH -2nd DEO	Shopping	2/14-18/19	N/A	3/29/2019	4/5/2019	GoP	221,543.00	-	221,543.00	Medical supplies
300101200 001000	18GCF0037 Procurement of Office Equipment Accessories for use in Preliminary Detailed Engineering (BEFF) of Planning and Design Section	DPWH -2nd DEO	Shopping	2/14-18/19	N/A	3/29/2019	4/5/2019	GoP	260,013.00	-	260,013.00	Office Equip. Parts & Accessories
300101200 001000	18GCF0038 Procurement of Air Conditioning / Air Conditioning System and Power Tools for use in	DPWH -2nd DEO	Shopping	2/14-18/19	N/A	3/29/2019	4/5/2019	GoP	560,460.58	-	560,460.58	Air Conditioning / Air Conditioning System and Power Tools
300101200 001000	18GCF0039 Procurement of Inventory Common Office Supplies for use in Preliminary Detailed Engineer	DPWH -2nd DEO	Shopping	2/14-18/19	N/A	3/29/2019	4/5/2019	GoP	255,000.00	-	255,000.00	Office Supplies
300101200 001000	18GCF0040 Procurement of Fuel and Motor Oil for use in Service Vehicles in Planning and Design Section	DPWH -2nd DEO	Shopping	2/14-18/19	N/A	2/22/2019	2/27/2019	GoP	999,806.00	-	999,806.00	Fuel, Oil & Gasoline

300101200 001000	18GCF0041 Procurement of Office Equipment Consumable Supplies and Accessories for Copier for use in Detailed Engineering BEFF of Planning and Design Section	DPWH -2nd DEO	Shopping	19	N/A	3/29/2019	4/5/2019		995,818.50	-	995,818.50	Office Equipment Consumables
300101200 001000	18GCF0043 Procurement of Service Vehicle parts with installation for use in the Repair and Maintenance of Service Vehicle Toyota Tamaraw FX with Plate No. SJP 730	DPWH -2nd DEO	NP-53.9 - Small Value Procurement	3/29-31/2019	N/A	4/5/2019	4/9/2019	GoP	36,064.00	-	36,064.00	Equipment parts with installation
300101200 001000	Procurement of two (2) units Multi Purpose Vehicle (MPV) and one (1) unit 4x4 Pick up	DPWH -2nd DEO	Competitive Bidding	4/26/2019-5/02/19	5/16/2019	5/27/2019	6/5/2019	GoP	4,086,330.00	-	4,086,330.00	Service Vehicles
200000100 003000	18GCF0044 Procurement of Equipment parts and Lubricants for use in the Preventive and Corrective Maintenance of L1-1419 D9N Caterpillar Bulldozer	DPWH -2nd DEO	NP-53.9 - Small Value Procurement	4/3-5/2019	N/A	4/11/2019	4/15/2019	GoP	77,000.00	77,000.00	-	Equipment parts and lubricants
300101200 001000	Procurement of Communication Equipment (Smartphone) for use in the geotagging of DPWH Civil Works Projects	DPWH -2nd DEO	Shopping	4/3-5/2019	N/A	4/11/2019	4/15/2019	GoP	228,000.00	-	228,000.00	Communication Equipment
19CF0026	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), at Paaralan Elementary ng Barangay Cuyapa, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018	11/7/2018	5/14/2019	5/23/2019	GoP	4,409,998.74	-	4,409,998.74	Construction of Revetment
19CF0027	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Bantug, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018	11/7/2018	5/14/2019	5/23/2019	GoP	4,409,998.74	-	4,409,998.74	Construction of Multi Purpose Building

19CF0028	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Dalampang, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	10/19/2018	8	11/7/2018	5/14/2019	5/23/2019		4,409,998.74	-	4,409,998.74	Construction of Multi Purpose Building
19CF0029	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Ibabao Bana, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018		11/7/2018	5/14/2019	5/23/2019	GoP	4,409,998.74	-	4,409,998.74	Construction of Multi Purpose Building
19CF0030	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Magtanggol, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018		11/7/2018	5/14/2019	5/23/2019	GoP	4,409,998.74	-	4,409,998.74	Construction of Multi Purpose Building
19CF0031	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Nauzon, Laur, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018		11/7/2018	5/14/2019	5/23/2019	GoP	4,409,998.74	-	4,409,998.74	Construction of Multi Purpose Building
19CF0032	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Olivete, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018		11/7/2018	5/14/2019	5/23/2019	GoP	4,409,998.74	-	4,409,998.74	Construction of Multi Purpose Building
19CF0033	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Pula, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018		11/7/2018	5/14/2019	5/23/2019	GoP	4,409,998.74	-	4,409,998.74	Construction of Multi Purpose Building
19CF0034	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Sinipit, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018		11/7/2018	5/14/2019	5/23/2019	GoP	4,409,998.74	-	4,409,998.74	Construction of Multi Purpose Building

19CF0035	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Talabutang Norte National HS, Barangay Talabutang Norte, Gen. Mamerto Natividad, Nueva Ecija	Construction Section	Competitive Bidding	10/1/2018	8	11/7/2018	5/14/2019	5/23/2019	4,409,998.74	-	4,409,998.74	Construction of Multi Purpose Building
19CF0036	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Betania, Laur, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018		11/7/2018	5/14/2019	5/23/2019	4,409,998.74	-	4,409,998.74	Construction of Multi Purpose Building
19CF0037	Construction of Multi Purpose Building - Construction of Multi Purpose Building (Senior Citizen Building), Barangay Cruz, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018		11/7/2018	5/14/2019	5/23/2019	1,959,975.63	-	1,959,975.63	Construction of Multi Purpose Building
19CF0080	Construction of Multi Purpose Building - Construction of Multi Purpose Building at Poblacion, General Natividad, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018		11/7/2018	5/14/2019	5/23/2019	1,959,975.63	-	1,959,975.63	Construction of Multi Purpose Building
19CF0081	Construction of Multi Purpose Building - Construction of Multi Purpose Building at Brgy. Tagumpay, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/2018		11/7/2018	5/14/2019	5/23/2019	1,959,975.63	-	1,959,975.63	Construction of Multi Purpose Building
19CF0017	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Isidro-Pulo-Bulualto Bypass Road, San Isidro and Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	11/23-29/2018		12/17/2018	5/14/2019	5/23/2019	78,490,207.46	-	78,490,207.46	Re-blocking

19CF0020	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Minalungao National Park, San Leonardo Section, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18-12/3/18	8	12/17/2018	5/14/2019	5/23/2019	34,814,498.45	-	34,814,498.45	Re-blocking
19CF0001	Rehabilitation / Major Repair of Permanent Bridges, Bato Ferry Br. (B01337LZ) along Jct. Tablang – Gabaldon Rd.	Construction Section	Competitive Bidding	11/27/18-12/3/18		12/19/2018	5/14/2019	5/23/2019	9,799,970.76	-	9,799,970.76	Installation of Expansion Jt. Patching & CFS
19CF0003	Rehabilitation / Major Repair of Permanent Bridges, Cuyapa Br. 1 (B00134LZ) along Jct. Tablang – Gabaldon Rd.	Construction Section	Competitive Bidding	11/27/18-12/3/18		12/19/2018	5/14/2019	5/23/2019	2,939,986.49	-	2,939,986.49	Painting of Bridge
19CF0004	Rehabilitation / Major Repair of Permanent Bridges, Cuyapa Br. 2 (B00118LZ) along Jct. Tablang – Gabaldon Rd.	Construction Section	Competitive Bidding	11/27/18-12/3/18		12/19/2018	5/14/2019	5/23/2019	3,919,992.90	-	3,919,992.90	Painting of Bridge Replacement of Approach Slab and Construction of Rubble Concrete
19CF0016	Network Development – Construction of By-Pass and Diversion Roads, Sta. Rosa-Cesar Angeles-Emilio Vergara Bypass Road, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18-12/3/18		12/19/2018	5/14/2019	5/23/2019	48,999,975.51	-	48,999,975.51	Road Widening
19CF0023	Asset Preservation – Preventive Maintenance – Primary Roads, Sta. Rosa – Tarlac Rd, K0113+837.00 – K0117+723.00	Construction Section	Competitive Bidding	11/27/18-12/3/18		12/19/2018	5/14/2019	5/23/2019	63,201,604.54	-	63,201,604.54	Preventive Maintenance of Road Asphalt Overlay
19CF0039	Construction of Concrete Road – Concreting of Brig. Pitahan, Gen. Mamerto Natividad, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18-12/3/18		12/19/2018	5/14/2019	5/23/2019	14,699,493.23	-	14,699,493.23	Construction of Concrete Road

19CF0056	Construction of Flood Mitigation Structure – Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Coronel River Flood Control, Brgy. Bagong Sikat, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18-12/3/18	12/19/2018	5/14/2019	5/23/2019		38,479,604.64	-	38,479,604.64	Construction of Flood Mitigation Structure
19CF0079	Rehabilitation/Major Repair of Flood Control Structure – Rehabilitation/Improvement of Pampanga River Control Earth Dike, Sta. 41+141.20 – Sta. 43+704.20, Brgy. Pagas, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18-12/3/18	12/19/2018	5/14/2019	5/23/2019	GoP	57,899,981.90	-	57,899,981.90	Rehabilitation/Major Repair of Flood Control Structure
19CF0082	Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage Along National Roads – Tertiary Roads, Sta. Rosa – Ft. Magsaysay Road K0108 + (-881) – K0108 + (-520)	Construction Section	Competitive Bidding	11/27/18-12/3/18	12/19/2018	5/14/2019	5/23/2019	GoP	8,024,083.10	-	8,024,083.10	Construction of Concrete Lined Canal
19CF0083	Concreting of Road, Brgy. Palagay, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18-12/3/18	12/19/2018	5/14/2019	5/23/2019	GoP	1,959,984.98	-	1,959,984.98	Concreting of Road
19CF0084	Concreting of Road, Brgy. Malate, Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18-12/3/18	12/19/2018	5/14/2019	5/23/2019	GoP	1,959,997.76	-	1,959,997.76	Concreting of Road
19CF0085	Rehabilitation of Barangay Road with Drainage, Brgy. Mabini Homesite, Cabanatuan City	Construction Section	Competitive Bidding	11/27/18-12/3/18	12/19/2018	5/14/2019	5/23/2019	GoP	1,959,979.10	-	1,959,979.10	Concreting of Road
19CF0008	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads-Gapan-Fort Magsaysay Road K108+191.00-K0 117+464.00	Construction Section	Competitive Bidding	11/23-11/29/18	12/21/2018	5/14/2019	5/23/2019	GoP	48,298,319.33	-	48,298,319.33	Re-blocking

19CF0010	Asset Preservation – Preventive Maintenance – Secondary Roads, Jct. Tablang - Gabaldon Rd, K0140+038 – K0169+578	Construction Section	Competitive Bidding	11/29/18-12/5/18	5/18	12/21/2018	5/14/2019	5/23/2019	32,498,734.00	-	32,498,734.00	Preventive Maintenance of Road Asphalt Overlay
19CF0011	Asset Preservation – Preventive Maintenance – Secondary Roads, Nueva Ecija – Aurora Road K0119 + 471-K0149 + 060.	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	14,306,454.25	-	14,306,454.25	Preventive Maintenance of Road Asphalt Overlay / Construction of Drainage Structure along Road
19CF0012	Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads, Daang Maharlika (LZ) (S00926LZ) K0105+496.00 – K0106+328.00	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	22,833,902.87	-	22,833,902.87	Preventive Maintenance of Road Asphalt Overlay / Construction of Drainage Structure along Road
19CF0015	Network Development – Construction of By-Pass and Diversion Roads, Felipe Vergara Bypass Road, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	48,999,715.40	-	48,999,715.40	Road Widening
19CF0040	Construction of Concrete Road – Concreting of Brgy. Talabutab Norte, Gen. Mamerto Natividad, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	14,699,763.69	-	14,699,763.69	Construction of Concrete Road
19CF0049	Construction of Concrete Pavements, Malate, Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	4,899,985.51	-	4,899,985.51	Construction of Concrete Road
19CF0050	Construction of Flood Mitigation Structure – Construction of Concrete River Wall, Brgy. Burgos, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	14,699,992.32	-	14,699,992.32	Construction of Flood Mitigation Structure

19CF0051	Construction of Flood Mitigation Structure – Construction of Concrete River Wall, Brgy. Magpapalayoc, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18	5/18	12/21/2018	5/14/2019	5/23/2019		29,399,956.14	-	29,399,956.14	Construction of Flood Mitigation Structure
19CF0053	Construction of Slope Protection Structure – Construction of Slope Protection along Peñaranda River, Brgy. Bago, General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	GoP	39,199,972.38	-	39,199,972.38	Construction of Slope Protection Structure
19CF0054	Construction of Slope Protection Structure – Construction of Slope Protection along Peñaranda River, Brgy. Plas, General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	GoP	44,099,958.81	-	44,099,958.81	Construction of Slope Protection Structure
19CF0055	Rehabilitation/ Major Repair of Flood Control Structure – Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Repair/ Rehabilitation/ Improvement of Peñaranda River Control, Brgy. Concepcion, Gen. Tinio, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	GoP	18,762,087.90	-	18,762,087.90	Rehabilitation/Major or Repair of Flood Control Structure
19CF0058	Construction of Flood Mitigation Structures – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Digmala River Flood Control, Calaan Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	GoP	18,651,221.25	-	18,651,221.25	Construction of Flood Mitigation Structure
19CF0060	Rehabilitation / Major Repair of Flood Control Structure – Rehabilitation of Digmala River (Phase I) Digmala Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	GoP	29,399,847.62	-	29,399,847.62	Rehabilitation/Major or Repair of Flood Control Structure

19CF0061	Construction of Slope Protection Structure – Pampanga River Flood Control, Earth Dike and Concrete Slope Protection, Brgy. San Josef Sur, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/23/18	12/21/2018	5/14/2019	5/23/2019	-	76,464,696.55	Construction of Flood Mitigation Structure
19CF0062	Rehabilitation / Major Repair of Flood Control Structure – Rehabilitation of Digmala River Digmala Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	12/21/2018	5/14/2019	5/23/2019	-	57,900,420.19	Rehabilitation / Major Repair of Flood Control Structure
19CF0063	Rehabilitation/Major Repair of Flood Control Structure – Rehabilitation/Improvement of Pampanga River Control, Brgy. Pinagbayanan, Laur, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	12/21/2018	5/14/2019	5/23/2019	-	62,376,672.30	Rehabilitation / Major Repair of Flood Control Structure
19CF0064	Rehabilitation/ Major Repair of Flood Control Structure – Rehabilitation/Improvement of Pampanga River Flood Control, Brgy. Sto. Tomas North, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	12/21/2018	5/14/2019	5/23/2019	-	62,725,006.90	Rehabilitation / Major Repair of Flood Control Structure
19CF0065	Rehabilitation/ Major Repair of Flood Control Structure – Rehabilitation/Improvement of Pampanga River Flood Control, Brgy. Tabuating, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	12/21/2018	5/14/2019	5/23/2019	-	62,724,953.03	Rehabilitation / Major Repair of Flood Control Structure
19CF0066	Rehabilitation/ Major Repair of Flood Control Structure – Rehabilitation/Improvement of Pampanga River Flood Control (Left), Brgy. San Carlos, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	12/21/2018	5/14/2019	5/23/2019	-	62,724,951.37	Rehabilitation / Major Repair of Flood Control Structure
19CF0067	Rehabilitation/ Major Repair of Flood Control Structure – Rehabilitation/Improvement of Pampanga River Flood Control (Left), Brgy. Sta. Isabel, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	12/21/2018	5/14/2019	5/23/2019	-	62,724,931.32	Rehabilitation / Major Repair of Flood Control Structure

19CF0068	Rehabilitation/ Major Repair of Flood Control Structure – Rehabilitation/Improvement of Pampanga River Flood Control, Brgy. San Vicente, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	5/18	12/21/2018	5/14/2019	5/23/2019	62,724,924.53	-	62,724,924.53	Rehabilitation / Major Repair of Flood Control Structure
19CF0069	Rehabilitation/ Major Repair of Flood Control Structure – Rehabilitation/Improvement of Pampanga River Flood Control, Brgy. Bagong Sikat, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	5/18	12/21/2018	5/14/2019	5/23/2019	62,724,939.73	-	62,724,939.73	Rehabilitation / Major Repair of Flood Control Structure
19CF0070	Construction of Flood Mitigation Structures along Pampanga River, Brgy. Pinagbayanan, Laur, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	5/18	12/21/2018	5/14/2019	5/23/2019	19,600,168.03	-	19,600,168.03	Construction of Flood Mitigation Structures
19CF0071	Construction of Slope Protection Structure – Construction of Slope Protection/ Flood Control Pampanga River, Brgy. Luyos, San Antonio, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	5/18	12/21/2018	5/14/2019	5/23/2019	36,749,950.06	-	36,749,950.06	Construction of Slope Protection Structure
19CF0072	Construction of Slope Protection Structure – Construction of Slope Protection/ Flood Control Pampanga River, Brgy. San Anton, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	5/18	12/21/2018	5/14/2019	5/23/2019	36,673,440.21	-	36,673,440.21	Construction of Slope Protection Structure
19CF0073	Construction of Slope Protection Structure – Construction of Slope Protection/ Flood Control Pampanga River, Brgy. San Fernando Norte, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	5/18	12/21/2018	5/14/2019	5/23/2019	29,399,984.33	-	29,399,984.33	Construction of Slope Protection Structure

19CF0074	Construction of Slope Protection Structure – Construction of Slope Protection/ Flood Control Peñaranda River, Brgy. San Joseph, Peñaranda, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18	5/18	12/21/2018	5/14/2019	5/23/2019	29,399,916.26	-	29,399,916.26	Construction of Slope Protection Structure
19CF0075	Construction of Slope Protection Structure – Construction of Slope Protection/ Flood Control Pampanga River, Brgy. Sto. Tomas South, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	39,199,961.23	-	39,199,961.23	Construction of Slope Protection Structure
19CF0076	Construction of Slope Protection Structure - Construction of Slope Protection along Pampanga River Control in Brgy. Valenzuela, Sta. Rosa, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	19,599,631.19	-	19,599,631.19	Construction of Slope Protection Structure
19CF0077	Construction of Flood Mitigation Structure - Construction/Maintenance of Pampanga River Control, Sitio Kaingin, Sumacab Norte, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	43,282,600.71	-	43,282,600.71	Construction of Slope Protection Structure
19CF0078	Construction of Flood Mitigation Structure – Construction/Maintenance of Pampanga River, San Josef, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	43,282,528.67	-	43,282,528.67	Construction of Slope Protection Structure
19CF0087	Construction of Flood Mitigation Structures – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Digmala River Flood Control, Tugatog Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/5/18		12/21/2018	5/14/2019	5/23/2019	37,187,055.13	-	37,187,055.13	Construction of Slope Protection Structure

19CF0002	Retrofitting/Strengthening of Permanent Bridges, Cabu Br. (B00117LZ) along Nueva Ecija – Aurora Rd.	Construction Section	Competitive Bidding	12/6-12/2018	12/27/2018	5/14/2019	5/23/2019		14,888,142.17	-	14,888,142.17	Retrofitting/Strengthening of Bridges
19CF0006	Rehabilitation / Major Repair of Bridges, Sta Arcadia Br. (B01332LZ) along Cabanatuan City – Papaya Rd.	Construction Section	Competitive Bidding	12/6-12/2018	12/27/2018	5/14/2019	5/23/2019	GoP	3,919,997.58	-	3,919,997.58	Rehabilitation/Major Repair of Bridge
19CF0024	Building – Construction of 2 Storey Multi Purpose Building, Barangay Imelda, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	12/6-12/2018	12/27/2018	5/14/2019	5/23/2019	GoP	4,409,966.78	-	4,409,966.78	Construction of Multi Purpose Building
19CF0025	Building – Construction of 2 Storey Multi Purpose Building, Barangay Sumacab Sur, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	12/6-12/2018	12/27/2018	5/14/2019	5/23/2019	GoP	4,409,966.78	-	4,409,966.78	Construction of Multi Purpose Building
19CF0089	Other Building – Rehabilitation of Day Care Center at Little Children Day Care Center, Brgy. Barlis, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	12/6-12/2018	12/27/2018	5/14/2019	5/23/2019	GoP	979,966.67	-	979,966.67	Rehab./Major Repair of Other Building
19CF0041	Construction of Road in Sta. Barbara, San Antonio, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/2019	1/30/2019	5/14/2019	5/23/2019	GoP	33,288,169.23	-	33,288,169.23	Construction of Concrete Road
19CF0043	Concreting of Road with Slope Protection, Tabon – Sto. Cristo Norte Road, Phase II, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/2019	1/30/2019	5/14/2019	5/23/2019	GoP	15,092,028.68	-	15,092,028.68	Construction of Concrete Road
19CF0048	Rehabilitation/Improvement of Road, Barangay Bagong Sikat, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/2019	1/30/2019	5/14/2019	5/23/2019	GoP	9,799,982.55	-	9,799,982.55	Rehabilitation of Concrete Road
19CF0092	Retrofitting/Strengthening of Permanent Bridge, Peñaranda Br. (B01344LZ) along Gapan-Fort Magsaysay Rd. K0104+141 – K104+461.20	Construction Section	Competitive Bidding	1/11-17/2019	1/30/2019	5/14/2019	5/23/2019	GoP	15,090,572.51	-	15,090,572.51	Retrofitting/Strengthening of Bridges

19CF0093	Construction/Improvement of Access Roads leading to Declared Tourism Destinations – San Leonardo – Jaen – San Isidro Bypass Road (Package II), Nueva Ecija	Construction Section	Competitive Bidding	1/11/2019	1/30/2019	5/14/2019	5/23/2019	95,282,045.43	-	95,282,045.43	Retrofitting/Strengthening of Bridges
19CF0094	Concreting of Road - Concreting of Access Road Leading to San Mariano NHS, San Mariano, San Antonio, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/2019	1/30/2019	5/14/2019	5/23/2019	5,911,897.67	-	5,911,897.67	Construction of Concrete Road w/ Slope Protection
19CF0095	Construction of Road – Brgy. San Jose and Ulanin Pitak, Jaen Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/2019	1/30/2019	5/14/2019	5/23/2019	1,959,983.31	-	1,959,983.31	Construction of Concrete Road
19CF0096	Construction of Road, Brgy. Nazareth, General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/2019	1/30/2019	5/14/2019	5/23/2019	9,800,035.37	-	9,800,035.37	Construction of Concrete Road
19CF0097	Concreting of Barangay Road, Brgy. Nazareth, General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/2019	1/30/2019	5/14/2019	5/23/2019	4,899,959.35	-	4,899,959.35	Construction of Concrete Road
19CF0042	Concreting of Road with Slope Protection, Tabon – Sto. Cristo Norte Road, Phase I, San Isidro, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/2019	2/7/2019	5/14/2019	5/23/2019	43,708,015.12	-	43,708,015.12	Construction of Concrete Road
19CF0052	Construction of Flood Mitigation Structure – Construction of Digma River Control Brgy. Larcon, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	1/18-24/2019	2/7/2019	5/14/2019	5/23/2019	19,599,932.65	-	19,599,932.65	Construction of Flood Mitigation Structure
19CF0038	Construction of Slope Protection Structure – Construction of Slope Protection, Barangay Polilio, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-2/03/19	2/19/2019	5/14/2019	5/23/2019	4,410,005.35	-	4,410,005.35	Construction of Slope Protection Structure
19CF0100	Concreting of Barangay Makabaklay, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-2/03/19	2/19/2019	5/14/2019	5/23/2019	9,799,991.43	-	9,799,991.43	Road Concreting

19CF0101	Construction of Multi-Purpose Building (Covered Court), at Virginia D. Dulay Integrated School, Gen. Mamerto Natividad, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19	2/19/2019	5/14/2019	5/23/2019		4,409,969.32	-	4,409,969.32	Construction of Multi-Purpose Building
19CF0102	Construction of Multi-Purpose Building (Covered Court), Brgy. Sagana, Laur, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-2/03/19	2/19/2019	5/14/2019	5/23/2019	GoP	4,409,994.88	-	4,409,994.88	Construction of Multi-Purpose Building
19CF0103	Construction of Multi-Purpose Building (Barangay Hall) at Brgy. Ariendo, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-2/03/19	2/19/2019	5/14/2019	5/23/2019	GoP	1,959,971.85	-	1,959,971.85	Construction of Multi-Purpose Building
19CF0104	Construction of Multi-Purpose Building at Brgy. Tugatog, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-2/03/19	2/19/2019	5/14/2019	5/23/2019	GoP	1,959,971.85	-	1,959,971.85	Construction of Multi-Purpose Building
19CF0105	Construction of Multi-Purpose Building (Covered Court), Brgy. Camp Tinio, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-2/03/19	2/19/2019	5/14/2019	5/23/2019	GoP	4,409,986.66	-	4,409,986.66	Construction of Multi-Purpose Building
19CF0106	Construction of Multi-Purpose Building (Covered Court), Brgy. San Isidro, Laur, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-2/03/19	2/19/2019	5/14/2019	5/23/2019	GoP	4,409,910.44	-	4,409,910.44	Construction of Multi-Purpose Building
19CF0107	Construction of Multi-Purpose Building (Covered Court), Brgy. Ligaya, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-2/03/19	2/19/2019	5/14/2019	5/23/2019	GoP	4,409,986.66	-	4,409,986.66	Construction of Multi-Purpose Building
19CF0108	Construction of Multi-Purpose Building (Covered Court), Brgy. Pagas, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-2/03/19	2/19/2019	5/14/2019	5/23/2019	GoP	4,409,986.66	-	4,409,986.66	Construction of Multi-Purpose Building

19CF0101	Construction of Multi-Purpose Building (Covered Court), Brgy. Canantong, Laur, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19	2/19/2019	5/14/2019	5/23/2019	GoP	4,409,986.66	-	4,409,986.66	Construction of Multi-Purpose Building
19CF0111	Rehabilitation / Reconstruction / Upgrading of Damaged Roads – Tertiary Roads, Sta. Rosa-Fort Magsaysay Rd, K0111+923.00 – K0112+401.00, K0120+181.00 – K0121+140.00	Construction Section	Competitive Bidding	1/28/19-2/03/19	2/19/2019	5/14/2019	5/23/2019	GoP	48,215,825.46	-	48,215,825.46	Reconst. of Concrete Pavement
19CF0091	Construction of Multi-Purpose Building at Poblacion, Cabanatuan City	Construction Section	Competitive Bidding	2/1-7/2019	2/20/2019	5/14/2019	5/23/2019	GoP	1,959,989.50	-	1,959,989.50	Construction of Multi-Purpose Building
19CF0111	Construction of Multi-Purpose Building (Senior Citizen Building), San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	2/1-7/2019	2/20/2019	5/14/2019	5/23/2019	GoP	4,900,741.77	-	4,900,741.77	Construction of Multi-Purpose Building (12.95m x 9.20m)
19CF0112	Construction of Multi-Purpose Building at San Pablo Jaen, Nueva Ecija	Construction Section	Competitive Bidding	2/1-7/2019	2/20/2019	5/14/2019	5/23/2019	GoP	980,006.25	-	980,006.25	Completion of Multi-Purpose Building
19CF0113	Construction (Completion) of 2nd Floor Office Building at Brgy. Malabon Kaingin, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	2/1-7/2019	2/20/2019	5/14/2019	5/23/2019	GoP	980,000.34	-	980,000.34	Completion of 2 Storey – Multi-Purpose Building
19CF0114	Repair and Improvement of General Tinio Municipal Gymnasium, Brgy. Poblacion, General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	2/1-7/2019	2/20/2019	5/14/2019	5/23/2019	GoP	4,900,006.42	-	4,900,006.42	Repair and Improvement of Gymnasium
19CF0115	Construction of Multi-Purpose Building, Barangay Concepcion, General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	2/1-7/2019	2/20/2019	5/14/2019	5/23/2019	GoP	4,900,144.62	-	4,900,144.62	Construction of 2-Storey Multi-Purpose Building

19CF0018	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – San Leonardo – Jaen – San Isidro Bypass Road (Package I), Nueva Ecija	Construction Section	Competitive Bidding	2/1-7/2019	2/21/2019	5/14/2019	5/23/2019	95,921,880.70	-	95,921,880.70	Reconstruction to Concrete Pavement
19CF0116	Construction of Multi-Purpose Building, (Senior Citizen Building) at Brgy. Caalibangbangan, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	2/8-14/2019	2/27/2019	5/14/2019	5/23/2019	3,429,924.64	-	3,429,924.64	Construction of Multi-Purpose Building
19CF0117	Construction of Multi-Purpose Building, (Two Storey Evacuation Center) at Brgy. Tagumpay, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	2/8-14/2019	2/27/2019	5/14/2019	5/23/2019	2,939,989.00	-	2,939,989.00	Construction of Multi-Purpose Building
19CF0091	Rehabilitation of Cooperative Development Authority, Training Center at Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	2/22-28/2019	3/13/2019	5/14/2019	5/23/2019	979,984.82		979,984.82	Rehabilitation of Cooperative Development Authority
19CF0118	Construction of Multi-Purpose Building (Gym), Brgy. Rajal Norte, Santa Rosa, Nueva Ecija	Construction Section	Competitive Bidding	2/22-28/2019	3/13/2019	5/14/2019	5/23/2019	6,859,972.80		6,859,972.80	Construction of Multi-Purpose Building
19CF0119	Construction of Multi-Purpose Building (Senior Citizen Building) at Brgy. Mabini Extension, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	2/22-28/2019	3/13/2019	5/14/2019	5/23/2019	2,939,954.41		2,939,954.41	Construction of Multi-Purpose Building
19CF0120	Construction of Bridge at Brgy. Camatchile, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	2/22-28/2019	3/13/2019	5/14/2019	5/23/2019	4,899,997.30		4,899,997.30	Construction of Bridge
19CF0098	Construction of Flood Control Structure along Pampanga River, Brgy. San Roque, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	3/8-14/2019	3/27/2019	5/14/2019	5/23/2019	50,000,000.00		50,000,000.00	Cons. Of Flood Control Structure

19CF0099	Construction of Flood Control Structure along Pampanga River, Brgy. San Roque, Jaen, Nueva Ecija Sta.34+192.00 - Sta.34+460+460.00	Construction Section	Competitive Bidding	4/19/2019	5/9/2019	5/20/2019	5/29/2019	30,000,000.00	30,000,000.00	Cons. Of Flood Control Structure
19CSCF01	Conduct of Preliminary Detailed Engineering Activities for the proposed various projects FY 2020 Subsoil Exploration for Flood Control Projects	Planning and Design Section	Competitive Bidding	6/4-10/2019	7/4/2019	7/15/2019	7/24/2019	5,000,000.00	5,000,000.00	Subsoil Exploration for Flood Control
19CSCF02	Soil Investigation/Geotechnical Analysis of Various DepEd School Buildings BEFF CY 2020	Planning and Design Section	Competitive Bidding	7/2-8/2019	7/31/2019	8/12/2019	8/21/2019	29,000,000.00	29,000,000.00	Soil Investigation/Geotechnical Analysis

Prepared by:

ROWENA B. DANIPOG
BAC Secretariat

Recommended for Approval by:

EDUARDO V. DE GUZMAN
BAC Chairperson

Approved by:

RICARDO M. PUNO
District Engineer

Department Public Works and Highways - Nueva Ecija 2nd District Engineering Office Indicative Annual

Procurement Plan FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Gen. Luna Br. along Daang Maharlika (LZ)	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	100,000,000.00		100,000,000.00	Construction of Bridge
	Construction/Maintenance of Pampanga River Flood Control, Earth Dike and Concrete Slope Protection, Sta. 40+983.20 - Sta. 41+801.20, Brgy. San Josef Sur, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	79,238,000.00		79,238,000.00	Construction of Revetment
	Rehabilitation/Improvement of Pampanga River Flood Control, Brgy. Sto. Tomas North, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	65,000,000.00		65,000,000.00	Construction of Revetment
	Rehabilitation/Improvement of Pampanga River Flood Control, Brgy. Tabuating, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	65,000,000.00		65,000,000.00	Construction of Revetment
	Rehabilitation/Improvement of Pampanga River Flood Control, Sta. 11+660 - Sta. 12+362 (left), Brgy. San Carlos, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	65,000,000.00		65,000,000.00	Construction of Revetment
	Rehabilitation/Improvement of Pampanga River Flood Control, Sta. 11+660 - Sta. 12+362 (left), Brgy. San Carlos, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	65,000,000.00		65,000,000.00	Construction of Revetment
	Rehabilitation/Improvement of Pampanga River Flood Control, Sta. 11+660 - Sta. 12+362 (left), Brgy. Sta. Isabel, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	65,000,000.00		65,000,000.00	Construction of Revetment
	Rehabilitation/Improvement of Pampanga River Flood Control, Sta. 7+266.07 - Sta. 7+984.07, Brgy. San Vicente, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	65,000,000.00		65,000,000.00	Construction of Revetment

Rehabilitation/Improvement of Pampanga River Flood Control, Sta. 9+892.00 - Sta. 10+574, Brgy. Bagong Sikat, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	65,000,000.00		65,000,000.00	Construction of Revetment
Rehabilitation/Improvement of Pampanga River Control, Sta. 98+748.60 - Sta. 99+338.20, Brgy. Pinagbayanan, Laur, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	64,639,000.00		64,639,000.00	Construction of Revetment
Rehabilitation/Improvement of Digma River, Sta. 10+742- Sta. 16+032, Digma Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	60,000,000.00		60,000,000.00	Construction of Revetment
Construction of Slope Protection along Peñaranda River, Brgy. Pias General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	45,000,000.00		45,000,000.00	Construction of Revetment
Construction/Maintenance of Pampanga River Control, Sta. 57+642.00 - Sta. 58+055.60, Sitio Kaingin, Sumacab Norte, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	44,166,000.00		44,166,000.00	Construction of Revetment
Construction/Maintenance of Pampanga River Control, Sta. 47+670.20 - Sta. 48+083.20, San Josef, Cabanatuan City	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	44,166,000.00		44,166,000.00	Construction of Revetment
Construction of Slope Protection along Peñaranda River, Brgy. Bayo, General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	40,000,000.00		40,000,000.00	Construction of Revetment
Construction of Slope Protection/Flood Control Pampanga River, Brgy. Sto. Tomas South, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	11/16-22/18	12/7/2018	1/21/2019	1/31/2019	GoP	40,000,000.00		40,000,000.00	Construction of Revetment
Sta. Rosa - Tarlac Rd - K0108 + - 881 - K0108 + - 808, K0108 + 000 - K0108 + 459, K0110 + 303 - K0110 + 781, K0113 + 514 - K0115 + 000, K0115 + 673 - K0115 + 971	Construction Section	Competitive Bidding	10/16-22/18	11/6/2018	1/21/2019	1/31/2019	GoP	65,494,000.00		65,494,000.00	Asphalt Overlay
Felipe Vergara Bypass Road, Nueva Ecija	Construction Section	Competitive Bidding	10/16-22/18	11/6/2018	1/21/2019	1/31/2019	GoP	50,000,000.00		50,000,000.00	Construction of Roads
Sta. Rosa - Cesar Angeles - Emilio Vergara Bypass Road, Nueva Ecija	Construction Section	Competitive Bidding	10/16-22/18	11/6/2018	1/21/2019	1/31/2019	GoP	50,000,000.00		50,000,000.00	Construction of Roads

Sta. Rosa - Fort Magsaysay Rd - K0108 + 005 - K0109 + 469	Construction Section	Competitive Bidding	10/16-22/18	11/6/2018	1/21/2019	1/31/2019	GoP	46,226,000.00	46,226,000.00	Rehabilitation of Paved Roads
Daang Maharlika (LZ) - K0092+451 - K0093+744	Construction Section	Competitive Bidding	10/16-22/18	11/6/2018	1/21/2019	1/31/2019	GoP	40,602,000.00	40,602,000.00	Rehabilitation of Paved Roads
Construction of Sta. Barbara - Cama Juan Road, San Antonio, Nueva Ecija	Construction Section	Competitive Bidding	10/16-22/18	11/6/2018	1/21/2019	1/31/2019	GoP	40,000,000.00	40,000,000.00	Concreting
Daang Maharlika (LZ) - K0105+480 - K0106+584	Construction Section	Competitive Bidding	10/16-22/18	11/6/2018	1/21/2019	1/31/2019	GoP	34,462,000.00	34,462,000.00	Rehabilitation of Paved Roads
Gapan- Fort Magsaysay Rd - K0106 + 540 - K0107 + 685	Construction Section	Competitive Bidding	10/16-22/18	11/6/2018	1/21/2019	1/31/2019	GoP	8,682,000.00	8,682,000.00	Paving of Shoulder
Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Isidro-Pulo-Bulualto Bypass Road, Nueva Ecija	Construction Section	Competitive Bidding								Rehabilitation of Paved Roads
Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Leonardo-Jaen-San Isidro Bypass Road, Nueva Ecija	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	57,500,000.00	57,500,000.00	Rehabilitation of Paved Roads
Access Road leading to Minalungao National Park, Mallorca Section, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	50,000,000.00	50,000,000.00	Rehabilitation of Paved Roads
Access Road leading to Minalungao National Park, Peñaranda Section (Package I), Nueva Ecija	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	50,000,000.00	50,000,000.00	Rehabilitation of Paved Roads
Access Road leading to Minalungao National Park, Peñaranda Section (Package II), Nueva Ecija	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	50,000,000.00	50,000,000.00	Rehabilitation of Paved Roads
Access Road leading to Minalungao National Park, San Leonardo Section, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	50,000,000.00	50,000,000.00	Rehabilitation of Paved Roads
Construction of Concrete Pavements, Malate, Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	5,000,000.00	5,000,000.00	Construction of Roads

Construction of Slope Protection , Barangay Polilio, Cabanatuan City, Nueva Ecija	Construction Section	Competit. Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	4,500,000.00	4,500,000.00	Construction of Revetment
Cuyapa Br. 2 (B00118LZ) along Jct Tablang - Gabaldon Rd	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	4,000,000.00	4,000,000.00	Rehabilitation/Major Repair
Sta. Arcadia Br. (B01332LZ) along Cabanatuan City - Papaya Rd	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	4,000,000.00	4,000,000.00	Rehabilitation/Major Repair
Cuyapa Br. 1 (B00134LZ) along Jct Tablang - Gabaldon Rd	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	3,000,000.00	3,000,000.00	Rehabilitation/Major Repair
Concreting of Road, Brgy. Malate, Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	2,000,000.00	2,000,000.00	Concreting of Roads
Concreting of Road, Brgy. Palagay, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	2,000,000.00	2,000,000.00	Concreting of Roads
Rehabilitation of Barangay Road with Drainage, Brgy. Mabini Homisite, Cabanatuan City	Construction Section	Competitive Bidding	10/24-30/18	11/13/2018	1/21/2019	1/31/2019	GoP	2,000,000.00	2,000,000.00	Concreting of Roads
Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Coronel River Flood Control, Sta. 28+790.18 - Sta.29+568.18, Brgy. Bagong Sikat, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	39,265,000.00	39,265,000.00	Construction of Revetment
Construction of Slope Protection/Flood Control Pampanga River, Brgy. Luyos, San Antonio, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	37,500,000.00	37,500,000.00	Construction of Revetment
Construction of Slope Protection/Flood Control Pampanga River, Brgy. San Anton, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	37,422,000.00	37,422,000.00	Construction of Revetment
Construction of Concrete River Wall, Brgy. Magpapalayoc, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	30,000,000.00	30,000,000.00	Construction of Revetment

Rehabilitation of Digmala River (Phase I), Digmala Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	30,000,000.00		30,000,000.00	Construction of Revetment
Construction of Slope Protection/Flood Control Pampanga River, Brgy. San Fernando Norte, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	30,000,000.00		30,000,000.00	Construction of Revetment
Construction of Slope Protection/Flood Control Pampanga River, Brgy. San Joseph, Peñaranda, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	30,000,000.00		30,000,000.00	Construction of Revetment
Construction of Digmala River Control Brgy. Laron, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	20,000,000.00		20,000,000.00	Construction of Revetment
Construction of Flood Mitigation Structures along Pampanga River, Brgy/ Pinagbayanan, Laur, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	20,000,000.00		20,000,000.00	Construction of Revetment
Construction of Slope Protection along Pampanga River Control in Brgy. Valenzuela, Sta. Rosa, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	20,000,000.00		20,000,000.00	Construction of Revetment
Construction/Maintenance of Flood Mitigation Structures and Drainage System, Repair/Rehabilitation/Improvement of Peñaranda River Control, Sta.0+000 - Sta.0+194, Brgy. Concepcion, Gen. Tinio, Nueva Ecija, Phase II	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	19,145,000.00		19,145,000.00	Construction of Revetment
Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Digmala River Flood Control, Sta. 9+172.54 - Sta. 9+828.54, Pesa Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	19,106,000.00		19,106,000.00	Construction of Revetment

Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Digmala River Flood Control, Sta. 11+628.58 - Sta. 12+280.58, Calaanan Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	19,032,000.00	19,032,000.00	Construction of Revetment
Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Digmala River Flood Control, Sta. 10+132.54 - Sta. 10+788.54, Pesa Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/20-26/18	12/10/2018	1/21/2019	1/31/2019	GoP	18,840,000.00	18,840,000.00	Construction of Revetment
Jct Tablang - Gabaldon Rd - K0140 + 038 - K0140 + 678, K0142 + 478 - K0143 + 000, K0143 + 511 - K0144 + 000, K0148 + 000 - K0149 + 000, K0168 + 193 - K0168 + 632, K0169 + 000 - K0170 + 000	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	33,162,000.00	33,162,000.00	Asphalt Overlay
Ft. Magsaysay Br. (B01345LZ) along Gapan - Fort Magsaysay Rd	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	15,399,000.00	15,399,000.00	Retrofitting/Strengthening of Bridge
Cabu Br. (B00117LZ) along Nueva Ecija - Aurora Rd	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	15,192,000.00	15,192,000.00	Retrofitting/Strengthening of Bridge
Construction of Concrete River Wall, Brgy. Burgos, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	15,000,000.00	15,000,000.00	Construction of Revetment
Concreting of Brgy. Piñahan, Gen. Mametro Natividad, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	15,000,000.00	15,000,000.00	Concreting
Concreting of Brgy. Talabutab Norte, Gen. Mametro Natividad, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	15,000,000.00	15,000,000.00	Concreting
Nueva Ecija - Aurora Rd - K0119 + 000 - K0119 + 991, K0139 + 193 - K0140 + 000	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	14,599,000.00	14,599,000.00	Asphalt Overlay
Concreting of Road with Slope Protection, Tabon - Sto. Cristo Norte Road, Phase 2, Barangay Tabon, San Isidro, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Construction of Revetment

Concreting of Road with Slope Protection, Tabon - Sto. Cristo Norte Road, Phase 3, Barangay Tabon, San Isidro, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Construction of Revetment
Concreting of Road with Slope Protection, Tabon - Sto. Cristo Norte Road, Phase 4, Barangay Tabon, San Isidro, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Construction of Revetment
Concreting of Road with Slope Protection, Tabon - Sto. Cristo Norte Road, Phase 1, Barangay Tabon, San Isidro, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Construction of Revetment
Concreting of Road, Barangay San Nicolas - San Roque Road, Phase 2, Barangay San Roque, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Concreting of Roads
Concreting of Road, Barangay San Nicolas - San Roque Road, Phase 1, Barangay San Roque, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Concreting of Roads
Rehabilitation / Improvement of Road, Barangay Bagong Sikat, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Construction of Roads
Bato Ferry Br. (B01337LZ) along Jct Tablang - Gabaldon Rd	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Rehabilitation/Major Repair
Building (Senior Citizen Building) San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Construction
Construction of 2 Storey Multi-Purpose Building, Barangay Imelda, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Construction
Construction of 2 Storey Multi-Purpose Building, Barangay Sumacab Sur, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	10/19-25/18	11/8/2018	1/21/2019	1/31/2019	GoP	10,000,000.00	10,000,000.00	Construction

Construction of Multi-Purpose Building (Covered Court) at Paaralan Elementarya ng Barangay Cuyaga, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00		4,500,000.00	Construction
Construction of Multi-Purpose Building (Covered Court) Barangay Bantug, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00		4,500,000.00	Construction
Construction of Multi-Purpose Building (Covered Court) Barangay Dalamang, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00		4,500,000.00	Construction
Construction of Multi-Purpose Building (Covered Court) Barangay Ibabao Bana, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00		4,500,000.00	Construction
Construction of Multi-Purpose Building (Covered Court) Barangay Magtanggol, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00		4,500,000.00	Construction
Construction of Multi-Purpose Building (Covered Court) Barangay Nauzon, Laur, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00		4,500,000.00	Construction
Construction of Multi-Purpose Building (Covered Court) Barangay Olivete, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00		4,500,000.00	Construction
Construction of Multi-Purpose Building (Covered Court) Barangay Pula, Cabanatuan, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00		4,500,000.00	Construction
Construction of Multi-Purpose Building (Covered Court) Barangay Sinipit, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00		4,500,000.00	Construction

Building (Covered Court) Talabutang Norte National HS, Barangay Talabutang Norte, Gen. Mamerto, Natividad, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00	4,500,000.00	Construction
Construction of Multi-Purpose Building (Covered Court/Evacuation Center) Barangay Betania, Laur, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	4,500,000.00	4,500,000.00	Construction
Construction of Multi-Purpose Building at Poblacion, Cabanatuan City	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	2,000,000.00	2,000,000.00	Construction
Construction of Multi-Purpose Building at Poblacion, General Natividad, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	2,000,000.00	2,000,000.00	Construction
Construction of Multi-Purpose Building (Senior Citizen Building) Barangay Cruz, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	2,000,000.00	2,000,000.00	Construction
Construction of Multi-Purpose Building at Brgy. Tagumpay, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	2,000,000.00	2,000,000.00	Construction
Construction (Completion) of 2nd Floor Office Building at Brgy. Malabon, Kaingin, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	1,000,000.00	1,000,000.00	Construction
Rehabilitation of Cooperative Development Authority Training Center at Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	1,000,000.00	1,000,000.00	Construction
Rehabilitation of Day Care Center at Little Children Day Care Center, Brgy. Barlis, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	1,000,000.00	1,000,000.00	Construction
Rehabilitation of Day Care Center at Little Children Day Care Center, Brgy. Barlis, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	2/29/18-11/4/18	11/20/2018	1/21/2019	1/31/2019	GoP	1,000,000.00	1,000,000.00	Construction

COMMON JANITORIAL SUPPLIES 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	GOP	87,815.96	9,228.00	78,587.96
COMMON ELECTRICAL SUPPLIES 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	GOP	21,472.71		21,472.71
COMMON ELECTRICAL SUPPLIES 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	GOP	16,121.63		16,121.63
COMMON ELECTRICAL SUPPLIES 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	GOP	12,050.19		12,050.19
COMMON ELECTRICAL SUPPLIES 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	GOP	4,551.66		4,551.66
COMMON COMPUTER SUPPLIES 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	GOP	215,759.10	50,032.80	165,726.30
COMMON COMPUTER SUPPLIES 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	GOP	406,870.28	50,032.80	356,837.48
COMMON COMPUTER SUPPLIES 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	GOP	410,477.06	50,032.80	360,444.26
COMMON COMPUTER SUPPLIES 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	GOP	233,745.30	55,128.80	178,616.50
OFFICE FURNITURE 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	GOP	207,500.00		207,500.00
OFFICE FURNITURE 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	GOP	120,000.00		120,000.00
OFFICE FURNITURE 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	GOP	141,000.00		141,000.00
COMMON OFFICE EQUIPMENT 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	GOP	467,967.10	152,000.00	315,967.10
COMMON OFFICE EQUIPMENT 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	GOP	328,648.60	153,934.20	174,714.40
COMMON OFFICE EQUIPMENT 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	GOP	197,564.00	19,000.00	178,564.00

COMMON OFFICE EQUIPMENT 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	GOP	29,334.20	3,934.20	25,400.00
REPAIR/MAINTENANCE OF OFFICE EQUIPMENT 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	GOP	114,000.00	30,000.00	84,000.00
REPAIR/MAINTENANCE OF OFFICE EQUIPMENT 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	GOP	40,000.00	30,000.00	10,000.00
REPAIR/MAINTENANCE OF OFFICE EQUIPMENT 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	GOP	64,000.00	30,000.00	34,000.00
REPAIR/MAINTENANCE OF OFFICE EQUIPMENT 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	GOP	40,000.00	30,000.00	10,000.00
AIRCONDITIONING AND AIRCONDITIONING SYSTEM 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	GOP	198,000.00	33,000.00	165,000.00
AIRCONDITIONING AND AIRCONDITIONING SYSTEM 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	GOP	88,400.00	88,400.00	
AIRCONDITIONING AND AIRCONDITIONING SYSTEM 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	GOP	165,000.00	33,000.00	132,000.00
AIRCONDITIONING AND AIRCONDITIONING SYSTEM 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	GOP	172,250.00	88,440.00	83,810.00
Fuel/fuel additives & lubricants & anti-corrosive 1st Quarter	DPWH NE2ndDEO	Competitive Bidding	2/1-7/19	2/20/2019	2/26/2019	3/7/19	GOP	2,316,965.65	1,493,296.05	823,669.60
Fuel/fuel additives & lubricants & anti-corrosive 2nd Quarter	DPWH NE2ndDEO	Competitive Bidding	4/3-9/19	4/22/19	4/26/19	5/03/19	GOP	2,264,004.95	1,493,296.05	770,708.90

Fuel/fuel additives & lubricants & anti-corrosive 3rd Quarter	DPWH NE2ndDEO	Competi. Bidding	7/3-9/19	7/19/19	7/26/2019	8/5/19	GOP	2,269,623.30	1,493,296.05	776,327.25
Fuel/fuel additives & lubricants & anti-corrosive 4th Quarter	DPWH NE2ndDEO	Competitive Bidding	10/2-8/19	10/22/19	10/29/19	11/7/19	GOP	2,219,623.30	1,493,296.05	726,327.25
Vehicle Parts & Accessories 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	GOP	52,450.00		52,450.00
Vehicle Parts & Accessories 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	GOP	26,450.00		26,450.00
Vehicle Parts & Accessories 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	GOP	36,450.00		36,450.00
Vehicle Parts & Accessories 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	GOP	16,450.00		16,450.00
Information Technology 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	GOP	538,000.00	236,000.00	302,000.00
Information Technology 2nd Quarter	DPWH NE2ndDEO	Competitive Bidding	4/3-9/19	4/22/19	4/26/19	5/03/19	GOP	2,909,500.00	236,000.00	2,673,500.00
Information Technology 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	GOP	835,000.00	236,000.00	599,000.00
Information Technology 4th Quarter	DPWH NE2ndDEO	Competitive Bidding	10/2-8/19	10/22/19	10/29/19	11/7/19	GOP	1,557,000.00	236,000.00	1,321,000.00
Airconditioning Maintenance Services 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	GOP	20,000.00	20,000.00	
Airconditioning Maintenance Services 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	GOP	36,000.00	20,000.00	16,000.00
Airconditioning Maintenance Services 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	GOP	30,000.00	20,000.00	10,000.00
Airconditioning Maintenance Services 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	GOP	25,000.00	20,000.00	5,000.00

Printing Services 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A		2/12/19	2/21/19	11,700.00	11,700.00	
Printing Services 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A		4/12/19	4/19/19	11,700.00	11,700.00	
Printing Services 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A		7/12/19	7/19/19	11,700.00	11,700.00	
Printing Services 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A		10/11/19	10/18/19	11,700.00	11,700.00	
Industrial Equipment Parts and Accessories 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A		2/12/19	2/21/19	250,000.00	250,000.00	
Industrial Equipment Parts and Accessories 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A		4/12/19	4/19/19	250,000.00	250,000.00	
Industrial Equipment Parts and Accessories 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A		7/12/19	7/19/19	250,000.00	250,000.00	
Industrial Equipment Parts and Accessories 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A		10/11/19	10/18/19	250,000.00	250,000.00	
Hardware & Construction Supplies 1st Quarter	DPWH NE2ndDEO	Competitive Bidding	2/1-7/19	2/20/2019		2/26/2019	3/7/19	10,430,375.00	10,188,725.00	241,650.00
Hardware & Construction Supplies 2nd Quarter	DPWH NE2ndDEO	Competitive Bidding	4/3-9/19	4/22/19		4/26/19	5/03/19	20,154,150.00	19,991,500.00	162,650.00
Hardware & Construction Supplies 3rd Quarter	DPWH NE2ndDEO	Competitive Bidding	7/3-9/19	7/19/19		7/26/2019	8/5/19	19,511,150.00	19,376,000.00	135,150.00
Hardware & Construction Supplies 4th Quarter	DPWH NE2ndDEO	Competitive Bidding	10/2-8/19	10/22/19		10/29/19	11/7/19	17,206,750.00	17,020,700.00	186,050.00
Hardware & Construction Supplies 1st Quarter	DPWH NE2ndDEO	Competitive Bidding	2/1-7/19	2/20/2019		2/26/2019	3/7/19	14,668,957.75	502,664.50	14,166,293.25
Hardware & Construction Supplies 2nd Quarter	DPWH NE2ndDEO	Competitive Bidding	4/3-9/19	4/22/19		4/26/19	5/03/19	26,474,453.55	502,664.50	25,971,789.05
Hardware & Construction Supplies 3rd Quarter	DPWH NE2ndDEO	Competitive Bidding	7/3-9/19	7/19/19		7/26/2019	8/5/19	23,656,487.30	502,664.50	23,153,822.80
Hardware & Construction Supplies 4th Quarter	DPWH NE2ndDEO	Competitive Bidding	10/2-8/19	10/22/19		10/29/19	11/7/19	21,689,857.50	502,664.50	21,187,193.00

IT PARTS & PERIPHERALS 1st Quarter	DPWH NE2ndDEO	Shoppi.	1/1-3/19	N/A	2/12/19	2/21/19	94,221.40	23,000.00	71,221.40
IT PARTS & PERIPHERALS 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	71,229.00	23,000.00	48,229.00
IT PARTS & PERIPHERALS 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	35,894.00	23,000.00	12,894.00
IT PARTS & PERIPHERALS 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	34,883.40	23,000.00	11,883.40
COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	676,926.00		676,926.00
COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 2nd Quarter	DPWH NE2ndDEO	Competitive Bidding	4/3-9/19	4/22/19	4/26/19	5/03/19	1,089,416.00		1,089,416.00
COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	921,576.00		921,576.00
COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	794,986.00		794,986.00
OFFICE EQUIPMENT PARTS AND ACCESSORIES 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	100,588.00		100,588.00
OFFICE EQUIPMENT PARTS AND ACCESSORIES 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	153,255.00		153,255.00
OFFICE EQUIPMENT PARTS AND ACCESSORIES 3rd Quarter	DPWH NE2ndDEO	Shopping	7/3-5/19	N/A	7/12/19	7/19/19	191,253.00		191,253.00
OFFICE EQUIPMENT PARTS AND ACCESSORIES 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	109,280.00		109,280.00
OTHER SUPPLIES 1st Quarter	DPWH NE2ndDEO	Shopping	2/1-3/19	N/A	2/12/19	2/21/19	374,000.00		374,000.00
OTHER SUPPLIES 2nd Quarter	DPWH NE2ndDEO	Shopping	4/3-5/19	N/A	4/12/19	4/19/19	374,000.00		374,000.00

OTHER SUPPLIES 3rd Quarter	DPWH NE2ndDEO	Shopping	3-5/19	N/A	7/12/19	7/19/19	374,000.00	374,000.00	
OTHER SUPPLIES 4th Quarter	DPWH NE2ndDEO	Shopping	10/2-4/19	N/A	10/11/19	10/18/19	374,000.00	374,000.00	

Submitted by:


ROWENA B. DANITROG

Caretaker, Procurement Staff

Recommending Approval:


EDUARDO V. DE GUZMAN

BAC, Chairperson

Approved by:


RICARDO M. PUNO

District Engineer