

(DPWH-Mindoro Occidental District Engineering Office) Indicative Annual Procurement Plan for FY 2020
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0001	Preventive Maintenance of Mindoro Oriental/Occidental East Coastal Rd - K0205 + 570 - K0206 + 099, K0207 + 000 - K0207 + 636	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	10,603,600.00	-	10,603,600.00	Preventive Maintenance of Road: Concrete Reblocking
20EB0002	Preventive Maintenance of Mindoro West Coastal Rd (S00095MR) - K0232 + 000 - K0233 + 000	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	8,864,100.00	-	8,864,100.00	Preventive Maintenance of Road: Concrete Reblocking
20EB0003	Preventive Maintenance of Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0241 + 000 - K0241 + 498	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	8,296,680.00	-	8,296,680.00	Preventive Maintenance of Road: Concrete Reblocking
20EB0004	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Mindoro West Coastal Rd - K0238 + 065 - K0238 + 915	Construction Section	YES	Competitive Bidding	11/08/2019 to 11/14/2019	11/28/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	24,990,000.00	-	24,990,000.00	Rehab./ Reconstruction of Paved Road
20EB0005	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Mindoro West Coastal Rd - K0253 + 000 - K0253 + 953	Construction Section	YES	Competitive Bidding	11/08/2019 to 11/14/2019	11/28/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	28,012,320.00	-	28,012,320.00	Rehab./ Reconstruction of Paved Road
20EB0006	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Mindoro West Coastal Rd - K0393 + 000 - K0394 + 889	Construction Section	YES	Competitive Bidding	11/08/2019 to 11/14/2019	11/28/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	38,793,300.00	-	38,793,300.00	Rehab./ Reconstruction of Paved Road
20EB0007	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Mindoro West Coastal Rd - K0426 + 843 - K0427 + 635	Construction Section	YES	Competitive Bidding	11/08/2019 to 11/14/2019	11/28/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	23,079,000.00	-	23,079,000.00	Rehab./ Reconstruction of Paved Road
20EB0008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0241 + 718 - K0242 + 167, K0247 + 865 - K0248 + 000, K0279 + 405 - K0279 + 487	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	19,080,600.00	-	19,080,600.00	Rehab./ Reconstruction of Paved Road
20EB0009	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Mindoro West Coastal Rd - K0446 + 150 - K0446 + 540	Construction Section	YES	Competitive Bidding	11/12/2019 to 11/18/2019	12/02/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Rehab./ Reconstruction of Road with slips/slope collapse/landslide
20EB0010	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Bulalacao-Sn Jose-Jct Mapaya Rd - K0221 + 230 - K0221 + 605	Construction Section	YES	Competitive Bidding	11/12/2019 to 11/18/2019	12/02/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Rehab./ Reconstruction of Road with slips/slope collapse/landslide
20EB0011	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tagbac-Lubang-Looc Rd - K0033 + 641 - K0034 + 000, K0034 + 529 - K0035 + 000	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Rehab./ Reconstruction of Road with slips/slope collapse/landslide
20EB0012	Road Widening - Mindoro Oriental/Occidental East Coastal Rd - K0211 + 117 - K0212 + 715	Construction Section	YES	Competitive Bidding	11/08/2019 to 11/14/2019	11/28/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Road Widening
20EB0013	Road Widening - Mindoro West Coastal Rd - K0275 + 000 - K0276 + 490, K0293 + 000 - K0293 + 001	Construction Section	YES	Competitive Bidding	11/08/2019 to 11/14/2019	11/28/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Road Widening
20EB0014	Road Widening - Mindoro West Coastal Rd - K0310 + 640 - K0310 + 938, K0313 + 892 - K0315 + 212	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Road Widening
20EB0015	Road Widening - Mindoro West Coastal Rd - K0353 + 000 - K0354 + 590	Construction Section	YES	Competitive Bidding	11/12/2019 to 11/18/2019	12/02/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Road Widening
20EB0016	Road Widening - Mindoro West Coastal Rd - K0404 + 146 - K0404 + 816, K0405 + 377 - K0405 + 701	Construction Section	YES	Competitive Bidding	11/12/2019 to 11/18/2019	12/02/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	34,300,000.00	-	34,300,000.00	Road Widening
20EB0017	Road Widening - Mindoro West Coastal Rd - K0435 + 600 - K0437 + 113	Construction Section	YES	Competitive Bidding	11/12/2019 to 11/18/2019	12/02/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Road Widening

(DPWH-Mindoro Occidental District Engineering Office) Indicative Annual Procurement Plan for FY 2020
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0018	Construction of Missing Links/ New Roads - Bulalacao-San Jose-Jct Mayapa Road, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/19/2019 to 11/25/2019	12/09/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of New Roads
20EB0019	Construction of Missing Links/ New Roads - Junction MWCR (Labangan)-Murtha-Junction Iriron Road, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/19/2019 to 11/25/2019	12/09/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of New Roads
20EB0020	Construction of Missing Links/ New Roads - Junction MWCR (Labangan)-Murtha-Junction Iriron Road, Poypoy Section, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/19/2019 to 11/25/2019	12/09/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of New Roads
20EB0021	Off-Carriageway Improvement - Jct MWCR-Sn Jose Airport-Jct Bubog Rd - K0238 + (-600) - K0238 + (-480), K0238 + 600 - K0238 + 660, K0239 + 740 - K0239 + 800, K0241 + 927 - K0242 + 000	Construction Section	YES	Competitive Bidding	11/19/2019 to 11/25/2019	12/09/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of Lay By
20EB0022	Off-Carriageway Improvement - Mindoro West Coastal Rd - K0405 + 640 - K0405 + 700, K0406 + 200 - K0406 + 260, K0407 + 880 - K0407 + 940, K0408 + 440 - K0408 + 500, K0409 + 300 - K0409 + 360	Construction Section	YES	Competitive Bidding	11/19/2019 to 11/25/2019	12/09/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	9,800,000.00	-	9,800,000.00	Construction of Lay By
20EB0023	Paving of Unpaved Roads - Crossing MWCR (Pola)-Casague-Jct Alacaak Rd - (S00162MR) Chainage 175 - Chainage 885	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	17,395,000.00	-	17,395,000.00	Paving of unpaved roads
20EB0024	Paving of Unpaved Roads - Crossing MWCR (Pola)-Casague-Jct Alacaak Rd - (S00162MR) Chainage 1802 - Chainage 2652	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	20,825,000.00	-	20,825,000.00	Paving of unpaved roads
20EB0025	Paving of Unpaved Roads - Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0279 + 000 - K0279 + 165, K0279 + 209 - K0279 + 226, K0279 + 369 - K0279 + 405, K0281 + 690 - K0281 + 704, K0282 + 360 - K0282 + 378, K0282 + 750 - K0282 + 769	Construction Section	YES	Competitive Bidding	11/12/2019 to 11/18/2019	12/02/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	9,800,000.00	-	9,800,000.00	Paving of unpaved roads
20EB0026	Paving of Unpaved Roads - Jct TLLR-Tumibo-Lubang-Binacas Rd - K0005 + 214 - K0005 + 280	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	1,940,400.00	-	1,940,400.00	Paving of unpaved roads
20EB0027	Paving of Unpaved Roads - Tagbac-Lubang-Looc Rd - K0028 + 835 - K0028 + 855	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	1,000,000.00	-	1,000,000.00	Paving of unpaved roads
20EB0028	Retrofitting/ Strengthening of Permanent Bridges - Amnay Br. (B00102MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Retrofitting / Strengthening of Bridge
20EB0029	Retrofitting/ Strengthening of Permanent Bridges - Manus Br. 2 (B00142MR) along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	19,600,000.00	-	19,600,000.00	Retrofitting / Strengthening of Bridge
20EB0030	Retrofitting/ Strengthening of Permanent Bridges - Yapang Br. (B00159MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	14,700,000.00	-	14,700,000.00	Retrofitting / Strengthening of Bridge

(DPWH-Mindoro Occidental District Engineering Office) Indicative Annual Procurement Plan for FY 2020
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0031	Rehabilitation/ Major Repair of Permanent Bridges - Amaling Br. (B00146MR) along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/Major repair of bridge
20EB0032	Rehabilitation/ Major Repair of Permanent Bridges - Cabacao Br. (B00213MR) along Jct MWCR (Bagong Silang)-Cabacao Div Rd	Construction Section	YES	Competitive Bidding	11/19/2019 to 11/25/2019	12/09/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	14,700,000.00	-	14,700,000.00	Rehabilitation/Major repair/lengthening of bridge
20EB0033	Rehabilitation/ Major Repair of Permanent Bridges - Kawayan Br. (B00015LB) along Jct TLLR-Binacas Rd	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	3,920,000.00	-	3,920,000.00	Rehabilitation/Major repair of bridge
20EB0034	Rehabilitation/ Major Repair of Permanent Bridges - Paglologan Br. (B00001LB) along Tagbac-Lubang-Looc Rd	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	5,880,000.00	-	5,880,000.00	Rehabilitation/Major repair of bridge
20EB0035	Rehabilitation/ Major Repair of Permanent Bridges - Pangpang Br. (B00016LB) along Jct TLLR-Binacas Rd	Construction Section	YES	Competitive Bidding	11/06/2019 to 11/12/2019	11/25/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	4,900,000.00	-	4,900,000.00	Rehabilitation/Major repair of bridge
20EB0036	Rehabilitation/ Major Repair of Permanent Bridges - San Isidro Br. 1 (B00149MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation/Major repair of bridge
20EB0037	Rehabilitation/ Major Repair of Permanent Bridges - Talusungan Br. 2 (B00195MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/19/2019 to 11/25/2019	12/09/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/Major repair/lengthening of bridge
20EB0038	Rehabilitation/ Major Repair of Permanent Bridges - Talusungan Br. 3 (B00196MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/19/2019 to 11/25/2019	12/09/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/Major repair/lengthening of bridge
20EB0039	Rehabilitation/ Major Repair of Permanent Bridges - Tepassy Br. (B00139MR) along Bulalacao-Sn Jose-Jct Mapaya Rd	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation/Major repair of bridge
20EB0040	Widening of Permanent Bridges - Baclaran Br. (B00127MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/19/2019 to 11/25/2019	12/09/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	25,480,000.00	-	25,480,000.00	Rehabilitation/Major repair of bridge
20EB0041	Widening of Permanent Bridges - Bagong Silang Br. (B00125MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/19/2019 to 11/25/2019	12/09/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	23,520,000.00	-	23,520,000.00	Widening of existing bridge
20EB0042	Widening of Permanent Bridges - Bungahan Br. (B00123MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/18/2019 to 12/02/2019	12/16/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	29,400,000.00	-	29,400,000.00	Widening of existing bridge
20EB0043	Widening of Permanent Bridges - Lacbawan Br. (B00135MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/18/2019 to 12/02/2019	12/16/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	25,480,000.00	-	25,480,000.00	Widening of existing bridge
20EB0044	Widening of Permanent Bridges - Magnot Br. 1 (B00197MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/18/2019 to 12/02/2019	12/16/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	35,280,000.00	-	35,280,000.00	Widening of existing bridge
20EB0045	Widening of Permanent Bridges - Magnot Br. 2 (B00198MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/18/2019 to 12/02/2019	12/16/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	35,280,000.00	-	35,280,000.00	Widening of existing bridge
20EB0046	Widening of Permanent Bridges - Mamara Br. (B00126MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/18/2019 to 12/02/2019	12/16/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	25,480,000.00	-	25,480,000.00	Widening of existing bridge

(DPWH-Mindoro Occidental District Engineering Office) Indicative Annual Procurement Plan for FY 2020
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0047	Widening of Permanent Bridges - Talaba Br. (B00057MR) along Mindoro Oriental/Occidental East Coastal Rd	Construction Section	YES	Competitive Bidding	11/18/2019 to 12/02/2019	12/16/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	14,700,000.00	-	14,700,000.00	Widening of existing bridge
20EB0048	Construction of Callejon Flood Control Structures Brgy. Tibag, Abra De Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure
20EB0049	Construction of Flood Control Project, Busuanga River (Adela Section), Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure
20EB0050	Construction of Flood Control Structure Mompong River Malibong Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure
20EB0051	Construction of Flood Control Structure Mompong River Marabong Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure
20EB0052	Construction of Flood Control Structures Busuanga River Central Section, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure
20EB0053	Construction of Flood Control Structures Busuanga River San Agustin Section, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure
20EB0054	Construction of Flood Control Structures Lumintao River Magsikap Section, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	34,692,000.00	-	34,692,000.00	Construction of flood control structure
20EB0055	Construction of Flood Control Structure Amnay River Kabangkalan Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure
20EB0056	Construction of Flood Control Structure Amnay River Pag-asa Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure
20EB0057	Construction of Flood Control Structure Patrick River Brgy. Tagumpay Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure
20EB0058	Construction of Flood Control Structure Patrick River Victoria Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	35,280,000.00	-	35,280,000.00	Construction of flood control structure
20EB0059	Construction/ Improvement of Access Road leading to Sablayan Port, Sablayan, Mindoro Occidental	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	44,688,000.00	-	44,688,000.00	Constructio/Improvement of access road leading to Port
20EB0060	Construction/ Improvement of Access Road leading to Sta. Teresa Port, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	44,100,000.00	-	44,100,000.00	Constructio/Improvement of access road leading to Port
20EB0061	Construction/ Improvement of Access Road leading to Devil's Mountain and Farms, Brgy. Batasan, San Jose, Mindoro Occidental	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	21,560,000.00	-	21,560,000.00	Constructio/Improvement of access road leading to tourist destinations
20EB0062	Construction/ Improvement of Access Road leading to Luyang Baga Cave, Abra de Ilog, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	19,600,000.00	-	19,600,000.00	Constructio/Improvement of access road leading to tourist destinations
20EB0063	Construction/ improvement of Access Road leading to Wawa Fish Sanctuary and Beaches, Calintaan, Mindoro Occidental	Construction Section	YES	Competitive Bidding	10/31/2019 to 11/06/2019	11/21/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	19,600,000.00	-	19,600,000.00	Constructio/Improvement of access road leading to tourist destinations
20EB0064	Construction/ Improvement of Access Roads leading to Cabra Island, Cabra Lighthouse and White Sand Beach, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	73,500,000.00	-	73,500,000.00	Constructio/Improvement of access road leading to tourist destinations

(DPWH-Mindoro Occidental District Engineering Office) Indicative Annual Procurement Plan for FY 2020
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0065	Concreting of Alibog Barangay Road, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	24,500,000.00	-	24,500,000.00	Concreting of local road
20EB0066	Concreting of San Pedro-Adela-Rumbang-Salvacion-Malawaan-Magsikap Road, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	24,500,000.00	-	24,500,000.00	Concreting of local road
20EB0067	Construction (Completion) of Multi-Purpose Building, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	4,950,000.00	-	4,950,000.00	Construction/Completion of multi-purpose building
20EB0068	Construction (Completion) of Multi-Purpose Building, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	14,850,000.00	-	14,850,000.00	Construction/Completion of multi-purpose building
20EB0069	Construction (Completion) of Multi-Purpose Building, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	4,950,000.00	-	4,950,000.00	Construction/Completion of multi-purpose building
20EB0070	Construction of Multi-Purpose Building, Brgy. Bagong Sikat, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0071	Construction of Multi-Purpose Building, Brgy. Batasan, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0072	Construction of Multi-Purpose Building, Brgy. Burgos, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0073	Construction of Multi-Purpose Building, Brgy. Concepcion, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0074	Construction of Multi-Purpose Building, Brgy. Iriroon, Calintaan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/04/2019	11/18/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0075	Construction of Multi-Purpose Building, Brgy. Magbay, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0076	Construction of Multi-Purpose Building, Brgy. Magsikap, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0077	Construction of Multi-Purpose Building, Brgy. Murtha, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0078	Construction of Multi-Purpose Building, Brgy. Purnaga, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0079	Construction of Multi-Purpose Building, Brgy. San Agustin D7, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0080	Construction of Multi-Purpose Building, Brgy. Sta. Theresa, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0081	Construction of Multi-Purpose Building, Brgy. Sto Niño, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0082	Construction of Multi-Purpose Building, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0083	Construction of Multi-Purpose Building, Brgy. Tayamaan, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building

(DPWH-Mindoro Occidental District Engineering Office) Indicative Annual Procurement Plan for FY 2020
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0084	Construction of Multi-Purpose Building, Brgy. Tuban, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0085	Construction of Multi-Purpose Building, Barangay 6, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0086	Construction of Multi-Purpose Building, Barangay Araw, Biluin, Lubang, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0087	Construction of Multi-Purpose Building, Barangay Caminawit, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building
20EB0088	Construction of Classroom Building, Sitio Ligang, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of multi-purpose building
20EB0089	Construction of Flood Control System, Sitio Ligang, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	10/24/2019 to 10/30/2019	11/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Flood Mitigation Structure
20EB0090	Construction / Concreting of Brgy. Alibog Road, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/12/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
20EB0091	Construction of Road, from Gonzales St. Extension to Intersection of 21 hectares Resort Sitio Saligsig, Magsikap, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	01/03/2020 to 01/13/2020	01/14/2020 to 01/23/2020	GoP	7,920,000.00	-	7,920,000.00	Construction of Concrete Road
20EB0092	Selective Pavement Maintenance Along Mindoro West Coastal Road (S00095MR), Intermittent Section, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	1/24/2020 to 1/30/2020	02/12/20	03/20/20	03/12/20	GoP	4,200,000.00	4,000,000.00	-	Selective Pavement Maintenance
20EB0093	Repair of Various Bridge Approach along Lubang, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	2/28/2020 to 3/05/2020	03/18/20	04/06/20	04/16/20	GoP	1,219,069.95	1,161,019.00	-	Repair Of Various Bridge Approach
20EB0094	Repair/Maintenance of Drainage along Lubang, Occidental Mindoro	Maintenance Section	NO	Competitive Bidding	2/28/2020 to 3/05/2020	03/18/20	04/06/20	04/16/20	GoP	1,050,000.00	1,000,000.00	-	Repair/Maintenance of Drainage
20EB0095	Emergency Projects (Roads) along National Roads	Maintenance Section	NO	Competitive Bidding	6/22/2020 to 6/28/2020	07/13/20	07/23/20	07/24/20	GoP	2,507,400.00	2,388,000.00	-	Emergency Projects (Roads)
20EB0096	Emergency Projects (Bridges) along National Roads	Maintenance Section	NO	Competitive Bidding	6/22/2020 to 6/28/2020	07/13/20	07/23/20	07/24/20	GoP	607,320.00	578,400.00	-	Emergency Projects (Bridges)
20EB0097	Construction of Water Supply System - DPWH San Jose Field Office	Construction Section	NO	Competitive Bidding	6/22/2020 to 6/28/2020	07/13/20	07/23/20	07/24/20	GoP	1,050,000.00	-	1,000,000.00	Construction of Water Supply System
20EB0098	Construction of Water Supply System - DPWH Lubang Field Office	Construction Section	NO	Competitive Bidding	6/22/2020 to 6/28/2020	07/13/20	07/23/20	07/24/20	GoP	1,050,000.00	-	1,000,000.00	Construction of Water Supply System


Submitted by:


DANILO S. MUNIZ
 Engineer III
 Head, BAC Secretariat

Recommended by:


AMELIA PAZ D. VASQUEZ
 OIC-Chief, Quality Assurance Section
 BAC Chairperson

Approved:


JOSEFINO M. MELGAR, JR.
 District Engineer