

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00001- 310204100689000	Construction of By-Pass and Diversion Roads, Villasis-Sto. Tomas Bypass Road, Pangasinan	Regional Office I	No	Competitive Bidding	3/24/2020	5/4/2020	5/8/2020	6/22/2020	GAA (FY2020)	P105,800,000.00		P105,800,000.00	
20A00002- 310303100756000	Retrofitting/ Strengthening of Permanent Bridges, Abut Br. (B00539LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P3,647,700.00		P3,647,700.00	
20A00003- 310303100761000	Retrofitting/ Strengthening of Permanent Bridges, Bangsit Br. (B00527LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P13,496,490.00		P13,496,490.00	
20A00004- 310303100766000	Retrofitting/ Strengthening of Permanent Bridges, Buraan Br. (B00535LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P43,425,000.00		P43,425,000.00	
20A00005- 310303100773000	Retrofitting/ Strengthening of Permanent Bridges, Irrigation Br. 2 (B04481LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P2,702,000.00	h	P2,702,000.00	
20A00006- 310303100781000	Retrofitting/ Strengthening of Permanent Bridges, Pasuquin Br. (B00529LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P33,775,000.00		P33,775,000.00	
20A00007- 300204100026000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Macalva Sur/ Central/ Norte Agoo, La Union connecting Agoo-Baguio City Road and Agoo Processing Center, Agoo, La Union	Regional Office I	Yes	Competitive Bidding	9/23/2019	10/15/2019	2/19/2020	3/3/2020	GAA (FY2020)	P28,950,000.00		P28,950,000.00	
20A00008- 300204100031000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Cupang-Poblacion Road connecting Manila North Road in support of Fish Processing Industry, Sto. Tomas, La Union	Regional Office I	Yes	Competitive Bidding	9/23/2019	10/15/2019	2/19/2020	3/3/2020	GAA (FY2020)	P9,629,000.00		P9,629,000.00	
20A00009- 310303100778000	Retrofitting/ Strengthening of Permanent Bridges, Natbaan Br. (B00531LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P5,983,000.00		P5,983,000.00	
20A00010- 310303100779000	Retrofitting/ Strengthening of Permanent Bridges, Niket Br. (B00530LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P6,272,500.00		P6,272,500.00	
20A00011- 310303100786000	Retrofitting/ Strengthening of Permanent Bridges, Tamucalao Br. 2 (B00525LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P14,475,000.00		P14,475,000.00	
20A00012- 300204100062000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poro Point Freepoint Zone, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	10/2/2019	10/21/2019	2/19/2020	3/3/2020	GAA (FY2020)	P98,912,500.00		P98,912,500.00	
20A00013- 310204100674000	Construction of By-Pass and Diversion Roads, Dingras Diversion Road, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/23/2019	2/12/2020	2/21/2020	GAA (FY2020)	P82,025,000.00		P82,025,000.00	
20A00014	Construction of By-Pass and Diversion Roads, Lingayen-Binmaley Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	4/26/2019	7/18/2019	1/28/2020	1/29/2020	GAA (FY2020)	P101,325,000.00		P101,325,000.00	Additional Fund for Contract ID No. 19A00119 (MYCA 2019-2021)
20A00015- 310204100386000	Construction of Bypass and Diversion Roads, Bantay-San Ildefonso Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/30/2019	2/12/2020	2/26/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00016- 310204100668000	Construction of By-Pass and Diversion Roads, Bangui Bypass Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/18/2019	2/12/2020	2/26/2020	GAA (FY2020)	P14,475,000.00		P14,475,000.00	
20A00017- 310303100780000	Retrofitting/ Strengthening of Permanent Bridges, Pagdalagan Br. (B02100LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/22/2019	2/12/2020	2/26/2020	GAA (FY2020)	P18,528,000.00		P18,528,000.00	
20A00018- 310303100775000	Retrofitting/ Strengthening of Permanent Bridges, Lossoc Br. (B04562LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/17/2019	2/12/2020	2/26/2020	GAA (FY2020)	P14,861,000.00		P14,861,000.00	
20A00020- 310303100783000	Retrofitting/ Strengthening of Permanent Bridges, Saytan Br. (B04563LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/23/2019	10/15/2019	2/12/2020	2/26/2020	GAA (FY2020)	P4,342,500.00		P4,342,500.00	
20A00021- 310204100388000	Construction of Bypass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), La Union	Regional Office I	No	Competitive Bidding	6/18/2020	7/22/2020	10/20/2020	11/3/2020	GAA (FY2020)	P139,925,000.00		P139,925,000.00	Waiting for the Approval of MYCA
20A00022- 310204100686000	Construction of By-Pass and Diversion Roads, Urdaneta Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/6/2019	2/12/2020	2/26/2020	GAA (FY2020)	P144,750,000.00		P144,750,000.00	
20A00024- 310304100517000	Rehabilitation/ Major Repair of Permanent Bridges, Amburayan Br. (B00593LZ) along Manila North Rd (Phase III)	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/23/2019	2/12/2020	2/26/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00025- 310204100387000	Construction of Bypass and Diversion Roads, Bantay-Vigan Diversion Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/30/2019	2/12/2020	3/2/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00026- 310303100769000	Retrofitting/ Strengthening of Permanent Bridges, Don Teofilo Sison Br. (B00722LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/31/2019	2/12/2020	2/26/2020	GAA (FY2020)	P144,750,000.00		P144,750,000.00	
20A00028- 310108100293000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Tagudin-Cervantes Rd - K0338 + 203.319 - K0338 + 305.638	Regional Office I	Yes	Competitive Bidding	10/2/2019	10/21/2019	2/12/2020	2/21/2020	GAA (FY2020)	P115,800,000.00		P115,800,000.00	
20A00029- 310303101004000	Retrofitting/ Strengthening of Permanent Bridges, Bued Br. (B00735LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/23/2019	10/22/2019	2/12/2020	2/26/2020	GAA (FY2020)	P106,150,000.00		P106,150,000.00	
20A00030- 310303100785000	Retrofitting/ Strengthening of Permanent Bridges, Tagamusing Br. (B00728LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	2/12/2020	2/26/2020	GAA (FY2020)	P24,511,000.00		P24,511,000.00	
20A00032- 310303100784000	Retrofitting/ Strengthening of Permanent Bridges, Sn. Nicolas Br. (B00723LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	2/12/2020	2/26/2020	GAA (FY2020)	P14,513,600.00		P14,513,600.00	
20A00033- 310303100777000	Retrofitting/ Strengthening of Permanent Bridges, Mitura Br. (B00726LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/2/2019	10/21/2019	2/12/2020	2/26/2020	GAA (FY2020)	P12,352,000.00		P12,352,000.00	
20A00034- 310303100764000	Retrofitting/ Strengthening of Permanent Bridges, Bobonan Br. (B00733LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/17/2019	2/12/2020	2/26/2020	GAA (FY2020)	P11,261,550.00		P11,261,550.00	
20A00035- 310303100759000	Retrofitting/ Strengthening of Permanent Bridges, Bacag Br. (B00724LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/23/2019	10/15/2019	2/12/2020	2/26/2020	GAA (FY2020)	P8,448,575.00		P8,448,575.00	



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00036- 310303100768000	Retrofitting/ Strengthening of Permanent Bridges, Cili Br. (B04490L2) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/2/2019	10/21/2019	2/12/2020	2/26/2020	GAA (FY2020)	P2,460,750.00		P2,460,750.00	
20A00037- 310111100146000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Villasis-Malasiqui-Sn Carlos Rd - K0196 + 934 - K0196+1036	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/23/2019	10/20/2020	11/11/2020	GAA (FY2020)	P3,860,000.00		P3,860,000.00	
20A00038- 310204100669000	Construction of Bypass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road, (San Fernando - San Juan Section), La Union	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	10/20/2020	11/3/2020	GAA (FY2020)	P125,450,000.00		P125,450,000.00	
20A00039- 310205100362000	Construction of Missing Links/ New Roads, Jct Ilocos Norte Abra Road - Nueva Era - Tinig Road, Nueva Era, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	2/12/2020	2/21/2020	GAA (FY2020)	P14,307,000.00		P14,307,000.00	
20A00040- 300204100404000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion-Puguil-Tubaday Road connecting Balaon-Santol Road in support to Soft Broom Industry and other High Value Agricultural Products, Santol, La Union	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/11/2019	2/19/2020	3/3/2020	GAA (FY2020)	P98,020,765.54		P98,020,765.54	
20A00041 - 300201100031000	Construction/ Improvement of Access Roads leading to Airports, Paoay-Laoag International Airport Access Road, Paoay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/13/2019	2/19/2020	3/3/2020	GAA (FY2020)	P91,675,000.00		P91,675,000.00	
20A00042- 300203100102000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Lingayen Baywalk to Binmaley, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/30/2019	2/19/2020	3/3/2020	GAA (FY2020)	P55,487,500.00		P55,487,500.00	
20A00043- 300201100051000	Construction/ Improvement of Access Roads leading to Airports, Paoay-Laoag International Airport Access Road, Laoag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/13/2019	2/19/2020	2/27/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00044- 310112100133000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, Laoag-Balacdad Rd - K0484 + 297.60 - K0484 + 787.60	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/12/2020	2/18/2020	GAA (FY2020)	P20,265,000.00		P20,265,000.00	
20A00045- 310205100360000	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas, Cabugao Section, Package A, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/13/2019	10/20/2020	11/3/2020	GAA (FY2020)	P72,063,490.00		P72,063,490.00	
20A00046- 310205100212000	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas, Nueva Era Section, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/17/2019	2/12/2020	2/21/2020	GAA (FY2020)	P14,256,000.00		P14,256,000.00	
20A00047- 300117205381000	Construction of Missing Links/ New Roads, Piddig-Carasi-Calanasan Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	2/12/2020	2/26/2020	GAA (FY2020)	P38,576,840.00		P38,576,840.00	
20A00048- 300203100678000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mapita Tribal Community and View Deck to Nayong Aguilar (Ylang-Ylang Plantation and Agri-Tourism Destination), Brgy. Laoag, Aguilar, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/11/2019	2/19/2020	3/3/2020	GAA (FY2020)	P53,075,000.00		P53,075,000.00	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00049- 300203101052000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Maruaya-Dupitac-Calambeg Estancia Road leading to Lowland Coffee Convergence Initiative Project, Brgy. Maruaya, Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	2/19/2020	2/27/2020	GAA (FY2020)	P16,887,500.00		P16,887,500.00	
20A00050- 320101104066000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Sinucalan River, Dagupan City, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/8/2019	2/12/2020	2/26/2020	GAA (FY2020)	P104,692,850.00		P104,692,850.00	
20A00052- 310204100683000	Construction of Bypass and Diversion Roads, Rosario Bypass Road, Rosario, La Union	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/21/2019	2/12/2020	5/4/2020	GAA (FY2020)	P73,375,000.00		P73,375,000.00	
20A00053 - 300202100101000	Construction/ Improvement of Access Roads leading to Seaports, Ilocos Fly-in Cruise Road, Currimaog and Paoy, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/19/2019	2/19/2020	3/3/2020	GAA (FY2020)	P79,940,000.00		P79,940,000.00	
20A00054- 310204100694000	Construction of By-Pass and Diversion Roads, San Carlos City Bypass Road, San Carlos City, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/21/2019	2/12/2020	2/26/2020	GAA (FY2020)	P57,784,200.00		P57,784,200.00	
20A00055 - 310204100670000	Construction of Bypass and Diversion Roads, Dagupan-Mangaldan Diversion Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/6/2019	2/12/2020	2/26/2020	GAA (FY2020)	P33,775,000.00		P33,775,000.00	
20A00056 - 310204100680000	Construction of Bypass and Diversion Roads, Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Binmaley Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/21/2019	2/12/2020	2/26/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00057 (REBID) - 310204100681000	Construction of By-Pass and Diversion Roads, Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Dagupan City Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	12/6/2019	12/27/2019	2/12/2020	3/9/2020	GAA (FY2020)	P28,950,000.00		P28,950,000.00	
20A00058- 310110100097000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Manila North Rd - K0266 + 800 - K0267 + 275	Regional Office I	Yes	Competitive Bidding	10/18/2019	11/15/2019	2/12/2020	2/18/2020	GAA (FY2020)	P14,861,000.00		P14,861,000.00	
20A00060 - 300207100003000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Road Net at 702 Bde, Manaog, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/18/2019	2/19/2020	3/3/2020	GAA (FY2020)	P49,215,000.00		P49,215,000.00	
20A00061 - 300203100006000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/18/2019	11/15/2019	2/19/2020	3/4/2020	GAA (FY2020)	P28,747,350.00		P28,747,350.00	
20A00062 - 300203101053000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Napidad View Deck and Water Falls of Takulao Mataltala and Pao, Dumalneg, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/19/2019	2/19/2020	2/27/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00063 - 300203100755000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Tondaligan Park, Dagupan City, Pangasinan	Regional Office I	No	Competitive Bidding	1/3/2020	1/29/2020	5/8/2020	6/22/2020	GAA (FY2020)	P120,625,000.00		P120,625,000.00	
20A00064 - 310306100137000	Construction of New Bridges, Luna Br. along Sta Maria-Burgos Rd	Regional Office I	Yes	Competitive Bidding	10/24/2019	12/17/2019	2/12/2020	2/26/2020	GAA (FY2020)	P106,150,000.00		P106,150,000.00	



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00065 - 310204100671000	Construction of By-Pass and Diversion Roads, Dagupan-Mangaldan-Calasiao Circumferential Road (Calasiao Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/19/2019	2/12/2020	2/26/2020	GAA (FY2020)	P67,550,000.00		P67,550,000.00	
20A00066 - 310305100787000	Widening of Permanent Bridges, Bauang Br. 2 (Parallel Br.) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/20/2019	2/12/2020	3/12/2020	GAA (FY2020)	P95,535,000.00		P95,535,000.00	
20A00067 - 310305100788000	Widening of Permanent Bridges, Caba Br. (802639LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/18/2019	2/12/2020	3/3/2020	GAA (FY2020)	P55,777,000.00		P55,777,000.00	
20A00068 - 310204100672000	Construction of Bypass and Diversion Roads, Dagupan-Mangaldan-Calasiao Circumferential Road (Dagupan City-Mangaldan Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/20/2019	2/12/2020	2/26/2020	GAA (FY2020)	P33,775,000.00		P33,775,000.00	
20A00069 - 310204100676000	Construction of By-Pass and Diversion Roads, Laoag-San Nicolas Bypass Road (Laoag City Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/20/2019	10/20/2020	11/5/2020	GAA (FY2020)	P20,498,530.00		P20,498,530.00	
20A00070 - 310204100677000	Construction of By-Pass and Diversion Roads, Laoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte	Regional Office I	No	Competitive Bidding	6/18/2020	7/22/2020	10/20/2020	11/5/2020	GAA (FY2020)	P26,055,000.00		P26,055,000.00	
20A00071 - 300203100198000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Laguit Padilla Road leading to Mt. Zion Pilgrim, Ecotourism Parks & Besay Falls, Brgy Laguit Padilla, Bugallon, Pangasinan	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/17/2019	2/19/2020	3/3/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00074 - 320102101422000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of Flood Mitigation Structures (Amburayan River), Mindoro, Bangar, La Union	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/17/2019	10/20/2020	11/3/2020	GAA (FY2020)	P126,202,700.00		P126,202,700.00	
20A00075 - 310204100685000	Construction of Bypass and Diversion Roads, Tagudin Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/17/2019	2/12/2020	2/21/2020	GAA (FY2020)	P96,459,470.00		P96,459,470.00	
20A00076 - 310204100679000	Construction of By-Pass and Diversion Roads, Malasiqui Diversion Road, Malasiqui, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/27/2019	2/12/2020	2/26/2020	GAA (FY2020)	P33,705,520.00		P33,705,520.00	
20A00077 - 300103201724000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Multi-Purpose Building including site development, Barangay Camay East, Rosales, Pangasinan	Regional Office I	No	Competitive Bidding	1/22/2020	2/26/2020	9/14/2020	9/28/2020	GAA (FY2020)	P144,749,999.38		P144,749,999.38	
20A00078 - 300207100055000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Ilocos Sur Provincial Police Office Administration Building, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	2/19/2020	3/3/2020	GAA (FY2020)	P23,642,499.97		P23,642,499.97	
20A00079 - 300207100056000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of La Union Provincial Police Office Administrative Building, La Union	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	2/19/2020	3/5/2020	GAA (FY2020)	P23,642,499.45		P23,642,499.45	

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00080 - 300116202337000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement Of Five (5) Provincial Roads, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/6/2019	1/21/2020	2/12/2020	2/21/2020	GAA (FY2020)	P243,223,425.00		P243,223,425.00	
20A00081 - 300207100057000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Regional Police Security and Protection Units (RPSUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSFG)- PNP- RPSPU, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/19/2019	2/19/2020	3/5/2020	GAA (FY2020)	P12,544,999.18		P12,544,999.18	
20A00082 - 300207100053000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Bantay Municipal Police Station Building, Bantay, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/21/2019	10/20/2020	11/3/2020	GAA (FY2020)	P11,869,499.99		P11,869,499.99	
20A00083 - 300207100058000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Staging (Combat Opr/HADR) Facility, Binmaley, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/23/2019	2/19/2020	2/26/2020	GAA (FY2020)	P7,237,499.89		P7,237,499.89	
20A00084 - 300207100052000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Banayoyo Municipal Police Station Building, Banayoyo, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/20/2019	2/19/2020	3/3/2020	GAA (FY2020)	P11,869,499.49		P11,869,499.49	
20A00085 - 300207100051000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Bachelors Officers Quarters (BOQ), Naval Detachment Bonuan, Dagupan City, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/19/2020	3/10/2020	GAA (FY2020)	P7,719,999.70		P7,719,999.70	
20A00086 - 310303100763000	Retrofitting/ Strengthening of Permanent Bridges, Bauang Br. 2 (B02645LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/12/2020	2/26/2020	GAA (FY2020)	P54,715,500.00		P54,715,500.00	
20A00087 - 310303100762000	Retrofitting/ Strengthening of Permanent Bridges, Bauang Br. 1 (B02644LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	2/19/2020	2/26/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00088 - 310205100361000	Construction of Missing Links/ New Roads, Cubugao-Nueva Era-Danglas, Cubugao Section, Package B, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/18/2019	11/15/2019	10/20/2020	11/3/2020	GAA (FY2020)	P72,117,490.00		P72,117,490.00	
20A00089	Construction of By-Pass and Diversion Roads, Laoag City By-Pass Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	3/20/2019	4/15/2019	1/28/2020	1/29/2020	GAA (FY2020)	P101,325,000.00		P101,325,000.00	First Fund MYCA (19A00118)
20A00090 - 310303100767000	Retrofitting/ Strengthening of Permanent Bridges, Carlatan Br. (B02649LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/17/2019	10/20/2020	11/5/2020	GAA (FY2020)	P5,018,000.00		P5,018,000.00	
20A00091 - 300203100679000	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Pandan Avenue and Fire Tree Avenue leading to Minor Basilica of our Lady of Manaog Shrine, Brgy Nilombot, Mapandan, Pangasinan	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/17/2019	2/19/2020	5/4/2020	GAA (FY2020)	P72,604,670.00		P72,604,670.00	
20A00092 - 310204100682000	Construction of By-pass and Diversion Roads, Pasuquin Bypass Road, Pasuquin, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	10/20/2020	11/5/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00093 - 300103201725000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction/Improvement of Civil Service Commission La Union Field Office, Agulla Road, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	10/15/2019	11/13/2019	2/12/2020	2/26/2020	GAA (FY2020)	P2,894,999.87		P2,894,999.87	
20A00094 - 310205100363000	Construction of Missing Links/ New Roads, Pangasinan-Nueva Vizcaya Road, Package A, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/23/2019	10/20/2020	11/3/2020	GAA (FY2020)	P96,500,000.00		P96,500,000.00	
20A00095 - 310205100364000	Construction of Missing Links/ New Roads, Pangasinan-Nueva Vizcaya Road, Package B, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	10/20/2020	11/3/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00096 - 310303100774000	Retrofitting/ Strengthening of Permanent Bridges, Lawa Br. (B02557LZ) along Pias-Currimao-Balacac Rd	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	2/12/2020	2/26/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00097 - 310303100782000	Retrofitting/ Strengthening of Permanent Bridges, Quiaoit Br. (B02783LZ) along Batac-Espiritu (Banna) Rd	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/12/2020	2/26/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00098 - 310303100757000	Retrofitting/ Strengthening of Permanent Bridges, Aluling Br. (B04269LZ) along Cervantes-Bontoc Rd	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	2/12/2020	2/26/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00099 - 320101102567000	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Quiaoit River Diversion Canal, Batac City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	10/20/2020	11/5/2020	GAA (FY2020)	P82,025,000.00		P82,025,000.00	
20A00100 - 320101102568000	Construction/Maintenance of Flood Mitigation Structures and Drainage System/Construction of Quiaoit River Diversion Canal, Paoyay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	10/20/2020	11/3/2020	GAA (FY2020)	P82,025,000.00		P82,025,000.00	
20A00101 - 300207100059000	Construction/ Improvement of Various Infrastructure in support of National Security, Improvement of Road Network with Drainage System, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	2/19/2020	2/21/2020	GAA (FY2020)	P49,389,665.00		P49,389,665.00	
20A00102 - 310201100428000	Road Widening - Primary Roads, Manila North Rd - K0358+280-K0358+571, K0361+251-K0361+470, K0363+496-K0366+000	Regional Office I	Yes	Competitive Bidding	10/18/2019	11/15/2019	10/20/2020	11/3/2020	GAA (FY2020)	P87,087,300.00		P87,087,300.00	
20A00103 - 30201100429000	Road Widening - Primary Roads, Manila North Rd - Manila North Rd - K0378+040-K0378+393, K0378+409-K0378+568, K0378+586-K0379+531, K0380+275-K0381+150, K0382+150-K0382+213	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/13/2019	10/20/2020	11/9/2020	GAA (FY2020)	P77,928,300.00		P77,928,300.00	
20A00104 - 310201100430000	Road Widening - Primary Roads, Manila North Rd - Manila North Rd - K0389+174-K0391+ 529	Regional Office I	Yes	Competitive Bidding	10/2/2019	10/21/2019	2/12/2020	3/5/2020	GAA (FY2020)	P66,753,550.00		P66,753,550.00	
20A00106 - 310303100770000	Retrofitting/ Strengthening of Permanent Bridges, Fernandez Br. (B04597LZ) along Alaminos-Lucap Rd	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/30/2019	2/12/2020	2/26/2020	GAA (FY2020)	P14,475,000.00		P14,475,000.00	

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00107 - 310303100776000	Retrofitting/ Strengthening of Permanent Bridges, Madori Br. (B04487LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/12/2020	2/26/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00108 - 310303100760000	Retrofitting/ Strengthening of Permanent Bridges, Baloking Br. (B01323LZ) along Mangaldan-Manaoag-Binalonan Rd	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/12/2020	2/26/2020	GAA (FY2020)	P17,370,000.00		P17,370,000.00	
20A00109 - 310303100758000	Retrofitting/Strengthening of Permanent Bridges, Baay Bridge (B00893LZ) along Binmaley-Lingayen via Quibao Road	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/5/2019	2/19/2020	2/26/2020	GAA (FY2020)	P9,167,500.00		P9,167,500.00	
20A00110 - 310303100765000	Retrofitting/Strengthening of Permanent Bridges, Braganza Bridge (B02141LZ) along Pangasinan-Zambales Road	Regional Office I	Yes	Competitive Bidding	10/14/2019	11/8/2019	2/12/2020	2/26/2020	GAA (FY2020)	P46,320,000.00		P46,320,000.00	
20A00111 - 310303100771000	Retrofitting/Strengthening of Permanent Bridges, Gayaman Bridge (B02149LZ) along Pangasinan-Zambales Road	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/6/2019	2/12/2020	2/26/2020	GAA (FY2020)	P43,425,000.00		P43,425,000.00	
20A00112 - 310303100772000	Retrofitting/Strengthening of Permanent Bridges, Godoy Bridge (B00672LZ) along Pangasinan-Tarlac Road	Regional Office I	Yes	Competitive Bidding	10/14/2019	11/8/2019	2/12/2020	2/26/2020	GAA (FY2020)	P9,843,000.00		P9,843,000.00	
20A00113 - 300203100168000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Sangbay Falls and Mini Rice Terraces, Brgy. Gusing Sur, Naguilan, La Union	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/30/2019	2/19/2020	3/3/2020	GAA (FY2020)	P28,950,000.00		P28,950,000.00	
20A00114 - 310204100673000	Construction of Bypass and Diversion Roads, Darayday Road (San Nicolas Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/6/2019	10/20/2020	11/5/2020	GAA (FY2020)	P6,755,000.00		P6,755,000.00	
20A00115 - 310204100688000	Construction of Bypass and Diversion Roads, Vigan-Cabugao Coastal/Diversion Road (Vigan-Sto. Domingo Section), Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/11/2019	10/20/2020	11/3/2020	GAA (FY2020)	P19,100,305.00		P19,100,305.00	
20A00116 - 310204100687000	Construction of Bypass and Diversion Roads, Vigan-Cabugao Coastal/Diversion Road (Cabugao-Magsingal Section), Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/18/2019	11/15/2019	10/20/2020	11/3/2020	GAA (FY2020)	P86,382,405.00		P86,382,405.00	
20A00117 - 3002031001054000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Targaon-Pallas Road Leading to Paraiso Ecotourism Project Eco and Reforestation Project, Vintar-Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	2/19/2020	2/27/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00118 - 300203100116000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Naguilan-Bagulin Road leading to Tuddingan Falls and Kedlap Burial Cave, Naguilan-Bagulin, La Union	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/11/2019	10/20/2020	11/17/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00119 - 310305100790000	Widening of Permanent Bridges, Mangato Br. (Parallel Br.) Along Laoag-Balacdad Rd.	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/21/2019	10/20/2020	11/10/2020	GAA (FY2020)	P61,767,699.11		P61,767,699.11	
20A00120 - 310305100789000	Widening of Permanent Bridges, Dili Br. (B06508LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/25/2019	2/17/2020	5/4/2020	GAA (FY2020)	P86,809,470.00		P86,809,470.00	
20A00121 - 310305100786000	Widening of Permanent Bridges, Aloragat Br. (B00731LZ) Along Manila North Road	Regional Office I	Yes	Competitive Bidding	10/25/2019	12/11/2019	2/12/2020	3/16/2020	GAA (FY2020)	P103,158,500.00		P103,158,500.00	



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00123 - 300203100757000	Construction / Improvement of Access Road Leading to Declared Tourism Destination - Access Road Leading to Minor Basilica of Our Lady of Manaoag Shrine, Sta. Barbara - Mapanan to Manaoag Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/21/2019	2/12/2020	5/4/2020	GAA (FY2020)	P71,070,320.00		P71,070,320.00	
20A00124 - 300207100050000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Apartment Family Housing for Officers, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/27/2019	10/20/2020	11/3/2020	GAA (FY2020)	P11,464,199.36		P11,464,199.36	
20A00125 - 320101104065000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Bank Protection at Brgy. Paitan East-Brgy. Bolaoen along Sioasio River, Sual, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/25/2019	2/12/2020	2/26/2020	GAA (FY2020)	P57,844,995.00		P57,844,995.00	
20A00126 - 300203100182000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, San Mariano Road leading to Sinangbalde Falls and Apar Falls, Brgy. San Mariano (Sallacong), Bantay, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/27/2019	2/19/2020	3/12/2020	GAA (FY2020)	P82,025,000.00		P82,025,000.00	
20A00129 - 300203100751000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Bobonot-Tambobong Road leading to Tambobong Beach, Dasol, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/27/2019	2/19/2020	5/4/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00130 - 300204100405000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Sibio Calawaan Road, Tamarong, Sta. Catalina connecting Fishponds and Agricultural Lands in support to Fish Processing and Vegetable Processing Industries, Sta. Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/27/2019	10/20/2020	11/10/2020	GAA (FY2020)	P24,083,000.00		P24,083,000.00	
20A00131 - 300204100241000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Tagongtungay-Bab-asig-Poblacion Road connecting Cervantes-Tubo, Abra National Road in support to the Fruit and Vegetable Processing and Quirino Coffee Processing Industry, Quirino, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/6/2019	1/23/2020	2/19/2020	3/9/2020	GAA (FY2020)	P55,680,500.00		P55,680,500.00	
20A00132 - 30010320172700	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of DOST-1 Main Building, DMMMSU-MLUC, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	2/12/2020	2/26/2020	GAA (FY2020)	P4,824,999.68		P4,824,999.68	
20A00133 - 300118200204000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Bibiga-Tiblong Bridge, Barangay Bibiga- Tiblong, San Fabian, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/16/2019	9/14/2020	9/28/2020	GAA (FY2020)	P96,500,000.00		P96,500,000.00	
20A00134 - 300207100054000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Disaster Response and Retrieval Team (DRRT) Equipment Storage/Trailer Shade, Naval Station Ernesto Ogbinar, Poro Point, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	10/15/2019	11/13/2019	2/19/2020	2/26/2020	GAA (FY2020)	P3,859,999.85		P3,859,999.85	

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00135 - 300103201726000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation of Justice Hall Building San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	10/20/2020	11/4/2020	GAA (FY2020)	P11,579,999.30		P11,579,999.30	
20A00136 - 300105200264000	National Building Program, Construction of Four-Storey Civil Service Commission Regional Office Building and Learning Development Center - Phase II, Quezon Avenue, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	2/12/2020	2/26/2020	GAA (FY2020)	P28,950,000.00		P28,950,000.00	
20A00137 - 300105200236000	National Building Program, Construction of 3-Storey Department of Science and Technology Provincial Office Building Government Center, Sevilla, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/25/2019	10/20/2020	11/3/2020	GAA (FY2020)	P16,404,999.18		P16,404,999.18	
20A00138 - 300103201723000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction (Completion) of New Municipal Hall, Barangay Rizal, Tagudin, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/16/2019	2/12/2020	2/21/2020	GAA (FY2020)	P28,949,999.56		P28,949,999.56	
20A00139 - 300203101051000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road connecting the Heritage City of Vigan and Surfing Destination, Santa Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/18/2019	2/19/2020	5/19/2020	GAA (FY2020)	P77,282,000.00		P77,282,000.00	
20A00140 - 320101104063000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Bank Protection, Brgy. Calungbuyan-Brgy. Soasio, along Soasio River, Sual, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/25/2019	2/12/2020	2/26/2020	GAA (FY2020)	P38,600,000.00		P38,600,000.00	
20A00141 - 300203101055000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Vigan Boardwalk Road leading to the Heritage Village, Barangay III, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	10/20/2020	11/3/2020	GAA (FY2020)	P38,531,000.00		P38,531,000.00	
20A00142 - 300203101056000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Vigan Boardwalk Road leading to the Heritage Village, Barangay IV, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	10/20/2020	11/3/2020	GAA (FY2020)	P43,335,000.00		P43,335,000.00	
20A00143 - 300203101058000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Vigan Boardwalk Road leading to the Heritage Village, Pantay Daya-Pantay Laud, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	10/20/2020	11/3/2020	GAA (FY2020)	P38,540,000.00		P38,540,000.00	
20A00144 - 300203101057000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Vigan Boardwalk Road leading to the Heritage Village, Pantay Daya, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	10/20/2020	11/9/2020	GAA (FY2020)	P43,359,000.00		P43,359,000.00	
20A00145 - 300103201694000	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Butubut Oeste, Balaoan, La Union	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	5/7/2020	5/22/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00146 - 300103201694000	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Poblacion, Bugallon, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/16/2019	5/7/2020	6/22/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	
20A00147 - 300103201694000	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Cabungaan, Lacag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/16/2019	5/7/2020	6/15/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	
20A00148 - 300103201694000	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Tarrag, Pagudpud, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/25/2019	1/23/2019 / 2/19/2020	5/7/2020	6/15/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	
20A00149 - 300103201694000	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Poblacion, Sual, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/16/2019	5/7/2020	6/22/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	
20A00150 - 300103201694000	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Cayanga, San Fabian, Pangasinan	Regional Office I	No	Competitive Bidding	12/12/2019	1/23/2020	5/7/2020	6/22/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	
20A00151 - 300206100002000	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities - Region I	Regional Office I	No	Competitive Bidding	1/3/2020	1/22/2020	6/15/2020	6/22/2020	GAA (FY2020)	P28,949,999.37		P28,949,999.37	
20A00152 - 300106200363000	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Riverbank Protection along Agno River Basin at Brgy. Panacol, Aguilar, Pangasinan	Regional Office I	No	Competitive Bidding	2/11/2020	6/23/2020	10/20/2020	11/3/2020	GAA (FY2020)	P43,425,000.00		P43,425,000.00	
20A00153	Construction of Missing Links/New Roads, Naguilan-Bagulin-Kapangan Road, La Union	Regional Office I	No	Competitive Bidding	1/14/2020	1/23/2020	10/7/2020	10/14/2020	GAA (FY2020)	P96,500,000.00		P96,500,000.00	
20A00154 - 300104213371000, 300104213372000, 300104213373000, 300104213369000, 300104213370000	Construction of Multi-Purpose Building at 1. Asin East, Malisiqui, Pangasinan; 2. Bauer, Malisiqui, Pangasinan; 3. Lepa, Malisiqui, Pangasinan; 4. Brgy. Minien West, Malisiqui, Pangasinan; 5. Alaga, Malisiqui, Pangasinan;	Regional Office I	No	Competitive Bidding	1/14/2020	2/3/2020 / 2/5/2020	2/17/2020	3/4/2020	GAA (FY2020)	P9,899,997.32		P9,899,997.32	
20A00155 - 300117205349000	Local Infrastructure Program, -Concreting of Sitio Caniogan Road, Brgy. Malanay, Sta. Barbara, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/5/2020	8/28/2020	9/14/2020	GAA (FY2020)	P1,980,000.00		P1,980,000.00	

# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00156 - 300111200128000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Slope Protection Works along Pangasinan- Nueva Viscaya Road K0211+215 - K0211+320, K0224+560 - K0224+680, San Nicolas Pangasinan	Regional Office I	No	Competitive Bidding	1/28/2020	6/23/2020	10/20/2020	11/5/2020	GAA (FY2020)	P53,075,000.00		P53,075,000.00	
20A00157 - 300111200129000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Slope Protection Works along Pangasinan- Nueva Viscaya Road K0214+720 - K0214+920, K0217+215 - K0217+280, San Nicolas, Pangasinan	Regional Office I	No	Competitive Bidding	1/28/2020	6/23/2020	10/20/2020	11/5/2020	GAA (FY2020)	P53,075,000.00		P53,075,000.00	
20A00158 - 300112200128000	Local Infrastructure Program, Construction of Slope Protection Works along Pangasinan- Nueva Viscaya Road K0224+680 - K0224+920, San Nicolas, Pangasinan	Regional Office I	No	Competitive Bidding	1/28/2020	6/23/2020	10/20/2020	11/5/2020	GAA (FY2020)	P138,849,025.00		P138,849,025.00	
20A00159 - 300106200258000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Flood Mitigation Structure along Laoag River Basin, Sta. 0+000 - Sta. 1+772.51, Brgy. 25 Tamdagan, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	1/28/2020	2/21/2020	10/20/2020	11/5/2020	GAA (FY2020)	P53,075,000.00		P53,075,000.00	
20A00160 - 300117205350000	Local Infrastructure Program -Construction of Telbang - Bical- Zone 6 Circumferential Road , Bayambang, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/3/2020 / 2/5/2020	9/14/2020	9/28/2020	GAA (FY2020)	P9,897,435.90		P9,897,435.90	
20A00161 - 300117205371000	Local Infrastructure Program, Construction of By-Pass and Diversion Roads - San Carlos City Bypass Road, Package B, San Carlos City, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/25/2020	10/20/2020	11/3/2020	GAA (FY2020)	P74,160,900.00		P74,160,900.00	
20A00162 - 300106200257000	Construction/Repair/Rehabilitation/Improvem ent of Various Infrastructure including Local Projects - Construction of Flood Mitigation Structure along Laoag - Bongo River, Ilocos Norte	Regional Office I	No	Competitive Bidding	1/28/2020	2/17/2020	10/20/2020	11/5/2020	GAA (FY2020)	P57,900,000.00		P57,900,000.00	
20A00163 - 300109200544000	Local Infrastructure Program - Concreting of Drainage Canal, M. Soriano, San Carlos City, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/5/2020	8/28/2020	9/14/2020	GAA (FY2020)	P1,980,000.00		P1,980,000.00	
20A00164 - 300109200545000	Local Infrastructure Program - Concreting of Drainage Canal, San Pedro Taloy, San Carlos City, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/5/2020	10/20/2020	11/9/2020	GAA (FY2020)	P1,980,000.00		P1,980,000.00	
20A00165 - 300117205351000	Local Infrastructure Program - Construction of Road, Bacnar, San Carlos City, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/5/2020	2/17/2020	5/4/2020	GAA (FY2020)	P1,980,000.00		P1,980,000.00	
20A00166 (Rebid) - 310205100364000	Construction of Missing Links/ New Roads, Pangasinan - Nueva Viscaya Road Sta. 214+050 - Sta. 214+280, San Nicolas, Pangasinan	Regional Office I	No	Competitive Bidding	2/28/2020	5/18/2020	10/20/2020	11/3/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00167 - 300117205380000	Local Infrastructure Program - Construction of Missing Links/ New Roads, Ailem-Sugpon (Ilocos Sur) - Bakun (Benguet) Road	Regional Office I	No	Competitive Bidding	1/28/2020	2/17/2020	10/20/2020	11/3/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00168 - 300117205376000	Local Infrastructure Program - Construction of Missing Links/ New Roads, Bantay (Ilocos Sur) - San Quintin-Langiden (Abra) Road (Proposed as Ilocos Sur-Abra Road)	Regional Office I	No	Competitive Bidding	1/26/2020	2/21/2020	10/20/2020	11/3/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00169 - 300117205378000	Local Infrastructure Program - Construction of Missing Links / New Roads - Cervantes(Ilocos Sur)-Besao-Sagada via Layaya Road	Regional Office I	No	Competitive Bidding	1/26/2020	2/19/2020	10/20/2020	11/3/2020	GAA (FY2020)	P99,000,000.00		P96,500,000.00	
20A00170 - 300111200171000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Road - K0530+568- K0530+656; K0530+714- K0530+778; K0530+788- K0530+876; K0530+884- K0530+970	Regional Office I	No	Competitive Bidding	1/26/2020	2/17/2020	8/31/2020	9/14/2020	GAA (FY2020)	P142,620,000.00		P142,620,000.00	
20A00171 - 300111200173000	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects -Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Road -K0538+429- K0538+658	Regional Office I	No	Competitive Bidding	1/26/2020	2/21/2020	8/31/2020	9/14/2020	GAA (FY2020)	P144,750,000.00		P144,750,000.00	
20A00172 - 300111200174000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Rd - K0539+116 - K0539+645	Regional Office I	No	Competitive Bidding	1/26/2020	2/25/2020	8/31/2020	9/14/2020	GAA (FY2020)	P144,750,000.00		P144,750,000.00	
20A00173 - 300204100059000	Construction/ Improvement of Access Roads leading to Trades, Industries, and Economic Zones, Poblacion Sur-Sorioan-Lucuban-Ubbog-Baybayading Road Connecting Candon-Salcado-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/26/2020	5/18/2020	5/28/2020	6/5/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00174 - 300117205375000	Local Infrastructure Program - Construction of Missing Links / New Roads - Santol(La Union)-Kibungan(Benguet) Road	Regional Office I	No	Competitive Bidding	1/26/2020	2/20/2020	10/20/2020	11/3/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00175 - 310108100344000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Tagudin - Cervantes Road - K0338+133 - K0338+203.319	Regional Office I	No	Competitive Bidding	1/26/2020	2/19/2020	10/20/2020	11/10/2020	GAA (FY2020)	P38,600,000.00		P38,600,000.00	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00176 - 300106200244000	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Flood Control Mitigation Facilities along Amburayan River Basin, (Right Side) Brgy. Pudoc East, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	3/4/2020	8/28/2020	9/10/2020	GAA (FY2020)	P96,500,000.00		P96,500,000.00	
20A00177 - 320101104520000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Bimmanga Farola River, Sta. 0+000-Sta. 0+190, Brgys. Bimmanga Farola, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	2/17/2020	5/19/2020	5/26/2020	GAA (FY2020)	P20,024,715.00		P20,024,715.00	
20A00178 - 300106200349000	Construction/Repair/Rehabilitation/Improvem ent of Various Infrastructure including Local Projects - Construction of Seawall at Cabittaogan, Sta. Catalina, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	2/21/2020	5/19/2020	5/28/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00179 - 300116202634000	Construction/Repair/Rehabilitation/Improvem ent of Various Infrastructure Including Local Projects - Construction of Vigan-Cabugao Coastal Road Sto. Domingo Section, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	2/21/2020	10/20/2020	11/3/2020	GAA (FY2020)	P33,775,000.00		P33,775,000.00	
20A00180 - 300104213799000	Local Infrastructure Program - Construction of Covered Court, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	2/20/2020	12/22/2020	1/14/2021	GAA (FY2020)	P4,949,999.48		P4,949,999.48	
20A00181 - 300117205381000	Local Infrastructure Program, Construction of missing Links/ New Roads, Piddig-Carasi (Ilocos Norte) - Calanasan (Apayao) Connecting Cabugao-Conner (Apayao)-Tuao (Cagayan) Road	Regional Office I	No	Competitive Bidding	2/4/2020	2/26/2020	10/20/2020	11/3/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00182 - 300111200172000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Rd - K0530+450 - K0530+825	Regional Office I	No	Competitive Bidding	2/11/2020	3/4/2020	8/31/2020	9/14/2020	GAA (FY2020)	P142,820,000.00		P142,820,000.00	
20A00183 - 300117205373000	Local Infrastructure Program- Construction/Rehabilitation of Bolinao - Dasol Coastal Road, Pangasinan	Regional Office I	No	Competitive Bidding	2/4/2020	2/26/2020	10/20/2020	11/16/2020	GAA (FY2020)	P98,995,450.00		P98,995,450.00	
20A00185 - 300117205379000	Local Infrastructure Program, Construction of missing Links/ New Roads, Adams (Ilocos Norte) - Calanasan (Apayao Road)	Regional Office I	No	Competitive Bidding	2/4/2020	2/26/2020	10/20/2020	11/3/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00186 - 300106200262000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Flood Mitigation Structures along Quisoit River, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/4/2020	2/26/2020	10/20/2020	11/5/2020	GAA (FY2020)	P53,075,000.00		P53,075,000.00	



# **DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00187 - 300111200170000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Rd - K0529+000 - K0529+600	Regional Office I	No	Competitive Bidding	2/11/2020	3/4/2020	8/31/2020	9/14/2020	GAA (FY2020)	P144,750,000.00		P144,750,000.00	
20A00188 - 300204100403000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, San Emilio - Del Pilar Road with Bridge to Tirad Pass leading to Coffee Plantation and Coffee Processing Center, G. Del Pilar, Ilocos Sur	Regional Office I	No	Competitive Bidding	2/11/2020	3/3/2020	10/20/2020	11/9/2020	GAA (FY2020)	P85,885,000.00		P85,885,000.00	
20A00189 - 300117205377000	Local Infrastructure Program, Construction of missing Links/ New Roads, Cervantes - Quirino (Ilocos Sur) - Abra Road	Regional Office I	No	Competitive Bidding	2/11/2020	3/3/2020	10/20/2020	11/3/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00190 - 300116202626000	Local Infrastructure Program, Construction of missing Links/ New Roads, Piddig-Carasi- Calanangan Road, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/4/2020	2/26/2020	10/20/2020	11/3/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00191 - 300107200724000	Local Infrastructure Program, Stone Masonry/Slope Protection (Gabion Type) along Imbelleng to Limmansangan Creek, Pozzorubio, Pangasinan	Regional Office I	No	Competitive Bidding	2/19/2020	3/9/2020	9/28/2020	9/29/2020	GAA (FY2020)	P14,850,000.00		P14,850,000.00	
20A00192 - 300117205372000	Local Infrastructure Program- Construction of missing Links/ New Roads, San Manuel (Pangasinan) - Itogon (Benguet) Road	Regional Office I	No	Competitive Bidding	2/19/2020	3/9/2020	10/20/2020	11/3/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00194 - 300117205639000	Local Infrastructure Program, Concreting of Road, Urdaneta, Pangasinan	Regional Office I	No	Competitive Bidding	2/19/2020	3/9/2020	5/21/2020	5/22/2020	GAA (FY2020)	P9,900,000.00		P9,900,000.00	
20A00196 - 300107200714000	Local Infrastructure Program -Repair/Rehab of Flood Control along Libtong Creek, Brgy. Libtong, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	2/19/2020	3/9/2020	8/25/2020	9/3/2020	GAA (FY2020)	P9,900,000.00		P9,900,000.00	
20A00197 - 300107200713000	Local Infrastructure Program -Construction of Flood control/mitigation facilities along Amburayan River Basin, Brgy. Pacac-Baritao- Lantag-Pudoc East, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	2/11/2020	3/4/2020	8/25/2020	9/3/2020	GAA (FY2020)	P29,700,000.00		P29,700,000.00	
20A00202 - 300117205372000	Local Infrastructure Program - Construction of Missing Links / New Roads, Santol - San Gabriel (La Union) - Kapangan (Benguet) Road	Regional Office I	No	Competitive Bidding	2/11/2020	3/4/2020	10/20/2020	11/9/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00203 - 300107200715000	Local Infrastructure Project - Construction of Flood Mitigation Structures, Sta. Lucia, Ilocos Sur	Regional Office I	No	Competitive Bidding	2/19/2020	3/9/2020	10/20/2020	11/3/2020	GAA (FY2020)	P19,800,000.00		P19,800,000.00	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00204 - 200000100011000	Repair/Rehabilitation/Maintenance of Flood Control Structure along Tamdagan River, Tributaries of Bislak River (Sta. 5+800 - 6+800) Left Side US of Cabangaran Bridge, Brgy. Cabangaran, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	4/7/2020	5/4/2020	5/8/2020	6/8/2020	FY2020 RA 11465 Regular 2020 CURRENT (MOOE)	P100,000,000.00		P100,000,000.00	
20A00205 - 200000100015000	Repair/Rehabilitation/Maintenance of Flood Control Structure along Bislak River (Sta. 25+900 - Sta. 26+700), Brgy. Tamdagan, Sitio Nagalangan, Right Side US & DS of Tamdagan Bridge, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	4/7/2020	5/4/2020	5/8/2020	6/8/2020	FY2020 RA 11465 Regular 2020 CURRENT (MOOE)	P40,000,000.00		P40,000,000.00	
20A00206 - 300200100003000	Repair/Rehabilitation of Slope Protection Structure along Pangasinan-Nueva Vizcaya Road (K0224+140 - K0224+340), San Nicolas, Pangasinan	Regional Office I	No	Competitive Bidding	5/28/2020	6/16/2020	6/23/2020	7/2/2020	GAA (FY2020)	P96,500,000.00		P96,500,000.00	
20A00207 - 300205100003000	Construction / Rehabilitation of Water Supply / Septage and Sewerage/Rain Water Collectors - Rainwater Collector in Public Facilities in Region I	Regional Office I	No	Competitive Bidding	5/28/2020	6/16/2020	6/23/2020	7/2/2020	GAA (FY2020)	P4,066,694.90		P4,066,694.90	
20A00208 - 400400000001000	Construction of By-pass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road , (San Fernando-San Juan Section), La Union	Regional Office I	No	Competitive Bidding	7/10/2020	7/29/2020	8/12/2020	9/1/2020	GAA (FY2020)	P185,000,000.00		P185,000,000.00	
20A00209 - Trust Fund	Construction of PENRO 3-Storey Building, Capitol Compound, Lingayen, Pangasinan	Regional Office I	No	Competitive Bidding	7/10/2020	8/11/2020	8/20/2020	9/2/2020	TRUST FUND	P14,994,554.20		P14,994,554.20	
20A00210 - 400400000001000	Construction/Improvement of Multi-Purpose Covered Court, Brgy. Carunon West, Rosario, La Union	Regional Office I	No	Competitive Bidding	7/10/2020	7/29/2020	8/12/2020	9/1/2020	FY 2020	P7,999,999.21		P7,999,999.21	
20A00211 - 400400000001000	Construction of Missing Links/New Roads, Mangatarem-Sta Cruz Road, Pangasinan (Daang Kalikasan)	Regional Office I	No	Competitive Bidding	7/15/2020	8/4/2020	8/13/2020	8/25/2020	GAA (FY2020)	P290,650,000.00		P290,650,000.00	
20A00212 - 400400000001000	Concreting of Farm to Market Road, Brgy. Boyboy, Piddig, Ilocos Norte	Regional Office I	No	Competitive Bidding	7/20/2020	8/11/2020	8/20/2020	9/9/2020	GAA	P4,925,000.00		P4,925,000.00	
20A00213 - 400400000001000	Concreting of Farm to Market Road, Brgy. Targaoan, Piddig, Ilocos Norte	Regional Office I	No	Competitive Bidding	7/20/2020	8/11/2020	8/20/2020	9/9/2020	GAA	P4,925,000.00		P4,925,000.00	
20A00214 (Rebid) - 400400000001000	Rehabilitation of Calincamasan - Quidem Road (including construction of two bridges), Brgys. Calincamasan and Quidem, San Juan, La Union	Regional Office I	No	Competitive Bidding	8/13/2020	9/1/2020	9/8/2020	9/24/2020	GAA	P31,520,000.00		P31,520,000.00	
20A00215 - 400400000001000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Cervantes - Mankayan - Abatan Road - K0389+800 - K0390+914	Regional Office I	No	Competitive Bidding	7/20/2020	8/10/2020	8/20/2020	9/7/2020	GAA	P59,100,000.00		P59,100,000.00	
20A00216 - 400400000001000	Rehabilitation of Sta. Rosa-Calincamasan Road, Brgys. Sta. Rosa and Calincamasan, San Juan, La Union	Regional Office I	No	Competitive Bidding	7/20/2020	8/11/2020	8/20/2020	9/2/2020	GAA	P17,730,000.00		P17,730,000.00	



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00217 - 40040000001000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Tagudin - Cervantes Road (S00140LZ)	Regional Office I	No	Competitive Bidding	7/20/2020	8/10/2020	8/20/2020	9/7/2020	GAA	P59,100,000.00		P59,100,000.00	
20A00218 - 300200100003000	Construction of Makeshift Healthcare Facilities (Quarantine/Isolation Facilities) for COVID-19 Patients	Regional Office I	No	Competitive Bidding	7/30/2020	8/18/2020	8/24/2020	8/27/2020	FY 2020 RA 11465 Regular 2020 Current	P20,622,794.98		P20,622,794.98	
20A00219 - 300200100003000	Various Medical Healthcare Facilities and Other Related Facilities for COVID-19 Patients and Healthcare Professionals	Regional Office I	No	Competitive Bidding	9/12/2020	10/5/2020	10/15/2020	11/4/2020	FY 2020 RA 11465 Special Purpose Fund 2020 Current	P10,449,249.50		P10,449,249.50	
20A00220 - 400400000001000	Repair/Rehabilitation of Department of Public Works and Highways Regional Office I Building	Regional Office I	No	Competitive Bidding	10/20/2020	11/9/2020	11/16/2020	12/7/2020	FY 2020	P10,085,884.20		P10,085,884.20	
20A00221 - 300200100003000	Construction of Quarantine/Isolation Facilities for COVID-19 Patients	Regional Office I	No	Competitive Bidding	10/21/2020	11/11/2020	11/25/2020	12/7/2020	FY 2021	P33,774,999.33		P33,774,999.33	
20A00222 - 300200100003000	Construction of Quarantine/Isolation Facilities for COVID-19 Patients	Regional Office I	No	Competitive Bidding	10/21/2020	11/11/2020	11/25/2020	12/7/2020	FY 2021	P4,824,999.14		P4,824,999.14	
20A00223	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Quiaot River Diversion Canal, Paoay, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/25/2020	12/16/2020	12/28/2020	1/11/2021	FY 2020 Augmentation	P115,800,000.00		P115,800,000.00	
20A00224	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Ilocos Norte Apayao Road, K0539+500 To K0539+550	Regional Office I	No	Competitive Bidding	12/2/2020	12/22/2020	12/29/2020	1/18/2021	FY 2020 Augmentation	P40,640,010.00		P40,640,010.00	
20A00225	Construction of By-pass and Diversion Roads, Laoag-San Nicolas Bypass Road (Laoag City Section), Ilocos Norte	Regional Office I	No	Competitive Bidding	11/26/2020	12/17/2020	12/28/2020	1/12/2021	FY 2020 Augmentation	P190,105,000.00		P190,105,000.00	
20A00226 - 300116202327000	Tulay ng Pangulo Para Sa Kaunlarang Pang-Agraryo (TPKP): 1) Construction of Maltuek Bridge, Brgy. Buduan, Burgos, Ilocos Norte 2) Construction of Sumader Bridge, Brgy. Sumader, Batac, Ilocos Norte.	Regional Office I	No	Competitive Bidding	11/27/2020	12/18/2020	12/28/2020	1/11/2021	FY 2020	P16,429,769.78		P16,429,769.78	
20A00227 - 300116202327000	TULAY NG PANGULO PARA SA KAUNLARANG PANG-AGRARYO (TPKP) PROJECT : 1.) Construction of Kakaldingan Bridge, Brgy. Lungog, Narvacan, Ilocos Sur; 2.) Construction of Silag Bridge, Brgy. Silag, Sta. Maria, Ilocos Sur; and 3.) Construction of Naglaao-an Bridge, Brgy. Naglaao-an, Sto. Domingo, Ilocos Sur	Regional Office I	No	Competitive Bidding	11/27/2020	12/18/2020	12/28/2020	1/11/2021	FY 2020	P22,076,535.81		P22,076,535.81	
20A00228 - 300116202327000	Tulay ng Pangulo Para Sa Kaunlarang Pang-Agraryo (TPKP) : Construction of Sta. Monica Sta. Rita Bridge	Regional Office I	No	Competitive Bidding	11/26/2020	12/17/2020	12/28/2020	1/14/2021	FY 2020	P8,487,116.30		P8,487,116.30	
20A00229 - 300116202327000	Tulay ng Pangulo Para Sa Kaunlarang Pang-Agraryo (TPKP) : 1) Construction of Tambac Bridge, Brgy. Tambac, Dasol, Pangasinan; 2) Construction of Intiw Bridge, Brgy. Dulag, Binmaley, Pangasinan; 3) Construction of Oran Bridge, Manaoag, Pangasinan	Regional Office I	No	Competitive Bidding	11/26/2020	12/17/2020	12/28/2020	1/13/2021	FY 2020	P29,464,555.67		P29,464,555.67	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00230 - 300200100003000	Reconstruction of Flood Mitigation Along Eroded Bank (Right Bank) at Barangay Hilario, Banna, Ilocos Norte	Regional Office I	No	Competitive Bidding	12/2/2020	12/22/2020	12/29/2020	1/20/2020	FY 2020	P48,250,000.00		P48,250,000.00	
20A00231 - 300200100003000	Reconstruction of Flood Control Structure on Eroded Bank along Cura River (Right Bank), Barangay Sagpatan, Dingras, Ilocos Norte	Regional Office I	No	Competitive Bidding	12/2/2020	12/22/2020	12/29/2020	1/19/2020	FY 2020	P19,280,700.00		P19,280,700.00	
20A00232	Construction of Flood Control Structures along Parongking River, Brgy. Ambonao and Brgy. San Miguel, Calasiao, Pangasinan (Phase I)	Regional Office I	No	Competitive Bidding	11/27/2020	12/18/2020			FY 2020	P144,750,000.00		P144,750,000.00	No Fund Release
20A00233	Construction of Flood Control Structures along Parongking River, Brgy. Ambonao and Brgy. San Miguel, Calasiao, Pangasinan (Phase II)	Regional Office I	No	Competitive Bidding	11/27/2020	12/18/2020			FY 2020	P144,750,000.00		P144,750,000.00	No Fund Release
20A00234 - 300203101052000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Maruaya-Dupitac-Calambe Estancia Road leading to Lowland Coffee Convergence Initiative Project, Brgy. Maruaya, Piddig, Ilocos Norte	Regional Office I	No	Competitive Bidding	12/4/2020	12/23/2020	12/29/2020	1/21/2020	SARO-BMB-A- 200020392	P28,950,000.00		P28,950,000.00	
20A00235 - 300200100003000	Rehabilitation of Disaster Related Infrastructure and Other Facilities - Medical Healthcare Facilities for COVID-19 patients and healthcare professionals	Regional Office I	No	Competitive Bidding	12/4/2020	12/23/2020	12/29/2020	1/11/2020	SR2020-12- 012035	P8,867,142.81		P8,867,142.81	
20AC0036 - 320102101003000	Construction of Flood Control along Abra River, Tamorong Section Phase II, Ceoayan, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/16/2019	12/5/2019	9/8/2020	9/14/2020	GAA (FY2020)	P61,770,380.00		P61,770,380.00	
20AG0076 - 310105100328000	Rehabilitation/Upgrading of Damaged Paved Roads - Secondary Roads, Pangasinan-Zambales Road, (K0303+400 - K0304+624)	Regional Office I	Yes	Competitive Bidding	11/7/2019	11/28/2020	10/22/2020	11/16/2020	GAA (FY2020)	P81,060,000.00		P81,060,000.00	
20AG0081 - 310302100161000	Replacement of Permanent Weak Bridges - Magalong Bridge (B00703L2) along Pangasinan-Zambales Road at Mabini, Pangasinan	Regional Office I	Yes	Competitive Bidding	1/14/2020	2/4/2020	10/22/2020	11/16/2020	GAA (FY2020)	P59,830,000.00		P59,830,000.00	


Prepared By:



**DAISY M. MANZANO**  
Head, Procurement Unit / BAC Secretariat

Date: 3/15/21

Recommended By:

  
**GERRY G. JUCAR**  
BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
**RONNEL M. TAN, CESO III**  
Regional Director

Date: \_\_\_\_\_



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Goods & Services FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GA00001	Supply and Delivery of Ground Penetrating Radar (GPR) for use in the Planning & Design Division, DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	6/3/2020	6/23/2020	7/14/2020	8/3/2020	SR2019-02-002685	P7,700,000.00		P7,700,000.00	
20GA00002	Supply and Delivery of Survey Equipment for use in the Planning & Design Division, DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	7/13/2020	8/6/2020	8/17/2020	9/7/2020	SR2020-02-002685	P3,400,000.00		P3,400,000.00	
20GA00003	Procurement of Axle Load Survey Equipment (Portable Weighing Scale) in the conduct of Axle Load Survey under NRTSP/RTIA within Region I	Regional Office I	No	Competitive Bidding	8/13/2020	9/8/2020	9/23/2020	10/8/2020	SR2020-02-003094	P3,800,000.00		P3,800,000.00	
20GA00004 - 200000100043000	Supply, Delivery and Installation of Automatic Traffic Count In-Ground Sensor under NRTSP/RTIA within Region I	Regional Office I	No	Competitive Bidding	8/13/2020	9/8/2020	9/21/2020	10/9/2020	SR2020-02-002965 and SR2020-02-003094	P7,374,083.23		P7,374,083.23	
20GA00005	Purchase and Delivery of Various Heavy Equipment in connection with the Dredging Projects of Region I	Regional Office I	No	Competitive Bidding	8/19/2020	10/5/2020	12/16/2020	12/28/2020	SR2020-02-003417	P140,000,000.00		P140,000,000.00	
20GA00006 (Rebid) - 2000001000618000	Supply and Delivery of PPE and Office Equipment for ROW Action Plan (RAP) & EIA Documents & related Surveys, DPWH Regional Office I, San Fernando City, La Union	Regional Office I	No	Competitive Bidding	9/3/2020	10/19/2020	10/29/2020	11/16/2020	SR2020-02-003232	P2,414,500.00		P2,414,500.00	
20GA00007 (Rebid) - 2000001000618000	Supply and Delivery of Survey and Office Equipment to be used for the presentation of RAP & EIA Documents and related surveys, DPWH Regional Office I, San Fernando City, La Union	Regional Office I	No	Competitive Bidding	9/24/2020	10/19/2020	11/25/2020	12/17/2020	SR2020-02-003232	P4,165,000.00		P4,165,000.00	
20GA00008 - 200000100014000	Supply and Delivery of fuel and safety equipment for Dredge B-2 in connection with the maintenance dredging of Pantar River, Dagupan City	Regional Office I	No	Competitive Bidding	10/13/2020	11/3/2020	11/17/2020	12/7/2020	SR2020-08-008906	P3,332,447.73		P3,332,447.73	
20GA00009 - 200000100014000	Maintenance and Operations of DPWH Floating Equipment, DPWH Cutter Suction Dredge 14-A (SDS 14-3) for the desilting of Pantar River, Dagupan City, Pangasinan	Regional Office I	No	Competitive Bidding	11/25/2020	12/14/2020	12/23/2020	1/18/2021	SR2020-03-004582	P5,901,484.30		P5,901,484.30	
20GA00010 - 200000100014000	Maintenance and Operations of DPWH Floating Equipment, DPWH Multi-purpose Amphibious Dredge, Watermaster 13 (K3-14) for the desilting of Pantar River, Dagupan City, Pangasinan	Regional Office I	No	Competitive Bidding	11/25/2020	12/14/2020	12/23/2020	1/18/2021	SR2020-10-009952	P3,952,862.31		P3,952,862.31	
20GA00011 - 200000100014000	Maintenance and Operations of DPWH Floating Equipment, DPWH Amphibious Dredge Excavator 26 (K4-32) for the desilting of Pantar River, Dagupan City, Pangasinan	Regional Office I	No	Competitive Bidding	11/25/2020	12/14/2020	12/23/2020	1/18/2021	SR2020-10-010159	P2,057,486.25		P2,057,486.25	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Goods & Services FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GA00012 - 200000100014000	Maintenance and Operations of DPWH Floating Equipment for the DPWH Multi-Purpose Amphibious Dredge Water Master 18 (K3-19) for the desilting of Paoy Lake, Paoy, Ilocos Norte	Regional Office I	No	Competitive Bidding	11/25/2020	12/14/2020	12/23/2020	1/18/2021	SR2020-10-009997	P3,224,601.10		P3,224,601.10	
20GA00013 - 200000100014000	Maintenance and Operations of DPWH Floating Equipment, DPWH Amphibious Excavator 27 (K4-33) for the desilting of Bauang River, La Union	Regional Office I	No	Competitive Bidding	11/25/2020	12/14/2020	12/23/2020	1/18/2021	SR2020-10-009663	P2,499,681.22		P2,499,681.22	
20GA00014 - 200000100014000	Maintenance and Operations of DPWH Floating Equipment, DPWH Cutter Suction Dredge Visayas I (SD8 12-5) and Workboat (5-2) for the desilting of Pantar River, Dagupan City	Regional Office I	No	Competitive Bidding	11/25/2020	12/14/2020	12/23/2020	1/18/2021	SR2020-10-009643	P5,783,972.04		P5,783,972.04	
20GA00015	Supply and Delivery of equipment for the Conduct of Automatic Count Survey for use in the Planning and Design Division, DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	11/25/2020	12/14/2020	12/23/2020	1/13/2021	SR2020-02-003094	P2,534,400.00		P2,534,400.00	
20GA00016 - 200000100003000	Procurement of Shop Tools and Equipment for use in the Equipment Management Division (EMD), DPWH-Regional Office I, Aceo, Bauang, La Union	Regional Office I	No	Competitive Bidding	12/9/2020	12/28/2020	12/31/2020	1/18/2021	SR2020-11-011975	P6,249,900.00		P6,249,900.00	
20GA00017 - 200000100014000	Maintenance & Operation of DPWH Floating Equipment, Multi-Purpose Amphibious Dredge (MPAD), K3-14 for the dredging of Pantar River, Dagupan City & other tributaries	Regional Office I	No	Competitive Bidding	12/30/2020	1/27/2021	2/4/2021	2/10/2021	SR2020-12-012363	P9,798,816.00		P9,798,816.00	
20GA00018 - 200000100014000	Maintenance & Operation of DPWH Floating Equipment, Cutter Suction Dredge 8-2 (SDS 8-2) for dredging of Pantar River, Dagupan City & other tributaries	Regional Office I	No	Competitive Bidding	12/30/2020	1/27/2021	2/4/2021	2/10/2021	SR2020-12-012343	P9,798,816.00		P9,798,816.00	
20GA00019 - 200000100014000	Maintenance & Operation of DPWH Floating Equipment, Multi-Purpose Amphibious Dredge (MPAD), K3-19 for the dredging of Paoy Lake, Paoy, Ilocos Norte & other tributaries	Regional Office I	No	Competitive Bidding	12/30/2020	1/27/2021	2/4/2021	2/10/2021	SR2020-12-012365	P9,798,816.00		P9,798,816.00	
20GA00020	Procurement of Security Services of Security Guards from Private Agency for Deployment at the DPWH Region I, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	1/7/2021	1/27/2021	2/4/2020	2/11/2021	Engineering & Administrative Overhead	P5,598,600.00		P5,598,600.00	
20GA00021 - 200000100014000	Maintenance and Operation of DPWH Floating Equipment, Multi-purpose Amphibious Dredge, MPAD (K3-31) for the Desilting of Tubao-Aringay River, La Union	Regional Office I	No	Competitive Bidding	1/27/2021	2/17/2021	3/4/2021		SR2020-12-012638	P4,672,338.20		P4,672,338.20	
20GA00022 - 200000100014000	Maintenance and Operation of DPWH Floating Equipment, Amphibious Excavator (K4-52) for the Desilting of Bued River, Bued Bridge, Sison Pangasinan	Regional Office I	No	Competitive Bidding	1/27/2021	2/17/2021	3/4/2021		SR2020-12-012658	P2,639,282.04		P2,639,282.04	



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Goods & Services FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>20GA00023 - 200000100014000</b>	Maintenance and Operation of DPWH Floating Equipment, Amphibious Excavator (K4-51) for the Desilting of Lao's River, Labrador, Pangasinan	Regional Office I	No	Competitive Bidding	1/27/2021	2/17/2021	3/4/2021		SR2020-12-012657	P2,569,824.00		P2,569,824.00	
<b>RFQ 20-02-001</b>	Printing of DPWH Regional Office 1 Annual Reports for 2019	Regional Office I	No	Small Value	2/26/2020	3/5/2020	3/10/2020	3/11/2020	SR2019-06-00351	P110,000.00		P110,000.00	
<b>RFQ 20-02-002</b>	Supply and Delivery of Office Supplies for use at the DPWH Regional Office I for the 1st quarter of 2020	Regional Office I	No	Shopping	2/26/2020	3/5/2020	3/10/2020	3/16/2020	SR2019-06-004699	P723,003.00		P723,003.00	
<b>RFQ 20-02-003</b>	Supply and Delivery of Multifunction Printer for use at the Planning and Design Division, DPWH Regional Office 1	Regional Office I	No	Small Value	3/4/2020	3/10/2020	3/13/2020	3/17/2020	SR2019-05-002045	P963,470.00		P963,470.00	
<b>RFQ 20-02-004</b>	Supply and Delivery of Fuel and Lubricants for use at the DPWH Regional Office I for the 1st Quarter of 2020	Regional Office I	No	Small Value	3/4/2020	3/10/2020	3/13/2020	3/17/2020	GAA2019-P196,640.00, GAA2020-P708,885.00	P905,825.00		P905,825.00	
<b>RFQ 20-03-006</b>	Supply and Delivery of Fuel of Amphibious Excavator (K4-33) in connection with the Dredging of Bauang River, Bauang, La Union	Regional Office I	No	Small Value	5/28/2020	6/2/2020	6/5/2020	6/11/2020	SR2019-12-011356	P175,131.02		P175,131.02	
<b>RFQ 20-05-007</b>	Spare parts of various service vehicle of DPWH Regional Office I	Regional Office I	No	Small Value	6/10/2020	6/10/2020	6/17/2020	6/23/2020	SR2019-07-005717	P307,020.00		P307,020.00	
<b>RFQ 20-07-009</b>	Supply and Delivery of Desktop Computer for use at the Planning and Design Division	Regional Office I	No	Small Value	7/29/2020	8/4/2020	8/7/2020	8/13/2020	SR2019-05-002045	P195,000.00		P195,000.00	
<b>RFQ 20-07-011</b>	Supply and Delivery of Office Supplies and Materials for the 3rd Quarter of 2020	Regional Office I	No	Shopping	7/29/2020	8/4/2020	8/10/2020	8/13/2020	SR2019-07-005930, SR2019-07-005935	P994,210.00		P994,210.00	
<b>RFQ 20-07-008</b>	Supply and Delivery of Fuel and Lubricants for the 3rd quarter of 2020	Regional Office I	No	Small Value	7/9/2020	7/14/2020	7/17/2020	7/21/2020	FY2020 RA11465 REGULAR 2020 CURRENT	P841,930.00		P841,930.00	
<b>RFQ 20-08-012</b>	Supply and Delivery of Supplies for the conduct of Automatic Traffic Count & Axle Load Survey	Regional Office I	No	Small Value	8/18/2020	8/25/2020	9/1/2020	9/7/2020	SR2020-02-003094	P322,950.00		P322,950.00	
<b>RFQ 20-08-013</b>	Supply and Delivery of Laser Rangefinder / Hypsometer for use at the Planning and Design Division	Regional Office I	No	Small Value	8/18/2020	8/25/2020	8/28/2020	9/7/2020	SR2020-06-005725	P111,225.00		P111,225.00	
<b>RFQ 20-08-014</b>	Supply and Delivery of PPE, Office Equipment & Supplies to be used in the conduct of validation survey & other BMS Activities	Regional Office I	No	Small Value	8/18/2020	8/25/2020	8/28/2020	9/7/2020	SR2020-06-005609	P547,950.00		P547,950.00	
<b>RFQ 20-08-015</b>	Supply and Delivery of Mylar and White Paper for use in the preparation of plans for 2020 projects and 2021 proposed projects & Supply and Delivery of Customized Binders for use in the filing of records	Regional Office I	No	Small Value	8/18/2020	8/25/2020	8/28/2020	9/7/2020	SR2019-07-005820 EXT	P985,000.00		P985,000.00	
<b>RFQ 20-08-016</b>	Supply and Delivery of Geotagging Device for MYPS Application Validation Survey & Infratrack Application, RBIA & PMS in DPWH ROI	Regional Office I	No	Small Value	8/28/2020	9/3/2020	9/10/2020	9/18/2020	SR2020-06-005688,5669 & 5736	P948,998.00		P948,998.00	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Goods & Services FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	HOOE	CO	
RFQ 20-08-017	Supply and Delivery of Equipment/Supplies (Covid-19 Response Items) for use at the DPWH ROI	Regional Office I	No	Small Value	8/28/2020	9/3/2020	9/10/2020	9/18/2020	SR2019-07-005937	P590,300.00		P590,300.00	
RFQ 20-09-018	Supply and Delivery of Fuel and Lubricants for the 4th quarter of 2020	Regional Office I	No	Small Value	10/6/2020	10/12/2020	10/16/2020	10/20/2020	SR2019-12-011017-EXT & FY 2020 RA 11465 REGULAR 2020 CURRENT	P938,000.00		P938,000.00	
RFQ 20-10-019	Calibration of various survey instrument at the Planning and Design Division	Regional Office I	No	Small Value	10/6/2020	10/12/2020	10/16/2020	10/23/2020	SR2019-05-002045-EXT	P100,000.00		P100,000.00	
RFQ 20-10-020	Supply and Delivery of Spare parts for the replacement of worn-out/defective/unserviceable parts of DPWH ROI service vehicles	Regional Office I	No	Small Value	10/23/2020	10/26/2020	11/4/2020	11/16/2020	SR2020-02-001614	P666,350.00		P666,350.00	
RFQ 20-10-023	Repair and Calibration of various Laboratory Apparatus	Regional Office I	No	Small Value	10/20/2020	10/26/2020	11/4/2020	11/10/2020	SR2019-12-011017	P76,280.00		P76,280.00	
RFQ 20-10-024	Supply and Delivery of Electrical Supplies for use in the Power Generator Set of DPWH Regional Office I	Regional Office I	No	Shopping	10/28/2020	11/3/2020	11/9/2020	11/10/2020	SR2020-02-001679	P26,000.00		P26,000.00	
RFQ 2020-11-025	Supply and Delivery of 4th Quarter Office Supplies based on the approved 2020 APP	Regional Office I	No	Shopping	11/3/2020	11/12/2020	11/18/2020	11/23/2020	SR2020-08-008982	P986,800.00		P986,800.00	
RFQ 2020-11-029	Supply and Delivery of Supplies for the conduct of Re-Orientation on DPWH GAD Toolkit Virtual Meeting	Regional Office I	No	Shopping	11/3/2020	11/9/2020	11/17/2020	11/23/2020	SR2020-02-003435	P22,000.00		P22,000.00	
RFQ 2020-11-026	Supply and Delivery of Supplies for the conduct of Sensitivity Virtual Meeting	Regional Office I	No	Shopping	11/3/2020	11/9/2020	11/17/2020	11/23/2020	SR2020-02-003435	P11,000.00		P11,000.00	
RFQ 2020-11-028	Supply and Delivery of Supplies for the conduct of Harmonized Gender and Development Guidelines (HGDG) and Gender Development Plans and Budget (GDPB) Virtual Meeting	Regional Office I	No	Shopping	11/3/2020	11/9/2020	11/17/2020	11/23/2020	SR2020-02-003435	P20,000.00		P20,000.00	
RFQ 2020-12-032	Supply and Delivery of Office Equipment (Scanner) for use of various divisions of DPWH Regional Office I	Regional Office I	No	Small Value	12/14/2020	12/17/2020	12/21/2020	12/22/2020	FY2020 RA11465 REGULAR 2020 CURRENT	P994,000.00		P994,000.00	
RFQ 2020-12-033	Supply and Delivery of Supplies for the Sustainability Program on Road Maintenance and Bridge Maintenance after completion of TCP-III	Regional Office I	No	Shopping	12/14/2020	12/17/2020	12/21/2020	12/22/2020	SR2020-08-007536	P178,000.00		P178,000.00	
RFQ 2020-12-034	Supply and Delivery of IT Office Equipment for use at the Maintenance Division	Regional Office I	No	Small Value	12/14/2020	12/17/2020	12/21/2020	12/22/2020	SR2020-08-007536	P370,000.00		P370,000.00	
RFQ 2020-12-035	Supply and Delivery of Materials for the Preventive Maintenance of Multicat 14-A stationed at Mestizo River, Vigan City, Ilocos Sur	Regional Office I	No	Small Value	12/14/2020	12/17/2020	12/21/2020	12/22/2020	SR2020-11-011906	P557,509.28		P557,509.28	
RFQ 2020-12-036	Supply and Delivery of Materials for the Corrective Maintenance of Amphibious Excavator (K4-32) stationed at Pantar River, Dagupan City	Regional Office I	No	Small Value	12/14/2020	12/17/2020	12/21/2020	12/22/2020	SR2020-11-011978	P999,621.00		P999,621.00	
RFQ 2020-12-037	Supply and Delivery of Materials for the Preventive Maintenance of Multipurpose Amphibious Excavator (K3-19) stationed at Paoy Lake, Ilocos Norte	Regional Office I	No	Small Value	12/14/2020	12/17/2020	12/21/2020	12/22/2020	SR2020-12-012005	P124,934.25		P124,934.25	



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Goods & Services FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ 2020-12-038	Supply and Delivery of Materials for the Supplemental Dry-docking & Repair of Multipurpose Amphibious Dredge (K3-14), Pantar River, Dagupan City	Regional Office I	No	Small Value	12/14/2020	12/17/2020	12/21/2020	12/22/2020	SR2020-11-011904	₱991,593.75		₱991,593.75	
RFQ 2020-12-039	Supply and Delivery of Supplies for the conduct of Gender Sensitivity Virtual Meeting	Regional Office I	No	Shopping	12/14/2020	12/17/2020	12/21/2020	12/22/2020	SR2020-02-003435	₱125,360.00		₱125,360.00	


Prepared By:



DAISY M. MANZANO  
Head, Procurement Unit / BAC Secretariat


Date: 3/15/21

Recommended By:

  
GERRY S. JUCAR  
BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
RONNEL M. TAN, CESO III  
Regional Director  
Date: \_\_\_\_\_

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**

*Department of Public Works and Highways Region I*

*Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

**DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Consulting Services FY 2020 (2nd Semester)**

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSA001	Consultancy Services for the Conduct of Feasibility Study of Proposed Construction of Missing Links and New Roads Cervantes (Ilocos Sur) - Besao-Sagada (Mt. Province) Road Via Laylaya (Region I)	Planning & Design Division	No	Competitive Bidding	5/28/2020	7/8-9/2020	7/15/2020	8/3/2020	SR2020-02-002685	P18,961,724.09		P18,961,724.09	
20CSA002	Consultancy Services for the Conduct of Feasibility Study of Proposed Construction of Missing Links and New Roads Naguilan-Bagulin (La Union) - Kapangan (Benguet) Road (Region I)	Planning & Design Division	No	Competitive Bidding	5/28/2020	7/8-9/2020	7/15/2020	8/3/2020	SR2020-02-002685	P12,571,721.70		P12,571,721.70	
20CSA003	Lidar Data Mapping and Parcelary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of Missing Link/New Roads, Bolinao-Dasol Coastal Road, Pangasinan	Planning & Design Division	No	Competitive Bidding	6/3/2020	7/8-9/2020	7/15/2020	8/3/2020	SR2020-02-002685	P13,791,916.69		P13,791,916.69	
20CSA004	Lidar Data Mapping and Parcelary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of Missing Link/New Roads, San Manuel (Pangasinan)- Itogon (Benguet) Road	Planning & Design Division	No	Competitive Bidding	6/3/2020	7/8-9/2020	7/15/2020	8/3/2020	SR2020-02-002685	P11,007,938.81		P11,007,938.81	
20CSA005	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Buildings in Region I (Package 1)	Planning & Design Division	No	Competitive Bidding	6/8/2020	7/13-14/2020	7/20/2020	8/6/2020	SR2020-02-002685	P5,240,403.47		P5,240,403.47	
20CSA006	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Buildings in Region I (Package 2)	Planning & Design Division	No	Competitive Bidding	6/8/2020	7/13-14/2020	7/20/2020	8/6/2020	SR2020-02-002685	P5,068,586.35		P5,068,586.35	
20CSA007 (Rebid)	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Buildings in La Union	Planning & Design Division	No	Competitive Bidding	6/23/2020	7/21-22/2020	7/28/2020	8/11/2020	SR2020-02-002685	P5,326,702.71		P5,326,702.71	
20CSA008	Consultancy Services for the Conduct of Feasibility Study of Proposed Construction of By-Passes/Diversion Roads, Bani-Bolinao Bypass Road (Region I)	Planning & Design Division	No	Competitive Bidding	6/18/2020	7/21-22/2020	7/28/2020	8/11/2020	Preliminary Detailed Engineering (PDE) 2020	P3,870,941.31		P3,870,941.31	
20CSA009	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Region I	Planning & Design Division	No	Competitive Bidding	7/13/2020	8/10-11/2020	8/18/2020	9/1/2020	SR2020-02-002685 dated February 13, 2020	P4,063,409.84		P4,063,409.84	
20CSA010	Geotechnical and Geological Survey (Soil Boring Exploration) Of Various Bridges in Pangasinan (Package 3)	Planning & Design Division	No	Competitive Bidding	7/13/2020	8/10-11/2020	8/18/2020	9/1/2020	SR2020-02-002685 dated February 13, 2020	P3,738,804.09		P3,738,804.09	
20CSA011	Feasibility Study of Proposed Construction of Bypasses/ Diversion Roads, Construction of Alaminos-Lucap Bypass Road	Planning & Design Division	No	Competitive Bidding	7/30/2020	8/25-26/2020			FY 2020 RA 11465 Regular 2020 CURRENT	P10,917,691.66		P10,917,691.66	
20CSA012	Lidar/Parcelary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of New Roads/ Diversion Roads, Binalonan-Pozurubio-Sison Bypass Road	Planning & Design Division	No	Competitive Bidding	10/6/2020	11/3-4/2020	11/16/2020	12/7/2020	SR2020-02-007578 dated August 7, 2020	P4,565,000.25		P4,565,000.25	
20CSA013	Lidar/Parcelary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of New Roads/ Diversion Roads, Binalonan Diversion Road	Planning & Design Division	No	Competitive Bidding	10/6/2020	11/3-4/2020	11/16/2020	12/7/2020	SR2020-02-007578 dated August 7, 2020	P1,994,427.00		P1,994,427.00	



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

## DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Consulting Services FY 2020 (2nd Semester)

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSA014	Lidar/Parcellary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of New Roads/ Diversion Roads, Binalonan Diversion Road to Laoac-Urdaneta Bypass Road	Planning & Design Division	No	Competitive Bidding	10/6/2020	11/3-4/2020	11/16/2020	12/7/2020	SR2020-02-007578 dated August 7, 2020	P3,587,476.50		P3,587,476.50	
20CSA015	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Region I (Package 2)	Planning & Design Division	No	Competitive Bidding	11/20/2020	12/16-17/2020	12/28/2020	1/11/2021	SR2020-02-002685 dated October 5, 2020	P4,061,843.12		P4,061,843.12	
20CSA016	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Buildings in Region I	Planning & Design Division	No	Competitive Bidding	11/20/2020	12/16-17/2020	12/28/2020	1/11/2021	SR2020-02-002685 dated October 5, 2020	P1,896,716.26		P1,896,716.26	
20CSA017	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Flood Control Structures in Region I	Planning & Design Division	No	Competitive Bidding	11/20/2020	12/16-17/2020	12/28/2020	1/11/2021	SR2020-02-002685 dated October 5, 2020	P1,468,893.22		P1,468,893.22	
20CSA018	Parcellary/ Utilities, Facilities/ Topographic Survey For The Proposed Construction Of Missing Link/New Roads, Alilem-Suppon (Ilocos Sur)-Bakun (Benguet) Road	Planning & Design Division	No	Competitive Bidding	11/20/2020	12/16-17/2020	12/28/2020	1/18/2021	SR2020-08-007578 dated August 7, 2020	P1,347,519.00		P1,347,519.00	
20CSA019	Parcellary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of Missing Link/New Roads, Santol (La Union)-Kibungan (Benguet) Road	Planning & Design Division	No	Competitive Bidding	11/20/2020	12/16-17/2020	12/28/2020	1/18/2021	SR2020-08-007578 dated August 7, 2020	P1,799,024.25		P1,799,024.25	
20CSA020	Parcellary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of Missing Link/New Roads, Cervantes-Quirino (Ilocos Sur) - Abra Road	Planning & Design Division	No	Competitive Bidding	11/20/2020	12/16-17/2020	12/28/2020	1/18/2021	SR2020-08-007578 dated August 7, 2020	P1,266,981.00		P1,266,981.00	
20CSA021	Parcellary/ Utilities, Facilities/ Survey for the Proposed Construction of Missing Link/New Roads, Cervantes (Ilocos Sur)- Besao-Sagada (Mt. Province) Road (Via Laylaya)	Planning & Design Division	No	Small Value	11/23/2020	12/7-8/2020	12/17/2020	12/28/2020	SR-2019-05-002045	P976,541.25		P976,541.25	


Prepared By:



DAISY M. MANZANO  
Head, Procurement Unit / BAC Secretariat

Date: 3/15/21

Recommended By:

  
GERRY G. JUCAR  
BAC Chairman

Date: \_\_\_\_\_

Approved By:

  
RONNEL M. TAN, CESO III  
Regional Director

Date: \_\_\_\_\_