

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 PALAWAN 1ST
 DISTRICT ENGINEERING OFFICE
 Roxas, Palawan

Indicative Annual Procurement Plan for FY 2020

No.	Project Procurement ID	Procurement Description	Implementing Unit/ End User	Is this an Early Procurement Activity?	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/Project)
						Advertisement/ Posting of	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	CW1	El Nido-Jct New Ibahay Rd - K0277 + 625 - K0280 + 116, K0292 + 060 - K0293 + 426	Construction Section	Yes	Competitive Bidding	October 01, 2019	October 22, 2019	January 05, 2020	January 16, 2020	GoP	34,513,000.00	(-)	34,513,000.00	Preventive Maintenance
2	CW1	Puerto Princesa North Rd - K0176 + 000 - K0176 + 630, K0176 + 780 - K0176 + 782, K0188 + 464 - K0189 + 000, K0189 + 081 - K0190 + 000, K0199 + 000 - K0200 + 000, K0202 + 215 - K0202 + 267, K0202 + 560 - K0202 + 633, K0202 + 826 - K0202 + 971, K0207 + 000 - K0208 + 066, K0211 + 000 - K0211 + 533, K0227 + 695 - K0228 + 263	Construction Section	Yes	Competitive Bidding	October 01, 2019	October 22, 2019	January 05, 2020	January 16, 2020	GoP	45,655,000.00	(-)	45,655,000.00	Preventive Maintenance
3	CW1	Puerto Princesa North Rd - K0162 + 484 - K0162 + 828, K0188 + 041 - K0188 + 464, K0189 + 000 - K0189 + 447, K0189 + 478 - K0189 + 881, K0190 + 000 - K0190 + 680	Construction Section	Yes	Competitive Bidding	October 01, 2019	October 22, 2019	January 05, 2020	January 16, 2020	GoP	94,320,000.00	(-)	94,320,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads

4	CW1	El Nido-Jct New Ibahay Rd - K0300 + 240 - K0300 + 370, K0300 + 399 - K0300 + 485, K0305 + 621 - K0305 + 749	Construction Section	Yes	Competitive Bidding	October 01, 2019	October 22, 2019	January 06, 2020	January 16, 2020	GoP	100,000,000.00				Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide
5	CW1	El Nido-Jct New Ibahay Rd - K0301 + 090 - K0301 + 160	Construction Section	Yes	Competitive Bidding	October 01, 2019	October 22, 2019	January 06, 2020	January 16, 2020	GoP	16,100,000.00				Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide
6	CW1	F.B. Reyes (Busuanga-Coron) Rd - K0015 + 550 - K0015 + 650, K0015 + 750 - K0015 + 900	Construction Section	Yes	Competitive Bidding	October 01, 2019	October 22, 2019	January 06, 2020	January 16, 2020	GoP	80,000,000.00				Rehabilitation/Reconstruction of Roads with Slopes Collapse and Landslide
7	CW1	El Nido-Jct New Ibahay Rd - K0295 + 301 - K0295 + 400, K0296 + 600 - K0298 + 000	Construction Section	Yes	Competitive Bidding	October 01, 2019	October 22, 2019	January 06, 2020	January 16, 2020	GoP	71,670,000.00				Road Widening
8	CW1	Puerto Princesa North Rd - K0170 + 246 - K0171 + 000	Construction Section	Yes	Competitive Bidding	October 01, 2019	October 22, 2019	January 06, 2020	January 16, 2020	GoP	38,399,000.00				Road Widening

9	CW1	Coron-Busuanga Rd - K0005 + 124 - K0008 + 029, K0008 + 469 - K0008 + 755	Construction Section	Yes	Competitive Bidding	October 01, 2019	October 22, 2019	January 06, 2020	January 16, 2020	Q G P	94,875,000.00	(-)	94,875,000.00	Road Widening
10	CW1	Coron-Busuanga Rd - K0013 + 582 - K0013 + 896, K0013 + 950 - K0014 + 100	Construction Section	Yes	Competitive Bidding	October 01, 2019	October 22, 2019	January 06, 2020	January 16, 2020	Q G P	12,603,000.00	(-)	12,603,000.00	Road Widening
11	CW1	F.B. Reyes (Busuanga-Coron) Rd - K0019 + 160 - K0020 + 000	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 09, 2020	January 19, 2020	Q G P	50,000,000.00	(-)	50,000,000.00	Road Widening
12	CW1	Abongan Br. (B00236PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 09, 2020	January 19, 2020	Q G P	16,000,000.00	(-)	16,000,000.00	Retrofitting/Strengthening of Permanent Br.
13	CW1	Binuan Br. 2 (B00333PW) along Jet Paglaum-Bato Rd	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 09, 2020	January 19, 2020	Q G P	10,000,000.00	(-)	10,000,000.00	Retrofitting/Strengthening of Permanent Br.

14	CW1	Danat Br. (B00276PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 09, 2020	January 19, 2020	GoP	5,355,000.00	₱	5,355,000.00	Reinforcing/Strengthening of Permanent Br.
15	CW1	Itabiak Br. (B00219PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 09, 2020	January 19, 2020	GoP	17,000,000.00	₱	17,000,000.00	Reinforcing/Strengthening of Permanent Br.
16	CW1	Lele Br. (B00028CR) along Coran-Busuanga Rd	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 09, 2020	January 19, 2020	GoP	13,000,000.00	₱	13,000,000.00	Reinforcing/Strengthening of Permanent Br.
17	CW1	Linapawan Br. (B00214PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 09, 2020	January 19, 2020	GoP	9,360,000.00	₱	9,360,000.00	Reinforcing/Strengthening of Permanent Br.

18	CW1	Magsarongsong Br. (B00207PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 09, 2020	January 19, 2020	GoP	10,000,000.00	-	10,000,000.00	RetrofitingStrengthening of Permanent Br.
19	CW1	Mahralan Br. (B00017CR) along Coron-Busuanga Rd	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 09, 2020	January 19, 2020	GoP	13,000,000.00	-	13,000,000.00	RetrofitingStrengthening of Permanent Br.
20	CW1	Manlalic Br. 1 (B00272PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 09, 2020	January 19, 2020	GoP	11,000,000.00	-	11,000,000.00	RetrofitingStrengthening of Permanent Br.
21	CW1	Tagumpay Br. (B00208PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 13, 2020	January 23, 2020	GoP	7,300,000.00	-	7,300,000.00	RetrofitingStrengthening of Permanent Br.
22	CW1	Talog Br. (B00197PW) along Jct Paglaum-Bato Rd	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 13, 2020	January 23, 2020	GoP	13,000,000.00	-	13,000,000.00	RetrofitingStrengthening of Permanent Br.

23	CW1	Tapken Br. (B00018CR) along Coroh-Busuanga Rd	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 13, 2020	January 23, 2020	GeP	13,000,000.00	0	13,000,000.00	RetofitingStrengthening of Permanent Br.
24	CW1	Tinitian Br. (B00202PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 13, 2020	January 23, 2020	GeP	8,795,000.00	0	8,795,000.00	RetofitingStrengthening of Permanent Br.
25	CW1	Arutayan Br. (B00211PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 13, 2020	January 23, 2020	GeP	25,000,000.00	0	25,000,000.00	Widening of Permanent Br.
26	CW1	Iraan Br. (B00212PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 13, 2020	January 23, 2020	GeP	26,000,000.00	0	26,000,000.00	Widening of Permanent Br.
27	CW1	Langogan Br. (Parallel Br.) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 13, 2020	January 23, 2020	GeP	100,000,000.00	0	100,000,000.00	Widening of Permanent Br.

28	CW1	Construction of Aberawan Flood Control Project, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 13, 2020	January 23, 2020	Go	10,000,000.00	(-)	10,000,000.00	Construction/Maintenance of Flood Mitigation Structure
----	-----	--	----------------------	-----	------------------------	------------------	------------------	------------------	------------------	----	---------------	-----	---------------	---

29	CW1	Construction of Cataban Bridge 2 Flood Control Project	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 13, 2020	January 23, 2020	GoP	10,000,000.00	0	10,000,000.00	Construction/Maintenance of Flood Mitigation Structure
30	CW1	Construction of Cataban Bridge 3 Flood Control Project, Palawan	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 13, 2020	January 23, 2020	GoP	10,000,000.00	0	10,000,000.00	Construction/Maintenance of Flood Mitigation Structure
31	CW1	Construction of Cataban Bridge I Flood Control Project, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 13, 2020	January 23, 2020	GoP	10,000,000.00	0	10,000,000.00	Construction/Maintenance of Flood Mitigation Structure
32	CW1	Construction of Dipuyai Flood Control Project, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 17, 2020	January 27, 2020	GoP	10,000,000.00	0	10,000,000.00	Construction/Maintenance of Flood Mitigation Structure
33	CW1	Construction of Lamora Bridge 2 Flood Control Project, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 21, 2020	February 03, 2020	GoP	10,000,000.00	0	10,000,000.00	Construction/Maintenance of Flood Mitigation Structure

34	CW1	Construction of Langeb-Langeb Flood Control Project, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 22, 2020	February 03, 2020	GoP	10,000,000.00	(-)	10,000,000.00	Construction/Maintenance of Flood Mitigation Structure
35	CW1	Access Road from Bgy. New Ibayay to Sto. Lamore Jct. leading to El Nido Airport, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 22, 2020	February 03, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
36	CW1	Bantulan-Sandoval Airport Access Road, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 22, 2020	February 03, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
37	CW1	New Quezon-Cheey-San Jose-Decalache Road leading to Busuanga Airport, Busuanga, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 22, 2020	February 03, 2020	GoP	90,000,000.00	(-)	90,000,000.00	Construction/Improvement of Access Road
38	CW1	Access Road from Coron Town Proper to Borac RoRo Port, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 22, 2020	February 03, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road

39	CW1	Access Road leading to Bacuit Bay Island Hopping, Miniloc and Pangulasian Islands, Brgy. Bebeladan, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 22, 2020	February 03, 2020	0.00	27,000,000.00	0.00	27,000,000.00	Construction/Improvement of Access Road
40	CW1	Access Road leading to Malampaya Sound Dolphin Watching Tour, Brgy. Old Guinio, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 22, 2020	February 03, 2020	0.00	18,000,000.00	0.00	18,000,000.00	Construction/Improvement of Access Road
41	CW1	Access Road leading to Malawig Beach and Buenavista Bay Area, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 22, 2020	February 03, 2020	0.00	10,000,000.00	0.00	10,000,000.00	Construction/Improvement of Access Road
42	CW1	Access Road leading to Maricban Bay, Sitio Aran, Brgy. San Nicolas, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 27, 2020	February 06, 2020	0.00	10,000,000.00	0.00	10,000,000.00	Construction/Improvement of Access Road
43	CW1	Access Road leading to Nacpan Beach, Brgy. Bucana, El Nido, Palawan,	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 27, 2020	February 06, 2020	0.00	12,000,000.00	0.00	12,000,000.00	Construction/Improvement of Access Road

44	CW1	Access Road leading to Port Barton Docking Area, Brgy. Port Barton, San Vicente, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 27, 2020	February 06, 2020	GoP	195,000,000.00	(-)	195,000,000.00	Construction/Improvement of Access Road
45	CW1	Access Road to Malampaya Sound, Mt. Capuas and San Vicente Long Beach, San Vicente & Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 27, 2020	February 06, 2020	GoP	12,000,000.00	(-)	12,000,000.00	Construction/Improvement of Access Road
46	CW1	Access Road to New Rizal Falls, Brgy. Dumarao, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 27, 2020	February 06, 2020	GoP	18,600,000.00	(-)	18,600,000.00	Construction/Improvement of Access Road
47	CW1	Decabobo-Buenavista-Turda-Borac RoRo Port, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 27, 2020	February 06, 2020	GoP	30,000,000.00	(-)	30,000,000.00	Construction/Improvement of Access Road
48	CW1	Guadalupe-San Nicolas-Borac RORO Port, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 27, 2020	February 06, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road

49	CW1	Guadalupe-San Nicolas-Decabobo leading to Borac RORO Port, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 27, 2020	February 06, 2020	GeP	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Road
50	CW1	Mampio Road from Seaport to Cagayancillo Poblacion, Brgy. Mampio, Cagayancillo, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 27, 2020	February 06, 2020	GeP	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Road
51	CW1	Access Road leading to Fishing Industry, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 27, 2020	February 06, 2020	GeP	30,000,000.00	-	30,000,000.00	Construction/Improvement of Access Road
52	CW1	Access Road leading to Mussel Production and Fishing Industry, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 30, 2020	February 11, 2020	GeP	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Road
53	CW1	Access Road leading to Palawan Super Corn Development Corporation in support of Agribusiness Industry, Culion, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 30, 2020	February 11, 2020	GeP	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Road

64	CW1	Access Road leading to Seaweed Plantations in Brgy. Danleg, Dumarang, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 30, 2020	February 11, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
65	CW1	Access Road leading to Seaweed Plantations in Brgy. Sta. Teresita, Dumarang, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 30, 2020	February 11, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
66	CW1	Improvement of Palawan 1st District Engineering Office Building, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 30, 2020	February 11, 2020	GoP	6,165,000.00	(-)	6,165,000.00	Construction/Repair/Improvement of Building
67	CW1	Construction/Improvement of Drainage System at Brgy. 1, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 30, 2020	February 11, 2020	GoP	9,000,000.00	(-)	9,000,000.00	Construction/Improvement of Drainage System
68	CW1	Construction/Improvement of Drainage System at Brgy. 3, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 30, 2020	February 11, 2020	GoP	8,000,000.00	(-)	8,000,000.00	Construction/Improvement of Drainage System

59	CW1	Construction of Balanga Bridge II (Temporary-Permanent), Culion, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 30, 2020	February 11, 2020	G o P	20,000,000.00	20,000,000.00	Construction of Bridge
60	CW1	Construction of Bridge, So. Dimachikchik, Barangay Salvacion, Busuanga, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 30, 2020	February 11, 2020	G o P	10,000,000.00	10,000,000.00	Construction of Bridge
61	CW1	Construction of 1 Unit 2 Classroom School Building in San Isidro Elementary School, San Isidro, Busuanga, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 30, 2020	February 11, 2020	G o P	3,000,000.00	3,000,000.00	Construction of 1 Unit 2 Classroom School Building
62	CW1	Construction of Multi-Purpose Building in Brgy. Bagong Bayan, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	February 03, 2020	February 14, 2020	G o P	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
63	CW1	Construction of Multi-Purpose Building in Brgy. Banbanan, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	February 03, 2020	February 14, 2020	G o P	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building

69	CW1	Construction of Multi-Purpose Building in Brgy. Corong-Corong, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	February 03, 2020	February 14, 2020	GoP	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
70	CW1	Construction of Multi-Purpose Building in Brgy. De Carabao, Cullon, Palawan	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	February 03, 2020	February 14, 2020	GoP	2,500,000.00	2,500,000.00	Construction of Multi-Purpose Building
71	CW1	Construction of Multi-Purpose Building in Brgy. Debangan, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	February 03, 2020	February 14, 2020	GoP	2,500,000.00	2,500,000.00	Construction of Multi-Purpose Building
72	CW1	Construction of Multi-Purpose Building in Brgy. Decabaitot, Linapacan, Palawan	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	February 03, 2020	February 14, 2020	GoP	2,500,000.00	2,500,000.00	Construction of Multi-Purpose Building
73	CW1	Construction of Multi-Purpose Building in Brgy. Decalacao, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	February 03, 2020	February 14, 2020	GoP	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building

74	CWL	Construction of Multi-Purpose Building In Brgy. Mabini, [N] Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 29, 2019	November 20, 2019	February 07, 2020	February 17, 2020	GO	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
75	CWL	Construction of Multi-Purpose Building In Brgy. Maruyogruyog, Linapacan, Palawan	Construction Section	Yes	Competitive Bidding	October 29, 2019	November 20, 2019	February 07, 2020	February 17, 2020	GO	2,500,000.00	(-)	2,500,000.00	Construction of Multi-Purpose Building
76	CWL	Construction of Multi-Purpose Building In Brgy. Meytegued, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 29, 2019	November 20, 2019	February 07, 2020	February 17, 2020	GO	2,500,000.00	(-)	2,500,000.00	Construction of Multi-Purpose Building
77	CWL	Construction of Multi-Purpose Building In Brgy. Minapia, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 29, 2019	November 20, 2019	February 07, 2020	February 17, 2020	GO	2,500,000.00	(-)	2,500,000.00	Construction of Multi-Purpose Building
78	CWL	Construction of Multi-Purpose Building In Brgy. Old Guinlo, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 29, 2019	November 20, 2019	February 07, 2020	February 17, 2020	GO	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building


79	CW1	Construction of Multi-Purpose Building in Brgy. Pamantolon, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 29, 2019	November 20, 2019	February 07, 2020	February 17, 2020	GoP	2,000,000.00	₱	2,000,000.00	Construction of Multi-Purpose Building
80	CW1	Construction of Multi-Purpose Building in Brgy. Panlitan, Busuanga, Palawan	Construction Section	Yes	Competitive Bidding	October 29, 2019	November 20, 2019	February 07, 2020	February 17, 2020	GoP	3,000,000.00	₱	3,000,000.00	Construction of Multi-Purpose Building
81	CW1	Construction of Multi-Purpose Building in Brgy. Pical, Linapacan, Palawan	Construction Section	Yes	Competitive Bidding	October 29, 2019	November 20, 2019	February 07, 2020	February 17, 2020	GoP	2,500,000.00	₱	2,500,000.00	Construction of Multi-Purpose Building
82	CW1	Construction of Multi-Purpose Building in Brgy. Salvacion, Busuanga, Palawan	Construction Section	Yes	Competitive Bidding	October 29, 2019	November 20, 2019	February 07, 2020	February 17, 2020	GoP	2,000,000.00	₱	2,000,000.00	Construction of Multi-Purpose Building
83	CW1	Construction of Multi-Purpose Building in Brgy. San Jose, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GoP	2,000,000.00	₱	2,000,000.00	Construction of Multi-Purpose Building

84	CW1	Construction of Multi-Purpose Building In Brgy. San Nicolas, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GO	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
85	CW1	Construction of Multi-Purpose Building In Brgy. San Nicolas, Linapacan, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GO	2,500,000.00	(-)	2,500,000.00	Construction of Multi-Purpose Building
86	CW1	Construction of Multi-Purpose Building In Brgy. San Rafael, Busuanga, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GO	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
87	CW1	Construction of Multi-Purpose Building In Brgy. Silanga, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GO	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
88	CW1	Construction of Multi-Purpose Building in Brgy. Villa Libertad, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GO	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building


89	CW1	Construction of Multi-Purpose Building in So. Kiminawit, Barangay Bebeladan, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
90	CW1	Construction of Multi-Purpose Building, Barangay Guest House in Port Barton, San Vicente, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GoP	3,000,000.00	(-)	3,000,000.00	Construction of Multi-Purpose Building
91	CW1	Concreting of Barangay Road, Barangay Proper leading to Teneguiban National High School, Brgy. Teneguiban, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
92	CW1	Construction of Multi-Purpose (ADMIN) Building, Marine Detachment, Brgy. Minara, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GoP	3,000,000.00	(-)	3,000,000.00	Construction of Multi-Purpose Building
93	CW1	Construction of Multi-Purpose Building, Barangay Poblacion 6, Coren, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GoP	2,500,000.00	(-)	2,500,000.00	Construction of Multi-Purpose Building

94	CWI	Construction of Troop Barracks, Marine Detachment, Brgy. Minara, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 31, 2019	November 23, 2019	February 11, 2020	February 21, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Troop Barracks
----	-----	---	----------------------	-----	---------------------	------------------	-------------------	-------------------	-------------------	-----	--------------	-----	--------------	--------------------------------

Prepared By:



RHODORA F. ANTIC
 Engineer II
 OIC-Head, Procurement Unit

Recommending Approval:


ROY V. DAGSALIO
 Engineer III - BAC MEMBER

Approved:

(For and in the absence of the District Engineer)


ROY V. DAGSALIO
 Engineer III