



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name)   | PMO/IU/ End User     | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                        |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief description of Program/Project)   |
|-------------------------------------|---|----------------------|--|---------------------|--|------------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|                                     |   |                      |  |                     | Advt/ Posting of IB                    | Submn/ Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOOE | CO |  |
| 20EF0001                            | Paving of Unpaved Road Quezon-Punta Baja Road – K0148+640 – K0148+664, K0148+753 – K0148+780, K0154+187 – K0155+375, Quezon, Palawan            | Construction Section | Yes  | Public Bidding      | October 17-24, 2019                    | November 12, 2019      |                 |                  | GAA 2020        | <b>22,850,000.00</b>   |      |    | Construction of 280mm thick PCCP with Drainage and Slope Protection Structure  |
| 20EF0002                            | Rehabilitation of National Roads with Slips, Slope Collapse and Landslide PPSR Jct (Abo-abo) – Quezon Rd K0133+330 – K0133+400, Quezon, Palawan | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 6, 2019       |                 |                  | GAA 2020        | <b>5,250,000.00</b>    |      |    | Construction of concrete road slope protection structure with embankment and steel sheet pile Length – 70.00 l.m, Area – 525.00 sq.m |
| 20EF0003                            | Retrofitting of Permanent Bridge Buligay Br. (B00115PW) along Puerto Princesa South Rd, Brooke's Point, Palawan                                 | Construction Section | Yes  | Public Bidding      | October 17-24, 2019                    | November 12, 2019      |                 |                  | GAA 2020        | <b>7,800,000.00</b>    |      |    | Replacement of Old Superstructure, Application of Carbon Fiber at Left Lane  |
| 20EF0004                            | Retrofitting of Permanent Bridge Alfonso XIII Br. (B00377PW) along Quezon-Punta Baja Rd, Quezon, Palawan  | Construction Section | Yes  | Public Bidding      | October 17-24, 2019                    | November 12, 2019      |                 |                  | GAA 2020        | <b>9,900,000.00</b>    |      |    | Replacement of old superstructure, application of carbon fiber at right lane including slope protection                              |
| 20EF0005                            | Construction of Sowangan ES Building, Brgy. Sowangan, Quezon, Palawan   | Construction Section | Yes  | Public Bidding      | October 17-24, 2019                    | November 12, 2019      |                 |                  | GAA 2020        | <b>1,500,000.00</b>    |      |    | Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp                                       |
| 20EF0006                            | Construction of Sitio Lambatan ES Building, Brgy. Malatgao, Quezon, Palawan   | Construction Section | Yes  | Public Bidding      | October 17-24, 2019                    | November 12, 2019      |                 |                  | GAA 2020        | <b>1,500,000.00</b>    |      |    | Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp                                       |
| 20EF0007                            | Construction of Berong NHS Building, Brgy. Berong, Quezon, Palawan  | Construction Section | Yes  | Public Bidding      | October 17-24, 2019                    | November 12, 2019      |                 |                  | GAA 2020        | <b>1,500,000.00</b>    |      |    | Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp                                       |
| 20EF0008                            | Construction of Aramaywan National High School Building, Brgy. Aramaywan, Narra, Palawan  | Construction Section | Yes  | Public Bidding      | October 17-24, 2019                    | November 12, 2019      |                 |                  | GAA 2020        | <b>1,500,000.00</b>    |      |    | Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp                                       |
| 20EF0009                            | Construction of Setias ES Building, Sitio Tagperara, Brgy. Saraza, Brooke's Point, Palawan  | Construction Section | Yes  | Public Bidding      | October 17-24, 2019                    | November 12, 2019      |                 |                  | GAA 2020        | <b>1,500,000.00</b>    |      |    | Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp                                       |



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name)  | PMO/IU/ End User     | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                        |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief description of Program/Project)   |
|-------------------------------------|--|----------------------|--|---------------------|--|------------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|                                     |  |                      |  |                     | Advt/ Posting of IB                    | Submn/ Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOOE | CO |  |
| 20EF0010                            | Construction of Sandoval ES Building, Brgy. Sandoval, Bataraza, Palawan  | Construction Section | Yes  | Public Bidding      | October 17-24, 2019                    | November 12, 2019      |                 |                  | GAA 2020        | <b>1,500,000.00</b>    |      |    | Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp   |
| 20EF0011                            | Paving of Unpaved Road Palawan Circum. Rd. K0255+806 – K0255+864, K0275+1069-K0277+512, K0278+119 – K0278+222, K0278+244 – K0278+344, K0281+210 – K0281+312, K0281+335 – K0281+431, K0285+701 – K0287+389, Bataraza, Palawan | Construction Section | Yes  | Public Bidding      | October 18-25, 2019                    | November 19, 2019      |                 |                  | GAA 2020        | <b>93,953,000.00</b>   |      |    | Road Upgrading (Gravel to Concrete) 6.70m Width; 280mm thick including Drainage and Miscellaneous Structures   |
| 20EF0012                            | Construction of Iraan River Flood Control Structure, Rizal, Palawan  | Construction Section | Yes  | Public Bidding      | October 18-25, 2019                    | November 13, 2019      |                 |                  | GAA 2020        | <b>41,000,000.00</b>   |      |    | Construction of 200mm thick Concrete Slope Protection with Steel Sheet Piles   |
| 20EF0013                            | Construction of Malatgao River Flood Control Structure, Narra, Palawan   | Construction Section | Yes  | Public Bidding      | October 18-25, 2019                    | November 13, 2019      |                 |                  | GAA 2020        | <b>38,000,000.00</b>   |      |    | Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions   |
| 20EF0014                            | Construction of Batang-Batang River Flood Control Structure, Narra, Palawan  | Construction Section | Yes  | Public Bidding      | November 21-28, 2019                   | December 13, 2019      |                 |                  | GAA 2020        | <b>38,000,000.00</b>   |      |    | Construction of 200mm thick Concrete Slope Protection (Revetment)  |
| 20EF0015                            | Construction of Aramaywan River Flood Control Structure, Narra, Palawan  | Construction Section | Yes  | Public Bidding      | October 18-25, 2019                    | November 13, 2019      |                 |                  | GAA 2020        | <b>38,000,000.00</b>   |      |    | Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions   |
| 20EF0016                            | Rehabilitation of National Roads with Slips, Slope Collapse, and Landslide Palawan Circumferential Rd – K0275+770 – K0275+960, Bataraza, Palawan   | Construction Section | Yes  | Public Bidding      | October 18-25, 2019                    | November 13, 2019      |                 |                  | GAA 2020        | <b>19,300,000.00</b>   |      |    | Construction of Road Slope Protection Structures with Steel Sheet Piles, Drainage and 280mm thk. PCCP  |
| 20EF0017                            | Construction of School Building (2 classroom), Panacan 2 Elementary School, (Narra National High School Compound) Panacan 2, Narra, Palawan  | Construction Section | Yes  | Public Bidding      | October 18-25, 2019                    | November 13, 2019      |                 |                  | GAA 2020        | <b>2,400,000.00</b>    |      |    | Construction of 8.5 x 18.00m (2.5m Corridor), One (1) Storey 2 Classroom School Building with PWD Ramp   |
| 20EF0018                            | Construction of Multi-Purpose Building, Brgy. Culandanum, Bataraza, Palawan  | Construction Section | Yes  | Public Bidding      | October 18-25, 2019                    | November 13, 2019      |                 |                  | GAA 2020        | <b>3,500,000.00</b>    |      |    | Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PWD ramp, 2 toilets and 3-chambered Septic Vault |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Narra, Palawan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name)   | PMO/IU/ End User     | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                        |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief description of Program/Project)   |
|-------------------------------------|---|----------------------|--|---------------------|--|------------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|                                     |   |                      |  |                     | Advt/ Posting of IB                    | Submn/ Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOOE | CO |  |
| 20EF0019                            | Construction of Multi-Purpose Building, Brgy. Tagnato, Bataraza, Palawan  | Construction Section | Yes  | Public Bidding      | October 18-25, 2019                    | November 13, 2019      |                 |                  | GAA 2020        | <b>3,500,000.00</b>    |      |    | Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PWD ramp, 2 toilets and 3-chambered Septic Vault |
| 20EF0020                            | Construction of Multi-Purpose Building, Brgy. Calategas, Narra, Palawan   | Construction Section | Yes  | Public Bidding      | October 18-25, 2019                    | November 13, 2019      |                 |                  | GAA 2020        | <b>3,500,000.00</b>    |      |    | Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PWD ramp, 2 toilets and 3-chambered Septic Vault |
| 20EF0021                            | Road Widening Palawan Circum. Rd - K0248+(-114) – K0250+392, Bataraza, Palawan  | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 19, 2019      |                 |                  | GAA 2020        | <b>77,627,000.00</b>   |      |    | Road Widening from 2-4 lanes, 280mm thick PCCP, Including Drainage and Slope Protection  |
| 20EF0022                            | Rehabilitation of Damaged Paved Road Puerto Princesa South Rd – K0186+100-K0186+281,K0186+416-K0188+276 , Brooke's Point, Palawan                           | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 19, 2019      |                 |                  | GAA 2020        | <b>51,400,000.00</b>   |      |    | Reconstruction from 100mm thick Asphalt to 280mm thick PCCP, Including Drainage and Other Miscellaneous Structures   |
| 20EF0023                            | Rehabilitation of Damaged Paved Road Puerto Princesa South Rd - K0235+600 - K0236+441, K0236+532-K0236+692, Bataraza, Palawan                               | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 19, 2019      |                 |                  | GAA 2020        | <b>38,160,000.00</b>   |      |    | Reconstruction and Raising of Grade, Including Drainage and Other Miscellaneous Structures   |
| 20EF0024                            | Rehabilitation of Damaged Paved Road Puerto Princesa South Rd - K0133+070-K0133+255,K0133+268-K0135+072.50, K0135+247-K0135+327, Sofronio Española, Palawan | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 19, 2019      |                 |                  | GAA 2020        | <b>40,422,000.00</b>   |      |    | Concrete Reconstruction with 280mm thick PCCP and Drainage   |
| 20EF0025                            | Paving of Unpaved Road Quezon-Punta Baja Road – K0200+791-K0201+377, K0202+505-K0203+063, Brgy. Punta Baja, Rizal, Palawan                                  | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 19, 2019      |                 |                  | GAA 2020        | <b>31,769,000.00</b>   |      |    | Road Upgrading (Gravel to Concrete, 6.70m width; 280mm thick) , Including Drainage and Other Miscellaneous Structures  |
| 20EF0026                            | Construction of Malambunga River Flood Control Structure, Rizal, Palawan  | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 19, 2019      |                 |                  | GAA 2020        | <b>42,000,000.00</b>   |      |    | Construction of 200mm thick, Concrete Slope Protection (Revetment) with Gabions  |
| 20EF0027                            | Construction/Improvement of Access Road Leading to Calasaguen Shore, Brgy. Calasaguen, Brooke's Point, Palawan  | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 19, 2019      |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    | Upgrading from gravel to concrete, including embankment  |



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name)   | PMO/IU/ End User     | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                        |                 |                  | Source of Funds | Estimated Budget (Php) |       |    | Remarks (brief description of Program/Project)   |
|-------------------------------------|---|----------------------|--|---------------------|--|------------------------|-----------------|------------------|-----------------|------------------------|-------|----|--|
|                                     |   |                      |  |                     | Advt/ Posting of IB                    | Submn/ Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOO E | CO |  |
| 20EF0028                            | Retrofitting of Permanent Bridge Bulalacao Br. (B00126PW) along Puerto Princesa South Rd, Bataraza, Palawan       | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 13, 2019      |                 |                  | GAA 2020        | <b>12,750,000.00</b>   |       |    | Application of Carbon Fiber materials on girders, Deck Slab, Pier Column and Coping, Partial replacement of Superstructures (Fixed connection) and Const. of Slope Protection  |
| 20EF0029                            | Retrofitting of Permanent Bridge Apilian Br. (B00369PW) along Puerto Princesa South Rd, Brooke's Point, Palawan   | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 19, 2019      |                 |                  | GAA 2020        | <b>9,220,000.00</b>    |       |    | Application of Carbon fiber materials on girder & Deck slab, Installation of Longitudinal Expansion joint, Deck slab protective mortar topping with polymer cementitious mortar materials & construction of slope protection |
| 20EF0030                            | Paving of Unpaved Road Aramaywan –Berong- Puerto Princesa Rd – K0181+630-K0181+863, Brgy. Berong, Quezon, Palawan | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 19, 2019      |                 |                  | GAA 2020        | <b>8,650,000.00</b>    |       |    | Upgrading from gravel to concrete, construction of reinforced concrete box culvert, slope protection and embankment  |
| 20EF0031                            | Retrofitting of Permanent Bridge Malis Br. (B00122PW) along Puerto Princesa South Rd, Brooke's Point, Palawan     | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 20, 2019      |                 |                  | GAA 2020        | <b>9,180,000.00</b>    |       |    | Replacement of old deck slab, application of carbon fiber material on girders and construction of Detour (Spillway type)   |
| 20EF0032                            | Retrofitting of Permanent Bridge Taglumot Br. (B00162PW) along PPSR Jct. (Abo-Abo)-Quezon Rd., Quezon, Palawan    | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 20, 2019      |                 |                  | GAA 2020        | <b>4,000,000.00</b>    |       |    | Application of Carbon Fiber material on Girder and Protective Mortar Topping on Deck Slab  |
| 20EF0033                            | Construction/Improvement of Udiok Road leading to Inkera Falls , Brooke's Point, Palawan                          | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 20, 2019      |                 |                  | GAA 2020        | <b>10,000,000.00</b>   |       |    | Construction of 230mm thick PCCP and 6.10m width Carriageway, 0.555Km (1.110Lane Km)   |
| 20EF0034                            | Construction/Improvement of Access Road leading Labog Hotspring , Brgy. Labog, Sofronio Espanola, Palawan         | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 20, 2019      |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |       |    | Construction of Concrete Road – 6.10m width; 230mm thick, Including Drainage and Miscellaneous Structures  |
| 20EF0035                            | Construction of Multi-Purpose Building, Brgy. Tubtub, Brooke's Point, Palawan                                     | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 20, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |       |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault   |
| 20EF0036                            | Construction of Multi-Purpose Building, Brgy. Princess Urduja, Narra, Palawan                                     | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 20, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |       |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault   |
| 20EF0037                            | Construction of Multi-Purpose Building, Brgy. Malitub, Bataraza, Palawan  | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 20, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |       |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault   |



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name)   | PMO/IU/ End User     | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                        |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief description of Program/Project)  |
|-------------------------------------|---|----------------------|--|---------------------|--|------------------------|-----------------|------------------|-----------------|------------------------|------|----|---|
|                                     |   |                      |  |                     | Advt/ Posting of IB                    | Submn/ Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOOE | CO |   |
| 20EF0038                            | Construction of Multi-Purpose Building, Brgy. Mambalot, Brooke's Point, Palawan   | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 20, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault  |
| 20EF0039                            | Construction of Tribal Hall, Brgy. Amas, Brooke's Point, Palawan  | Construction Section | Yes  | Public Bidding      | October 24-31, 2019                    | November 20, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 8.5m x 9m One (1) Storey Tribal Hall with Toilet and 3-Chambered Septic Vault   |
| 20EF0040                            | Construction of Inogbong Flood Control Structure, Bataraza, Palawan   | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 26, 2019      |                 |                  | GAA 2020        | <b>44,000,000.00</b>   |      |    | Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions  |
| 20EF0041                            | Construction of Pulot River Flood Control Structure, Sofronio Española, Palawan   | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 26, 2019      |                 |                  | GAA 2020        | <b>44,000,000.00</b>   |      |    | Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions  |
| 20EF0042                            | Construction/Improvement of Matangkay Road leading to Ocean Spring, Brooke's Point, Palawan                                       | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 26, 2019      |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    | Construction of 230mm thick PCCP and 6.10m width Carriageway  |
| 20EF0043                            | Construction of Access Road leading to Calasaguen Shore Crossing the Canopy Walk, Brooke's Point, Palawan                         | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 26, 2019      |                 |                  | GAA 2020        | <b>10,000,000.00</b>   |      |    | Construction of 6.10m width and 230mm thick PCCP, Including Drainage and Other Miscellaneous Structures   |
| 20EF0044                            | Construction of Multi-Purpose Building in Western Philippines University (WPU) Brgy. Poblacion, Quezon, Palawan                   | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 26, 2019      |                 |                  | GAA 2020        | <b>3,500,000.00</b>    |      |    | Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with embankment, floor tiles, glass windows, PWD ramp, 2 toilets and 3 chambered Septic Vault |
| 20EF0045                            | Construction of Multi-Purpose Building, Brgy. Sapa, Bataraza, Palawan   | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 26, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault  |
| 20EF0046                            | Construction of Multi-Purpose Building Brgy. Ipilan, Brooke's Point, Palawan  | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 26, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault  |
| 20EF0047                            | Construction/Improvement of Paratungon Road leading to Sir Brooke's and Tanaki Beach Resorts Pangobilian, Brooke's Point, Palawan | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 26, 2019      |                 |                  | GAA 2020        | <b>12,950,000.00</b>   |      |    | Construction of 6.10m Width, 230mm thick Carriageway with Drainage and Other Miscellaneous Structures   |



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name)  | PMO/IU/ End User     | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                        |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief description of Program/Project)   |
|-------------------------------------|--|----------------------|--|---------------------|--|------------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|                                     |  |                      |  |                     | Advt/ Posting of IB                    | Submn/ Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOOE | CO |  |
| 20EF0048                            | Construction/Improvement of Tagpinasao Road leading to Eco-Tourism Site in Salogon Brooke's Point, Palawan       | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 26, 2019      |                 |                  | GAA 2020        | <b>10,000,000.00</b>   |      |    | Construction of Concrete – 6.1m width, 230mm thick PCCP, Including Transition Curve, Drainage and Miscellaneous Structures                                       |
| 20EF0049                            | Retrofitting of Permanent Bridge Ipilan Br. 3 (B00160PW) along PPSR Jct (Abo-Abo) – Quezon Rd Narra, Palawan     | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 26, 2019      |                 |                  | GAA 2020        | <b>13,220,000.00</b>   |      |    | Replacement of old deck slab, installation of expansion joint application of carbon fiber materials and construction of slope protection                         |
| 20EF0050                            | Construction of Tribal Hall, Brgy. Alfonso XIII, Quezon, Palawan   | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 27, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 8.5m x 9m One (1) Storey Tribal Hall with Toilet and 3- Chambered Septic Vault   |
| 20EF0051                            | Construction of Multi-Purpose Building, Brgy. Isumbo, Sofronio Espanola, Palawan                                 | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 27, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3- Chambered Septic Vault  |
| 20EF0052                            | Construction/Improvement of Mainit Falls Road leading to Sabsaban Falls Brgy. Aribungos, Brooke's Point, Palawan | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 27, 2019      |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    | Construction of Concrete Road – 6.1m width, 230mm thick PCCP   |
| 20EF0053                            | Construction (Completion) of Covered Court in Barangay Pulot Center Sofronio Española, Palawan                   | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 27, 2019      |                 |                  | GAA 2020        | <b>1,000,000.00</b>    |      |    | Construction of 20.00m x 30.00m Slab on Fill with Painting   |
| 20EF0054                            | Construction of Multi-Purpose Building, Brgy. Calatagbak, Quezon, Palawan  | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 27, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3- Chambered Septic Vault  |
| 20EF0055                            | Construction (Completion) of Covered Court in Barangay Calumpang, Quezon, Palawan                                | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 27, 2019      |                 |                  | GAA 2020        | <b>500,000.00</b>      |      |    | Completion of Covered Court (extension of stage, roofing, ceiling and plant box)   |
| 20EF0056                            | Construction of Multi-Purpose Building Brgy. Alfonso XIII, Quezon, Palawan                                       | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 27, 2019      |                 |                  | GAA 2020        | <b>3,500,000.00</b>    |      |    | Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PWD ramp, 2 toilets and 3 chambered Septic Vault |
| 20EF0057                            | Construction/Improvement of Pangobilian Road leading to Mainit Seven Falls Brgy. Mainit, Brooke's Point, Palawan | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 27, 2019      |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    | Construction of 230mm thick PCCP and 6.10m width Carriageway, Sta. 7+950.00 – Sta. 8+790.00; Length – 0.840 Km (1.680 Lane Km)                                   |



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name)  | PMO/IU/ End User     | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                        |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief description of Program/Project)  |
|-------------------------------------|--|----------------------|--|---------------------|--|------------------------|-----------------|------------------|-----------------|------------------------|------|----|---|
|                                     |  |                      |  |                     | Advt/ Posting of IB                    | Submn/ Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOOE | CO |   |
| 20EF0058                            | Construction/Improvement of Tabud Road leading to Tabud Waterfalls Brooke's Point, Palawan   | Construction Section | Yes  | Public Bidding      | October 30, 2019 - November 6, 2019    | November 27, 2019      |                 |                  | GAA 2020        | <b>10,000,000.00</b>   |      |    | Construction of 230mm thick PCCP and 6.10m width Carriageway, 0.38Km (0.760 Lane Km)  |
| 20EF0059                            | Construction of Tigaplan River Flood Control Structure, Brooke's Point, Palawan  | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 5, 2019       |                 |                  | GAA 2020        | <b>44,000,000.00</b>   |      |    | Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions  |
| 20EF0060                            | Construction of Panacan Seawall, Narra, Palawan  | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 5, 2019       |                 |                  | GAA 2020        | <b>38,000,000.00</b>   |      |    | Construction of Concrete Slope Protection, Hand-Laid Rock Embankment and PVC Sheet Piles  |
| 20EF0061                            | Retrofitting of Permanent Bridges Calategas Br. (B00046PW) along Puerto Princesa South Rd Narra, Palawan   | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 5, 2019       |                 |                  | GAA 2020        | <b>16,000,000.00</b>   |      |    | Replacement of Deck slab includes additional girders, application of Carbon Fiber on pier with construction of detour and installation of solar street light and pavement solar studs                       |
| 20EF0062                            | Retrofitting of Permanent Bridges Aramaywan Br. (B00080PW) along Quezon-Aramaywan Rd. Quezon, Palawan  | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 5, 2019       |                 |                  | GAA 2020        | <b>31,000,000.00</b>   |      |    | Application of carbon fiber materials on bridge girder, deck slab and Pier. Protective mortar topping using PCM. Installation of solar street light and pavement studs and construction of slope protection |
| 20EF0063                            | Retrofitting of Permanent Bridges Mallag Br. (B00350PW) along Palawan Circum Rd Rizal, Palawan   | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 5, 2019       |                 |                  | GAA 2020        | <b>4,000,000.00</b>    |      |    | Application of carbon fiber materials on bridge girder includes crack repairs using epoxy adhesive thru Epoxy Injection method  |
| 20EF0064                            | Retrofitting of Permanent Bridges Burirao Br. (B00359PW) along Puerto Princesa South Rd Narra, Palawan   | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 5, 2019       |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    | Application Carbon fiber materials on deck slab & at pier column, construction of slope protection & installation of solar street light & pavement stud & mortar topping using PCM                          |
| 20EF0065                            | Construction/Improvement of Access Road leading to Fresh Water Mini Lagoon version in Samariniana Upper Tamlang Dam Brgy. Samariniana, Brooke's Point, Palawan                       | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 5, 2019       |                 |                  | GAA 2020        | <b>10,000,000.00</b>   |      |    | Upgrading from gravel to concrete, 230mm thick and 6.10m wide PCCP  |
| 20EF0066                            | Construction/Improvement of Access Road leading to Ogis Tau't Bato Cultural Community Brgy. Ransang, Rizal, Palawan  | Construction Section | Yes  | Public Bidding      | December 9- 16, 2019                   | January 3, 2020        |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    | Construction of 230mm thk. PCCP and 6.10m width carriageway with Drainage and Slope Protection Structures   |
| 20EF0067                            | Construction/Improvement of Access Road leading to Punang Christian Muslim Native Road connecting Barangay Road of Punang in support of Oil Palm Industry Sofronio Española, Palawan | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 5, 2019       |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    | Construction of Concrete Road - 6.7m width; 280mm thick Portland Cement Concrete Pavement, Including Stone Masonry Lined Canal, Drainage and Miscellaneous Structures                                       |



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name)   | PMO/IU/ End User     | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                        |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief description of Program/Project)   |
|-------------------------------------|---|----------------------|--|---------------------|--|------------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|                                     |   |                      |  |                     | Advt/ Posting of IB                    | Submn/ Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOOE | CO |  |
| 20EF0068                            | Construction/Improvement of Access Road leading to Malalong Multi-Purpose Cooperative Road in support of Oil Palm Industry of Punang Christian Muslim Native Sofronio Española, Palawan | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 5, 2019       |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    | Construction of Concrete Road - 6.7m width; 280mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures |
| 20EF0069                            | Construction of Road, Brgy. Tabud to National Highway, Brgy. Tabud, Bataraza, Palawan   | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 5, 2019       |                 |                  | GAA 2020        | <b>5,000,000.00</b>    |      |    | Construction of 200mm thick – 5m Width PCCP with Drainage  |
| 20EF0070                            | Construction of Road Brgy. Pulot Shore, Sofronio Española, Palawan  | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 6, 2019       |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of Concrete Road - 5.0m Width; 200mm thick Portland Cement Concrete Pavement  |
| 20EF0071                            | Construction of Road, Purok Maligaya, Brgy. Aramaywan, Narra, Palawan   | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 6, 2019       |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 5.00m Width; 200mm thick PCCP  |
| 20EF0072                            | Concreting of Road Brgy. Teresa, Narra, Palawan   | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 6, 2019       |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 200mm thick PCCP and 5.00m width Carriageway, 0.138 Km (0.276Lane Km)  |
| 20EF0073                            | Construction of Road Brgy. Iplan, Narra, Palawan  | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 6, 2019       |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 5.00m Width; 200mm thick PCCP  |
| 20EF0074                            | Construction (Completion) of Covered Court in Pulot Interior, Barangay Pulot II, Sofronio Espanola, Palawan   | Construction Section | Yes  | Public Bidding      | December 9- 16, 2019                   | January 3, 2020        |                 |                  | GAA 2020        | <b>500,000.00</b>      |      |    | Completion of Covered Court (extension of stage, with roofing)   |
| 20EF0075                            | Rehabilitation of Covered Court in Barangay Candawaga, Rizal, Palawan   | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 6, 2019       |                 |                  | GAA 2020        | <b>500,000.00</b>      |      |    | Partial Replacement of Roofing Materials of the 24m x 33m Covered Court  |
| 20EF0076                            | Rehabilitation of Multi-Purpose Building in Barangay Maasin, Quezon, Palawan  | Construction Section | Yes  | Public Bidding      | December 9- 16, 2019                   | January 3, 2020        |                 |                  | GAA 2020        | <b>500,000.00</b>      |      |    | Rehabilitation of Barangay Hall (6.73m x 8.80m)  |
| 20EF0077                            | Rehabilitation of Senior Citizen's Building in Teresa, Narra, Palawan   | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 6, 2019       |                 |                  | GAA 2020        | <b>600,000.00</b>      |      |    | Rehabilitation of 7.40m x 9.95m Senior Citizen's Building  |





**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name)   | PMO/IU/ End User     | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                        |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief description of Program/Project)   |
|-------------------------------------|---|----------------------|--|---------------------|--|------------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|                                     |   |                      |  |                     | Advt/ Posting of IB                    | Submn/ Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOOE | CO |  |
| 20EF0078                            | Rehabilitation of Multi-Purpose Building, Princess Urduja, Narra, Palawan   | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 6, 2019       |                 |                  | GAA 2020        | <b>600,000.00</b>      |      |    | Repair, Rehabilitation and Extension (3.0m x 8.0m) of the existing Multi-Purpose Building  |
| 20EF0079                            | Construction of Multi-Purpose Building, Brgy. Poblacion, Narra, Palawan   | Construction Section | Yes  | Public Bidding      | November 14- 21, 2019                  | December 6, 2019       |                 |                  | GAA 2020        | <b>3,000,000.00</b>    |      |    | Construction of 16.20m x 26.0m Covered Court   |
| 20EF0080                            | Retrofitting of Permanent Bridges Maasin Br. (B00070PW) along Puerto Princesa South Rd Brooke's Point, Palawan    | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 12, 2019      |                 |                  | GAA 2020        | <b>38,000,000.00</b>   |      |    | Replacement of Deck slab includes additional girders, application of Carbon Fiber on pier with construction of detour and installation of solar street light and pavement solar studs  |
| 20EF0081                            | Replacement of Permanent Weak Bridges Tagmaya Br. (B00303PW) along Palawan Circumferential Road Bataraza, Palawan | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 12, 2019      |                 |                  | GAA 2020        | <b>38,100,000.00</b>   |      |    | New Construction of 30 linear meter, 2 lanes permanent PSCG Bridge with slope protection including concreting of about 192 linear meter road approaches complete with solar road studs, thermoplastic pavement marking, guardrails and road sign |
| 20EF0082                            | Construction of New Bridges Culimbawang Br. along Culandanum-Panalingaan Cross Country Road Bataraza, Palawan     | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 12, 2019      |                 |                  | GAA 2020        | <b>20,034,000.00</b>   |      |    | New concrete of 20 lm, 2lanes permanent RCGD bridge with approach slope protection including concreting of 74 lm x 6.70m 28mm thk road approaches and construction of spillway type detour   |
| 20EF0083                            | Construction of Balabac Circumferential Road Balabac, Palawan   | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 12, 2019      |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    | Construction of 230mm thk – 6.10 width PCCP Including Drainage   |
| 20EF0084                            | Construction of Access Road leading to Balabac Port Balabac, Palawan  | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 12, 2019      |                 |                  | GAA 2020        | <b>14,033,000.00</b>   |      |    | Construction of 230mm thk – 6.10 width PCCP Including Drainage   |
| 20EF0085                            | Construction of Multi-Purpose Building Brgy. Catagupan, Balabac, Palawan  | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 12, 2019      |                 |                  | GAA 2020        | <b>2,300,000.00</b>    |      |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault   |
| 20EF0086                            | Rehabilitation of Multi-Purpose Building Brgy. Pandanan, Balabac, Palawan   | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 12, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Rehabilitation of Multi-Purpose Building (8.00M x 10.00M)  |
| 20EF0087                            | Retrofitting of Permanent Bridges Aramaywan Br. (B00049PW) along Puerto Princesa South Rd Narra, Palawan          | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 12, 2019      |                 |                  | GAA 2020        | <b>23,000,000.00</b>   |      |    | Replacement of Deck Slab with additional 3 girders. Steel sheet pile driving for pier scour protection. Construction of Detour road using bailey panel and Installation of solar pavement studs and street lights                                |



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name)  | PMO/IU/ End User     | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                        |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief description of Program/Project)  |
|-------------------------------------|--|----------------------|--|---------------------|--|------------------------|-----------------|------------------|-----------------|------------------------|------|----|---|
|                                     |  |                      |  |                     | Advt/ Posting of IB                    | Submn/ Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOOE | CO |   |
| 20EF0088                            | Retrofitting of Permanent Bridges Iwahig Br. (B00077PW) along Quezon-Aramaywan Rd Quezon, Palawan                            | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 12, 2019      |                 |                  | GAA 2020        | <b>25,000,000.00</b>   |      |    | Application of Carbon Fiber materials on girders deck slab and pier column continued deck slab thru construction of pier and abutment diaphragm. Installation of solar LED street light and solar pavements studs |
| 20EF0089                            | Rehabilitation of 2 Storey Classroom Building, Bataraza NHS Barangay Marangas, Bataraza, Palawan                             | Construction Section | Yes  | Public Bidding      | December 16- 24, 2019                  | January 7, 2020        |                 |                  | GAA 2020        | <b>500,000.00</b>      |      |    | Rehabilitation of 2 Storey Classroom Building (6.00m x 8.00m)   |
| 20EF0090                            | Construction of Multi-Purpose Building Brgy. Elvita, Narra, Palawan  | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 13, 2019      |                 |                  | GAA 2020        | <b>2,100,000.00</b>    |      |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Floor Tiles, Toilet and 3- Chambered Septic Vault  |
| 20EF0091                            | Construction of Multi-Purpose Building, Brgy. Iraan, Rizal, Palawan  | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 13, 2019      |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    | Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3- Chambered Septic Vault   |
| 20EF0092                            | Construction/Improvement of NRJ leading to Kapangyan Falls Brgy. Malihud, Bataraza, Palawan                                  | Construction Section | Yes  | Public Bidding      | November 21- 28, 2019                  | December 13, 2019      |                 |                  | GAA 2020        | <b>20,400,000.00</b>   |      |    | Construction of Concrete Road – 6.1m width; 230mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures  |
| 20EF0098                            | Construction of 2-Storey Legislative Building, Brgy. Alfonso XIII, Quezon, Palawan   | Construction Section | No   | Public Bidding      | January 29, 2020 - February 5, 2020    | February 19, 2020      |                 |                  | GAA 2020        | <b>10,000,000.00</b>   |      |    |   |
| 20EF0099                            | Construction of 2-Storey Multi-Purpose Building (Coliseum/Evacuation Center), Brgy. Pulot Center, Sofronio Española, Palawan | Construction Section | No   | Public Bidding      | January 29, 2020 - February 5, 2020    | February 19, 2020      |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    |   |
| 20EF0100                            | Construction of 2-Storey Multi-Purpose Building (Government Center), Balabac, Palawan  | Construction Section | No   | Public Bidding      | January 29, 2020 - February 5, 2020    | February 19, 2020      |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    |   |
| 20EF0101                            | Construction of 2-Storey Multi-Purpose Building (Government Center), Brgy. Tubtub, Brooke's Point, Palawan                   | Construction Section | No   | Public Bidding      | January 29, 2020 - February 5, 2020    | February 19, 2020      |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    |   |
| 20EF0102                            | Construction of 2-Storey Multi-Purpose Building, Brgy. Poblacion, Narra, Palawan   | Construction Section | No   | Public Bidding      | January 29, 2020 - February 5, 2020    | February 19, 2020      |                 |                  | GAA 2020        | <b>10,000,000.00</b>   |      |    |   |




**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

| Standard Coding (Proc/Contract ID) | Procurement Project (Contract Name)   | PMO/IU/End User      | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                       |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (brief description of Program/Project) |
|------------------------------------|---|----------------------|--|---------------------|--|-----------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|                                    |   |                      |  |                     | Advt/Posting of IB                     | Submn/Opening of Bids | Notice of award | Contract Signing |                 | Total                  | MOOE | CO |  |
| 20EF0103                           | Construction of Multi-Purpose Building, Brgy. Pulot Shore, Sofronio Española, Palawan | Construction Section | No   | Public Bidding      | January 29, 2020 - February 5, 2020    | February 19, 2020     |                 |                  | GAA 2020        | <b>2,000,000.00</b>    |      |    |  |
| 20EF0104                           | Construction of Palawan Rescue 165 Building in Brooke's Point, Palawan                | Construction Section | No   | Public Bidding      | February 5-12, 2020                    | February 25, 2020     |                 |                  | GAA 2020        | <b>7,500,000.00</b>    |      |    |  |
| 20EF0105                           | Construction of Abaca Processing Building/Facility, Balabac, Palawan                  | Construction Section | No   | Public Bidding      | February 5-12, 2020                    | February 25, 2020     |                 |                  | GAA 2020        | <b>4,000,000.00</b>    |      |    |  |
| 20EF0106                           | Construction of Abaca Processing Building/Facility, Quezon, Palawan                   | Construction Section | No   | Public Bidding      | February 5-12, 2020                    | February 25, 2020     |                 |                  | GAA 2020        | <b>4,000,000.00</b>    |      |    |  |
| 20EF0107                           | Construction of Abaca Processing Building/Facility, Brooke's Point, Palawan           | Construction Section | No   | Public Bidding      | February 5-12, 2020                    | February 25, 2020     |                 |                  | GAA 2020        | <b>4,000,000.00</b>    |      |    |  |
| 20EF0108                           | Completion of Road, Brgy. Punang, Sofronio Española, Palawan                          | Construction Section | No   | Public Bidding      | February 5-12, 2020                    | February 25, 2020     |                 |                  | GAA 2020        | <b>15,000,000.00</b>   |      |    |  |
| 20EF0109                           | Completion of Road, Brgy. Tabud, Bataraza, Palawan                                    | Construction Section | No   | Public Bidding      | February 5-12, 2020                    | February 25, 2020     |                 |                  | GAA 2020        | <b>20,000,000.00</b>   |      |    |  |
| 20EF0110                           | Construction of Panacan Sea Wall, Narra, Palawan                                      | Construction Section | No   | Public Bidding      | February 5-12, 2020                    | February 25, 2020     |                 |                  | GAA 2020        | <b>20,000,000.00</b>   |      |    |  |


Prepared by:

  
**ARNEL C. PORTALES**  
Engineer III  
Head, Procurement Unit

Recommended by:

  
**DOMINADOR P. ALONZABE**  
Engineer III  
BAC Chairman

Approved by:

  
**ALEJANDRO M. VENTILACION**  
District Engineer