




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Alvear St., Lingayen, Pangasinan



January 26, 2022

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office Unit
2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City
Tel. No. (02) 900-674 to 44
Email: www.gppb.gov.ph, monitoring@gppb.gov.ph

Sir/Madam:

Submitting herewith is the **Final Annual Procurement Plan (APP) FY 2022** for Infrastructure Projects, Goods & Services, and Consulting Services of DPWH Pangasinan 2nd District Engineering Office, duly accomplished in the prescribed form, for your information and ready reference.

It is also informed that the electronic copy was e-mailed to app@gppb.gov.ph.

Very truly yours,


EDITA L. MANUEL
District Engineer

R01.16.5 CRDE/MPP/VG


GPPB Annual Procurement Plan (APP) Form
Department of Public Works and Highways Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertise-ment/ Post ing of TB/RFI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AH0001	Asset Preservation - Preventive Maintenance along Pangasinan-Zambales Rd- K0360+000 - K0360+840	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24/2021-09/30/2021	10/14/2021	01/31/2022	02/10/2022	GoP	9,800,000.00	-	9,800,000.00	Preventive Maintenance (Asphalt Overlay)
22AH0002	Asset Preservation - Preventive Maintenance along Binmaley-Lingayen via Quibaol Rd - K0363 + (-326) - K0363 + 000, K0363 + (-337) - K0363 + (-326), K0363 + (-584) - K0363 + (-337), K0363 + (-603) - K0363 + (-584), K0363 + (-762) - K0363 + (-603), K0363 + 000 - K0363 + 465	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24/2021-09/30/2021	10/14/2021	01/31/2022	02/10/2022	GoP	9,800,000.00	-	9,800,000.00	Preventive Maintenance (Asphalt Overlay)
22AH0003	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Pangasinan-Tarlac Rd - K0174+727-K0175+327	Pangasinan 2nd DEO	YES	Competitive Bidding	11/19/2021-11/25/2021	12/17/2021	02/14/2022	02/28/2022	GoP	9,800,000.00	-	9,800,000.00	Reconstruction to Concrete Pavement
22AH0004	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Pangasinan-Zambales Rd- K0356+077 - K0356+605	Pangasinan 2nd DEO	YES	Competitive Bidding	09/29/2021-10/05/2021	10/19/2021	01/31/2022	02/10/2022	GoP	9,800,000.00	-	9,800,000.00	Reconstruction to Concrete Pavement
22AH0005	Network Development - Road Widening along Carmen Jct-Bayambang-Manat Rd - K0197+(-668)-K0197+(-134)	Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2021-10/20/2021	11/3/2021	01/31/2022	02/10/2022	GoP	5,753,580.00	-	5,753,580.00	Road Widening
22AH0006	Network Development - Road Widening along Pangasinan-Zambales Rd - K0348+200-K0349+000	Pangasinan 2nd DEO	YES	Competitive Bidding	11/05/2021-11/11/2021	11/25/2021	01/31/2022	02/10/2022	GoP	9,800,000.00	-	9,800,000.00	Road Widening
22AH0007	Rehabilitation/Major Repair of Permanent Bridges - Bayaas Br. (B00678LZ) along Pangasinan-Tarlac Rd	Pangasinan 2nd DEO	YES	Competitive Bidding	12/09/2021-12/15/2021	01/17/2022	01/31/2022	02/10/2022	GoP	9,836,260.00	-	9,836,260.00	Rehabilitation/Repair of Bridge
22AH0008	Widening of Permanent Bidges - Carpio Br. (B00674LZ) along Pangasinan-Tarlac Rd	Pangasinan 2nd DEO	YES	Competitive Bidding	10/22-10/28/2021	11/11/2021	01/31/2022	02/10/2022	GoP	23,628,780.00	-	23,628,780.00	Widening of Bridge
22AH0009	Widening of Permanent Bridges - Dumoloc Br. (B00682LZ) along Pangasinan-Tarlac Rd	Pangasinan 2nd DEO	No	Competitive Bidding	11/12/2021-11/18/2021	2/2/2022	02/14/2022	02/28/2022	GoP	44,519,440.00	-	44,519,440.00	Widening of Bridge
22AH0010	Widening of Permanent Bridges - Godoy Br. (B00672LZ) along Pangasinan-Tarlac Rd	Pangasinan 2nd DEO	YES	Competitive Bidding	11/10/2021-11/16/2021	1/12/2021	01/31/2022	02/10/2022	GoP	23,511,180.00	-	23,511,180.00	Widening of Bridge
22AH0011	Widening of Permanent Bridges - Palma Br. (B02766LZ) along Carmen Jct-Bayambang-Manat Rd	Pangasinan 2nd DEO	YES	Competitive Bidding	11/24/2021-11/30/2021	12/14/2021	01/31/2022	02/10/2022	GoP	9,422,700.00	-	9,422,700.00	Widening of Bridge
22AH0012	Construction of Riverbank Protection along Agno River Basin at Brgy. Cabayaasan, Bugallon, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	11/26/2021-12/02/2021	postponed indefinitely			GoP	44,100,000.00	-	44,100,000.00	Construction of Flood Mitigation Structure
22AH0013	Construction of Riverbank Protection along Agno River Basin, Brgy. Dorongan Valerio, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/24/2021-11/30/2021	12/14/2021	02/14/2022	02/28/2022	GoP	44,100,000.00	-	44,100,000.00	Construction of Flood Mitigation Structure
22AH0014	Construction of Riverbank Protection along Agno River Basin, Brgy. Bolaoen, Bugallon, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	11/12/2021-11/18/2021	postponed indefinitely			GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
22AH0015	Construction of Riverbank Protection along Agno River Basin, Brgy. Angarian, Bugallon, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	11/17/2021-11/23/2021	postponed indefinitely			GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
22AH0016	Construction of Riverbank Protection along Agno River Basin, Brgy. Umanday, Bugallon, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/29/2021-11/04/2021	11/18/2021	02/14/2022	02/28/2022	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Mitigation Structure
22AH0017	Construction of Riverbank Protection along Agno River Basin, Brgy. San Jose, Aguilar, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/10/2021-11/16/2021	12/1/2021	02/14/2022	02/28/2022	GoP	44,100,000.00	-	44,100,000.00	Construction of Flood Mitigation Structure
22AH0018	Construction of Riverbank Protection along Agno River Basin, Brgy. Baybay, Aguilar, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/05/2021-11/11/2021	11/25/2021	02/14/2022	02/28/2022	GoP	44,100,000.00	-	44,100,000.00	Construction of Flood Mitigation Structure
22AH0019	Access Road Leading to Kanding and Timmangguyob Falls, Brgy. Cabaluyan 2nd-Brgy. Cacaoten, Mangatarem, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/18/2022-01/24/2022	2/8/2022	02/21/2022	03/01/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Bridge
22AH0020	Construction/Improvement of Access Road leading to Maniboc-Pangapisan North Road connecting Alvear St. (Provincial Road) and Maramba Boulevard (National Road) in support to Bagoong Industry, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/17/2021-11/23/2021	12/7/2021	01/31/2022	02/10/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
22AH0021	Construction Access Road, Barangay Pangapisan Sur, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/12/2021-11/18/2021	12/23/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0022	Construction of RCDG Bridge, Sitio Don Miguel, Barangay Gueset, Bugallon, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/15/2021-10/21/2021	11/4/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of New Bridge
22AH0023	Construction of Road, Barangay Bituag, Urbiztondo, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/20/2021-10/26/2021	11/9/2021	01/31/2022	02/10/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
22AH0024	Construction of Road, Barangay Bolaoen, Bugallon, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/06/2021-10/12/2021	10/26/2021	01/31/2022	02/10/2022	GoP	8,910,000.00	-	8,910,000.00	Construction of Road
22AH0025	Construction of Road, Barangay Macarang, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/22/2021-09/28/2021	12/10/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0026	Construction of Road, Barangay Pacalat, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/22/2021-09/28/2021	12/10/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0027	Construction of Road, Barangay Poblacion, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/01/2021-10/07/2021	10/21/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0028	Construction of Road, Bengson Street including Drainage System, Barangay Poblacion, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24/2021-09/30/2021	10/14/2021	01/31/2022	02/10/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
22AH0029	Construction of Road, Estrada Road, Barangay Bongalon, Labrador, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/15/2021-10/21/2021	11/4/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/RFI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AH0030	Construction of Road, Navato St. including Drainage System, Barangay Poblacion, Bugallon, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/22/2021-10/28/2021	11/11/2021	01/31/2022	02/10/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
22AH0031	Construction of Road, Rizal-Sison Street, Barangay Poblacion, Labrador, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/08/2021-10/14/2021	10/28/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0032	Construction of Road, Sitio Calsib, Barangay Magtaking, Bugallon, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/08/2021-10/14/2021	10/28/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0033	Construction of Flood Control / Drainage System, Barangay Buenlag, Binmaley, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/15/2021-10/21/2021	11/4/2021	01/31/2022	02/10/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Drainage Structure
22AH0034	Construction of Flood Control/Drainage System, Barangay Camaley, Binmaley, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/22/2021-10/28/2021	11/11/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Drainage Structure
22AH0035	Construction of Flood Control/Drainage System, Barangay Poblacion, Aguilar, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/05/2021-11/11/2021	11/25/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Drainage Structure
22AH0036	Construction of Multi-Purpose Building, Barangay Poblacion, Basista, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2021-10/20/2021	11/3/2021	01/31/2022	02/10/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
22AH0037	Construction of Multi-Purpose Building, Barangay Poblacion, Binmaley, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/20/2021-10/26/2021	11/9/2021	01/31/2022	02/10/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
22AH0038	Construction of Multi-Purpose Building, Barangay Poblacion, Mangatarem, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24/2021-09/30/2021	10/14/2021	01/31/2022	02/10/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
22AH0039	Construction of Rural Health Center RHU III, Barangay Nagpalangan, Binmaley, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/24/2021-11/30/2021	12/14/2021	01/31/2022	02/10/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of Rural Health Unit
22AH0040	Construction of Road in Barangay Baybay Dike II, Aguilar, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/17/2021-09/23/2021	10/7/2021	01/31/2022	02/10/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
22AH0041	Construction of Road in Barangay Malimpuec, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/17/2021-09/23/2021	10/7/2021	01/31/2022	02/10/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
22AH0042	Construction of Road, Barangay Buenlag, Binmaley, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24/2021-09/30/2021	10/14/2021	01/31/2022	02/10/2022	GoP	14,850,000.00	-	14,850,000.00	Construction of Road
22AH0043	Construction of Multi-Purpose Building 2 at Lingayen Eco-Tourism Park, Barangay Pangapisan North, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/19/2021-11/25/2021	12/9/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
22AH0045	Construction of Multi-Purpose Building (MPB) with Pavement at Barangay Pangapisan North, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/19/2021-11/25/2021	12/9/2021	02/14/2022	02/28/2022	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
22AH0046	Asset Preservation - Preventive Maintenance along Judge Jose de Venecia Sr Ave - K0208+(-008)-K0209+000	Pangasinan 2nd DEO	YES	Competitive Bidding	10/01/2021-10/07/2021	10/21/2021	01/31/2022	02/10/2022	GoP	14,700,000.00	-	14,700,000.00	Preventive Maintenance (Asphalt Overlay)
22AH0047	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0381+522-K0382+332	Pangasinan 2nd DEO	YES	Competitive Bidding	10/01/2021-10/07/2021	10/21/2021	01/31/2022	02/10/2022	GoP	14,700,000.00	-	14,700,000.00	Preventive Maintenance (Asphalt Overlay)
22AH0049	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Pangasinan-La Union Inter-Provl Rd - K0402+076-K0403+022	Pangasinan 2nd DEO	YES	Competitive Bidding	09/29/2021-10/05/2021	10/19/2021	01/31/2022	02/10/2022	GoP	9,055,200.00	-	9,055,200.00	Reconstruction to Concrete Pavement
22AH0050	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Urdaneta Jct-Dagupan-Lingayen Rd - K0207+(-277) - K0207+000	Pangasinan 2nd DEO	YES	Competitive Bidding	10/20/2021-10/26/2021	11/9/2021	01/31/2022	02/10/2022	GoP	9,800,000.00	-	9,800,000.00	Reconstruction to Concrete Pavement
22AH0051	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Judge Jose De Venecia Sr Ave - K0209+049-K0209+408	Pangasinan 2nd DEO	YES	Competitive Bidding	11/12/2021-11/18/2021	12/23/2021	02/14/2022	02/28/2022	GoP	4,328,660.00	-	4,328,660.00	Construction/Upgrading/Rehabilitation of Drainage
22AH0052	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provl Rd - K0382+340 - K0383+589 (LS)	Pangasinan 2nd DEO	YES	Competitive Bidding	11/17/2021-11/23/2021	12/17/2021	02/14/2022	02/28/2022	GoP	14,700,000.00	-	14,700,000.00	Construction/Upgrading/Rehabilitation of Drainage
22AH0053	Construction/Upgrading/Rehabilitation of Drainage along Sta. Barbara-Mangaldan Rd - K0206+100-K0206+141, K0206+541-K0207+150	Pangasinan 2nd DEO	YES	Competitive Bidding	10/29/2021-11/04/2021	11/18/2021	02/14/2022	02/28/2022	GoP	14,653,940.00	-	14,653,940.00	Construction/Upgrading/Rehabilitation of Drainage
22AH0054	Asset Preservation - Preventive Maintenance along Urdaneta Jct-Lingayen Rd via Zambales, K0374+140-K0374+505	Pangasinan 2nd DEO	YES	Competitive Bidding	11/24/2021-11/30/2021	12/14/2021	02/14/2022	02/28/2022	GoP	5,880,000.00	-	5,880,000.00	Preventive Maintenance (Asphalt Overlay)
22AH0055	Network Development - Off-Carriageway Improvement along Dagupan-Bonuan-San Fabian Rd - K0380+270-K0381+053	Pangasinan 2nd DEO	YES	Competitive Bidding	11/24/2021-11/30/2021	12/14/2021	02/14/2022	02/28/2022	GoP	4,900,000.00	-	4,900,000.00	Off-carriageway Improvement-Shoulder
22AH0056	Construction of Riverbank Protection Structure along Barangay Pantal, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/22/2021-09/28/2021	12/10/2021	01/31/2022	02/10/2022	GoP	49,000,000.00	-	49,000,000.00	Paving/Construction of Flood Mitigation Structure
22AH0057	Construction of Riverbank Protection Structure along Sinocalan River, Barangay Bacayao Norte, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/08/2021-10/14/2021	10/28/2021	01/31/2022	02/10/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
22AH0058	Construction of Riverbank Protection Structure, Barangay Bonuan Binloc, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/17/2021-09/23/2021	10/7/2021	01/31/2022	02/10/2022	GoP	24,500,000.00	-	24,500,000.00	Construction of Flood Mitigation Structure
22AH0060	Construction/Improvement of Access Road leading to the Angalacan River Ecotourism Park, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2021-10/20/2021	11/3/2021	01/31/2022	02/10/2022	GoP	34,300,000.00	-	34,300,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise- ment/Post- ing of TR/RFI	Submission/Op- ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AH0061	Construction of Road including Drainage System in Barangays Bari to Malabago along Mangaldan Slaughterhouse and Livestock Market in Visperas St., Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	12/03/2021-12/09/2021	1/4/2022	01/31/2022	02/10/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
22AH0062	Construction of Road, Barangay Embarcadero to Barangay Osiern, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/26/2021-12/02/2021	12/16/2021	01/31/2022	02/10/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
22AH0064	Construction of Road, Caranglaan-Bacayao Sur, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/10/2021-11/16/2021	12/1/2021	02/14/2022	02/28/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
22AH0065	Construction of San Jacinto-Pozorrubio, Pangasinan Road, Barangays Lobong and Capaoy, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	12/01/2021-12/07/2021	1/4/2022	01/31/2022	02/10/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
22AH0066	Rehabilitation of Road including Drainage, Malued-Guilig Road, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/19/2021-11/25/2021	12/9/2021	01/31/2022	02/10/2022	GoP	24,500,000.00	-	24,500,000.00	Construction of Concrete Road
22AH0067	Construction of Drainage System along Pangasinan-La Union National Highway (Mangaldan Section) from Barangays Poblacion, Anolid, Malabago and Bari in Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	12/01/2021-12/07/2021	1/4/2022	01/31/2022	02/10/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Drainage Structure along Road
22AH0068	Construction of Riverbank Protection along Barangay Calmay, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/06/2021-10/12/2021	10/26/2021	01/31/2022	02/10/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
22AH0069	Construction of Riverbank Protection at Brgy. Pao, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/22/2021-10/28/2021	11/11/2021	01/31/2022	02/10/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
22AH0070	Construction of Riverbank Protection at Brgy. Pugaro, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2021-10/20/2021	11/3/2021	01/31/2022	02/10/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Mitigation Structure
22AH0071	Construction of Riverbank Protection at Brgy. Sapang, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/29/2021-11/04/2021	11/18/2021	01/31/2022	02/10/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Mitigation Structure
22AH0072	Construction of Riverbank Protection at Sitio Manggaan, Brgy. Lelamaan, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24/2021-09/30/2021	10/14/2021	01/31/2022	02/10/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Flood Mitigation Structure
22AH0077	Construction of Foot Bridge at Barangay Tambac, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	12/01/2021-12/07/2021	12/21/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Footbridge
22AH0078	Construction of Footbridge at Barangay Sto. Tomas, San Jacinto, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	12/09/2021-12/15/2021	01/17/2022	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Footbridge
22AH0079	Construction of Mamingling Bridge at Barangay Mamingling, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/19/2021-11/25/2021	12/9/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation/Repair of Bridge
22AH0080	Construction of Road at Barangay Lici, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/08-10/14/2021	10/28/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0081	Construction of Road at Barangay Mayombo, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24/2021-09/30/2021	10/21/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0082	Construction of Road at Brgy. Navaluan, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/21/2022-01/27/2022	2/10/2022	02/21/2022	03/01/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Road
22AH0083	Construction of Road at Barangay Rabon, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/06-10/12/2021	10/26/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0084	Construction of Road at Barangay Sobol, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24/2021-09/30/2021	10/14/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0085	Construction of Road including Drainage System at Barangay Poblacion Oeste, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/05/2021-11/11/2021	11/25/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0086	Construction of Road, Barangay Pugaro, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/29/2021-11/04/2021	11/18/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0087	Construction of Road, including Drainage System at Barangay Bonuan Boquig, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/17-09/23/2021	10/7/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0088	Construction (Completion) of Multi-Purpose Building at Barangay Alitaya, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/14/2021-10/20/2021	11/3/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0089	Construction (Completion) of Multi-Purpose Building at Barangay Anonang, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/7/2022-1/13/2022	1/27/2022	02/14/2022	02/28/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0090	Construction (Completion) of Multi-Purpose Building at Barangay Aramal, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/22-09/28/2021	12/10/2021	01/31/2022	02/10/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22AH0091	Construction (Completion) of Multi-Purpose Building at Barangay Bacayao Sur, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/29/2021-11/04/2021	11/18/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0092	Construction (Completion) of Multi-Purpose Building at Barangay Baritao, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/22-09/28/2021	12/10/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0093	Construction (Completion) of Multi-Purpose Building at Barangay Bonuan Binloc, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/15-10/21/2021	11/4/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0094	Construction (Completion) of Multi-Purpose Building at Barangay Casibong, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/15-10/21/2021	11/4/2021	01/31/2022	02/10/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22AH0095	Construction (Completion) of Multi-Purpose Building at Barangay Inmalog Sur, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/20-10/26/2021	11/9/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0096	Construction (Completion) of Multi-Purpose Building at Barangay Landas, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/20-10/26/2021	11/9/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0097	Construction (Completion) of Multi-Purpose Building at Barangay Lipit Norte, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/06-10/12/2021	10/26/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0098	Construction (Completion) of Multi-Purpose Building at Barangay Lipit Sur, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/22-10/28/2021	11/11/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of TB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AH0099	Construction (Completion) of Multi-Purpose Building at Barangay Lipit Tomeeng, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/29/2021-10/05/2021	10/19/2021	01/31/2022	02/10/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22AH0100	Construction (Completion) of Multi-Purpose Building at Barangay Longos Parac Parac, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/06-10/12/2021	10/26/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0101	Construction (Completion) of Multi-Purpose Building at Barangay Longos Proper, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/01-10/07/2021	10/21/2021	01/31/2022	02/10/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22AH0102	Construction (Completion) of Multi-Purpose Building at Barangay Pao, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/05/2021-11/11/2021	11/25/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0103	Construction (Completion) of Multi-Purpose Building at Barangay Pogo, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/29/2021-10/05/2021	10/19/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0104	Construction (Completion) of Multi-Purpose Building at Barangay San Jose, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/08-10/14/2021	10/28/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0105	Construction (Completion) of Multi-Purpose Building at Barangay San Juan, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/17-09/23/2021	10/7/2021	01/31/2022	02/10/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22AH0106	Construction (Completion) of Multi-Purpose Building at Barangay Sapang, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24/2021-09/30/2021	10/14/2021	01/31/2022	02/10/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22AH0107	Construction (Completion) of Multi-Purpose Building at Barangay Sta. Ines, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/24/2021-09/30/2021	10/14/2021	01/31/2022	02/10/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0108	Construction (Completion) of Multi-Purpose Building at Barangay Tiblong, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	10/01-10/07/2021	10/21/2021	01/31/2022	02/10/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22AH0111	Construction of Multi-Purpose Building at Brgy. Poblacion, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/10/2021-11/16/2021	12/1/2021	02/14/2022	02/28/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
22AH0112	Rehabilitation of Riverbank Protection along Aloragat River at Brgy. Nalsian, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	09/29/2021-10/05/2021	10/19/2021	01/31/2022	02/10/2022	GoP	24,500,000.00	-	24,500,000.00	Construction of Flood Mitigation Structure
22AH0116	Construction of Road including Drainage System at Paras Street, Barangay Bonuan Gueset, Dagupan City, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/17/2021-11/23/2021	12/7/2021	01/31/2022	02/10/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0117	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/25/2021-12/01/2021	12/17/2021	02/14/2022	02/28/2022	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22AH0118	Construction (Completion) of Multi-Purpose Building at Barangay Bolasi, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/25/2021-12/01/2021	12/15/2021	02/14/2022	02/28/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22AH0119	Construction (Completion) of Multi-Purpose Building at Barangay Babasit, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	11/25/2021-12/01/2021	12/15/2021	02/14/2022	02/28/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22AH0120	Construction of Road, Barangay Poblacion, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	2/9/2022-2/15/2022	3/1/2022	03/14/2022	03/21/2022	GoP	8,000,000.00	-	8,000,000.00	Construction of Road
22AH0121	Asset Preservation Program - Preventive Maintenance along Mangaldan-Manaoag-Binalonan Rd - K0199+212-K0199+898	Pangasinan 2nd DEO	YES	Competitive Bidding	12/03/2021-12/09/2021	12/23/2021	02/14/2022	02/28/2022	GoP	9,800,000.00	-	9,800,000.00	Preventive Maintenance (Asphalt Overlay)
22AH0122	Construction of Road, Brgy. Tocok, San Fabian, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	12/07/2021-12/13/2021	12/27/2021	02/14/2022	02/28/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0123	Construction of Road and Drainage, Brgy. Maasin, Mangaldan, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	12/07/2021-12/13/2021	12/27/2021	02/14/2022	02/28/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road and Drainage
22AH0124	Construction of Multi-Purpose Bldg. (Brgy. Hall/Covered Court), Brgy. Casibong, San Jacinto, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	12/07/2021-12/13/2021	12/27/2021	02/14/2022	02/28/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
22AH0126	Construction of Riverbank Protection at Brgy. Sapang, Manaoag, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	12/07/2021-12/13/2021	12/27/2021	02/14/2022	02/28/2022	GoP	24,010,000.00	-	24,010,000.00	Construction of Flood Mitigation Structure
22AH0127	Construction of CDA Office Building, Bengson St., Poblacion, Lingayen, Pangasinan	Pangasinan 2nd DEO	YES	Competitive Bidding	12/09/2021-12/15/2021	postponed indefinitely			GoP	24,500,000.00	-	24,500,000.00	Construction of Building
22AH0128	Access Road Leading to San Fabian Beach at Brgy. Nibaliw to Brgy. Bolasi to Brgy. Mabilao, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	12/09/2021-12/15/2021	01/17/2022	02/14/2022	02/28/2022	GoP	34,650,000.00	-	34,650,000.00	Construction of Concrete Road
22AH0147	Construction of Senior Officer Quarters, 7th Infantry Division, Philippine Army, Camp Lt. Tito B. Abat, Brgy. Calaoacan, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	2/9/2022-2/15/2022	3/1/2022	03/14/2022	03/21/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Building
22AH0129	Construction of Malued-Guilig Road, Brgy. Malued, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	2/9/2022-2/15/2022	3/1/2022	03/14/2022	03/21/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Road
22AH0130	Construction of Road at Brgy. Anonang, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/14/2022-01/20/2022	2/3/2022	02/14/2022	02/28/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Road
22AH0131	Construction of Road at Brgy. Salapingao, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/18/2022-01/24/2022	2/8/2022	02/21/2022	03/01/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Road
22AH0132	Construction of Road at Brgy. Tapuac, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/21/2022-01/27/2022	2/10/2022	02/21/2022	03/01/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Road
22AH0133	Construction of Drainage Structure at Brgy. Bonuan Gueset, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/21/2022-01/27/2022	2/10/2022	02/28/2022	03/14/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Drainage Structure
22AH0134	Construction of Drainage Structure at Brgy. Maasin, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/26/2022-2/2/2022	2/15/2022	02/28/2022	03/14/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Drainage Structure
22AH0135	Construction of Riverbank Protection Structure at Brgy. Sapang, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/14/2022-01/20/2022	2/3/2022	02/14/2022	02/28/2022	GoP	27,440,000.00	-	27,440,000.00	Construction of Flood Mitigation Structure
22AH0136	Construction of Riverbank Protection at Barangay Oraan West, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/07/2022-01/13/2022	1/27/2022	02/14/2022	02/28/2022	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Mitigation Structure
22AH0137	Construction (Completion) of Multi-Purpose Building at Brgy. Bolasi, San Fabian, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/14/2022-01/20/2022	2/3/2022	02/14/2022	02/28/2022	GoP	3,430,000.00	-	3,430,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertise ment/ Post ing of IR/RFI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AH0138	Construction (Completion) of Multi-Purpose Building at Brgy. Guiguilonen, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/18/2022- 01/24/2022	2/8/2022	02/21/2022	03/01/2022	GoP	3,430,000.00	-	3,430,000.00	Construction of Multi-Purpose Building
22AH0139	Construction (Completion) of Multi-Purpose Building at Brgy. Lanas, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/14/2022- 01/20/2022	2/3/2022	02/14/2022	02/28/2022	GoP	2,450,000.00	-	2,450,000.00	Construction of Multi-Purpose Building
22AH0140	Construction (Completion) of Multi-Purpose Building at Brgy. Malabago, Mangaldan, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/07/2022- 01/13/2022	1/27/2022	02/14/2022	02/28/2022	GoP	2,450,000.00	-	2,450,000.00	Construction of Multi-Purpose Building
22AH0141	Construction (Completion) of Road, Barangay Balagan, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/07/2022- 01/13/2022	1/27/2022	02/14/2022	02/28/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Road
22AH0142	Construction (Completion) of Road, Brgy. San Jose, Labrador, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/26/2022- 2/2/2022	2/15/2022	02/28/2022	03/14/2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Road
22AH0143	Construction of Road, Brgy. Naguilayan, Binmaley, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/14/2022- 01/20/2022	2/3/2022	02/14/2022	02/28/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
22AH0144	Construction of Riverbank Protection, Brgy. Sapang, Manaoag, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/18/2022- 01/24/2022	2/8/2022	02/21/2022	03/01/2022	GoP	29,700,000.00	-	29,700,000.00	Construction of Flood Mitigation Structure
22AH0145	Construction of Multi-Purpose Building, Brgy. Malawa, Lingayen, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	01/18/2022- 01/24/2022	2/8/2022	02/21/2022	03/01/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
22AH0146	Construction of Multi-Purpose Building, Dagupan City National High School, Dagupan City, Pangasinan	Pangasinan 2nd DEO	No	Competitive Bidding	1/26- 2/2/2022	2/15/2022	02/28/2022	03/14/2022	GoP	9,504,000.00	-	9,504,000.00	Construction of Multi-Purpose Building


1.691.403.740.00

P1.691.403.740.00


Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: January 26, 2022

Recommended By:


VICTORIA G. VISPERAS
 Engineer III
 BAC Chairman
 Date: January 26, 2022

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: January 26, 2022

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
						Advertisement / Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Common Office Supplies and Equipment			No	Negotiated Procurement (PS DBM)					GoP	300,000.00		300,000.00	Supply and Delivery
	Supply and Delivery of Consumables for Photo Copier Machine	Procurement Unit												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	192,000.00		192,000.00	
	Supply and Delivery of Consumables for Photo Copier Machine	Accounting Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	425,000.00		425,000.00	
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	425,000.00		425,000.00	
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	425,000.00		425,000.00	
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	425,000.00		425,000.00	
	Supply and Delivery of Customized Project Logbook with DPWH Logo	Construction Section												Supply and Delivery
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	500,000.00		500,000.00	
	Supply and Delivery of Various Supplies PPE	Construction Section												Supply and Delivery
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	301,000.00		301,000.00	
	Supply and Delivery of Consumables for Photo Copier Machine	Planning & Design Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	300,000.00		300,000.00	
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	300,000.00		300,000.00	
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	300,000.00		300,000.00	
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	300,000.00		300,000.00	
	Supply and Delivery of Common IT Equipment, Printing Machine and Smart Phones	Planning & Design Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	415,000.00		415,000.00	
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	270,000.00		270,000.00	
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	195,000.00		195,000.00	
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	195,000.00		195,000.00	
	Supply and Delivery of Common Used Supplies for RBIA	Planning & Design Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	563,585.00		563,585.00	
	Supply and Delivery of Common Used Supplies for BMS	Planning & Design Section												Supply and Delivery
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	489,185.00		489,185.00	
	Repair/Maintenance/Calibration of Surveying Equipment	Planning & Design Section												Repair/Maintenance and Calibration
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	215,000.00		215,000.00	
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Planning & Design Section												Supply and Delivery

Code (PAP)	Procurement Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
						Advertisement / Posting of IB/RET	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	750,000.00		750,000.00	
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	750,000.00		750,000.00	
	Supply and Delivery of Customized Material Project Logbook	Quality Assurance Section												Supply and Delivery
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	250,000.00		250,000.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Quality Assurance Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	300,000.00		300,000.00	
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	300,000.00		300,000.00	
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	300,000.00		300,000.00	
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	300,000.00		300,000.00	
	Supply and Delivery of Common IT Equipment and Printing Machine	Quality Assurance Section												Supply and Delivery
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	416,000.00		416,000.00	
	Repair/Maintenance/Calibration of Materials Instrument	Quality Assurance Section												Repair/Maintenance and Calibration
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	350,000.00		350,000.00	
	Supply and Delivery of Common Office and Computer Supplies	Administrative Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	792,262.00		792,262.00	
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	792,262.00		792,262.00	
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	792,262.00		792,262.00	
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	792,262.00		792,262.00	
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Administrative Section												Supply and Delivery
	1st Quarter			No	Public Bidding	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	1,127,500.00		1,127,500.00	
	3rd Quarter			No	Public Bidding	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	1,127,500.00		1,127,500.00	
	Supply and Delivery of Vehicle Spare Parts and Accessories	Administrative Section		No	Small Value Procurement	- as the need arises-					100,000.00		100,000.00	Supply and Delivery
	Repair/Repainting and Upkeep of Service Vehicle Spare Parts, Tires, Batteries and Upholsteries including Labor	Administrative Section												Repair/Repainting and Upkeep of Service Vehicle
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	375,000.00		375,000.00	
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	375,000.00		375,000.00	
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	375,000.00		375,000.00	
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	375,000.00		375,000.00	
	Air-conditioning Maintenance Services, Parts, Freons, Wires and Capacitors	Administrative Section												Maintenance Services
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	75,000.00		75,000.00	
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	75,000.00		75,000.00	
	Supply and Delivery of Medical Supplies	Administrative Section												


Code (PAP)	Procurement Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
						Advertisement / Posting of IB/RET	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	100,000.00		100,000.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Administrative Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	402,000.00		402,000.00	
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	402,000.00		402,000.00	
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	402,000.00		402,000.00	
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	402,000.00		402,000.00	
	Supply and Delivery of Customized File Data Box	Administrative Section												Supply and Delivery
	1st Quarter			No	Shopping	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	250,000.00		250,000.00	
	Supply and Delivery of Disaster Rescue Kit and Protective Gear	Administrative Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	301,250.00		301,250.00	
	Supply and Delivery of Janitorial Supplies	Administrative Section												Supply and Delivery
	1st Quarter			No	Shopping	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	150,000.00		150,000.00	
	Supply and Delivery of Electrical Supplies	Administrative Section												Supply and Delivery
	4th Quarter			No	Shopping	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	100,000.00		100,000.00	
	Supply and Delivery of Common Office Supplies Customized Binder	Administrative Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	750,000.00		750,000.00	
	Supply and Delivery of Various Equipment	Administrative Section												Supply and Delivery
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	240,000.00		240,000.00	
	Refill of Fire Extinguishers	Administrative Section												Refill of Fire Extinguishers
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	100,000.00		100,000.00	
	Supply and Delivery of Various Supplies PPE, Sanitation and Disinfection	Administrative Section												Supply and Delivery
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	1,000,000.00		1,000,000.00	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Premix	Maintenance Section												Supply and Delivery
	1st Quarter			No	Public Bidding	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	2,000,000.00	2,000,000.00		
	2nd Quarter			No	Public Bidding	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	2,000,000.00	2,000,000.00		
	3rd Quarter			No	Public Bidding	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	2,000,000.00	2,000,000.00		
	4th Quarter			No	Public Bidding	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	2,000,000.00	2,000,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Hot Asphalt 60/70	Maintenance Section												Supply and Delivery
	1st Quarter			No	Public Bidding	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	1,725,000.00	1,725,000.00		
	2nd Quarter			No	Public Bidding	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	1,725,000.00	1,725,000.00		
	3rd Quarter			No	Public Bidding	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	1,725,000.00	1,725,000.00		
	4th Quarter			No	Public Bidding	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	1,725,000.00	1,725,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Emulsified Asphalt CSS-1	Maintenance Section												Supply and Delivery
	1st Quarter			No	Public Bidding	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	1,725,000.00	1,725,000.00		
	2nd Quarter			No	Public Bidding	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	1,725,000.00	1,725,000.00		
	3rd Quarter			No	Public Bidding	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	1,725,000.00	1,725,000.00		
	4th Quarter			No	Public Bidding	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	1,725,000.00	1,725,000.00		

Code (PAP)	Procurement Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
						Advertisement / Posting of IB/RET	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Sealant	Maintenance Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	894,608.00	894,608.00		
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	899,392.00	899,392.00		
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	894,608.00	894,608.00		
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	899,392.00	899,392.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies ReflectORIZED Traffic Paint, CRB Reducer and Paint Brush 4"	Maintenance Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	1,149,540.00	1,149,540.00		
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	1,149,540.00	1,149,540.00		
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	1,149,540.00	1,149,540.00		
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	1,149,540.00	1,149,540.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Bridge Paint International Orange, Paint Thinner and Paint Roller 4"	Maintenance Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	638,077.50	638,077.50		
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	638,077.50	638,077.50		
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	638,077.50	638,077.50		
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	638,077.50	638,077.50		
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Administrative Section												Supply and Delivery
	1st Quarter			No	Public Bidding	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	1,250,000.00	1,250,000.00		
	2nd Quarter			No	Public Bidding	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	1,250,000.00	1,250,000.00		
	3rd Quarter			No	Public Bidding	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	1,250,000.00	1,250,000.00		
	4th Quarter			No	Public Bidding	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	1,250,000.00	1,250,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Rubber Cone and Plastic Barrier with DPWH Logo	Maintenance Section												Supply and Delivery
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	641,125.00	641,125.00		
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	641,125.00	641,125.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Aluminum Paint, Epoxy Primer and Rust Converter	Maintenance Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	247,040.00	247,040.00		
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	247,040.00	247,040.00		
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	247,040.00	247,040.00		
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	247,040.00	247,040.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Quick Dry Enamel Paint, Paint Roller 4" and Lacquer Thinner	Maintenance Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	680,000.00	680,000.00		
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	680,000.00	680,000.00		


Code (PAP)	Procurement Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
						Advertisement / Posting of IB/RET	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	680,000.00	680,000.00		
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	680,000.00	680,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Latex Paint, and Paint Brush 4"	Maintenance Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	904,187.50	904,187.50		
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	904,187.50	904,187.50		
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	904,187.50	904,187.50		
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	904,187.50	904,187.50		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Thermoplastic Powder, Glass Beads and Primer	Maintenance Section												Supply and Delivery
	1st Quarter			No	Public Bidding	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	2,842,500.00	2,842,500.00		
	2nd Quarter			No	Public Bidding	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	2,842,500.00	2,842,500.00		
	3rd Quarter			No	Public Bidding	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	2,842,500.00	2,842,500.00		
	4th Quarter			No	Public Bidding	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	2,842,500.00	2,842,500.00		
	Supply and Delivery of Construction/Maintenance Signages	Maintenance Section												Supply and Delivery
	1st Quarter			No	Public Bidding	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	2,291,730.00	2,291,730.00		
	2nd Quarter			No	Public Bidding	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	2,291,730.00	2,291,730.00		
	3rd Quarter			No	Public Bidding	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	2,291,730.00	2,318,670.00		
	4th Quarter			No	Public Bidding	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	2,291,730.00	2,312,070.00		
	Supply and Delivery of Common Road Side Workers Material Tools and Equipment	Maintenance Section												Supply and Delivery
	2nd Quarter			No	Public Bidding	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	3,544,900.00	3,544,900.00		
	4th Quarter			No	Public Bidding	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	3,544,900.00	3,537,250.00		
	Supply and Delivery of Common Road Side Workers Uniform and Protective Gear	Maintenance Section												Supply and Delivery
	2nd Quarter			No	Public Bidding	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	1,288,500.00	1,288,500.00		
	4th Quarter			No	Public Bidding	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	1,288,500.00	1,288,500.00		
	Supply and Delivery of Fabricated Steel Manhole Cover	Maintenance Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	1,000,000.00	1,000,000.00		
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	1,000,000.00	1,000,000.00		
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	1,000,000.00	1,000,000.00		
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	1,000,000.00	1,000,000.00		
	Supply and Delivery of Preventive Maintenance Aggregate Base Course	Maintenance Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	374,955.00	374,955.00		
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	374,955.00	374,955.00		
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	374,955.00	374,955.00		
	4th Quarter			No	Small Value Procurement	10/11-15/2022	10/19/2022	11/5/2022	11/12/2022	GoP	374,955.00	374,955.00		
	Supply and Delivery of Preventive Maintenance Washed Sand, Crushed Gravel	Maintenance Section												Supply and Delivery
	1st Quarter			No	Small Value Procurement	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	206,000.00	206,000.00		
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	206,000.00	206,000.00		
	Supply and Delivery of Construction Equipment	Maintenance Section												Supply and Delivery

Code (PAP)	Procurement Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
						Advertisement / Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	765,400.00	765,400.00		
	Supply and Delivery of Heavy Equipment and Service Vehicle Preventive/Corrective Maintenance	Maintenance Section												Supply and Delivery
	2nd Quarter			No	Small Value Procurement	4/26-30/2022	5/4/2022	5/13/2022	5/20/2022	GoP	230,000.00	230,000.00		
	Supply and Delivery of IT Equipment and Printing Supplies	Maintenance Section												Supply and Delivery
	3rd Quarter			No	Small Value Procurement	7/12-16/2022	7/20/2022	7/30/2022	8/6/2022	GoP	290,000.00	290,000.00		
											105,571,638.00			


Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: January 26, 2022

Recommended By:


VICTORIA G. VISPERAS
 Engineer III
 BAC Chairman
 Date: January 26, 2022

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: January 26, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Post ing of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSAH01	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Bridge Projects for CY 2022	Planning and Design Section	No	Competitive Bidding	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	3,000,000.00	-	3,000,000.00	Soil Exploration and/or Geotechnical Investigation
22CSAH02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Flood Control Projects for CY 2022	Planning and Design Section	No	Competitive Bidding	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	2,000,000.00	-	2,000,000.00	Soil Exploration and/or Geotechnical Investigation
22CSAH03	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various School Building Projects for CY 2022	Planning and Design Section	No	Competitive Bidding	1/18-22/2022	1/26/2022	2/8/2022	2/16/2022	GoP	5,000,000.00	-	5,000,000.00	Soil Exploration and/or Geotechnical Investigation
										10,000,000.00		10,000,000.00	

Prepared By:


MANUEL P. PARAYNO
Engineer III
Head, Procurement Unit
Date: January 26, 2022

Recommended By:


VICTORIA G. VISPERAS
Engineer III
BAC Chairman
Date: January 26, 2022

Approved By:


EDITA L. MANUEL
District Engineer
Date: January 26, 2022