

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300101200001000	19AH0269	Construction (Completion) of School Building, Two (2) Storey, Six (6) Classroom at Pantan Elementary School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/23-29/2020	2/12/2020	2/24/2020	03/03/2020		GoP	4,552,100.00		4,552,100.00	Construction (Completion) of School Building
300101200001000	19AH0270	Construction (Completion) of School Building, Three (3) Storey, Nine (9) Classroom at Pantan Elementary School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/23-29/2020	2/12/2020	2/24/2020	03/03/2020		GoP	26,176,780.00		26,176,780.00	Construction (Completion) of School Building
300101200001000	19AH0271	Construction (Completion) of School Building, Four (4) Storey, Twelve (12) Classroom at Dagupan City National High School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/23-29/2020	2/12/2020	2/24/2020	03/03/2020		GoP	24,500,000.00		24,500,000.00	Construction (Completion) of School Building
300101200001000	19AH0272	Construction (Completion) of School Building, Four (4) Storey, Twenty (20) Classroom at Dagupan City National High School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/23-29/2020	2/12/2020	2/24/2020	03/03/2020		GoP	21,560,000.00		21,560,000.00	Construction (Completion) of School Building
300101200001000	19AH0273	Construction (Completion) of School Building, Three (3) Storey, Fifteen (15) Classroom at East Central Integrated School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/23-29/2020	2/12/2020	2/24/2020	03/03/2020		GoP	21,814,800.00		21,814,800.00	Construction (Completion) of School Building
300101200001000	19AH0274	Construction (Completion) of School Building, Three (3) Storey, Fifteen (15) Classroom at West Central Elementary School I, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/23-29/2020	2/12/2020	2/24/2020	03/03/2020		GoP	38,220,000.00		38,220,000.00	Construction (Completion) of School Building
310101100290000	20AH0001	Maintenance along Pangasinan-Tarlac Rd - K0195-+673-K0196-+827, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	10/8/20	10/13/20		GoP	29,400,000.00		29,400,000.00	Asphalt Overlay
310101100439000	20AH0002	Asset Preservation - Preventive Maintenance along Carmen Jct- Bayambing Manat Rd - K0197-+722-K0198-+802, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	9/30/20	10/8/20		GoP	17,150,000.00		17,150,000.00	Asphalt Overlay
310101100479000	20AH0003	Asset Preservation - Preventive Maintenance along Binalley Beach Rd - K0268-+(-45)-K0268-315, (S05979/L2) Challenge 000-Challenge 053, Binalley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/12/2019	9/30/20	10/8/20		GoP	24,500,000.00		24,500,000.00	Asphalt Overlay
310101100482000	20AH0004	Asset Preservation - Preventive Maintenance along Lingayen-Labrador Dv Rd - K0362-+178)-K0362-+482, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/12/2019	9/30/20	10/2/20		GoP	49,000,000.00		49,000,000.00	Asphalt Overlay
310101100286000	20AH0005	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0386-+000-K0386-+461, Maratagan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	9/30/20	10/8/20		GoP	39,200,000.00		39,200,000.00	Asphalt Overlay
310101100287000	20AH0006	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0390-+000-K0391-L038, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	10/8/20	10/13/20		GoP	49,000,000.00		49,000,000.00	Asphalt Overlay
310101100288000	20AH0007	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0392-+000-K0393-L200, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/30-11/6/2019	11/19/2019	9/30/20	10/2/20		GoP	39,200,000.00		39,200,000.00	Asphalt Overlay
310101100289000	20AH0008	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0400-+769-K0402-L063, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/30-11/6/2019	11/19/2019	9/30/20	10/2/20		GoP	9,800,000.00		9,800,000.00	Asphalt Overlay
310101100484000	20AH0009	Asset Preservation - Preventive Maintenance along Urdaneta Jct- Lingayen Dv Rd (Perez BWC) - K0209-057-K0209-+280, K0209-+415-K0209-+737, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	9/30/20	10/8/20		GoP	36,750,000.00		36,750,000.00	Asphalt Overlay
310101100291000	20AH0010	Asset Preservation - Preventive Maintenance along Urdaneta Jct- Lingayen Rd via Zambales - K0376-905-K0377-+902, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	9/30/20	10/8/20		GoP	44,868,320.00		44,868,320.00	Asphalt Overlay
310102100440000	20AH0011	Asset Preservation - Preventive Maintenance along Dagupan-Bonuan-San Fabian Rd - K0379-+240-K0380-073, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	10/8/20	10/13/20		GoP	2,970,000.00		2,970,000.00	Asphalt Overlay

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
31010210041000	20AH0012	Asset Preservation - Preventive Maintenance along Daqupan-Bonuan-San Fabian Rd - K0380+218-K0380+600, Daqupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	9/30/20	10/2/20		GoP	2,475,000.00		2,475,000.00	Asphalt Overlay
31010210042000	20AH0013	Asset Preservation - Preventive Maintenance along Daqupan-Bonuan-San Fabian Rd - K0386+299-K0387+556, Daqupan City Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/20-11/6/2019	11/19/2019	9/30/20	10/2/20		GoP	2,475,000.00		2,475,000.00	Asphalt Overlay
31010210043000	20AH0014	Asset Preservation - Preventive Maintenance along Daqupan-Bonuan-San Fabian Rd - K0387+556-K0387+704, K0388+071-K0388+655, Daqupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/20-11/6/2019	11/19/2019	9/30/20	10/2/20		GoP	2,475,000.00		2,475,000.00	Asphalt Overlay
31010210044000	20AH0015	Asset Preservation - Preventive Maintenance along Sta. Barbara-Mangaldan Rd - K0207+728-K0208+470, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	9/30/20	10/8/20		GoP	1,980,000.00		1,980,000.00	Asphalt Overlay
310103100480000	20AH0016	Asset Preservation - Preventive Maintenance along Judge Jose De Venecia Boulevard Extn Rd - K0375+(-)229-K0375+423, Daqupan City,	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	9/30/20	10/8/20		GoP	2,475,000.00		2,475,000.00	Asphalt Overlay
310103100481000	20AH0017	Asset Preservation - Preventive Maintenance along Judge Jose De Venecia Boulevard Extn Rd - K0375+423-K0376+103, Daqupan City,	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	9/30/20	10/8/20		GoP	2,475,000.00		2,475,000.00	Asphalt Overlay
310103100483000	20AH0018	Asset Preservation - Preventive Maintenance along Urdaneta Jct-Lunggan Div Rd (Pever Blvd) - K0209+(-)069-K0209+053, Daqupan City,	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2019	11/28/2019	9/30/20	10/8/20		GoP	2,475,000.00		2,475,000.00	Asphalt Overlay
310110100124000	20AH0019	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Zambales Rd - K0372-378-K0372+830, Binalbanyan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20-26/2019	12/10/2019	9/30/20	10/8/20		GoP	2,475,000.00		2,475,000.00	Construction/Upgrading/Rehabilitation of Drainage
310111100164000	20AH0020	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along Labrador Div Rd - K0346+(-)530-K0346+(-)108, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	9/30/20	10/8/20		GoP	2,475,000.00		2,475,000.00	Construction / Upgrading / Rehabilitation of Drainage
310110100122000	20AH0021	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along Judge Jose De Venecia St Ave - K0208+(-)008-K0208+323, K0208+655-K0209+500, Daqupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/3/2019	12/17/2019	9/30/20	10/8/20		GoP	2,475,000.00		2,475,000.00	Construction / Upgrading / Rehabilitation of Drainage
310110100122000	20AH0022	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provl - K0394+829-K0395+395, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/22-28/2019	12/12/2019	9/30/20	10/8/20		GoP	2,475,000.00		2,475,000.00	Construction/Upgrading/Rehabilitation of Drainage
310111100165000	20AH0023	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along Mangaldan-Manaoag-Binalbanyan Rd - K0202+90-K0205+078, Manaoag & San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/3/2019	12/17/2019	9/30/20	10/8/20		GoP	2,475,000.00		2,475,000.00	Construction / Upgrading / Rehabilitation of Drainage
310111100166000	20AH0024	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Sta. Barbara-Mangaldan Rd - K0207+200-K0208+178, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	9/30/20	10/8/20		GoP	2,475,000.00		2,475,000.00	Construction/Upgrading/Rehabilitation of Drainage
310202100566000	20AH0025	Network Development - Road Widening along Pangasinan-Zambales Rd - K0346+185-K0347+947, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	9/30/20	10/2/20		GoP	2,475,000.00		2,475,000.00	Road Widening
310208100225000	20AH0026	Asset Preservation - Off-Carriageway Improvement along Carmen Jct-Bayambing-Manat Rd - K0197+090-K0197+693, Basesa, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2019	11/28/2019	9/30/20	10/2/20		GoP	1,980,000.00		1,980,000.00	Off-Carriageway Improvement

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)		Remarks (brief description of Project)	
						Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310209100190000	20AH0027	Network Development - Off-Carriageway Improvement along Bimaley Beach Rd - K0368+(-323)-K0368+229, K0368+261-K0368+282, K0368+644-K0368+862, Bimaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/3/2019	12/11/2019	9/30/20	10/8/20	GoP	1,485,000.00		1,485,000.00	Off-Carriageway Improvement
310304100532000	20AH0028	Rehabilitation/Major Repair of Bridge at Don Doro Bridge (B007921/2) along Bimaley Beach Rd, Bimaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20-26/2019	12/10/2019	1/31/2020	2/17/2020	GoP	15,680,000.00		15,680,000.00	Rehabilitation/Major Repair of Bridge
310305100874000	20AH0029	Widening of Permanent Bridges - Alacan Bridge (B02154/2) along Pangasinan-La Union Inter-Provl Rd (Phase II), San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	1/31/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Widening of Permanent Bridges
310305100875000	20AH0030	Widening of Permanent Bridges - Palaket Bridge (B02150/2) along Pangasinan-La Union Inter-Provl Rd, Davaoan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20-26/2019	12/10/2019	9/30/20	10/9/20	GoP	1,485,000.00		1,485,000.00	Widening of Permanent Bridges
320101104542000	20AH0031	Construction of Riverbank Protection at Brgy. Bacbac, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	9/30/20	10/8/20	GoP	2,970,000.00		2,970,000.00	Construction of Riverbank Protection
320101104543000	20AH0032	Construction of Riverbank Protection at Brgy. Bobuen (Downstream of Dumiock River), Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/30-11/6/2019	11/19/2019	9/30/20	10/8/20	GoP	1,485,000.00		1,485,000.00	Construction of Riverbank Protection
320101104544000	20AH0033	Construction of Riverbank Protection at Brgy. Cayaiga (Upstream of Dumiock River), Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2019	11/28/2019	9/30/20	10/2/20	GoP	1,980,000.00		1,980,000.00	Construction of Riverbank Protection
320101104545000	20AH0034	Construction of Riverbank Protection at Brgy. Magaking, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20-26/2019	12/10/2019	9/30/20	10/2/20	GoP	1,980,000.00		1,980,000.00	Construction of Riverbank Protection
320101104546000	20AH0035	Construction of Riverbank Protection at Brgy. Potic, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/30-11/6/2019	11/19/2019	9/30/20	10/2/20	GoP	1,980,000.00		1,980,000.00	Construction of Riverbank Protection
320101104547000	20AH0036	Construction of Riverbank Protection at Brgy. Unaduan, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/30-11/6/2019	11/19/2019	9/30/20	10/2/20	GoP	1,980,000.00		1,980,000.00	Construction of Riverbank Protection
320101104548000	20AH0037	Rehabilitation of Riverbank Protection along San Jose Creek, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/17/2020	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Riverbank Protection
320101104549000	20AH0038	Rehabilitation of Riverbank Protection at Brgy. Polong (Upstream), Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	1/31/2020	2/17/2020	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Riverbank Protection
320101104550000	20AH0039	Rehabilitation of Riverbank Protection at Brgy. Buer, Aguilay, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-21/2019	12/5/2019	1/31/2020	2/17/2020	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Riverbank Protection
320102101111000	20AH0040	Agro River Basin Flood Control Project - Construction of Bank Protection along Brgy. Alimewek, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/31/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Construction of Bank Protection
320102101113000	20AH0041	Agro River Basin Flood Control Project - Construction of Riverbank Protection along Brgy. Balaga, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2019	11/28/2019	1/31/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Construction of Riverbank Protection
320102101114000	20AH0042	Agro River Basin Flood Control Project - Construction of Riverbank Protection along Brgy. Salaya, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	1/31/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Construction of Riverbank Protection
320102101115000	20AH0043	Agro River Basin Flood Control Project - Construction of Riverbank Protection along Brgy. Salavate-Brgy. Caturay Norte, Mangalaren, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2019	11/28/2019	1/31/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Construction of Riverbank Protection
320102101116000	20AH0044	Agro River Basin Flood Control Project - Construction of Riverbank Protection along Panatoc, Aguilay, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20-26/2019	12/10/2019	1/31/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Construction of Riverbank Protection
320101104538000	20AH0045	Construction of River Bank Protection along Bued River, Brgy. Bindaay Brgy. Abangan, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2019	11/28/2019	1/31/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Construction of River Bank Protection
320101104539000	20AH0046	Construction of River Bank Protection along Simulan River, Brgy. 2 and 3, Davaoan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	1/31/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Construction of River Bank Protection
320101104540000	20AH0047	Construction of River Bank Protection along Simulan River, Brgy. Carangilan, Davaoan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/31/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Construction of River Bank Protection
320101104541000	20AH0048	Construction of River Bank Protection along Simulan River, Brgy. Henero, Davaoan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/31/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Construction of River Bank Protection

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
320102101112000	20AH0050	Agno River Basin Flood Control Project – Construction of Bank Protection along Brgy. Angatan, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	9/30/20	10/2/20	GoP	1,980,000.00		1,980,000.00	Construction of Bank Protection
300204100443000	20AH0052	Construction / Improvement of Access Road Leading to Maniboc - Pangaspain North Road connecting Alwar St. (Provincial Road) and Maramba Boulevard (National Road) in support to Baguio Industry, Urayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/3/2019	12/17/2019	1/31/2020	2/7/2020	GoP	1,485,000.00		1,485,000.00	Construction / Improvement of Access Road
300203100754000	20AH0053	Construction/Improvement of Access Road Leading to San Fabian Beach, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20-26/2019	12/26/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction/Improv ement of Access Road
300203101139000	20AH0054	Construction/Improvement of Access Road leading to Angalean River Ecotourism Park, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/22-28/2019	12/26/2019	2/28/2020	3/9/2020	GoP	2,475,000.00		2,475,000.00	Construction/Improv ement of Access Road
300104213871000	20AH0055	Construction of Multi-Purpose Building, Barangay Bantocaling, Manglataram, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/19/2019	1/31/2020	2/7/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi- Purpose Building
300104213872000	20AH0057	Construction of Multi-Purpose Building, Brgy. Angatan, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/19/2019	1/31/2020	2/7/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi- Purpose Building
300104213875000	20AH0058	Construction of Multi-Purpose Building, Brgy. Bang, Urdaneta, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	1/31/2020	2/7/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi- Purpose Building
300104213881000	20AH0060	Construction of Multi-Purpose Building at Brgy. Baur, Aguilid, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	1/31/2020	2/7/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi- Purpose Building
300104213882000	20AH0061	Construction of Multi-Purpose Building at Brgy. Bugtong Buno, Manglataram, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/4/2019	1/31/2020	2/7/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi- Purpose Building
300104213885000	20AH0062	Construction of Multi-Purpose Building at Brgy. Duho, Binalmay, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	1/31/2020	2/7/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi- Purpose Building
300104213890000	20AH0063	Construction of Multi-Purpose Building, Brgy. Laoag, Aguilid, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	1/31/2020	2/7/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi- Purpose Building
300104213893000	20AH0064	Construction of Multi-Purpose Building, Brgy. Malayo, Urdaneta, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	1/31/2020	2/7/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi- Purpose Building
300104213894000	20AH0065	Construction of Multi-Purpose Building, Brgy. Malimpac, Basso, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	9/30/20	10/8/20	GoP	2,475,000.00		2,475,000.00	Construction of Multi- Purpose Building
300104213897000	20AH0066	Construction of Multi-Purpose Building at Brgy. Nagalingan, Binalmay, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2019	11/28/2019	1/31/2020	2/7/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi- Purpose Building
300104213898000	20AH0067	Construction of Multi-Purpose Building, Brgy. Naracalan, Manglataram, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi- Purpose Building
300104213901000	20AH0068	Construction of Multi-Purpose Building, Brgy. Paniquayan, Binalmay, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/31/2020	2/7/2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi- Purpose Building
300104213903000	20AH0069	Construction of Multi-Purpose Building, Brgy. Pashil East, Urdaneta, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi- Purpose Building
300104213905000	20AH0071	Construction of Multi-Purpose Building, Brgy. Pobocan, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	1/31/2020	2/7/2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi- Purpose Building
300104213907000	20AH0072	Construction of Multi-Purpose Building, Brgy. Pobocan, Urdaneta, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	2/3/2020	2/10/2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi- Purpose Building
300104213907000	20AH0073	Construction of Multi-Purpose Building, Brgy. San Jose, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi- Purpose Building
300104213970000	20AH0074	Construction of Multi-Purpose Building, Awai Elementary School, Brgy. Awai, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	2/12/2020	2/17/2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi- Purpose Building
300104213974000	20AH0075	Construction of Multi-Purpose Building, Brgy. Barita, Manabo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-21/2019	12/5/2019	1/31/2020	2/7/2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi- Purpose Building
300104213978000	20AH0076	Construction of Multi-Purpose Building, Brgy. Boman Guest, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	1/31/2020	2/7/2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi- Purpose Building
300104213979000	20AH0077	Construction of Multi-Purpose Building, Brgy. Bucan, Manabo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi- Purpose Building
300104213880000	20AH0078	Construction of Multi-Purpose Building, Brgy. Buring, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	1,485,000.00		1,485,000.00	Construction of Multi- Purpose Building

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

UACS	Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RFT	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042.3883000	20AH0079	Construction of Multi-Purpose Building, Brgy. Cabanuan, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
3001042.3884000	20AH0080	Construction of Multi-Purpose Building, Brgy. Calibacan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	2/3/2020	2/10/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042.3886000	20AH0081	Construction of Multi-Purpose Building, Brgy. Guecang, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-31/2019	11/14/2019	1/31/2020	2/7/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
3001042.3887000	20AH0082	Construction of Multi-Purpose Building, Brgy. Inabuyan, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	1/31/2020	2/7/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
3001042.3888000	20AH0083	Construction of Multi-Purpose Building, Brgy. Limang Norte, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-22/2019	12/5/2019	1/31/2020	2/7/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
3001042.3889000	20AH0084	Construction of Multi-Purpose Building, Brgy. Limang Sur, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2019	11/28/2019	1/31/2020	2/7/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042.3891000	20AH0085	Construction of Multi-Purpose Building, Brgy. Lombog, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/3/2019	12/17/2019	1/31/2020	2/7/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042.3892000	20AH0086	Construction of Multi-Purpose Building, Brgy. Masin, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	1/31/2020	2/7/2020	GoP	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
3001042.3893000	20AH0087	Construction of Multi-Purpose Building, Brgy. Matubog, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	1/31/2020	2/7/2020	GoP	500,000.00		500,000.00	Construction of Multi-Purpose Building
3001042.3896000	20AH0088	Construction of Multi-Purpose Building, Brgy. Memer, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	2/3/2020	2/10/2020	GoP	600,000.00		600,000.00	Construction of Multi-Purpose Building
3001042.3899000	20AH0089	Construction of Multi-Purpose Building, Brgy. Nibaliw Marwerte, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20-26/2019	12/10/2019	1/31/2020	2/7/2020	GoP	950,200.00		950,200.00	Construction of Multi-Purpose Building
3001042.3900000	20AH0090	Construction of Multi-Purpose Building, Brgy. Malued, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20-26/2019	12/10/2019	9/30/20	10/2/20	GoP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
3001042.3902000	20AH0091	Construction of Multi-Purpose Building, Brgy. Hierro-Perez, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/3/2019	12/17/2019	9/30/20	10/2/20	GoP	500,000.00		500,000.00	Construction of Multi-Purpose Building
3001042.3906000	20AH0092	Construction of Multi-Purpose Building, Brgy. Pobacion, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-22/2019	12/5/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
3001042.3908000	20AH0093	Construction of Multi-Purpose Building, Brgy. Pogo, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/30-11/6/2019	11/19/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
3001042.3910000	20AH0094	Construction of Multi-Purpose Building, Brgy. San Ramon, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
3001042.3911000	20AH0095	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	1/31/2020	2/7/2020	GoP	4,086,775.00		4,086,775.00	Construction of Multi-Purpose Building
3001042.3912000	20AH0096	Construction of Multi-Purpose Building, Brgy. Tebag, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
3001042.3924000	20AH0097	Construction of Multi-Purpose Building, San Jacinto National High School, Brgy. Gubel, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	2/3/2020	2/10/2020	GoP	800,000.00		800,000.00	Construction of Multi-Purpose Building
300109200687000	20AH0098	Construction of Drainage System, Brgy. Bayoyong, Bessia, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	1/31/2020	2/7/2020	GoP	500,000.00		500,000.00	Construction of Drainage System
300109200281000	20AH0099	Construction of Drainage System, Brgy. IV, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-22/2019	12/5/2019	9/30/20	10/2/20	GoP	500,000.00		500,000.00	Construction of Drainage System
300109200688000	20AH0100	Construction of Drainage System, Brgy. Sta. Maria, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-22/2019	12/5/2019	9/30/20	10/8/20	GoP	1,000,000.00		1,000,000.00	Construction of Drainage System
300109200689000	20AH0101	Construction of Drainage System, Brgy. San Guillermo, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Drainage System
300109200690000	20AH0102	Construction of Drainage System, Brgy. San Roque, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	950,000.00		950,000.00	Construction of Drainage System
300117205620000	20AH0104	Construction of Road, Brgy. Aamibongan, Bessia, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Road
300117205621000	20AH0105	Construction of Road, Brgy. Basing, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	1/31/2020	2/7/2020	GoP	1,800,000.00		1,800,000.00	Construction of Road

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

UACS	Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
						Advertisement/ Posting of IB/BET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
300117205622000	20AH0106	Construction of Road, Brgy. Bongalon, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	1/31/2020	2/7/2020	GoP	1,000,000.00	1,000,000.00		Construction of Road
300117205623000	20AH0107	Construction of Road, Brgy. Cabayaoasan, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	1/31/2020	2/7/2020	GoP	1,000,000.00	1,000,000.00		Construction of Road
300117205624000	20AH0108	Construction of Road, Brgy. Cabayangan, Mangalanan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	600,000.00	600,000.00		Construction of Road
300117205625000	20AH0109	Construction of Road, Brgy. Capandanan, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-22/2019	12/5/2019	1/31/2020	2/7/2020	GoP	3,500,000.00		3,500,000.00	Construction of Road
300117205626000	20AH0110	Construction of Road, Brgy. Dorongan Valero, Mangalanan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	10,900,000.00		10,900,000.00	Construction of Road
300117205627000	20AH0111	Construction of Road, Brgy. Dulig, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	1/31/2020	2/7/2020	GoP	5,000,000.00		5,000,000.00	Construction of Road
300117205628000	20AH0112	Construction of Road, Brgy. Navalat, Bessia, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	2/3/2020	2/10/2020	GoP	12,205,896.88		12,205,896.88	Construction of Road
300117205629000	20AH0113	Construction of Road, Brgy. Rosario, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	1/31/2020	2/7/2020	GoP	19,573,000.00		19,573,000.00	Construction of Road
300117205637000	20AH0114	Construction of Road, Brgy. Salapiligan, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2019	11/28/2019	1/31/2020	2/7/2020	GoP	12,205,896.68		12,205,896.68	Construction of Road
300104206381000	20AH0115	Construction of Multi-Purpose Building (Covered Court) at Brgy. Pugao, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/22-28/2019	12/12/2019	9/30/20	10/8/20	GoP	20,240,273.59		20,240,273.59	Construction of Multi-Purpose Building (Covered Court)
300117205602000	20AH0116	Concreting of Road, Brgy. Boleben, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/7/2019	11/21/2019	1/31/2020	2/7/2020	GoP	31,443,055.78		31,443,055.78	Concreting of Road
300117205603000	20AH0117	Concreting of Road, Brgy. Carangalan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	1/31/2020	2/7/2020	GoP	12,437,500.00		12,437,500.00	Concreting of Road
300117205604000	20AH0118	Concreting of Road, Brgy. Colisao, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-22/2019	12/5/2019	1/31/2020	2/7/2020	GoP	12,437,500.00		12,437,500.00	Concreting of Road
300117205605000	20AH0119 (republished)	Concreting of Road, Brgy. Lasip Chico, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/3/2019	12/17/2019	1/31/2020	2/7/2020	GoP	12,437,500.00		12,437,500.00	Concreting of Road
300117205606000	20AH0120	Concreting of Road, Brgy. Lasip Grande, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	2/3/2020	2/10/2020	GoP	12,437,500.00		12,437,500.00	Concreting of Road
300117205612000	20AH0121	Concreting of Road, Brgy. Lekep Bulao, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	2,000,000.00		2,000,000.00	Concreting of Road
300117205613000	20AH0122 (republished)	Concreting of Road, Brgy. Macayug, Mangalitan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/3/2019	12/17/2019	1/31/2020	2/7/2020	GoP	2,000,000.00		2,000,000.00	Concreting of Road
300117205614000	20AH0123	Concreting of Road at Brgy. Mamingaling, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	3,000,000.00		3,000,000.00	Concreting of Road
300117205615000	20AH0124	Concreting of Brgy. Road, Brgy. Pogo Grande, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2019	11/12/2019	1/31/2020	2/7/2020	GoP	1,500,000.00		1,500,000.00	Concreting of Road
300117205616000	20AH0125	Concreting of Road at Brgy. Saluan, Mangalitan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	1,500,000.00		1,500,000.00	Concreting of Road
300117205617000	20AH0126	Concreting of Road, Brgy. Salepilingao, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16-22/2019	11/5/2019	1/31/2020	2/7/2020	GoP	700,000.00		700,000.00	Concreting of Road
300117205618000	20AH0127	Concreting of Road at Brgy. Tenel, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/3-9/2019	10/23/2019	1/31/2020	2/7/2020	GoP	850,000.00		850,000.00	Concreting of Road
300119200317000	20AH0128	Construction of Footbridge, Brgy. Soc. Tomas, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/3/2019	12/17/2019	1/31/2020	2/7/2020	GoP	1,000,000.00		1,000,000.00	Construction of Footbridge
300104213913000	20AH0129	Construction of Multi-Purpose Building, Brgy. Cabanbanan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-22/2019	12/5/2019	9/30/20	10/8/20	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
300104213914000	20AH0130	Construction of Multi-Purpose Building (Covered Court) at Brgy. Ocean East, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/22-28/2019	12/12/2019	9/30/20	10/7/20	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building (Covered Court)

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

UACS	Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	20AH0131	Construction of Modified Standard Two (2) Storey, Four (4) Classroom School Building at Federico N. Cerialle Integrated School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/13-19/2020	1/3/2020	7/29/2020	08/05/2020	GoP	1,000,000.00		1,000,000.00	Construction of School Building
300101200001000	20AH0134	Construction of Modified Standard Two (2) Storey, Eight (8) Classroom School Building at Taleog Elementary School, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/13-19/2020	1/3/2020	7/29/2020	08/05/2020	GoP	1,000,000.00		1,000,000.00	Construction of School Building
300101200001000	20AH0136	Construction of Modified Standard Four (4) Storey, Twelve (12) Classroom School Building at Pangasinan National High School, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/13-19/2020	1/3/2020	7/29/2020	08/05/2020	GoP	1,000,000.00		1,000,000.00	Construction of School Building
300103202054000	20AH0137	Construction of Multi-Purpose Building at Brgy. Parani, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/24-30/2020	2/13/2020	9/30/20	10/8/20	GoP	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
300104213872000	20AH0138	Construction of Multi-Purpose Building, Brgy. Baybay, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	2/24/2020	3/3/2020	GoP	8,820,000.00		8,820,000.00	Construction of Multi-Purpose Building
300104213876000	20AH0139	Construction of Multi-Purpose Building, Brgy. San Jose, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/8/20	GoP	7,007,000.00		7,007,000.00	Construction of Multi-Purpose Building
300104213877000	20AH0140	Construction of Multi-Purpose Building (PMP Provincial Command), Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/5-11/2020	2/25/2020	9/30/20	10/8/20	GoP	5,233,200.00		5,233,200.00	Construction of Multi-Purpose Building
300104213904000	20AH0141	Construction of Multi-Purpose Building at Brgy. Hobacion, Basesa, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/24-30/2020	2/13/2020	2/24/2020	3/3/2020	GoP	6,361,180.00		6,361,180.00	Construction of Multi-Purpose Building
300104213918000	20AH0142	Construction of Baitay Pag Asa, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2020	9/22/2020	09-30-20	10-8-2020	GoP	9,800,000.00		9,800,000.00	Construction of Building
300104213916000	20AH0143	Construction of an auditorium for the town Plaza of Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/14-20/2020	3/5/2020	9/30/20	10/2/20	GoP	9,438,380.00		9,438,380.00	Construction of an auditorium
300104213917000	20AH0144	Construction of Multi-Purpose Building, Brgy. Esanla, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/9/20	GoP	10,014,620.00		10,014,620.00	Construction of Multi-Purpose Building
300104213918000	20AH0145	Construction of Multi-Purpose Building (Baitay Pag-asa), Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/14-20/2020	9/22/2020	09-30-2020	10-09-2020	GoP	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
300104213919000	20AH0146	Construction of Multi-Purpose Building, Brgy. Pagan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/5-11/2020	2/25/2020	9/30/20	10/9/20	GoP	17,401,860.00		17,401,860.00	Construction of Multi-Purpose Building
300104213920000	20AH0147	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pagan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/7-13/2020	2/27/2020	9/30/20	10/9/20	GoP	9,800,000.00		9,800,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104213921000	20AH0148	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Lantoy, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/9/20	GoP	3,586,800.00		3,586,800.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104213922000	20AH0149	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Saban Elementary School, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29-2/4/2020	2/20/2020	9/30/20	10/9/20	GoP	9,800,000.00		9,800,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104213923000	20AH0150	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Buenavista Elementary School, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29-2/4/2020	2/20/2020	9/30/20	10/9/20	GoP	5,927,040.00		5,927,040.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300108200199000	20AH0151	Construction of Drainage System at Brgy. Embacadero, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/9/20	GoP	9,800,000.00		9,800,000.00	Construction of Drainage System
300108200200000	20AH0152	Construction of Drainage System at Brgy. Magayway, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/9/20	GoP	9,553,040.00		9,553,040.00	Construction of Drainage System
300106200362000	20AH0153	Construction of Riverbank Protection (BRAP Section), Brgy. Bonuan Buluc, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/5-11/2020	2/25/2020	9/30/20	10/9/20	GoP	9,800,000.00		9,800,000.00	Construction of Riverbank Protection
300106200364000	20AH0155	Construction of Riverbank Protection at Brgy. Calanbuan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/9/20	GoP	2,453,920.00		2,453,920.00	Construction of Riverbank Protection
300106200365000	20AH0156	Construction of Riverbank Protection at Brgy. Longos Parac Parac, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/24-30/2020	2/13/2020	9/30/20	10/9/20	GoP	9,800,000.00		9,800,000.00	Construction of Riverbank Protection

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300106200366000	20AH0157	Construction of Riverbank Protection at Brgy. Oran West, Manaoag, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/9/20	GoP	11,043,620.00		11,043,620.00	Construction of Riverbank Protection	
300106200367000	20AH0158	Rehabilitation/Construction of Riverbank Protection at Brgy. Oran East, Manaoag, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/9/20	GoP	13,619,060.00		13,619,060.00	Rehabilitation/Construction of Riverbank Protection	
300106200368000	20AH0159	Rehabilitation/Construction of Riverbank Protection at Brgy. Pantel, Dagupan City, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/9/20	GoP	12,740,000.00		12,740,000.00	Rehabilitation/Construction of Riverbank Protection	
300107200719000	20AH0160	Construction of Flood Control Structure, Dagupan City, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/14-20/2020	3/5/2020	8/27/2020	09/04/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure	
300107200720000	20AH0161	Rehabilitation/Construction of Riverbank Protection at Brgy. Pantel, Dagupan City, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/9/20	GoP	12,740,000.00		12,740,000.00	Rehabilitation/Construction of Riverbank Protection	
300107200721000	20AH0162	Rehabilitation of River Bank Protection (Downstream) along Barangay Nalsan, Manaoag, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/24-30/2020	2/13/2020	9/30/20	10/9/20	GoP	24,888,080.00		24,888,080.00	Rehabilitation of River Bank Protection	
300107200722000	20AH0163	Construction of River Bank Protection (BFR Section), Brgy. Bonuan Binitoc, Dagupan City, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/7-13/2020	2/27/2020	9/30/20	10/9/20	GoP	9,800,000.00		9,800,000.00	Construction of River Bank Protection	
300107200723000	20AH0164	Construction of Slope Protection along Cabatuan River, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29-2/4/2020	2/20/2020	8/27/2020	09/04/2020	GoP	7,048,160.00		7,048,160.00	Construction of Slope Protection	
300116202646000	20AH0165	Concreting of Caranglan-Tebeng Road, Dagupan City, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29-2/4/2020	2/20/2020	9/30/20	10/9/20	GoP	6,272,000.00		6,272,000.00	Concreting of Road	
300116202647000	20AH0166	Concreting of Mangin-Tebeng Road, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/24-30/2020	2/13/2020	9/30/20	10/9/20	GoP	24,500,000.00		24,500,000.00	Concreting of Road	
300116202648000	20AH0167	Concreting of Road at Brgy. Sinday, San Fabian, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/9/20	GoP	29,400,000.00		29,400,000.00	Concreting of Road	
300117205610000	20AH0169	Concreting of Tarnib-Caranglan Road, Dagupan City, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/7-13/2020	2/27/2020	9/30/20	10/9/20	GoP	21,560,000.00		21,560,000.00	Concreting of Road	
300117205627000	20AH0170	Construction/Improvement/Rehabilitation of Sitio Dimalat, Hacienda Road, Brgy. Hacienda, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29-2/4/2020	2/20/2020	9/30/20	10/2/20	GoP	34,300,000.00		34,300,000.00	Construction/Improvement/Rehabilitation of Road	
300117205688000	20AH0171	Construction/Improvement/Rehabilitation of Salasa Road, Brgy. Salasa, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22-28/2020	2/11/2020	9/30/20	10/2/20	GoP	24,500,000.00		24,500,000.00	Construction/Improvement/Rehabilitation of Road	
300117205699000	20AH0172	Construction/Improvement/Rehabilitation of Baniaga Road, Brgy. Baniaga, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29-2/4/2020	2/20/2020	9/30/20	10/2/20	GoP	29,400,000.00		29,400,000.00	Construction/Improvement/Rehabilitation of Road	
300117205610000	20AH0173	Concreting of Tarnib-Caranglan Road, Dagupan City, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/5-11/2020	2/25/2020	9/30/20	10/9/20	GoP	17,385,200.00		17,385,200.00	Concreting of Road	
300117205611000	20AH0174	Road Concreting/Improvement, Brgy. Baybay Poking, Binmaley, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/24-30/2020	2/13/2020	9/30/20	10/2/20	GoP	2,475,000.00		2,475,000.00	Road Concreting/Improvement	
300117205619000	20AH0175	Construction of Road, Barangay Pangasinan Norte, Lingayen, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/5-11/2020	2/25/2020	9/30/20	10/2/20	GoP	1,980,000.00		1,980,000.00	Construction of Road	
300117205630000	20AH0176	Construction of Local Road at Bugtong-Bunao, Mangataren, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29-2/4/2020	2/20/2020	9/30/20	10/9/20	GoP	1,485,000.00		1,485,000.00	Construction of Road	
300117205631000	20AH0177	Concreting of Road from Brgy. Salay to Brgy. Lanas, Mangataren, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/5-11/2020	2/25/2020	08/27/2020	09/04/2020	GoP	1,980,000.00		1,980,000.00	Concreting of Road	
300117205632000	20AH0178	Construction/Upgrading/Rehabilitation of Brgy. Roads in Calocan Sur, Binmaley, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29-2/4/2020	2/20/2020	9/30/20	10/9/20	GoP	1,000,000.00		1,000,000.00	Construction/Upgrading/Rehabilitation of Brgy. Roads	
300117205634000	20AH0180	Concreting of Local Road for Sitio America, Brgy. Bonuan Binitoc, Dagupan City, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/5-11/2020	2/25/2020	9/30/20	10/9/20	GoP	1,980,000.00		1,980,000.00	Concreting of Local Road	
300117205636000	20AH0181	Concreting of Local at Mahin Street, Binmaley, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29-2/4/2020	2/20/2020	9/30/20	10/9/20	GoP	1,485,000.00		1,485,000.00	Concreting of Road	
300117205638000	20AH0182	Rehabilitation of Tebag Nibaliw Road, Brgy. Tebag, Mangataren, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/24-30/2020	2/13/2020	9/30/20	10/2/20	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Road	
300119200318000	20AH0183	Construction of Footbridge connecting Public Market Plaza, Municipal Hall and District Hospital, Lingayen, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2020	10/13/2020	10-27-2020	11-04-2020	GoP	1,980,000.00		1,980,000.00	Construction of Footbridge	

Civil Works

UNACS	Code (PAF)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	CO
320101104064000	20AH0184	Construction of River Bank Protection along Bued River, Brgy. Coloso, San Fabian, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29-3/4/2020	2/20/2020	10-20-2020	10-26-2020	2,475,000.00
300203100753000	20AH0185	Access Road leading to Kanding and Timmaguynoh Falls, Brgy. Cabaluyan 2nd - Brgy. Cacerden, Mangaldan, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/5-11/2020	2/25/2020	9/30/20	10/2/20	2,970,000.00
200000100017000	20AH0186	Repair/Maintenance of Pedestrian Overpass with Dagupan City National Roads, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/12-18/2020	3/3/2020	5/18/2020	05/20/2020	9,900,000.00
300205100003000	20AH0187	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - I. Palais-Papagueyan E/S, Binnalely, Pangasinan (1 Unit), II. Camaleay C/S, Binnalely, Pangasinan (1 Unit), III. Binnalely C/S, Binnalely, Pangasinan (1 Unit), IV. Buebleg E/S, Binnalely, Pangasinan (1 Unit), V. Lomboy E/S, Binnalely, Pangasinan (1 Unit), VI. Buebleg Demo Farm, Binnalely, Pangasinan (1 Unit), VII. Balloja E/S, Bugallon, Pangasinan (1 Unit), VIII. Polong MHS, Bugallon, Pangasinan (1 Unit), IX. Torres Bugallon E/S, Bugallon, Pangasinan (1 Unit), X. Salomague Norte E/S, Bugallon, Pangasinan (1 Unit), XI. Lagait Padilla MRF, Bugallon, Pangasinan (1 Unit), XII. Tococ E/S, Bugallon, Pangasinan (1 Unit), XIII. Bonuan Boding MHS, Dagupan City, Pangasinan (1 Unit), XIV. Pugno E/S, Dagupan City, Pangasinan (1 Unit), XV. Dona Consolacion E/S, Manaboag, Pangasinan (1 Unit), XVI. Pao E/S, Manaboag, Pangasinan (1 Unit), XVII. Nalsan E/S, Manaboag, Pangasinan (1 Unit), XVIII. Lipt Sur E/S, Manaboag, Pangasinan (1 Unit), XIX. Bantao E/S, Manaboag, Pangasinan (1 Unit), XX. Mangaldan MHS, Mangaldan, Pangasinan (1 Unit), XXI. Moxan E/S, Dagupan City, Pangasinan (1 Unit), XXII. Repair/Maintenance/Repair Scaling (Reblockng of Slabs) along Pangasinan-Tarlac Road, K0175+200-K0175+400 with exception, Mangaldan, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/6-12/2020	5/26/2020	5/29/2020	6/3/2020	4,950,000.00
200000100017000	20AH0188	Repair/Maintenance of Slope Protection along Pangasinan-Tarlac Road, K0186+415-K0186+445 & K0199+500-K0199+537, Bugallon-Aguilar, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/6-12/2020	5/26/2020	5/29/2020	6/3/2020	2,970,000.00
200000100017000	20AH0189	Repair/Maintenance of Slope Protection along Pangasinan-Li Union Road, K0198+300-K0401+000, San Fabian, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/6-12/2020	5/26/2020	5/29/2020	6/3/2020	2,970,000.00
200000100017000	20AH0190	Repair/Maintenance of Asphalt Pavement (Bridge Thin Overlay) along Pangasinan-Zambales Road, Tarupo Bridge, K0351+608 and Telag Bridge, K0353+724, Bugallon & Labrador, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/6-12/2020	5/26/2020	5/29/2020	6/3/2020	2,970,000.00
200000100017000	20AH0192	Repair/Maintenance of Bridge along Pangasinan-Zambales Road, Padilla Bridge (R021441Z), K0355+504, Bugallon, Pangasinan.	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/17-23/2020	7/17/2020	7/20/2020	7/27/2020	2,970,000.00
200000100017000	20AH0193	Repair/Maintenance of DCST Building - PAG-ASA Building, Bonuan Tordaligan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/6-12/2020	5/26/2020	5/29/2020	6/3/2020	1,485,000.00
200000100017000	20AH0194	Repair/Maintenance of DND Building ARESCOM - 1st Regional Community Defense Group Building, Camp Andres Malong, San Isidro, Binnalely, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/6-12/2020	5/26/2020	5/29/2020	6/3/2020	1,485,000.00
200000100017000	20AH0195	Repair/Maintenance of DND Building ARESCOM - 1st Regional Community Defense Group Building, Camp Lt. Tito Abel, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/6-12/2020	5/26/2020	5/29/2020	6/3/2020	24,750,000.00

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200000100017000	20AH0196	Repair/Maintenance of Open Building, Main Building, Pangasinan II District Engineering Office, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/6-12/2020	5/26/2020	5/29/2020	6/3/2020	GoP	29,700,000.00		29,700,000.00	Repair/Maintenance of Building	
200000100017000	20AH0197	Repair/Maintenance of DOJ Building, NBI Annex Building, Firing Range and Quarter, AB Fernandez West, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/28-6/3/2020	6/17/2020	6/26/2020	7/6/2020	GoP	9,900,000.00		9,900,000.00	Repair/Maintenance of Building	
200000100017000	20AH0198	Repair/Maintenance Office of the President, President Management Staff Building, AB Fernandez West, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/28-6/3/2020	6/17/2020	6/26/2020	7/6/2020	GoP	29,700,000.00		29,700,000.00	Repair/Maintenance of Building	
200000100017000	20AH0199	Repair/Maintenance of DOJ Building Land Registration Authority Building, AB Fernandez West, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/28-6/3/2020	6/17/2020	6/26/2020	7/6/2020	GoP	24,750,000.00		24,750,000.00	Repair/Maintenance of Building	
200000100017000	20AH0200	Repair/Maintenance of DOIT Building- LTO Main Building, AB Fernandez West, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/28-6/3/2020	6/17/2020	6/26/2020	7/6/2020	GoP	19,800,000.00		19,800,000.00	Repair/Maintenance of Building	
200000100017000	20AH0202	Repair/Maintenance of Flood Mitigation of Sinicalan Riverbank Protection, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/28-6/3/2020	6/17/2020	6/26/2020	7/6/2020	GoP	19,800,000.00		19,800,000.00	Repair/Maintenance of Flood Mitigation	
200000100017000	20AH0203	Repair/Maintenance of Lateral Drainage along Mangaldan-Manaoag-Sinabotan Road, KO206+76/- KO206+900 U.S. San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/28-6/3/2020	6/17/2020	6/26/2020	7/6/2020	GoP	19,800,000.00		19,800,000.00	Repair/Maintenance of Lateral Drainage	
200000100017000	20AH0204	Repair/Maintenance of Asphalt Pavement (Bridge Thin Overlay) along Pangasinan-Tarlac Road, Sobol Bridge, K0190+85/- Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/28-6/3/2020	6/17/2020	6/26/2020	7/6/2020	GoP	14,850,000.00		14,850,000.00	Repair/Maintenance of Asphalt Pavement (Bridge Thin Overlay)	
200000100017000	20AH0205	Repair/Maintenance of Asphalt Pavement (Thin Overlay) along Dagupan-Banlasan-San Fabian Road, KO381+135-KO381+335, KO383+345-KO383+457 w/ exception, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	5/28-6/3/2020	6/17/2020	6/26/2020	7/6/2020	GoP	11,880,000.00		11,880,000.00	Repair/Maintenance of Asphalt Pavement (Thin Overlay)	
200000100017000	20AH0206	Repair/Maintenance of Asphalt Overlay (Thin Overlay) along Pangasinan-Tarlac Road, K0196+827-K0197+018, Bualotan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/17-23/2020	7/7/2020	7/20/2020	7/27/2020	GoP	14,850,000.00		14,850,000.00	Repair/Maintenance of Asphalt Overlay (Thin Overlay)	
200000100017000	20AH0207	Repair/Maintenance of Lateral Drainage along Mangaldan-Manaoag-Sinabotan Road, KO205+917-KO206+1000 w/ exception, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/17-23/2020	7/7/2020	7/20/2020	7/27/2020	GoP	1,485,000.00		1,485,000.00	Repair/Maintenance of Lateral Drainage	
200000100017000	20AH0208	Repair/Restoration of Slope Protection along Lingayen-Labrador Road, KO368+430-KO368+495, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/17-23/2020	7/7/2020	7/20/2020	7/27/2020	GoP	14,850,000.00		14,850,000.00	Repair/Restoration of Slope Protection	
200000100491000	20AH0209	Installation/Application of Road Safety Devices along Judge Jose De Venecia Boulevard Extension Road, Island Section, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/17-23/2020	7/7/2020	7/20/2020	7/27/2020	GoP	14,850,000.00		14,850,000.00	Installation/Applicati on of Road Safety Devices	
300101200001000	20AH0210	Construction of Modified Standard Two (2) Storey, Four (4) Classroom School Building at Malabao Elementary School, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/19-25/2020	7/21/2020	7/29/2020	08/05/2020	GoP	19,800,000.00		19,800,000.00	Construction of School Building	
300101200001000	20AH0211	Construction of Modified Standard One (1) Storey, Two (2) Classroom School Building at Ligt Elementary School, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/19-25/2020	7/21/2020	7/29/2020	08/05/2020	GoP	14,850,000.00		14,850,000.00	Construction of School Building	
300101200001000	20AH0212	Construction of Modified Standard Two (2) Storey, Four (4) Classroom School Building at Basing Elementary School, Binalbagan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/19-25/2020	7/21/2020	7/29/2020	08/05/2020	GoP	14,850,000.00		14,850,000.00	Construction of School Building	
300101200001000	20AH0213	Construction of Modified Standard Three (3) Storey, Six (6) Classroom School Building at Sta. Rosa Elementary School, Binalbagan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/19-25/2020	7/21/2020	7/29/2020	08/05/2020	GoP	9,900,000.00		9,900,000.00	Construction of School Building	
310203005701000	20AH0214	Concreting of Brgy. Bungaluan FHR, Brgy. Bungaluan, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/24-30/2020	7/14/2020	7/29/2020	08/05/2020	GoP	4,950,000.00		4,950,000.00	Concreting of Road	
310203005702000	20AH0215	Concreting of Brgy. Malabobo to Brgy. Lawak Lantaka FHR, Brgy. Malabobo and Brgy. Lawak Lantaka, Mangataram, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/24-30/2020	7/14/2020	7/29/2020	08/05/2020	GoP	9,900,000.00		9,900,000.00	Concreting of Road	

Civil Works														
UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Project)	
						Advertisement/ Posting of IB/SET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
310203205708000	20AH0216	Concreting of Brgy. San Juan FMR, Brgy. San Juan, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/24-30/2020	7/14/2020	7/29/2020	08/05/2020	Gap	9,900,000.00		9,900,000.00	Concreting of Road
310203205709000	20AH0217	Concreting of Brgy. Ocran East FMR, Brgy. Ocran East, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/24-30/2020	7/14/2020	7/29/2020	08/05/2020	Gap	4,950,000.00		4,950,000.00	Concreting of Road
200000100017000	20AH0218	Repair/Maintenance of Asphalt Pavement (Thin Overlay) along Pangasinan-Zambales Road, K0367+000-K0367+413	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	7/3-9/2019	7/23/2020	7/29/2020	08/05/2020	Gap	4,950,000.00		4,950,000.00	Repair/Maintenance of Asphalt Pavement (Thin Overlay)
200000100017000	20AH0219	Repair/Maintenance of Lateral Drainage along Judge Jose De Veneca St. Avenue, K0208+65.3-K0208+757 and K0208+859-K0208+901	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	7/3-9/2019	7/23/2020	7/29/2020	08/05/2020	Gap	3,752,100.00		3,752,100.00	Repair/Maintenance of Lateral Drainage
200000100018000	20AH0220	Repair/Maintenance of Asphalt Pavement (Bridge Approach) along National Roads within the district	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	7/3-9/2019	7/23/2020	7/29/2020	08/05/2020	Gap	9,800,000.00		9,800,000.00	Repair/Maintenance of Asphalt Pavement (Bridge Approach)
200000100018000	20AH0221	Premix Levelling of Paved Surface along National Roads within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	7/3-9/2019	7/23/2020	7/29/2020	08/05/2020	Gap	54,295,550.00		54,295,550.00	Premix Levelling of Paved Surface
200000100017000	20AH0222	Repair/Maintenance of Lateral Drainage along Pangasinan-Zambales Road, K0370+630-K0370+728, K0373+460-K0373+480	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	7/3-9/2019	7/23/2020	7/29/2020	08/05/2020	Gap	1,470,000.00		1,470,000.00	Repair/Maintenance of Lateral Drainage
200000100491000	20AH0223	Improvement of Road Intersection along Judge Jose De Veneca Blvd. Extension at K0375+(-316) Lucena Section, and K0379+566, Arilano Section, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	7/22-28/2020	8/11/2020	8/17/2020	8/24/2020	Gap	13,167,000.00		13,167,000.00	Improvement of Road Intersection
200000100491000	20AH0224	Repair/Maintenance/Installation of Railings and Garden Lamps at Socory Island along Pangasinan-Zambales Road and Pangasinan-Tarlac Road	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	8/5-11/2020	8/25/2020	8/28/2020	9/4/2020	Gap	19,800,000.00		19,800,000.00	Repair/Maintenance/ Installation of Railings and Garden Lamps
300117205603000	20AH0225	Concreting of Road at Brgy. Caraniban, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	9/4-10/2020	10-13/2020	11-18/2020	11-27/2020	Gap	9,900,000.00		9,900,000.00	Concreting of Road
310111001055000- 31011100164000- 310110100124000- 310110100123000- 310103100484000- 310103100483000- 310103100482000- 310103100481000- 310103100480000- 310103100479000- 310102100443000- 310102100442000- 310102100441000- 310102100440000- 310101100289000- 310101100288000- 310101100287000- 310101100286000	20AH0226	Repair/Rehabilitation of DPWH Buildings Pangasinan II District Engineering Office	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	10/07-13/2020	10/27/2020	10-30/2020	11-19/2020	Gap	2,970,000.00		2,970,000.00	Repair/Rehabilitation of Building
	20AH0227	Concreting of Brgy. Boboc East FMR, Brgy. Boboc East, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	10/16-10/22/2020	5/11/2020	Not yet awarded		Gap	12,437,500.00		12,437,500.00	Concreting of Road Waiting for SAKO

Prepared By:

MANUEL P. PARASINO
Engineer III
Head, Procurement Unit
Date: March 26, 2021

Recommended By:

ERICSON A. PAZ
OIC - Assistant District Engineer
BAC Chairman
Date: March 26, 2021

Approved By:


EDITA L. MANUEL
District Engineer
Date: March 26, 2021

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity / Project)
						Advertisement / Posting of IB/RFI	Submission/O pening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20A-H001/SVP	Supply and Delivery of Kilometer Post (Kilometer Post) for the replacement of damaged Kilometer Post along National Roads within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/12/2020	21/19/2020	22/4/2020	22/5/2020	GoP		991,500.00	991,500.00			Supply and Delivery
20A-H002/SVP	Supply and Delivery of various Tools for use of Roadside Maintenance Vehicles within the District	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/12/2020	21/19/2020	22/4/2020	22/5/2020	GoP		400,000.00	400,000.00			Supply and Delivery
20A-H003/SVP	Supply and Delivery of Asphalt Premix for use in replacement of defective bituminous pavement along National Roads within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/12/2020	21/19/2020	22/4/2020	22/5/2020	GoP		1,000,000.00	1,000,000.00			Supply and Delivery
20A-H004/SVP	Supply and Delivery of Fabricated Steel Manhole Cover for the replacement of damaged and missing steel manhole cover within the District	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/12/2020	21/19/2020	22/4/2020	22/5/2020	GoP		513,433.00	513,433.00			Supply and Delivery
20A-H005/SVP	Supply and Delivery of various signposts for the replacement of disintegrated, damaged or vandalized signposts along 2nd and 4th Congressional District	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/12/2020	21/19/2020	22/4/2020	22/5/2020	GoP		386,086.00	386,086.00			Supply and Delivery
20A-H006/SVP	Supply and Delivery of Latex Paint and other materials for the repainting of parapet wall, concrete Bridge Railings and Post within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/12/2020	21/19/2020	22/4/2020	22/5/2020	GoP		750,000.00	750,000.00			Supply and Delivery
20A-H007/SVP	Supply and Delivery of Asphalt Emulsified Calcium CSS1 for use in placing bituminous premix to correct potholes, edgecracks, and other similar defects along National Roads within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	2/26/2020	3/6/2020	3/12/2020	3/16/2020	GoP		991,200.00	991,200.00			Supply and Delivery
20A-H008/SVP	Supply and Delivery of Asphalt Current Protection Grade 6070 for use in placing protection patches to correct defects on bituminous pavement along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	2/26/2020	3/6/2020	3/12/2020	3/16/2020	GoP		995,400.00	995,400.00			Supply and Delivery
20A-H009/SVP	Supply & Delivery of Asphalt Sealant for use in Sealing Cracks and Joints of Concrete pavement including joints between concrete pavement and bituminous paved shoulders along National Roads within the district	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	5/1/2020	5/21/2020	5/29/2020	6/1/2020	GoP		996,600.00	996,600.00			Supply and Delivery
20A-H010/SVP	Supply and Delivery with Installation of Solar Street Lights along Pangasinan-Zambales Road (K035H-504) B02144.2	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	5/1/2020	5/21/2020	5/29/2020	6/3/2020	GoP		656,000.00	656,000.00			Supply and Delivery
20A-H011/SVP	Supply & Delivery of various materials for use in the Maintenance Activities within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	5/1/2020	5/21/2020	5/29/2020	6/1/2020	GoP		500,000.00	500,000.00			Supply and Delivery
20A-H012/SVP	Supply & Delivery of 85 pcs Plastic Road Barrier and various safety road devices (PPE) for use of Maintenance Crew along National Roads within 2nd and 4th Congressional District	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	5/1/2020	5/21/2020	5/29/2020	6/1/2020	GoP		1,000,000.00	1,000,000.00			Supply and Delivery
20A-H013/SVP	Supply & Delivery of Five (5) Desktop with Accessories for use in DPWH 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	5/20/2020	5/21/2020	5/29/2020	6/1/2020	GoP		825,000.00	825,000.00			Supply and Delivery
20A-H014/SVP	Supply and Delivery of 355 gal Bridge Paint (Intercoated Grout) and other materials of the Repainting of various steel bridges within the 2nd Congressional District	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	6/1/2020	6/23/2020	6/26/2020	6/29/2020	GoP		999,978.00	999,978.00			Supply and Delivery
20A-H015/SVP	Supply and Delivery of Fabricated Steel Manhole Cover for Repairing and/or replacing damaged steel manhole cover within the District	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/15/2020	11/22/2020	11/28/2020	8/3/2020	GoP		400,000.00	400,000.00			Supply and Delivery
20A-H016/SVP	Supply and Delivery of Various Materials for use of PMIS Coordinator and Staff	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/15/2020	11/22/2020	11/28/2020	8/3/2020	GoP		750,000.00	750,000.00			Supply and Delivery
20A-H017/SVP	Supply and Delivery of Various Materials for use of Rights-of-Way Action Plan and Environmental Assessment (EIA) Documents and Related Survey	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/15/2020	11/22/2020	11/28/2020	8/3/2020	GoP		960,000.00	960,000.00			Supply and Delivery
20A-H018/SVP	Supply and Delivery of Various Materials for use of MWPS Coordinator and Staff	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/15/2020	11/22/2020	11/28/2020	8/3/2020	GoP		70,000.00	70,000.00			Supply and Delivery
20A-H019/SVP	Supply and Delivery of Various Materials for use of RBA Coordinator & Staff	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	11/15/2020	11/22/2020	11/28/2020	8/3/2020	GoP		960,000.00	960,000.00			Supply and Delivery
20A-H020/SVP	Supply & Delivery of Various Materials for the Conduct of Assessment of the Gender Responsiveness of the National Road using HODG Tool and GAD Activities CV 2020	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	7/15/2020	7/22/2020	7/28/2020	8/3/2020	GoP		475,000.00	475,000.00			Conduct of Axle Load Survey
20A-H021/SVP	Supply & Delivery of Various Materials for use of RBA Coordinator & Staff	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	7/15/2020	7/22/2020	7/28/2020	8/3/2020	GoP		205,100.00	205,100.00			Supply and Delivery
20A-H022/SVP	Supply & Delivery of Various Materials for use of RBA Coordinator & Staff	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	7/15/2020	7/22/2020	7/28/2020	8/3/2020	GoP		404,057.00	404,057.00			Supply and Delivery
20A-H023/SVP	Supply and Delivery of Various Materials for use in the Maintenance Activities within the 2nd and 4th Congressional District	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	7/22/2020	8/11/2020	8/17/2020	8/19/2020	GoP		750,000.00	750,000.00			Supply and Delivery
20A-H024/SVP	Supply & Delivery of Various Materials for use of BMS Coordinator & Staff	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	7/22/2020	7/28/2020	7/30/2020	8/3/2020	GoP		404,057.00	404,057.00			Supply and Delivery
20A-H025/SVP	Supply and Delivery of Various Materials for use in the Maintenance Activities within the 2nd and 4th Congressional District	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	7/22/2020	8/11/2020	8/17/2020	8/19/2020	GoP		600,000.00	600,000.00			Supply and Delivery
20A-H026/SVP	Supply and Delivery of 1,428.57 cu.m Aggregate Base Course for use in the Rehabilitation of National Road along K035H-504 and K035H-500	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	7/22/2020	8/11/2020	8/17/2020	8/19/2020	GoP		500,000.00	500,000.00			Supply and Delivery
20A-H027/SVP	Supply and Delivery of Various Deflection Sanitation and Medical Supplies for use in DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NO	NP-53.9 - Small Value Procurement	8/6/2020	8/25/2020	8/26/2020	9/1/2020	GoP		500,000.00	500,000.00			Supply and Delivery

Code (PAP)	Procurement Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity / Project)
						Advertisement / Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GAH0012	Supply and Delivery of Service Vehicles for use of DPWH - Pangasinan 2nd District Engineering Office, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO		NO	Competitive Bidding	11-25-2020	12-16-2020	Not yet Awarded		GOP	3,050,000.00		3,050,000.00	Supply and Delivery
20GAH0013	Supply & Delivery of 246 6TMT Asphalt Premix and 10 drums Calcrete, CSS1 for use in placing bituminous premix to correct defects, potholes, edgebreak/failures and replacement of defective bituminous pavements along National Roads, a. Pangasinan- Zambales Road, b. Carmen Jctn. Bayambang-Marit Road, c. Mangaldan-Marunong-Banabunan Road	DPWH Pangasinan 2nd DEO		NO	Competitive Bidding	12/09-15/2020	12/29/2020	12/29/2020	01/04/2021	GOP	2,000,000.00	2,000,000.00		Supply and Delivery
20AH0001-EP	Supply and Installation of Sanitation and Gantry in RMC, DSWD and within the National Roads of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO		NO	Competitive Bidding	N/A	N/A	4/21/2020	4/22/2020	GOP	300,000.00		300,000.00	Supply and Delivery
20AH0002-EP	Supply and Delivery of Various Personal Protective Equipment and Sanitary/Sanitation Supplies for use in DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO		NO	Competitive Bidding	N/A	N/A	4/21/2020	4/22/2020	GOP	350,000.00		350,000.00	Supply and Delivery
20AH001-DC	Supply and Delivery of Various Consumables for use in Digital Copier Machine in DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO		NO	Direct Contracting	N/A	N/A	12/14/2020	12/14/2020	GOP	844,029.00		844,029.00	Supply and Delivery
20AH0001S	Supply and Delivery of Thruway Prepared Sim Card for use in the Maintenance Section DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO		NO	Shopping	12/22/2020	N/A	12/29/2020	1/4/2020	GOP	70,901.80	70,901.80		Supply and Delivery
20AH0002S	Supply and Delivery of Common Used Supplies for use in DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO		NO	Shopping	12/22/2020	N/A	12/29/2020	1/4/2020		300,000.00		300,000.00	Supply and Delivery
											56,697,614.80	31,114,407.80	25,583,207.00	

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: March 26, 2021

Recommended By:


ERICSON A. PAZ
 OIC - Assistant District Engineer
 BAC Chairman
 Date: March 26, 2021

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: March 26, 2021

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

Consulting Services													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSAH01	Conduct of Soil Exploration and/or Geotechnical Investigation for Various Bridge Projects in the 2nd and 4th Legislative Districts of Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/13/2020	6/23/2020	6/26/2020	7/6/2020	GOP	1,910,000.00		1,910,000.00	Soil Exploration and/or Geotechnical Investigation
20CSAH02	Conduct of Soil Exploration and/or Geotechnical Investigation for Various Flood Control in the 2nd and 4th Legislative Districts of Pangasinan	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	5/18-24/2020	05/25/20	05/29/20	6/3/2020	GOP	916,500.00		916,500.00	Soil Exploration and/or Geotechnical Investigation
										2,826,500.00		2,826,500.00	

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: March 26, 2021

Recommended By:


ERICSON A. PAZ
 OIC - Assistant District Engineer
 BAC Chairman
 Date: March 26, 2021

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: March 26, 2021