




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Alaminos City, Pangasinan



January 25, 2019

MEMORANDUM

FOR : **USEC. ARDELIZA R. MEDENILLA**
Undersecretary for Support Services
DPWH Bonifacio Drive Port Area, Manila



SUBJECT : Submission of Final Project Procurement Plan (PPMP) and Final Consolidated Annual Procurement Plan (APP) FY 2018 for Infrastructure and Goods & Services and Consulting Services

In compliance Memorandum dated on January 17, 2017 regarding the Department Order No. 161, series of 2016 entitled "Preparation and Submission of Project Procurement Management Plan (PPMP and Annual Procurement Plan (APP) for Infrastructure and Goods and Services and Consulting Services.

Submitting herewith the Final Project Procurement Plan (PPMP) and Final Consolidated Annual Procurement Plan (APP) FY 2018 for Infrastructure and Goods & Services and Consulting Services, for your reference and guidance.

MARIETA B. MENDOZA
District Engineer

FOR AND IN THE ABSENCE OF DISTRICT ENGINEER

JUNE MIGUEL V. RAMOLETE, SR
OIC, ASSISTANT DISTRICT ENGINEER

Copy furnished:

- ✓ 1. The Regional Director
DPWH, Region 1
San Fernando City, La Union
2. Performance Monitoring Division
Government Procurement Policy Board
Technical Support Office
Ortigas Center, Pasig City



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Alaminos City, Pangasinan

DPWH, RMU-HRAS
DATE: 28 JAN 2019
FILE NO. 920-1

January 25, 2019

MEMORANDUM

FOR : **USEC. ARDELIZA R. MEDENILLA**
Undersecretary for Support Services
DPWH Bonifacio Drive Port Area, Manila

SUBJECT : Submission of Final Project Procurement Plan (PPMP) and Final Consolidated Annual Procurement Plan (APP) FY 2018 for Infrastructure and Goods, & Services and Consulting Services

In compliance Memorandum dated on January 17, 2017 regarding the Department Order No. 161, series of 2016 entitled "Preparation and Submission of Project Procurement Management Plan (PPMP and Annual Procurement Plan (APP) for Infrastructure and Goods and Services and Consulting Services.

Submitting herewith the Final Project Procurement Plan (PPMP) and Final Consolidated Annual Procurement Plan (APP) FY 2018 for Infrastructure and Goods & Services and Consulting Services, for your reference and guidance.

MARIETA B. MENDOZA
District Engineer

FOR AND IN THE ABSENCE OF DISTRICT ENGINEER

JUNE MIGUEL V. RAMOLETE, SR
OIC, ASSISTANT DISTRICT ENGINEER


Copy furnished:

- ✓ 1. The Regional Director
DPWH, Region 1
San Fernando City, La Union
2. Performance Monitoring Division
Government Procurement Policy Board
Technical Support Office
Ortigas Center, Pasig City

R01.15 CEG/IVS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Alaminos City, Pangasinan



January 25, 2019

MEMORANDUM

FOR : **USEC. ARDELIZA R. MEDENILLA**
Undersecretary for Support Services
DPWH Bonifacio Drive Port Area, Manila

SUBJECT : Submission of Final Project Procurement Plan (PPMP) and Final Consolidated Annual Procurement Plan (APP) FY 2018 for Infrastructure and Goods, & Services and Consulting Services

In compliance Memorandum dated on January 17, 2017 regarding the Department Order No. 161, series of 2016 entitled "Preparation and Submission of Project Procurement Management Plan (PPMP and Annual Procurement Plan (APP) for Infrastructure and Goods and Services and Consulting Services.

Submitting herewith the Final Project Procurement Plan (PPMP) and Final Consolidated Annual Procurement Plan (APP) FY 2018 for Infrastructure and Goods & Services and Consulting Services, for your reference and guidance.

MARIETA B. MENDOZA
District Engineer

FOR AND IN THE ABSENCE OF DISTRICT ENGINEER

JUNE MIGUEL V. RAMOLETE, SR
OIC, ASSISTANT DISTRICT ENGINEER

Copy furnished:

- ✓ 1. The Regional Director
DPWH, Region 1
San Fernando City, La Union
2. Performance Monitoring Division
Government Procurement Policy Board
Technical Support Office
Ortigas Center, Pasig City

Annual Procurement Plan for FY 2018

Ref No.	Procurement Program / Project	PMO/ IU/EU	Procurement Method	Advertise ment/ Posting of IB	Schedule of Each Procurement Activity		Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Submission and Opening of Bids	Notice of Award		Total	MOOE	CO	
18AG0001-G	Supply and Delivery of Bituminous Materials for the use in Rectification of Defects on Asphalt Pavement along Alaminos-Bolinao Road, KO321+000 to KO335+500 with exception	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	-	₱999,810.00			Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG0002-G	Supply and Delivery of Bituminous Materials for the use in Rectification of Defects on Asphalt Pavement along Pangasinan-Zambales Road, KO308+000 to KO310+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	-	₱999,810.00			Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG0003-G	Supply and Delivery of Bituminous Materials for the use in Rectification of Defects on Asphalt Pavement along Alaminos-Bolinao Road, KO336+000 to KO361+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	-	₱999,810.00			Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG0004-G	Supply and Delivery of Bituminous Materials for the use in Resealing of Cracks of Asphalt and Concrete Pavement along National Road within the District	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	-	₱491,400.00			Supply and Delivery of 30 Drums of Hot Asphalt

18AG00005-G	Act.63x-Resurfacing of Unpaved Shoulder along Pangasinan-Zambales Road, KO289+000 to KO295+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	02/06/2018	-	₱499,884.00			Provision of 865.60 cu.m. Aggregate Base Course on Deep and Uneven Road Shoulder
18AG00006-G	Supply and Delivery of Bituminous Material for use in Rectification of Pavement Defects along National Road within the District	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	02/06/2018	-	₱488,250.00			Supply and Delivery of 31 Drums of Emulsified Asphalt
18AG00007-G	Supply and Delivery of Bituminous Materials for the use in Rectification of Defects on Asphalt Pavement along Pangasinan-Zambales Road, KO279+000 to KO280+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	02/06/2018	-	₱999,810.00			Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG00008-G	Supply and Delivery of Bituminous Materials for the use in Rectification of Defects on Asphalt Pavement along Bani-Agno Road, KO336+000 to KO350+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	02/06/2018	-	₱999,810.00			Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG00009-G	Act.63x-Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road KO336+000 to KO361+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	02/06/2018	-	₱499,884.00			Provision of 865.60 cu.m. Aggregate Base Course on Deep and Uneven Road Shoulder

18AG0010-G	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	01-19-25/2018	02/02/2018	2/5/2018	02/06/2018	-	₱3,163,490.00			Furnishing of Thermoplastic Powder (650 bags white & 163 bags yellow), 123 bags Glass Beads 55 pails of primer and 32 gallon of thinner
18AG0011-G	Supply and Delivery of Paint Materials for Painting of Guardrails within the District	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	02/06/2018	-	₱999,810.00			Furnishing of 269 pails QDE (White), 96 gallons of paint Thinner and 40 pcs. of Paint Brush (4" Wide)
18AG0012-G	Supply and Delivery of Paint Materials for Repainting of Bridges within the District	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	02/06/2018	-	₱499,800.00			furnishing of 148 pails of latex paint (white) and 24 pcs. paint Brush (4"wide)
18AG0013-G	Supply and Delivery of Materials and Tools for use in the Repair/Maintenance of National Roads and Bridges	Pang. 1st DEO	PUBLIC BIDDING	01-12-18/2018	01/22/2018	2/5/2018	02/06/2018	-	₱498,920.00			furnishing of 85 pcs. short sleeves (w/ DPWH Print), 890 kilos Nylon # 300, 40 pcs. Scythe (Tabas, 10 pcs. axe, 10 pcs. Crowbar, 20 pcs. Shovel, 20 pcs.Rake, 48 pcs. 2T Oil (200ml) and 85. pcs. ReflectORIZED Vest
18AG0014G	Box-Selected Replacement of Concrete Pavement (Furnishing of Materials)along Pangasinan-Zambales Road, KO268+-814 to KO303+-961 to KO310+-702 with exception	Pang. 1st DEO	PUBLIC BIDDING	02/09-15/2018	02/23/2018	2/26/2018	02/27/2018	-	₱942,700.00			Reblocking of Concrete Pavement (22 blocks)

18AG0015G	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials for used in the Pavement Markings Along Alaminos-Bolinao Road at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	02/09-15/2018	02/23/2018	2/26/2018	02/27/2018	-	₱999,750.00	Furnishing of Thermoplastic Powder (250 bags white & 55 bags yellow), 46 bags Glass Beads, 21 pails of Primer and 15 gallons of thinner
18AG0016G	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials for used in the Pavement Markings Along Burgos-Agno Road and Bani-Agno Road at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	02/09-15/2018	02/23/2018	2/26/2018	02/27/2018	-	₱999,750.00	Furnishing of Thermoplastic Powder (250 bags white & 55 bags yellow), 46 bags Glass Beads, 21 pails of Primer and 15 gallons of thinner
18AG0017G	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Materials for used in the Pavement Markings Along Pangasinan-Zambales Road at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	02/09-15/2018	02/23/2018	2/26/2018	02/27/2018	-	₱999,750.00	Furnishing of Thermoplastic Powder (250 bags white & 55 bags yellow), 46 bags Glass Beads, 21 pails of Primer and 15 gallons of thinner
18AG0018G	Supply and Delivery of Bituminous for use in Resealing of Cracks and Joints on Asphalt and Concrete Pavement along Pangasinan-Zambales Road, KO300+000 to KO340+000 with execution	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱491,400.00	Supply and Delivery of 30 Drums of Hot Asphalt
18AG0019G	Supply and Delivery of Paint Materials for Painting of Guardrails within the District	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱300,300.00	Furnishing of 81 pails of QDE (White), 26 gallons of paint Thinner and 15 pcs. of paint Brush (4"wide)
18AG0020G	Supply and Delivery of Paint Materials for Repainting of Bridges within the District	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱401,940.00	Furnishing of 119 pails of latex paint (white) and 20 pcs. paint brush (4"wide)

18AG0021G	Supply and Delivery of Bituminous Materials for the use in Rectification of Defects on Asphalt Pavement Along Alaminos-Bolinao Road, KO344+050 to KO344+450	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱999,810.00		Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG0022G	Supply and Delivery of Bituminous Materials for the use in Rectification of Defects on Asphalt Pavement Along Alaminos-Bolinao Road, KO342+000 to KO342+400	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱999,810.00		Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG0023G	Supply and Delivery of Bituminous Materials for the use in Rectification of Defects on Asphalt Pavement Intermittent Section Along Pangasinan-Zambales Road, KO272+000 to KO272+500	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱999,810.00		Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG0024G	Supply and Delivery of Bituminous Materials for use in Rectification of Pavement Defects along Alaminos-Bolinao Road, KO321+000 to KO336+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱488,250.00		Supply and Delivery of 30 Drums of Emulsified Asphalt
18AG0025G	Supply and Delivery of Bituminous Materials for use in Rectification of Pavement Defects along Bani-Agno Road, KO337+000 to KO350+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱488,250.00		Supply and Delivery of 30 Drums of Emulsified Asphalt

18AG0026G	Supply and delivery of ReflectORIZED Thermoplastic Pavement Marking Materials for use in the Pavement Markings along Pangasinan-Zambales Road, KO269+000 to KO290+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱999,755.00	Furnishing of Thermoplastic Powder (250 bags white & 55 bags yellow), 46 bags Glass Beads, 21 pails of Primer and 15 gallons of thinner
18AG0027G	Supply and delivery of ReflectORIZED Thermoplastic Pavement Marking Materials for use in the Pavement Markings along Alaminos-Bollinao Road, KO342+000 to KO360+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱999,755.00	Furnishing of Thermoplastic Powder (250 bags white & 55 bags yellow), 46 bags Glass Beads, 21 pails of Primer and 15 gallons of thinner
18AG0028G	Act.63x-Resurfacing of Unpaved Shoulder along Pangasinan-Zambales Road, KO311+000 to KO331+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱499,884.00	Provision of 865.60 cu.m. Aggregate Base Course on Deep and Uneven Road Shoulder
18AG0029G	Supply and Delivery of Tools and Personal Protective Equipment (PPE) for use of Roadside Maintenance Workers in the Maintenance of National Roads and Bridges DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱203,910.00	Furnishing of tools and Personal Protective Equipment (PPE) for use of Roadside Maintenance Workers in the Maintenance of National Roads and Bridges
18AG0030G	Supply and Delivery of Paint Material for painting of Signage Posts and Guardrails Within the District	Pang. 1st DEO	PUBLIC BIDDING	03/12-18/2018	03/26/2018	3/28/2018	04/02/2018	-	₱302,400.00	Furnishing of 53 pails of QDE (White and International Orange), 25 pails of Epoxy Primer, 18 gallons of paint Thinner and 15 pcs. of Paint Brush (4"wide)
18AG0031G	Supply and Delivery of Concrete Epoxy for use in Sealing of Scaling on Concrete Pavement along National Roads within the District, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	03/20-26/2018	04/02/2018	4/25/2018	04/30/2018	-	₱94,500.00	Furnishing of 20 gallons of Concrete Epoxy (A & B)

18AG0032G	Supply and Delivery of ReflectORIZED Thermoplastic Pavement Marking Material Materials for used in the Pavement Markings along Alaminos-Bollinao Road, KO321+000 to KO336+000 with excavation	Pang. 1st DEO	PUBLIC BIDDING	03/20-26/2018	04/02/2018	6/25/2018	06/27/2018	-	₱999,755.00			Furnishing of Thermoplastic Powder (250 bags white & 55 bags yellow), 46 bags Glass Beads, 21 pails of Primer and 15 gallons of thinner
18AG0033G	Supply and Delivery of Bituminous for the use in Rectification of Defects on Asphalt Pavement Intermittent Section along Pangasinan-Zambales Road, KO273+000 to KO275+000	Pang. 1st DEO	PUBLIC BIDDING	03/20-26/2018	04/02/2018	6/25/2018	06/27/2018	-	₱999,810.00			Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG0034G	Supply and Delivery of Bituminous for the use in Rectification of Defects on Asphalt Pavement Intermittent Section along Pangasinan-Zambales Road, KO311+000 to KO330+200	Pang. 1st DEO	PUBLIC BIDDING	03/20-26/2018	04/02/2018	6/25/2018	06/27/2018	-	₱999,810.00			Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG0035G	Supply and Delivery of Bituminous for the use in Rectification of Defects on Asphalt Pavement Intermittent Section along Pangasinan-Zambales Road, KO269+400 to KO269+700	Pang. 1st DEO	PUBLIC BIDDING	03/20-26/2018	04/02/2018	6/25/2018	06/27/2018	-	₱999,810.00			Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG0036G	Supply and Delivery of Bituminous for the use in Rectification of Defects on Asphalt Pavement Intermittent Section along Pangasinan-Zambales Road, KO291+800 to KO292+500	Pang. 1st DEO	PUBLIC BIDDING	03/20-26/2018	04/02/2018	6/25/2018	06/27/2018	-	₱999,810.00			Furnishing of 6 Drums of Emulsified Asphalt and 156 M.T. of Premix Asphalt
18AG0037G	Supply and Delivery of Fire Extinguisher DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	04/10-16/18	04/23/2018	4/25/2018	04/30/2018	-	192,560.00			Supply and Delivery of Fire Extinguisher

18AG0038G	GAD Integrated Framework in Road Infrastructure sector and Other Related Activities/Women's Monthe Celebration FY 2018 at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	04/10-16/18	04/23/2018	4/25/2018	04/30/2018	-	60,000.00	GAD Integrated Framework in Road Infrastructure sector and Other Related Activities/Women's Monthe Celebration FY 2018
18AG0039G	Provision of Equipment and Accessories for the use of projects Engineers at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	04/18-24/2018	05/07/2018	6/8/2018	06/11/2018	-	4,456,890.00	Provision of Equipment and Accessories for the use of projects Engineers
18AG0040G	Furnishing of Materials for the Repair/Improvement of Grouted Riprap Open Line Canal along Alaminos-Bollinao Road, KO354+000 to KO356+000 exception	Pang. 1st DEO	PUBLIC BIDDING	04/18-24/2018	05/07/2018	6/25/2018	06/27/2018	-	312,634.20	Repair/Improvement of Grouted Riprap Open Line Canal 82.5 cu.m.
18AG0041G	Provision of Office Equipment and Materials for the use of DPWH Office Staff for BMS at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	05/08-14/18	05/22/2018	5/24/2018	05/25/2018	-	284,636.00	Provision of Office Equipment and Materials for the use of DPWH Office Staff for BMS
18AG0042G	Provision of Equipment and Accessories for the use of RBIA Coordinator at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	05/08-14/18	05/22/2018	5/24/2018	05/25/2018	-	600,000.00	Provision of Equipment and Accessories for the use of RBIA Coordinator

18AG0043G	Supply and Delivery of Emulsified Asphalt (Cationic SS1) for use in Rectification of Pavement Defects along National Road, Alaminos-Bolinao Road, KO290+000 to KO300+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	05/18-24/2018	05/30/2018	6/25/2018	06/27/2018	-	488,250.00		Supply and Delivery of Emulsified Asphalt (Cationic SS1)
18AG0044G	Furnishing of Materials/ Spare Parts and Tools for the Repair/Maintenance of DPWH Equipments and Service Vehicles at DPWH-Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	06/06-12/2018	06/19/2018	7/15/2018	07/17/2018	-	595,378.35		Furnishing of Materials/ Spare Parts and Tools for the Repair/Maintenance of DPWH Equipments and Service Vehicles
18AG0045	Supply and Delivery of Bituminous Materials for (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along National Roads, Pangasinan-Zambales Road, KO296+000 to KO321+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	06/20-26/2018	07/04/2018	7/19/2018	10/03/2018	-	2,996,700.00		Patching of Potholes on Asphalt Pavement and Resealing of Cracks and joints on Concrete Pavement
18GAG0046	Act. 63x Resurfacing of Unpaved Shoulder along Burgos-Agno Road KO307+000 to KO310+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	06/20-26/2018	07/04/2018	7/6/2018	07/09/2018	-	496,650.00		Regraveling of Unpaved Shoulder
18GAG0047	Supply and Delivery of Paint Materials for Repainting of Guardrails, Bridges and Pavement Markings along National Roads within the District at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	06/20-26/2018	07/04/2018	7/6/2018	07/09/2018	-	1,992,480.00		Repainting of Guardrails, Bridge and Pavement Markings
18GAG0048	Supply and Delivery of Bituminous Materials for use in Rectification of Defects on Asphalt and Concrete Pavement along National Roads within the District at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	06/20-26/2018	07/04/2018	7/6/2018	07/09/2018	-	1,992,480.00		Repainting of Guardrails, Bridge and Pavement Markings

18GAG0049	Supply and Delivery of Roads Signs (Informative Signs) to be Installed along National Roads within the District at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	07/18-24/2018	07/30/2018	7/31/2018	08/01/2018	-	492,843.75		Provision of Road Signs
18GAG0050	Supply and Delivery of Materials for the Replacement of Lights to LED Lights and Cold Water lines at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	07/04-10/2018	07/17/2018	7/19/2018	07/20/2018	-	199,920.00		Supply and Delivery of Materials for the Replacement of Lights to LED Lights and Cold Water lines
18GAG0051	Furnishing of Materials for the Improvement/Repair of Planning and Design Section, Guard House and Supply Unit Building at DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	07/27-08/02/2018	08/09/2018	8/13/2018	08/14/2018	-	500,000.00		Furnishing of Materials for the Improvement/Repair
18GAG0052	Furnishing of Materials for the Repair of Damaged Parapet Wall and GROUTED Riprap Lined Canal along Pangasinan-Zambales Road, KO333+000 to KO338+000 with exception at Sual, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	08/23-29/2018	09/06/2018	9/10/2018	09/11/2018	-	219,303.00		Furnishing of Materials for the Repair of Damaged Parapet Wall and GROUTED Riprap Lined Canal
18GAG0053	Furnishing of Materials to be used in the Construction of Main Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	08/23-29/2018	09/06/2018	9/10/2018	09/11/2018	-	5,000,000.00		Furnishing of Materials to be used in the Construction of Main Building
18GAG0054	Furnishing of Materials to be used in the Completion of DPWH Main Building (Phase III) at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	09/18-09/24/2018	10/02/2018	10/4/2018	10/05/2018	-	#REF!		furnishing of Materials to be used in the Completion of DPWH Main Building (Phase III)

18GAG0055	Furnishing of Electrical Fixtures and Air Conditioning System for the Completion of DPWH Main Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	09/18-09/24/2018	10/02/2018	10/4/2018	10/05/2018	-	#REF!	Furnishing of Electrical Fixtures and Air Conditioning System for the Completion of DPWH Main Building
18GAG0056	Furnishing of Customized Cabinets to be Installed in DPWH Main Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	09/18-09/24/2018	10/02/2018	10/4/2018	10/05/2018	-	3,458,700.00	Furnishing of Customized Cabinets to be Installed in DPWH Main Building
18GAG0057	Furnishing of Materials and Equipment for the Completion of DPWH Main Building, DPWH, Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	10/04-10/2018	10/25/2018	10/29/2018	10/30/2018	-	P 19,999,994.69	Furnishing of Materials and Equipment for the Completion of DPWH Main Building
18GAG0058	Supply and Delivery of Emulsified Asphalt (Calonic SS1) for use in Rectification of Pavement Defects along National Road, Pangasinan-Zambales Road, KO268+(-184) to KO330+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	10/04-10/18	10/25/2018	11/5/2018	11/06/2018	-	₱488,250.00	Supply and Delivery of Emulsified Asphalt (Calonic SS1) for use in Rectification of Pavement Defects along National Road
18GAG0059	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement along National Road, Alaminos-Bolinao Road, KO334+000 to KO361+000 with exception	Pang. 1st DEO	PUBLIC BIDDING	10/10-16/2018	10/29/2018	11/7/2018	11/08/2018	-	P 999,810.00	Supply and Delivery of Bituminous Materials (Premix Asphalt) for use in Rectification of Defects on Asphalt Pavement

18GAG00060	Supply and Delivery of Materials and Equipment for use in the Repair/Maintenance of National Roads and Bridges at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	10/24-30/18	11/08/2018	11/12/2018	11/14/2018	P499,800.00	Supply and Delivery of Materials and Equipment for use in the Repair/Maintenance of National Roads and Bridges
18GAG00061	Furnishing of Materials in the Rehab./ Improvement of DPWH Pangasinan First District Engineering Office Building including Perimeter Fence and Gates at Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	11/15-21/2018	12/03/2018	12/5/2018	12/06/2018	P3,000,000.00	Furnishing of Materials in the Rehab./ Improvement of DPWH Pangasinan First District Engineering Office Building including Perimeter Fence and Gates
18GAG00062	Provision of Equipment and accessories for use of Office Personnel Pangasinan First District Engineering Office, Alaminos City, Pangasinan	Pang. 1st DEO	PUBLIC BIDDING	12/04-10/2018	12/19/2018	12/21/2018	12/22/2018	P15,382,973.76	Provision of Equipment and accessories for use of Office Personnel

Prepared By:

Recommending Approval:

Approved By:



IRENEO L. SORIANO, JR.
Head, Procurement Unit / BAC Secretariat

Date: 11/25/19



EDGARDO N. PERALTA
BAC Chairman

Date: _____

MARIETA B. MENDOZA
District Engineer

Date: _____


JUNE MIGUEL V. RAMOLETTE, SR.
OIC, ASSISTANT DISTRICT ENGINEER

Annual Procurement Plan for FY 2018

Ref No.	Procurement Program / Project	PMO/ IU/EU	Procurement Method	Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing	Source of Budget			REMARKS (Brief Description of Program/Project)
								Total	MOOE	CO	
RFQ-2018-12-0001	Furnishing of Materials/Spare Parts and Machine Shop for the Repair/Maintenance of DPWH Service Vehicle (Toyota Pick-up Truck, SKA 474) at DPWH-Pangasinan 1ST DEO, Alaminos City, Pangasinan	Pang. 1st DEO	SMALL VALUE PROCUREMENT	02/02-08/2018	2/9/2018	2/13/2018	2/14/2018	48,090.00			Furnishing of Materials/Spare Parts and Machine Shop for the Repair/Maintenance of DPWH Service Vehicle (Toyota Pick-up Truck, SKA 474)
RFQ-2018-12-0002	Supply and Delivery of Emulsified Asphalt (Cationic SSI) for use in Rectification of Pavement Defects along National Road Alaminos-Bolinao Road, KO321+000 to KO360+000 with exception	Pang. 1st DEO	SMALL VALUE PROCUREMENT	12/05-11/18	12/12/2018	12/13/2018	12/14/2018	488,250.00			Supply and Delivery of Emulsified Asphalt (Cationic SSI) for use in Rectification of Pavement Defects
RFQ-2018-12-0003	Act. 63-Resurfacing of Unpaved Shoulder along Pangasinan-Zambales Road, KO304+000 to KO318+000 with exception and along alaminos-Bolinao Road, KO335+000 to KO346+000 with exception at Mabini, Alaminos City, Pangasinan	Pang. 1st DEO	SMALL VALUE PROCUREMENT	12/05-11/18	12/12/2018	12/13/2018	12/14/2018	496,650.00			Act. 63-Resurfacing of Unpaved Shoulder along Pangasinan-Zambales Road, KO304+000 to KO318+000 with exception
RFQ-2018-12-0004	Furnishing of Materials (Window Blinds) for the Completion of DPWH Main Building DPWH Pangasinan 1st DEO Alaminos City, Pangasinan	Pang. 1st DEO	SMALL VALUE PROCUREMENT	12/05-11/18	12/12/2018	12/13/2018	12/14/2018	999,678.55			Furnishing of Materials (Window Blinds) for the Completion of DPWH Main Building

RFQ-2018-12-0005	Improve of Office Compound (Asphalt Overlay) DPWH Pangasinan 1st DEO Alaminos City, Pangasinan	Pang. 1st DEO	SMALL VALUE PROCUREMENT	12/05-11/18	12/12/2018	12/13/2018	12/14/2018	999,810.00		Improve of Office Compound (Asphalt Overlay)
RFQ-2018-12-0006	Provision of Printer Accessories and Office Supplies at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	Pang. 1st DEO	SMALL VALUE PROCUREMENT	12/11-17/18	12/19/2018	12/20/2018	12/21/2018	66,000.00		Provision of Printer Accessories and Office Supplies
RFQ-2018-12-0007	Registration/Calibration of Equipment for the use of survey engineers at Pangasinan First District Engineering	Pang. 1st DEO	SMALL VALUE PROCUREMENT	12/11-17/18	12/19/2018	12/20/2018	12/21/2018	497,296.80		Registration/Calibration of Equipment for the use of survey engineers

Prepared By:

Recommending Approval:

Approved By:

IRENEO L. SORIANO, JR.
Head, Procurement Unit / BAC Secretariat

EDGAR W. PERALTA
BAC Chairperson

MARIETA B. MENDOZA
District Engineer

Date: 11/25/19

Date:

Date:

DPWH-G&S-02

FOR AND IN THE ABSENCE OF DISTRICT ENGINEER Page 1

JUNE MIGUEL V. RAMOLETE, SR.
OIC, ASSISTANT DISTRICT ENGINEER

Department of Public Works and Highways
DPWH 1ST Pangasinan Engineering District, Alaminos City, Pangasinan
Annual Procurement Plan for FY 2018

Standard Coding (Procurement ID/ Contract)	Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget		REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Submm/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	
18AG0001	Construction Local Road, Brgy-Goyoden, Bolinao, Pangasinan at	DPWH, 1ST PED	PUBLIC BIDDING	09/8-14/2017	9/29/2017	1/24/2018	1/31/2018	3,920,000.00		Construction Local Road
18AG0002	Construction Local Road, Brgy. Victory to Salud, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/8-14/2017	9/29/2017	1/24/2018	1/31/2018	3,920,000.00		Construction Local Road
18AG0003	Construction Local Road, Brgy. Liwa-Liwa-Luciente II, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/8-14/2017	9/29/2017	1/24/2018	1/31/2018	4,900,000.00		Construction Local Road
18AG0004	Construction Local Road, Brgy. Luciente II, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/8-14/2017	9/29/2017	1/24/2018	1/31/2018	4,900,000.00		Construction Local Road
18AG0005	Construction Local Road, Brgy. Pocal-Pocal, Alaminos City, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/8-14/2017	9/29/2017	1/24/2018	1/31/2018	1,960,000.00		Construction Local Road
18AG0006	Construction Local Road, Brgy. Batilarao, Anda, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/8-14/2017	9/29/2017	1/24/2018	1/31/2018	1,960,000.00		Construction Local Road
18AG0007	Construction Local Road, Brgy. Awag-Poblacion, Anda, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/8-14/2017	9/29/2017	2/5/2018	2/12/2018	1,960,000.00		Construction Local Road
18AG0008	Construction Local Road, Brgy. Arwas, Bani, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/8-14/2017	9/29/2017	2/5/2018	2/12/2018	1,960,000.00		Construction Local Road
18AG0009	Construction Local Road, Brgy. Daloy-Daloy-Luciente 1st, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/13-19/2017	10/4/2017	2/5/2018	2/12/2018	1,960,000.00		Construction Local Road
18AG0010	Road Concreting-Luciente II, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/13-19/2017	10/4/2017	2/5/2018	2/12/2018	1,960,000.00		Road Concreting
18AG0011	Road Concreting-Catungi, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/13-19/2017	10/4/2017	2/5/2018	2/12/2018	1,960,000.00		Road Concreting

18AG00012	Construction Local Road, Brgy. Concordia-Arnedo, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/13-19/2017	10/4/2017	2/5/2018	2/12/2018	GAA 2018	2,940,000.00			Construction Local Road
18AG00014	Construction Local Road, Brgy. Binabalian to Goyoden, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/13-19/2017	10/4/2017	2/5/2018	2/12/2018	GAA 2018	3,920,000.00			Construction Local Road
18AG00015	Construction Local Road, Brgy. Lucero, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/13-19/2017	10/4/2017	2/5/2018	2/12/2018	GAA 2018	3,920,000.00			Construction Local Road
18AG00016	Asset Preservation-Preventive Maintenance-Secondary Roads Alaminos-Bolinao Road (KO323+199-ko324+634; KO339+632-KO340+530) at Bani, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	1/24/2018	1/31/2018	GAA 2018	36,213,940.00			Asphalt Overlay of Carriageway Including Shoulder Thickness: 80.00mm
18AG00017	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Secondary Roads Alaminos-Bolinao Road (K0351+100 - K0351+170) AT Culang, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	11/27-12/03/2017	12/18/2017	1/24/2018	1/31/2018	GAA 2018	19,600,000.00			Construction of Slope Protection (Gabions)
18AG00018	Asset Preservation-Preventive Maintenance-Secondary Roads at Pangasinan-Zambales Road (KO310+1012-KO311+814) Mabini, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	1/24/2018	1/31/2018	GAA 2018	11,413,080.00			Asphalt Overlay of Carriageway Including Shoulder Thickness: 80.00 mm
18AG00019	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Secondary Roads Bani-Agno Road (K0345+250 - K0345+342) AT Bangan Oda, Agno, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	1/24/2018	1/31/2018	GAA 2018	11,760,000.00			Construction of Slope Protection (Stone Masonry)

18AG0020	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Secondary Roads Pangasinan-Zambales Road (K0303+076 - K0303+260) AT Caranglaan, Mabini, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	1/24/2018	1/31/2018	GAA 2018	14,700,000.00			Construction of Slope Protection (Gabions)
18AG0021	Asset Preservation/Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads Pangasinan-Zambales (K0275+083-K0276+500;) Pangasinan-Zambales (K0308+543-K0309+000) AT Talsayan, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	1/24/2018	1/31/2018	GAA 2018	48,115,060.00			Reconstruction of Paved Road (Asphalt, 2 Lanes) to Paved Road (Concrete, 4 Lanes) with Roadway Excavation
18AG0022	Construction of Multi-Purpose Building at Brgy. Namagbagan, Anda, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0023	Construction of Multi-Purpose Building at Brgy. Magsaysay, Agno, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0024	Construction of Multi-Purpose Building at Brgy. Poblacion, Dasol, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0025	Construction of Multi-Purpose Building at Brgy. Ambabaay, Bani, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0026	Construction of Multi-Purpose Building at Brgy. Seselangen, Sual, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/27-10/03/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building

18AG0027	Construction of Multi-Purpose Building at Brgy. Victoria, Sual, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	1/24/2018	1/31/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0028	Construction of Multi-Purpose Building at Brgy. Caranglaan, Mabini, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0029	Construction of Multi-Purpose Building at Brgy. Bisocol, Alaminos City, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0030	Construction of Multi-Purpose Building at Brgy. Polo, Alaminos City, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0031	Construction of Multi-Purpose Building at Brgy. Calabeng, Bani, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0032	Construction of Multi-Purpose Building at Brgy. Gayusan, Agno, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0033	Construction of Multi-Purpose Building at Brgy. Luac, Bani, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	09/29-10/05/2017	10/23/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0034	Construction of Multi-Purpose Building at Brgy. Cato, Infanta, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0035	Construction of Multi-Purpose Building at Brgy. Bayambang, Infanta, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0036	Construction of Multi-Purpose Building at Brgy. Ranao, Bani, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0037	Construction of Multi-Purpose Building at Brgy. San Roque, Alaminos City, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building

18AG0038	Construction of Multi-Purpose Building at Brgy. Macandandong, Anda, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0039	Construction of Multi-Purpose Building at Brgy. Sioasio East, Sual, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0040	Construction of Multi-Purpose Building at Brgy. Magsaysay, Dasol, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0041	Construction of Multi-Purpose Building at Brgy. Pangapisan, Alaminos City, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0042	Construction of Multi-Purpose Building at Brgy. Bolaoen, Sual, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0043	Construction of Multi-Purpose Building at Brgy. San Miguel, Bani, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of Multi-Purpose Building
18AG0044	Rehab./Reconstrn. Of Natl. Roads w/ Slips, Slope Collapse and Landslide-Secondary Roads Burgos Agno Road KO303+527-KO303+600_KO308+279-KO308+385 at Bangan Oda, Agno Pangasinan and Caranglaan, Mabini, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	10/03-09/2017	10/25/2017	1/24/2018	1/31/2018	GAA 2018	25,480,000.00			Rehab./Reconstrn. Of Natl. Roads w/ Slips, Slope Collapse and Landslide-Secondary Roads
18AG0046	Construction of Multi-Purpose Building (12.00 m.x20.00m.) Gymnasium at Brgy. Nibaliw, Mabini, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	11/03-09/2017	11/24/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of 12.00 m x 20.00 m. Multi-Purpose Building (Small Gymnasium)

18AG0047	Construction of Multi-Purpose Building at Brgy. Roxas, Anda, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	11/03-09/2017	11/24/2017	1/24/2018	1/31/2018	GAA 2018	1,960,000.00			Construction of 7.00 m x 8.00 m. 2-Storey Multi-Purpose Building with Electrical & Painting Works
18AG0048	Construction of Multi-Purpose Building at Brgy. Goyoden, Bolinao, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	11/03-09/2017	11/24/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of 7.00 m x 8.00 m. 2-Storey Multi-Purpose Building with Electrical & Painting Works
18AG0049	Construction of Multi-Purpose Building at Brgy. Boboy, Agno, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	11/03-09/2017	11/24/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of 7.00 m x 8.00 m. 2-Storey Multi-Purpose Building with Electrical & Painting Works
18AG0050	Construction of Alaminos-Bani Bypass Road at Alaminos City, Pangasinan (KO001+861)	DPWH, 1ST PED	PUBLIC BIDDING	11/06-12/2017	12/1/2017	1/24/2018	1/31/2018	GAA 2018	36,475,600.00			Construction of 485 m reinf. Conc. Ret. Wall construction of 3722 lm of masonry railings, provision of side walk, curb, gutter, and solar powered street light
18AG0051	Network Development-Road Widening – Secondary Roads Pangasinan-Zambales Road at (KO288+886-KO289+905) Dasol, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	11/06-12/2017	12/1/2017	1/24/2018	1/31/2018	GAA 2018	29,958,600.00			Widening of 1019 lm x 6.7 PCCP Complete w/ subbase and base course provision of 1339 cu.m. of Stone Masonry, 512 sq.m. of Thermoplastic Pavement Markings and Provision of 50 solar procured Street Light
18AG0052	Network Development-Off-Carriageway Improvement-Secondary Roads at Pangasinan-Zambales Road (KO309+975 – KO310+1012) Mabini, Pangasinan	DPWH, 1ST PED	PUBLIC BIDDING	11/06-12/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	13,475,000.00			Construction of 1029 lm x 6.7m PCCP Complete of Subbase and Base Course, Provision of 503 m stone Masonry, 6477 kg of Reinf. Steel and 122 m3 of Structural Conc.

18AG0053	Construction of Multi-Purpose Building (16.00 m. x 24.00m.)Gymnasium at Brgy. Luna, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/06-12/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	2,940,000.00	Construction of Multi-Purpose Building (16m x 24m) Complete w/Earthworks Plain and Reinf. Concrete Works, Finishing Works, Electrical Works and Other General Requirement
18AG0054	Construction of Multi-Purpose Building (16.00 m. x 24.00m.)Gymnasium at Brgy. Tangararang, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/06-12/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	2,940,000.00	Construction of Multi-Purpose Building (16m x 24m) Complete w/Earthworks Plain and Reinf. Concrete Works, Finishing Works, Electrical Works and Other General Requirement
18AG0055	Construction of Multi-Purpose Building 2-Storey at Brgy. Poblacion, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/06-12/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	3,430,000.00	Construction of 2-Storey Multi-Purpose Building w/ Other General Requirements, Earthworks Plain and Reinforced Concrete Works, Finishing Works and Electrical Works
18AG0056	Construction of Multi-Purpose Building (16.00 m. x 30.00m.) Gymnasium at Brgy. Poblacion, Agno, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/06-12/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	3,430,000.00	Construction of Multi-Purpose Building (16m x 30m) Complete w/Earthworks Plain and Reinf. Concrete Works, Finishing Works, Electrical Works and Other General Requirement
18AG0057	Construction of Multi-Purpose Building (Phase-2) at Brgy. Tondol, Anda, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/06-12/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	2,450,000.00	Construction of Multi-Purpose Building Provision of 14.40 Structural conc. provision of Storm Drainage/Downspout, 618 sq.m. of Prepared Metal Sheets, Plastering of 190 sq.m. and Painting Works of 190.4 sq.m.
18AG0058	Construction of Canah-Bolaney, Alaminos City, Pangasinan at Brgy. Bolaney, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/06-12/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00	Construction of Reinforced Concrete Lined Canal

18AG0059	Construction of Access Road Leading to Lucap Boulevard and Mangrove Park at Barangay Bued, Alaminos City, Pangasinan(KO 0+000-KO 0+162)	DPWH,1ST PED	PUBLIC BIDDING	11/09-15/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	39,200,000.00			Construction of 1621m of Concrete Sheet pile, Embankment, provision of concrete copping and provision of Gabions for end protection
18AG0060	Network Development, Road Widening, Tertiary Road, Bani-Agno Road KO337+970 – KO339+000 at Bani, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/09-15/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	31,810,800.00			Construction of 1.080 kms. Of PCCP Complete w/ Earthworks, Subbase and Base Courses , Surface Courses and Drainage and Slope protection
18AG0061	Construction of Alaminos Bypass Road at Alaminos City, Pangasinan (KO320+731 – KO321+150)	DPWH,1ST PED	PUBLIC BIDDING	11/09-15/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	12,377,400.00			Construction of 250mm Thick. PCCP, Construction of Reinforced Concrete Lined Canal and Provision of Danger Warning Signs
18AG0062	Construction of Multi-Purpose Building Two (2) Storey at Brgy. Limnansangan, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/09-15/2017	12/1/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00			Construction of 2-Storey MPB Complete w/ Other General Requirements, Earthworks Plain and Reinforced Concrete Works, Finishing Works and Electrical Works
18AG0063	Construction of Multi-Purpose Building Two(2) Storey at Bolinao Coast Guard Station, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	01/15-21/2017	12/5/2017	2/12/2018	2/15/2018	GAA 2018	1,960,000.00			Construction of 2-Storey MPB Complete w/ Other General Requirements, Earthworks Plain and Reinforced Concrete Works, Finishing Works and Electrical Works

18AG0064	Construction of Flood Mitigation Facilities along Balingcaguing River, Poblacion Section at Mabini, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/21-27/2017	12/12/2017	2/5/2018	2/12/2018	GAA 2018	24,500,000.00	Construction of 208 l.m. Reinforced Concrete Retention, Provision of 10,729.11 cu.m. of Embankment, Provision of 20 Pcs 910mm RC Pipes. Construction and Provision of 400 cu.m. Gabions, 360 cu.m. Matresses, 1,201.60 sq.m. of litter cloth Provision of 8 pcs Solar Powered Light
18AG0065	Construction of Flood Mitigation Facilities along Balingcaguing River (Tambacan Section) at Burgos, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/21-27/2017	12/12/2017	2/5/2018	2/12/2018	GAA 2018	24,500,000.00	Construction of 180 l.m. Concrete Sheet Pile Retention Provision of 4,726.31 m3 of Embankment Construction of 180 l.m. Reinf. Concrete capping and wall and provision of 303m3 of Riprap
18AG0067	Road Concreting at Barangay Arnedo, Bolinao, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/21-27/2017	12/12/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00	Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gravel Shoulder (1.00 width Each side)
18AG0068	Road Concreting at Barangay Tangarang, Alaminos City, Pangasinan	DPWH,1ST PED	PUBLIC BIDDING	11/21-27/2017	12/12/2017	2/5/2018	2/12/2018	GAA 2018	1,960,000.00	Concreting of Road (4.00 width carriageway & 200mm thickness) w/Gravel Shoulder (1.00 width Each side)