

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance of Road: Asphalt Overlay - along Aurora Blvd (S05607LZ) K0013 + -155 to K0013 + 193		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Asphalt Overlay of Road
	Preventive Maintenance of Road: Asphalt Overlay - along E. Rodriguez Jr Ave. (S03848LZ) K0014 + -234 - K0014 + 032		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	4,465,000.00	-	4,465,000.00	Asphalt Overlay of Road
	Preventive Maintenance of Road: Concrete Reblocking - on Specific Locations on Epifanio Delos Santos Ave (EDSA) (S05142LZ) K0020 + 514 to K0018 + 869		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	16,721,000.00	-	16,721,000.00	Concrete Reblocking
	Preventive Maintenance of Road: Asphalt Overlay - along Quezon Ave (S05193LZ) K0008 + 926 to K0007 + 823		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Asphalt Overlay of Road
	Preventive Maintenance of Road: Asphalt Overlay - along Camp Crane Rd Network (S05568LZ) Chainage 0 to Chainage 547		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	4,000,000.00	-	4,000,000.00	Asphalt Overlay of Road
	Preventive Maintenance of Road: Asphalt Overlay - along Internal Rd (S05208LZ) Chainage 0 to Chainage 994		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	6,000,000.00	-	6,000,000.00	Asphalt Overlay of Road
	Preventive Maintenance of Road: Asphalt Overlay - along 15th Ave (S05245LZ) K0011 + -240 to K0012 + 678		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Asphalt Overlay of Road
	Preventive Maintenance of Road: Asphalt Overlay - along Camp Aguinaldo Rd Network (S05547LZ) Chainage 890 to Chainage 1020		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	1,000,000.00	-	1,000,000.00	Asphalt Overlay of Road
	Preventive Maintenance of Road: Asphalt Overlay - along Kamias Rd (S05289LZ) K0010 + -720 to K0010 + 985		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	24,000,000.00	-	24,000,000.00	Asphalt Overlay of Road
	Retrofitting / Strengthening of Bridge - Kalipunan Viaduct (NB) (B03322LZ) along C-5 Road		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Kalipunan Viaduct (SB) (B03323LZ) along C-5 Road		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Retrofitting / Strengthening of Bridge

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation / Major Repair of Flood Control Structure - Rehabilitation of Buaya to Evangelista Creek, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Rehabilitation of flood control structure
	Rehabilitation / Major Repair pf Flood Control Structure - Rehabilitation of Culiat Creek, Brgy. Old Balara, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	19,758,000.00	-	19,758,000.00	Rehabilitation of flood control structure
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System at P. Tuzon Ave., Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation of drainage structure
	Rehabilitation / Major Repair Drainage Structure - Rehabilitation of Drainage System at Xavierville Ave., Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation of drainage structure
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System , Brgy. Bagumburay, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	8,000,000.00	-	8,000,000.00	Rehabilitation of drainage structure
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. Blue Ridge A, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation of drainage structure
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. Blue Ridge B, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitation of Drainage System
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. Camp Aguinaldo, Quezon City		Public Bidding	9/25/2018	10/15/2018	10/22/2018	10/25/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation of Drainage System
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. Kamuning, Quezon City		Public Bidding	10/16/2018	11/5/2018	11/12/2018	11/15/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation of Drainage System
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. Loyola Heights, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	25,000,000.00	-	25,000,000.00	Rehabilitation of Drainage System

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. Masagana, Quezon City		Public Bidding	9/11/2018	10/11/2018	10/8/2018	10/11/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitation of Drainage System
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. San Roque, Quezon City		Public Bidding	9/11/2018	10/11/2018	10/8/2018	10/11/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitation of Drainage System
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy. Ugong Norte, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	50,000,000.00	-	50,000,000.00	Rehabilitation of Drainage System
	Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Drainage System, Brgy West Kamias, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	25,000,000.00	-	25,000,000.00	Rehabilitation of Drainage System
	Construction of Other Building - Construction (Completion) of Auditorium Building at College of Architecture University of the Philippines, Diliman, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/26/2018	12/29/2018	GAA 2019	60,000,000.00	-	60,000,000.00	Construction of Other Building
	Construction of Other Building - Construction of PNP Internal Affairs Service (IAS) Building, Camp Crame, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	120,000,000.00	-	120,000,000.00	Construction of Other Building
	Construction of Other Building - Construction of UP Sudent Union Building, Phase 2, Quezon City		Public Bidding	6/3/2019	6/24/2018	7/11/2018	7/4/2018	GAA 2019	75,000,000.00	-	75,000,000.00	Construction of Other Building
	Construction of Multi-Purpose Building - Construction (Completion) of College of Architecture Complex Studio Laboratories Building, College of Architecture, U.P. Diliman, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	50,000,000.00	-	50,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building - Construction of Multipurpose Building, Barangay Teacher's Village East, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of Multi Purpose Building

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building - Construction of Multipurpose Building, Brgy. U.P. Campus, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of Multipurpose Building
	Construction of Other Building - Construction of New Administration Building, Camp Emilio Aguinaldo, Phase 2, Quezon City		Public Bidding	6/3/2018	6/24/2018	7/1/2018	7/4/2018	GAA 2019	50,000,000.00	-	50,000,000.00	Construction of Other Building
	Construction of Multi-Purpose Building - Construction of Multipurpose Building at University of the Philippines, Diliman, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	42,785,000.00	-	42,785,000.00	Construction of Multipurpose Building
	Construction of Other Building - Construction of Two (2) Unit SPMO Warehouse, University of the Philippines, Diliman, Quezon City		Public Bidding	10/8/2018	10/29/2018	11/4/2018	11/7/2018	GAA 2019	25,000,000.00	-	25,000,000.00	Construction of Other Building
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay Quirino 2B, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/15/2018	GAA 2019	4,000,000.00	-	4,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multipurpose Building, Barangay Quirino 2B, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multipurpose Building at San Roque, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	1,000,000.00	-	1,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multipurpose Building at Brgy. Camp Aguinaldo, Quezon City		Public Bidding	12/10/2018	1/2/2019	1/9/2019	1/12/2019	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitation of Multipurpose Building
	Rehabilitation / Major Repair of Other Building - Rehabilitation of Police Station No. 8 Building, Barangay Marilag, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation of Other Building

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PIMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation / Major Repair of Other Building - Improvement of Palma, Melchor Hall, Chemical Engineering Laboratory, Molave Residence Hall, and Ilang-ilang Residence Hall, U.P. Diliman, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitation of Other Building
	Construction of Multi Purpose Building - Construction of 3 Storey Multi-Purpose Building, Balara Elementary School, Bigy, Pansol, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	9,000,000.00	-	9,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of 3-Storey Multi-Purpose Building with Gymnasium at Krus na Ligas High School, Bigy, Krus na Ligas, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	30,000,000.00	-	30,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of 3-Storey Multi-Purpose Building, Barangay San Isidro Galas, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building at P. Bernardo High School, Barangay Kaunlaran, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	12,000,000.00	-	12,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building with site development, Barangay Krus na Ligas, Quezon City		Public Bidding	10/16/2018	11/5/2018	11/12/2018	11/15/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay UP Campus, District V, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	18,000,000.00	-	18,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Kaingin 2, Barangay Pansol, Quezon City		Public Bidding	10/22/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building, Kamuning Elementary School, District IV, Quezon City		Public Bidding	10/16/2018	11/5/2018	11/12/2018	11/15/2018	GAA 2019	12,000,000.00	-	12,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Libis Elementary School, Barangay Libis, Quezon City		Public Bidding	10/22/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building (Jacinto Building), AFP Education, Training and Doctrine Command, Camp General Emilio Aguinaldo, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	1,000,000.00	-	1,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Balara Elementary School, Brgy. Pansol, Quezon City		Public Bidding	9/18/2018	10/8/2018	10/15/2018	10/18/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Camp Aguinaldo, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Camp Aguinaldo, Quezon City (Duplicate)		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	2,500,000.00	-	2,500,000.00	Rehabilitation of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Quirino 3B, Quezon City		Public Bidding	10/22/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay San Roque, Quezon City		Public Bidding	9/11/2018	10/1/2018	10/8/2018	10/11/2018	GAA 2019	500,000.00	-	500,000.00	Rehabilitation of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Cubo Elementary School, Barangay E. Rodriguez, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Filomena St., Villa Beatriz, Barangay Old Balara, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Pook Dala Paz, Barangay Old Balara, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	2,500,000.00	-	2,500,000.00	Rehabilitation of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Quirino High School, Barangay Duyan-Duyan, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi Purpose Building
	Repair/Rehabilitation of various Multi-Purpose Building, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	2,000,000.00	-	2,000,000.00	Rehabilitation of Multi Purpose Building
	Construction of Other Facilities - Site Development, Multi- Purpose pavement including drainage improvement at Carlos Albert, Barangay Santol, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	3,000,000.00	-	3,000,000.00	Construction of other facilities
	Construction of New Intercounty Adoption Board (ICAB) Office Building at 2 Chicago St., corner Ermin Garcia St., Brgy. Pinagkaisahan, Cubao, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	53,000,000.00	-	53,000,000.00	Construction of other building

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of 2 Storey 6 Classroom School Building, Sumulong High School, Brgy. San Roque, Quezon City		Public Bidding	10/2/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	2,500,000.00	-	2,500,000.00	Rehabilitation of School Building
	Rehabilitation of 3 Storey 12 Classroom, Balara Elementary School, Brgy. Pansol, Quezon City		Public Bidding	10/2/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation of School Building
	Rehabilitation of School Building, Camp Aguinaldo High School, Quezon City		Public Bidding	10/2/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	5,000,000.00	-	5,000,000.00	Rehabilitation of School Building
	Improvement/Construction of Road Network at Camp Aguinaldo, Phase 2, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	67,000,000.00	-	67,000,000.00	Rehabilitation of Paved Road
	Concreting of 11th Jamboree St., Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
	Construction of Perimeter Road with Drainage System at University of the Philippines, Diliman, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
	Construction/Asphalting of Road Network within University of the Philippines Diliman Campus, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	52,847,000.00	-	52,847,000.00	Asphalt Overlay of Road
	Improvement of Roads at University of the Philippines Diliman Campus, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	50,000,000.00	-	50,000,000.00	Rehabilitation of Paved Road
	Improvement of Roads at Barangay Mariana, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	30,000,000.00	-	30,000,000.00	Rehabilitation of Paved Road
	Improvement of Roads at Barangay Paligsahan, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation of Paved Road
	Improvement of Roads, at Barangay Pinyahan, Quezon City		Public Bidding	10/2/2018	10/22/2018	10/29/2018	10/31/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Rehabilitation of Paved Road
	Improvement of Roads, Don Alejandro Roces Ave., Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation of Paved Road
	Improvement of Roads, Mother Ignacia, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	15,000,000.00	-	15,000,000.00	Rehabilitation of Paved Road
	Improvement of Roads, Panay Ave., Quezon city		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	30,000,000.00	-	30,000,000.00	Rehabilitation of Paved Road
	Improvement of Roads, Sgt. Chuatoco St., Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	20,000,000.00	-	20,000,000.00	Rehabilitation of Paved Road

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Local Road with Drainage System, Barangay Ugong Norte, Quezon City		Public Bidding	11/15/2018	12/5/2018	12/12/2018	12/14/2018	GAA 2019	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
	Rehabilitation of Roads with Drainage System, Barangay Escopa 3, Quezon City		Public Bidding	10/8/2018	10/28/2018	11/4/2018	11/7/2018	GAA 2019	2,000,000.00	-	2,000,000.00	Rehabilitation of Paved Road
	Construction of Multi-Purpose Building, School of Urban and Regional Planning (SURP), E. Jacinto St., UP Diliman, Quezon City		Public Bidding	11/29/2018	12/19/2018	12/27/2018	12/28/2018	GAA 2019	73,296,000.00	-	73,296,000.00	Construction of Multi Purpose Building
	Construction of Quartering Units, Police Commission Officers (PCOs), Camp Bgen Rafael T. Crame, Quezon City		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	55,966,000.00	-	55,966,000.00	Construction of Other Building
	Construction of Quartering Units, Police Non-Commissioned Officers (PNCOs), Camp Bgen Rafael T. Crame, Quezon city		Public Bidding	10/23/2018	11/12/2018	11/19/2018	11/22/2018	GAA 2019	58,684,000.00	-	58,684,000.00	Construction of Other Building
	Renovation of Vinzon's Hall, Phase 1, UP Diliman, Quezon City		Public Bidding	1/18/2019	2/6/2019			Transfer from other agency thru MOA	99,499,710.86		99,499,710.86	Renovation of Building
	Construction of Faculty Center (CAL), UP Diliman, Quezon City		Public Bidding	1/18/2019	2/6/2019			Transfer from other agency thru MOA	596,999,702.63		596,999,702.63	Construction of Building
	Rehabilitation and Improvement Works at the NTC Main and Annex Building, Quezon City		Public Bidding	1/26/2019	2/14/2019	3/5/2019	3/6/2019	Transfer from other agency thru MOA	6,963,246.17		6,963,246.17	Rehabilitation / Major Repair of Other Building
	Improvement of PDEA National Office Facilities at NIA Northside Road, National Government Center, Brgy. Pinyahan, Quezon City		Public Bidding	1/26/2019	2/14/2019	3/5/2019	3/6/2019	Transfer from other agency thru MOA	9,949,965.90		9,949,965.90	Rehabilitation / Major Repair of Other Building
	Construction of UP Diliman Multipurpose Hall, Quezon City		Public Bidding	2/16/2019	3/18/2019			Transfer from other agency thru MOA	34,821,465.12		34,821,465.12	Construction of Building
	Renovation of University Health Service, UP Diliman, Quezon City		Public Bidding	2/16/2019	3/18/2019			Transfer from other agency thru MOA	124,374,410.03		124,374,410.03	Renovation of Building

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Renovation of Student Dormitory - Molave Residence Hall, UP Diliman, Quezon City		Public Bidding	2/17/2019	3/20/2019	3/28/2019	4/5/2019	Transfer from other agency thru MOA	72,085,685.08		72,085,685.08	Renovation of Building
	Renovation of Student Dormitory - Kanina Residence Hall, UP Diliman, Quezon City		Public Bidding	2/17/2019	3/20/2019	3/28/2019	4/5/2019	Transfer from other agency thru MOA	82,265,778.00		82,265,778.00	Renovation of Building
	Construction of Faculty and Staff Housing, UP Diliman, Quezon City		Public Bidding	2/17/2019	3/20/2019	3/28/2019	4/5/2019	Transfer from other agency thru MOA	198,993,971.54		198,993,971.54	Renovation of Building
	Repair / Rehabilitation of DA - OSEC - CO Accounting Office, Quezon City		Public Bidding	3/1/2019	3/20/2019	3/27/2019	4/5/2019	Transfer from other agency thru MOA	1,432,015.73		1,432,015.73	Rehabilitation of Building
	Rehabilitation, Renovation and Modernization of the Gonzales Hall, University Library, UP Diliman, Quezon City		Public Bidding	2/28/2019	3/19/2019	3/28/2019	4/5/2019	Transfer from other agency thru MOA	411,929,831.41	-	411,929,831.41	Renovation of Building
	Renovation of Students Dormitory - Yakal Residence Hall, UP Diliman, Quezon City		Public Bidding	2/28/2019	3/19/2019	3/28/2019	4/5/2019	Transfer from other agency thru MOA	95,211,546.74	-	95,211,546.74	Renovation of Building
	Construction of Overpass along Kalipunan Avenue near T. Castro Street, Brgy. Milagrosa, Quezon City		Public Bidding	3/1/2019	3/20/2019	4/2/2019	4/5/2019	GAA 2019	15,839,419.17		15,839,419.17	Construction of Overpass
	Construction / Repair / Improvement / Renovation of PDEA NHQ Facilities at NIA Northside Road, National Government Center, Brgy. Pinyahan, Quezon City		Public Bidding	3/17/2019	4/5/2019	4/22/2019	4/25/2019	Transfer from other agency thru MOA	29,848,596.63		29,848,596.63	Construction of Other Building
	Construction of Two (2) Unit SPMO Warehouse, University of the Philippines, Diliman, Quezon City		Public Bidding	12/28/2018	1/16/2019	5/31/2019	6/7/2019	GAA 2019	24,499,731.34		24,499,731.34	Rehabilitation of Building
	Improvement of Multi-Purpose Building, U.P. Diliman, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	Transfer from other agency thru MOA	48,999,312.55		48,999,312.55	Rehabilitation / Major Repair of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. Saint Ignatius, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	2,939,854.61		2,939,854.61	Rehabilitation / Major Repair of Multi-Purpose Building

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Brgy. Milagrosa, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	1,979,897.25		1,979,897.25	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. White Plains, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	1,979,897.25		1,979,897.25	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. Escopa 3, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	1,979,673.02		1,979,673.02	Rehabilitation of Multi-Purpose Building
	Improvement of Palma Hall, U.P. Diliman, Quezon City		Public Bidding	3/1/2019	3/20/2019	7/2/2019	7/5/2019	GAA 2019	9,799,534.44		9,799,534.44	Rehabilitation of Building
	Rehabilitation of Multi-Purpose Building, Brgy. Amihan, Quezon City		Public Bidding	3/5/2019	3/25/2019	7/2/2019	7/5/2019	GAA 2019	1,979,643.10		1,979,643.10	Rehabilitation of Multi-Purpose Building
	Construction of Multi-Purpose Building at Aguinaldo Elementary School, Brgy. San Roque, Quezon City		Public Bidding	3/5/2019	3/25/2019	7/2/2019	7/5/2019	GAA 2019	1,979,667.12		1,979,667.12	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Kaingin 1 Brgy. Pansol, Quezon City		Public Bidding	3/5/2019	3/25/2019	7/2/2019	7/5/2019	GAA 2019	2,474,354.48		2,474,354.48	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Kaingin 2 Brgy. Pansol, Quezon City		Public Bidding	3/5/2019	3/25/2019	7/2/2019	7/5/2019	GAA 2019	1,979,499.05		1,979,499.05	Rehabilitation of Multi-Purpose Building
	Construction of Roads with Drainage System at University of the Philippines Diliman Campus, Quezon City		Public Bidding	3/5/2019	3/25/2019	7/2/2019	7/5/2019	GAA 2019	19,599,364.50		19,599,364.50	Construction of Roads with Drainage
	Improvement of Road Network within University of the Philippines Diliman Campus, Quezon City		Public Bidding	3/5/2019	3/25/2019	7/2/2019	7/5/2019	GAA 2019	51,789,410.88		51,789,410.88	Improvement of Roads with Drainage System
	Improvement of Roads, Barangay San Roque, Quezon City		Public Bidding	3/5/2019	3/25/2019	7/2/2019	7/5/2019	GAA 2019	2,969,610.88		2,969,610.88	Improvement of Roads
	Rehabilitation of School Bldgs. Camp Emilio Aguinaldo High School, Quezon City		Public Bidding	3/5/2019	3/25/2019	7/2/2019	7/5/2019	GAA 2019	2,449,691.05		2,449,691.05	Rehabilitation of building

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Brgy. West Kamias, Quezon City		Public Bidding	3/9/2019	3/28/2019	7/2/2019	7/5/2019	GAA 2019	2,473,606.36		2,473,606.36	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Old Balara, Quezon City		Public Bidding	3/9/2019	3/28/2019	7/2/2019	7/5/2019	GAA 2019	2,969,767.85		2,969,767.85	Rehabilitation of Multi-Purpose Building
	Improvement of Roads, Brgy. San Roque, Quezon City		Public Bidding	3/9/2019	3/28/2019	7/2/2019	7/5/2019	GAA 2019	4,949,352.41		4,949,352.41	Improvement of Roads
	Rehabilitation of Multi-Purpose Building, Sapang Kangkong, Barangay Old Balara, Quezon City		Public Bidding	3/9/2019	3/28/2019	7/2/2019	7/5/2019	GAA 2019	2,475,181.16		2,475,181.16	Rehabilitation of Multi-Purpose Building
	Rehabilitation of School Buildings, C.P. Garcia High School, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	2,939,576.47		2,939,576.47	Rehabilitation / Major Repair of School Buildings
	Construction of Multi-Purpose Building at Brgy. Pinyahan, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	3,919,599.30		3,919,599.30	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, C.P. Garcia High School, Brgy. E. Rodriguez, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	2,968,574.79		2,968,574.79	Rehabilitation / Major Repair of School Buildings
	Construction of Multi-Purpose Building, Balara High School, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	7,349,548.90		7,349,548.90	Construction of Multi-Purpose Building
	Rehabilitation / Repair / Improvement of Multi-Purpose Building (Barangay Hall), Kainjin 1, Brgy. Pansol, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	1,979,107.08		1,979,107.08	Rehabilitation / Major Repair of Multi-Purpose Buildings
	Construction / Improvement of Multi-Purpose Building, Brgy. Bagumbayan, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	999,346.36		999,346.36	Construction of Multi-Purpose Building
	Improvement of Roads, Brgy. E. Rodriguez, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	999,346.36		999,346.36	Rehabilitation of Paved Road
	Construction of Multi-Purpose Building, Bungad, Kainjin 2, Brgy. Pansol, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	2,969,786.02		2,969,786.02	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. Quirino 2, Quezon City		Public Bidding	3/17/2019	4/5/2019	7/2/2019	7/5/2019	GAA 2019	2,696,597.34		2,696,597.34	Rehabilitation / Major Repair of Multi-Purpose Buildings

Department of Public Works and Highways - Quezon City Second Engineering District
Annual Procurement Plan for FY 2019 (Infrastructure)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Funding for the Resilience Institute for DRRM, UP Diliman, Quezon City		Public Bidding	6/2/2019	6/21/2019	7/6/2019	7/12/2019	GAA 2019	397,999,847.45		397,999,847.45	Construction of Other Building
	Construction of New Administration Building, Camp Emilio Aguinaldo, Phase 2, Quezon City		Public Bidding	6/2/2019	6/21/2019	7/6/2019	7/12/2019	GAA 2019	48,998,802.41		48,998,802.41	Construction of Other Building
	Improvement of Multi-Purpose Building, Brgy. Socorro, Quezon City		Public Bidding	6/2/2019	6/21/2019	7/6/2019	7/12/2019	GAA 2019	2,969,921.62		2,969,921.62	Rehabilitation / Major Repair of Multi-Purpose Buildings
	Construction of Three (Storey) Multi-Purpose Building at Police Station 7, Quezon City		Public Bidding	6/2/2019	6/21/2019	7/6/2019	7/12/2019	GAA 2019	11,775,057.72		11,775,057.72	Construction of Other Building


Submitted by:


LEONCIO G. OCAMPO
Head - BAC - TWG / Secretariat

Recommended by:


LOIDA S. BUSA
BAC - Chairman

Approved by:


RAMON P. DEVANADERA
District Engineer
Office of the District Engineer