



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Tagbilaran City, Bohol

January 28, 2020

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
DPWH Central Office
Bonifacio Drive, Port Area
Manila

ATTENTION : ROSEMARY GEPTE
Procurement Head
DPWH Regional Office 7
South Road Properties (SRP)
Cebu City

SUBJECT : Submission of FY 2020 Annual Procurement Plan (APP) for Civil Works, Goods and Consultancy Services.

In compliance with the memorandum issued by Usec. Ardeliza R. Medenilla, MNSA, CESO I – Support Services dated December 18, 2019, we are submitting the FY 2020 Annual Procurement Plan (APP) for Civil Works, Goods and Consultancy Services, this district.


FRANCIS ANTONIO L. FLORES
District Engineer

RO7.9.5 LRB/FSM

Encl. As stated



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Tagbilaran City, Bohol

January 28, 2020

ATTY. DENNIS S. SANTIAGO

Executive Director V
Government Procurement Policy Board (GPPB)
Unit 2506, Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center
Pasig City

Sir:

In compliance with the memorandum issued by Atty. Rowena Candice M. Ruiz, Executive Director V - GPPB dated December 17, 2019, we are submitting herewith the FY 2020 Annual Procurement Plan (APP) for Civil Works, Goods and Consultancy Services, this district.

Very truly yours,


FRANCIS ANTONIO L. FLORES
District Engineer

RO7.9.5 LRB/FSM

Encl. As stated



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Tagbilaran City, Bohol


CERTIFICATION

In connection with the memorandum issued by the DPWH Regional Office 7, South Road Properties, Cebu City Director Edgar B. Tabacon, CESO IV dated January 03, 2020, this is to certify that we have no consulting services projects for FY 2019 and proposed consulting services projects for FY 2020, this district.

Issued this 9th day of January 2020.


FRANCIS ANTONIO L. FLORES
District Engineer

RO7.9.5 LRB/FSM




Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0001	Preventive Maintenance - Jct. (TER) Daulis-Panglao Road - K0006+651 - K0007+000	DEO	Public Bidding	11/8/2019 - 11/27/2019	11/27/2019	1/13/2020	1/22/2020	GAA 2020	P 9,266,880.00		P 9,266,880.00	Asphalt Overlay
20HA0002	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - La Paz (Cortes) - Cabaguan-Lourdes-Anislag (Corella) Road in support of the Agribusiness Industry, Cortes, Bohol	DEO	Public Bidding	11/8/2019 - 11/27/2019	11/27/2019	1/13/2020	1/22/2020	GAA 2020	P 24,500,000.00		P 24,500,000.00	Concreting of Road
20HA0003	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc	DEO	Public Bidding	11/8/2019 - 11/27/2019	11/27/2019	1/13/2020	1/22/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road
20HA0004	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Abucayan Norte Flood Control (Package 2), Abucayan Norte, Calape, Bohol	DEO	Public Bidding	11/8/2019 - 11/27/2019	11/27/2019	1/13/2020	1/22/2020	GAA 2020	P 17,640,000.00		P 17,640,000.00	Construction of Flood Mitigation Structures
20HA0005	Off-Carriageway Improvement - Panglao Island Circumferential Rd - (S00064BH) K0012+067 - K0012+567, (S00065BH) K0007+500 - K0008+000	DEO	Public Bidding	11/8/2019 - 11/27/2019	11/27/2019	1/13/2020	1/22/2020	GAA 2020	P 15,499,680.00		P 15,499,680.00	Paving of shoulder including drainage
20HA0006	Off-Carriageway Improvement - Tagbilaran North Rd. (Tagbilaran-Jetafe Sect.) - K0034+000 - K0034+601	DEO	Public Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GAA 2020	P 14,134,540.00		P 14,134,540.00	Paving of shoulder including drainage
20HA0007	Preventive Maintenance - Balilihan-Hanopol-Batuan Rd - K0032+713 - K0032+991	DEO	Public Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GAA 2020	P 2,426,480.00		P 2,426,480.00	Asphalt Overlay

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIZA MOSQUERA
BAC CHAIRMAN
Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY
Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0008	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	Public Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GAA 2020	P 19,600,000.00		P 19,600,000.00	Concreting of Roads
20HA0009	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	DEO	Public Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Roads
20HA0010	Construction of Multi-Purpose Building, Brgy. Tanday, Corella, Bohol	DEO	Public Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GAA 2020	P 1,960,000.00		P 1,960,000.00	Construction of Multi-Purpose Building
20HA0011	Construction (Completion) of Multi-Purpose Building, Brgy. Boyog Sur, Balilihan, Bohol	DEO	Public Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Construction of Multi-Purpose Building
20HA0012	Construction of Multi-Purpose Building, Bacayon Baluarte, Brgy. Poblacion, Bacayon, Bohol	DEO	Public Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GAA 2020	P 1,960,000.00		P 1,960,000.00	Construction of Multi-Purpose Building
20HA0013	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0018+891 - K0018+975	DEO	Public Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GAA 2020	P 3,292,800.00		P 3,292,800.00	Upgrading (Asphalt to Concrete)

Prepared by:


LEONCIA R. BACOL
 BAC SECRETARIAT

Date: _____

Recommending Approval:


FRANCIS ANTONIO L. FLORES
 BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
 HEAD OF PROCURING ENTITY


Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0014	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction Tultugan Flood Control, Tultugan, Calape, Bohol	DEO	Public Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Construction of Flood Mitigation Structures
20HA0015	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Ubujan-Manga Coastal Road in support of the Agribusiness Industry, Tagbilaran City, Bohol	DEO	Public Bidding	11/15/2019 - 12/4/2019	12/4/2019	1/14/2020	1/23/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road
20HA0016	Construction/Improvement of Access Roads leading to Seaports - Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO	Public Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GAA 2020	P 14,700,000.00		P 14,700,000.00	Concreting of Road
20HA0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Del Carmen Norte-Dorol-San Isidro (Balilihan) Road leading to Camaogao Falls, Balilihan, Bohol	DEO	Public Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road
20HA0018	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - San Roque-Boctol-Baucan to Datag Norte Road connecting Balilihan-Hanopol-Batuan Road and Cortes-Balilihan-Catigbian-Macaas Road in support of the Furniture, Gifts and Housewares, and Agribusiness Industries, Balilihan, Bohol	DEO	Public Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GAA 2020	P 24,500,000.00		P 24,500,000.00	Concreting of Road
20HA0019	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Bitagan-Bungahan-Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO	Public Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GAA 2020	P 19,600,000.00		P 19,600,000.00	Concreting of Road

Prepared by:


LEONCIA R. BASOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN
Date: _____

Approval:



FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY
Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0020	Off-Carriageway Improvement - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0017+000 - K0017+407	DEO	Public Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GAA 2020	P 7,977,200.00		P 7,977,200.00	Paving of shoulder including drainage
20HA0021	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Macaas Flood Control, Tubigon, Bohol	DEO	Public Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Construction of Flood Control
20HA0022	Rehabilitation/Major Repair of Permanent Bridges - Abatan Br. (800227BH) along Tagbilaran North Road (Tagbilaran-Jetafe Sect.)	DEO	Public Bidding	1/18/2020 - 2/10/2020	2/10/2020	2/14/2020	2/25/2020	GAA 2020	P 3,528,000.00		P 3,528,000.00	Rehabilitation / Major Repair of Bridges
20HA0023	Construction of Multi-Purpose Building, Brgy. Lourdes, Panglao, Bohol	DEO	Public Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
20HA0024	Construction of Multi-Purpose Building, Catigbian, Bohol	DEO	Public Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GAA 2020	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
20HA0025	Construction of Multi-Purpose Building, Cortes, Bohol	DEO	Public Bidding	11/20/2019 - 12/9/2019	12/9/2019	1/17/2020	1/28/2020	GAA 2020	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
20HA0026	Construction of Multi-Purpose Building at 47th Infantry "Katapatan" Battalion (471B), Brgy. Cabulijan, Tubigon, Bohol	DEO	Public Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building

Prepared by


LEONCIA R. BAGOL
BAC SECRETARIAT

Date _____

Recommending Approval


FELIPE S. INSUQUERRA
BAC CHAIRMAN
Date: _____

Approval


FRANCIS ANTONIO L. FLORES
HEAD OF PROCUREMENT ENTITY
Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0027	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Candumayao Flood Control, Catigbian, Bohol	DEO	Public Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GAA 2020	P 14,700,000.00		P 14,700,000.00	Construction of Flood Control
20HA0028	Off-Carriageway Improvement - Jct (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0015+616 - K0015+643, K0015+665 - K0015+692, K0015+722 - K0016+979	DEO	Public Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GAA 2020	P 15,954,400.00		P 15,954,400.00	Paving of shoulder including drainage
20HA0029	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0005+000 - K0005+325, K0006+000 - K0006+629	DEO	Public Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GAA 2020	P 36,002,260.00		P 36,002,260.00	Upgrading of Damaged Paved Roads (Asphalt to Concrete)
20HA0030	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (CBCMR) Pob. (Cortes) - Jct. Corella-Balilihan in support to the Agribusiness Industry, Cortes, Bohol	DEO	Public Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road
20HA0031	Concreting of San-Isidro - Binayran Dampas Road, Tagbilaran City	DEO	Public Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GAA 2020	P 11,270,000.00		P 11,270,000.00	Paving of shoulder including drainage
20HA0032	Off-Carriageway Improvement - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0019+000 - K0019+906, K0019+912 - K0020+000	DEO	Public Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GAA 2020	P 19,364,800.00		P 19,364,800.00	Paving of shoulder including drainage
20HA0033	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Kinabag-an Talisay Road leading to Hayahay Beach Resort and Treasure Island Resort, Pangangan, Calape, Bohol	DEO	Public Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GAA 2020	P 14,700,000.00		P 14,700,000.00	Concreting of Road

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELINA S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FAJRES
HEAD OF PROCURING ENTITY


Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0034	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - M. Capayas Street connecting Ramon Enerio St. to CPG East Avenue in support to the Gifts and Housewares and Agribusiness Industries, Tagbilaran City, Bohol	DEO	Public Bidding	11/27/2019 - 12/16/2019	12/16/2019	1/20/2020	1/29/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road
20HA0035	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Liboron Flood Control, Calape, Bohol	DEO	Public Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road
20HA0036	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Sikatuna-Balilihan Road - Badlang-Cambuac Norte leading to Cawasan Falls and Lahug Cave, Sikatuna, Bohol	DEO	Public Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GAA 2020	P 14,700,000.00		P 14,700,000.00	Concreting of Road
20HA0037	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Looc (Binlod) - Bilisan crossing Tangnan leading to Veraneante Resort, Momo Beach and House, and Ayacca Condo-Residences Resort, Brgy. Bilisan and Tangnan, Panglao, Bohol	DEO	Public Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GAA 2020	P 14,700,000.00		P 14,700,000.00	Concreting of Road
20HA0038	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in support to the Agribusiness Industry, Maribojoc, Bohol	DEO	Public Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road
20HA0039	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. DPR Lourdes-Libaong Road leading to Amarela, Libaong Beach and Panglao White Beach, Panglao, Bohol	DEO	Public Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road

Prepared by:


LEONCIO R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELICES S. MOSQUERA
BAC CHAIRMAN
Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY
Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0040	Preventive Maintenance - Tagbilaran North Road (Tagbilaran - Jetafe Sect.) - K0019+399 - K0020+100, K0053+560 - K0054+108	DEO	Public Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GAA 2020	P 20,329,120.00		P 20,329,120.00	Asphalt Overlay
20HA0041	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Panglao Island Circumferential Rd - (S000658H) K0005+680 - K0006+140, (S00067BH) Chainage 850 - Chainage 1082	DEO	Public Bidding	11/29/2019 - 12/18/2019	12/18/2019	1/22/2020	1/31/2020	GAA 2020	P 14,464,800.00		P 14,464,800.00	Construction of Drainage System
20HA0042	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) - K0028+151 - K0028+534	DEO	Public Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GAA 2020	P 3,753,400.00		P 3,753,400.00	Construction of Drainage System
20HA0043	Rehabilitation/Major Repair of Permanent Bridges - Tabuan Br. (B000048H) along Antequera-San Isidro Libertad (Tubigon) Road	DEO	Public Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GAA 2020	P 2,450,000.00		P 2,450,000.00	Rehabilitation / Major Repair of Bridge
20HA0044	Construction of Road, Brgy. Poblacion, Sikatuna, Bohol	DEO	Public Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GAA 2020	P 1,960,000.00		P 1,960,000.00	Concreting of Road - For Modification
20HA0045	Construction of Multi-Purpose Building, Calape, Bohol	DEO	Public Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GAA 2020	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
20HA0046	Construction of Multi-Purpose Building, Bantig, Calape, Bohol	DEO	Public Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GAA 2020	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building

Prepared by:


LEONCIO R. DAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN
Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY
Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0047	Construction of Multi-Purpose Building, Barangay Napo, Loon, Bohol	DEO	Public Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GAA 2020	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
20HA0048	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pagnitoan-San Isidro (Maribojoc) Road connecting Maribojoc-Antequera-Catagbacan Road and Pagnitoan-Candavid-Basak Provincial Road in Support to the Gifts and Housewares and Agribusiness Industries, Maribojoc, Bohol	DEO	Public Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road
20HA0049	Construction of Multi-Purpose Building, Sikatuna, Bohol	DEO	Public Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GAA 2020	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
20HA0050	Construction of Multi-Purpose Building, Balicasag Island, Poblacion, Panglao, Bohol	DEO	Public Bidding	12/3/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
20HA0051	Construction of New Bridges - Moalong Br. 2 along Tagbilaran North Road (Tagbilaran - Jetafe Section) (Phase II)	DEO	Public Bidding	1/18/2020 - 2/10/2020	2/10/2020	2/14/2020	2/25/2020	GAA 2020	P 12,348,000.00		P 12,348,000.00	Construction / Completion of New Bridge - Installation of Anti-Skid Steel Decks
20HA0052	Construction of Multi-Purpose Building, Loon, Bohol	DEO	Public Bidding	12/4/2019 - 12/23/2019	12/23/2019	1/6/2020	1/15/2020	GAA 2020	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building - For Modification
20HA0053	Preventive Maintenance - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0017+065 - K0017+572	DEO	Public Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GAA 2020	P 8,279,040.00		P 8,279,040.00	Asphalt Overlay

Prepared by


LEONCIO R. DAGOL
 BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
 BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ARMAND L. FLORES
 HEAD OF PROCURING ENTITY


Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0054	Construction of Road, Brgy. Tan-awan, Tubigon, Bohol	DEO	Public Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GAA 2020	P 4,900,000.00		P 4,900,000.00	Concreting of Road
20HA0055	Road Concreting, Brgy. Abucay Sur, Sikatuna, Bohol	DEO	Public Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Concreting of Road
20HA0056	Asphalting of Lucas Alfarero St., Purok 1, Brgy. San Isidro, Tagbilaran City, Bohol	DEO	Public Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Asphalt Overlay
20HA0057	Road Concreting, Brgy. Canlaas, Antequera, Bohol	DEO	Public Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Concreting of Road
20HA0058	Construction of Road, Purok 6, Brgy. Causwagan Norte, Catigbian, Bohol	DEO	Public Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020	GAA 2020	P 4,900,000.00		P 4,900,000.00	Concreting of Road
20HA0059	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II Shelters, Heritage and Cawasan Falls, Sikatuna, Bohol	DEO	Public Bidding	12/27/2019 - 1/15/2020	1/15/2020	1/21/2020	1/30/2020		P 9,800,000.00		P 9,800,000.00	Concreting of Road
20HA0060	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. (TER) Albuquerque-Sikatuna Road in support to the Agribusiness Industry, Sikatuna, Bohol	DEO	Public Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road

Prepared by


LEONCIO R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE MUSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0061	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Poblacion Weste and Poblacion Este Flood Control Project, Catigbian, Bohol	DEO	Public Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GAA 2020	P 14,700,000.00		P 14,700,000.00	Construction of Flood Control
20HA0062	Construction of Multi-Purpose Building, Dausi, Bohol	DEO	Public Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GAA 2020	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
20HA0063	Concreting of Road, Brgy. Manga, Tagbilaran City, Bohol	DEO	Public Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Concreting of Road
20HA0064	Road Concreting, San Juan, Brgy. Buenaventura, Baclayan, Bohol	DEO	Public Bidding	12/27/2019 - 1/17/2020	1/17/2020	1/27/2020	2/5/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Concreting of Road - For Modification
20HA0065	Construction of Multi-Purpose Building, Brgy. Datag Sur and Brgy. Hanopol Weste, Balilihan, Bohol	DEO	Public Bidding	1/3/2019 - 1/22/2020	1/22/2020	1/28/2020	2/6/2020	GAA 2020	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
20HA0066	Construction (Completion) of Multi-Purpose Building, Poblacion 3, Tagbilaran City, Bohol	DEO	Public Bidding	1/3/2019 - 1/22/2020	1/22/2020	1/28/2020	2/6/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Construction of Multi-Purpose Building
20HA0067	Rehabilitation of Water Supply, Balilihan, Bohol	DEO	Public Bidding	1/10/2019 - 1/29/2020	1/29/2020	2/4/2020	2/13/2020	GAA 2020	P 9,900,000.00		P 9,900,000.00	Rehabilitation of Water Supply

Prepared by


LEONCIO R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


ERLENE S. MOSQUERA
BAC CHAIRMAN
Date: _____

Approval


FRANCIS ANTONIO L. FORBES
HEAD OF PROCURING ENTITY
Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0068	Construction (Completion) of Multi-Purpose Building, Brgy. Hanopol Este, Balilihan, Bohol	DEO	Public Bidding	1/10/2019 - 1/29/2020	1/29/2020	2/4/2020	2/13/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Construction of Multi-Purpose Building
20HA0069	Construction of Multi-Purpose Building, Loon, Bohol	DEO	Public Bidding	1/10/2019 - 1/29/2020	1/29/2020	2/4/2020	2/13/2020	GAA 2020	P 2,475,000.00		P 2,475,000.00	Construction of Multi-Purpose Building
20HA0070	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Balilihan-Hanopol-Batuan Rd - K0027+409 - K0027+560, K0028+009 - K0028+080, K0028+117 - K0028+240, K0028+489 - K0028+538, K0029+860 - K0030+147	DEO	Public Bidding	1/10/2019 - 1/29/2020	1/29/2020	2/4/2020	2/13/2020	GAA 2020	P 22,932,000.00		P 22,932,000.00	Slope Protection Works
20HA0071	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd - K0032+933 - K0034+060, K0039+000 - K0039+086, K0039+102 - K0039+490	DEO	Public Bidding	1/10/2019 - 1/29/2020	1/29/2020	2/4/2020	2/13/2020	GAA 2020	P 55,072,550.00		P 55,072,550.00	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage
20HA0072	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Canguha-Sampoangon Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	Public Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Concreting of Road
20HA0073	Concreting of Roads, Balilihan, Bohol	DEO	Public Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GAA 2020	P 1,980,000.00		P 1,980,000.00	Concreting of Road
20HA0074	Completion of Road Concreting, Hanopol Norte, Balilihan, Bohol	DEO	Public Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Concreting of Road

Prepared by


LEONCIA R. BAGOL
BAC SECRETARIAT

Date _____

Recommending Approval:


FRANCIS S. MOSQUERA
BAC CHAIRMAN
Date _____

Approval:


FRANCIS ANTONIO L. FLORIO
HEAD OF PROCURING ENTITY
Date _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HA0075	Completion of Gravel Road Opening, Tagustusan, Baliilihan, Bohol	DEO	Public Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Completion of Gravel Road
20HA0076	Construction of Multi-Purpose Bldg. at Brgy. Cogon, Tagbilaran City	DEO	Public Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Construction of Multi-Purpose Building
20HA0077	Construction of Waterworks Systems (Level II), Loon, Bohol	DEO	Public Bidding	1/24/2020 - 2/12/2020	2/12/2020	2/18/2020	2/27/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction of Waterworks System
-	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Abatan River, Brgy. Sto. Rosario, Antequera, Bohol	DEO	Public Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GAA 2020	P 49,000,000.00		P 49,000,000.00	Construction of Flood Mitigation Structures
-	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Abatan River, Brgy. Cabawan and Agahay, Maribojoc, Bohol, Phase II	DEO	Public Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GAA 2020	P 49,000,000.00		P 49,000,000.00	Construction of Flood Mitigation Structures
-	Construction of Multi-Purpose Building, (Municipal Hall), Alburquerque, Bohol	DEO	Public Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GAA 2020	P 49,000,000.00		P 49,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, (Municipal Hall), Municipality of Alburquerque, Bohol	DEO	Public Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GAA 2020	P 49,000,000.00		P 49,000,000.00	Construction of Multi-Purpose Building


Prepared by


LEONCIA R. BAGOL
BAC SECRETARIAT

Date

DPWH-INFRA-02-1016

Recommending Approval:


FELICE S. MOSQUERA
BAC CHAIRMAN
Date

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY
Date

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Mansasa Heights Covered Court in Brgy. Mansasa, Tagbilaran City, Bohol	DEO	Public Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Construction of Covered Court
-	Construction of Bolod Elementary School Stage, Brgy. Bolod, Panglao, Bohol	DEO	Public Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GAA 2020	P 500,000.00		P 500,000.00	Construction of School Stage
-	Construction of Multi-Purpose Building, Del Carmen Sur, Balilihan, Bohol	DEO	Public Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Brgy. San Isidro, Balilihan, Bohol	DEO	Public Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building/Evacuation Center, Boyong Norte, Balilihan, Bohol	DEO	Public Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building / Evacuation Center
-	Completion of Multi-Purpose Building, Canlaas High School, Antequera, Bohol	DEO	Public Bidding	2/4/2020 - 2/24/2020	2/24/2020	3/2/2020	3/11/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building/Covered Court, Brgy. Tagustusan, Balilihan, Bohol	DEO	Public Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building / Covered Court

Prepared by


LEONCIA R. SAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval


FELIPE A. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Brgy. San Isidro, Tagbilaran City, Bohol	DEO	Public Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
-	Construction of Covered Court, Uptown Housing Project Phase I, Brgy. Ubujan, Tagbilaran City	DEO	Public Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Construction of Covered Court
-	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Ubujan, Tagbilaran City, Bohol	DEO	Public Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GAA 2020	P 2,475,000.00		P 2,475,000.00	Construction / Rehabilitation of Multi-Purpose Building
-	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Danao, Panglao, Bohol	DEO	Public Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GAA 2020	P 2,475,000.00		P 2,475,000.00	Construction / Rehabilitation of Multi-Purpose Building
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Eastern Poblacion, Alburquerque, Bohol	DEO	Public Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Agustin, Alburquerque, Bohol	DEO	Public Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building

Prepared by:


LEONCIA R. DAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCUREMENT UNIT

Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Balilihan, Bohol	DEO	Public Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Landican, Baclayon, Bohol	DEO	Public Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GAA 2020	P 1,980,000.00		P 1,980,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Payahan, Baclayon, Bohol	DEO	Public Bidding	2/6/2020 - 2/26/2020	2/26/2020	3/3/2020	3/12/2020	GAA 2020	P 1,980,000.00		P 1,980,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Vicente, Baclayon, Bohol	DEO	Public Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sambog, Corella, Bohol	DEO	Public Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Lourdes, Cortes, Bohol	DEO	Public Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building


Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT


Date: _____

DPWH-INFRA-02-1016

Recommending Approval:


FELIPE S. INOSQUERA
BAC CHAIRMAN
Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY
Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Maribojoc, Bohol	DEO	Public Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
-	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Centro Poblacion, Tubigon, Bohol	DEO	Public Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction and/or Repair / Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Building Central Elementary School, Brgy. Del Carmen Weste, Balilihan, Bohol	DEO	Public Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GAA 2020	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building (Evacuation Center) Potohan, Tubigon, Bohol	DEO	Public Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GAA 2020	P 9,900,000.00		P 9,900,000.00	Construction of Multi-Purpose Building (Evacuation Center)
-	Construction of Road, Sitio Kabayo, Baang, Catigbian, Bohol	DEO	Public Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GAA 2020	P 9,900,000.00		P 9,900,000.00	Construction of Road
-	Concreting/Improvement of Road from junction National Road to Brgy. Mandaug Gamay and Banlasan, Calape, Bohol	DEO	Public Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GAA 2020	P 19,800,000.00		P 19,800,000.00	Concreting / Improvement of Road

Prepared by:


LEONCIA R. SAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO FLORES
HEAD OF PROCURING ENTITY
Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation / Concreting of Road Cansubayon & Campatud, Loon, Bohol	DEO	Public Bidding	2/7/2020 - 2/27/2020	2/27/2020	3/4/2020	3/13/2020	GAA 2020	P 9,900,000.00		P 9,900,000.00	Rehabilitation / Concreting of Road
-	Concreting of Brgy. Road, Purok 8, 9 and 10, Brgy. Tabelong, Dausi, Bohol	DEO	Public Bidding	2/11/2020 - 3/2/2020	3/2/2020	3/6/2020	3/17/2020	GAA 2020	P 19,019,880.00		P 19,019,880.00	Concreting of Roads
-	Concreting of Brgy. Road, Purok 1, 7 and 6, Brgy. Lourdes, Cortes, Bohol	DEO	Public Bidding	2/11/2020 - 3/2/2020	3/2/2020	3/6/2020	3/17/2020	GAA 2020	P 15,883,560.00		P 15,883,560.00	Concreting of Roads
-	Construction/Rehabilitation of Road from Sikatuna to Sevilla, Sikatuna, Bohol	DEO	Public Bidding	2/11/2020 - 3/2/2020	3/2/2020	3/6/2020	3/17/2020	GAA 2020	P 19,800,000.00		P 19,800,000.00	Construction / Rehabilitation of Road
-	Construction of Catigbian Water Supply, Catigbian, Bohol	DEO	Public Bidding	2/11/2020 - 3/2/2020	3/2/2020	3/6/2020	3/17/2020	GAA 2020	P 34,650,000.00		P 34,650,000.00	Construction of Water Supply System
-	Construction of Tubigon Water Supply, Tubigon, Bohol	DEO	Public Bidding	2/11/2020 - 3/2/2020	3/2/2020	3/6/2020	3/17/2020	GAA 2020	P 14,850,000.00		P 14,850,000.00	Construction of Water Supply System

Prepared by


LEONCIO R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE A. MOSQUERA
BAC CHAIRMAN
Date: _____

Approval:


FRANCIS ANTONIO L. ANDRES
HEAD OF PROCURING ENTITY
Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/Development of Well, Brgy. Mantacida, Catigbian, Bohol	DEO	Public Bidding	2/11/2020 - 3/2/2020	3/2/2020	3/6/2020	3/17/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Construction / Development of Well
-	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0001+619 - K0003+000	DEO	Public Bidding	1/28/2020 - 2/17/2020	2/17/2020	2/21/2020	3/3/2020	GAA 2020	P 27,048,000.00		P 27,048,000.00	Construction / Upgrading / Rehabilitation of Drainage
-	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bacayon Seawall, Poblacion, Bacayon, Bohol	DEO	Public Bidding	1/28/2020 - 2/17/2020	2/17/2020	2/21/2020	3/3/2020	GAA 2020	P 49,000,000.00		P 49,000,000.00	Construction / Maintenance of Flood Mitigation Structures
-	Construction/Improvement of Access Roads leading to Airports - Jct. Dauis-Panglao Road to Lourdes-Bolod-Tawala leading to New Bohol International Airport, Panglao, Bohol	DEO	Public Bidding	1/30/2020 - 2/18/2020	2/18/2020	2/24/2020	3/5/2020	GAA 2020	P 16,072,000.00		P 16,072,000.00	Construction of Concrete Road
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Baucan (Balilihan) Cambague (Sevilla) Road in support of the Agribusiness Industry, Balilihan, Bohol	DEO	Public Bidding	1/30/2020 - 2/18/2020	2/18/2020	2/24/2020	3/5/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Construction of Concrete Road
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Camias-Sohoton Road connecting Tagbilaran North Road and Ubujan-Camias Provincial Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	Public Bidding	1/30/2020 - 2/18/2020	2/18/2020	2/24/2020	3/5/2020	GAA 2020	P 23,005,500.00		P 23,005,500.00	Construction of Concrete Road

Prepared by


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELICE S. MOSQUERA
BAC CHAIRMAN
Date: _____

Approval:



FRANCIS ANTONIO L. NOLAS
HEAD OF PROCURING ENTITY
Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Candamayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO	Public Bidding	1/30/2020 - 2/18/2020	2/18/2020	2/24/2020	3/5/2020	GAA 2020	P 14,700,000.00		P 14,700,000.00	Construction of Concrete Road
-	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support to the Furniture, Gifts and Housewares, and Agribusiness Industries, Catigbian, Bohol	DEO	Public Bidding	1/30/2020 - 2/18/2020	2/18/2020	2/24/2020	3/5/2020	GAA 2020	P 9,800,000.00		P 9,800,000.00	Construction of Concrete Road
-	Construction of Road, Brgy. Totolan and Songculan, Dausi, Bohol	DEO	Public Bidding	1/30/2020 - 2/18/2020	2/18/2020	2/24/2020	3/5/2020	GAA 2020	P 4,900,000.00		P 4,900,000.00	Construction of Concrete Road
-	Concreting of Roads, Loon, Bohol	DEO	Public Bidding	1/31/2020 - 2/19/2020	2/19/2020	2/26/2020	3/6/2020	GAA 2020	P 9,900,000.00		P 9,900,000.00	Construction of Concrete Road
-	Road Concreting, Brgy. Tabelong, Dausi, Bohol	DEO	Public Bidding	1/31/2020 - 2/19/2020	2/19/2020	2/26/2020	3/6/2020	GAA 2020	P 1,000,000.00		P 1,000,000.00	Construction of Concrete Road
-	Construction of Concrete Bridge in Purok 2, Brgy. Tabuan, Antequera, Bohol	DEO	Public Bidding	1/28/2020 - 2/17/2020	2/17/2020	2/21/2020	3/3/2020	GAA 2020	P 9,900,000.00		P 9,900,000.00	Construction of Concrete Bridge

Prepared by


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


CELINA S. MONTOLERA
BAC CHAIRMAN
Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY
Date: _____

Department of Public Works and Highways
Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Bacayon Seawall, Poblacion, Bacayon, Bohol	DEO	Public Bidding	1/31/2020 - 2/19/2020	2/19/2020	2/26/2020	3/6/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction of Flood Mitigation Structures
-	Construction of Waterworks System, Balilihan, Bohol	DEO	Public Bidding	1/31/2020 - 2/19/2020	2/19/2020	2/26/2020	3/6/2020	GAA 2020	P 2,970,000.00		P 2,970,000.00	Construction of WaterSupply Systems
-	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0009+707 - K0009+756	DEO	Public Bidding	1/28/2020 - 2/17/2020	2/17/2020	2/21/2020	3/3/2020	GAA 2020	P 9,604,000.00		P 9,604,000.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide
-	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide Antequera-San Isidro-Libertad (Tubigon) Rd - K0022+710 - K0023+000, K0023+585 - K0023+793	DEO	Public Bidding	1/28/2020 - 2/17/2020	2/17/2020	2/21/2020	3/3/2020	GAA 2020	P 20,286,000.00		P 20,286,000.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide
-	Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0013+819 - K0013+886, K0017+407 - K0017+456, K0018+057 - K0018+206, K0018+529 - K0018+623, K0019+076 - K0019+135, K0019+513 - K0019+635, K0020+039 - K0020+080, K0020+282 - K0020+307, K0020+509 - K0020+561, K0020+774 - K0020+866	DEO	Public Bidding	1/28/2020 - 2/17/2020	2/17/2020	2/21/2020	3/3/2020	GAA 2020	P 23,520,000.00		P 23,520,000.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide

Prepared by:


LEONCIO R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN
Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY
Date: _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL FIRST DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Tagbilaran City, Bohol


Final Annual Procurement Plan CY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Common Office Supplies	Bohol Ist District Engineering Office	small value	3/15/2020	3/22/2020	3/29/2020	4/2/2020	MOOE	10,204,598.85	10,204,598.85	-	Purchase of common office supplies (shopping)
	Office Equipment Supplies and Consumables	Bohol Ist District Engineering Office	small value	3/15/2020	3/22/2020	3/29/2020	4/2/2020	MOOE	1,612,108.00	1,612,108.00	-	Purchase of office Equipment (shopping)
	Repair and Maintenance of Service Vehicle	Bohol Ist District Engineering Office	small value	5/15/2020	5/22/2020	5/29/2020	6/2/2020	MOOE	18,281,428.05	18,281,428.05	-	Repair and Maintenance of Service Vehicle thru shopping
	Supplies/Materials & Equipment	Bohol Ist District Engineering Office	small value	5/15/2020	5/22/2020	5/29/2020	6/2/2020	Fund 101	189,295.00	189,295.00	-	Supplies/Materials & Equipment thru shopping
	Spare Parts of Maintenance Vehicle & Accessories	Bohol Ist District Engineering Office	small value	7/16/2020	7/23/2020	7/30/2020	8/3/2020	MOOE	11,711,717.76	11,711,717.76	-	Purchase of Spare Parts of Maintenance Vehicle & Accessories
	Repair and Maintenance of Printers Copier	Bohol Ist District Engineering Office	small value / direct contracting	5/15/2020	5/22/2020	5/29/2020	6/2/2020	MOOE	1,300,000.00	1,300,000.00	-	Repair and Maintenance of Printers Copier thru shopping / direct contracting
	Information Technology Equipments and Parts	Bohol Ist District Engineering Office	small value / direct contracting	9/18/2020	9/24/2020	10/1/2020	10/5/2020	MOOE	23,798,430.41	23,798,430.41	-	Purchase Information Technology Equipments and Parts thru shopping / direct contracting
	Construction Supplies & Equipment	Bohol Ist District Engineering Office	small value / public bidding	3/15/2020	3/22/2020	3/29/2020	4/2/2020	MOOE	188,121,490.33	188,121,490.33	-	Purchase of common construction supplies thru Shopping / Public Bidding

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Parts/Repair and Accessories	Bohol 1st District Engineering Office	small value / direct contracting	3/15/2020	3/22/2020	3/29/2020	4/2/2020	MOOE	2,017,212.20	2,017,212.20	-	Purchase of Computer and Parts thru shopping / direct contracting
	Janitorial Supplies	Bohol 1st District Engineering Office	small value	3/15/2020	3/22/2020	3/29/2020	4/2/2020	MOOE	232,666.77	232,666.77	-	Purchase of Janitorial supplies thru shopping
	Airconditioning Units Maintenance and Services	Bohol 1st District Engineering Office	small value / direct contracting	7/16/2020	7/23/2020	7/30/2020	8/3/2020	MOOE	940,000.00	940,000.00	-	Purchase of Freon gas for maint. Airconditioning thru shopping / direct contracting
	Electrical Supplies	Bohol 1st District Engineering Office	small value	7/16/2020	7/23/2020	7/30/2020	8/3/2020	MOOE	265,405.80	265,405.80	-	Purchase of electrical Supplies thru shopping
	Furnitures and fixtures	Bohol 1st District Engineering Office	small value / direct contracting	9/18/2020	9/24/2020	10/1/2020	10/5/2020	MOOE	971,410.00	971,410.00	-	Purchase of Furnitures and fixtures thru shopping / direct contracting
	Laboratory / Field Equipments	Bohol 1st District Engineering Office	small value / public bidding	9/18/2020	9/24/2020	10/1/2020	10/5/2020	EAO	12,411,758.40	12,411,758.40	-	Purchase of Laboratory/Field Equipments thru Shopping / Public Bidding
	Other Miscellaneous Needs (Unforeseen Parts and Supply)	Bohol 1st District Engineering Office	small value	7/16/2020	7/23/2020	7/30/2020	8/3/2020	MOOE	2,379,038.80	2,379,038.80	-	Purchase of others materials for maint. of service vehicle thru shopping

Page 2 of 2

Submitted by:


LEONCIA R. BAGOL
 OIC - Head, Procurement

Recommended by:


FELIPE S. MOSQUERA
 BAC Chairman

Approved by:


FRANCIS ANTONIO L. FLORES
 District Engineer