

REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Office of the Undersecretary for Support Services
Bonifacio Drive, Port Area, Manila

REFERRAL / ACTION SLIP


FOR/TO : OIC-DIR. MA. VICTORIA S. GREGORIO - REFERENCE NO : UM-CO-201911-05835
Prs DATE : 11/22/2019 14:01:23

SUBJECT : PRS [196-2022] Letter from DE Marlyn G. Inguillo, Quezon City 1st DEO: Indicative Annual Procurement Plan for Services FY 2020

- ☐ URGENT, PLEASE RUSH!
- ☐ See me / Let's discuss
- ☐ Draft reply
- ☐ For review / Initial
- ☐ For compliance
- ☐ For comment/recommendation
- ☐ For review / evaluation
- ☒ For appropriate action
- ☐ For information / reference
- ☐ For dissemination
- ☐ For file
- ☐ Return document/s to me

REMARKS : _____


ARLYN R. ESTRADA
EXECUTIVE ASSISTANT III
OFFICE OF USEC. ARDELIZA R. MEDENILLA


USEC. ARDELIZA MEDENILLA
UNDERSECRETARY FOR SUPPORT SERVICES


DEADLINE : _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

November 21, 2019

ADOR G. CANLAS, CESO IV
Regional Director
DPWH-National Capital Region
2nd Street, Port Area
Manila



THRU: The Procurement Service
DPWH-National Capital Region

SUBJECT: INDICATIVE ANNUAL PROCUREMENT PLAN FOR SERVICES F.Y. 2020

Submitted herewith is the Indicative Annual Procurement Plan for Infrastructure Projects
F.Y. 2020.

Attached are pertinent documents for your ready reference.

MARLYN G. INGUILLO
District Engineer

Department of Public Works and Highways	
PROCUREMENT SERVICE	
Date: NOV 25 2019	Time: 2:11
Received by: [Signature]	
Reference No.: 12-11-336-16	

CC: **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH-Central Office
Bonifacio Drive, Port Area
Manila

DPWH-QCIDEO/Proc/RVA/got



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

October 28, 2019

MEMORANDUM

TO : Director ADOR G. CARLAS
DPWH-Regional Office, NCR
2nd St. Port Area Manila

11-04-19
45/32
11-4-19
BIA

SUBJECT : INDICATIVE APP FOR YEAR 2020

This has reference to the attached copy of approved indicative APP for FY 2020 submitted by the Regional Office to the Procurement Service for posting in the Transparency Seal (TS) of the Department (Complete report can be viewed / printed from the TS).

Based on said approved APP, it is noted that the Regional Office will conduct Early Procurement Activity for its FY 2020 infrastructure projects. However, there are Notices of Award (NOA) and Contracts Signing that fall beyond January 31, 2020. It is reminded that Clause 5.4.f of [AO25 IATF Circular No. 2019-1, Guidelines on the Grant of the Performance-Based Bonus (PBB) for Fiscal Year (FY) 2019 under Executive Order No. 80, s., 2012 and Executive Order No. 201, s., 2016] requires that the corresponding approved contracts and Notice to Proceed shall be posted in PhilGEPS on or before January 31, 2020.

In this regard, please make necessary steps to adjust the schedules of the issuance of Notice of Award and Contract Approval to ensure compliance to this posting requirement.

Furthermore, it is noted that there are approved indicative APPs of some DEOs in your region having similar concern on the dates of notice of award and contract signing. Please ensure that all DEOs under your area of jurisdiction shall comply with this requirement considering that Regional Office and its field units/DEOs are considered one delivery unit (AO25 IATF Circular No. 2019-1).

Revised schedule shall be reflected in the final APP, which shall be made before award of any contract. Should posting in PhilGEPS cannot be made, justification for inability to post must be submitted to ao25secretariat@dap.edu.ph using the form prescribed under Annex 6 of AO25 IATF Circular No. 2019-1 (copy attached).


Compliance and prompt action are enjoined.


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

Encl: as stated


Cc: Undersecretary ROBERTO R. BERNARDO
Assistant Secretary ANTONIO V. MOLANO, JR

12.1.1 JTP/EDY/MNC/MVSG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
NATIONAL CAPITAL REGION
2nd Street, Port Area, Manila

229
3800



November 11, 2019

MEMORANDUM

TO : ALL DISTRICT ENGINEERING OFFICES
This Region

THRU : The BAC Chairman

Forwarding your Office is a copy of the Memorandum of Usec. Ardeliza R. Medenilla, MNSA, CESO I, Undersecretary for Support Services dated October 28, 2019 relative to the Indicative Annual Procurement Plan (IAPP) for FY 2020. Stated therein, that in accordance with Clause 5.4 f of AO 25 IATF Circular No. 2019-1, Guidelines on the Grant of the Performance Based Bonus (PBB) for FY 2019 under Executive Order No. 80., s. 2012 and Exec. Order 201 s. 2016 (see copy attached) requires that the corresponding approved contracts and Notice to Proceed shall be posted in PhilGEPS on or before January 31, 2020.

In view of the said matter, you are hereby required to review your submitted IAPP for 2020 and if did not comply with the said Memorandum Circular, you should revise it and send to this Regional Office your approved updated IAPP for FY 2020 immediately.

For strict compliance. **FOR & IN THE ABSENCE OF
THE REGIONAL DIRECTOR:**

**JUBY B. CORDON, CEO
ASST. REGIONAL DIRECTOR**

ADOR G. CANLAS, CESO IV
Regional Director

NCR/LRJ/EGP/mrt

Angela



Republic of the Philippines
Department of Public Works and Highways
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

INDICATIVE ANNUAL APP F.Y. 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Adt./Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200F0001	Preventive Maintenance along Epifanio Delos Santos Avenue (EDSA) KM011+004 - KM012+162	Maintenance Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		55,481,000.00			Preventive maintenance of Roads
200F0002	Preventive Maintenance of Miranda Avenue - KM018+(-092) - KM016+400, (S05+751.2) Chainage 000 - Chainage 496, (S05+761.2) Chainage 000 - Chainage 496, KM015+800 - KM017+694	Maintenance Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		73,991,000.00			Preventive maintenance of Roads
200F0003	Preventive Maintenance of Congressional Ave. Ext KM015+(-903) -KM016+813, KM016+(-794) - KM015+921	Maintenance Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		37,078,000.00			Preventive maintenance of Roads
200F0004	Preventive Maintenance of Quirino Hi-way - KM010+(-127) - KM014+294	Maintenance Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		78,898,000.00			Preventive maintenance of Roads
200F0005	Construction of Flood Control Structures and Tributaries, bryg. Bagong Silangan (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Construction of Flood Control Structures
200F0006	Construction of Flood Control Structures and Tributaries, bryg. Batasan Hills (Phase 6), Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Construction of Flood Control Structures
200F0007	Construction of Flood Control Structures and Tributaries, bryg. Commonwealth (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Construction of Flood Control Structures
200F0008	Construction of Flood Control Structures and Tributaries, bryg. Holy Spirit (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Construction of Flood Control Structures
200F0009	Construction of Flood Control Structures and Tributaries, bryg. Payatas (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Construction of Flood Control Structures
200F0010	Rehabilitation of Drainage, MH Del Pilar, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Rehabilitation of Drainage Structures
200F0011	Rehabilitation of Drainage, Patasador/Riverside, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Rehabilitation of Drainage Structures
200F0012	Rehabilitation of Drainage, Talayan Road, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		40,000,000.00			Rehabilitation of Drainage Structures
200F0013	Construction of Slope Protection Structure along Marikina River (Sta. 19+850 to 20+000), Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Construction of Slope protection Structures
200F0014	Construction of Slope Protection Structure along Marikina River (Sta. 20+000 to 20+150), Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Construction of Slope protection Structures
200F0015	Construction of Slope Protection Structure along Marikina River (Sta. 20+150 to 20+400), Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		37,957,000.00			Construction of Slope protection Structures
200F0016	Construction of West Riverside St. 000.0000 to 001.7000, Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		43,213,000.00			Construction of Roads
200F0017	Construction/Maintenance of Flood Mitigation Structures and Drainage System at Sauro Road, Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage System
200F0018	Improvement/Rehabilitation of Tulahan River at Brgy. Macalansag Nayon, Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		50,000,000.00			Improvement/Rehabilitation of Flood Control Structures
200F0019	Rehabilitation of Drainage, Mauban, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		32,000,000.00			Rehabilitation of Drainage
200F0020	Construction of Multi-Purpose Building, Brgy. Fairview, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		35,000,000.00			Construction of Multi-Purpose Building
200F0021	Construction of Don Ramon St., Brgy. Talayan 000.0000 to 001.7500, Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		40,000,000.00			Construction of Roads
200F0022	Preventive Maintenance of Quirino Hi-way KM010+200 - KM014+294	Maintenance Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP		5,215,000.00			Preventive maintenance of Roads
200F0023	Preventive Maintenance of A. Bonifacio Ave. - KM007+693 - KM009+419	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP		7,681,000.00			Preventive maintenance of Roads
200F0024	Preventive Maintenance of A. Bonifacio Ave KM008+309 - KM007+000, KM007+349 - KM006+349	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP		18,839,000.00			Preventive maintenance of Roads
200F0025	Preventive Maintenance of Cordillera St. (S05358.2) Chainage 000 - Chainage 667	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP		8,867,000.00			Preventive maintenance of Roads
200F0026	Preventive Maintenance of Ilocos Sur - KM012+(-902) - KM012+(-482)	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP		3,217,000.00			Preventive maintenance of Roads
200F0027	Preventive Maintenance of Kanluran St. KM006+208 - KM006+538	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP		4,386,000.00			Preventive maintenance of Roads
200F0028	Preventive Maintenance of Nicanor Roxas KM007+000 - KM007+204	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP		5,435,000.00			Preventive maintenance of Roads
200F0029	Rehabilitation of Drainage, Fort Santiago, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		20,000,000.00			Rehabilitation of Drainage Structures
200F0030	Rehabilitation of Drainage, Makaturing St., Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		20,000,000.00			Rehabilitation of Drainage Structures

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Adt./Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200F0031	Rehabilitation of Drainage, Malambo, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Rehabilitation of Drainage Structures	
200F0032	Rehabilitation of Drainage, Road 1 (Pagasa), Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	20,000,000.00			Rehabilitation of Drainage Structures	
200F0033	Construction of Road at Community Development Center 000.0000 to 001.0500, Brgy. N.S. Amantano, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	30,000,000.00			Construction of Roads	
200F0034	Construction of Aguilar St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	20,000,000.00			Construction of Roads	
200F0035	Construction of Col. Moran St., Brgy. Sta. Cruz 000.0000 to 001.4000, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	30,000,000.00			Construction of Roads	
200F0036	Construction of Mauban St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	20,000,000.00			Construction of Roads	
200F0037	Construction of Pat. Senador St. 000.0000 to 000.6300, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	18,000,000.00			Construction of Roads	
200F0038	Rehabilitation of Balon Bato Creek, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	20,000,000.00			Rehabilitation of Creek	
200F0039	Rehabilitation of Drainage, Banlat Road, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	20,000,000.00			Rehabilitation of Drainage Structures	
200F0040	Rehabilitation of Drainage, William St., Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Rehabilitation of Drainage Structures	
200F0041	Rehabilitation of Drainage along Howmart Road, Brgy. Baesa, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Rehabilitation of Drainage	
200F0042	Concrete Reblocking along Teachers Bliss, Brgy. Balumbato, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Concrete Reblocking of Roads	
200F0043	Drainage Improvement of Carmel 3, Barangay Tandang Sora, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Drainage Improvement	
200F0044	Construction of Flood Control Structure at Kimo Village, Barangay Sano, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Construction of Flood Control Structures	
200F0045	Rehabilitation of Holy Spirit Multi-Purpose Building-1, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	3,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0046	Construction of Payatas Multi-Purpose Building-6, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	4,000,000.00			Construction of Multi-Purpose Building	
200F0047	Construction of Bagong Silangan Multi-Purpose Building, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	4,000,000.00			Construction of Multi-Purpose Building	
200F0048	Construction of Bagong Silangan Multi-Purpose Building-1, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building	
200F0049	Construction of Bagong Silangan Multi-Purpose Building-2, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building	
200F0050	Rehabilitation of Culiat High School, Brgy. Culiat, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	5,000,000.00			Rehabilitation of School Building	
200F0051	Rehabilitation of Lucas R. Pascual Elem. School, Brgy. Baesa, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	5,000,000.00			Rehabilitation of School Building	
200F0052	Construction of MPB at Unang Sigaw, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Construction of Multi-Purpose Building	
200F0053	Concreting of Road, Macaria St., Brgy. Talipapa 000.0000 to 000.1750, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	5,000,000.00			Concreting of roads	
200F0054	Concreting of Road at Area 1B, Brgy. Pasong Tamo 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Concreting of roads	
200F0055	Concreting of Road, Liano and Aurique St., Brgy. Sangandaan 000.0000 to 000.1750, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	5,000,000.00			Concreting of roads	
200F0056	Construction of Multi-Purpose Building, Brgy. Sta. Monica, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Construction of Multi-Purpose Building	
200F0057	Construction of Multi-Purpose Building 1, Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	2,500,000.00			Construction of Multi-Purpose Building	
200F0058	Construction of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building	
200F0059	Construction of Multi-Purpose Building 1, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building	
200F0060	Construction of Multi-Purpose Building 2, Brgy. San Bartolome, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Add/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200F0061	Construction of Multi-Purpose Building 1, Brgy. Nagkaisang Naxon, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		2,500,000.00			Construction of Multi-Purpose Building
200F0062	Construction of Road, West Berkley, Brgy. San Bartolome, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Construction of Roads
200F0063	Construction of Road, Apo Street, Brgy. Sta. Monica 000,0000 to 000,3500, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Construction of Roads
200F0064	Construction of Road, Forest Hill Drive, Brgy. Guild, 000,0000 to 000,3500, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Construction of Roads
200F0065	Improvement/Concreting of Susana St./ Maranato St., Brgy. Guild Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		20,000,000.00			Improvement/Concreting of Roads
200F0066	Construction of Road, Mailbu St., Brgy. Fairview 000,0000 to 000,3500, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Construction of Roads
200F0067	Improvement/Concreting of Piedmont St., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Improvement/Concreting of Roads
200F0068	Improvement/Concreting of Rado St., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Improvement/Concreting of Roads
200F0069	Construction of Road, Viking St., Brgy. Fairview 000,0000 to 000,3500, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Construction of Roads
200F0070	Improvement/Concreting of Omega Ave., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		20,000,000.00			Improvement/Concreting of Roads
200F0071	Improvement/Concreting of Dinham St. Brgy. North Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP		20,000,000.00			Improvement/Concreting of Roads
200F0072	Improvement/Concreting of Palmall St., Brgy. Fairview Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP		20,000,000.00			Improvement/Concreting of Roads
200F0073	Construction of Road, Dunhill St., Brgy. Fairview 000,0000 to 000,3500, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP		10,000,000.00			Construction of Roads
200F0074	Preventive Maintenance of Road (Asphalt Overlay) along Visayas Avenue SCS4631Z (K0014+000 to K0013+000) with Exception, Q.C.	Maintenance Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP		10,000,000.00			Preventive maintenance of Roads
200F0075	Preventive Maintenance of Road (Asphalt Overlay) along Trandang Sora Avenue SCS4911Z (K0013+427 to K0016+000) with Exception, Q.C.	Maintenance Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP		19,000,000.00			Preventive maintenance of Roads
200F0076	Repair/Rehabilitation/Improvement of Drainage Structure along Trandang Sora Avenue, K0013+427 to K0015+200) with Exception, Q.C.	Maintenance Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP		15,000,000.00			Repair/Rehabilitation/Improvement of Drainage Structure
200F0077	Preventive Maintenance of Road (Asphalt Overlay) along Visayas Avenue SCS4671Z (K0012+000 to K0013+166) with Exception, Q.C.	Maintenance Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP		14,000,000.00			Preventive Maintenance of Road
200F0078	Rehabilitation of Multi-Purpose Building at Brgy. Alicia, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		5,000,000.00			Rehabilitation of Multi-Purpose Building
200F0079	Rehabilitation of Multi-Purpose Building at Brgy. Damar, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		10,000,000.00			Rehabilitation of Multi-Purpose Building
200F0080	Rehabilitation of Multi-Purpose Building at Brgy. Del Monte, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		5,000,000.00			Rehabilitation of Multi-Purpose Building
200F0081	Rehabilitation of Multi-Purpose Building at Brgy. Manresa, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		5,000,000.00			Rehabilitation of Multi-Purpose Building
200F0082	Rehabilitation of Multi-Purpose Building at Brgy. Masambong, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		10,000,000.00			Rehabilitation of Multi-Purpose Building
200F0083	Rehabilitation of Multi-Purpose Building at Brgy. N.S. Amoranto, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		5,000,000.00			Rehabilitation of Multi-Purpose Building
200F0084	Rehabilitation of Multi-Purpose Building at Brgy. San Jose, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		10,000,000.00			Rehabilitation of Multi-Purpose Building
200F0085	Rehabilitation of Multi-Purpose Building at Brgy. Sta. Teresita, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		10,000,000.00			Rehabilitation of Multi-Purpose Building
200F0086	Rehabilitation of Multi-Purpose Building at Brgy. Veterans, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		10,000,000.00			Rehabilitation of Multi-Purpose Building
200F0087	Rehabilitation of Multi-Purpose Building at Brgy. Project 6, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		3,500,000.00			Rehabilitation of Multi-Purpose Building
200F0088	Construction of Bagong Silangan Multi-Purpose Building-3, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		3,000,000.00			Construction of Multi-Purpose Building
200F0089	Construction of Batasan Hills Multi-Purpose Building-1, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		4,000,000.00			Construction of Multi-Purpose Building
200F0090	Construction of Batasan Hills Multi-Purpose Building-2, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP		6,000,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Adt/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
200F0091	Construction of Commonwealth Multi-Purpose Building, Brgy. Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	4,000,000.00			Construction of Multi-Purpose Building
200F0092	Construction of Holy Spirit Multi-Purpose Building-2, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	4,000,000.00			Construction of Multi-Purpose Building
200F0093	Construction of Payatas Multi-Purpose Building-1, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	3,000,000.00			Construction of Multi-Purpose Building
200F0094	Construction of Payatas Multi-Purpose Building-5, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0095	Rehabilitation of Payatas Multi-Purpose Building-2, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	2,000,000.00			Rehabilitation of Multi-Purpose Building
200F0096	Rehabilitation of Payatas Multi-Purpose Building-3, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	3,000,000.00			Rehabilitation of Multi-Purpose Building
200F0097	Rehabilitation of Payatas Multi-Purpose Building-4, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	4,000,000.00			Rehabilitation of Multi-Purpose Building
200F0098	Rehabilitation of Commonwealth Multi-Purpose Building, Barangay Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	3,000,000.00			Rehabilitation of Multi-Purpose Building
200F0099	Construction of Holy Spirit Multi-Purpose Building-1, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	4,000,000.00			Construction of Multi-Purpose Building
200F0100	Rehabilitation of Holy Spirit Multi-Purpose Building-2, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	4,000,000.00			Rehabilitation of Multi-Purpose Building
200F0101	Construction of Multi-Purpose Building, Brgy. Bagbag, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	10,000,000.00			Construction of Multi-Purpose Building
200F0102	Construction of Multi-Purpose Building, Brgy. Greater Lagro, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0103	Construction of Multi-Purpose Building, Brgy. Gulod, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	10,000,000.00			Construction of Multi-Purpose Building
200F0104	Construction of Multi-Purpose Building, Brgy. Kaligayahan, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	15,000,000.00			Construction of Multi-Purpose Building
200F0105	Construction of Multi-Purpose Building, Brgy. Nagkaisang Naxon, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	10,000,000.00			Construction of Multi-Purpose Building
200F0106	Construction of Multi-Purpose Building, Brgy. North Fairview, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	15,000,000.00			Construction of Multi-Purpose Building
200F0107	Construction of Multi-Purpose Building, Brgy. San Agustin, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0108	Construction of Multi-Purpose Building, Brgy. San Bartolome, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	15,000,000.00			Construction of Multi-Purpose Building
200F0109	Construction of Multi-Purpose Building 2, Brgy. Nagkaisang Naxon, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	2,500,000.00			Construction of Multi-Purpose Building
200F0110	Construction of Multi-Purpose Building, Barangay Bagbag, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0111	Construction of Multi-Purpose Building, Barangay Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	2,500,000.00			Construction of Multi-Purpose Building
200F0112	Construction of Multi-Purpose Building, Barangay Gulod, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0113	Construction of Multi-Purpose Building, Barangay Kaligayahan, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0114	Construction of Multi-Purpose Building, Barangay Lagro, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0115	Construction of Multi-Purpose Building, Barangay North Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0116	Construction of Multi-Purpose Building, Barangay Pasong Putik, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	10,000,000.00			Construction of Multi-Purpose Building
200F0117	Construction of Multi-Purpose Building, Barangay San Agustin, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0118	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0119	Construction of Multi-Purpose Building, Brgy. Sta. Monica, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	10,000,000.00			Construction of Multi-Purpose Building
200F0120	Improvement/Rehabilitation of Tulihan Bridge Forest Hill, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019			NEP	5,000,000.00			Improvement/Rehabilitation of Bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ad/Post or TB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
200F0121	Construction of Road, Baker St., Brgy. North Fairview 000,0000 to 000,3500, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	20,000,000.00			Construction of Roads	
200F0122	Construction of Road, Fairlane Ex., Brgy. Fairview 000,0000 to 000,5250, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	15,000,000.00			Construction of Roads	
200F0123	Construction of Road, Kalipunan Ave., Brgy. San Bartolome 000,0000 to 000,2000, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	20,000,000.00			Construction of Roads	
200F0124	Improvement/Concreting of Remanillo Subd./Richard 5, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	20,000,000.00			Improvement/Concreting of Roads	
200F0126	Construction of MPB at Brgy. Sangandaan, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	10,000,000.00			Construction of Multi-Purpose Building	
200F0127	Construction of MPB at Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	7,000,000.00			Construction of Multi-Purpose Building	
200F0128	Construction of MPB at Del Nacia, Brgy. Tandang Sora, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	7,000,000.00			Construction of Multi-Purpose Building	
200F0129	Construction of MPB at Metro Heights, Brgy. Cullat, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	7,000,000.00			Construction of Multi-Purpose Building	
200F0130	Construction of MPB at Pingkian 3, Brgy. Pasong Tamo, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	7,000,000.00			Construction of Multi-Purpose Building	
200F0131	Construction of MPB at Rosalia Village, Brgy. Tandang Sora Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	3,000,000.00			Construction of Multi-Purpose Building	
200F0132	Construction of MPB at Villa Ferenze, Brgy. Cullat	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	7,000,000.00			Construction of Multi-Purpose Building	
200F0133	Construction of Multi-Purpose Building at Camel 3, Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	5,000,000.00			Construction of Multi-Purpose Building	
200F0134	Rehabilitation of Drainage along Saturnina St. and Valerina St., Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	10,000,000.00			Rehabilitation of Drainage Structure	
200F0135	Rehabilitation of Drainage at Area 68, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	7,000,000.00			Drainage Improvement	
200F0136	Improvement/Rehabilitation of Tawid Sapa 1, Bagong Tuklas & Interville 3, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	20,000,000.00			Improvement/Rehabilitation of Road	
200F0137	Rehabilitation of Drainage at Germinhido Compound, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	7,000,000.00			Rehabilitation of Drainage	
200F0138	Rehabilitation of Drainage at Del Nacia 4, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	7,000,000.00			Rehabilitation of Drainage	
200F0139	Rehabilitation of Drainage at Area 135, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	7,000,000.00			Rehabilitation of Drainage	
200F0140	Rehabilitation of Drainage at Dala Cruz and Biglang Awa, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	10,000,000.00			Rehabilitation of Drainage	
200F0141	Concreting of Road with Drainage Improvement Rivera Compound, Marcel Drive Extension, Llano St., Barangay Sangandaan, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	10,000,000.00			Concreting of Roads with Drainage Improvement	
200F0142	Construction of Multi-Purpose Building at Villa Sabina Subdivision, Brgy. Talipapa Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019		NEP	5,000,000.00			Construction of Multi-Purpose Building	
-	Preventive Maintenance of Tandang Sora Flyover (S05464L2) Chainage 000 - Chainage 420	Maintenance Section	Yes	Public Bidding						NEP	12,110,000.00			Preventive maintenance of Bridge	
-	Preventive Maintenance of Tandang Sora Ave – K0013+427 - K0014+000	Maintenance Section	Yes	Public Bidding						NEP	7,010,000.00			Preventive maintenance of Roads	
	Construction of Feeder Lines Connecting to Blumentritt Interceptors (Alignment along San Simoun Street), Quezon City	Construction Section	Yes	Public Bidding						NEP	10,200,000.00			Construction of Flood Control Structures	
	Construction of Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Don Manuel Agregado Street), Quezon City	Construction Section	Yes	Public Bidding						NEP	3,600,000.00			Construction of Flood Control Structures	
-	Construction of Flood Control Structures and Tributaries, (Phase 5), Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding						NEP	50,000,000.00			Construction of Flood Control Structures	
	Construction of Flood Control Structures, San Francisco River (Del Monte Bridge), Quezon City	Construction Section	Yes	Public Bidding						NEP	32,500,000.00			Construction of Flood Control Structures	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advt./Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation of Drainage, Culiat Creek, Quezon City	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Rehabilitation of Creek
	Rehabilitation of Drainage, Dangay, Q.C.	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Rehabilitation of Drainage Structures
	Rehabilitation of Drainage, Mariblo Creek, Q.C.	Construction Section	Yes	Public Bidding						NEP	31,000,000.00			Rehabilitation of Drainage Structures
	Rehabilitation of Drainage, Osmeña St., Q.C.	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Rehabilitation of Drainage Structures
	Rehabilitation of Drainage, Sauyo Road, District VI, Q.C.	Construction Section	Yes	Public Bidding						NEP	50,000,000.00			Rehabilitation of Drainage Structures
	Rehabilitation of Drainage, Simoun St., Q.C.	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Rehabilitation of Drainage Structures
	Construction of MPB at Area 135, Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding						NEP	5,000,000.00			Construction of Multi-Purpose Building
	Construction of MPB at Area 5-A, Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding						NEP	3,000,000.00			Construction of Multi-Purpose Building
	Construction of MPB at Cenacle, Brgy. Culiat, Q.C.	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Construction of Multi-Purpose Building
	Construction of MPB at Riverside Gitra, Brgy. Sauyo Q.C.	Construction Section	Yes	Public Bidding						NEP	7,000,000.00			Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. Bahay Toro, Q.C.	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. Pag-asá, Q.C.	Construction Section	Yes	Public Bidding						NEP	5,000,000.00			Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. Ramon Magasaysay, Q.C.	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Rehabilitation of Multi-Purpose Building
	Construction of Multi-Purpose Building 2, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding						NEP	5,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Masambong, Quezon City	Construction Section	Yes	Public Bidding						NEP	15,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Ramon Magasaysay, Quezon City	Construction Section	Yes	Public Bidding						NEP	30,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Public Bidding						NEP	5,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Veterans Village, Quezon City	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay N.S. Amoranto, Quezon City	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Construction of Multi-Purpose Building
	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bahay Toro, Q.C.	Construction Section	Yes	Public Bidding						NEP	15,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
	Rehabilitation and Construction of Barangay Hall, Brgy. Ramon Magasaysay, Q.C.	Construction Section	Yes	Public Bidding						NEP	5,000,000.00			Rehabilitation of Multi-Purpose Building
	Construction of Flood Control Structure at Yellow St., Barangay Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Construction of Flood Control Structures
	Concreting of Road, Claims and Benefits St., Brgy. Sangandaan	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Concreting of roads
	Construction of Tendido St., Brgy. San Jose 000.0000 to 001.0500, Quezon City	Construction Section	Yes	Public Bidding						NEP	30,000,000.00			Construction of Roads
	Construction of Banawe St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Construction of Roads
	Construction of N.S. Amoranto 000.0000 to 001.0500, Quezon City	Construction Section	Yes	Public Bidding						NEP	30,000,000.00			Construction of Roads
	Construction of Road, Miranda Ext., Brgy. Pasong Putik	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Construction of Roads
	Construction of Road, Miranda Ext., Brgy. Sta. Monica	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Construction of Roads
	Construction of Road, Susano Road, Brgy. San Agustin 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Construction of Roads
	Construction of Set. Alcaraz St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Construction of Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Rehabilitation/Improvement of Pedestrian Overpass along Commonwealth Avenue near corner Riverside Street, Quezon City	Construction Section	Yes	Public Bidding					NEP	3,650,000.00			Rehabilitation/Improvement of Pedestrian Overpass
	Preventive Maintenance of Benigno Aquino Bridge (BQ2367/L2) along Del Monte Ave.	Construction Section	Yes	Public Bidding					NEP	50,000,000.00			Preventive Maintenance of Bridge
	Construction of Multi-Purpose Building and Integrated Learning Center Facility, Brgy. Bagdad, Q.C.	Construction Section	Yes	Public Bidding					NEP	78,996,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building and Integrated Learning Center Facility, Brgy. Greater Lugo, Q.C.	Construction Section	Yes	Public Bidding					NEP	79,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Brgy. Fairview, Q.C.	Construction Section	Yes	Public Bidding					NEP	78,000,000.00			Construction of Multi-Purpose Building
	Construction of Public Attorney's Office (PAO) Building Commonwealth Avenue, Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding					NEP	166,000,000.00			Construction of Building
	Construction/Rehabilitation of various roads, Q.C.	Construction Section	Yes	Public Bidding					NEP	202,000,000.00			Construction/Rehabilitation of Roads
	Construction/Improvement of various roads, Q.C.	Construction Section	Yes	Public Bidding					NEP	74,711,000.00			Construction/Rehabilitation of Roads
Total										3,481,535,000.00			

DEFINITION

- 1. PROGRAM (BESF)** - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established for the basic maintenance of the agency's administrative operations or for the provision of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- 2. PROJECT (BESF)** - Special Agency undertakings which are carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services
- 3. PMO/End User** - Unit as proponent of program or project.
- 4. Mode of Procurement** - Competitive bidding and alternative methods including selective bidding, direct contracting, repeat order, shopping and negotiated procurement.
- 5. Schedule for each procurement activity** - Major procurement activities (advertising/posting, submission and receipt/Opening of Bids; award of contract; contract signing.
- 6. Source of Funds** - Whether GOP, Foreign Assisted or Special Purpose Fund
- 7. Estimated Budget** - Agency approved estimate of project/Program costs.
- 8. Remarks** - Brief description of program or project.

Breakdown into MOOE and Co for tracking purposes, aligned with budget documents.

Any remarks that will help GPPB track programs and projects.

Prepared by:


DAISY C. REMILLA
Chief Planning Section

Submitted by:


RONALD V. AMBAT
Procurement Officer

Recommended by:


EDILBERTO G. QUIMBAO JR.
Assistant District Engineer

Approved by:


MARLYN G. INGULLO
District Engineer

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ade/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/Improvement of Pedestrian Overpass along Commonwealth Avenue near corner Riverside Street, Quezon City	Construction Section	Yes	Public Bidding					NEP	3,650,000.00			Rehabilitation/Improvement of Pedestrian Overpass
	Preventive Maintenance of Benigno Aquino Bridge (B02367L2) along Del Monte Ave.	Construction Section	Yes	Public Bidding					NEP	50,000,000.00			Preventive Maintenance of Bridge
	Construction of Multi-Purpose Building and Integrated Learning Center Facility, Brgy. Bagbag, Q.C.	Construction Section	Yes	Public Bidding					NEP	78,996,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Aard Integrated Learning Center Facility, Brgy. Greater Latoro, Q.C.	Construction Section	Yes	Public Bidding					NEP	79,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Brgy. Fairview, Q.C.	Construction Section	Yes	Public Bidding					NEP	78,000,000.00			Construction of Multi-Purpose Building
	Construction of Public Attorney's Office (PAO) Building Commonwealth Avenue, Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding					NEP	166,000,000.00			Construction of Building
	Construction/Rehabilitation of various roads, Q.C.	Construction Section	Yes	Public Bidding					NEP	202,000,000.00			Construction/Rehabilitation of Roads
	Construction/Improvement of various roads, Q.C.	Construction Section	Yes	Public Bidding					NEP	74,711,000.00			Construction/Rehabilitation of Roads
Total										3,481,535,000.00			

DEFINITION

- 1. PROGRAM (BESF)** - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established for the basic maintenance of the agency's administrative operations or for the provision of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- 2. PROJECT (BESF)** - Special Agency undertakings which are carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services
- 3. PMO/End User** - Unit as proponent of program or project.
- 4. Mode of Procurement** - Competitive Bidding and alternative methods including selective bidding, direct contracting, repeat order, shopping and negotiated procurement.
- 5. Schedule for each procurement activity** - Major procurement activities (advertising/posting; submission and receipt/opening of bids; award of contract; contract signing.
- 6. Source of Funds** - Vetter GOP, Foreign Assisted or Special Purpose Fund
- 7. Estimated Budget** - Agency approved estimate of project/program costs.
- 8. Remarks** - Brief description of program or project.

Breakdown into MOOE and Co for tracking purposes, aligned with budget documents.

Any remarks that will help GPPG track programs and projects.

Prepared by:


DAISY C. REMILLA
Chief Planning Section

Submitted by:


RONALD V. AMBAT
Procurement Officer

Recommended by:


EDILBERTO G. QUIMBAO JR.
Assistant District Engineer

Approved by:


MARLYN G. INGULLO
District Engineer



Republic of the Philippines
Department of Public Works and Highways
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

INDICATIVE ANNUAL APP F.Y. 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Adul/Post of IRI/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200F0001	Preventive Maintenance along Euphratio Delos Santos Avenue (EDSA, KM011+004 - KM012+142)	Maintenance Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	55,481,000.00			Preventive maintenance of Roads
200F0002	Preventive Maintenance of Filinvest Avenue - KM018+(-92) - KM016+400, (S05/7512) Chaining 000 - Chaining 456, (S05/476L2) Chaining 000 - Chaining 456, KM015+800 - KM017+604	Maintenance Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	73,991,000.00			Preventive maintenance of Roads
200F0003	Preventive Maintenance of Congressional Ave. Ext KM015+(-903) - KM016+813, KM016+(-291) - KM015+921	Maintenance Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	37,078,000.00			Preventive maintenance of Roads
200F0004	Preventive Maintenance of Quirino Hi-way - KM010+(-127) - KM014+294	Maintenance Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	78,898,000.00			Preventive maintenance of Roads
200F0005	Construction of Flood Control Structures and Tributaries, brgy. Bagong Silangan (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Construction of Flood Control Structures
200F0006	Construction of Flood Control Structures and Tributaries, brgy. Batasan Hills (Phase 6), Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Construction of Flood Control Structures
200F0007	Construction of Flood Control Structures and Tributaries, brgy. Commonwealth (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Construction of Flood Control Structures
200F0008	Construction of Flood Control Structures and Tributaries, brgy. Holy Spirit (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Construction of Flood Control Structures
200F0009	Construction of Flood Control Structures and Tributaries, brgy. Payatas (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Construction of Flood Control Structures
200F0010	Rehabilitation of Drainage, MH Del Pilar, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Rehabilitation of Drainage Structures
200F0011	Rehabilitation of Drainage, Patsador/Riverside, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Rehabilitation of Drainage Structures
200F0012	Rehabilitation of Drainage, Talayan Road, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	40,000,000.00			Rehabilitation of Drainage Structures
200F0013	Construction of Slope Protection Structure along Markina River (Sta. 19+850 to 20+000), Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Construction of Slope Protection Structures
200F0014	Construction of Slope Protection Structure along Markina River (Sta. 20+000 to 20+150), Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Construction of Slope Protection Structures
200F0015	Construction of Slope Protection Structure along Markina River (Sta. 20+150 to 20+400), Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	37,957,000.00			Construction of Slope Protection Structures
200F0016	Construction of West Riverside St. 000,000 to 001,700, Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	43,213,000.00			Construction of Roads
200F0017	Construction/Maintenance of Flood Mitigation Structures and Drainage System at Sayo Road, Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage System
200F0018	Improvement/Rehabilitation of Tulahan River at Brgy. Nagsabang Nagon, Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	50,000,000.00			Improvement/Rehabilitation of Flood Control Structures
200F0019	Rehabilitation of Drainage, Mauban, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	32,000,000.00			Rehabilitation of Drainage
200F0020	Construction of Multi-Purpose Building, Brgy. Fairview, Q.C.	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	35,000,000.00			Construction of Multi-Purpose Building
200F0021	Construction of Don Ramon St., Brgy. Talayan 000,000 to 001,750, Quezon City	Construction Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	40,000,000.00			Construction of Roads
200F0022	Preventive Maintenance of Quirino Hi-way KM010+200 - KM014+294	Maintenance Section	Yes	Public Bidding	October 25, 2019	November 14, 2019	January 6, 2019	January 17, 2019	NEP	5,215,000.00			Preventive maintenance of Roads
200F0023	Preventive Maintenance of A. Bonifacio Ave - KM007+693 - KM009+419	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP	7,681,000.00			Preventive maintenance of Roads
200F0024	Preventive Maintenance of A. Bonifacio Ave KM008+309 - KM007+400, KM007+440 - KM006+349	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP	18,839,000.00			Preventive maintenance of Roads
200F0025	Preventive Maintenance of Cordillera St. (S05358L2) Chaining 000 - Chaining 667	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP	8,867,000.00			Preventive maintenance of Roads
200F0026	Preventive Maintenance of Ilocos Sur - KM012+(-482)	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP	3,217,000.00			Preventive maintenance of Roads
200F0027	Preventive Maintenance of Kanlisan St. KM006+208 - KM006+538	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP	4,386,000.00			Preventive maintenance of Roads
200F0028	Preventive Maintenance of Nicanor Roxas KM007+000 - KM007+204	Maintenance Section	Yes	Public Bidding	October 30, 2019	November 19, 2019	January 6, 2019	January 17, 2019	NEP	5,435,000.00			Preventive maintenance of Roads
200F0029	Rehabilitation of Drainage, Fort Santiago, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	20,000,000.00			Rehabilitation of Drainage Structures
200F0030	Rehabilitation of Drainage, Makaturing St., Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	20,000,000.00			Rehabilitation of Drainage Structures

Code (PAP)	Procurement Program/Project	PMO /End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
200F0031	Rehabilitation of Drainage, Malambo, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Rehabilitation of Drainage Structures	
200F0032	Rehabilitation of Drainage, Road 1 (Pag-as), Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		20,000,000.00			Rehabilitation of Drainage Structures	
200F0033	Construction of Road at Community Development Center 000,0000 to 001,0500, Brgy. N.S. Amoranto, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		30,000,000.00			Construction of Roads	
200F0034	Construction of Aguilar St. 000,0000 to 000,7000, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		20,000,000.00			Construction of Roads	
200F0035	Construction of Col. Moran St., Brgy. Sta. Cruz 000,0000 to 001,4000, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		30,000,000.00			Construction of Roads	
200F0036	Construction of Mauban St. 000,0000 to 000,7000, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		20,000,000.00			Construction of Roads	
200F0037	Construction of Pat. Senador St. 000,0000 to 000,6300, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		18,000,000.00			Construction of Roads	
200F0038	Rehabilitation of Balon Bato Creek, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		20,000,000.00			Rehabilitation of Creek	
200F0039	Rehabilitation of Drainage, Banlat Road, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		20,000,000.00			Rehabilitation of Drainage Structures	
200F0040	Rehabilitation of Drainage, William St., Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		20,000,000.00			Rehabilitation of Drainage Structures	
200F0041	Rehabilitation of Drainage along Howmart Road, Brgy. Baesa, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Rehabilitation of Drainage	
200F0042	Concrete Reblocking along Teachers Bliss, Brgy. Balumbato, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Concrete Reblocking of Roads	
200F0043	Drainage Improvement of Carmel 3, Barangay Tandang Sora, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Drainage Improvement	
200F0044	Construction of Flood Control Structure at Kimu Village, Barangay Sayo, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Construction of Flood Control Structures	
200F0045	Rehabilitation of Holy Spirit Multi-Purpose Building-1, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		3,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0046	Construction of Payatas Multi-Purpose Building-6, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		4,000,000.00			Construction of Multi-Purpose Building	
200F0047	Construction of Bagong Silangan Multi-Purpose Building, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		4,000,000.00			Construction of Multi-Purpose Building	
200F0048	Construction of Bagong Silangan Multi-Purpose Building-1, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		5,000,000.00			Construction of Multi-Purpose Building	
200F0049	Construction of Bagong Silangan Multi-Purpose Building-2, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		5,000,000.00			Construction of Multi-Purpose Building	
200F0050	Rehabilitation of Culiat High School, Brgy. Culiat, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		5,000,000.00			Rehabilitation of School Building	
200F0051	Rehabilitation of Lucas R. Pascual Elem. School, Brgy. Baesa, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		5,000,000.00			Rehabilitation of School Building	
200F0052	Construction of MPB at Unang Sigaw, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Construction of Multi-Purpose Building	
200F0053	Concreting of Road, Macara St., Brgy. Tailapa 000,0000 to 000,1750, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		5,000,000.00			Concreting of roads	
200F0054	Concreting of Road at Area 18, Brgy. Pasong Tamo 000,0000 to 000,3500, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Concreting of roads	
200F0055	Concreting of Road , Llano and Aurigue St., Brgy. Sangandaan 000,000 to 000,1750, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		5,000,000.00			Concreting of roads	
200F0056	Construction of Multi-Purpose Building, Brgy. Sta. Monica, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		10,000,000.00			Construction of Multi-Purpose Building	
200F0057	Construction of Multi-Purpose Building 1, Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		2,500,000.00			Construction of Multi-Purpose Building	
200F0058	Construction of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		5,000,000.00			Construction of Multi-Purpose Building	
200F0059	Construction of Multi-Purpose Building 1, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		5,000,000.00			Construction of Multi-Purpose Building	
200F0060	Construction of Multi-Purpose Building 2, Brgy. San Bartolome, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP		5,000,000.00			Construction of Multi-Purpose Building	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200F0061	Construction of Multi-Purpose Building 1, Brgy. Nagkaisang Nasyon, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	2,500,000.00			Construction of Multi-Purpose Building	
200F0062	Construction of Road, West Berkeley, Brgy. San Bartolome, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Construction of Roads	
200F0063	Construction of Road, Apo Street, Brgy. Sta. Monica 000,0000 to 000,3500, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Construction of Roads	
200F0064	Construction of Road, Forest Hill Drive, Brgy. Gulod, 000,0000 to 000,3500, Q.C.	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Construction of Roads	
200F0065	Improvement/Concreting of Susana St., Marianao St., Brgy. Gulod, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	20,000,000.00			Improvement/Concreting of Roads	
200F0066	Construction of Road, Malibu St., Brgy. Fairview 000,0000 to 000,3500, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Construction of Roads	
200F0067	Improvement/Concreting of Piedmont St., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Improvement/Concreting of Roads	
200F0068	Improvement/Concreting of Rado St., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Improvement/Concreting of Roads	
200F0069	Construction of Road, Viking St., Brgy. Fairview 000,0000 to 000,3500, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	10,000,000.00			Construction of Roads	
200F0070	Improvement/Concreting of Omega Ave., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 6, 2019	January 17, 2019	NEP	20,000,000.00			Improvement/Concreting of Roads	
200F0071	Improvement/Concreting of Dirham St. Brgy. North Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP	20,000,000.00			Improvement/Concreting of Roads	
200F0072	Improvement/Concreting of Paimall St., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP	20,000,000.00			Improvement/Concreting of Roads	
200F0073	Construction of Road, Dunhill St., Brgy. Fairview 000,0000 to 000,3500, Quezon City	Construction Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Construction of Roads	
200F0074	Preventive Maintenance of Road (Asphalt Overlay) along Visayas Avenue S054631Z (K0014+000 to K0013+000) with Exception, Q.C.	Maintenance Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Preventive maintenance of Roads	
200F0075	Preventive Maintenance of Road (Asphalt Overlay) along Tandang Sora Avenue S054911Z (K0013+427 to K0016+000) with Exception, Q.C.	Maintenance Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP	19,000,000.00			Preventive maintenance of Roads	
200F0076	Repair/Rehabilitation/Improvement of Drainage Structure along Tandang Sora Avenue, K0013+427 to K0015+200) with Exception, Q.C.	Maintenance Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP	15,000,000.00			Repair/Rehabilitation/Improvement of Drainage Structure	
200F0077	Preventive Maintenance of Road (Asphalt Overlay) along Visayas Avenue S054671Z (K0012+000 to K0013+165) with Exception, Q.C.	Maintenance Section	Yes	Public Bidding	November 8, 2019	November 27, 2019	January 13, 2019	January 24, 2019	NEP	14,000,000.00			Preventive Maintenance of Road	
200F0078	Rehabilitation of Multi-Purpose Building at Brgy. Alicia, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0079	Rehabilitation of Multi-Purpose Building at Brgy. Damar, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0080	Rehabilitation of Multi-Purpose Building at Brgy. Del Monte, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0081	Rehabilitation of Multi-Purpose Building at Brgy. Manresa, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0082	Rehabilitation of Multi-Purpose Building at Brgy. Masambong, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0083	Rehabilitation of Multi-Purpose Building at Brgy. N.S. Amoranto, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0084	Rehabilitation of Multi-Purpose Building at Brgy. San Jose, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0085	Rehabilitation of Multi-Purpose Building at Brgy. Sta. Teresita, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0086	Rehabilitation of Multi-Purpose Building at Brgy. Veterans, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Rehabilitation of Multi-Purpose Building	
200F0087	Rehabilitation of Multi-Purpose Building at Brgy. Project 6, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	3,500,000.00			Rehabilitation of Multi-Purpose Building	
200F0088	Construction of Bagong Silangan Multi-Purpose Building-3, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	3,000,000.00			Construction of Multi-Purpose Building	
200F0089	Construction of Batasan Hills Multi-Purpose Building-1, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	4,000,000.00			Construction of Multi-Purpose Building	
200F0090	Construction of Batasan Hills Multi-Purpose Building-2, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	6,000,000.00			Construction of Multi-Purpose Building	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Add/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200F0091	Construction of Commonwealth Multi-Purpose Building, Brgy. Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	4,000,000.00			Construction of Multi-Purpose Building
200F0092	Construction of Holy Spirit Multi-Purpose Building-2, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	4,000,000.00			Construction of Multi-Purpose Building
200F0093	Construction of Payatas Multi-Purpose Building-1, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	3,000,000.00			Construction of Multi-Purpose Building
200F0094	Construction of Payatas Multi-Purpose Building-5, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0095	Rehabilitation of Payatas Multi-Purpose Building-2, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	2,000,000.00			Rehabilitation of Multi-Purpose Building
200F0096	Rehabilitation of Payatas Multi-Purpose Building-3, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	3,000,000.00			Rehabilitation of Multi-Purpose Building
200F0097	Rehabilitation of Payatas Multi-Purpose Building-4, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	4,000,000.00			Rehabilitation of Multi-Purpose Building
200F0098	Rehabilitation of Commonwealth Multi-Purpose Building, Barangay Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	3,000,000.00			Rehabilitation of Multi-Purpose Building
200F0099	Construction of Holy Spirit Multi-Purpose Building-1, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	4,000,000.00			Construction of Multi-Purpose Building
200F0100	Rehabilitation of Holy Spirit Multi-Purpose Building-2, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	4,000,000.00			Rehabilitation of Multi-Purpose Building
200F0101	Construction of Multi-Purpose Building, Brgy. Bagbag, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Construction of Multi-Purpose Building
200F0102	Construction of Multi-Purpose Building, Brgy. Greater Lagro, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0103	Construction of Multi-Purpose Building, Brgy. Gulod, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Construction of Multi-Purpose Building
200F0104	Construction of Multi-Purpose Building, Brgy. Kaligayahan, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	15,000,000.00			Construction of Multi-Purpose Building
200F0105	Construction of Multi-Purpose Building, Brgy. Nagkaisang Nayon, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Construction of Multi-Purpose Building
200F0106	Construction of Multi-Purpose Building, Brgy. North Fairview, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	15,000,000.00			Construction of Multi-Purpose Building
200F0107	Construction of Multi-Purpose Building, Brgy. San Agustín, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0108	Construction of Multi-Purpose Building, Brgy. San Bartolome, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	15,000,000.00			Construction of Multi-Purpose Building
200F0109	Construction of Multi-Purpose Building 2, Brgy. Nagkaisang Nayon, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	2,500,000.00			Construction of Multi-Purpose Building
200F0110	Construction of Multi-Purpose Building, Barangay Bagbag, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0111	Construction of Multi-Purpose Building, Barangay Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	2,500,000.00			Construction of Multi-Purpose Building
200F0112	Construction of Multi-Purpose Building, Barangay Gulod, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0113	Construction of Multi-Purpose Building, Barangay Kaligayahan, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0114	Construction of Multi-Purpose Building, Barangay Lagro, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0115	Construction of Multi-Purpose Building, Barangay North Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0116	Construction of Multi-Purpose Building, Barangay Pasong Putik, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Construction of Multi-Purpose Building
200F0117	Construction of Multi-Purpose Building, Barangay San Agustín, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0118	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Construction of Multi-Purpose Building
200F0119	Construction of Multi-Purpose Building, Brgy. Sta. Monica, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	10,000,000.00			Construction of Multi-Purpose Building
200F0120	Improvement/Rehabilitation of Tulahan Bridge Forest Hill, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 13, 2019	January 24, 2019	NEP	5,000,000.00			Improvement/Rehabilitation of bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200F0121	Construction of Road, Baker St., Brgy. North Fairview 000,0000 to 000,3500, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		20,000,000.00			Construction of Roads
200F0122	Construction of Road, Fairlane Ext., Brgy. Fairview 000,0000 to 000,5250, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		15,000,000.00			Construction of Roads
200F0123	Construction of Road, Katipunan Ave., Brgy. San Bartolome 000,0000 to 000,7000, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		20,000,000.00			Construction of Roads
200F0124	Improvement/Concreting of Remaville Subd. /Richard 5, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		20,000,000.00			Improvement/Concreting of Roads
200F0126	Construction of MPB at Brgy. Sangandaan, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		10,000,000.00			Construction of Multi-Purpose Building
200F0127	Construction of MPB at Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		7,000,000.00			Construction of Multi-Purpose Building
200F0128	Construction of MPB at Del Nacia, Brgy. Tandang Sora, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		7,000,000.00			Construction of Multi-Purpose Building
200F0129	Construction of MPB at Metro Heights, Brgy. Culiat, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		7,000,000.00			Construction of Multi-Purpose Building
200F0130	Construction of MPB at Pingkian 3, Brgy. Pasong Tamo, Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		7,000,000.00			Construction of Multi-Purpose Building
200F0131	Construction of MPB at Rosalia Village, Brgy. Tandang Sora Q.C.	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		3,000,000.00			Construction of Multi-Purpose Building
200F0132	Construction of MPB at Villa Ferenze, Brgy. Culiat	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		7,000,000.00			Construction of Multi-Purpose Building
200F0133	Construction of Multi-Purpose Building at Carmel 3, Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		5,000,000.00			Construction of Multi-Purpose Building
200F0134	Rehabilitation of Drainage along Saturnina St. and Valerna St., Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		10,000,000.00			Rehabilitation of Drainage Structure
200F0135	Rehabilitation of Drainage at Area 68, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		7,000,000.00			Drainage Improvement
200F0136	Improvement/Rehabilitation of Tawid Sapa 1, Bagong Tuklas & Interville 3, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		20,000,000.00			Improvement/Rehabilitation of Road
200F0137	Rehabilitation of Drainage at Germinhito Compound, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		7,000,000.00			Rehabilitation of Drainage
200F0138	Rehabilitation of Drainage at Del Nacia 4, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		7,000,000.00			Rehabilitation of Drainage
200F0139	Rehabilitation of Drainage at Area 135, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		7,000,000.00			Rehabilitation of Drainage
200F0140	Rehabilitation of Drainage at Dela Cruz and Biglang Awa, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		10,000,000.00			Rehabilitation of Drainage
200F0141	Concreting of Road with Drainage Improvement Rivera Compound, Marcel Drive Extension, Llano St., Barangay Sanandaban, Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		10,000,000.00			Concreting of Roads with Drainage Improvement
200F0142	Construction of Multi-Purpose Building at Villa Sabina Subdivision, Brgy. Talipapa Quezon City	Construction Section	Yes	Public Bidding	November 15, 2019	December 5, 2019	January 17, 2019	January 31, 2019	NEP		5,000,000.00			Construction of Multi-Purpose Building
-	Preventive Maintenance of Tandang Sora Flyover (S05464LZ) Chalmage 000 - Chalmage 420	Maintenance Section	Yes	Public Bidding					NEP		12,110,000.00			Preventive maintenance of Bridge
	Preventive Maintenance of Tandang Sora Ave - K0013+427 - K0014+000	Maintenance Section	Yes	Public Bidding					NEP		7,010,000.00			Preventive maintenance of Roads
	Construction of Feeder Lines Connecting to Blumentritt Interceptors (Alignment along San Simoun Street), Quezon City	Construction Section	Yes	Public Bidding					NEP		10,200,000.00			Construction of Flood Control Structures
	Construction of Feeder Lines Connecting to Blumentritt Interceptors (Alignment along Don Manuel Agregado Street), Quezon City	Construction Section	Yes	Public Bidding					NEP		3,600,000.00			Construction of Flood Control Structures
	Construction of Flood Control Structures and Tributaries, (Phase 5), Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding					NEP		50,000,000.00			Construction of Flood Control Structures
	Construction of Flood Control Structures, San Francisco River (Del Monte Bridge), Quezon City	Construction Section	Yes	Public Bidding					NEP		32,500,000.00			Construction of Flood Control Structures

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation of Drainage, Culiat Creek, Quezon City	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Rehabilitation of Creek
	Rehabilitation of Drainage, Dangay, Q.C.	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Rehabilitation of Drainage Structures
	Rehabilitation of Drainage, Maribao Creek, Q.C.	Construction Section	Yes	Public Bidding						NEP	31,000,000.00			Rehabilitation of Drainage Structures
	Rehabilitation of Drainage, Ormeña St., Q.C.	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Rehabilitation of Drainage Structures
	Rehabilitation of Drainage, Sauyo Road, District VI, Q.C.	Construction Section	Yes	Public Bidding						NEP	50,000,000.00			Rehabilitation of Drainage Structures
	Rehabilitation of Drainage, Simoun St., Q.C.	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Rehabilitation of Drainage Structures
	Construction of MPB at Area 135, Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding						NEP	5,000,000.00			Construction of Multi-Purpose Building
	Construction of MPB at Area 5-A, Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding						NEP	3,000,000.00			Construction of Multi-Purpose Building
	Construction of MPB at Canale, Brgy. Culiat, Q.C.	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Construction of Multi-Purpose Building
	Construction of MPB at Riverside Gilna, Brgy. Sauyo Q.C.	Construction Section	Yes	Public Bidding						NEP	7,000,000.00			Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. Bahay Toro, Q.C.	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. Pag-asa, Q.C.	Construction Section	Yes	Public Bidding						NEP	5,000,000.00			Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building at Brgy. Ramon Magasaysay, Q.C.	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Rehabilitation of Multi-Purpose Building
	Construction of Multi-Purpose Building 2, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding						NEP	5,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Masambong, Quezon City	Construction Section	Yes	Public Bidding						NEP	15,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Ramon Magasaysay, Quezon City	Construction Section	Yes	Public Bidding						NEP	30,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Public Bidding						NEP	5,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Veterans Village, Quezon City	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay N.S. Amoranto, Quezon City	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Construction of Multi-Purpose Building
	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bahay Toro, Q.C.	Construction Section	Yes	Public Bidding						NEP	15,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
	Rehabilitation and Construction of Barangay Hall, Brgy. Ramon Magasaysay, Q.C.	Construction Section	Yes	Public Bidding						NEP	5,000,000.00			Rehabilitation of Multi-Purpose Building
	Construction of Flood Control Structure at Yellow St., Barangay Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Construction of Flood Control Structures
	Concreting of Road, Claims and Benefits St., Brgy. Sangandaan 000.000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Concreting of roads
	Construction of Terido St., Brgy. San Jose 000.0000 to 001.0500, Quezon City	Construction Section	Yes	Public Bidding						NEP	30,000,000.00			Construction of Roads
	Construction of Banawe St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Construction of Roads
	Construction of N.S. Amoranto 000.0000 to 001.0500, Quezon City	Construction Section	Yes	Public Bidding						NEP	30,000,000.00			Construction of Roads
	Construction of Road, Mindanao Ext., Brgy. Pasong Putik 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Construction of Roads
	Construction of Road, Mindanao Ext., Brgy. Sta. Monica 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding						NEP	10,000,000.00			Construction of Roads
	Construction of Road, Susano Road, Brgy. San Agustin 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Construction of Roads
	Construction of Sct. Alcanaz St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding						NEP	20,000,000.00			Construction of Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

November 21, 2019

ADOR G. CANLAS, CESO IV
Regional Director
DPWH-National Capital Region
2nd Street, Port Area
Manila



THRU: The Procurement Service
DPWH-National Capital Region

SUBJECT: INDICATIVE ANNUAL PROCUREMENT PLAN FOR SERVICES F.Y. 2020

Submitted herewith is the Indicative Annual Procurement Plan for Services F.Y. 2020.

Attached are pertinent documents for your ready reference.

MARLYN G. INGUILLO
District Engineer

CC: **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH-Central Office
Bonifacio Drive, Port Area
Manila

DPWH-QCIDEO/Proc/RVA/got



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

October 28, 2019

MEMORANDUM

TO : Director ADOR G. CARLAS
DPWH-Regional Office, NCR
2nd St. Port Area Manila

SUBJECT : INDICATIVE APP FOR YEAR 2020

This has reference to the attached copy of approved indicative APP for FY 2020 submitted by the Regional Office to the Procurement Service for posting in the Transparency Seal (TS) of the Department (Complete report can be viewed / printed from the TS).

Based on said approved APP, it is noted that the Regional Office will conduct Early Procurement Activity for its FY 2020 infrastructure projects. However, there are Notices of Award (NOA) and Contracts Signing that fall beyond January 31, 2020. It is reminded that Clause 5.4.f of [AO25 IATF Circular No. 2019-1, Guidelines on the Grant of the Performance-Based Bonus (PBB) for Fiscal Year (FY) 2019 under Executive Order No. 80, s., 2012 and Executive Order No. 201, s., 2016] requires that the corresponding approved contracts and Notice to Proceed shall be posted in PhilGEPS on or before January 31, 2020.

In this regard, please make necessary steps to adjust the schedules of the issuance of Notice of Award and Contract Approval to ensure compliance to this posting requirement.

Furthermore, it is noted that there are approved indicative APPs of some DEOs in your region having similar concern on the dates of notice of award and contract signing. Please ensure that all DEOs under your area of jurisdiction shall comply with this requirement considering that Regional Office and its field units/DEOs are considered one delivery unit (AO25 IATF Circular No. 2019-1).

Revised schedule shall be reflected in the final APP, which shall be made before award of any contract. Should posting in PhilGEPS cannot be made, justification for inability to post must be submitted to ao25secretariat@dap.edu.ph using the form prescribed under Annex 6 of AO25 IATF Circular No. 2019-1 (copy attached).


Compliance and prompt action are enjoined.


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

Encl: as stated


Cc: Undersecretary ROBERTO R. BERNARDO
Assistant Secretary ANTONIO V. MOLANO, JR

12.1.1 JTP/EDY/MNC/MVSG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
NATIONAL CAPITAL REGION
2nd Street, Port Area, Manila

229
3800



November 11, 2019


MEMORANDUM

TO : ALL DISTRICT ENGINEERING OFFICES
This Region

THRU : The BAC Chairman

Forwarding your Office is a copy of the Memorandum of Usec. Ardeliza R. Medenilla, MNSA, CESO I, Undersecretary for Support Services dated October 28, 2019 relative to the Indicative Annual Procurement Plan (IAPP) for FY 2020. Stated therein, that in accordance with Clause 5.4 f of AO 25 IATF Circular No. 2019-1, Guidelines on the Grant of the Performance Based Bonus (PBB) for FY 2019 under Executive Order No. 80., s. 2012 and Exec. Order 201 s. 2016 (see copy attached) requires that the corresponding approved contracts and Notice to Proceed shall be posted in PhilGEPS on or before January 31, 2020.

In view of the said matter, you are hereby required to review your submitted IAPP for 2020 and if did not comply with the said Memorandum Circular, you should revise it and send to this Regional Office your approved updated IAPP for FY 2020 immediately.

For strict compliance. FOR & IN THE ABSENCE OF
THE REGIONAL DIRECTOR:

JUBY B. CORDON, CEO
ASST. REGIONAL DIRECTOR

ADOR G. CANLAS, CESO IV
Regional Director

NCR/LRJ/EGP/mrt

larger 4



ANNUAL PROCUREMENT PLAN FOR SERVICES (F.Y. 2020)

Code (PAP)	Procurement Program/Project	PMOI End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Adst/Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Security Services Contract of DPWH-MCR-Quezon City District Engineering Office	Planning Section	Yes	Public Bidding	November 25, 2019	December 16, 2019	January 3, 2019	January 10, 2019	GOP	2,254,841.95		2,254,841.95	Procurement of Security Services

DEFINITION

1. PROGRAM (BESF) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
2. PROJECT (BESF) - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. PMOI/End User - Unit as proponent of program or project
4. Mode of Procurement - Competitive Bidding and Alternative Methods including selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting, submission and receipt/opening of bids, award of contract, contract signing)
6. Source of Funds - Whether GOP, Foreign Assisted or Special Purpose Fund
7. Estimated Budget - Agency approved estimate of project/program costs
8. Remarks - Brief description of program or project

Prepared by:

RONALD V. AMBAT
Engineer III - Procurement Officer

Recommended by:

EDILBERTO G. QUIAMBAO JR.
Assistant District Engineer

Breakdown into moee and co for tracking purposes, aligned with budget documents
Any remark that will help GPRB track programs and projects

Approved by:

MARTIN G. INGUILLO
District Engineer



ANNUAL PROCUREMENT PLAN FOR SERVICES (F.Y. 2020)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Adapted of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Security Services Contract of DPWH-NCR-Quezon City I District Engineering Office	Planning Section	Yes	Public Bidding	November 25, 2019	December 16, 2019	January 3, 2019	January 10, 2019	GOP	2,254,841.95		2,254,841.95	Procurement of Security Services

DEFINITION

1. PROGRAM (BSP) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
2. PROJECT (BSP) - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. PMO/End User - Unit as proponent of program or project.
4. Mode of Procurement - Compulsive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting, submission and receipt/Opening of bids, award of contract, contract signing).
6. Source of Funds - Whether GOP, Foreign Assisted or Special Purpose Fund
7. Estimated Budget - Agency approved estimate of project/program costs
8. Remarks - brief description of program or project

Prepared by:


RONALD V. AMBAT
Engineer III - Procurement Officer

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGaps.

Breakdown into more and co for tracking purposes, aligned with budget documents

Any remark that will help GPPB track programs and projects

Recommended by:


EDILBERTO G. QUIAMBAO JR.
Assistant District Engineer

Approved by:



MARLYN G. INGUILLO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

November 21, 2019

ADOR G. CANLAS, CESO IV
Regional Director
DPWH-National Capital Region
2nd Street, Port Area
Manila



THRU: The Procurement Service
This Region

SUBJECT: INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES F.Y. 2020

Please be informed that this office has no proposed procurement of Consulting Services for F.Y. 2020.

MARLYN G. INGUILLO
District Engineer

Cc: **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH-Central Office
Bonifacio Drive, Port Area
Manila

DPWH-QCIDEO/Proc/RVA/got



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

October 28, 2019

MEMORANDUM

TO : Director ADOR G. CARLAS
DPWH-Regional Office, NCR
2nd St. Port Area Manila

11-04-19
451.32
11-4-19
11-4-19

SUBJECT : INDICATIVE APP FOR YEAR 2020

This has reference to the attached copy of approved indicative APP for FY 2020 submitted by the Regional Office to the Procurement Service for posting in the Transparency Seal (TS) of the Department (Complete report can be viewed / printed from the TS).

Based on said approved APP, it is noted that the Regional Office will conduct Early Procurement Activity for its FY 2020 infrastructure projects. However, there are Notices of Award (NOA) and Contracts Signing that fall beyond January 31, 2020. It is reminded that Clause 5.4.f of [AO25 IATF Circular No. 2019-1, Guidelines on the Grant of the Performance-Based Bonus (PBB) for Fiscal Year (FY) 2019 under Executive Order No. 80, s., 2012 and Executive Order No. 201, s., 2016] requires that the corresponding approved contracts and Notice to Proceed shall be posted in PhilGEPS on or before January 31, 2020.

In this regard, please make necessary steps to adjust the schedules of the issuance of Notice of Award and Contract Approval to ensure compliance to this posting requirement.

Furthermore, it is noted that there are approved indicative APPs of some DEOs in your region having similar concern on the dates of notice of award and contract signing. Please ensure that all DEOs under your area of jurisdiction shall comply with this requirement considering that Regional Office and its field units/DEOs are considered one delivery unit (AO25 IATF Circular No. 2019-1).

Revised schedule shall be reflected in the final APP, which shall be made before award of any contract. Should posting in PhilGEPS cannot be made, justification for inability to post must be submitted to ao25secretariat@dap.edu.ph using the form prescribed under Annex 6 of AO25 IATF Circular No. 2019-1 (copy attached).


Compliance and prompt action are enjoined.


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

Encl: as stated


Cc: Undersecretary ROBERTO R. BERNARDO
Assistant Secretary ANTONIO V. MOLANO, JR

12.1.1 JTP/EDY/MNC/MVSG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
NATIONAL CAPITAL REGION
2nd Street, Port Area, Manila

229
3860



November 11, 2019

MEMORANDUM

TO : ALL DISTRICT ENGINEERING OFFICES
This Region

THRU : The BAC Chairman

Forwarding your Office is a copy of the Memorandum of Usec. Ardeliza R. Medenilla, MNSA, CESO I, Undersecretary for Support Services dated October 28, 2019 relative to the Indicative Annual Procurement Plan (IAPP) for FY 2020. Stated therein, that in accordance with Clause 5.4 f of AO 25 IATF Circular No. 2019-1, Guidelines on the Grant of the Performance Based Bonus (PBB) for FY 2019 under Executive Order No. 80., s. 2012 and Exec. Order 201 s. 2016 (see copy attached) requires that the corresponding approved contracts and Notice to Proceed shall be posted in PhilGEPS on or before January 31, 2020.

In view of the said matter, you are hereby required to review your submitted IAPP for 2020 and if did not comply with the said Memorandum Circular, you should revise it and send to this Regional Office your approved updated IAPP for FY 2020 immediately.

For strict compliance.

FOR & IN THE ABSENCE OF
THE REGIONAL DIRECTOR:


JUBY B. CORDON, CEO
ASST. REGIONAL DIRECTOR

ADOR G. CANLAS, CESO IV
Regional Director

NCR/LRJ/EGP/mrt

Long