

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

Implementing Office : **REGIONAL OFFICE XI**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE (In Million Pesos)		CO (In Million Pesos)
I. CY 2018 REGULAR INFRASTRUCTURE PROGRAM												
1	Road Widening in Montevista-Compostela-Mati Bdry, Road including ROW, K1417+493-K1422+443, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 4, 2017	Feb. 8, 2018	Feb. 18, 2018	GOP	145,800.00			-Road widening
2	Road Widening in Nabunturan-Maragusan Rd including ROW - K1456+060 - K1458+400, Compostela Valley	Regional Office XI	Competitive Bidding	Mar. 23, 2018	Apr. 14, 2018	May 29, 2018	June 8, 2018	GOP	169,171.00			-Road widening
3	Road Widening in Montevista-Compostela-Mati Bdry Rd incl. ROW - K1428+325 - K1434+103, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 10, 2017	Dec. 28, 2017	Feb. 12, 2018	Feb. 22, 2018	GOP	172,830.00			-Road widening
4	Construction of By-pass and Diversion Road along Maragusan-Pantukan (Maragusan Section), including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 20, 2017	Feb. 18, 2018	Feb. 28, 2018	GOP	244,404.00			-Construction of Concrete Road
5	Construction of Nabunturan-New Bataan Diversion Road, Package A, incl. ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 19, 2018	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018	GOP	250,000.00			-Construction of Concrete Road
6	Construction of By-pass and Diversion Road in Monkayo-Boston, Package A, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 10, 2017	Dec. 27, 2017	Feb. 11, 2018	Feb. 21, 2018	GOP	200,000.00			-Construction of Gravel Road

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

Implementing Office : **REGIONAL OFFICE XI**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (1n Million Pesos)	MOOE	CO (1n Million Pesos)	
7	Construction of By-pass and Diversion Road in Monkayo-Boston, Package B, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 23, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	200,000.00			-Construction of Gravel Road
8	Construction of By-pass and Diversion Road in Monkayo-Compostela, Package A, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Dec. 28, 2017	Feb. 12, 2018	Feb. 22, 2018		GOP	250,000.00			-Construction of Concrete Road
9	Construction of By-pass and Diversion Road in Monkayo-Compostela, Package B, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 19, 2018	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	250,000.00			-Construction of Concrete Road
10	Construction of Nabunturan-New Bataan Diversion Road, Package B, incl. ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 19, 2018	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	200,000.00			-Construction of Concrete Road
11	Construction of Missing Links/ New Roads in Mawab-Maragusan-Caraga (Section 1), Package A, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Nov. 22, 2017	Feb. 4, 2018	Feb. 14, 2018		GOP	200,000.00			- Construction of Gravel Road
12	Construction of Missing Links/ New Roads in Mawab-Maragusan-Caraga (Section 1), Package B, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 21, 2018	May 8, 2018	May 18, 2018		GOP	200,000.00			- Construction of Concrete Road

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

Standard d Coding (Procurement ID/Contract)	Procurement Project (Contract Name)	PMO/End User (TU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE (In Million Pesos)	CO (In Million Pesos)	
13	Construction of Missing Links/ New Roads in Mawab-Maragusan-Caraga (Section 1), Package C, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 21, 2018	May 8, 2018	May 18, 2018		GOP	200,000.00			- Construction of Concrete Road
14	Construction of Missing Links/ New Roads in Mawab-Maragusan-Caraga (Section 1), Package D, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 21, 2018	May 8, 2018	May 18, 2018		GOP	295,000.00			-Const. of Concrete Road and Concrete Bridge
15	Widening of Manat Bridge (B00080MN) along Montevista-Compostela-Mati Boundary Road including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 10, 2017	Dec. 27, 2017	Feb. 11, 2018	Feb. 21, 2018		GOP	152,200.00			-Widening of Bridge
16	Road Widening in Surigao-Davao Coastal Road including ROW - K1790+566-K1792+298, K1815+345-K1816+500, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 20, 2017	Feb. 4, 2018	Feb. 14, 2018		GOP	175,878.00			-Road Widening
17	Construction of Mawab-Maco Bypass Road, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Nov. 21, 2017	Feb. 8, 2018	Feb. 18, 2018		GOP	250,000.00			-Construction of Concrete Road
18	Construction of Montevista (Jct. Mayzon)-Laak Diversion Road, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 23, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	200,000.00			-Construction of Concrete Road



**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

Contract ID/Contract	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total (In Million Pesos)	MOOE (In Million Pesos)	CO (In Million Pesos)	
19	Construction of By-pass and Diversion Road in Nabunturan-New Corella-Tagum Road, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 14, 2018	Mar. 8, 2018	April 22, 2018	May 2, 2018			GOP	250,000.00			-Construction of Concrete Road
20	Construction of By-pass and Diversion Road in Nabunturan-Mawab Road, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Mar. 5, 2018	April 2, 2018	May 17, 2018	May 27, 2018			GOP	250,000.00			-Construction of Concrete Road
21	Construction of Missing Links/New Roads in Mawab-Maragusan-Caraga Road (Section 2), Package A, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Nov. 22, 2017	Feb. 7, 2018	Feb. 17, 2018			GOP	200,000.00			-Construction of Concrete Road
22	Construction of Missing Links/New Roads in Mawab-Maragusan-Caraga Road (Section 2), Package B, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Nov. 22, 2017	Feb. 7, 2018	Feb. 17, 2018			GOP	200,000.00			-Construction of Concrete Road
23	Construction of Missing Links/New Roads in Mawab-Maragusan-Caraga Road (Section 2), Package C, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 21, 2017	Feb. 4, 2018	Feb. 14, 2018			GOP	250,000.00			-Construction of Concrete Road
24	Widening of Kingking Bridge (B00197MN) along Surigao-Davao Coastal Road, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 4, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018			GOP	270,250.00			-Widening of Bridge
25	Widening of Matiao Bridge (B00196MN) along Surigao-Davao Coastal Road including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 21, 2017	Feb. 4, 2018	Feb. 14, 2018			GOP	179,560.00			-Widening of Bridge



**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE (In Million Pesos)	CO (In Million Pesos)	
26	Construction of Nabunturan - Laak Road, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 21, 2018	May 10, 2018	May 20, 2018		GOP	60,000.00			-Construction of Concrete Road
27	Construction of Piasuasan-Binugsayan Road, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 14, 2018	Mar. 10, 2018	Apr. 27, 2018	May 7, 2018		GOP	60,000.00			-Construction/ Opening/Rehab/ Improvement (Gravel Road)
28	Construction of Brgy. Mahayahay, Maragusan-Brgy. Singapore-Brgy. Anitapan-Brgy. Mascareg-Brgy. Cabuyan, including ROW, Mabini, Compostela Valley	Regional Office XI	Competitive Bidding	Mar. 5, 2018	Apr. 2, 2018	May 17, 2018	May 27, 2018		GOP	110,000.00			- Construction/ Opening (Gravel Road) including construction of one bridge (30lm)
29	Preventive Maintenance in Davao City Diversion Road, K1508+772-K1512+221, Davao City	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 21, 2018	May 3, 2018	May 13, 2018		GOP	200,639.00			-Preventive Maintenance of Road: Asphalt Overlay
30	Construction of Bypass Road at Jct. Davao-Cotabato Road (Bangkal Section) - Jct. Davao City Diversion Road (Catalunan Grande Section)- Catalunan Grande Road- Jct. Davao-Bukidnon Road (Mintal Section), Package 4, including ROW, Davao City	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	116,000.00			-Construction of Concrete Road
31	Construction of Davao City Coastal Bypass at Jct. Davao-Cotabato Road- Bago Aplaya-Talomo-Matina Aplaya-Roxas Avenue-Sta. Ana Wharf-R.Castillo (Bago Aplaya-Times Beach), Package 2, Davao City	Regional Office XI	Competitive Bidding	Feb. 12, 2018	Mar. 3, 2018	Mar. 26, 2018	Apr. 2, 2018		GOP	250,470.00			-Construction of Asphalt Road and Road Structure

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
32	Construction of Davao City Coastal Bypass Road at Jct. Davao-Cotabato Road-Bago Aplaya-Talomo-Matina Aplaya-Roxas Avenue-Sta. Ana Wharf-R. Castillo (Bago Aplaya-Times Beach), Package 1, including Bridge, Davao City	Regional Office XI	Competitive Bidding	Feb. 12, 2018	Mar. 3, 2018	Mar. 26, 2018	Apr. 2, 2018		GOP	250,000.00			-Const. of Asphalt Road, Road Slope Protection Structure and Concrete Bridge
33	Construction of Davao City Coastal Bypass Road at Jct. Davao-Cotabato Road-Bago Aplaya-Talomo-Matina Aplaya-Roxas Avenue-Sta. Ana Wharf-R. Castillo (Bago Aplaya-Times Beach), Package 3, Davao City	Regional Office XI	Competitive Bidding	Feb. 12, 2018	Mar. 3, 2018	Mar. 26, 2018	Apr. 2, 2018		GOP	250,200.00			-Construction of Asphalt Road and Road Slope Protection Structure
34	Construction of Davao City Coastal Bypass Road at Jct. Davao-Cotabato Road-Bago Aplaya-Talomo-Matina Aplaya-Roxas Avenue-Sta. Ana Wharf-R. Castillo (Bago Aplaya-Times Beach), Package 4, including Bridge and ROW, Davao City	Regional Office XI	Competitive Bidding	Mar. 8, 2018	Mar. 27, 2018	Apr. 19, 2018	Apr. 26, 2018		GOP	500,276.00			-Const. of Asphalt Road, Road Slope Protection Structure and Concrete Bridge
35	Construction of Davao City Coastal Bypass Road at Jct. Davao-Cotabato Road-Bago Aplaya-Talomo-Matina Aplaya-Roxas Avenue-Sta. Ana Wharf-R. Castillo (Bago Aplaya-Times Beach), Package 5, including Bridge, Davao City	Regional Office XI	Competitive Bidding	Apr. 19, 2018	May 8, 2018	May 29, 2018	June 4, 2018		GOP	650,000.00			- Construction of Substructure
36	Construction of Davao City Coastal Bypass Road at Jct. Davao-Cotabato Road-Bago Aplaya-Talomo-Matina Aplaya-Roxas Avenue-Sta. Ana Wharf-R. Castillo (Bago Aplaya-Times Beach), Package 6, including ROW, Davao City	Regional Office XI	Competitive Bidding	Mar. 8, 2018	Mar. 27, 2018	Apr. 19, 2018	Apr. 26, 2018		GOP	526,155.00			-Construction of Asphalt Road and Road Slope Protection Structure

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
37	Construction of Davao City Coastal Bypass Road at Jct. Davao-Cotabato Road-Bago Aplaya-Talomo-Matina Aplaya-Roxas Avenue-Sta. Ana Wharf-R. Castillo (Bago Aplaya-Times Beach), Package 7, including ROW and Bridge, Davao City	Regional Office XI	Competitive Bidding	Mar. 8, 2018	Mar. 27, 2018	Apr. 19, 2018	Apr. 26, 2018		GOP	572,899.00			-Construction of Asphalt Road, Road Slope Protection Structure, Concrete Bridge
38	Preventive Maintenance at Davao City Diversion Road, K1499+132-K1500+172, K1500+372-1502+786, Davao City	Regional Office XI	Competitive Bidding	Mar. 8, 2018	Apr. 2, 2018	May 20, 2018	May 30, 2018		GOP	200,000.00			-Preventive Maintenance of Road: Asphalt Overlay
39	Preventive Maintenance at Davao City Diversion Road, K1502+786-K1503+000, K1503+632-K1504+588, K1504+599-K1506+743, Davao City	Regional Office XI	Competitive Bidding	Mar. 8, 2018	Apr. 2, 2018	May 20, 2018	May 30, 2018		GOP	200,000.00			-Preventive Maintenance of Road: Asphalt Overlay
40	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide at Fatima-Malabog Road, K1502+781-K1502+811, K1503+100-K1503+140, K1503+950-K1503+998, K1504+260-K1504+300, K1504+409-K1504+436, K1504+800-K1504+846, Davao City	Regional Office XI	Competitive Bidding	Feb. 19, 2018	Mar. 13, 2018	Apr. 26, 2018	May 6, 2018		GOP	233,430.00			-Construction of Road Slope Protection Structure
41	Road Widening at Daang Maharlika (MN) including ROW - K1505+000-K1506+000, K1506+104-K1506+417, (S01460MN) Chainage 1302- Chainage 1673, Davao City	Regional Office XI	Competitive Bidding	Nov. 23, 2017	Dec. 21, 2017	Feb. 4, 2018	Feb. 14, 2018		GOP	116,000.00			-Road Widening



**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
42	Construction of Bypass and Diversion Roads at Fatima-Malabog to Mabuhay-Pañalum-Paquibato, Package A, including ROW, Davao City	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 21, 2018	May 9, 2018	May 19, 2018		GOP	268,851.00			-Construction of Concrete Road
43	Construction of Mahayag-Gatungan-Callawa Diversion Road, including ROW, Davao City	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Dec. 13, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	380,000.00			-Construction of Gravel Road and Concrete Road, Additional Lane Width and Reconstruction from Paved to Concrete
44	Construction of Bypass at Malaganot Road-Jct. Mudlang Road Bypass, including Bridge, Davao City	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	297,674.00			-Road Widening, Replacement of Bridge, Reconstruction from Paved to Concrete and Off-Carriageway Improvement: Shoulder Paving/Construction
45	Construction of Bypass Road at Jct.-Daang Maharlika-Licanan-Bunawan-Mahayag-Indangan-Cabantan-Jct. Davao City Diversion Road (Buhangin-Lapanday Road), Package 9, including ROW, Davao City	Regional Office XI	Competitive Bidding	Nov. 23, 2017	Dec. 22, 2017	Feb. 9, 2018	Feb. 19, 2018		GOP	262,000.00			-Road widening
46	Construction of By-pass and Diversion Roads at Davao City Coastal Bypass Road at Fatima-Malabog Road to Mabuhay-Pañalum-Paquibato Road, Package B, including ROW, Davao City	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 21, 2018	May 9, 2018	May 19, 2018		GOP	300,000.00			-Construction of Concrete Road and Reconstruction from Paved to Concrete

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE (In Million Pesos)	CO (In Million Pesos)	
47	Construction of Jct. Davao City Diversion Road -Buhangin-Tigatto Road (Buhangin Gallera Section), incl. ROW, Davao City	Regional Office XI	Competitive Bidding	Nov. 10, 2017	Dec. 6, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	60,540.00			-Construction of Concrete Road
48	Construction of Alternate Road from Region XI to Region X (Jct Davao City Diversion Road-Catalunan Grande-Talandag-Suminao-Panalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package A, incl. ROW and Bridge, Davao City	Regional Office XI	Competitive Bidding	Feb. 22, 2018	Mar. 14, 2018	Apr. 29, 2018	May 9, 2018		GOP	300,000.00			-Construction of Concrete Road and Concrete Bridge
49	Construction of Alternate Road from Region XI to Region X (Jct Davao City Diversion Road-Catalunan Grande-Talandag-Suminao-Panalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package B, incl. ROW and Bridge, Davao City	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 21, 2018	May 9, 2018	May 19, 2018		GOP	300,000.00			-Construction of Concrete Road and Concrete Bridge
50	Construction of Buhangin-Tigatto-Mandug-Callawa-Fatima Road Bypass, Package 7, Including ROW, Davao City	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	254,417.00			-Construction of Concrete Road, Road Widening, Reconstruction from Paved to Concrete
51	Construction of Buhangin-Tigatto-Mandug-Callawa-Fatima Road Bypass, Package 8, Including ROW, Davao City	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	300,000.00			-Road widening, Reconstruction from Paved to Concrete

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE (In Million Pesos)	CO (In Million Pesos)	
52	Road Widening in Davao-Bukidnon including ROW K1634+960-K1637+876, Davao City	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 4, 2017	Feb. 23, 2018	Mar. 5, 2018		GOP	200,000.00			-Road Widening
53	Road Widening in Davao-Bukidnon including ROW K1642+795-K1645+906, K1637+876-K1638+1008, Davao City	Regional Office XI	Competitive Bidding	Mar. 1, 2018	Mar. 22, 2018	May 9, 2018	May 19, 2018		GOP	200,000.00			-Road Widening
54	Road Widening in Davao-Bukidnon including ROW K1645+906-K1647+680, K1647+680-K1648+080, K1648+080-K1649+820, Davao City	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 4, 2017	Feb. 9, 2018	Feb. 19, 2018		GOP	150,000.00			-Road widening and Reconstruction from Paved to Concrete
55	Road Widening in Davao-Bukidnon including ROW, K1649+820-K1654+240, Davao City	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 4, 2017	Feb. 8, 2018	Feb. 18, 2018		GOP	150,000.00			-Road Widening
56	Road Widening in Davao-Bukidnon including ROW K1654+240-K1659+360, Davao City	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 4, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	162,190.00			-Road Widening
57	Road Widening in Davao-Cotabato (Davao City-Jct Digos Sect) including ROW, K1525+-530 - K1525+-200, K1527+792 - K1528+000, K1528+048 - K1528+360, K1528+929 - K1529+742, Davao City	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 19, 2018	May 3, 2018	May 13, 2018		GOP	70,632.00			-Road Widening



**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PNP)			Remarks (Brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
58	Construction of By-pass and Diversion Roads in Jct. Davao-Cotabato Road (Bangkal Section) - Catalunan Grande Road-Jct. Davao- Bukidnon Road (Mintal Section), Including ROW and Bridge, Davao City	Regional Office XI	Competitive Bidding	Nov. 23, 2017	Dec. 22, 2017	Feb. 8, 2018	Feb. 18, 2018		GOP	117,498.00			-Construction of Bridge Approaches and Substructure
59	Construction of Missing Links/New Roads in Davao-Bukidnon Highway (Calinan Poblacion Portion) to Dalagdag-Fatima National Road to Panabo, including ROW, Davao City	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	136,898.00			-Construction of Concrete Road
60	Replacement of Lipadas Bridge (B00012MN) along Davao-Cotabato Road (Davao City-Jct. Digos Section), Davao City	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Dec. 14, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	95,504.00			-Replacement of Bridge
61	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads in Daang Maharlika (MN) - K1457+128-K1459+280.50, Davao del Norte	Regional Office XI	Competitive Bidding	Feb. 22, 2018	Mar. 14, 2018	Apr. 27, 2018	May 7, 2018		GOP	149,269.00			-Construction of Drainage Structure along Road
62	Construction/Upgrading/Rehabilitation of Drainage along National Roads in Tagum-Panabo Circumferential Road, K1459+850-K1462+558, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 4, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	124,569.00			-Construction of Drainage Structure along Road
63	Road Widening in Surigao-Davao Coastal Road including ROW - K1822+-797-K1823+512, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 4, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	200,000.00			-Road Widening

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
64	Road Widening in Daang Maharika (MN) including ROW - K1447+040-K1450+134, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018			GOP	294,076.00			-Road Widening
65	Road Widening in Asuncion-San Isidro-Laak-Veruela Road including ROW - K1472+822-K1477+000, K1477+320-K1478+008, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 2, 2018	Mar. 23, 2018	May 10, 2018	May 20, 2018			GOP	182,290.00			-Road Widening
66	Road Widening in Tagum City Diversion Road including ROW - K1456+1002-K1457+604, K1460+804-K1461+640, Davao del Norte	Regional Office XI	Competitive Bidding	Feb. 12, 2018	Mar. 5, 2018	Apr. 22, 2018	May 2, 2018			GOP	127,630.00			-Road Widening
67	Construction of Tagum City Bypass Road (Canocotan-San Miguel - Pagsabangan), Package B, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 21, 2017	Feb. 4, 2018	Feb. 14, 2018			GOP	154,765.00			-Construction of Concrete Road
68	Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Panalun-Tapak-Cabanglasan-Aglayan, Malaybalay) Package A, including ROW and Bridge, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 2, 2018	Mar. 23, 2018	May 10, 2018	May 20, 2018			GOP	250,000.00			-Construction of Gravel Road and Concrete Bridge

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (in Million Pesos)	MOOE	CO (in Million Pesos)	
69	Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Suminao-Panalum-Tapak-Cabanglasan-Aglayan, Malaybalay) Package B, including ROW and Bridge, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 5, 2018	Mar. 27, 2018	May 11, 2018	May 21, 2018		GOP	250,000.00			-Construction of Gravel Road and Concrete Bridge
70	Construction of By-pass and Diversion Roads in Carmen-Tagum City Coastal Road, including ROW, Carmen, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 6, 2018	Mar. 27, 2018	May 11, 2018	May 21, 2018		GOP	150,000.00			-Construction of Gravel Road and Concrete Road
71	Construction of Tagum City Bypass Road (Canootan-San Miguel - Pagsabangan), Package A, including ROW, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 4, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	345,235.00			-Construction of Gravel Road; ROW acquisition
72	Construction of Tagum City Flyover along Agusan- Davao Road, Package 2, Davao del Norte	Regional Office XI	Competitive Bidding	Feb. 26, 2018	Mar. 20, 2018	May 3, 2018	May 13, 2018		GOP	500,000.00			-Construction of Flyover
73	Widening of Maniki Bridge (B00182MN) along Tagum-Panabo Circumferential Road (Phase 1) including ROW, Davao del Norte	Regional Office XI	Competitive Bidding	Feb. 19, 2018	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	191,000.00			-Widening of Bridge
74	Construction/Improvement of Access Roads in Davao del Norte-Compostela Valley-Agusan del Sur Road leading to various tourism sites, San Isidro, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 4, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	200,000.00			-Road Concreting



**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOE (In Million Pesos)	CO (In Million Pesos)	
75	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones in Asuncion-New Alegria-Cuambogan Road connecting Asuncion Overland Transport Terminal in support of Coconut and Banana Industries, Asuncion, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 23, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	140,000.00			-Road Concreting
76	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones in New Corella-Guadalupe-Del Monte connecting New Corella Overland Transport Terminal in support of Cacao, Coconut, Banana and Rubber and Industry, New Corella, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 10, 2017	Dec. 27, 2017	Feb. 11, 2018	Feb. 21, 2018		GOP	200,000.00			-Road Concreting
77	Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones in NRJ Sagayan-Sonlon Road, including bridge, connecting Asuncion Overland Transport Terminal in support of Coconut, Banana and Rice Industries, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 4, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	140,000.00			-Road Concreting including New Bridge Construction
78	Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones in NRJ Surigao-Davao Coastal Road to Hijo Cadastral connecting Tagum City Overland Transport Terminal in support of Business Processing Outsourcing, Coconut Farm and Renewable Energy Industries, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	140,000.00			-Road Concreting

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE (In Million Pesos)	CO (In Million Pesos)	
79	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones in Guadalupe-Lower Tuganay Road connecting Carmen Overland Transport Terminal in support of Banana and Coconut Industries, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 7, 2018	Mar. 27, 2018	May 11, 2018	May 21, 2018		GOP	180,000.00			-Road Concreting
80	Construction of Multi-Purpose Building (Davao del Norte Convention Center), Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 8, 2018	Apr. 2, 2018	May 17, 2018	May 27, 2018		GOP	500,000.00			-Construction of Multi-Purpose Building B1615
81	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads of Davao - Cotabato Road (Davao City - Junction Digos Section) - K1550+237.46-K1552+930, K1556+884-K1558+097, K1561+885-K1563+400,	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Nov. 21, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	187,664.00			-Rehabilitation of Paved Road
82	Road Widening of Davao-Cotabato Road (Davao City - Jct. Digos Sect. ) including RROW - K1544+047-K1548+320, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 23, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	188,214.00			-Road Widening
83	Road Widening of Davao - Cotabato Road (Davao City -Jct. Digos Sect.) including RROW - K1559+350-K1561+837, Davao del Sur	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Nov. 22, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	126,871.00			-Road Widening

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
84	Road Widening of Digos-Makar Road, including RROW - K1570+780-K1571+500, K1575+500-K1578+761, Davao del Sur	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Nov. 21, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	150,000.00			-Road Widening
85	Construction of Jct. Matanao (along Davao-Cotabato Road)-New Visayas-Jct. Hagonoy (along Digos-Makar Road) Bypass Road, including ROW, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 10, 2017	Dec. 20, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	200,800.00			-Construction of Concrete Road
86	Construction of Jct. Matti (along Davao-Cotabato Road ) - Jct. Aurora (along Digos - Makar Road) Bypass Road, Including ROW, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018		GOP	114,583.00			-Construction Concrete Road, Road Widening, and Additional Lane Width
87	Construction of Jct. Padada (along Digos - Makar Road)- Kiblawan - Jct. Malungon (along Digos- Makar Road) Bypass Road, Package A, including ROW, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 10, 2017	Dec. 27, 2017	Feb. 11, 2018	Feb. 21, 2018		GOP	200,000.00			-Construction of Concrete Road
88	Construction of Jct. Padada (along Digos - Makar Road)- Kiblawan - Jct. Malungon (along Digos- Makar Road) Bypass Road, Package B, including ROW, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 10, 2017	Dec. 27, 2017	Feb. 11, 2018	Feb. 21, 2018		GOP	200,000.00			-Construction of Concrete Road
89	Construction of Missing Links / New Roads of Matanao-Kiblawan-Padada Road, Package A, including ROW, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 4, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	300,000.00			-Construction of Concrete Road



**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
90	Construction of Missing Links / New Roads along Matanao-Kiblawan-Padada Road Package B, including ROW, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 21, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	239,004.00			-Construction of Concrete Road
91	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones in Brgy. Poblacion-Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Dec. 28, 2017	Feb. 12, 2018	Feb. 22, 2018		GOP	121,370.00			-Road Concreting
92	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Davao - Sarangani Coastal Rd. (Malabag-Maita-JAS-Glan)-K1672+675-K1672+705, K1673+600-K1673+700, K1675+475-K1679+048, Davao Occidental	Regional Office XI	Competitive Bidding	Feb. 26, 2018	Mar. 20, 2018	May 9, 2018	May 19, 2018		GOP	145,878.00			-Construction of Road Slope Protection Structure & Preventive Maintenance of Road; Asphalt Overlay
93	Construction of Talagutong-Baluntaya-Titculon-Little Baguio Diversion Road, including ROW, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 10, 2017	Dec. 6, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	150,000.00			-Construction of Gravel Road
94	Construction of Bolila-Kibatalong- Bitto- Mana Diversion Road, Package 1, including ROW, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 23, 2017	Dec. 21, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	213,500.00			-Construction of Concrete Road
95	Construction of Bolila-Kibatalong- Bitto- Mana Diversion Road, Package 2, including ROW, Davao Occidental	Regional Office XI	Competitive Bidding	Feb. 8, 2018	Mar. 3, 2018	Apr. 17, 2018	Apr. 27, 2018		GOP	150,000.00			-Construction of Concrete Road

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
96	Construction of Missing Links/ New Roads along Demoloc-Little Baguio-Alabel Road, including ROW, Davao Occidental	Regional Office XI	Competitive Bidding	Mar. 5, 2018	Mar. 27, 2018	May 11, 2018	May 21, 2018			GOP	163,032.00			-Construction of Gravel Road
97	Paving of Unpaved Roads of Davao - Sarangani Coastal Road (Malalag - Malita-JAS -G) including ROW, K1733+267-K1733+451, K1733+486-K1733+624, K1777+000-K1777+220, K1777+305-K1777+500, K1784+420-K1784+456, K1784+620-K1786+000, K1786+609-K1786+710, K1786+803-K1786+830, K1787+560-K1787+1179, Davao Occidental	Regional Office XI	Competitive Bidding	Mar. 22, 2018	Apr. 14, 2018	May 29, 2018	June 8, 2018			GOP	122,190.00			-Paving of Unpaved Roads
98	Paving of Unpaved Roads of Demoloc-Little Baguio-Alabel Road including ROW, K1656+441-K1656+800, K1657+504-K1657+688, K1657+968-K1658+370, K1664+320-K1668+129, 458, Davao Occidental	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Nov. 21, 2017	Feb. 7, 2018	Feb. 17, 2018			GOP	200,000.00			-Paving of Unpaved Roads
99	Paving of Unpaved Roads of Demoloc-Little Baguio-Alabel Road including ROW - K1668+129, 458-K1671+287, 423, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 10, 2017	Dec. 6, 2017	Feb. 7, 2018	Feb. 17, 2018			GOP	178,280.00			-Paving of Unpaved Roads
100	Paving of Unpaved Roads of H-way Jct. Mana-Ticulon-Laguinit-Little Baguio Road including ROW- K1665+473-K1668+004, K1668+285-K1670+000, Davao Occidental	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Nov. 22, 2017	Feb. 7, 2018	Feb. 17, 2018			GOP	225,000.00			-Paving of Unpaved Roads

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MPUC	CO (In Million Pesos)	
101	Paving of Unpaved Roads of H-way Jct. Mana-Ticulan-Lagunit-Little Baguio Road including ROW- K1670+000-K1672+940, Davao Occidental	Regional Office XI	Competitive Bidding	Oct. 31, 2017	Nov. 21, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	137,280.00			-Paving of Unpaved Roads
102	Road Widening of Compostela-Cateel Road (Davao Oriental Side) including ROW, K1552+404-K1556+873, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 16, 2017	Mar. 3, 2018	Apr. 17, 2018	Apr. 27, 2018		GOP	135,000.00			-Road Widening
103	Road Widening of Surigao del Sur Boundary-Davao Oriental Coastal Road including ROW - K1608+799-K1613+800, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 21, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	150,000.00			-Road Widening
104	Construction of Baganga Diversion Road including ROW, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 23, 2017	Mar. 21, 2018	May 8, 2018	May 18, 2018		GOP	115,000.00			-Construction Gravel Road
105	Construction of Cateel Diversion Road including ROW, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 7, 2017	Dec. 21, 2017	Feb. 7, 2018	Feb. 17, 2018		GOP	112,325.00			-Construction of Concrete Road
106	Construction of Missing Links/New Roads of Mawab-Maragusan-Caraga Road, Package A, including ROW, Davao Oriental	Regional Office XI	Competitive Bidding	Mar. 2, 2018	Mar. 21, 2018	May 8, 2018	May 18, 2018		GOP	200,000.00			-Construction of Gravel Road
107	Construction of Missing Links/New Roads along Mawab-Maragusan-Caraga Road, Package B, including ROW, Davao Oriental	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 21, 2018	May 8, 2018	May 18, 2018		GOP	200,000.00			-Construction of Gravel Road and concrete Road



**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total (In Million Pesos)	PMU (In Million Pesos)	CO (In Million Pesos)	
108	Construction of Missing Links/New Roads along Mawab-Maragusan-Caraga Road, Package C, Including ROW, Davao Oriental	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 21, 2018	May 8, 2018	May 18, 2018			GOP	200,000.00			-Construction of concrete Road
109	Road Widening of President Diosdado P. Macapagal National Highway Including ROW - K1727+572-K1729+770, Davao Oriental	Regional Office XI	Competitive Bidding	Feb. 12, 2018	Mar. 6, 2018	Apr. 20, 2018	Apr. 30, 2018			GOP	150,000.00			-Road Widening
110	Road Widening of President Diosdado P. Macapagal National Highway Including ROW - K1729+770-K1732+220, Davao Oriental	Regional Office XI	Competitive Bidding	Feb. 12, 2018	Mar. 6, 2018	Apr. 20, 2018	Apr. 30, 2018			GOP	150,000.00			-Road Widening
111	Road Widening of President Diosdado P. Macapagal National Highway Including ROW - K1732+220-K1734+106, K1734+326-K1736+055, Davao Oriental	Regional Office XI	Competitive Bidding	Feb. 12, 2018	Mar. 6, 2018	Apr. 20, 2018	Apr. 30, 2018			GOP	150,000.00			-Road Widening
112	Road Widening of President Diosdado P. Macapagal National Highway Including ROW - K1736+055-K1737+033, K1764+184-K1766+825, K1767+872-K1769+000, Davao Oriental	Regional Office XI	Competitive Bidding	Feb. 19, 2018	Mar. 13, 2018	Apr. 27, 2018	May 7, 2018			GOP	150,000.00			-Road Widening
113	Construction of By-pass and Diversion Roads in Macangao-Tagboa-New Visayas-San Isidro-Calagasan-Sabat-Malig-Don Mariano Marcos Road Including ROW, Lupon, Davao Oriental	Regional Office XI	Competitive Bidding	Feb. 12, 2018	Mar. 6, 2018	Apr. 20, 2018	Apr. 30, 2018			GOP	107,500.00			-Construction of Concrete Road

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total (In Million Pesos)	muve	CO (In Million Pesos)	
114	Construction of By-pass and Diversion Roads in Matiao-Magsaysay Coastal Road, including ROW, Davao Oriental	Regional Office XI	Competitive Bidding	Mar. 1, 2018	Mar. 24, 2018	May 8, 2018	May 18, 2018			GOP	245,000.00			-Construction of Asphalt Road and Road Slope Protection Structure
115	Construction of Bypass and Diversion Roads in Upper-Tibanban-Oregon-Magdug Road including ROW and Bridge, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 4, 2017	Mar. 24, 2018	May 8, 2018	May 18, 2018			GOP	108,517.00			-Construction of Concrete Road and Concrete Bridge
116	Construction of By-pass and Diversion Roads at Maragusan-Pantukan Road (Pantukan Section), Package A, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 21, 2018	Mar. 15, 2018	Apr. 29, 2018	May 9, 2018			GOP	300,000.00			-Construction of Gravel Road
117	Construction of By-pass and Diversion Roads at Maragusan-Pantukan Road (Pantukan Section), Package B, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 21, 2018	Mar. 15, 2018	Apr. 29, 2018	May 9, 2018			GOP	300,000.00			-Construction of Gravel Road
118	Construction of Missing Links/New Roads at Laak-Malaybalay City Road, Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 4, 2017	Apr. 3, 2018	May 17, 2018	May 27, 2018			GOP	200,000.00			-Construction of Concrete Road
119	Construction of Missing Links/New Roads at Laak-Malaybalay City Road, Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 12, 2018	Mar. 6, 2018	Apr. 20, 2018	Apr. 30, 2018			GOP	200,000.00			-Construction of Concrete Road
120	Construction of Missing Links/New Roads at Laak-Malaybalay City Road, Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 12, 2018	Mar. 6, 2018	Apr. 20, 2018	Apr. 30, 2018			GOP	200,000.00			-Construction of Concrete Road

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MUVE	CO (In Million Pesos)	
121	Construction of Missing Links/New Roads at Montevista-DNAS Road (DNAS-Laak), Package 1, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 14, 2018	Mar. 15, 2018	May 2, 2018	May 12, 2018		GOP	200,000.00			-Construction of Concrete Road
122	Construction of Missing Links/New Roads at Montevista-DNAS Road (DNAS-Laak), Package 2, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 19, 2018	Mar. 20, 2018	May 8, 2018	May 18, 2018		GOP	200,000.00			-Construction of Concrete Road
123	Construction of Missing Links/New Roads at Montevista-DNAS Road (DNAS-Laak), Package 3, including ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Feb. 14, 2018	Mar. 8, 2018	Apr. 22, 2018	May 7, 2018		GOP	200,000.00			-Construction of Concrete Road
124	Construction of Tagum City Flyover along Agusan-Davao Road, Package 1, Davao del Norte	Regional Office XI	Competitive Bidding	Feb. 26, 2018	Mar. 21, 2018	May 8, 2018	May 18, 2018		GOP	570,000.00			-Construction of Flyover
125	Construction/Improvement of Access Roads leading to Island Garden City of Samal (IGACOS) Circumferential Road, (West Side), Package 1, Davao del Norte	Regional Office XI	Competitive Bidding	Feb. 22, 2018	Mar. 17, 2018	May 1, 2018	May 11, 2018		GOP	450,000.00			-Road Concreting
126	Construction/Improvement of Access Roads leading to Island Garden City of Samal (IGACOS) Circumferential Road, (West Side) Package 2, Davao del Norte	Regional Office XI	Competitive Bidding	Feb. 27, 2018	Mar. 22, 2018	May 8, 2018	May 18, 2018		GOP	450,000.00			-Road Concreting



**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	muze	CO (In Million Pesos)	
127	Construction of Bago Aplaya Esplanade along Davao City Coastal Road, Davao City	Regional Office XI	Competitive Bidding	Mar. 2, 2018	Mar. 24, 2018	May 8, 2018	May 18, 2018		GOP	300,000.00			-Construction of esplanade (site development and amenities) including river protection works
128	Road Widening at Jct. Davao City Diversion Road-Magtud Road-Matina Biao incl. Drainage Structures and Row, Davao City	Regional Office XI	Competitive Bidding	Mar. 5, 2018	Mar. 27, 2018	May 10, 2018	May 20, 2018		GOP	346,947.00			-Road Widening
129	Road Widening at Jct. Davao City Diversion Road - Langub Road - Magtud Road incl. Drainage Structures and ROW, Davao City	Regional Office XI	Competitive Bidding	Mar. 5, 2018	Mar. 27, 2018	May 10, 2018	May 20, 2018		GOP	327,712.00			-Road Widening
130	Road Widening at Jct. Davao City Diversion Road (Matina Pangl Section) - Latina Pangl Road - Sitio Toril Jct. Catalunan Grande Road Including ROW, Davao City	Regional Office XI	Competitive Bidding	Apr. 3, 2018	Apr. 25, 2018	June 10, 2018	June 20, 2018		GOP	315,840.00			-Road Widening
131	Construction at Jct. Davao City Diversion Road-Cabantan Road (Banco Extension Road), incl. ROW, Davao City	Regional Office XI	Competitive Bidding	Mar. 12, 2018	Apr. 3, 2018	May 17, 2018	May 27, 2018		GOP	135,000.00			-Construction of Concrete Road
132	Construction of Missing Links/New Roads at Bukidnon-Compostela Valley Road (Brgy. Nannam, San Fernando, Bukidnon-Laak Compostela Valley), Package 1, incl. ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Mar. 27, 2018	Apr. 19, 2018	June 3, 2018	June 13, 2018		GOP	300,000.00			-Construction of Concrete Road

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MUVE	CO (In Million Pesos)	
133	Construction of Missing Links/New Roads at Bukidnon-Compostela Valley Road (Brgy. Nannam, San Fernando, Bukidnon-Laak Compostela Valley), Package 1, incl. ROW, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 27, 2018	Apr. 19, 2018	June 3, 2018	June 13, 2018		GOP	300,000.00			-Construction of Concrete Road
134	Construction of Missing Links/New Roads at Bukidnon-Compostela Valley Road (Brgy. Nannam, San Fernando, Bukidnon-Laak Compostela Valley), Package 2, incl. ROW, Compostela Valley	Regional Office XI	Competitive Bidding	Mar. 27, 2018	Apr. 19, 2018	June 3, 2018	June 13, 2018		GOP	188,000.00			-Construction of Concrete Road
135	Construction of Missing Links/New Roads at Bukidnon-Compostela Valley Road (Brgy. Nannam, San Fernando, Bukidnon-Laak Compostela Valley), Package 2, incl. ROW, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 27, 2018	Apr. 19, 2018	June 3, 2018	June 13, 2018		GOP	300,000.00			-Construction of Concrete Road
136	Construction of Missing Links/New Roads at Bukidnon-Compostela Valley Road (Brgy. Nannam, San Fernando, Bukidnon-Laak Compostela Valley), Package 3, incl. ROW, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 27, 2018	Apr. 19, 2018	June 3, 2018	June 13, 2018		GOP	300,000.00			-Construction of Concrete Road
137	Construction of Missing Links/New Roads at Bukidnon-Compostela Valley Road (Brgy. Nannam, San Fernando, Bukidnon-Laak Compostela Valley), Package 4, incl. ROW, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 27, 2018	Apr. 19, 2018	June 3, 2018	June 13, 2018		GOP	300,000.00			-Construction of Concrete Road

**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total (in Million Pesos)	MVUE	CO (in Million Pesos)	
138	Construction of Missing Links/New Roads at Bukidnon-Compostela Valley Road (Brgy. Naman, San Fernando, Bukidnon-Laak Compostela Valley), Package 5, incl. ROW, Davao del Norte	Regional Office XI	Competitive Bidding	Mar. 27, 2018	Apr. 19, 2018	June 3, 2018	June 13, 2018			GOP	312,000.00			-Construction of Concrete Road
139	Construction of Multi-Purpose Building (Davao Occidental Government Center), Malita, Davao Occidental	Regional Office XI	Competitive Bidding	Apr. 5, 2018	Apr. 28, 2018	June 12, 2018	June 22, 2018			GOP	200,000.00			-Construction of Multi Purpose Building
140	Construction of Road Network including Facilities, UP Mindanao, Mintal, Davao City	Regional Office XI	Competitive Bidding	Apr. 5, 2018	Apr. 28, 2018	June 12, 2018	June 22, 2018			GOP	150,000.00			-Construction of Concrete Road
141	Improvement/Concreting of Jct. Davao-Bukidnon Rd (Calinan Section) - Wangan-Subasta-Tagakpan-Tungkalan-Tagurano-Bayabas-Catigan-Baracatan-Sibulan Road, Davao City	Regional Office XI	Competitive Bidding	Mar. 12, 2018	Apr. 7, 2018	May 23, 2018	June 2, 2018			GOP	200,000.00			-Construction of Concrete Road
142	Construction of Samal Bridge leading to San Remigio, Samal Island, Davao City	Regional Office XI	Competitive Bidding	Apr. 3, 2018	Apr. 26, 2018	June 10, 2018	June 20, 2018			GOP	300,000.00			-Construction of Concrete Road
143	Construction of Patel-Kapatagan Road Package 3, Davao del Norte	Regional Office XI	Competitive Bidding	Apr. 10, 2018	Apr. 30, 2018	June 14, 2018	June 24, 2018			GOP	400,000.00			-Construction of Concrete Road
144	Construction of Patel-Kapatagan Road Package 4, Davao del Norte	Regional Office XI	Competitive Bidding	Apr. 10, 2018	Apr. 30, 2018	June 14, 2018	June 24, 2018			GOP	400,000.00			-Construction of Concrete Road



**Final Annual Procurement Plan (APP) for FY 2018**  
(based on GAA)

No.	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
145	Construction of DPWH Regional Office XI Equipment Management Division Compound (Parking Area, Drivers Lounge, Covered Court and Flag Pole), Panacan, Davao City	Regional Office XI	Competitive Bidding	Jan. 31, 2018	Feb. 28, 2018	Mar. 19, 2018	Mar. 29, 2018	GOP	11,550.00			-Construction of Other Building
146	Construction of Internal House Affairs Office (IHAO) Quarters & Covered Pathway at Presidential Guest House, DPWH Regional Office XI EMD Compound, Panacan, Davao City	Regional Office XI	Competitive Bidding	Jan. 31, 2018	Feb. 28, 2018	Mar. 19, 2018	Mar. 29, 2018	GOP	5,180.00			-Construction of Other Building
147	Construction of Three-Storey Presidential Security Group Barracks, DPWH Regional Office XI Equipment Management Division Depot, Panacan, Davao City	Regional Office XI	Competitive Bidding	Feb. 28, 2018	Mar. 23, 2018	Apr. 14, 2018	Apr. 24, 2018	GOP	25,000.00			-Construction of Other Building
148	Construction of Two-Storey Office of the President-Special Operations Group (OP-SOG) Quarters, DPWH Regional Office XI EMD Compound, Panacan, Davao City	Regional Office XI	Competitive Bidding	Jan. 31, 2018	Feb. 28, 2018	Mar. 19, 2018	Mar. 29, 2018	GOP	10,000.00			-Construction of Other Building

Prepared by:

  
**CHARITO T. MERJENS**  
Engineer IV  
Head, BAC Secretariat

Recommended by:

**TEOFILA U. TAN**  
Chief, Planning and Design Division  
BAC Chairman

For and in the absence of the BAC Chairman:

Approved by:

**ALLAN S. BORROMEO, CESO IV**  
Regional Director  
**For and in the absence of the Regional Director**

  
**JULIUS YANO**  
Chief, Quality Assurance and Hydration Division

  
**ZERVADA T. TAN**  
Director IV

Assistant Regional Director