

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2018 Consulting Services

Implementing Office : REGIONAL OFFICE XI

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/Post of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
									(In Million Pesos)		(In Million Pesos)	
CY 2018 CONSULTING SERVICES												
1	Consulting Services for the Conduct of feasibility Study for San Agustin-Sto.Nino-Kisulad-Tubalan Port Road, Davao Occidental	Regional Office XI	Competitive Bidding	July 25, 2018	Aug. 30, 2018	Sept. 27, 2018	Oct. 3, 2018	FY 2018 Consulting Services	7,900.00			-Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
2	Consulting Services for the Conduct of Feasibility Study for Baganga Diversion Road and Cateel Diversion Road, Davao Oriental	Regional Office XI	Competitive Bidding	March 28, 2018	May 4, 2018	June 7, 2018	June 12, 2018	FY 2018 Consulting Services	6,500.00			-Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
3	Consulting Services for the Conduct of Feasibility Study for DNAS LAAK ROAD, Compostela Valley	Regional Office XI	Competitive Bidding	Apr. 11, 2018	May 15, 2018	June 13, 2018	June 19, 2018	FY 2018 Consulting Services	12,800.00			-Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
4	Consulting Services for the Conduct of feasibility Study for Nabunturan-New-Corella-Kapalong Road, Compostela Valley	Regional Office XI	Competitive Bidding	May 9, 2018	June 12, 2018	July 10, 2018	July 16, 2018	FY 2018 Consulting Services	10,000.00			-Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey

✓

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2018 Consulting Services

Implementing Office : REGIONAL OFFICE XI

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
5	Consulting Services for the Conduct of Feasibility Study for Tagum City Bypass Road, Davao del Norte	Regional Office XI	Competitive Bidding	May 23, 2018	June 26, 2018	July 30, 2018	Aug. 4, 2018	FY 2018 Consulting Services	6,600.00			-Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
6	Consulting Services for the Conduct of feasibility Study for Bolila-Kibalatong-Bita-Mana Diversion Road and Talagutong-Baluntaya-Ticulon-Little Baguio Bypass Road, Davao Occidental	Regional Office XI	Competitive Bidding	Mar. 14, 2018	Apr. 23, 2018	May 21, 2018	May 26, 2018	FY 2018 Consulting Services	10,100.00			-Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
7	Consulting Services for the Conduct of Feasibility Study for Don Mariano Marcos-Macangao Road, Davao Oriental	Regional Office XI	Competitive Bidding	June 13, 2018	July 17, 2018	Aug. 13, 2018	Aug. 18, 2018	FY 2018 Consulting Services	8,200.00 8,017.7			-Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
8	Consulting Services for the Conduct of Feasibility Study for Maa Radio Station-Riverside Jct. Bacaca Road, Davao City	Regional Office XI	Competitive Bidding	July 11, 2018	Aug. 14, 2018	Sept. 11, 2018	Sept. 17, 2018	FY 2018 Consulting Services	5,000.00			-Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2018 Consulting Services

Implementing Office : REGIONAL OFFICE XI

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/Post of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
9	Consulting Services for the Conduct of Feasibility Study for Toril Flyover, Davao City	Regional Office XI	Competitive Bidding	June 27, 2018	July 31, 2018	Aug. 28, 2018	Sept. 5, 2018	FY 2018 Consulting Services	4,300.00			-Traffic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey
10	Consulting Services for the Conduct of Feasibility Study for Jct Fatima-Malabog Road-Brgy. Gumitan, Davao Bukidnon Road(Jct. Marahan)-Brgy. Gumitan, Malitbog-Kasilak-Consolacion Road, and Fatima-Malabog-Panabo City Road, Davao del Norte	Regional Office XI	Competitive Bidding	Apr. 25, 2018	May 29, 2018	June 26, 2018	July 2, 2018	FY 2018 Consulting Services	13,400.00			-Traffic Survey; Socio-Economic Survey; Engineering Survey; Environment Survey; Gender and Development (GAD) Survey

Prepared by:


CHARITO T. MERTENS
Engineer IV
Head, BAC Secretariat

Recommended by:


TEOFILA U. TAN
Chief, Planning and Design Division
BAC Chairman

Approved by:

ALLAN S. BORRAMEO, CESO IV
Regional Director

*For and in the absence of the
Regional Director*


ZENAÍDA T. TAN
Director IV
Assistant Regional Director