

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office XI, Davao City

**Indicative Annual Procurement Plan (APP) for FY 2020**  
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2020 REGULAR INFRASTRUCTURE PROGRAM													
1	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at Daang Maharlika (MN) - K1381+950-K1382+050, K1388+700-K1388+780, K1391+950-K1392+030, K1396+200-K1396+290, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 16, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Slope Protection
2	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at Daang Maharlika (MN) - K1396+700-K1396+820, K1399+500-K1399+600, K1400+150-K1400+225, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 16, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	101,000.00		101,000.00	-Construction of Slope Protection
3	Construction of By-Pass and Diversion Roads in Monkayo - Boston Road, (Monkayo Section), Package E, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 16, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	253,800.00		253,800.00	-Construction of Concrete Road
4	Construction of By-Pass and Diversion Roads in Monkayo - Compostela Road, Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 18, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	192,220.00		192,220.00	-Construction of Concrete Road/ Bridge
5	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 1, Package G, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 29, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road/ Bridge
6	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 1, Package H, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 29, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	158,000.00		158,000.00	-Construction of Concrete Road

*aw*

7	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 1, Package I, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	191,566.00		191,566.00	-Construction of Concrete Road/ Bridge
8	Construction of Missing Links/ New Roads in Montevista - DNAS Road (DNAS-Laak), Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 26, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	67,542.00		67,542.00	-Construction of Concrete Road
9	Widening of Osmeña Br. (B00082MN) along Montevista - Compostela - Mati Bdry. Rd., Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	134,875.00		134,875.00	-Widening of Bridge
10	Construction of Maragusan Municipal Police Station, Maragusan, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 16, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
11	Construction of New Bataan Municipal Police Station, New Bataan, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 22, 2019	Dec. 16, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
12	Construction of By-Pass and Diversion Roads in Maragusan - Pantukan Road, (Pantukan Section), Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 24, 2019	Nov. 18, 2019	Jan. 3, 2020	Jan. 13, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
13	Construction of Mawab - Maco By-Pass Road, Package A, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	89,539.00		89,539.00	-Construction of Concrete Road/ Bridge
14	Construction of Mawab - Maco By-Pass Road, Package B, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	110,461.00		110,461.00	-Road Widening
15	Construction of Montevista (Jct. Mayaon) - Laak Diversion Rd., Package A, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	165,000.00		165,000.00	-Construction of Concrete Road
16	Construction of By-Pass and Diversion Roads in Nabunturan - Mawab Road, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	28,000.00		28,000.00	-Construction of Concrete Road

✓

17	Construction of By-Pass and Diversion Roads in Nabunturan - New Corella - Tagum Road (Nabunturan Section), Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	119,000.00		119,000.00	-Construction of Concrete Road
18	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 3, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road
19	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 2, Package E, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	149,000.00		149,000.00	-Construction of Concrete Road/ Bridge
20	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 2, Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	128,500.00		128,500.00	-Construction of Concrete Road/ Bridge
21	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Section 2, Package H, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 20, 2019	Jan. 8, 2020	Jan. 18, 2020	DPWH GAA 2020	109,000.00		109,000.00	-Construction of Concrete Road/ Bridge
22	Construction of Missing Links/ New Roads in Montevista - DNAS Road (DNAS-Laak), Section 2, Package A, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 20, 2019	Jan. 8, 2020	Jan. 20, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Construction of Concrete Road
23	Construction of Missing Links/ New Roads in Montevista - DNAS Road (DNAS-Laak), Section 2, Package E, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 20, 2019	Jan. 8, 2020	Jan. 20, 2020	DPWH GAA 2020	191,500.00		191,500.00	-Construction of Concrete Road
24	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects in Nabunturan - Laak Road, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 20, 2019	Jan. 8, 2020	Jan. 20, 2020	DPWH GAA 2020	45,803.00		45,803.00	-Construction of Concrete Road
25	Rehabilitation/ Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide in Davao City Div. Rd. - K1511+035-K1511+300, K1511+420-K1511+800, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2019	Nov. 20, 2019	Jan. 8, 2020	Jan. 20, 2020	DPWH GAA 2020	122,045.00		122,045.00	-Construction of Road Slope Protection Structure
26	Construction of By-Pass and Diversion Roads in Alternate Road from Region XI to Region X, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	48,551.00		48,551.00	-Rehabilitation of Paved Road

ay



27	Construction of Davao City Coastal Bypass Road, Package 17, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	376,683.00		376,683.00	-Construction of Asphalt Road/Seawall
28	Construction of Davao City Coastal Bypass Road, Package 18, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	371,149.00		371,149.00	-Construction of Asphalt Road/Seawall
29	Construction of Davao City Coastal Bypass Road, Package 19, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	362,880.00		362,880.00	-Construction of Asphalt Road/Seawall
30	Construction of Davao-Cotabato Road Junction Maa Road (Don Juan Rodriguez Ave.) Flyover, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	400,000.00		400,000.00	-Construction of Flyover
31	Construction (Completion) of DPWH Regional Office XI, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	30,414.00		30,414.00	-Construction of Multi Purpose Building
32	Jct. Davao-Cotabato Old Road (Bago Gallera Section) Leading to Philippine Coconut Authority (PCA), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	127,417.00		127,417.00	-Construction of Concrete Road
33	Jct. R. Magsaysay Ave.-L. Ma. Guerrero St.-Guzman St.-Vinzon St.-T. Palma Gil St.-Jct. Dacudao-Jct. J.P. Cabaguio Ave., Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	222,716.00		222,716.00	-Construction of Concrete Road
34	Matina Crossing Road (Jct. Davao - Cotabato Road - Jct. Davao City Diversion Road), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	149,129.00		149,129.00	-Road reconstruction
35	Preventive Maintenance in Daang Maharlika (MN) - K1500+000-K1501+382, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	105,000.00		105,000.00	-Asphalt Overlay 100mm outer 2 lanes, 30mm inner 4 lanes
36	Road Widening in Daang Maharlika (MN) - K1487+109-K1487+405, K1487+451-K1487+708, K1494+553-K1495+000, K1495+151-K1495+229, K1497+339-K1497+792, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	120,224.00		120,224.00	-Road Widening

✓

37	Road Widening in Mabuhay - Panalum - Paquibato Rd. - K1524+811-K1526+488, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	109,860.00		109,860.00	-Road Widening (2-4 lanes) including Drainage
38	Construction of By-Pass and Diversion Roads in Alternate Road from Region XI to Region X, 2E, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	190,521.00		190,521.00	-Construction of Concrete Road/ Bridge
39	Construction of By-Pass and Diversion Roads in Alternate Road from Region XI to Region X, 2F, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	93,691.00		93,691.00	-Construction of Concrete Road/ Bridge
40	Construction of By-Pass and Diversion Roads in Alternate Road from Region XI to Region X, 2G, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	137,703.00		137,703.00	-Construction of Gravel Road
41	Construction of By-Pass and Diversion Roads in Alternate Road from Region XI to Region X, 2H, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	137,703.00		137,703.00	-Construction of Gravel Road
42	Construction of By-Pass and Diversion Roads in Buhangin - Tigatto - Mandug - Callawa - Fatima Rd, Package 10, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	90,000.00		90,000.00	-Construction of Concrete Road /slope protection
43	Construction of Bypass Road at Jct. Mamay Road - La Verna - Davao City Diversion (Jct. Airport Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 18, 2019	Dec. 10, 2019	Jan. 23, 2020	Feb. 3, 2020	DPWH GAA 2020	139,700.00		139,700.00	-Construction of Concrete Road /slope protection
44	Construction of By-Pass Road at Malagamot Road - Jct. Mudiang Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 18, 2019	Dec. 10, 2019	Jan. 23, 2020	Feb. 3, 2020	DPWH GAA 2020	127,000.00		127,000.00	-Widening/ Reconstruction /Off-Carriageway Improvement: Shoulder Paving/ Construction
45	Construction of By-Pass and Diversion Roads in Jct. Cabantian Road (Acacia Section) - Jct. Mandug - Callawa Road (Mandug Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	214,500.00		214,500.00	-Road Widening/Const. of Bridge

cy

46	Construction of Jct. Davao City Diversion Road - Buhangin - Tigatto Road (Buhangin Gallera Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	11,500.00		11,500.00	-Off-Carriageway Improvement: Shoulder Paving / Construction
47	Construction of Mahayag - Gatungan - Callawa Diversion Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	56,639.00		56,639.00	-Construction of Concrete Road
48	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog-Gumitan), Package E, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	177,804.00		177,804.00	-Construction of Concrete Road
49	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Package F, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	172,927.00		172,927.00	-Construction of Concrete Road
50	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Package G, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	170,951.00		170,951.00	-Construction of Concrete Road
51	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Package H, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	170,951.00		170,951.00	-Construction of Concrete Road
52	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Package I, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	142,408.00		142,408.00	-Construction of Concrete Road
53	Construction of Flood Control Structure along Malagamot Road - Jct. Mudiang Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 3, 2020	Feb. 12, 2020	DPWH GAA 2020	9,500.00		9,500.00	-Construction of Flood Mitigation Structure
54	Construction of Police Station 7 Building, Malabog, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 28, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
55	Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG) - PNP - RPSPU, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 28, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	16,000.00		16,000.00	-Construction of Other Facilities

ay



56	Construction of Road at Sitio Banban to Sitio Ayagon, Brgy. Lumiad, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 28, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
57	Construction of Road at Sitio Tulallan, Sitio Apalili to Sitio Kinse-kinse, Brgy. Colosas, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 28, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
58	Construction of Road from Sitio Meluya, Brgy. Malabog, Paquibato District to Sitio Polocon, Brgy. Lamanan, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 28, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road/ Bridge
59	Road Widening in Davao - Bukidnon Rd. - K1687+670-K1689+838, K1689+887-K1690+554, K1690+572-K1690+581, K1690+593-K1690+909, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	207,847.00		207,847.00	-Road Widening (4-6 lanes) including Drainage and RROW Acquisition
60	Road Widening in Davao - Bukidnon Rd. - K1690+926-K1692+440, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	73,138.00		73,138.00	-Road Widening
61	Road Widening in Davao - Bukidnon Rd. - K1692+440-K1695+904, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	173,529.00		173,529.00	-Road Widening
62	Construction of By-Pass and Diversion Roads in Alternate Road from Region XI to Region X, Package 3C, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	18,613.00		18,613.00	-Construction of Concrete Road
63	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones in Sitio Baracayo - Sitio San Agustin Road connecting to Banana Processing area and Veggie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	105,819.00		105,819.00	-Construction of Concrete Road
64	Construction of Police Station 12 Building, Marilog, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 29, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities

26

65	Road Widening in Asuncion - San Isidro - Laak - Veruela Rd. - K1479+981-K1481+366, K1481+402-K1484+617, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Road Widening (2-4 lanes) including Drainage
66	Road Widening in Tagum - Panabo Circum. Rd. - K1472+113-K1473+1262, K1483+448-K1484+349, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	108,893.00		108,893.00	-Road Widening
67	Construction of By-Pass and Diversion Roads in Alternate Road from Region XI to Region X, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Construction of Gravel Road
68	Construction of By-Pass and Diversion Roads in Carmen-Tagum City Coastal Road, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 28, 2019	Nov. 19, 2019	Jan. 2, 2020	Jan. 13, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Concrete Bridge
69	Construction of By-Pass and Diversion Roads in Nabunturan-New Corella-Tagum Road (Tagum-New Corella Section), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	148,000.00		148,000.00	-Road Widening
70	Construction of Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package C, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	140,000.00		140,000.00	-Road Widening
71	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 6, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 26, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road
72	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 7, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 26, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road
73	Widening of Maniki Br. (B00182MN) along Tagum -Panabo Circum. Rd., Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	155,000.00		155,000.00	-Widening of Bridge
74	Construction of Dike along Tagum Libuganon River, Brgy. Bincungan - Brgy. Busaon, Tagum City, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure

ay



75	Construction of Hijo River Flood Control from Brgy. Magdum - Brgy. Est - Brgy. Apokon, Tagum City, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure
76	Construction of Tagum - Libuganon Flood Control, Mabantao Section, Kapalong, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure
77	Construction of Gravel Road - Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Gravel Road
78	Construction of Gravel Road - Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package B, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	201,599.00		201,599.00	-Construction of Gravel Road
79	Road Widening in Babak - Samal - Kaputian Rd. - K1502+249-K1505+000, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	76,474.00		76,474.00	-Road Widening
80	Road Widening in Tagum - Panabo Circum. Rd - K1502+655-K1503+655, K1505+035-K1506+000, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	57,747.00		57,747.00	-Road Widening
81	Construction of By-Pass and Diversion Roads in Carmen - Tagum City Coastal Road (Carmen Section), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 26, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	69,029.00		69,029.00	-Construction of Gravel Road
82	Construction of By-Pass and Diversion Roads in Jct. Tagum - Panabo Circumferential Road - Malitbog - Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	182,274.00		182,274.00	-Construction of Concrete Road
83	Construction of Panabo City Bypass Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
84	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road

64

85	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Concrete Road
86	Construction of B.E. Dujali Municipal Police Station, B.E. Dujali, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 26, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
87	Construction of IGACOS CPO Building, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 26, 2019	Feb. 10, 2020	Feb. 19, 2020	DPWH GAA 2020	27,764.00		27,764.00	-Construction of Other Facilities
88	Bypass Road Jct. Babak - Samal - Kaputian Road - Brgy. San Antonio - Tagpoongan, IGACOS Circumferential Road, Island Garden City of Samal, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
89	Construction of Bypass Road, Jct. Matanao (Along Davao - Cotabato Road) - New Visayas - Jct. Hagonoy (Along Digos - Makar Road), Package A, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Road Widening/ Reconstruction/Widening of bridge
90	Construction of Bypass Road, Jct. Matanao (Along Davao - Cotabato Road) - New Visayas - Jct. Hagonoy (Along Digos - Makar Road), Package B, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Road Widening
91	Construction of Bypass Road, Jct. Padada (Along Digos - Makar Road) - Kiblawan - Jct. Malungon (along Digos - Makar Road), Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Road Widening/ Construction of bridge
92	Construction of Bypass Road, Jct. Padada (Along Digos - Makar Road) - Kiblawan - Jct. Malungon (Along Digos - Makar Road), Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Road Widening/ Construction of bridge
93	Construction of Jct. Matti (Along Davao - Cotabato Road) - Jct. Aurora (Along Digos - Makar Road), Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Road Widening

ay

94	Construction of Missing Links/ New Roads in Matanao - Kiblawan - Padada Road, Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
95	Construction of Missing Links/ New Roads in Matanao - Kiblawan - Padada Road, Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	190,169.00		190,169.00	-Construction of Concrete Road
96	Replacement of Permanent Weak Bridges in Digos Br. 1 (B00164MN) along Digos - Makar Rd., Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	128,940.00		128,940.00	-Replacement of bridge (2 into 4 lanes)
97	Construction of Digos CPO Building, Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	27,764.00		27,764.00	-Construction of Other Facilities
98	Construction of Malita Diversion Road, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 27, 2019	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
99	Construction of Talagutong - Baluntaya Ticolon - Little Baguio Diversion Road, Package C, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Construction of Concrete Road/ Reconstruction /Construction of bridge
100	Construction of Talagutong - Baluntaya Ticolon - Little Baguio Diversion Road, Package D, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Concrete Road
101	Construction of Missing Links/ New Roads in Demoloc - Little Baguio - Alabel Road, Package 3, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	130,000.00		130,000.00	-Construction of Concrete Road/ construction of bridge
102	Construction of Missing Links/ New Roads in Demoloc - Little Baguio - Alabel Road, Package 4, Davao Occidental	Regional Office XI	No	Competitive Bidding	Dec. 5, 2019	Jan. 2, 2020	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	130,000.00		130,000.00	-Construction of Concrete Road
103	Construction of Sarangani Municipal Police Station, Sarangani, Davao Occidental	Regional Office XI	No	Competitive Bidding	Dec. 5, 2019	Jan. 2, 2020	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities

*by*



104	Road Widening in Surigao del Sur Bdry. Davao Or. Coastal Rd. - K1523+000-K1524+000, K1526+946-K1527+634, K1528+035-K1530+000, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 5, 2019	Jan. 2, 2020	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	134,031.00		134,031.00	-Road Widening
105	Construction of Baganga Diversion Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 11, 2019	Dec. 3, 2019	Jan. 16, 2020	Jan. 27, 2020	DPWH GAA 2020	191,240.00		191,240.00	-Construction of Concrete Road
106	Construction of By-Pass and Diversion Roads in Monkayo - Boston Road (Boston Section), Package 3, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	124,286.00		124,286.00	-Construction of Concrete Road
107	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Package G, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 5, 2019	Jan. 2, 2020	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	121,895.00		121,895.00	-Construction of Gravel Road
108	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Package H, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 5, 2019	Jan. 2, 2020	Feb. 17, 2020	Feb. 26, 2020	DPWH GAA 2020	121,213.00		121,213.00	-Construction of Gravel Road/ Construction of Bridge
109	Widening of Baganga Br. (B01692MN) along Surigao del Sur Bdry. - Davao Oriental Coastal Rd., Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Dec. 18, 2019	June 25, 2019	July 17, 2019	Sept. 11, 2019	DPWH GAA 2020	150,000.00		150,000.00	-Widening of Bridge
					Remarks: Project is under MYOA CY 2019-2021 with contract ID No. 19L00153.								
110	Construction of Revetment Along Manay River, Manay, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019	Jan. 3, 2020	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Revetment
111	Construction of Baganga Municipal Police Station, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019	Jan. 3, 2020	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
112	Road Upgrading of Nhj Brgy. San Ignacio - So. Magsayap - Brgy. Old Macopa Road, Manay, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019	Jan. 3, 2020	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Road Upgrading Gravel to Paved
113	Road Upgrading of Nhj Tomoaong - So. Nagas, Tarragona, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019	Jan. 3, 2020	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Road Upgrading Gravel to Paved

*any*

114	Construction of By-Pass and Diversion Roads in Don Mariano Marcos - Malig Sabat - Calagasan - San Isidro - Tagboa - New Visayas - Macangao Road, Package A, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019	Jan. 3, 2020	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	100,239.00		100,239.00	-Construction of Concrete Road
115	Construction of By-Pass and Diversion Roads in Matiao-Magsaysay Coastal Road, Package 1, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	100,239.00		100,239.00	-Construction of Gravel Road/Slope protection/ Construction of bridge
116	Construction of By-Pass and Diversion Roads in Matiao-Magsaysay Coastal Road, Package 2, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	92,425.00		92,425.00	-Construction of Gravel Road/Slope protection
117	Construction of By-Pass and Diversion Roads in Mati-Tarragona By-Pass (Lucatan-Tagabakid Road), (Mati Section), Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	80,191.00		80,191.00	-Construction of Gravel Road/Slope protection
118	Construction of By-Pass and Diversion Roads in Upper Tibanban - Oregon - Magdug Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2019	Dec. 4, 2019	Jan. 20, 2020	Jan. 29, 2020	DPWH GAA 2020	100,239.00		100,239.00	-Construction of Concrete Road/ Construction of Bridge
119	Widening of Sumlog Br. 2 (Parallel Br.) along Pres. Diosdado P. Macapagal National Hi-way, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 4, 2019	Nov. 26, 2019	Jan. 9, 2020	Jan. 20, 2020	DPWH GAA 2020	50,119.00		50,119.00	-Construction of Parallel Bridge
120	Construction of Davao Oriental Sports Complex, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 9, 2019	Jan. 3, 2020	Feb. 19, 2020	Mar. 2, 2020	DPWH GAA 2020	233,890.00		233,890.00	-Construction of Other Building
121	Construction of Nhj Dawan - Mamali - Macambol - Magum - Cabuaya Road, Mati City, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 9, 2019	Jan. 3, 2020	Feb. 19, 2020	Mar. 2, 2020	DPWH GAA 2020	511,217.00		511,217.00	-Construction of Concrete Road
122	Road Upgrading of Nhj Buso - So. Paypay - Tagbinonga - So. Calatagan, Calapagan - So. Matigdao, Marayag - So. Calinawan, Taocanga Road With Bridge Component, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 9, 2019	Jan. 3, 2020	Feb. 19, 2020	Mar. 2, 2020	DPWH GAA 2020	334,129.00		334,129.00	-Road Upgrading Gravel to Paved

28

123	Road Upgrading of So. Tagobobolo, Brgy. Sainz, Mati - So. Kalasagan, Brgy. San Isidro, Lupon, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 9, 2019	Jan. 3, 2020	Feb. 19, 2020	Mar. 2, 2020	DPWH GAA 2020	167,065.00		167,065.00	-Road Upgrading Gravel to Paved
124	Construction of Lateral Drainage along Terminal Drive, Ecoland, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 9, 2019	Jan. 3, 2020	Feb. 19, 2020	Mar. 2, 2020	DPWH GAA 2020	6,750.00		6,750.00	-Construction of Drainage Structure
125	Construction of Davao - Cotabato Road Junction Maa Road (Don Julian Rodriguez Ave.) Flyover, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	600,000.00		600,000.00	-Construction of Flyover
126	Construction of Dacudao - Dominga Road, Brgy.Dacudao, Calinan District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
127	Construction of Road at Pag-asa, Brgy. Saloy to Sitio Kanacan, Brgy. Tamugan going to Brgy. Lamanan, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
128	Construction of Road at Saloy road, Pag-Ibig, New Lety, Brgy. Saloy, Calinan District to Sitio Cabonbon, Brgy. Malabog, Paquibato District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	80,000.00		80,000.00	-Construction of Concrete Road
129	Construction of Road at Sitio Darila, Colabol and Masupit, Brgy. Lamanan going Cabagtukan Elementary School, Brgy. Dominga, Calinan District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
130	Improvement/Concreting of Access Road at Jct. Davao - Bukidnon Road (Marilog) to Brgy. Gumitan, Marilog District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 10, 2019	Jan. 7, 2020	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road

Prepared by:

**CHARITO T. MERTENS**  
Engineer IV  
Head, Procurement Unit/BAC Secretariat

Recommended by:

**LORENZO M. YUMANG**  
Chief, Equipment Management Division  
BAC Chairman

Approved by:

**ALLAN S. BORRAMEO, CESO IV**  
Regional Director