

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur ^{4th} District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

September 9, 2020

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

SUBJECT : Posting of Annual Procurement Plan (APP) and Procurement Monitoring Report (PMR) at the DPWH Transparency Seal

In compliance to the Memorandum dated August 26, 2020 relative to the above-mentioned subject respectfully submitted herewith the Posting of Annual Procurement Plan (APP) and Procurement Monitoring Report (PMR) at the DPWH Transparency Seal.

2351 2 Aug 2020
GEMMA B. TIMBANG
District Engineer

Cc: **RAFAEL C. YABUT, Sr.**
Undersecretary for Regional Operations in Luzon

DENNIS S. SANTIAGO
Executive Director
Government Procurement Policy Board

RO5.16 JRM/GBT



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0001-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road along Jct. Teres-Garchitorena Road K0545+(-905) – K0545+(616)Garchitorena, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/19/2019	2/3/2020	2/11/2020	GAA 2020	10,902,000.00	-	-	Concrete Reconstruction with Slab and Drainage
	20FG0002-Rehabilitation/ Reconstruction of road with Slips, Slope Collapse, and Landslide along Pili- Tigaon-Albay Bdry. Road K0488+705 – K0488+810 ; K0488+853 – K0489+126 ;K0497+660 – K0497+740 Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/19/2019	-	-	GAA 2020	50,000,000.00	-	-	Construction of Slope Protection Structure
	20FG0003-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Maligay-Guijalo Section) P00401421LZ K0554+366.00 – K0554+763.00 Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/19/2019	-	-	GAA 2020	16,219,000.00	-	-	Concrete Reconstruction with Slab and Drainage
	20FG0004-Rehabilitation/ Reconstruction/ Upgrading of damaged Paved Roads along Presentacion- Maligaya Road P00401420LZ K0531+045 – K0532+000 Sta. Maria – Tanawan, Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/19/2019	2/3/2020	2/11/2020	GAA 2020	38,176,000.00	-	-	Concrete Reconstruction with Slab and Drainage

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0005-Off-Carriageaway Improvement along lagonoy-Presentation Road P00401398LZ Section 1 : K0506+106 – K0506+650 Section 2 : K0506+670 – K0506+709 Section 3 : K0506+732 – K0507+313 Section 4 : k0508+686 – k0510+420 Panagan – Panicuan Section, Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/19/2019	2/3/2020	2/11/2020	GAA 2020	18,720,000.00	-	-	Paving Shoulder
	20FG0006-Preventive Maintenance (Asphalt Overlay) along Lagonoy-Presentation Road K0498+(-817.00) – K0498+(-467.00) Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/19/2019	2/3/2020	2/11/2020	GAA 2020	5,000,000.00	-	-	Asphalt Overlay
	20FG0007-Preventive Maintenance (Asphalt Overlay) along Pili-Tigaon-Albay Boundary Road K0501+873.00 – KO 502+273.00 Patitinan Section, Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/19/2019	-	-	-	5,458,000.00	-	-	Asphalt Overlay
	20FG0008-Construction of Multi-Purpose Building Brgy. Balaynan, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/19/2019	2/4/2020	2/12/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building

Prepared by:



JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0009-Construction of Roads Brgy. Calalahan : Sta.0+000.00 –Sta. 0+225.50 Brgy. Kinalansan : Section 1 (Sta.0+000.00 – Sta.052.30 ; Section 2 (Sta.0+000.00 – Sta.0+008.15) ; Section 3 : (Sta.0+000.00 – Sta. 0+044.00) Brgy. Calalahan and Kinalansan, San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/19/2019	2/4/2020	2/12/2020	GAA 2020	2,000,000.00	-	-	Construction of Concrete Road
	20FG0010-Off-Carriageway Improvement along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road P00401397LZ K0496+915 – K0497+222 Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/19/2019	2/4/2020	2/12/2020	GAA 2020	2,331,000.00	-	-	Shoulder Paving/Construction
	20FG0011-Construction of Multi-Purpose Building Brgy. I (Poblacion), Garchitorena, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/20/2019	2/4/2020	2/12/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0012-Construction of Multi-Purpose Building Brgy. Lidong, Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/20/2019	2/4/2020	2/12/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0013-Construction of Multi-Purpose Building Brgy. IV (Poblacion), Garchitorena, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/20/2019	2/4/2020	2/12/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building

Prepared by:



JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO B. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0014-Construction of Multi-Purpose Building Brgy. Pandanan, Caramoan, Camarines	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/20/2019	2/4/2020	2/12/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0015-Construction of Multi-Purpose Building Brgy. Tamiawon, Garchitorea, Cam. Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/20/2019	2/4/2020	2/12/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0016-Construction of Multi-Purpose Building Brgy. Harrison, Garchitorea, Camarines	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/20/2019	2/4/2020	2/12/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0017-Construction of Multi-Purpose Building Brgy. Casuna and Talojongon, Tigaon, Camarines	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/20/2019	2/4/2020	2/12/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0018-Construction of Flood Control Structure Sta.0+000.00 – Sta.0+065.00 Brgy. Abo, Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/20/2019	2/4/2020	2/12/2020	GAA 2020	2,000,000.00	-	-	Construction of Flood Mitigation Structure
	20FG0019-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road along Junction Binalay (Tinambac) -Tamban Road K0514+116.00 – K0514+525.00 Olag-Pequeño, Tinambac, Cam. Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/20/2019	-	-	GAA 2020	7,575,000.00	-	-	Concrete Reconstruction with Slab and Drainage

Prepared by:



JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer




Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0020-Construction of Bypass and Diversion Road – Construction of Jct. Nato-Sabang Coastal Road, P00402349LZ Sta.2+661.60 – Sta.3+211.60 Tagas Section, San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/20/2019	2/14/2020	2/20/2020	GAA 2020	95,000,000.00	-	-	Construction of Concrete Road, Drainage Structure and Slope Protection
	20FG0021-Construction of Roads Brgy. Pinamihagan : Sta.0+000.00 – Sta.0+200 Brgy. Sto. Niño : Section 1 : Sta.0+000 – Sta.0+200.00 ; Section 2 :Sta.0+000 – Sta.0+071.50 & Section 3 : Sta.0+000 – Sta.0+028.50 Brgy. Pinamihagan & Brgy. Sto. Niño, Lagonoy & Sagnay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/21/2019	2/5/2020	2/13/2020	GAA 2020	2,000,000.00	-	-	Construction of Concrete Road
	20FG0022-Construction of Multi-Purpose Building Brgy. Taytay, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/21/2019	2/5/2020	2/13/2020	GAA 2020	3,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0023-Rehabilitation/ Reconstruction of National Road with Slips, Slope Collapse and Landslide along Lagonoy-Presentacion Road (P00401467LZ) K0505+337 – K0505+404 & K0512+840 – K0512+879 San Sebastian, Lagonoy & Patrocinio, Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/21/2019	-	-	GAA 2020	49,999,000.00	-	-	Construction of Slope Protection Structure

Prepared by:



JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0024-Widening of Permanent Brige, Balangao Bridge (B02379LZ) along Pili-Tigaon-Albay Bdry. Road K0473+(-912.30) – K0473+(-889.70) Mabalodbalod, Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/21/2019	2/3/2020	2/11/2020	GAA 2020	30,000,000.00	-	-	Widening of Bridge
	20FG0025-Construction of Roads Brgy. San Antonio : Sta.0+000.00 – 0+148.30 ; Sta.0+516.55 – 0+568.25 Brgy. Coyaoyao : Sta.0+000.00 – Sta.0+100.00 Brgy. San Antonio and Coyaoyao, Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/28/2019-11/3/2019	11/21/2019	2/5/2020	2/13/2020	GAA 2020	2,000,000.00	-	-	Construction of Concrete Road
	20FG0026-Off-Carriageway Improvement along Tinambac-Siruma Road K0543+310.00 – K0544+734.00 Siruma, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/4/2019-11/10/2019	11/26/2019	2/3/2020	2/11/2020	GAA 2020	12,896,000.00	-	-	Shoulder Paving/Constructi on
	20FG0027-Rehabilitation/ Reconstruction of National Road with Slips, Slope Collapse, and Landslide along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (P00401469LZ-CW1) K0566+860 – K0567+010 & K0567+618 – K0567+668 Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/4/2019-11/10/2019	11/26/2019	-	-	GAA 2020	17,000,000.00	-	-	Construction of Slope Protection Structure

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO F. ORAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer




Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0028-Construction/ Improvement of Access Road Leading to Seaport, Jct. Nalayahan-Homestead Road Leading to Tandoc Port Sta.1+771.00 – Sta.2+571.00 Siruma, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/4/2019-11/10/2019	11/26/2019	2/3/2020	2/11/2020	GAA 2020	20,000,000.00	-	-	Road Construction
	20FG0029-Construction of Missing Link/ New road, Calabanga-Tinambac Road (P00402350LZ) Section 1 : Sta. 470+819.60 – Sta.471+331.20 ; Section 2 : Sta. 471+348.10 – Sta. 472+428.80 ; Section 3 : Sta. 472+428.80 – Sta. 472+636.50 Tinambac Section, Tinambac, Cam. Sur	Construction Section	YES	Competitive Public Bidding	11/4/2019-11/10/2019	11/26/2019	2/3/2020	2/11/2020	GAA 2020	50,000,000.00	-	-	Construction of Road Concrete Road and Slope Protection
	20FG0030-Construction of Multi-Purpose Buildings Brgy. Sogod and Brgy. Tambang, Tinambac, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/4/2019-11/10/2019	11/27/2019	2/5/2020	2/13/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0031-Construction of Multi-Purpose buildings Brgy. San Ramon, Lagonoy and Brgy. Mabca, Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/4/2019-11/10/2019	11/27/2019	2/5/2020	2/13/2020	GAA 2020	2,500,000.00	-	-	Construction of Multi-Purpose Building
	20FG0032-Construction of Multi-Purpose Building Brgy. Burabod, Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/4/2019-11/10/2019	11/27/2019	2/5/2020	2/13/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0033-Construction of Flood Control Structures I – Brgy. Tawog (poblacion), Caramoan, Camarines Sur Sta.0+000.00 – Sta.0+009.00 II – Brgy. San Antonio, Saghay, Camarines Sur Sta.0+000.00 – Sta.0+021.00 Brgy. Tawog (poblacion), Caramoan and – Brgy. San Antonio, Saghay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/4/2019-11/10/2019	11/27/2019	2/5/2020	2/13/2020	GAA 2020	2,000,000.00	-	-	Construction of Flood Mitigation Structure
	20FG0034-Construction of Road Brgy. Sulpa Sta.0+000.00 – Sta. 0+100.00 Brgy. Vito Sta.0+000.00 – Sta. 0+200.00 Sulpa and Vito, Siruma, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/4/2019-11/10/2019	11/27/2019	2/5/2020	2/13/2020	GAA 2020	2,000,000.00	-	-	Construction of Concrete Road
	20FG0035-Construction of Flood Control Structures along Balangao River (P00421193LZ), SECTION 1: Sta. 0+218.00- Sta. 0+436.00 (Left Side), SECTION 2: Sta. 0+218.00- Sta. 0+390.00 (Right Side), SECTION 3: Sta. 0+000.00- Sta. 0+050.00 (Left Side), SECTION 4: Sta. 0+000.00- Sta. 0+050.00 (Right Side), Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11/2019-11/17/2019	12/5/2019	2/3/2020	2/11/2020	GAA 2020	50,000,000.00	-	-	Construction of Flood Mitigation Structure
	20FG0036-Construction of Flood Control Structure along Pili (Parubcan) River, Brgy. Sta. Maria and Brgy. Pili, Presentacion, Camarines Sur, SECTION 1: Sta. 0+000.00- Sta. 0+200.00, SECTION 2: Sta. 0+000.00- Sta. 0+080.00	Construction Section	YES	Competitive Public Bidding	11/11/2019-11/17/2019	12/5/2019	2/3/2020	2/11/2020	GAA 2020	14,949,000.00	-	-	Construction of Flood Mitigation Structure

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0037-Off-Carriageway Improvement along San Rafael-Mampirao-San Jose Road (P00401401LZ), KO 485+892.00-KO 486+046.00, KO 486+154.00-KO 486+212.00, KO 486+216.00-KO 486+688.00, KO 486+837.00-KO 486+962.00, Salogon-Mampirao Section, San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11/2019-11/17/2019	12/5/2019	2/3/2020	2/11/2020	GAA 2020	7,470,000.00	-	-	Reconstruction to Concrete Pavement
	20FG0038-Construction of Multi-Purpose Building, Brgy. Salog and Brgy. Bagumbayan Pequeño, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11/2019-11/17/2019	12/5/2019	2/5/2020	2/13/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0039-Off-Carriageway Improvement along Jct. Binalay (Tinambac)-Tamban Road KO 517+000-KO 517+069.00; KO 517+075.00-KO 518+159.00; KO 518+165.00-KO 519+371.00 & KO 519+384.00-KO 521+000.00, Antipolo-Bataan Section, Tinambac, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11/2019-11/17/2019	12/6/2019	-	-	GAA 2020	36,747,000.00	-	-	Construction of Flood Mitigation Structure
	20FG0040-Construction of Multi-Purpose Building, Brgy. Maangas, Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11/2019-11/17/2019	12/6/2019	2/5/2020	2/13/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0041-Construction of Multi-Purpose Building, Brgy. Solnopan, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11/2019-11/17/2019	12/6/2019	2/14/2020	2/20/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANIEL F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0042-Off-Carriageway Improvement along Goa-Digdigon-San Isidro Road KO 492+514.00-KO 492+633.00; KO 492+875.00-KO 493+181.00; KO 493+379.00-KO 493+933.00; KO 493+967.00-KO 494+021.00; KO 494+185.00-KO 494+211.00; KO 500+666.00-KO 501+127.00; KO 501+236.00-KO 501+513.00, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/11/2019-11/17/2019	12/6/2019	-	-	GAA 2020	20,799,000.00	-	-	Shoulder Paving/Construction
	20FG0043-Construction of Three Barrel Concrete Bridge along Kilomaon-Aniog Road, SECTION Sta. 0+000.00-Sta. 0+062.40, Sagñay, Cam. Sur	Construction Section	YES	Competitive Public Bidding	11/11/2019-11/17/2019	12/6/2019			GAA 2020	5,000,000.00	-	-	Construction of Bridge
	20FG0044-Construction of Multi-Purpose Building, Barangay Paniman, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/12/2019-11/18/2019	12/5/2019	2/5/2020	2/13/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0045-Construction of Flood Control Structure along Sagñay River, P00421191LZ,CW1, Sagñay, Camarines Sur, Sta. 0+076.04-Sta. 0+358.04	Construction Section	YES	Competitive Public Bidding	11/12/2019-11/18/2019	12/5/2019	-	-	GAA 2020	92,964,000.00	-	-	Construction of Flood Mitigation Structure

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO P. MORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0046-Construction of Flood Control Structure along Shoreline of Cabotonan River and Shoreline of Lagonoy Gulf, Omalo and Cabotonan, Lagonoy, Camarines Sur, SECTION 1: Sta. 0+000.00-Sta. 0+150.00 (Upstream), SECTION 2: Sta. 0+000.00-Sta. 0+130.00 (Downstream), SECTION 3: Sta. 0+130.00-Sta. 0+557.00 (Going to Omalo), SECTION 4: Sta. 0+637.50-Sta. 0+ 810.00 (Brgy. Omalo), SECTION 5: Sta. 0+130.00-Sta. 0+203.00 (Brgy. Cabotonan), SECTION 6: Sta. 0+574.50-Sta. 0+662.00 (Brgy. Cabotonan)	Construction Section	YES	Competitive Public Bidding	11/18/2019-11/24/2019	12/10/2019	2/14/2020	2/20/2020	GAA 2020	95,000,000.00	-	-	Construction of Flood Mitigation Structure
	20FG0047-Construction of Road Catagbacan/Cagaycay, Goa, Camarines Sur, Catagbacan : Sta. 0+000.00-Sta. 0+100.00, Cagaycay: Sta. 0+073.00-Sta. 0+173.00	Construction Section	YES	Competitive Public Bidding	11/18/2019-11/24/2019	12/10/2019	-	-	GAA 2020	2,000,000.00	-	-	Construction of Concrete Road
	20FG0048-Construction of Multi-Purpose Building, Brgy. San Vicente(Poblacion) and Brgy. San Sebastian, Lagonoy, Cam. Sur	Construction Section	YES	Competitive Public Bidding	11/18/2019-11/24/2019	12/10/2019	2/5/2020	2/13/2020	GAA 2020	2,000,000.00	-	-	Construction of Multi-Purpose Building
	20FG0049-Off-Carriageway Improvement along Pili-Tigaon-Albay Boundary Road, Saghiay, Camarines Sur, KO 486+026-KO 488+653	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/3/2020	2/11/2020	GAA 2020	23,391,000.00	-	-	Construction of Concrete Road

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANIEL R. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0050-Construction of School Building, Barangay Lamon, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/6/2020	2/14/2020	GAA 2020	1,500,000.00	-	-	Construction of School Building
	20FG0051-Construction of Road, P00440874LZ, Brgy. Tinorongan, Sagñay and Brgy. Tagas, San Jose, Camarines Sur, 1. Sta. 0+000.00-Sta. 0+100.00 (Brgy. Tinorongan, Sagñay), 2. Sta. 0+000.00-Sta. 0+090.00 (Brgy. Tagas, San Jose)	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/6/2020	2/14/2020	GAA 2020	2,000,000.00	-	-	Construction of Concrete Road
	20FG0052-Construction/Improvement of Access Road Leading to Declared Tourism Destinations, Presentacion to Caramoan Road Leading to Islets, Beaches, Rock Formations, Caves, Lagoon and Caramoan Natural Park (P00401402LZ), Staa. 0+000.00-Sta. 2+576 with exceptions, Maligaya-Gibgos Section, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/14/2020	2/20/2020	GAA 2020	30,000,000.00	-	-	Construction of Concrete Road
	20FG0053-Widening of Permanent Bridge, Panagan Bridge (B02380LZ) along Pili-Tigaon-Albay Boundary Road (P00402043LZ), Tigaon, Camarines Sur, KO 473+714.00-KO 473+847.00	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/3/2020	2/11/2020	GAA 2020	44,500,000.00	-	-	Widening of Bridge

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0054-Construction/Improvement of Access Road Leading to Seaport, Jct. Guijalo-San Vicente Road Leading to San Vicente Port, Caramoan, Camarines Sur, Sta. 4+200.00-Sta. 5+000.00, Sta. 4+200.00-Sta. 5+000.00	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/3/2020	2/11/2020	GAA 2020	45,000,000.00	-	-	Construction of Concrete Road
	20FG0055-Off-Carriageway/Improvement along Jct. Digidigon (GOA)-Tinambac Road, Goa, Camarines Sur, KO 496+(-449.00)-KO 501+070.00	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	-	-	GAA 2020	46,404,000.00	-	-	Shoulder Paving/Construction
	20FG0056-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Lagonoy-Presentacion Road, Presentacion, Camarines Sur, SECTION 1: KO 511+000-KO 511+156, SECTION 2: KO 511+473-KO 511+750	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	-	-	GAA 2020	13,500,000.00	-	-	Const./Improvement of Road
	20FG0057-Construction of Water Supply System-Level II, Barangay Sta. Cruz and Gata, caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/14/2020	2/20/2020	GAA 2020	2,000,000.00	-	-	Construction of Water Supply
	20FG0058-Construction of Water Supply System-Level II, Barangay Cabalinadan, Tigaon/Brgy. Bulalacao, Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/6/2020	2/14/2020	GAA 2020	2,000,000.00	-	-	Construction of Water Supply

Prepared by:



JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO N. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0059-Construction of Missing Link/New Road, Managnag (Tigaon, Goa-San Jose-Lagonoy-Guijalo via San Vicente Road) Himanag Road P00402353LZ), Lagonoy, Camarines Sur, Sta. 1+300.00-Sta. 3+800.00	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/14/2020	2/20/2020	GAA 2020	100,000,000.00	-	-	Construction of Concrete Road and Slope Protection
	20FG0060-Construction of Flood Control Dike along Parubcan River, Brgy. Sta. Maria and Pili, Presentacion, Camarines Sur, SECTION 1: Sta. 0+200.00-Sta. 0+275.00, SECTION 2: Sta. 0+000.00-Sta. 0+085.00, SECTION 3: Sta. 0+000.00-Sta. 0+310.00, SECTION 4: Sta. 0+080.00-Sta. 0+310.00	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/14/2020	2/20/2020	GAA 2020	80,000,000.00	-	-	Construction of Flood Mitigation Structure
	20FG0061-Construction of Multi-Purpose Building, Brgy. Manamoc, Lagonoy and Brgy. Buenavista, Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/6/2020	2/14/2020	GAA 2020	2,000,000.00	-	-	Consturction of Multi-Purpose Building
	20FG0062-Construction of Multi-Purpose Building, Brgy. Salvacion and Brgy. Ili-Centro (Poblacion), Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/25/2019-12/01/2019	12/17/2019	2/6/2020	2/14/2020	GAA 2020	2,000,000.00	-	-	Consturction of Multi-Purpose Building
	20FG0063-Construction of Multi-Purpose Building, Brgy. Tambang, Tinambac and Brgy. Buyo, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/28/2019-12/4/2019	12/19/2019	2/6/2020	2/14/2020	GAA 2020	2,000,000.00	-	-	Consturction of Multi-Purpose Building

Prepared by:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0064-Construction of Multi-Purpose Building, Brgy. San Roque and Brgy. Catalotoan, Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/28/2019-12/4/2019	12/19/2019	2/6/2020	2/14/2020	GAA 2020	2,000,000.00	-	-	Consturction of Multi-Purpose Building
	20FG0065-Construction of Multi-Purpose Building, Brgy. San Miguel and Brgy. Tinawagan, Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/28/2019-12/4/2019	12/19/2019	2/6/2020	2/14/2020	GAA 2020	2,000,000.00	-	-	Consturction of Multi-Purpose Building
	20FG0066-Construction of Multi-Purpose Building, Tigaon Pilot Central School, Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/28/2019-12/4/2019	12/19/2019	2/6/2020	2/14/2020	GAA 2020	4,500,000.00	-	-	Consturction of Multi-Purpose Building
	20FG0067-Construction of Flood Control Structure along Patitinan River (Igot River), Section 1: Sta. 0+000.00-Sta. 0+206.00 Section 2: Sta. 0+219.00-Sta. 0+302.00, Section 3: Sta. 0+000.00-Sta. 0+151.00, Section 4: Sta. 0+000.00-Sta. 0+60.00, Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/28/2019-12/4/2019	12/19/2019	-	-	GAA 2020	50,000,000.00	-	-	Construction of Flood Mitigation
	20FG0068-DepEd's CY-2020 Basic Educational Facilities Fund (BEFF) Batch 1, Construction of Two(2) storey Six (6) Classroom School Building (With Common Toilet at each Floor), New Partido High School, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	12/2/2019-12/8/2019	12/23/2019	-	-	GAA 2020	15,750,045.94	-	-	Construction of School Building

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0069-DepEd's CY-2020 Basic Educational Facilities Fund (BEFF) Batch 1, Construction of Two(2) storey Four (4) Classroom School Building (With Common Toilet at each Floor), Salogon High School, San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	12/2/2019-12/8/2019	12/23/2019	-	-	GAA 2020	13,388,150.06	-	-	Construction of School Building
	20FG0070-DepEd's CY-2020 Basic Educational Facilities Fund (BEFF) Batch 1, Construction of Two(2) storey six (6) Classroom School Building (With Common Toilet at each Floor), Goa Science High School, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	12/2/2019-12/8/2019	12/23/2019	-	-	GAA 2020	15,750,045.94	-	-	Construction of School Building
	20FG0071-DepEd's CY-2020 Basic Educational Facilities Fund (BEFF) Batch 1, Construction of Two(2) storey six (6) Classroom School Building (With Common Toilet at each Floor), Caramoan Central School, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	12/2/2019-12/8/2019	12/23/2019	-	-	GAA 2020	16,240,124.06	-	-	Construction of School Building
	20FG0073-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Presentacion-Maligaya Road, KO 529+(-491)-KO 529+(-391), KO 530+300-KO 530+350, Sta. Maria, Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	12/2/2019-12/8/2019	12/23/2019	2/3/2020	2/11/2020	GAA 2020	50,000,000.00	-	-	Drainage and Slope Protection Structure

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0074-Construction of Road, Sta. 0+000.00-Sta. 0+100.00, Cabalinadan, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	01/20-26/2020	2/11/2020	-	-	-	1,000,000.00	-	-	Construction of Road
	20FG0075-Construction of Flood Control Structure, Barangay San Francisco, Tigaon, Camarines Sur, Sta. 0+000.00-Sta. 0+065.92	Construction Section	NO	Competitive Public Bidding	01/20-26/2020	2/11/2020	-	-	-	1,000,000.00	-	-	Construction of Flood Mitigation
	20FG0076-Construction /Improvement of Local Roads, Brgy. Vinagre, Tigaon/Del Carmen, San Jose, Camarines Sur, Brgy. Vinagre:Sta. 0+000.00-Sta. 0+150.00, Brgy. Del Carmen: Sta. 0+000.00-Sta. 0+076.00	Construction Section	NO	Competitive Public Bidding	01/20-26/2020	2/11/2020	-	-	-	2,000,000.00	-	-	Construction of Local Roads
	20FG0077-Construction of Multi-Purpose Building, Brgy. San Rafael, Lagonoy Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/03-09/2020	2/26/2020	3/18/2020	5/4/2020	GAA 2020	2,000,000.00	-	-	Consturction of Multi-Purpose Building
	20FG0078-Construction of Presentacion Public Market, Barangay Sta. Maria, Presentacion, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/17-23/2020	3/10/2020	4/14/2020	4/28/2020	GAA 2020	5,500,000.00	-	-	Construction of Public Market (Building)
	20FG0079-Construction of School Building, Buenavista Elem. School, Barangay Buenavista, Presentacion, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/19-25/2020	3/10/2020	-	-	-	3,000,000.00	-	-	Construction of School Building

Prepared by:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO A. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0080-Construction/Maintenance of Flood Mitigation Structure along Rangas River, Pugay, San Jose, Camarines , SECTION 1: Sta. 0+000.00-Sta. 0+050.00, SECTION 2: Sta. 0+000.00-Sta. 0+150.00, SECTION 3: Sta. 0+000.00-Sta. 0+080.00	Construction Section	NO	Competitive Public Bidding	02/24-03/01/2020	3/17/2020	-	-	GAA 2020	50,000,000.00	-	-	Construction of Flood Control Mitigation Structure
	20FG0081-Road Construction Zone 7 to Zone 2, Barangay Salogon, san jose, Camarines Sur, Sta. 0+000.00-Sta. 0+330.00	Construction Section	NO	Competitive Public Bidding	02/24-03/01/2020	3/17/2020	-	-	GAA 2020	4,000,000.00	-	-	Road Construction
	20FG0082-Construction of Presentacion Public Cemetery, Barangay Pili, Presentacion, Camarines Sur	Construction Section	NO	Competitive Public Bidding	02/24-03/01/2020	3/17/2020	4/14/2020	4/28/2020	GAA 2020	5,000,000.00	-	-	Rehab. Of Perimeter Fence and Pathwalk
	20FG0083-Construction of Missing Link/New Road, Lalud-Garchitoren Road, Lagonoy, Camarines Sur, Sta. 5+713.73-Sta. 10+809.63	Construction Section	NO	Competitive Public Bidding	03/09-15/2020	5/7/2020	6/15/2020	7/3/2020	GAA 2020	110,000,000.00	-	-	Construction of Concrete Road/ Const. of Road Slope Protection
	20FG0084-Construction of Missing Link/New Road, Lagonoy-Caramoan Road (P00402351LZ) Lagonoy Section, Camarines Sur, Section 1: Sta. 4+390.90-Sta. 6+327.41, Section 2: Sta. 7+640.90-Sta. 8+204.39	Construction Section	NO	Competitive Public Bidding	03/09-15/2020	5/7/2020	6/15/2020	7/3/2020	GAA 2020	110,000,000.00	-	-	Construction of Concrete Road/ Const. of Road Slope Protection

Prepared by:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0086-Repair and maintenance of Shoulder and Lined Canal along Goa-Digdigon San Isidro Road, Pili-Tigaon-Albay Boundary Road, Tinambac-Siruma Road (S5773LZ) and Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Tigaon-Lagonoy Section), Partido Area, 4th Congressional District of Cam. Sur	Construction Section	NO	Competitive Public Bidding	03/09-15/2020	5/7/2020	6/18/2020	6/19/2020	GAA 2020	4,300,000.00	-	-	Repair and Maintenance of National Road
	20FG0087-CY-2020 REBLOCKING OF CONCRETE PAVEMENT ALONG NATIONAL ROAD IN PARTIDO AREA, Jet. Binalay (Tinambac)-Tamban Road, Jet. Digdigon (Goa)-Tinambac Road, Presentacion-Maligaya Road, Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (S03715LZ) and Tinambac-Siruma Road (S05773LZ), Tinambac, Lagonoy, Presentacion, Caramoan & Siruma, Camarines Sur	Construction Section	NO	Competitive Public Bidding	03/09-15/2020	5/7/2020	6/18/2020	6/19/2020	GAA 2020	3,000,378.00	-	-	Reblocking of Concrete Pavement
	20FG0088-71x-Special Maintenance, Repair/Maintenance of Damaged Slope Protection of Nalayahan Bridge (Tinambac-Siruma Road) S05773LZ, Nalayahan, Siruma, Camarines Sur	Construction Section	NO	Competitive Public Bidding	03/09-15/2020	5/7/2020	6/18/2020	6/19/2020	GAA 2020	1,200,000.00	-	-	Repair/Maintenance of National Road (Drainage & Slope Protection)

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0089-Emergency Repair and Maintenance of Drainage Structure with concrete shoulder along Caramoan Road Section KO 573+932-KO 573+972, Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	03/09-15/2020	5/7/2020	6/18/2020	6/19/2020	GAA 2020	1,610,000.00	-	-	Repair/Maint. Of National Road (Drainage structure w/ concrete shoulder)
	20FG0090-Construction of Multi-Purpose Building (Livelihood Center), San Jose, Camarines Sur	Construction Section	NO	Competitive Public Bidding	03/30-04/05/2020	5/12/2020	-	-	GAA 2020	25,000,000.00	-	-	Construction of Multi-Storey Livelihood Center
	20FG0091-CLUSTER-I Construction of Water Supply System-Level II, Barangay Cabalinadan, Coyaoyao & Tinawagan, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	03/30-04/05/2020	5/12/2020	-	-	GAA 2020	9,000,000.00	-	-	Const. of Water Supply
	20FG0092-CLUSTER-II Construction of Water Supply System-Level II, Barangay Balaynan, Digdigon, Hiwacloy, Lamon, San Isidro, Scout Fuentebella, Tabgon and Tamban, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	03/30-04/05/2020	5/12/2020	-	-	GAA 2020	25,000,000.00	-	-	Const. of Water Supply
	20FG0093-CLUSTER-III Construction of Water Supply System-Level II, Barangay Agay-Ayan, Antipolo, Buyo, Magsaysay, Sagraa and San Ramon, Tinambac, Camarines Sur	Construction Section	NO	Competitive Public Bidding	03/30-04/05/2020	5/12/2020	-	-	GAA 2020	18,000,000.00	-	-	Const. of Water Supply

Prepared by:

JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:

DANILO F. ORCAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:

GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0094-CLUSTER-IV Construction of Water Supply System-Level II, Barangay Gibgos and Guijalo, Caramoan, Cam.Sur	Construction Section	NO	Competitive Public Bidding	03/30-04/05/2020	5/12/2020	-	-	GAA 2020	6,000,000.00	-	-	Const. of Water Supply
	20FG0095-CLUSTER-V Construction of Water Supply System-Level II, Barangay Tambangan, San Jose; Brgy. Vito, Siruma; Brgy. Harrison, Garchitorena; Brgy. Mapid, Lagonoy; Brgy. Maangas, Presentacion, Camarines Sur	Construction Section	NO	Competitive Public Bidding	03/30-04/05/2020	5/12/2020	-	-	GAA 2020	17,000,000.00	-	-	Const. of Water Supply
	20FG0096-CY-2020 Repair and Maintenance of Sta. Maria River Control, Sta. Maria, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	04/27-05/03/2020	5/19/2020	6/18/2020	6/19/2020	GAA 2020	3,000,000.00	-	-	Repair/maintenance of River Control/Slope Protection
	20FG0097-Construction of Legislative Building, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	05/18-24/2020	6/9/2020	-	-	GAA 2020	5,000,000.00	-	-	Construction of Building
	20FG0098-Painting/Repainting of No/Fade Pavement Markings including Warning/Informative/Regulatory Signages along Lagonoy-Presentation; Presentacion-Maligaya; Tinambac-Siruma; Goa-Digdigon-San Isidro Road; Jct. Balaynan-Tabgon-Lamon-Pinamihagan Road & Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Tigaon-Lagonoy Section) & (Caramoan Section) (S03600LZ) & S03715LZ), Partido Area, 4th District of Camarines Sur	Construction Section	NO	Competitive Public Bidding	05-25-31/2020	6/16/2020	6/26/2020	6/30/2020	GAA 2020	5,343,000.00	-	-	Maintenance of National Road (Painting/Repainting and Installation of Informative/Regulatory Signages)

Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO FORCAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2020
(UPDATED)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	20FG0099-Construction/Rehabilitation of the Rain Water Collector, Camarines Sur 4th District	Construction Section	NO	Competitive Public Bidding	05-25-31/2020	6/16/2020	6/26/2020	6/30/2020	GAA 2020	4,192,650.00	-	-	Const./ Rehab. Of rain Water Collectors
	20FG0100-CY-2020-Repair/Maintenance of DOJ Building, DOJ Main Building, San Antonio, San Jose, Camarines Sur	Construction Section	NO	Competitive Public Bidding	06/03-09/2020	6/25/2020	7/14/2020	7/17/2020	GAA 2020	2,000,000.00	-	-	One storey 21 m x 36m DOJ Office Building
	20FG0101-Site Development of DPWH Camarines Sur 4th Engineering District Complex, Caraycayon, Tigaon, Cam.Sur	Construction Section	NO	Competitive Public Bidding	06/22-28/2020	7/14/2020	7/27/2020	8/3/2020	GAA 2020	2,000,000.00	-	-	Site Development
	20FG0102-Concreting of Barangay Catagbacan FMR, Barangay Catagbacan, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	07/27-08/02/2020	8/18/2020	8/27/2020		GAA 2020	12,500,000.00	-	-	Road Concreting
	20FG0103-Concreting of Barangay Bahi to Barangay Sagrada FMR, Brgy. Bahi and Brgy. Sagrada, Garchitorena, Camarines Sur	Construction Section	NO	Competitive Public Bidding	-	-	-	-	GAA 2020	12,500,000.00	-	-	Road Concreting
	20FG0104-Construction of Isolation Facilities (Cubicle Only), Goa Central School, Goa, Camarines Sur	Construction Section	NO	Negotiated	-	-	8/26/2020	8/27/2020	GAA 2020	740,000.00	-	-	
	Construction of Missing Links/New Roads, Construction of Lalud-Garchitorena Road (Bahi-Sagrada Section), Camarines Sur												


Prepared by:


JOSEPHINE R. MENCHERO
 Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


GEMMA B. TIMBANG
 District Engineer

Legend:

- FOR LATER RELEASE (FLR)
- FOR BIDDING



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN
(Updated)

CODE (PAP)	Procurement Program/Project	PMO/End- User	Mode of Procurement	Is this and Ear;y Procurement Activity (Yes or No?)	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	20GFG0001 - Procurement of One (1) Unit Backhoe Loader, Cam. Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	Competitive Public Bidding/ BY Admin.	No	1/27/2020 - 2/2/2020	2/18/2020	4/3/2020	4/13/2020	EAO 2019	9,000,000.00			Delivery of Backhoe Loader

Prepared by:

JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:

DANILO R. MORGAYA
Engineer III
BAC CHAIRMAN

Approved:

GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN
(Updated)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Is this and Early Procurement Activity (Yes or No?)	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20GFG0002 - Procurement of construction materials fo use in the Repair/Maintenance of National Roads along Lagonoy-Presentation-Maligaya and Teres-Garchitorena Road, Lagonoy/Presentation/Caramoan and Garchitorena, Cam. Sur	Maintenance Section	Competitive Public Bidding/ BY Admin.	No	3/9/2020 - 3/15/2020	5/12/2020	5/22/2020	5/26/2020	MOOE-2020	1,676,574.00			Maintenace of National Road
	20GFG0003 - Procurement of construction materials for use in the Repair/ Maintenance of National Roads along Tinambac-Siruma and Tinambac-Tamban Road, Tinambac/Siruma, Camarines Sur	Maintenance Section	Competitive Public Bidding/ BY Admin.	No	3/9/2020 - 3/15/2020	5/12/2020	5/22/2020	5/26/2020	MOOE-2020	1,388,900.00			Maintenace of National Road

Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO R. ORGAYA
Engineer III
BAC CHAIRMAN

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN
(Updated)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Is this and Early Procurement Activity (Yes or No?)	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20GFG0005 - Procurement of Fuel, Oil and Lubricants for use in various Service Vehicles at Quality Assurance, Planning & Design Section and Construction Section, DPWH Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	Competitive Public Bidding/ BY Admin.	No	5/8/2020 - 5/14/2020	5/26/2020	6/17/2020	6/23/2020	MOOE-2020	1,032,820.00			Procurement of Fuel, Oil and Lubricants
	20GFG0006 - Procurement of Light Equipment and Spareparts for use in the Repair and Maintenance of National Road, DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	Competitive Public Bidding/ BY Admin.	No	5/8/2020 - 5/14/2020	5/26/2020	6/17/2020	6/23/2020	MOOE-2020	1,993,300.00			Delivery of Light Equipment and Spareparts

Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO F. ORCAYA
Engineer III
BAC CHAIRMAN

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN
(Updated)

CODE (PAP)	Procurement Program/Project	PMO/End- User	Mode of Procurement	Is this and Early Procurement Activity (Yes or No?)	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	20GFG0012 - Procurement of Fuel, Oil and Lubricants for use in various Equipent, Machine Tools and Service Vehicles at Maintenance Section (1st and 2nd Quarter CY-2020), DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	Competitive Public Bidding/ BY Admin.	No	5/18/2020 - 5/24/2020	6/9/2020	6/26/2020	7/2/2020	SR-2020- 02- 000816	2,760,544.50			Procurement of Fuel, Oil and Lubricants

Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANLOR F. ORGAYA
Engineer III
BAC CHAIRMAN

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN
(Updated)

CODE (PAP)	Procurement Program/Project	PMO/End- User	Mode of Procurement	Is this and Early Procurement Activity (Yes or No?)	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	20GFG0015 - Procurement of Spareparts for use in Maintenance and Upkeep of Service Vehicles and Heavy Equipment at Maintenance Section at DPWH, Camarines Sur 4th DEO, Caraycayon, Tigaon, Camarines Sur	Maintenance Section	Competitive Public Bidding/ BY Admin.	No	5/28/2020 - 6/3/2020	6/18/2020	7/6/2020	7/10/2020	MOOE - 2020	1,352,800.00			Delivery of Spareparts

Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO R. ORGAYA
Engineer III
BAC CHAIRMAN

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN
(Updated)

CODE (PAP)	Procurement Program/Project	PMO/End- User	Mode of Procurement	Is this and Early Procurement Activity (Yes or No?)	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20GFG0016 - Procurement of Tree Seedling for use in the Tree Cutting and Replacement along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, Goa-San Jose Section, Goa/ San Jose, Camarines Sur	Planning and Design Section	Competitive Public Bidding/ BY Admin.	No	6/10/2020 - 6/16/2020	7/2/2020	7/20/2020	7/23/2020	GAA CY 2020 (PDE)	1,342,700.00			Removal of Trees and Planting of Seedlings


Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO F. ORGAYA
Engineer III
BAC CHAIRMAN

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN
(Updated)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Is this and Early Procurement Activity (Yes or No?)	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	20GFG0019 - Procurement of Manual Total Station for use in the Survey Works at DPWH, Camarines Sur 4th DEO	Planning and Design Section	Competitive Public Bidding/ BY Admin.	No	6/18/2020 - 6/24/2020	7/9/2020	7/23/2020	7/27/2020	GAA CY - 2020 (PDE)	950,000.00			Delivery of Manual Total Station

Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO J. MORGAYA
Engineer III
BAC CHAIRMAN

Approved:


GEMMA B. TIMBANG
District Engineer



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN
(Updated)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Is this and Early Procurement Activity (Yes or No?)	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20GFG0022 - Procurement of Construction Materials for use in the Repair and Maintenance along Lagonoy-Presentation; Tigaon-Goa-San Jose-Lagonoy- Guijalo via San Vicente Road, (Maligaya-Caramoan Section), Presentation-Maligaya Road; Jct. Teres-Garchitorena Road and Teres-Maligaya Road	Maintenance Section	Competitive Public Bidding/ BY Admin.	No	7/22/2020 - 7/28/2020	8/11/2020	8/31/2020	9/3/2020	GAA CY - 2020	1,399,300.00			Maintenance of National Road
	20GFG0023 - Procurement of Construction Materials for use in the Repair and Maintenance along Tinambac-Siruma and Tinambac-Tamban Road	Maintenance Section	Competitive Public Bidding/ BY Admin.	No	7/22/2020 - 7/28/2020	8/11/2020	8/31/2020	9/3/2020	GAA CY - 2020	1,093,357.50			Maintenance of National Road
	20GFG0024 - Procurement of Fuel, Oil and Lubricants for use in the various Equipment, Machine Tools and Service Vehicles at Maintenance Section for 3rd and 4th Quarter CY-2020	Maintenance Section	Competitive Public Bidding/ BY Admin.	No	7/22/2020 - 7/28/2020	8/11/2020	8/31/2020	9/3/2020	GAA CY - 2020	2,730,320.30			Procurement of Fuel, Oil and Lubricants


Prepared by:


JOSEPHINE R. MENCHERO
Head-BAC Secretariat

Recommended by:


DANILO A. ORGAYA
Engineer III
BAC CHAIRMAN

Approved:


GEMMA B. TIMBANG
District Engineer




Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
(Formerly Camarines Sur 3rd District Engineering Office)
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN FY-2020
(Updated)
CONSULTING SERVICES


Standard Coding (Contract I.D)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
20CSFG01	Conduct of Feasibility Study/Pre-Feasibility Study/Preliminary and Detailed Engineering Activities for the Projects- Conduct of Soil Testing/Exploration for the Proposed Sabang Kawayan Bridge, Camarines Sur 4th Legislative District	Planning Section	Competitive Public Bidding	05/07-13/2020	6/2/2020	6/24/2020	7/3/2020	GAA 2020	842,872.91			Conduct of Sub-Surface soil investigation at the site of the said proposed bridge

Prepared by:


JOSEPHINE R. MENCHERO
 Head BAC Secretariat


Date: _____

Recommended by:


DANILO F. ORGAYA
 Chief, Quality Assurance Section
 BAC CHAIRMAN

Date: _____

Approved:


GEMMA B. TIMBANG
 District Engineer

Date: _____