




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
City of San Fernando, La Union



January 30, 2019

MEMORANDUM


FOR : MA. VICTORIA S. GREGORIO
Officer-In-Charge, Procurement Service

SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) CY 2018 for the 2nd Semester

In compliance with D.O. 151, we are submitting the Updated Final Annual Procurement Plan (APP) CY 2018 for Infrastructure Projects, Goods & Services and Consultancy Services as of December 31, 2018 of the Regional Office and Its District Offices, duly accomplished in the prescribed form, for your information and ready reference.


RONNEL M. TAN, CESO IV
Regional Director

R01 RAS/DMM





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
City of San Fernando, La Union

January 21, 2019

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City
Tel. No. (02) 900 -6741 to 44
E-mail : www.gppb.gov.ph, monitoring@gppb.gov.ph

Submitting herewith is the Updated Annual Procurement Plan (UAPP) CY 2018 of DPWH Regional Office I for Infrastructure Projects, Goods & Services and Consulting Services as of **December 31, 2018**, duly accomplished in the prescribe form, for your information and ready reference.


RONNEL M. TAN, CESO IV
Regional Director

ROI-RAS/DMM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
City of San Fernando, La Union

January 21, 2019

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board

Technical Support Office


Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Road,

Ortigas Center, Pasig City

Tel. No. (02) 900 -6741 to 44

E-mail : www.gppb.gov.ph, monitoring@gppb.gov.ph

Submitting herewith is the Updated Annual Procurement Plan (UAPP) CY 2018 of DPWH Regional Office I for Infrastructure Projects, Goods & Services and Consulting Services as of **December 31, 2018**, duly accomplished in the prescribe form, for your information and ready reference.


RONNEL M. TAN, CESO IV

Regional Director

ROI: RAS/DMM

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PHO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
18400001-310304100001000	Rehabilitation/Major Repair of Permanent Bridges, Amburayan Bridge (800598LZ) along Manila North Road	Regional Office I	Public Bidding	8/24/2017	9/26/2017	1/31/2018	2/18/2018	GAA (CY 2018)	₱279,850,000.00		₱279,850,000.00
18400002-300118200017000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Bridges- Replacement of Calumbuyan Bridge along Santa-Rancho Road	Regional Office I	Public Bidding	9/6/2017	9/26/2017	3/1/2018	3/12/2018	GAA (CY 2018)	₱115,800,000.00		₱115,800,000.00
18400003-31020410030000	Construction of By-Pass and Diversion Roads, Urdaneta City Bypass Road, Including Bridge and ROW, Pangasinan	Regional Office I	Public Bidding	9/6/2017	12/18/2017	1/30/2018	2/23/2018	GAA (CY 2018)	₱104,749,562.79		₱104,749,562.79
18400004-300105200006000	National Building Program-Buildings And Other Structures-Multipurpose / Facilities - Construction of Fire (5) Storey Building, Office of Civil Defense (OCD), Regional Office I, Sevilla, San Fernando City, La Union	Regional Office I	Public Bidding	9/13/2017	10/5/2017	1/31/2018	2/19/2018	GAA (CY 2018)	₱57,899,999.07		₱57,899,999.07
18400005-300203100006000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	Regional Office I	Public Bidding	9/21/2017	10/11/2017	1/31/2018	2/23/2018	GAA (CY 2018)	₱77,199,883.02		₱77,199,883.02

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PHO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00006- 300203100116000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Naguilian-Bagulin Road Leading to Tuddingan Falls and Kodlap Burial Cave, Naguilian-Bagulin, La Union	Regional Office I	Public Bidding	9/21/2017	10/11/2017	1/31/2018	2/14/2018	GAA (CY 2018)	P95,942,753.34		P95,942,753.34	1. Earthworks; 2. PCPC Carriageway, w=6.10m, t=200mm; 3. PCPC Shoulder, w=1.0m, t=150mm; 4. Stone Masonry Retaining Wall, Slope Protection; 5. Slope Protection (Crib Wall); 6. RCPC Cross Drain (including headwall and catch basin); 7. Concrete Gutter (V-Shape); 8. Metal Beam Guardrail; 9. Road Signages; 10. Application of ReflectORIZED Thermoplastic Pavement Markings; 11. Walling Sheds; 12. Removal of Trees.
18A00007- 310202110016000	Road Widening - Secondary Roads - Laoag-Airport Rd - KO487-839- KO487+909, KO487+910-KO488+550, KO488+599-KO488+610, KO489+020-KO490+125, KO488+506-KO490+470, KO490+610-KO490+667, KO491+755-KO492+092	Regional Office I	Public Bidding	9/22/2017	11/7/2017	1/30/2018	2/26/2018	GAA (CY 2018)	P144,335,956.98		P144,335,956.98	1. Earthworks including removal of Natural Obstructions and Existing Structures; 2. PCPC Widening (w=3.35m t=200mm); 3. Reinforced Concrete Lateral Drainage, Catch Basins, and Headwalls; 4. Reinforced Concrete Lateral Concrete Pipe Culvert Extension (910mm dia); 5. Stone Masonry Slope Protection; 6. Curb and Gutter, Sidewalk with Railings, Walling Sheds; 7. Monuments; 8. Road Signages, Application of ReflectORIZED Thermoplastic Pavement Markings; 9. Removal of Trees.
18A00009- 310201100161000	Network Development-Road Widening - Primary Roads - Manila North Rd - KO221+085 - KO222+613, KO222-626 KO223+000	Regional Office I	Public Bidding	9/28/2017	10/24/2017	1/30/2018	2/12/2018	GAA (CY 2018)	P53,687,647.38		P53,687,647.38	1. Earthworks including removal of Natural Obstructions and Existing Structures; 2. PCPC Widening (w=3.35m t=200mm); 3. Reinforced Concrete Lateral Drainage, RCBC Extension, Catch Basin and Headwalls; 4. Reinforced Concrete Pipe Culvert Extension (910mm dia); 5. Stone Masonry Slope Protection; 6. Curb and Gutter, Sidewalk with Railings, Walling Sheds; 7. Monuments; 8. Metal Beam Guardrail; 9. Road Signages, Application of ReflectORIZED Thermoplastic Pavement Markings; 10. Removal of Trees.
18A00010- 310204100025000	Construction of Bypass and Diversion Roads, Bantay-San Ildefonso Bypass Road, incl. ROW, Ilocos Sur	Regional Office I	Public Bidding	9/28/2017	11/14/2017	1/30/2018	2/19/2018	GAA (CY 2018)	P106,026,758.12		P106,026,758.12	1. Earthworks including removal of Natural Obstructions; 2. Reinforced Concrete Pipe Culvert Cross Drainage (910mm dia); 3. Stone Masonry Slope Protection including Parapet Wall; 4. Monuments; 5. Removal of Trees.
18A00012- 300203100117000	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Nipadad View Deck and Water Falls of Takulao Pitalaia and Pao, Dumalneg, Ilocos Norte	Regional Office I	Public Bidding	9/29/2017	10/27/2017	1/31/2018	2/19/2018	GAA (CY 2018)	P151,548,890.41		P151,548,890.41	1. Earthworks including removal of Natural Obstructions; 2. Construction of Gravel Road; 3. Reinforced Concrete Pipe Culvert Cross Drainage (910mm dia); 4. Stone Masonry Slope Protection including Parapet Wall; 5. Monuments; 6. Removal of Trees.
18A00013- 310305100075000	Network Development-Widening of Permanent Bridges - Ramos Bridge (8027/6L2) along Judge Jose de Venecia Sr Ave.	Regional Office I	Public Bidding	9/29/2017	12/18/2017	1/31/2018	3/12/2018	GAA (CY 2018)	P106,327,178.24		P106,327,178.24	1. Earthworks; 2. Provision and Removal of Centering; 3. Widening of Bridge to more two lanes (PSCG Resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCPC Carriageway (230mm thk. And 280mm thk.); 7. Construction of Slope Protection Structures; 8. Installation of Signages; 9. Application of ReflectORIZED Thermoplastic Pavement Markings; 10. Provision of Street Lightings.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of ID/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00014- 310204100024000	Construction of Bypass/Diversion Roads, Bantay Bypass Road, including ROW and bridge, Ilocos Norte	Regional Office I	Public Bidding	10/5/2017	10/30/2017	2/12/2018	2/26/2018	GAA (CY 2018)	₱171,907,500.85		₱171,907,500.85	1. Earthworks with removal of Structures & Obstructions (Houses and PCPP including Trees); 2. Base Course & PCPP; 3. Bangui Bridge (Four (4) lanes RCDG resting on bored pile foundation- 3 spans @ 15 m/spans; 4. Bridge of (1.20 m x 1.40 m span) concrete piles cast in drilled holes foundation; 5. Structural Steel Finger type expansion joint; 6. Grouted riprap & Stone masonry as slope protection work; 7. Lined canal, RCBC & RCPC as lateral and cross drainage structure; 8. Right of Way Monuments & Metal Guardrails as miscellaneous structures.
18A00015- 300118200012000	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Bridges - Construction of New Permanent Bridge (VILUP) Tinasan Br. along Sta. Mercedes Babalakan Rd leading to Pinal Falls, Ilocos Sur	Regional Office I	Public Bidding	10/5/2017	2/8/2018	3/7/2018	3/19/2018	GAA (CY 2018)	₱139,924,978.75		₱139,924,978.75	1. Earthworks including Embankment for Roadway; 2. Provision and Removal of Cranes; 3. Construction of Tinasan Bridge (Two Lanes PCGG Bridge resting on Bored Pile Foundation, 2-3-2 Span @ 35.0m); 4. Provision of Finger Type Expansion Joint; 5. Use of Grouted Riprap for Abutment Protection; 6. Installation of Signages.
18A00016- 3103021000126000	Replacement of Permanent Weak Bridges-Sobol Bridge (B00681L2) along Pangasinan - Tarlac Road (Phase II)	Regional Office I	Public Bidding	10/13/2017	11/2/2017	3/6/2018	4/10/2018	GAA (CY 2018)	₱19,300,000.00		₱19,300,000.00	1. Earthworks including Removal of Existing Bridge; 2. PCPP (Carriageway & Widening) 280mm THICK; 3. PCPP (Shoulder), 150mm THICK; 4. Embankment for Approaches and Cranes; 5. Application of Thermoplastic Pavement Markings (white and yellow); 6. Provision of Angle Bar Railing with Compression Seal for Expansion; 7. Construction of Bridge(PCGG TYPE III) - 2 Lanes - Phase II.
18A00017- 310305100064000	Widening of Permanent Bridges - Niliangyan Bridge (B02628L2) along Manila North Road	Regional Office I	Public Bidding	10/13/2017	11/2/2017	3/6/2018	3/12/2018	GAA (CY 2018)	₱53,990,654.89		₱53,990,654.89	1. Earthworks; 2. Provision and Removal of Crane (Embankment Type); 3. Widening of Bridge to meet two lanes (RCDG Resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCPP Carriageway (280mm thk.) and PCPP shoulder (230mm thk.); 7. Construction of Slope Protection Structures; 8. Installation of Signages; 9. Application of ReflectORIZED Thermoplastic Pavement Markings; 10. Installation of Guardrails; 11. Construction of Lateral Drainage Canal.
18A00018- 310204100026000	Construction of By-Pass/Diversion Roads, Bantay - Vigan Diversion Road, Inc. ROW, Ilocos Sur	Regional Office I	Public Bidding	10/13/2017	11/14/2017	1/30/2018	2/19/2018	GAA (CY 2018)	₱80,127,670.79		₱80,127,670.79	Road opening of 2.89 km and concreting 2.34 km (2- lane) including 2.839 km Slope Protection & Drainage (bothways) and Construction of Cross Drain (RCPC & RCBC).
18A00019- 320102100107000	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Groins at (1) Brgy. Sanitago Norte, Caba (2) Cabanuan, Sto. Tomas (3) Narvacan, Sto. Tomas and (4) Construction of Shore protection at San Manuel Norte, Agoo, all in La Union	Regional Office I	Public Bidding	10/13/2017	12/1/2017	3/6/2018	3/22/2018	GAA (CY 2018)	₱115,766,025.60		₱115,766,025.60	1. Clearing and Grubbing (w/ stripping); 2. Structure Excavation; 3. Embankment (Boulder Class I, Class II & Class III); 4. Embankment (Selected Borrow MSG); 5. Filter Fabric

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Closing of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18A00022- 310305100099000	Widening of Permanent Bridges - Villami Br. 1 (B0+605LZ) along San Carlos-Colabaio Road	Regional Office I	Public Bidding	11/7/2017	12/18/2017	1/31/2018	3/12/2018	GAA (CY 2018)	P95,145,862.67			1. Earthworks; 2. Provision and Removal of Canewary; 3. Widening of Bridge to more two lanes (PCCG Resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCGP Cartilageway (280mm thk.); 7. Construction of Slope Protection Structures; 8. Installation of Signages; 9. Application of Reflectortized Thermoplastic Pavement Markings.
18A00023- 310204100078000	Construction of Bypass and Diversion Roads, Candion City Bypass Road Including Bridge, Itocso Sur	Regional Office I	Public Bidding	11/7/2017	1/23/2018	2/20/2018	2/26/2018	GAA (CY 2018)	P125,450,000.00			FOR ROAD CONSTRUCTION: 1. Earthworks 2. Sealing of Shoulder for By-pass Road (1x280mm) 3. Construction of PCGP Transition Road, w= 6.10m x230mm 4. Construction of Reinforced Concrete Wall (Retards) 5. Installation of Reinforced Concrete Retard Wall 6. Stone Masonry Spillways and Slope Protection 7. Concrete Curb and Gutter 8. Slope Protection 9. Monument, Marker and Kilometer Post 9. Installation of Road Safety Facilities. SCOPE OF WORK FOR O&M DATA REDUCE: 1. Construction of 1 unit 30 meters Prestressed Concrete Deck (PCD) for the replacement of existing concrete bridge (1200mm diameter). 3. Provision of Protection of PCD (1800mm diameter); 4. R.I.T. and P.D.A. Testing of Completed Bored Piles; 5. Provision of Canewary w/ PCGP (Embankment Type); 6. Construction of Abutment Protection (Grouted Riprap); 7. Construction of Retention Wall (Gravity Type); 8. Provision of Elastic Modulus Test Bed (600 x 600 x 150mm); 9. Provision of Compressible Bed (25 x 450 x 30cm thick); 10. Provision of Preformed Sponge Rubber Joint Expansion and Polyurethane Joint Filler; 11. Provision of Drain Pipe (Galvanized Steel).
18A00024- 310110100005000	Rehabilitation / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Rd. - K0194 + 859 to K0198 + 635	Regional Office I	Public Bidding	11/7/2017	12/7/2017	3/6/2018	3/22/2018	GAA (CY 2018)	P166,815,831.98			Construction of Drainage 7,642 L.m.; Curb and Gutter 7,642 L.m.;
18A00026- 310201100165000	Road Widening - Primary Roads - Manila North Road - K0490+504- K0491+278; K0492-900-K0493+019; K0493+050-K0493+216; K0505+656- K0507+368; K0521+000-K0522+400; K0527+459-K0529+407; K0531+363- K0531+921; K0532-981-K0534+359	Regional Office I	Public Bidding	11/7/2017	11/27/2017	3/7/2018	4/10/2018	GAA (CY 2018)	P192,578,732.49			1. Removal of Trees; 2. Removal of Obstructions and Existing Structures; 3. Earthworks; 4. PCGP Canewary, w=1.20m; 5. PCGP Shoulder, w=1.50m; 6. RC Lateral Drainage Canal; 7. Stone Masonry Metal Railings; 9. Curb and Gutter; 10. Monuments; 11. Application of Reflectortized Thermoplastic Pavement Markings; 14. Provision of Waiting Sheds.
18A00027 - 310104100032000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road K0524+564-K0526+321; K0555+000- K0555+896; K0556+047-K0557+100; K0561+000-K0561+122; K0563+556- K0564+000; K0526+321-K0526+469; K0555+558; K0555+569-K0555+896; K0556+047-K0557+100; K0561+000-	Regional Office I	Public Bidding	11/7/2017	11/27/2017	1/30/2018	2/14/2018	GAA (CY 2018)	P192,933,824.72			1. Removal of Trees; 2. Removal of Obstructions and Existing Structures; 3. Earthworks; 4. Subbase Course; 5. PCGP Canewary, w=6.70 m, t=280mm; 6. PCGP Shoulder, w=1.50m both sides, t=230mm; 7. Asphalt Overlay (2 layers at 40mm each); 8. RC Lateral Drains; 9. Stone Masonry (Bracewall, Slope Protection); 10. V-Shaped Gutter; 11. Installation of Monuments; 12. Installation of Metal Beam Guardrail with Posts; 13. Installation of Road Signages; 14. Application of Reflectortized Thermoplastic Pavement Markings; 15. Provision of Waiting Sheds.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00028 - 310205100115000	Network Development - Construction of Missing Link/ New Roads - Mangataram-Sia Cruz Road, Package 1, Pangasinan	Regional Office I	Public Bidding	11/7/2017	11/27/2017	2/26/2018	3/5/2018	GAA (CY 2018)	₱187,765,715.37		₱187,765,715.37	1. Road Opening, L= 5,483 Km 2. PCOP Carriageway, width=6.7, length=2.194 Km; 3. PCOP Shoulder, L=2.194 Km, W=1.50m @ B/S; 4. Earthworks; 5. Construction of Stone masonry for slope protection; 6. Construction of island for channelization at intersection; 7. Construction of cross drainage; 8. Installation of Road Signages; 9. Application of ReflectORIZED Thermoplastic Pavement; 10. Installation of Metal Beam Guardrail;
18A00029 - 310205100116000	Network Development - Construction of Missing Gaps connecting National Roads, Mangataram-Sia Cruz Road, Package 2, Pangasinan	Regional Office I	Public Bidding	11/9/2017	12/1/2017	2/26/2018	3/5/2018	GAA (CY 2018)	₱187,999,050.39		₱187,999,050.39	1. Road Opening with a length of 6.963 Km, 2. PCOP Carriageway, width=6.7 m, length=2.194 Km; 3. PCOP Shoulder, L=2.194 Km, W=1.50m @ B/S; 4. Earthworks; 5. Construction of Stone masonry for slope protection; 6. Construction of island for channelization at intersection; 7. Construction of cross drainage; 8. Installation of Road Signages; 9. Application of ReflectORIZED Thermoplastic Pavement; 10. Installation of Metal Beam Guardrail;
18A00031 - 310103100013000	Preventive Maintenance - Tertiary Roads - Jct Candon-Salcedo-Del Pilar Road K0349+000-K0349+423, K0349+454-K0350+801, K0352+000-K0353+129, K0356+074-K0358+000, K0358+916-K0360+336, Ilocos Sur	Regional Office I	Public Bidding	11/10/2017	12/1/2017	2/12/2018	3/12/2018	GAA (CY 2018)	₱77,222,094.23		₱77,222,094.23	1. Removal of Existing Pavement; 2. PCOP Slab Replacement, w=6.70m, t=280mm; 3. Application of ReflectORIZED Thermoplastic Pavement Markings.
18A00032 - 310201100163000	Network Development, Road Widening of Primary Roads, Manila North Road K0320+353.10-K0321+604, K0321+618-K0323+218, K0324+491-K0324+958, K0324+985-K0325+250, K0330+796-K0331+230	Regional Office I	Public Bidding	11/10/2017	12/1/2017	1/30/2018	2/7/2018	GAA (CY 2018)	₱103,725,578.74		₱103,725,578.74	1. Earthworks including removal of Natural Obstructions and Existing Structures; 2. PCOP Widening (w=3.35m t=280mm) PCOP Shoulder t=230mm; 3. Reinforced Concrete Lateral Drainage, Catch Basin and Headwall; 4. Reinforced Concrete Pipe Culvert Extension (910mm dia); 5. Stone Masonry Slope Protection; 6. Curb and Gutter, Sidewalk with Railings, Walking Sheds; 7. Monuments; 8. Metal Beam Guardrails; 9. Road Signages; Application of ReflectORIZED Thermoplastic Pavement Markings.
18A00034 - 310305100034000	Widening of Permanent Bridges - Gueaney-Hagkaysay Bridge (B02773A2) Along Unjayan-Labrador Diversion Road	Regional Office I	Public Bidding	11/10/2017	12/5/2017	1/31/2018	2/19/2018	GAA (CY 2018)	₱57,742,650.20		₱57,742,650.20	1. Removal of Trees; 2. Earthworks; 3. Provision and Removal of Cranesway (Embankment Type); 4. Widening of Bridge to more than two lanes (PSCC - 1-girder resting on existing substructure); 5. PCOP Carriageway (200mm thick); 6. Construction of Slope Protection Structures; 7. Installation of Signages; 8. Application of ReflectORIZED Thermoplastic Pavement Markings; 9. Installation of Guardrails; 10. Construction of Lateral Drainage Canal.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00035 - 310204100236000	Construction of By-Passes/Diversion Road, Pasquin By-Pass Road, Ilocos Norte	Regional Office I	Public Bidding	11/10/2017	12/15/2017	3/7/2018	4/10/2018	GAA (CY 2018)	P101,324,989.34		P101,324,989.34	1. Earthworks; 2. PCCP Carriageway, w=6.7m each side, t=200mm; 3. PCCP Shoulder, w=1.5m each side, t=150mm; 4. Sidewalk, 3.0m wide; 5. Median Island; 7. Application of ReflectORIZED Thermoplastic Pavement Markings; 8. Installation of Road Signs.
18A00036 - 300204100020000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Colayo Road connecting Alaminos Road in support of Cassava, Peanut, and Corn Production and Processing, Bani, Pangasinan	Regional Office I	Public Bidding	11/16/2017	12/13/2017	1/31/2018	2/23/2018	GAA (CY 2018)	P75,113,555.46		P75,113,555.46	1. Earthworks; 2. Concreting of Carriageway 6.0m wide, 200mm thick; 3. Concreting of Shoulder 1.5m wide on both sides, 150mm thick; 4. Construction of Drainage; 5. Application of ReflectORIZED Thermoplastic Pavement Markings; 6. Construction of Slope Protection Structures and other miscellaneous structures; 7. Application of Pavement Markings.
18A00037 - 310208100003000	Off Carriageway Improvement - Secondary Roads - Alaminos-Bolinao Rd - K0326+000 - K0327+080, K0328+796 - K0329+296, K0329+349 - K0329+953, K0330+000-K0332+183, K0332+226 - K0333+909	Regional Office I	Public Bidding	11/16/2017	12/7/2017	1/31/2018	2/23/2018	GAA (CY 2018)	P75,690,549.11		P75,690,549.11	1. Concreting of Shoulder 2.00m on both sides, Construction of Stone Masonry, 2. Removal and Reinstallation of Existing Guard Rails
18A00039 - 300204100061000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Poblacion-Pugui-Tubaday Road, Connecting Balacan-Santol Road in Support to Soft Broom Industry and other High Value Agricultural Products, Santol, La Union	Regional Office I	Public Bidding	11/22/2017	12/12/2017	3/6/2018	3/12/2018	GAA (CY 2018)	P141,634,264.52		P141,634,264.52	1. Earthworks including removal of natural obstructions; 2. Construction of PCCP (4.10 km); 3. Reinforced Concrete Pipe Culvert Cross Drainage (910mm dia); 4. Stone Masonry Slope Protection including Parapet Wall; 5. Construction of Canal; 6. Removal of existing PCCP
18A00041 - 310205100035000	Construction of Missing Links /New Roads, Cabugao - Nueva Era - Danglas Road (Cabugao Section), Incl. ROW, Ilocos Sur	Regional Office I	Public Bidding	11/23/2017	12/19/2017	3/6/2018	3/16/2018	GAA (CY 2018)	P56,877,328.62		P56,877,328.62	1. Removal of Trees; 2. Earthworks; 3. Subbase Course; 4. RCP Culvert (including headwall and catch basin); 5. RCP; 6. Stone Masonry Slope Protection; 7. V-Shaped Gutter; 8. Installation of Right-of-Way Marker Posts; 9. Installation of Maintenance Marker Posts; 10. Installation of Kilometer Posts; 11. Installation of Metal Beam Guardrail with Posts.
18A00042 - 310201100164000	Road Widening of Primary Roads, Manila North Road K0351+192, K0352+400, K0353+406-K0353+000, K0357+300-K0358+272, Santiago, Ilocos Sur	Regional Office I	Public Bidding	11/23/2017	12/19/2017	1/30/2018	2/7/2018	GAA (CY 2018)	P79,813,330.84		P79,813,330.84	1. Earthworks including removal of natural obstructions and Existing Structures; 2. PCCP Widening (w=3.35m, t=280mm, L=2.82 M); 3. PCCP Shoulder t=200mm; 4. Reinforced Concrete Lateral Drainage, Catch Basin and Headwall; 5. Reinforced Concrete Pipe Culvert Extension (910mm dia); 6. Stone Masonry Slope Protection; 7. Gutter and Gutter; 8. Sidewalk with Railings, Walling Sheds; 9. Road Monuments; 10. Metal Beam Guardrail; 11. Road Signages; Application of ReflectORIZED Thermoplastic Pavement Markings.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PNO/ Ent - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00043 (Re-Bid) - 310306100022000	Construction of New Permanent Bridges - Suwagayan Br. 2 Along Cervantes- Quirino Rd., Quirino, Ilocos Sur	Regional Office I	Public Bidding	12/21/2017	1/30/2018	2/21/2018	3/7/2018	GAA (CY 2018)	₱134,924,904.78		₱134,924,904.78	1. Earthwork; 2. Provision and Removal of Cement (distinct Type); 3. Construction of Bridges (distinct Type); 4. Bored Pile Foundation; 5. Low Span Bridge; 6. Testing for Completed Road Piles; 7. High Span Dynamic Testing for Completed Road Piles; 8. PCP Caissonway (280mm thick); 9. PCP Shoulder (150mm thick); 10. Construction of Slope Protection Structures; 11. Installation of Signages; 12. Application of Reflective Thermoplastic Pavement Markings.
18A00044 - 300203100159000	Construction/Improvement of Access Roads leading to Declared tourism Destinations - Sta. Rita Paratung Road leading to Agoo Eco- Fun World and Agoo-Damoris Protected Landscape- Seascape, Brgy. Santa Rita West, Agoo, La Union	Regional Office I	Public Bidding	11/24/2017	12/18/2017	3/7/2018	4/5/2018	GAA (CY 2018)	₱57,703,961.91		₱57,703,961.91	1. Reconstruction/Rehabilitation of PCP Caissonway (width=5.10, 0.22m thick, length=2.209m); 2. Removal of PCP Caissonway (width=6.10, thickness=0.22m, length=520.82m); 3. PCP shoulder @ b/s (width=1.5m, thickness=0.15m, length=2810m); 4. Construction of stone masonry for slope protection; 5. Construction of cross drainage; 6. Cutting of trees; 7. Construction of lateral drainage; 8. Installation of Metal beam guardrail; 9. Installation of Road Signages; 10. Application of Pavement Markings.
18A00045 (Rebid) - 300204100026000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Nicalva Sur/Central/ Norte Agoo, La Union connecting Agoo-Bagui City Road and Agoo Processing Center, Agoo, La Union	Regional Office I	Public Bidding	1/18/2018	2/6/2018	2/26/2018	3/6/2018	GAA (CY 2018)	₱66,492,584.57		₱66,492,584.57	1. Rehabilitation/Reconstruction of PCP (Caissonway=6.7m) 2. Construction of Shoulder (W=1.5m @ both sides) 3. Removal of Obstructions (Utilities/Concrete) 4. Construction of Stone Masonry for slope protection 5. Construction of Sidewalk and Installation of Metal Railing 6. Construction of Lateral Drainage and Curb & Gutter 7. Application of Reflective Thermoplastic Pavement Markings
18A00046 - 320101100152000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall in Cabo, Infanta, Pangasinan	Regional Office I	Public Bidding	11/24/2017	12/18/2017	1/31/2018	2/19/2018	GAA (CY 2018)	₱77,200,000.00		₱77,200,000.00	Construction of Seawall using Class II and Class III Boulders with Concrete Facing and Reinforced Concrete (R.C.) Sheet Piles, Construction of Mattress (6m x 2m x 0.30m), Installation of Filter Cloth.
18A00047 (Rebid) - 300204100031000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Cusago-Poboccon Road connecting Manila North Road in support of Fish Processing Industry, Sto. Tomas, La Union	Regional Office I	Public Bidding	1/18/2018	2/6/2018	2/26/2018	3/6/2018	GAA (CY 2018)	₱67,261,028.75		₱67,261,028.75	1. Rehabilitation/Reconstruction of PCP (Caissonway=6.7m) 2. Construction of Shoulder (W=1.5m @ both sides) 3. Removal of Obstructions (Utilities/Concrete) 4. Construction of Stone Masonry for slope protection 5. Construction of Sidewalk and Installation of Metal Railing 6. Construction of Lateral Drainage and Curb & Gutter 7. Application of Reflective Thermoplastic Pavement Markings
18A00051 - 320101100153000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Seawall in Egula, Davao, Pangasinan	Regional Office I	Public Bidding	12/7/2017	12/28/2017	1/31/2018	2/19/2018	GAA (CY 2018)	₱19,299,999.82		₱19,299,999.82	1. Construction of Seawall using Class II and Class III Boulders with R.C. Sheet Piles; 2. Installation of Filter Cloth.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PNO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget (P/P)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
18A00052 - 300203100109000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Marauya-Duplac-Calamog Estancia Road Leading to Lowland Coffee Convergence Initiative Project, Brgy. Marauya, Piddig, Ilocos Norte	Regional Office I	Public Bidding	12/7/2017	12/28/2017	1/31/2018	2/26/2018	GAA (CY 2018)	P98,015,970.10		P98,015,970.10
18A00054 - 310305100143000	Construction of Missing Links/New Roads, Pangasinan - Nueva Viscaya Road, Pangasinan	Regional Office I	Public Bidding	12/7/2017	12/28/2017	2/12/2018	2/26/2018	GAA (CY 2018)	P144,750,000.00		P144,750,000.00
18A00057 - 300204100059000	Construction/Improvement of Access Roads Leading to Trades, Industries, and Economic Zones, Poblacion Sur-Soriano-Lucuban-Ubong-Barayadling Road Connecting Candion-Sacredo-San Emilio Del Pilar National Road In Support of the Cacao Processing Center and Cacao Plantation, Sacredo, Ilocos Sur	Regional Office I	Public Bidding	12/7/2017	12/29/2017	1/31/2018	2/21/2018	GAA (CY 2018)	P70,167,969.74		P70,167,969.74
18A00058 - 310305100014000	Widening of Permanent Bridges - Baroro Bridge (B02651L2) Along Manila North Road	Regional Office I	Public Bidding	12/7/2017	1/30/2018	2/21/2018	3/6/2018	GAA (CY 2018)	P189,665,571.24		P189,665,571.24
18A00059	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads - Construction of Virgin - Calugiao Coastal Road, Ilocos Sur	Regional Office I	Public Bidding	12/21/2017	1/23/2018	2/12/2018	3/5/2018	GAA (CY 2018)	P115,799,604.62		P115,799,604.62
18A00060 - 300204100035000	Construction of Bypass and Diversion Roads, Bauang - San Fernando - San Juan Bypass Road (San Juan Section), Including RCW and Bridge, San Juan, La Union	Regional Office I	Public Bidding	12/7/2017	2/13/2018	3/7/2018	3/22/2018	GAA (CY 2018)	P114,660,737.73		P114,660,737.73

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PHO / End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00061 - 300203100143000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Pandan Avenue and Fire Tree Avenue leading to Minor Basilica of Our Lady of Manaoag Shrine, Brgy. Nilotok, Nipandan Pangasinan	Regional Office I	Public Bidding	12/7/2017	12/29/2017	2/12/2018	3/5/2018	GAA (CY 2018)	977,469,200.77		977,469,200.77	1. Construction of PCP 6.10m Wide 0.28m Thick. 2. Construction of concrete covered canal. 3. Construction of Stone Masonry. 4. Application of Pavement Markings.
18A00062 - 320101100773000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Rehabilitation of Paliguan Flood Control, Tagudin, Ilocos Sur	Regional Office I	Public Bidding	12/7/2017	12/29/2017	2/12/2018	2/28/2018	GAA (CY 2018)	948,150,934.97		948,150,934.97	1. Project Billboards. 2. Clearing and Grubbing (w/ stripping). 3. Embankment. 4. Structural Concrete Class A. 5. Reinforcing Steel Bars Grade 40. 6. Bed Course Granular Material. 7. Structural Steel Sheet Piles (Corrugated) Driven Type 2 (width = 0.40 m, thickness = 10mm)
18A00063 - 320101100774000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Rehabilitation of Pudoc East - Pudoc West Flood Control, Tagudin, Ilocos Sur	Regional Office I	Public Bidding	12/7/2017	12/29/2017	2/12/2018	2/28/2018	GAA (CY 2018)	944,389,730.48		944,389,730.48	1. Clearing and Grubbing (w/ stripping). 2. Structure Excavation (Common Soil). 3. Embankment: Mixed Sand and Gravel. 4. Embankment: Selected Borrow(Compacted Clay). 5. Gabions, PVC Coated (1 x 1 x 2), 1.05 mm Φ Body wire; 6. Mattresses, PVC Coated (6 x 2 x 0.30). 2.20 mm Φ Body wire; 7. Filter Fabric; 8. Aggregate Subbase Course.
18A00064 - 320101100772000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Rehabilitation of Magsaway Flood Control, Tagudin, Ilocos Sur	Regional Office I	Public Bidding	12/7/2017	12/29/2017	2/12/2018	2/28/2018	GAA (CY 2018)	95,022,277.79		95,022,277.79	1. Project Billboards. 2. Clearing and Grubbing (w/ stripping). 3. Embankment: Mixed Sand and Gravel. 4. Structural Concrete Class A. 5. Reinforcing Steel Bars (Grade 40). 6. Bed Course Granular Material. 7. Structural Steel Sheet Piles, Furnished and Driven Type 2 (t = 10.5mm, w = 400mm)
18A00065 - 300203100022000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading to Mapla Tribal Community and View Deck to Nayong Aguilan (Ylang-Ylang Plantation and Agri-Tourism Destination), Phase I, Brgy. Laoag, Aguilan, Pangasinan	Regional Office I	Public Bidding	12/19/2017	2/1/2018	2/26/2018	3/6/2018	GAA (CY 2018)	9163,313,514.74		9163,313,514.74	1. Construction of PCP 6.10m Wide 0.28m Thick. 2. Construction of PCP 1.5m Wide 0.15m Thick shoulder both sides. 3. Construction of concrete covered canal. 4. Construction of Brace wall with open canal. 5. Construction of Stone Masonry.
18A00066 - 300203100023000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading to Mapla Tribal Community and View Deck to Nayong Aguilan (Ylang-Ylang Plantation and Agri-Tourism Destination), Phase II, Brgy. Laoag, Aguilan, Pangasinan	Regional Office I	Public Bidding	12/19/2017	2/1/2018	2/26/2018	3/6/2018	GAA (CY 2018)	9163,961,590.77		9163,961,590.77	1. Construction of PCP 6.10m Wide 0.28m Thick. 2. Construction of PCP 1.5m Wide 0.15m Thick shoulder both sides. 3. Construction of Brace wall with open canal. 4. Construction of Stone Masonry.
18A00067 - 300203100166000	Construction / Improvement of Access Roads leading to Declared Tourism Destination, V. Delos Reyes Street and all Streets connecting Cinsologo and V. delos Reyes, Vigan City, Ilocos Sur	Regional Office I	Public Bidding	12/19/2017	2/27/2018	3/12/2018	3/22/2018	GAA (CY 2018)	965,680,771.39		965,680,771.39	1. Removal of Existing Pavement 2. PCP Carriageway 1-230mm under cobble stone. 3. Synthetic Adhesive Finish 1-50mm on top of PCP 4. Reinforced Concrete Lateral Drainage and Drainage accessories 5. Sidewalk with concrete curb and gutter 6. Informative Signages

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brig. Savilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PNO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18A00068 - 310204100002000	Construction of Bypass and Diversion Roads - Apo Diversion Road including ROW, La Union	Regional Office I	Public Bidding	12/19/2017	1/23/2018	2/12/2018	3/5/2018	GAA (CY 2018)	937,582,966.20		937,582,966.20	1. Relab/Reconstruction of PCCP (Carriageway=6.7m, Thickness=280mm, Length=1.334 Km); 2. Construction of Shoulder (w=1.5m @ both sides); 3. Removal of Obstructions (Utilities/Concrete); 4. Construction of Stone Masonry for slope protection; 5. Construction of Sidewalk and Installation of Metal Railing; 6. Construction of Lateral Drainage and Curb & Gutter; 7. Application of ReflectORIZED Thermoplastic Pavement Markings
18A00069 - 310201100166000	Road Widening - Primary Roads - Manila North Road, K0534+000- K0535+084, K0535+771-K0536+078, K0539+062-K0539+342, K0544+927- K0545+734, K0545+884-K0546+049, K0558+369-K0561+000, K0561+174- K0562+133; and Improvement of Intersections K0486+000 and K0486+680	Regional Office I	Public Bidding	12/19/2017	1/23/2018	2/12/2018	2/21/2018	GAA (CY 2018)	9144,637,000.00		9144,637,000.00	FOR ROAD WIDENING: 1. Removal of Trees; 2. Removal of Obstructions and Existing Structures; 3. Earthworks; 4. Subbase Course; 5. PCCP Carriageway, w=3.35m on one side, t=280mm; 6. PCCP Shoulder, w=1.00m on one side, t=230mm; 7. RC Lateral Drainage; 8. Stone Masonry (Slope Protection); 9. Installation of Monuments; 10. Installation of Metal Beam Guardrail with Posts; 11. Installation of Road Signages; 12. Application of ReflectORIZED Thermoplastic Pavement Markings; 13. Provision of Walling Shields; FOR IMPROVEMENT OF INTERSECTION: 1. Removal of Obstructions and Existing Structures; 2. Earthworks; 3. Subbase Course; 4. PCCP Carriageway, w=3.35m on one side, t=280mm; 5. Asphalt Overlay; 6. Sidewalk; 7. Metal Railing; 8. Installation of Road Signages; 9. Application of ReflectORIZED Thermoplastic Pavement Markings.
18A00070 - 300203100024000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading to Mapla Tribal Community and View Deck to Nanyang Aguilan (Ylang-Ylang Plantation and Agri-Tourism Destination), Phase III, Brig. Laoag, Aguilan, Pangasinan	Regional Office I	Public Bidding	12/21/2017	2/1/2018	2/26/2018	3/5/2018	GAA (CY 2018)	9154,397,789.33		9154,397,789.33	1. Construction of PCCP 6.10m Wide 0.230m Thick; 2. Construction of PCCP 1.5m Wide 0.15m Thick shoulder both sides; 3. Construction of Brice wall with open canal; 4. Construction of Stone Masonry.
18A00071 - 300203100025000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading to Mapla Tribal Community and View Deck to Nanyang Aguilan (Ylang-Ylang Plantation and Agri-Tourism Destination), Phase IV, Brig. Laoag, Aguilan, Pangasinan	Regional Office I	Public Bidding	12/21/2017	2/1/2018	2/26/2018	3/5/2018	GAA (CY 2018)	9169,838,959.84		9169,838,959.84	1. Construction of PCCP 6.10m Wide 0.230m Thick; 2. Construction of PCCP 1.5m Wide 0.15m Thick shoulder both sides; 3. Construction of Brice wall with open canal; 4. Construction of Stone Masonry.
18A00072 - 300104200001000	Construction of Multi-Purpose Building (Candon Sports Complex), Brig. Bagani Campos, Candon City, Ilocos Sur	Regional Office I	Public Bidding	12/21/2017	5/17/2018	5/24/2018	6/11/2018	GAA (CY 2018)	967,549,999.55		967,549,999.55	1. Laying of Subbase Course; 2. Reinforcing Concrete Works; 3. Reinforcing Steel Works; 4. Soil Piling; 5. Plumbing Works (Roughing in); 6. Water Proofing; 7. Masonry Works including Plastering; 8. Electrical Works (Roughing in).

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00073	Structural Improvement of Public Buildings and Construction of Evacuation Centers, Pugaro, Manaoag, Pangasinan	Regional Office I	Public Bidding	12/19/2017	2/15/2018	3/5/2018	3/22/2018	GAA (CY 2018)	P34,739,999.48		P34,739,999.48	1. Excavation Works; 2. Backfilling; 3. Installation of Pumping/Sanitary Systems; 4. Ceiling Works - Acoustic Panels; 5. Installation of Aluminum Glass Doors; 6. Installation of Aluminum Glass Windows; 7. Installation of Glass Partitions; 8. Installation of Long Span Roofing (Pre- Painted, Ribs Type); 9. Installation of Granite Tiles (Flooring, Walls, Counter Top); 11. Painting Works (Interior and Exterior); 12. Installation of PVC Doors and Frames; 13. Sanitary Plumbing; 14. Structural Steel Works; 15. Installation of Steel Railings; 16. Installation of Electrical Systems; 17. Installation and Commissioning of Power Generator; 18. Site Development; 19. Construction of Drainage System; 20. Road Network Pavement; 21. Installation and Commissioning of Street Lighting; 22. Installation of Overhead Water Tanks; 23. Installation of Street Lighting.
18A00075 - 3103021000627000	Replacement of Permanent Weak Bridges - Suso Bridge (800627LZ) along Pinarla North Road	Regional Office I	Public Bidding	1/19/2018	2/8/2018	3/6/2018	3/12/2018	GAA (CY 2018)	P93,365,489.35		P93,365,489.35	1. Earthworks; 2. Provision and Removal of Canterway (Embankment Type); 3. Construction of Bridge to more than two lanes (Flat-slab Resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCPP Canterway (280mm thk.); 7. PCPP Shoulder (230mm thk.); 8. Construction of Slope Protection Structures; 9. Application of Reflective Thermoplastic Pavement Markings; 10. Application of Reflective Thermoplastic Pavement Markings; 11. Installation of Guardrails; 12. Demolition of Existing Bridge
18A00076 - 300203100063000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Candon-Santiago-San Esteban-Sta. Maria Coastal Road Leading to Santiago Cove, Santiago, Ilocos Sur	Regional Office I	Public Bidding	1/18/2018	2/15/2018	3/7/2018	3/22/2018	GAA (CY 2018)	P168,042,000.00		P168,042,000.00	1. Earthworks; 2. PCPP Canterway (w=6.10m, t=230mm) PCPP Shoulder (w=1.50m b/w, t=130mm) Including Road Robbing and Flaring; 3. Drainage Structures; 4. Stone Masonry Slope Protection and Braces; 5. Road Signages; 6. Reflective Thermoplastic Pavement Markings; 7. Safety Barriers; 8. Concrete Curb; 9. Walking Shed; 10. Seashore Park including Seawall
18A00077 - 310305100066000	Widening of Permanent Bridges - Angeley Bridge (802638LZ) along Pinarla North Road	Regional Office I	Public Bidding	1/18/2018	2/8/2018	3/7/2018	4/4/2018	GAA (CY 2018)	P149,451,972.30		P149,451,972.30	1. Earthworks; 2. Provision and Removal of Canterway (Embankment Type); 3. Widening of Bridge to more than two lanes (RCDS Resting on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCPP Canterway (230mm thk. and 280mm thk.); 7. Construction of Slope Protection Structures; 8. Installation of Signages; 9. Application of Reflective Thermoplastic Pavement Markings; 10. Installation of Guardrails.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity / Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00078 - 310305100065000	Widening of Permanent Bridges - Ormeda Bridge (B00591LZ) along Nanila North Road	Regional Office I	Public Bidding	1/18/2018	2/8/2018	3/6/2018	3/22/2018	GAA (CY 2018)	₱170,089,574.71			1. Earthworks; 2. Provision and Removal of Craneway (Embankment Type and Structural Steel); 3. Removal of Trees; 4. Widening of Bridge to more two lanes (PSCG Resting on Bored Pile Foundation); 5. Low Strain Dynamic Testing for Completed Bored Piles; 6. High Strain Dynamic Testing for Completed Bored Piles; 7. Structural Steel Sheet Pile for Cofferdams; 8. PCPP Carriageway (200mm thk.); 9. PCCP Shoulder (230mm thk.); 10. Construction of Slope Protection Structures; 11. Installation of Thermoplastic Pavement Markings; 12. Installation of Guardrails.
18A00079 - 310204100304000	Construction of By-Pass and Diversion Roads, Villasis - Sto. Tomas Bypass Road (Phase I) Including Bridge, Pangasinan	Regional Office I	Public Bidding	1/18/2018	2/8/2018	3/7/2018	3/19/2018	GAA (CY 2018)	₱327,749,662.15			1. Provision and Removal of Craneway; 2. Construction of Bridge Substructures (Bored Piles, Column and Coping) at Abut. B and Pier 11.25; 3. Low Strain Dynamic Testing for Completed Bored Piles; 4. High Strain Dynamic Testing for Completed Bored Piles.
18A00080 - 310302100001000	Replacement of Permanent Weak Bridges, Gumapos Bridge (B02146LZ) Along Pangasinan - Zambales Road (Phase II)	Regional Office I	Public Bidding	1/18/2018	2/6/2018	2/22/2018	2/27/2018	GAA (CY 2018)	₱143,245,426.45			1. Earthworks; 2. Provision and Removal of Craneway (Embankment); 3. Construction of Gumapos Bridge (Additional three lanes PSCG Bridge resting on bored pile foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. Construction of Slope Protection Structures; 7. Erection of Steel Sheet Pile for Flood Control; 8. Installation of Signages; 9. Application of Pavement Markings; 10. Provision of Solar Powered Street Lights.
18A00081 - 310305100026000	Construction and Maintenance of Bridge Along National Roads-Widening of Permanent Bridges to more than Two (2) Lanes, Cayanga Bridge (B02151LZ) along Pangasinan - La Union Inter- Provincial Road (Phase II)	Regional Office I	Public Bidding	1/18/2018	2/6/2018	2/26/2018	3/22/2018	GAA (CY 2018)	₱94,499,971.31			1. Widening of Bridge to more than two lanes - One Side (Downstream Side); 2. Construction of Steel Craneway; 3. High Strain Dynamic Testing (P.D.A.) for Completed Bored Piles; 4. Low Strain Dynamic Testing (P.L.T.) for Completed Bored Piles; 5. Installation of Longitudinal & Transverse Expansion Joint.
18A00082 - 320102100056000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Protection Works Along Agno River, Brgy. San Gabriel 1st, Bayambang, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/15/2018	3/5/2018	3/22/2018	GAA (CY 2018)	₱64,780,348.65			Clearing and Grubbing (w/ strapping); Embankment; Mixed Sand and Gravel; Embankment; Selected Borrow (Compacted Clay); Aggregate Subbase Course; Gabions Zinc Coated (2 x 1 x 0.5 m), 3.05 mm diam body wire, Mattress Zinc Coated (6 x 2 x 0.3 m), 2.20 mm diam body wire, Filter Cloth
18A00083 - 320102100057000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Protection works along Agno River, Brgy. Telabang, Bayambang, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/15/2018	3/5/2018	3/22/2018	GAA (CY 2018)	₱64,729,919.56			Clearing and Grubbing (w/ strapping); Structure Excavation; Embankment; Mixed Sand and Gravel; Embankment; Selected Borrow (Compacted Clay); Aggregate Subbase Course; Gabions Zinc Coated (2 x 1 x 0.5 m), 3.05 mm diam body wire, Mattress Zinc Coated (6 x 2 x 0.3 m), 2.20 mm diam body wire, Filter Cloth

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAF)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)		REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
18A00084 - 310204100167000	Construction of Bypass and Diversion Roads-Lingayen Bypass Road (Phase I), Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/13/2018	3/2/2018	3/8/2018	GAA (CY 2018)	₱184,999,913.91		1. Earthworks including Unsuitable Excavation, Surplus Common Excavation, Embankment, Boulder Fill and Subgrade Preparation; 2. Construction of PCC Pavement 150mm, 280mm and 300mm Thick; 3. Installation of Metal Railings; 4. Construction of Reinforce Concrete Box Culvert; 5. Construction of Stone Masonry and Rubble Concrete as Slope Protection; 6. Installation of Precast Concrete Curb; 7. Application of Thermoplastic Pavement Markings (white).
18A00085 - 310204100168000	Construction of Bypass and Diversion Roads-Lingayen Bypass Road, including Bridge, Phase II & ROW, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/15/2018	3/2/2018	3/22/2018	GAA (CY 2018)	₱184,982,036.21		1. Earthworks including Unsuitable Excavation, Surplus Common Excavation, Embankment, Boulder Fill and Subgrade Preparation; 2. Construction of PCC Pavement 150mm, 280mm and 300mm Thick; 3. Installation of Metal Railings; 4. Construction of Reinforce Concrete Box Culvert; 5. Construction of Stone Masonry and Rubble Concrete as Slope Protection; 6. Installation of Precast Concrete Curb; 7. Application of Thermoplastic Pavement Markings (white); 8. Construction of 20m PSCC Overpass Bridge resting on Bored Piles.
18A00086 - 310204100169000	Construction of Bypass and Diversion Roads-Lingayen Bypass Road, including Bridge, Phase III & ROW, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/13/2018	3/2/2018	3/8/2018	GAA (CY 2018)	₱184,999,629.62		1. Earthworks including Unsuitable Excavation, Surplus Common Excavation, Embankment, Boulder Fill and Subgrade Preparation; 2. Construction of PCC Pavement 150mm, 280mm and 300mm Thick; 3. Installation of Metal Railings; 4. Construction of Reinforce Concrete Box Culvert; 5. Construction of Stone Masonry and Rubble Concrete as Slope Protection; 6. Installation of Precast Concrete Curb; 7. Application of Thermoplastic Pavement Markings (white).
18A00087 - 310204100170000	Construction of Bypass and Diversion Roads-Lingayen Bypass Road, Phase IV Incl. ROW, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/13/2018	3/2/2018	3/8/2018	GAA (CY 2018)	₱184,999,621.53		1. Earthworks including Unsuitable Excavation, Surplus Common Excavation, Embankment, Boulder Fill and Subgrade Preparation; 2. Construction of PCC Pavement 150mm, 280mm and 300mm Thick; 3. Installation of Metal Railings; 4. Construction of Reinforce Concrete Box Culvert; 5. Construction of Stone Masonry and Rubble Concrete as Slope Protection; 6. Installation of Precast Concrete Curb; 7. Application of Thermoplastic Pavement Markings (white).
18A00088 - 310204100171000	Construction of Bypass and Diversion Roads-Lingayen Bypass Road, Phase V Incl. ROW, Pangasinan	Regional Office I	Public Bidding	1/24/2018	2/15/2018	3/2/2018	3/5/2018	GAA (CY 2018)	₱184,999,983.62		1. Earthworks including Unsuitable Excavation, Surplus Common Excavation, Embankment, Boulder Fill and Subgrade Preparation; 2. Construction of PCC Pavement 150mm, 280mm and 300mm Thick; 3. Installation of Metal Railings; 4. Construction of Reinforce Concrete Box Culvert; 5. Construction of Stone Masonry and Rubble Concrete as Slope Protection; 6. Installation of Precast Concrete Curb; 7. Application of Thermoplastic Pavement Markings (white).

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAIP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00099 - 300203100099000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Linao-San Isidro Road Leading to Bolo River Dam and Darna Palla Road, Dumaling, Ilocos Norte	Regional Office I	Public Bidding	2/6/2018	2/26/2018	3/7/2018	3/22/2018	GAA (CY 2018)	₱100,796,970.32		₱100,796,970.32	1. Earthworks 2. PCP Carriageway (w=6.10m, t=230mm) PCP Shoulder (w=1.00m, h=150mm) 3. Cross Drainage Structures 4. Stone Masonry Slope Protection and Retaining Wall 5. Road Signage 6. Reflectized Thermoplastic Pavement Markings 7. Railings 8. Concrete Curb 9. Walling Shed 10. Sidewalk.
18A00091 - 310205100144000	Construction of Missing Links/ New Roads - Piddip-Carasi-Cabanasan Road Incl. ROW, Ilocos Norte	Regional Office I	Public Bidding	2/6/2018	2/26/2018	3/7/2018	3/22/2018	GAA (CY 2018)	₱91,225,936.99		₱91,225,936.99	1. Removal of Trees; 2. Earthworks; 3. Subbase Course; 4. PCP Carriageway, w=3.35m each side, t=280mm; 5. PCP Shoulder, w=2.00m each side, t=150mm; 6. PCP Curb (including headwall and catch basin); 7. Stone Masonry (gabion wall, Slope Protection); 8. V-Shaped Gutters; 9. Installation of Monuments; 10. Installation of Metal Road Guardrail with Concrete Posts; 11. Installation of Road Signage; 12. Application of Reflectized Thermoplastic Pavement Markings;
18A00091 - 310205100184000	Construction of Missing Links/ New Roads - Mangatarem-Sa Cruz Road, Package 3, incl. Bridge and ROW, Pangasinan	Regional Office I	Public Bidding	2/6/2018	2/26/2018	3/5/2018	3/15/2018	GAA (CY 2018)	₱187,999,875.22		₱187,999,875.22	1. Concrete Widening (W=3.35m @ 8%, 0.28m thick, 3.24Km); 2. Concrete Shoulder (W=1.3m @ 8%, 0.23m thick, 3.24Km); 3. Construction of Bridge (30.0 m, PSC Type IV-B); 4. Construction of River Bank Piers (Gabions and Mattresses); 5. Construction of Slope Protection Structures; 6. Application of Reflectized Thermoplastic Pavement Markings; 7. Provision of Street Lightings (Solar Powered); 8. Construction of Lateral Drainage.
18A00092 - 310205100185000	Construction of Missing Links/ New Roads - Mangatarem-Sa Cruz Road, Package 4, incl. ROW, Pangasinan	Regional Office I	Public Bidding	2/6/2018	2/26/2018	3/5/2018	3/15/2018	GAA (CY 2018)	₱187,999,917.78		₱187,999,917.78	1. CONCRETE WIDENING (3.35m width @ 8%, 0.28m thick, 5.48 km); 2. Construction of Concrete Shoulder (1.3m width @ 8%, 0.23m thick, 5.48 km); 3. Construction of Slope Protection Works; 4. Earthworks; 5. Construction of Lateral Drainage; 6. Provision of Street Lightings; 7. Application of Reflectized Thermoplastic Pavement Markings.
18A00093 - 310205100186000	Construction of Missing Links/ New Roads - Mangatarem-Sa Cruz Road, Package 5, incl. ROW, Pangasinan	Regional Office I	Public Bidding	2/6/2018	2/26/2018	3/5/2018	3/15/2018	GAA (CY 2018)	₱187,999,994.60		₱187,999,994.60	1. CONCRETE WIDENING (3.35m width @ 8%, 0.28m thick, 5.94 km); 2. Construction of Concrete Shoulder (1.3m width @ 8%, 0.23m thick, 5.94 km); 3. Construction of Slope Protection Works; 4. Earthworks; 5. Construction of Lateral Drainage; 6. Provision of Street Lightings; 7. Application of Reflectized Thermoplastic Pavement Markings.
18A00094 - 310204100034000	Construction of By-Pass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road (Bauang Section), Incl. ROW and Bridge, La Union	Regional Office I	Public Bidding	2/20/2018	6/18/2018	6/27/2018	7/10/2018	GAA (CY 2018)	₱289,150,000.00		₱289,150,000.00	1. Provision and Removal of Catenary (Embankment Type); 2. Construction of Bridge Substructures (Bored Piles, Columns, & Copings); About, A, Abut. b, and Piers 1.2.5.13; 3. Construction of PSC GIRDER (TYPE V); 4. Low Slope Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aquila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAIP)	Procurement Program/Project	PHO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
18A00095 - 300204100062000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poro Point Freepoint Zone, San Fernando City, La Union	Regional Office I	Public Bidding	2/20/2018	3/13/2018	3/21/2018	4/2/2018	GAA (CY 2018)	₱96,499,991.15		₱96,499,991.15	1. Earthworks; 2. Removal of Obstructions; 3. 2-Lane PCIP Carriageway (w=3.05m, t=280mm) including Turning Lane and Parking Lanes; 4. Drainage Structures (R.C. Lateral Drainage); 5. Reinforced Concrete Underground Conduit; 6. Road Signages; 7. ReflectORIZED Thermoplastic Pavement Markings; 8. Railing; 9. Sidewalk; 10. Street Light including Pedestal and Footing.
18A00096 - 300204100080000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lapaz (Bridge Construction) leading to and in support of Bagoing and Pats and Other Aquatic Resources, Ilocos Norte	Regional Office I	Public Bidding	2/21/2018	3/13/2018	3/21/2018	4/6/2018	GAA (CY 2018)	₱241,250,000.00		₱241,250,000.00	1. Earthworks; 2. Demolition of Existing Bridge; 3. Provision and Removal of Temporary Reinforcement Type); 4. Construction of New Bridge (PCIP Reeling on Bored Pile Foundation); 5. Low Strain Dynamic Testing for Completed Bored Piles; 6. High Strain Dynamic Testing for Completed Bored Piles; 7. PCIP Carriageway (230mm thk.); 8. PCIP Shoulder (150mm thk.); 9. Construction of Slope Protection Structures; 10. Installation of Signages; 11. Application of ReflectORIZED Thermoplastic Pavement Markings.
18A00097 - 300204100079000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pallas - Parparotoc Road Leading to Abkir-PF Alviar - Salsalamagui - Alsem (Bridge Construction) in support of Different Agricultural Products, Ilocos Norte	Regional Office I	Public Bidding	2/20/2018	6/21/2018	6/28/2018	7/3/2018	GAA (CY 2018)	₱289,494,000.00		₱289,494,000.00	1. Earthworks; 2. Provision and Removal of Craterway (Embankment Type); 3. Construction of New Bridge (PCIP Reeling on Bored Pile Foundation); 4. Low Strain Dynamic Testing for Completed Bored Piles; 5. High Strain Dynamic Testing for Completed Bored Piles; 6. PCIP Carriageway (280mm thk.); 7. PCIP Shoulder (200mm thk.); 8. Construction of Slope Protection Structures; 9. Installation of Signages; 10. Application of ReflectORIZED Thermoplastic Pavement Markings.
18A00098 - 310205100143000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structures along Pangasinan-Nueva Viscaya Road, Pangasinan	Regional Office I	Public Bidding	2/20/2018	3/15/2018	3/21/2018	4/2/2018	GAA (CY 2018)	₱144,748,061.21		₱144,748,061.21	1. Earthworks; 2. Bank and Slope Protection Works (11.4x4 sq.m.) such as Grouted Rip-Rap Gabion Metallic coated/Gabion dikes w/ Grouted Rip-Rap length = 1,400 m.; 3. Construction of RCBC - Double Barrel - 1.8m X 1.5m - 15 meters.
18A00099	Structural Improvement of Public Buildings and Construction of Evacuation Centers, Sevilla, City of San Fernando La Union	Regional Office I	Public Bidding	2/22/2018	4/5/2018	4/16/2018	5/3/2018	GAA (CY 2018)	₱34,739,999.38		₱34,739,999.38	1. Construction works; 2. Installation of Plumbing/Sanitary Systems; 3. Installation of Acoustic Panel; 4. Ceiling Works - Acoustic Panel; 5. Installation of Aluminum Glass Doors; 6. Installation of Aluminum Glass Windows; 7. Installation of Glass Partitions; Installation of Wooden Doors, Steel Panel and Flush; 8. Installation of Long Span Roofing (Pre-painted, Ribs Type); 9. Installation of Granite Tiles (Flooring, Walls, Counter Top); 10. Painting Works (Interior and Exterior); 11. Installation of PVC Doors and Frames; 12. Masonry - Roof Waterproofing; Structural Steel Works - Roof Framing; 13. Installation of Stainless Railings; 14. Installation of Electrical Systems; 15. Installation and Commissioning of Power Generator; Site Development; 16. Construction of Drainage System; 17. Road Network Pavement; 18. Installation and Commissioning of Water Pump; 19. Installation of Overhead Water Tanks; 20. Installation of Street ...

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00100 - 300203100102000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations - Lingayen Baywalk to Binalaay, Pangasinan	Regional Office I	Public Bidding	3/8/2018	4/3/2018	4/16/2018	5/3/2018	GAA (CY 2018)	P101,324,990.63		P101,324,990.63	1. Construction of Seawall using Class II and Class III Boulders with R.C. Sheet Piles; 2. Construction of gabions Mattress; 3. Installation of Filter Cloth.
18A00101	Sustainability Program On Road Maintenance and Bridge Maintenance After Completion of TCP-III - Region I Pilot Projects for Bridge Repair, Road Slope Works, and Repair of Special Bridges	Regional Office I	Public Bidding	3/8/2018	4/3/2018	4/16/2018	5/2/2018	GAA (CY 2018)	P40,000,000.00		P40,000,000.00	1. Installation of Erosion Control Mat at Supo Road Slope K0327 -000 (LS) Tugudin - Cervantes Rd. Supo Section, Brgy. Sur; 2. Repairing of Damaged Bridge (Chapman Avenue - San Pablo Rd. K0379 + 740) including Surface Preparation (Sand Blasting)
18A00102 - 300204100080000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Iuk-Iuk (Bridge Construction) in Support of Fancy Rice Production, Agro Products and Organic, Aquatic Resources (Eel, Catfish, Etc.), Ilocos Norte	Regional Office I	Public Bidding	3/8/2018	4/3/2018	4/16/2018	5/2/2018	GAA (CY 2018)	P115,800,000.00		P115,800,000.00	1. Earthworks; 2. Provision and Removal of Canseway (Embankment Type); 3. Construction of New Bridge (PCCP Resting on Steel H-Pile Foundation); 4. PCCP Canseway (230mm thk.); 5. PCCP Shoulder (150mm thk.); 6. Construction of Slope Protection Structures and Retention; 7. Installation of Signages; 8. Application of ReflectORIZED Thermoplastic Pavement Markings.
18A00103 - 300116200080000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads - Construction/Rehabilitation of Concrete Road (from Junction MNR, Candion City, Paras-Paros Road to By-Pass Road, Candion City, Ilocos Sur	Regional Office I	Public Bidding	3/19/2018	4/11/2018	4/18/2018	5/9/2018	GAA (CY 2018)	P57,799,615.25		P57,799,615.25	1. Removal of existing PCCP, RCBC, stone masonry parapet wall and other structures; 2. Road construction (L = 1,035m) including embankment, aggregate sub-base course and 2-lane PCCP (L = 280mm thick); 3. Construction of Slope protection (stone masonry); 4. Construction of 4-lane full sub bridge (L = 13-461 M, back to back of backroad).
18A00104 - 320102100027000	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control along Abra River, Bantay Section, Phase II, Bantay, Ilocos Sur	Regional Office I	Public Bidding	3/19/2018	4/24/2018	4/30/2018	5/17/2018	GAA (CY 2018)	P99,468,340.00		P99,468,340.00	1. Earthworks; 2. Construction of Reinforced Concrete Retention Wall; 3. Construction of Reinforced Concrete Sheet Piles; 4. Construction of Reinforced Concrete Pipe Culvert Cross Drain including Headwalls.
18A00106	Construction/Rehabilitation of Water Supply-Septage and Sewerage/Rain Water Collectors-Rain Water Collector System, Construction of Rainwater Collection System (RWCS) in Region I	Regional Office I	Public Bidding	4/9/2018	4/30/2018	5/7/2018	5/25/2018	GAA (CY 2018)	P3,280,990.31		P3,280,990.31	Construction of Rain Water Collectors located in San Felipe ES (Bauang), Bacquit ES, Bacquit Hts. Pinaros ES, Binalaay ES, Papiopur ES, Canseway ES, San Agustin ES, Cabangan Central School, La Union Hts. San Agustin ES (SAC), St. Vincential Hts. Binalaay ES, Unipad Hts., Dr. Quintin Balcia Hts., San Felipe ES, Laging ES
18A00107	Repair of the Zigzag Seawall and adjoining Access Roads in Silo Punta, Cabtangay, Sta. Catalina, Ilocos Sur	Regional Office I	Public Bidding	4/13/2018	5/2/2018	5/10/2018	5/25/2018	GAA (CY 2018)	P37,442,000.00		P37,442,000.00	1. Earthworks; 2. Construction of Reinforced Concrete Seawall; 3. Furnishing and Driving of Structural Steel Sheet Piles; 4. Construction of PCCP (L=200mm)
18A00108	Repair/Maintenance of DOJ Building, NBI Building - RO I, Gov. Aguilera Rd., Sevilla, City of San Fernando, La Union	Regional Office I	Public Bidding	4/24/2018	5/30/2018	6/7/2018	6/21/2018	FY2018BA10-964 Regular 2018 CURRENT	P3,999,999.56		P3,999,999.56	Repair of existing 2-story National Bureau of Investigation Building Regional Office I. a. Earthworks; b. Concrete Works; c. The Works; d. Ceiling Works; e. Painting Works; f. Roofing Works; g. Plumbing Works; h. Painting Works; i. Electrical Works; j. Masonry Works; k. Architectural Works

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PHO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00110	Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Persons at Bureau of Fishery & Aquatic Resources - Regional Office I	Regional Office I	Public Bidding	5/31/2018	6/25/2018	6/29/2018	7/23/2018	01101101 - Regular Agency Fund General Fund - New General Appropriations - Specific Budgets of National Government Agencies	✓ P19,299,985.73		✓ P19,299,985.73	Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Persons
18A00111	Completion of Cayanga Bridge (B02151L2) along Pangasinan-La Union Inter-Provincial Road (Phase III)	Regional Office I	Public Bidding	8/29/2018	9/19/2018	12/19/2018	Perfection & Signing of Contract Ongoing	GAA CY 2018	✓ P49,215,000.00		✓ P49,215,000.00	1. Widening of Bridge to more than two lanes - (RCDs resting on bored piles) - One Side; 2. Construction of Steel Craneway; 3. Earthworks including Removal of Existing Structures; 4. Construction of 1.6 m dia. and 1.6 m Bored Piles; 5. High Stress Grouting; 6. Static Dynamic Testing (P.L.T.) for Completed Bored Piles; 7. Construction of Superstructures; 8. Construction of Approaches (Both sides); 9. Application of Thermoplastic Pavement Markings; 10. Bank Protection Works.
18A00112	Construction / Improvement of Sta. Maria - Balabacian Road including Tinaam Bridge leading to Pinal, Sta. Maria, Ilocos Sur (Phase II)	Regional Office I	Public Bidding	8/29/2018	10/16/2018	12/19/2018	Perfection & Signing of Contract Ongoing	GAA CY 2018	✓ P43,425,000.00		✓ P43,425,000.00	1. Construction of Slope Protection Structures (Stone Masonry) 2. Construction of RCC Pavement (150mm Thick for Sidewalk and 200mm Thick for Carriageway); 3. Application of Thermoplastic Pavement Markings.
18A00113	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Quiaot River, Brgys. Ben-agan and Baram, City of Balac, Ilocos Norte	Regional Office I	Public Bidding	8/31/2018	11/27/2018	12/12/2018		GAA 2018 (Augmentation Fund)	✓ P187,560,000.00		✓ P187,560,000.00	1. Earthworks 2. Construction of Reinforced Concrete Retentionment 3. Furnishing and Drilling of Structural Steel Sheet Piles
18A00114	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Quiaot River, Brgy. Nalasin, Pacey, Ilocos Norte	Regional Office I	Public Bidding	9/31/2018	11/27/2018	12/12/2018		GAA 2018 (Augmentation Fund)	✓ P100,887,000.00		✓ P100,887,000.00	1. Earthworks 2. Construction of Reinforced Concrete Retentionment 3. Furnishing and Drilling of Structural Steel Sheet Piles

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated FINAL Annual Procurement Plan (APP) for Infrastructure Projects CY 2018 as of December 31, 2018

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18A00116	Construction/Rehabilitation of Bolo River Dam, Brgy. San Isidro, Dumaling, Ilocos Norte	Regional Office I	Public Bidding	10/30/2018	11/19/2018	12/4/2018	Authority to Bid was given to DPWH Regional Office I, Contract Signing 12/18/2018; and Implementation will be the responsibility of UPMO	MYCA-BMH- A-18- 0000026 (a, b, c, 2019-2020; 100M)	₱372,590,570.66		₱372,590,570.66	Construction of Sabo Dam, cast-in-place concrete with soil nailing and gabions slope protection at the upstream and gabion protection work at the downstream.
18A00117	Concreting of FMR, Anap-Turod Patak, Cibugao, Ilocos Sur	Regional Office I	Public Bidding	11/28/2018	12/17/2018	12/28/2018	1/15/2019	01101101- Regular Agency Fund- General Fund- New General Appropriation s-Specific Budgets of National Government Agencies	₱44,503,910.00		₱44,503,910.00	1. Earthworks 2. RCCP Carriageway (w=5.00m, t=200mm) 3. Drainage Structures (RCPC and RCBC) 4. Stone Masonry Slope Protection and Parapet Wall 5. Road Signages 6. ReflectORIZED Thermoplastic Pavement Markings 7. Walling Shed
18A00118	Concreting of FMR, Quizon-Almaay- Siam, Cabugao, Ilocos Sur	Regional Office I	Public Bidding	11/28/2018	12/17/2018	12/28/2018	1/15/2019	01101101- Regular Agency Fund- General Fund- New General Appropriation s-Specific Budgets of National Government Agencies	₱43,938,375.00		₱43,938,375.00	1. Earthworks 2. RCCP Carriageway (w=5.00m, 10m, t=200mm) 3. Drainage Structures (RCPC and RCBC) 4. Stone Masonry Slope Protection and Parapet Wall 5. Road Signages 6. ReflectORIZED Thermoplastic Pavement Markings 7. Walling Shed
18A00119	Concreting of FMR, Calucbaan- Maradodon, Cabugao, Ilocos Sur	Regional Office I	Public Bidding	11/28/2018	12/17/2018	12/28/2018	1/15/2019	01101101- Regular Agency Fund- General Fund- New General Appropriation s-Specific Budgets of National Government Agencies	₱39,757,550.00		₱39,757,550.00	1. Earthworks 2. RCCP Carriageway (w=5.00m, 10m, t=200mm) 3. Drainage Structures (RCPC and RCBC) 4. Stone Masonry Slope Protection and Parapet Wall 5. Road Signages 6. ReflectORIZED Thermoplastic Pavement Markings 7. Walling Shed