



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE V
Regional Government Center, Rawis, Legazpi City



July 31, 2019




MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH Central Office, Port Area, Manila

THRU : **MA. VICTORIA S. GREGORIO**
Officer-In-Charge, Procurement Service

SUBJECT : **Submission of Updated Final Annual Procurement Plan (UAPP)**
for Civil Works FY2019



Submitted herewith is the Updated Final Annual Procurement Plan (APP) for Civil Works for FY 2019 of DPWH Regional Office V.

For your information and reference.

VIRGILIO C. EDUARTE, CESO IV
Regional Director
RO5 MAV/BGB/VCE

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00001	OO1: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance-Primary Roads- Daang Maharilika (LZ), K0636+465-K0638+000; K0638+960.00-K0640+000, K0643+500.00 K0644+222.70, Sorsogon 2nd Legislative District	ROV	Construction	Public Bidding	11/13-19/2018	12/3/2018			GAA CY 2019	80,398.00		80,398.00	cancelled not included in GAA
19F00002	OO1: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Ariman-Casiguran Road, K0602+832-K0603+000,K0607+117.00-K0607+500, K0608+224-K0609+239, K0610+000-K0610+580.00, Gubat, Sorsogon 2nd Legislative District	ROV	Construction	Public Bidding	10/4-10/2018	10/24/2018			GAA CY 2019	67,662.00		67,662.00	cancelled not included in GAA
19F00003	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Libmanan Flood Control along Libmanan River (Puro Batia Section), Libmanan, Camarines Sur, Camarines Sur 2nd	ROV	Construction	Public Bidding	11/13-19/2018	12/4/2018			GAA CY 2019	174,960.00		174,960.00	cancelled not included in GAA
19F00004	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement of Flood Control Structures along Nasisi River, Ligao City, Albay 3rd	ROV	Construction	Public Bidding	10/4-10/2018	10/25/2018	5/27/2019	7/1/2019	GAA CY 2019	105,000.00		105,000.00	Bid-out
19F00005	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement/ Rehabilitation of Nasisi River Flood Control System (Brgy. Tomolin, Gullid and Bagumbayan), Sta. 1+344-Sta. 2+973.64, Ligao, Albay 3rd	ROV	Construction	Public Bidding	10/4-10/2018	10/25/2018	5/27/2019	7/16/2019	GAA CY 2019	120,000.00		120,000.00	Bid-out
19F00006	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement/ Rehabilitation of Padang River Flood Control System, Legazpi City, Albay 2nd	ROV	Construction	Public Bidding	10/4-10/2018	10/25/2018	5/27/2019	7/4/2019	GAA CY 2019	110,000.00		110,000.00	Bid-out

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00007	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction/Improvement of Matacon/Balangbang Flood Control Structures along Quinale River, Polangui, Albay 3rd	ROV	Construction	Public Bidding	10/24-30/2018	11/19/2018	5/27/2019	7/16/2019	GAA CY 2019	120,000.00		120,000.00	Construction of Flood Mitigation Structure
19F00008	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Missing Links/New Roads-Poblacion-Moroborocan-Guindahap Road, Masbate 3rd	ROV	Construction	Public Bidding	02/14-20/2019	4/23/2019			GAA CY 2019	100,000.00		100,000.00	Construction of Concrete Road
19F00009	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sipocot Revetment, (North Centro and South Centro Poblacion Section), Sipocot, Camarines Sur 5, Sta. 36+075.50-Sta. 36+589.32; Sta. 37+043.37-Sta. 37+160.00	ROV	Construction	Public Bidding	10/4-10/2018	11/19/2018	5/27/2019	7/1/2019	GAA CY 2019	124,150.00		124,150.00	Construction of Revetment
19F00010	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Pawili River Flood Control System, Bula, Camarines Sur 4	ROV	Construction	Public Bidding	10/4-10/2018	10/26/2018			GAA CY 2019	105,000.00		105,000.00	cancelled not included in GAA
19F00011	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities-Construction of Imelda River Control (Mampurog Section), Brgy. Mampurog, San Lorenzo Ruiz, Camarines Norte	ROV	Construction	Public Bidding	10/16-22/2018	11/14/2018			GAA CY 2019	150,000.00		150,000.00	cancelled not included in GAA
19F00012	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities-Construction of San Nicolas River Control, Brgy. Cabanbanan, San Vicente, Camarines Norte	ROV	Construction	Public Bidding	10/4-10/2018	10/29/2018			GAA CY 2019	120,000.00		120,000.00	cancelled not included in GAA

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
19F00013	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities-Construction of Talisay River Control, Talisay, Camarines Norte	ROV	Construction	Public Bidding	10/30/218-11/5/2018	11/20/2018			GAA CY 2019	120,000.00		120,000.00	cancelled not included in GAA
19F00014	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities-Flood Control Projects at San Isidro Daet River, Daet, Camarines Norte	ROV	Construction	Public Bidding	10/9-15/2018	11/30/2018			GAA CY 2019	120,000.00		120,000.00	cancelled not included in GAA
19F00015	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Bacon-Manito Road, Sorsogon 1st	ROV	Construction	Public Bidding	2/14-20/2019	3/6/2019			GAA CY 2019	150,000.00		150,000.00	Construction of Concrete Road
19F00016	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Missing Links/New Roads-Calabanga-Tinambac Road, Calabanga Section, Camarines Sur	ROV	Construction	Public Bidding	10/9-15/2018	2/12/2019			GAA CY 2019	120,000.00		120,000.00	cancelled not included in GAA
19F00017	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control and Lahar Mitigation Structures along Salvacion-Anoling-Miisi River (Miisi Section) Phase II, Daraga, Albay 2nd	Construct	Construction	Public Bidding	Not yet Bid				GAA CY 2019	200,000.00		200,000.00	For modification
19F00018	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Daet River Control Project, Brgy. Lag-on, Daet, Camarines Norte	ROV	Construction	Public Bidding	10/4-10/2018	10/30/2018			GAA CY 2019	101,536.00		101,536.00	cancelled for re-advertise
19F00019	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement/ Rehabilitation of Cadacan River Flood Control System, Brgy. Gulang gulang & Brgy.Gabao, Irosin, Sorsogon 2nd	ROV	Construction	Public Bidding	10/16-22/2018	11/14/2018	5/29/2019	7/1/2019	GAA CY 2019	120,000.00		120,000.00	Construction of Flood Mitigation Structure

Page 3 of 14

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00020	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of San Nicolas River Control, Brgy. Cabanbanan, San Vicente, Camarines Norte	ROV	Construction	Public Bidding	10/4-10-2018	10/31/2018			GAA CY 2019	115,000.00		115,000.00	cancelled for re-advertise
19F00021	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Bato River Improvement Works, Bato, Catanduanes	ROV	Construction	Public Bidding	12/18-24/2018	2/6/2019	6/25/2019		GAA CY 2019	87,203.00		87,203.00	For award
19F00022	001: Ensure Safe and Reliable National Road System- Network Development Program-Construction of Missing Links/New Roads-San Fernando-San Jacinto Monreal Road, Masbate 3rd	ROV	Construction	Public Bidding	11/27/2018-12/3/2018	12/17/2018	5/27/2019		GAA CY 2019	100,000.00		100,000.00	Construction of Concrete Road
19F00023	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Seaports-Imelda Boulevard, Virac, Catanduanes	ROV	Construction	Public Bidding	1/31/2019-2/6/2019	2/20/2019			GAA CY 2019	150,000.00		150,000.00	For award
19F00024	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Bulan-Matnog-Sta. Magdalena-Bulusan Road (Bulan Section-Package I) leading to Bulusan National Park, Sorsogon 2	ROV	Construction	Public Bidding	10/4-10/2018	11/14/2018			GAA CY 2019	100,000.00		100,000.00	cancelled for re-advertise
19F00025	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Bulan-Matnog-Sta. Magdalena-Bulusan Road (Bulan Section-Package II) leading to Bulusan National Park, Sorsogon 2	ROV	Construction	Public Bidding	10/9-15/2018	11/15/2018			GAA CY 2019	100,000.00		100,000.00	cancelled for re-advertise
19F00026	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Bulan-Matnog-Sta. Magdalena-Bulusan Road (Matnog Section-Package I) leading to Bulusan National Park, Sorsogon 2nd	ROV	Construction	Public Bidding	11/13-19/2018	12/4/2018	5/27/2019	7/4/2019	GAA CY 2019	100,000.00		100,000.00	Construction of Concrete Road
19F00027	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Bulan-Matnog-Sta. Magdalena-Bulusan Road (Matnog Section-Package II) leading to Bulusan National Park, Sorsogon 2nd	ROV	Construction	Public Bidding	11/13-19/2018	12/5/2018	5/27/2019	7/1/2019	GAA CY 2019	100,000.00		100,000.00	Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00028	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes Tourism West Coast Highway (Caditaaan Section) , Magallanes, Sorsogon 1st	ROV	Construction	Public Bidding	12/18-24/2018	2/6/2019		7/8/2019	GAA CY 2019	110,000.00		110,000.00	For Award
19F00029	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes Tourism West Coast Highway (Ginangra-Pawik Section) , Magallanes, Sorsogon 1st	ROV	Construction	Public Bidding	12/18-24/2018	2/6/2019			GAA CY 2019	110,000.00		110,000.00	cancelled for re-advertise
19F00030	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Bulan-Magallanes Tourism West Coast Highway (Pangpang-Ginangra Section) , Magallanes, Sorsogon	ROV	Construction	Public Bidding	12/18-24/2018	2/6/2019	6/11/2019		GAA CY 2019	110,000.00		110,000.00	Construction of Concrete Road
19F00031	OO1: Ensure Safe and Reliable National Road System Bridge Program-Replacement of Permanent Weak Bridge-Pawili Bridge (B00451LZ) along Daang Maharlika, Camarines Sur 4th DEO	ROV	Construction	Public Bidding	12/14-20/2018	2/6/2018			GAA CY 2019	129,710.00		129,710.00	cancelled not included in GAA
19F00032	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Sta. Magdalena Section-Package I), Sorsogon 2nd DEO	ROV	Construction	Public Bidding	11/13-19/2018	12/3/2018			GAA CY 2019	100,000.00		100,000.00	cancelled for re-advertise
19F00033	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Sta. Magdalena Section-Package II), Sorsogon 2nd DEO	ROV	Construction	Public Bidding	10/30/2018-11/5/2018	11/20/2019			GAA CY 2019	100,000.00		100,000.00	cancelled for re-advertise
19F00034	OO1: Ensure Safe and Reliable National Road System Bridge Program-Replacement of Permanent Weak Bridge-Talinga Bridge (B00269LZ) along Daang Maharlika, Sorsogon 2nd DEO	ROV	Construction	Public Bidding	11/13-19/2018	12/5/2018			GAA CY 2019	55,000.00		55,000.00	cancelled not included in GAA

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/Project
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00035	Local Program: Multi-Purpose Facilities-National Buildings-Construction of Bicol University Convention Center and Disaster Risk Reduction and Management Center, Phase II, Legazpi City	ROV	Construction	Public Bidding	12/7-13/2018	postponed			GAA CY 2019	200,000.00		200,000.00	Construction of Multi-Purpose Building
19F00036	OO1: Ensure Safe and Reliable National Road System Bridge Program-Replacement of Permanent Weak Bridge-Tawog Bridge (B00182LZ) along Ariman-Jct Bulusan Lake Road, Sorsogon 2nd DEO	ROV	Construction	Public Bidding	11/27/2018-12/3/2018	12/17/2018			GAA CY 2019	75,000.00		75,000.00	cancelled not included in GAA
19F00037	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities-Structural Improvement of Public Buildings and Construction of Evacuation Centers, Region V	ROV	Construction	Public Bidding	Not yet bid				GAA CY 2019	144,000.00		144,000.00	Construction of Buildings
19F00038	Local Program: Multi-Purpose Facilities-National Buildings-Construction of Provincial Integrated Transport Terminal and Business Complex, Catanduanes	ROV	Construction	Public Bidding	3/6-12/2019	Postponed			GAA CY 2019	200,000.00		200,000.00	cancelled for re-advertise
19F00039	OO1: Ensure Safe and Reliable National Road System Bridge Program-Widening of Permanent Bridges Kilbay Br (B00446LZ) along R. Andaya Highway, Camarines Sur 5th DEO	ROV	Construction	Public Bidding	12/18-24/2018	Postponed			GAA CY 2019	138,100.00		138,100.00	cancelled for re-advertise
19F00040	OO1: Ensure Safe and Reliable National Road System Network Development-Road Widening-Primary Roads-Daang Maharlika, K0251+800-K0251+887, K0251+1048.00-K0252+700.00, K0252+750-K0254+040.00 Camarines Norte	ROV	Construction	Public Bidding	10/4-10/2018	11/15/2018	6/11/2019		GAA CY 2019	120,000.00		120,000.00	Road Widening
19F00041	OO1: Ensure Safe and Reliable National Road System Network Development-Road Widening-Primary Roads-Daang Maharlika, K0535+000-K0537+840, K0537+847-K0539+000, Albay 2nd DEO	ROV	Construction	Public Bidding	11/27/2018-12/3/2018	12/17/2018	5/27/2019	7/16/2019	GAA CY 2019	150,000.00		150,000.00	Road Concreting
19F00042	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Barcelona-Casiguran Road (Barcelona Section), Sorsogon 2nd DEO	ROV	Construction	Public Bidding	12/7-13/2018	2/6/2019	5/29/2019	7/16/2019	GAA CY 2019	100,000.00		100,000.00	Road Concreting

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00043	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Juban-Bulan Diversion Road (Juban Section), Sorsogon 2nd DEO	ROV	Construction	Public Bidding	10/4-10/2018	11/15/2018	5/29/2019		GAA CY 2019	100,000.00		100,000.00	Road Concreting
19F00044	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Juban-Bulan Diversion Road (Bulan Section), Sorsogon 2nd DEO	ROV	Construction	Public Bidding	12/7-13/2018	2/6/2019	5/27/2019	7/9/2019	GAA CY 2019	100,000.00		100,000.00	Road Concreting
19F00045	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Gubat Bypass Road, Sorsogon 2nd DEO	ROV	Construction	Public Bidding	10/4-10/2018	11/15/2018	5/27/2019	7/9/2019	GAA CY 2019	100,000.00		100,000.00	Road Concreting
19F00046	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Daraga Urban Tourism Ecoroute (DUTERTE) Project, Albay 2nd DEO	ROV	Construction	Public Bidding	11/20-26/2018	12/10/2018	6/11/2019	7/15/2019	GAA CY 2019	120,000.00		120,000.00	Road Opening
19F00047	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Camarines Sur/Albay Diversion Road (Albay Section), Albay, Albay 3rd DEO	ROV	Construction	Public Bidding	2/14-20/2019	3/6/2019			GAA CY 2019	150,000.00		150,000.00	cancelled not included in GAA
19F00048	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Camarines Sur/Albay Diversion Road (Camarines Section), Camarines Sur 1st DEO	ROV	Construction	Public Bidding	2/14-20/2019	3/6/2019	8/1/2019	For Award	GAA CY 2019	120,000.00		120,000.00	Road Opening
19F00049	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Daraga Albay Diversion Road, Albay, Albay 2nd DEO	ROV	Construction	Public Bidding	11/20-26/2018	12/10/2018	5/27/2019		GAA CY 2019	105,000.00		105,000.00	Road Opening
19F00050	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Camarines Sur Expressway Project (San Fernando-Pili), Camarines Sur, Camarines Sur 1st DEO	ROV	Construction	Public Bidding	11/20-26/2018	2/6/2019	5/27/2019	7/1/2019	GAA CY 2019	150,000.00		150,000.00	For Cancellation

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
19F00051	001: Ensure Safe and Reliable National Road System- Network Development Program-Construction of By-pass and Diversion Roads-Naga-Jct-Magarao-Canaman-Libmanan Jct. PPH (Skybridge) Camarines Sur, Camarines Sur 5th DEO	ROV	Construction	Public Bidding	11/20-26/2018	2/6/2019	7/31/2019	For Award	GAA CY 2019	150,000.00		150,000.00	Road Opening
19F00052	001: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction Upgrading of Damaged Paved Roads- Primary Roads, Rolando A. Andaya Highway, Sta. K0326+000-K0326+193,K0327+731-K0327+982,K0328+852-K0328+1001, K0329+500-K0330+245,K0330+824-K0331+480, K0331+740-K0333+368.70,K0334+417-K0335+038, K0335+654-K0335+1020,K0336+218-K0336+496, K0337+597-K0337+779.00, Camarines Sur	ROV	Construction	Public Bidding	11/20-26/2018	12/11/2018	6/11/2019	7/16/2019	GAA CY 2019	149,683.00		149,683.00	Road Opening
19F00053	001: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction Upgrading of Damaged Paved Roads- Primary Roads, Rolando A. Andaya Highway, Sta. K0299+991-K0300+980,K0301+497-K0302+000,K0302+103.70-K0302+250.70,K0302+619-K0303+284.40,K0304+344-K0304+522,K0305+033.50-K0306+000,K0306+196-K0306+780,K0307+485.30-K0307+644,K0307+860.40-K0308+106.80,K0308+420-K0308+444.20,K0309+055.60-K0309+088.80,K0309+447-K0309+520,K0315+993-K0316+263.00, Camarines Sur	ROV	Construction	Public Bidding	11/20-26/2018	12/11/2018	6/11/2019	7/16/2019	GAA CY 2019	150,317.00		150,317.00	Rehabilitation
19F00054	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Sta. Cruz-Pandan Upland Central Economic Zone in Busac-Oma-Paulba Road connecting Ligao-Pioduran Road, in support to Agribusiness (Food Resource Based Processing), Ligao City, Albay, Albay 3rd Legislative District	ROV	Construction	Public Bidding	12/14-20/2018	2/7/2019	6/11/2019	7/8/2019	GAA CY 2019	10,000.00		10,000.00	Construction of Concrete Road
19F00055	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone: Brgy. 3-Brgy.4-Brgy. 5 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pioduran, Albay, Albay 3rd LD	ROV	Construction	Public Bidding	12/14-20/2018	2/7/2019	6/11/2019	7/8/2019	GAA CY 2019	10,000.00		10,000.00	Construction of Concrete Road
19F00056	Improvement of Access Roads leading to Trades,Indus-tries and Economic Zones: Brgy. 3-Brgy. 2- Brgy. 1 Road connecting Liga-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pioduran, Albay, Albay 3rd LD	ROV	Construction	Public Bidding	12/14-20/2018	2/7/2019	6/11/2019	7/8/2019	GAA CY 2019	10,000.00		10,000.00	

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/ End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00057	OO1: Ensure Safe and Reliable National Road System-Construction of Bypass and Diversion Roads- Nabua Bypass Road, Camarines Sur 5th Legislative District	ROV	Construction	Public Bidding	not yet bid				GAA CY 2019	50,000.00		50,000.00	Cancelled not included in GAA
19F00058	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Missing Links/New Roads-Asid-Tigbao-Bara-Malbug Road, Masbate, Milagros, Masbate 2nd Legislative District	ROV	Construction	Public Bidding	12/14-20/2018	2/7/2019	7/18/2019		GAA CY 2019	100,050.00		100,050.00	For Award
19F00059	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pasacao-Balatan Tourism Coastal Highway Leading to Pasacao Port and White Sand Beaches (Pasacao Section), Pasacao, Camarines Sur	ROV	Construction	Public Bidding	12/14-20/2018	2/7/2019			GAA CY 2019	100,000.00		100,000.00	Cancelled not included in GAA
19F00060	OO1: Ensure Safe and Reliable National Road System-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Polangui-Albay West Coast Road leading to Beaches (Sito Balinsasayaw Libon, Sitio Imacoto Oas, Catburawan Ligao), Maonan, Ligao, Albay 3rd LD	ROV	Construction	Public Bidding	12/18-24/2018	2/7/2019	6/11/2019	7/16/2019	GAA CY 2019	20,000.00		20,000.00	
19F00061	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Seaports, Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Guinobatan, Albay 3rd Legislative District	ROV	Construction	Public Bidding	12/18-24/2018	2/7/2019	6/11/2019	7/8/2019	GAA CY 2019	25,000.00		25,000.00	
19F00062	OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction Of National Roads with Slip, Slope Collapse and Landslide-Tertiary Roads- Jct. Bato-Baras Road-K0008+520.00-K0008+806.90, Bato, Catanduanes	ROV	Construction	Public Bidding	1/31/2019-2/6/2019	2/20/2019	7/4/2019		GAA CY 2019	81,510.00		81,510.00	For Award
19F00063	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Sta. 79+406.81-Sta. 80+120.00, Masbate 2nd LD	ROV	Construction	Public Bidding	1/31/2019-2/6/2019	2/20/2019	6/18/2019		GAA CY 2019	50,000.00		50,000.00	For Award
19F00064	OO1: Ensure Safe and Reliable National Road System-Network Development Road Widening, Primary Roads, Rolando A. Andaya Highway, K0282+(-916.00)-K0282+750.00, Camarines Sur	ROV	Construction	Public Bidding	3/5-11/2019	3/25/2019	7/18/2019		GAA CY 2019	110,000.00		110,000.00	For Award

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/Project
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00065	OO1: Ensure Safe and Reliable National Road System- Network Development Road Widening, Primary Roads, Rolando A. Andaya Highway, K0317+000.00-K0318+460.00, Camarines Sur	ROV	Construction	Public Bidding	3/5-11/2019	3/25/2019	7/18/2019		GAA CY 2019	110,000.00		110,000.00	For Award
19F00066	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/Reconstruction Upgrading of Damaged Paved Roads-Primary Roads, Rolando A. Andaya Highway, K0282+(-827.80)-K0282+(-660.00); K0314+000.00-K0315+000.00;K0823+733.00-K0324+000.00;K0325+000.00-K0325+461.50;K0326+645.00-K0327+086.00;K0330+245.00-K0330+649.00; K0330+668.00-K0330+740.00;K0340+830.00-K0341+637.00, Camarines Sur	ROV	Construction	Public Bidding	3/5-11/2019	3/25/2019	7/18/2019		GAA CY 2019	100,000.00		100,000.00	For Award
19F00067	OO1: Ensure Safe and Reliable National Road System- Network Development Road Widening, Primary Roads, Rolando A. Andaya Highway, K0321+379.00-K0322+595.00;K0324+300.00-K0324+464.00, Camarines Sur	ROV	Construction	Public Bidding	3/5-11/2019	3/25/2019	7/18/2019		GAA CY 2019	110,000.00		110,000.00	For Award
19F00068	Construction of Two-Storey PRC Testing Center Building Phase 1, Government Regional Center, Rawis, Legazpi City	ROV	Construction	Public Bidding	3/5-11/2019	5/6/2019	6/20/2019	7/11/2019	GAA CY 2019	38,726.00		38,726.00	
19F00069	OO1: Ensure Safe and Reliable National Road System- Network Development Road Widening, Primary Roads, Rolando A. Andaya Highway, K0314+236.50-K0315+145.00, Camarines Sur	ROV	Construction	Public Bidding	3/14-20/2019	4/2/2019	6/18/2019		GAA CY 2019	110,000.00		110,000.00	
19F00070	Construction of Three-Storey Department of Trade and Industry (DTI) Regional Office V, Regional Government Center, Rawis, Legazpi City	ROV	Planning	Public Bidding	3/26/2019-4/3/2019	4/16/2019	6/26/2019		GAA CY 2019	50,000.00		50,000.00	For Award
19F00071	Construction/Completion of Evacuation Center, Brgy. Bolod, San Pascual, Burias Island, Masbate	ROV	Planning	Public Bidding	3/26/2019-4/1/2019	4/23/2019	6/18/2019		GAA CY 2019	13,683.00		13,683.00	
19F00072	Construction/Completion of Evacuation Center, Brgy. Balading, Malinao, Albay	ROV	Planning	Public Bidding	3/26/2019-4/1/2019	4/16/2019	6/27/2019		GAA CY 2019	7,902.00		7,902.00	For Award
19F00073	Construction/Completion of Evacuation Center, Sitio Mat-I, Brgy. Sto. Domingo, Vinzons, Camarines Norte	ROV	Planning	Public Bidding	3/26/2019-4/1/2019	4/16/2019	7/10/2019		GAA CY 2019	5,550.00		5,550.00	For Award
19F00074	Convergence & Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Balatan Section-Package II), Camarines Sur, Balatan, Camarines Sur	ROV	Construction	Public Bidding		6/19/2019			GAA CY 2019	50,000.00		50,000.00	For Modification

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/Project
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00075	Construction of DPWH Regional Office V-Phase I RES Compound , Airport Road, Legazpi City	ROV	Planning	Public Bidding	6/14-20/2019	7/18/2019			GAA CY 2019	54,222.00		54,222.00	
19F00076	OO2: Protect Lives & Properties Against Major Floods- Flood Management Structures & Drainage Systems-Rehab Improvement of Flood Control Structures along Cadac-An River, (Upstream of Tabuc Bridge), Juban, Sorsogon, Sorsogon 2nd Legislative District	ROV	Construction	Public Bidding	6/14-20/2019	7/9/2019			GAA CY 2019	100,000.00		100,000.00	
19F00077	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control & Drainage, Flood Control Structures/Facilities, Construction of San Nicolas River Control Brgy. Cabanbanan, San Vicente, Camarines Norte Legislative District	ROV	Construction	Public Bidding	6/14-20/2019	7/9/2019			GAA CY 2019	40,000.00		40,000.00	
19F00078	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads Primary Roads- Primary Roads, Rolando A. Andaya Highway, Camarines Sur, K0282+(-186) to K0322+681.50 with exceptions, Camarines Sur 1st Legislative District	ROV	Construction	Public Bidding	6/14-20/2019	7/9/2019			GAA CY 2019	100,000.00		100,000.00	
19F00079	Local Program Construction of Gimagaan River Control Structure, Sorsogon 1st Legislative District.	ROV	Construction	Public Bidding	6/21-27/2019				GAA CY 2019	100,000.00		100,000.00	
19F00080	OO2: Flood Management Program-Construction/Rehab of Somal-of Seawall and Embankment Phase II, Sorsogon 1st Legislative District	ROV	Construction	Public Bidding	6/21-27/2019	7/15/2019			GAA CY 2019	100,000.00		100,000.00	
19F00081	Local Program: Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads- Const. of Road, Cavinitan-Pajo San Isidro Road, Virac, Catanduanes (Catanduanes Lone District)	ROV	Construction	Public Bidding	6/21-27/2019	7/15/2019			GAA CY 2019	50,000.00		50,000.00	
19F00081	Local Program: Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads- Const. of Road, Cavinitan-Pajo San Isidro Road, Virac, Catanduanes (Catanduanes Lone District)	ROV	Construction	Public Bidding	6/21-27/2019	7/15/2019			GAA CY 2019	50,000.00		50,000.00	
19F00082	Local Program: Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads- Const. of Road,Hawan-Mamangal Road, Virac, Catanduanes (Catanduanes Lone District)	ROV	Construction	Public Bidding	6/21-27/2019	7/15/2019			GAA CY 2019	50,000.00		50,000.00	

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00083	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/ Facilities-Construction of Danicop Flood Control, Concepcion, Virac, Catanduanes (Catanduanes Lone District)	ROV	Construction	Public Bidding	6/21-27/2019	7/16/2019			GAA CY 2019	20,000.00		20,000.00	
19F00084	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Roads-Local Roads and Bridges-Local Roads-Road Connecting of 9Junction National Road to Nahulugan Falls), Gigmoto, Catanduanes, Catanduanes Lone District	ROV	Construction	Public Bidding	6/21-27/2019	7/16/2019			GAA CY 2019	20,000.00		20,000.00	
19F00085	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Construction of District 1-District 2 Road San Miguel, Catanduanes, Catanduanes Lone District	ROV	Construction	Public Bidding	6/21-27/2019	7/16/2019			GAA CY 2019	40,000.00		40,000.00	
19F00086	Local Program: Construction of San Juan Roro Burabod River Control, Sorsogon 1st Legislative District	ROV	Construction	Public Bidding	not yet bid				GAA CY 2019				
19F00087	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Construction of Road, Brgy. Lictin-Bonot Road, San Andres, Catanduanes, Catanduanes Lone District	ROV	Construction	Public Bidding	6/21-27/2019	7/17/2018			GAA CY 2019	40,000.00		40,000.00	
19F00088	OOI: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass & Diversion Road-Sorsogon City Coastal By-Pass Road, Package 4, Sorsogon, Sorsogon 1st Legislative District	ROV	Construction	Public Bidding	6/21-27/2019	7/17/2019			GAA CY 2019	100,000.00		100,000.00	
19F00089	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Construction of District 3-District 2 Road, San Miguel, Catanduanes, Catanduanes Lone District	ROV	Construction	Public Bidding	6/21-27/2019	7/17/2019			GAA CY 2019	40,000.00		40,000.00	
19F00090	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Construction of Road, Sta-Elena-Sto. Nino Road, Virac, Catanduanes, Catanduanes Lone District	ROV	Construction	Public Bidding					GAA CY 2019	40,000.00		40,000.00	Re- advertise

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
19F00091	Construction/Improvement of Access Roads leading to Seaports-Access Road leading to Bahao Port, Camarines Sur, Libmanan, Camarines Sur, Camarines 2nd District	ROV	Construction	Public Bidding	6/21-27/2019	7/18/2019			GAA CY 2019	25,000.00		25,000.00	
19F00092	Local Program: Widening/Improvement of Road Burabod, Maracabac, San Rafael Junction San Rafael-Daang Maharlika National Road, Pilar, Sorsogon 1st Legislative District	ROV	Construction	Public Bidding	not yet bid				GAA CY 2019	50,000.00		50,000.00	
19F00093	Local Program: Road Opening/Concreting/Widening/Improvement of Malbog Burabod Road Pilar, Sorsogon Sorsogon 1st Legislative District	ROV	Construction	Public Bidding	not yet bid				GAA CY 2019	50,000.00		50,000.00	
19F00094	Rehabilitation/Restoration of Matanag Flood Control (Upstream of Spillway), Matanag, Legazpi City	ROV	Maintenance	Public Bidding	not yet bid				GAA CY 2019	128,880.00		128,880.00	
19F00095	Rehabilitation/Restoration of Matanag Flood Control (Downstream of Spillway), Matanag, Legazpi City	ROV	Maintenance	Public Bidding	not yet bid				GAA CY 2019	129,000.00		129,000.00	
19F00096	Maintenance/Repair & Rehabilitation of Infrastructure Facilities and Other Related Activities-Flood Control and Drainage Systems Structures and Related Facilities Release of Funds to Cover the Repair and Maintenance of A. Upper Bicol River Basin, San Francisco Revetment, Ponso, Polangui, Albay B. Lower Bicol River Basin, Buhí Revetment, Brgy. Cabatuan, Buhí, Camarines Sur	ROV	Maintenance	Public Bidding	not yet bid				GAA CY 2019	4,500.00		4,500.00	
19F00097	Construction of Evacuation Center, Basag, Ligao City Albay	ROV	Maintenance	Public Bidding	not yet bid				GAA CY 2019	36,000.00		36,000.00	
18F00141	Rehabilitation/Improvement of Waras River Flood Control Project, Sta Lucia-San Antonio Section, Nabua, Camarines Sur	ROV	Planning	Public Bidding	11/30/2018-12/6/2018	6/19/2019	8/5/2019		GAA CY 2019	188,885.00		188,885.00	
18F00142	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads, Rolando A. Andaya Highway, K0327+000-K0338+000 Int. Sections, (Lupi-Sipocot Section), Camarines Sur	ROV	Construction	Public Bidding	12/4-10/2018	2/4/2019	5/15/2019	5/28/2019	GAA CY 2019	241,244.19		241,244.19	

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2019
(BASED ON GAA FOR FY 2019)

Contract ID	PROCUREMENT Program Project	IO	PMO/End-User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/Project
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
REGIONAL OFFICE NO. V													
18F00159	Construction of Aligria Bridge (Concreting of Bridge), Brgy. Alegria, Barcelona, Sorsogon 2nd LD	ROV	Construction	Public Bidding	4/3-9/2019	6/17/2019	7/31/2019		GAA CY 2019	52,205.00		52,205.00	

Prepared/Submitted by:

BENJAMIN G. BUTTRE, JR.
 Engineer IV
 Head, Procurement Unit

Checked by:

OLIVER T. RODULFO
 Chief, Legal Division
 BAC, Chairman

Approved by:

VIRGILIO C. EDUARTE, CESO IV
 Regional Director