


# DPWH Regional Office No. IV-A Annual Procurement Plan for Consultancy of FY 2018 Projects

| Code (PAP) | Procurement Program / Project                                                        | PMO / End-User               | Mode of Procurement | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (Brief Description of Program / Activity / Project) |
|------------|--------------------------------------------------------------------------------------|------------------------------|---------------------|----------------------------------------|------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|-------------------------------------------------------------|
|            |                                                                                      |                              |                     | Advertisement / Posting of IB / REI    | Submission / Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                             |
| 1          | BUGAAN - GULOD - BUSO-BUSO BYPASS ROAD                                               | Planning and Design Division | Competitive Bidding | Jan. 17, 2018                          | Feb. 27, 2018                | Mar. 27, 2018   | Mar. 29, 2018    | GOP             | 1,800,000.00           | 0.00 | 1,800,000.00  | Feasibility Study                                           |
| 2          | TAGAYTAY BYPASS ROAD AND MARAGONDON DIVERSION ROAD                                   | Planning and Design Division | Competitive Bidding | Jan. 17, 2018                          | Feb. 27, 2018                | Mar. 27, 2018   | Mar. 29, 2018    | GOP             | 3,600,000.00           | 0.00 | 3,600,000.00  | Feasibility Study                                           |
| 3          | CARMONA - BIÑAN DIVERSION ROAD AND CARMONA - SILANG DIVERSION ROAD                   | Planning and Design Division | Competitive Bidding | Jan. 17, 2018                          | Feb. 27, 2018                | Mar. 27, 2018   | Mar. 29, 2018    | GOP             | 3,100,000.00           | 0.00 | 3,100,000.00  | Feasibility Study                                           |
| 4          | LIAN DIVERSION ROAD                                                                  | Planning and Design Division | Competitive Bidding | Jan. 31, 2018                          | Mar. 13, 2018                | Apr. 10, 2018   | Apr. 12, 2018    | GOP             | 1,900,000.00           | 0.00 | 1,900,000.00  | Feasibility Study                                           |
| 5          | PADRE BURGOS BYPASS RD., AGDANGAN BYPASS RD. AND UNISAN DIVERSION RD.                | Planning and Design Division | Competitive Bidding | Jan. 31, 2018                          | Mar. 13, 2018                | Apr. 10, 2018   | Apr. 12, 2018    | GOP             | 5,300,000.00           | 0.00 | 5,300,000.00  | Feasibility Study                                           |
| 6          | SAN FRANCISCO - SAN ANDRES - SAN NARCISO ROAD                                        | Planning and Design Division | Competitive Bidding | Jan. 31, 2018                          | Mar. 13, 2018                | Apr. 10, 2018   | Apr. 12, 2018    | GOP             | 8,000,000.00           | 0.00 | 8,000,000.00  | Feasibility Study                                           |
| 7          | MOLINO - DAANGHARI INTERCHANGE                                                       | Planning and Design Division | Competitive Bidding | Feb. 14, 2018                          | Mar. 27, 2018                | Apr. 24, 2018   | Apr. 26, 2018    | GOP             | 2,300,000.00           | 0.00 | 2,300,000.00  | Feasibility Study                                           |
| 8          | MALVAR - STO. TOMAS DIVERSION ROAD                                                   | Planning and Design Division | Competitive Bidding | Feb. 14, 2018                          | Mar. 27, 2018                | Apr. 24, 2018   | Apr. 26, 2018    | GOP             | 4,000,000.00           | 0.00 | 4,000,000.00  | Feasibility Study                                           |
| 9          | PADRE GARCIA - IBAAN DIVERSION ROAD                                                  | Planning and Design Division | Competitive Bidding | Feb. 14, 2018                          | Mar. 27, 2018                | Apr. 24, 2018   | Apr. 26, 2018    | GOP             | 5,200,000.00           | 0.00 | 5,200,000.00  | Feasibility Study                                           |
| 10         | MANILA-CAVITE DIVERSION ROAD AND SAHOD-ULAN - TRES CRUSES - TRECE MARTIRES CITY ROAD | Planning and Design Division | Competitive Bidding | Feb. 14, 2018                          | Mar. 27, 2018                | Apr. 24, 2018   | Apr. 26, 2018    | GOP             | 5,100,000.00           | 0.00 | 5,100,000.00  | Feasibility Study                                           |
| TOTAL      |                                                                                      |                              |                     |                                        |                              |                 |                  |                 | 40,300,000.00          | 0.00 | 40,300,000.00 |                                                             |

  
**MARISSA G. AGUILAR**  
 Engineer IV  
 Head, BAC Secretariat

  
**ISIDRO O. ENCARNACION**  
 Chief, Quality Assurance and Hydrology Division  
 BAC Chairman

  
**SAMSON L. HEBRA, CESO IV**  
 Director IV  
 Regional Director