



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office VI
Fort San Pedro, Iloilo City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR CONSULTING SERVICES

(REGION VI)


(As of July 25, 2019)

(AS of July 23, 2019)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
REGION VI													
REGIONAL OFFICE													
19CSG007	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of San Remigio-Bugo-Gen. Fullon-Valderrama Road, and San Jose Bypass Road, Antique	DPWH, Region VI, Planning & Design Division	Competitive Bidding	June 19-25, 2019	August 6, 2019	September 6-10, 2019	September 11-20, 2019	GoP		12,726,387.00		12,726,387.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG001	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Bacolod-Silay Airport Access Road (BSAAR), Victorias City to Sagay City, Negros Occidental	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 1-7, 2019	August 15, 2019	September 16, 2019	September 23-October 2, 2019	GoP	P	6,500,000.00		P 6,500,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG002	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Brgy. Tanza Baybay to Brgy. Sto. Niño Sur Road and Iloilo River North Bank Road, Iloilo City	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 1-7, 2019	August 15, 2019	September 16, 2019	September 23-October 2, 2019	GoP	P	12,400,000.00		P 12,400,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG003	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Road crossing the mountains from Akian to Antique (via Malinao, Akian to Sebaste, Antique), and Pandan-Akian Road (San Andres-Perfecta-Sta. Ana-San Joaquin-Ibajay), Antique	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 1-7, 2019	August 15, 2019	September 16, 2019	September 23-October 2, 2019	GoP	P	10,900,000.00		P 10,900,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG004	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Mambusao Bypass Road, Brgy. Mianay-Brgy. Majanlud Road, Brgy. Bileo-Brgy. Bunas Road, San Jose, Jaminand-San Nicolas, Tapaz Road and San Martin, Dumalag-San Jose, Jaminand, Capiz	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 18-24, 2019	September 4, 2019	October 4-8, 2019	October 9-18, 2019	GoP	P	13,400,000.00		P 13,400,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSG005	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Mina-Bandangan Road, Mina-Casalsagan Road, Mina-Cabatuan Road, and Pototan Bypass Road, Iloilo	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 19-24, 2019	September 4, 2019	October 4-8, 2019	October 9-18, 2019	GoP	P 17,800,000.00		P 17,800,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG006	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Cabatuan Circumferential Road, Cansilayan-Capiz-Sulungan Bypass Road, Dumangas, New Lucena-Casalsagan Road, and North-South Backbone Maasin Bypass Road, Iloilo	DPWH, Region VI, Planning & Design Division	Competitive Bidding	July 25-31, 2019	September 9, 2019	October 8-12, 2019	October 15-24, 2019	GoP	P 17,500,000.00		P 17,500,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

Prepared by:


BENJAMIN B. JAVELANA, JR.
 Head, Procurement Staff

Recommended by:


ATTY. MARY GRACE S. BULAQUINA
 BAC, Chairperson

Approved by:

LEA N. DELFINADO, CESO IV
 Regional Director

**FOR AND IN THE ABSENCE OF
 THE REGIONAL DIRECTOR:**


JOSE AL V. FRUTO, CES E
 OIC-ASSISTANT REGIONAL DIRECTOR