

Annual Procurement Plan (APP) for FY 2019
(Early Procured Projects for Civil Works)

Regional Office XI

ANNEX A

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total		CO	
				(Actual)	(Actual)				(In Million Pesos)	MOOE	(In Million Pesos)	
I. CY 2019 REGULAR INFRASTRUCTURE PROGRAM												
1 19L00002	Construction of Asphalt Road-Davao City Coastal Bypass Road, (Bago Aplaya-Times Beach Section), Package 8, Davao Citv	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 12, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	396,300.00		396,300.00	-Construction of Asphalt Road, Road Slope Protection Structure
2 19L00003	Construction of Asphalt Road-Davao City Coastal Bypass Road, (Bago Aplaya - Times Beach Section), Package 9, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 12, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	372,500.00		372,500.00	-Cogstruction of Asphalt Road, Road Slope Protection Structure
3 19L00005	Construction of Asphalt Road-Davao City Coastal Bypass Road, (Bago Aplaya - Times Beach Section), Package 11, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 13, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	336,300.00		336,300.00	-Construction of Asphalt Road, Road Slope Protection Structure
4 19L00006	Road Widening-Davao City Diversion Extension to Toril, Package 2, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 14, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	268,123.00		268,123.00	-Road Widening (2-4 lanes)
5 19L00007	Widening of Bridge-Talomo Br. 1 (B00010MN) along Davao-Cotabato Rd. (Davao City-Jct. Digos Sect.), Davao City	Regional Office XI	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	105,000.00		105,000.00	-Widening of Bridge
6 19L00009	Widening of Bridge-Pangi Bridge (B01881MN) along Davao City Div. Rd., Davao City	Regional Office XI	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	109,573.00		109,573.00	-Widening of Bridge

7 19L00011	Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along Daang Maharlika MN (S00001MN) K1498+574-K1508+192, Davao City	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	Feb. 21, 2019	Mar. 3, 2019	DPWH GAA 2019	162,111.00		162,111.00	-Preventive Maintenance of Road: Asphalt Overlay
8 19L00012	Road Widening on Specific Locations along Fatima-Malabog Road (S00059MN), K1501+(-422)- K1507+010, Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Dec. 27, 2018	Feb. 21, 2019	Mar. 3, 2019	DPWH GAA 2019	105,000.00		105,000.00	-Road Widening (2-4 lanes)
9 19L00014	Construction of Gravel Road-Island Garden City of Samal (IGACOS) Circumferential Road, Package D, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	130,000.00		130,000.00	-Construction of Gravel Road
10 19L00015	Construction of Gravel Road-Alternate Road from Region XI to Region X, Package 2B, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 5, 2018	Feb. 26, 2019	Mar. 8, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
11 19L00016	Construction of Gravel Road-Alternate Road from Region XI to Region X, Package 2C, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 7, 2018	Feb. 26, 2019	Mar. 8, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
12 19L00017	Construction of Gravel Road-Alternate Road from Region XI to Region X, Package 2C, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 5, 2018	Feb. 26, 2019	Mar. 8, 2019	DPWH GAA 2019	216,000.00		216,000.00	-Construction of Gravel Road
13 19L00019	Construction of Concrete Road- Bypass Road at Jct. Daang Maharlika-Elong- Jct. Acacia Road, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 9, 2018	Feb. 26, 2019	Mar. 8, 2019	DPWH GAA 2019	149,760.00		149,760.00	-Construction of Concrete Road
14 19L00020	Construction of Flood Mitigation Structure – Flood Control Structure along Malagamot Road-Jct. Mudiang Road, Davao City	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	96,800.00		96,800.00	-Construction of Flood Mitigation
15 19L00021	Construction of Concrete Road-Jct. Davao City Diversion Road-Buhangin- Tigatto Road (Buhangin Gallera Section), Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 9, 2018	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	29,460.00		29,460.00	-Construction of Concrete Road

16 19L00022	Construction of Concrete Road- Mahayag-Gatungan-Callawa Diversion Road, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	144,520.00		144,520.00	-Construction of Concrete Road
17 19L00023	Construction of Concrete Road- Fatima- Malabog Road (Malabog-Gumitan), Package A, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
18 19L00024	Construction of Concrete Road-Fatima- Malabog Road (Malabog-Gumitan), Package B, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
19 19L00025	Construction of Concrete Road-Fatima- Malabog Road (Malabog-Gumitan), Package C, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	Mar. 4, 2019	Mar. 14, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
20 19L00027	Reconstruction to Concrete Pavement- on Specific Locations along Davao- Bukidnon Rd (S01406MN) K1680+338- K1692+440, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	Mar. 4, 2019	Mar. 14, 2019	DPWH GAA 2019	126,094.00		126,094.00	-Preventive Maintenance of Road: Asphalt Overlay
21 19L00028	Reconstruction to Concrete Pavement- On Specific Locations along Davao- Bukidnon Rd (S01406MN) K1629+120- K1635+157, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 7, 2018	Mar. 4, 2019	Mar. 14, 2019	DPWH GAA 2019	102,895.00		102,895.00	-Reconstruction to Concrete Pavement
22 19L00029	Construction of Concrete Road-Alternate Road from Region XI to Region X, Package 3A, Davao City	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	Mar. 4, 2019	Mar. 14, 2019	DPWH GAA 2019	158,325.00		158,325.00	-Construction of Concrete Road
23 19L00030	Reconstruction of Concrete Pavement - Alternate Road from Region XI to Region X, Package 3B, Davao City	Regional Office XI	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	Mar. 7, 2019	Mar. 17, 2019	DPWH GAA 2019	133,425.00		133,425.00	-Reconstruction to Concrete Pavement
24 19L00032	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Daang Maharlika (MN) (S00060MN) K1453+552-K1459+660 Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 4, 2018	Mar. 7, 2019	Mar. 17, 2019	DPWH GAA 2019	124,655.00		124,655.00	-Preventive Maintenance of Road: Asphalt Overlay

25 19L00033	Preventive Maintenance of Road:Asphalt Overlay on Specific Locations Along Tagum-Panabo Circum Rd(S01359MN) K1477+000-K1479+269, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	Mar. 7, 2019	Mar. 17, 2019	DPWH GAA 2019	101,728.00		101,728.00	-Preventive Maintenance of Road: Asphalt Overlay
26 19L00034	Road Widening on Specific Locations Along Asuncion – San Isidro – Laak – Veruela Road (S00097MN), K1479+981-K1485+936, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 11, 2018	Mar. 7, 2019	Mar. 17, 2019	DPWH GAA 2019	148,141.00		148,141.00	-Road Widening
27 19L00035	Road Widening on Specific Locations along Tagum-Panabo Circum Rd. (S01359MN) K1472+113-K1484+349, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Dec. 5, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	111,390.00		111,390.00	-Road Widening
28 19L00036	Construction of Gravel Road-Alternate Road from Region XI to Region X, Package A, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	138,000.00		138,000.00	-Construction of Gravel Road
29 19L00042	Road Widening-Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package C, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 14, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Widening (2-4 lanes)
30 19L00043	Road Widening-Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package D, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 18, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Widening (2-4 lanes)
31 19L00044	Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 6, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
32 19L00045	Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 7, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	Feb. 10, 2019	Feb. 20, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road

33 19L00046	Construction of Flyover-Tagum City Flyover along Agusan-Davao Road, Package 1, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Dec. 28, 2018	Feb. 10, 2019	Feb. 20, 2019	DPWH GAA 2019	500,000.00		500,000.00	-Construction of Flyover
34 19L00052	Construction of Concrete Road-Jct. Tagum-Panabo Circumferential Road-Malitbog-Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 9, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	125,000.00		125,000.00	-Construction of Concrete Road
35 19L00053	Construction of Concrete Road-Panabo City Bypass Road, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 7, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	125,000.00		125,000.00	-Construction of Concrete Road
36 19L00054	Widening of Bridge – Lasang Bridge (B00019MN) Along Daang Maharlika (MN), Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 11, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	35,000.00		35,000.00	-Widening of Bridge
37 19L00057	Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Package D, Davao Del Sur	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	Jan. 25, 2019	Feb. 6, 2019	DPWH GAA 2019	190,169.00		190,169.00	-Construction of Concrete Road
38 19L00058	Construction of Concrete Road-Bypass Road, Jct. Padada (along Digos-Makar Road) - Kiblawan-Jct. Malungon (along Digos-Makar Road), Package C, Davao del Sur	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 13, 2018	Jan. 25, 2019	Feb. 6, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
39 19L00059	Road Widening-Bypass Road, Jct. Padada (along Digos-Makar Road)-Kiblawan-Jct. Malungon (along Digos-Makar Road), Package D, Davao del Sur	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 13, 2018	Jan. 25, 2019	Feb. 6, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
40 19L00060	Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Package C, Davao Del Sur	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 13, 2018	Jan. 25, 2019	Feb. 6, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
41 19L00062	Construction of Concrete Road-Bolila-Kiblatong-Bito-Mana Diversion Road, Package 3, Davao Occidental	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	Jan. 25, 2019	Feb. 6, 2019	DPWH GAA 2019	186,207.00		186,207.00	-Construction of Concrete Road

42 19L00063	Construction of Gravel Road-Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package A, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	Jan. 25, 2019	Feb. 6, 2019	DPWH GAA 2019	145,083.00		145,083.00	-Construction of Gravel Road
43 19L00064	Construction of Concrete Road-Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package B, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	105,000.00		105,000.00	-Construction of Concrete Road
44 19L00065	Construction of Gravel Road-Demoloc-Little Baguio-Alabel Road, Package 1, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	Feb. 7, 2019	Feb. 17, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
45 19L00066	Paving of Unpaved Roads on Specific Locations Along H-Way Jct Mana-Ticulon – Lagumit – Little Baguio Rd (S00208MN), K1668+251-K1675+1103, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	Feb. 7, 2019	Feb. 17, 2019	DPWH GAA 2019	103,000.00		103,000.00	-Paving of Unpaved Roads
46 19L00068	Road Widening on Specific Locations along Compostela-Cateel Road (Davao Oriental Side) (S01389MN) K1556+873-K1560+878, Davao Oriental	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Feb. 7, 2019	Feb. 17, 2019	DPWH GAA 2019	125,493.00		125,493.00	-Road Widening
47 19L00069	Road Widening on Specific Locations along Surigao del Sur Bdry.-Davao Oriental Coastal Rd. (S00140MN) K1522+220-K1600+644, Davao Oriental	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Feb. 7, 2019	Feb. 17, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Widening
48 19L00070	Construction of Concrete Road-Baganga Diversion Road, Davao Oriental	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 7, 2018	Feb. 17, 2019	Feb. 27, 2019	DPWH GAA 2019	119,988.00		119,988.00	-Construction of Gravel Road
49 19L00071	Construction of Concrete Road-Monkayo-Boston Road, (Boston Section), Package 1, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	Feb. 17, 2019	Feb. 27, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
50 19L00072	Construction of Concrete Road-Monkayo-Boston Road, (Boston Section), Package 2, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	Feb. 17, 2019	Feb. 27, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road

51 19L00073	Construction of Gravel Road-Don Mariano Marcos-Malig Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Davao Oriental	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	Feb. 17, 2019	Feb. 27, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
52 19L00075	Construction of Gravel Road-Mati-Tarragona By-Pass (Lucatan-Tagabakid Road), (Mati Section), Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	120,000.00		120,000.00	-Construction of Gravel Road
53 19L00076	Construction of Concrete Road-Upper Tibanban-Oregon-Magdug Road, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 11, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
54 19L00077	Preventive Maintenance of Road: Asphalt Overlay-on Specific Location along Montevista-Compostela-Mati Bdry. Rd. (S00135MN) K1433+387-K1485+666, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 7, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Preventive Maintenance of Road: Asphalt Overlay
55 19L00078	Reconstruction to Concrete Pavement on Specific Locations along Daang Maharlika (MN) (S00126MN) K1383+764-K1395+498, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	118,914.00		118,914.00	-Reconstruction to Concrete Pavement
56 19L00079	Road Widening - on Specific Locations Along Montevista-Compostela-Mati Bdry. (S00135MN), K1435+237-K1440+220, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 15, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	131,430.00		131,430.00	-Road Widening
57 19L00080	Construction of Concrete Road-Maragusan-Pantukan Road, (Maragusan Section), Compostal Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 8, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	138,500.00		138,500.00	-Construction of Concrete Road
58 19L00081	Construction of Concrete Road-Monkayo-Boston Road, (Monkayo Section), Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 15, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road

59 19L00082	Construction of Concrete Road-Monkayo-Boston Road, (Monkayo Section), Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	135,797.00		135,797.00	-Construction of Concrete Road
60 19L00083	Construction of Concrete Road-Monkayo-Compostela Road, Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 8, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	66,000.00		66,000.00	-Construction of Concrete Road
61 19L00085	Construction of Concrete Road-Monkayo-Compostela Road, Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 29, 2018	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
62 19L00086	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 1, Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 29, 2018	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	120,000.00		120,000.00	-Construction of Concrete Road
63 19L00087	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 1, Package F, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 29, 2018	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
64 19L00089	Construction of Concrete Road-Montevista-DNAS Road, (DNAS-Laak), Section 1, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	137,000.00		137,000.00	-Construction of Concrete Road
65 19L00092	Road Widening on Specific Locations Along Asuncion-San Isidro-Laak-Veruela Road (S01377MN), K1494+000-K1501+790, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 13, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	120,000.00		120,000.00	-Road Widening
66 19L00093	Construction of Concrete Road-Mawab-Maco By-Pass Road, Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	89,539.00		89,539.00	-Construction of Concrete Road
67 19L00094	Construction of Concrete Road-Mawab-Maco By-Pass Road, Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	Feb. 1, 2019	Feb. 13, 2019	DPWH GAA 2019	110,461.00		110,461.00	-Construction of Concrete Road

68 19L00095	Construction of Concrete Road-Montevista (Jct. Mayaon)-Laak Diversion Rd., Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 8, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	165,000.00		165,000.00	-Construction of Concrete Road
69 19L00096	Construction of Concrete Road-Montevista (Jct. Mayaon)-Laak Diversion Rd., Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	159,773.00		159,773.00	-Construction of Concrete Road
70 19L00097	Construction of Concrete Road-Nabunturan-Mawab Road, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 8, 2018	Feb. 12, 2019	Feb. 19, 2019	DPWH GAA 2019	28,000.00		28,000.00	-Construction of Concrete Road
71 19L00098	Construction of Concrete Road-Nabunturan-New Corella-Tagum Road, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	119,000.00		119,000.00	-Construction of Concrete Road
72 19L00099	Construction of Concrete Road-Bukidnon-Compostela Valley Road, (Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley), Package 3, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
73 19L00100	Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 2, Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 19, 2018	Feb. 12, 2019	Feb. 19, 2019	DPWH GAA 2019	115,000.00		115,000.00	-Construction of Concrete Road
74 19L00101	Construction of Concrete Road-Montevista-DNAS Road (DNAS-Laak), Section 2, Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	Feb. 12, 2019	Feb. 19, 2019	DPWH GAA 2019	110,000.00		110,000.00	-Construction of Concrete Road
75 19L00104	Construction of Asphalt Road-Davao City Coastal Bypass Road, (Bago Aplaya-Times Beach Section), Package 12, Davao City	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Dec. 14, 2018	Feb. 26, 2019	Mar. 5, 2019	DPWH GAA 2019	458,600.00		458,600.00	-Construction of Asphalt Road & Road Slope Protection
76 19L00106	Road Widening-Davao City Diversion Extension to Toril, Package 1, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Nov. 8, 2018	Feb. 26, 2019	Mar. 5, 2019	DPWH GAA 2019	200,000.00		200,000.00	-Road Widening

77 19L00110	Construction of Flyover-Tagum City Flyover along Agusan-Davao Road, Package 2, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Dec. 28, 2018	Feb. 28, 2019	Mar. 7, 2019	DPWH GAA 2019	500,000.00		500,000.00	-Construction of Flyover
78 19L00111	Construction of Concrete Road-Island Garden City of Samal (IGACOS) Circumferential Road, Package A, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Feb. 28, 2019	Mar. 7, 2019	DPWH GAA 2019	130,000.00		130,000.00	-Construction of Concrete Road
79 19L00112	Construction of Gravel Road-Island Garden City of Samal (IGACOS) Circumferential Road, Package B, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 20, 2018	Feb. 28, 2019	Mar. 7, 2019	DPWH GAA 2019	130,000.00		130,000.00	-Construction of Gravel Road
80 19L00113	Construction of Gravel Road-Island Garden City of Samal (IGACOS) Circumferential Road, Package C, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 21, 2018	Feb. 28, 2019	Mar. 7, 2019	DPWH GAA 2019	130,000.00		130,000.00	-Construction of Gravel Road
81 19L00114	Construction of Gravel Road-Alternate Road from Region XI to Region X, Package 2A, Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 5, 2018	Feb. 21, 2019	Mar. 3, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
82 19L00115	Construction of Gravel Road-Island Garden City of Samal (IGACOS) Circumferential Road, Package E, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	80,000.00		80,000.00	-Construction of Gravel Road
83 19L00119	Reconstruction to Concrete Pavement-Tagum City Flyover, Package 3, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 11, 2018	Mar. 5, 2019	Mar. 12, 2019	DPWH GAA 2019	200,000.00		200,000.00	-Reconstruction to Concrete Pavement
84 19L00120	Reconstruction to Concrete Pavement-Tagum City Flyover, Package 4, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 11, 2018	Mar. 5, 2019	Mar. 12, 2019	DPWH GAA 2019	200,000.00		200,000.00	-Reconstruction to Concrete Pavement
85 19L00121	Construction of Concrete Road-Patel - Kapatagan Road, Package 5, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	Mar. 5, 2019	Mar. 12, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
86 19L00122	Construction of Gravel Road – Demoloc-Little Baguio – Alabel Road, Package 2, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 12, 2018	Mar. 5, 2019	Mar. 12, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road

87 19L00128	Construction of Concrete Road- Maragusan-Pantukan Road, (Pantukan Section), Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 12, 2018	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
88 19L00129	Construction of Concrete Road- Maragusan-Pantukan Road, (Pantukan Section), Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 12, 2018	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
89 19L00130	Construction of Concrete Road- Maragusan-Pantukan Road, (Pantukan Section), Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 14, 2018	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
90 19L00131	Construction of Concrete Road- Maragusan-Pantukan Road, (Pantukan Section), Package F, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
91 19L00139	Construction of Concrete Road- Montevista-DNAS Road (DNAS-Laak), Section 2, Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 13, 2018	Mar. 7, 2019	Mar. 14, 2019	GOP	150,000.00		150,000.00	-Construction of Concrete Road
92 19L00145	Concreting of Roads, Brgy. Libay-Libay, Brgy. New Visayas, Brgy. Sangab and Brgy. Calabcab, Maco, Compostela Valley	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	Mar. 10, 2019	Mar. 17, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
93 19L00146	Construction of Additional Floors (2nd - 4th Storey) of DPWH Regional Office XI Building, Package A, R. Magsaysay Ave. cor. Chavez St., Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 4, 2018	Feb. 21, 2019	Mar. 3, 2019	DPWH GAA 2019	110,000.00		110,000.00	-Construction of Multi-Purpose Building
94 19L00147	Construction of Additional Floors (2nd - 4th Storey) of DPWH Regional Office XI Building, Package B, R. Magsaysay Ave. cor. Chavez St., Davao City	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 13, 2018	Feb. 21, 2019	Mar. 3, 2019	DPWH GAA 2019	95,600.00		95,600.00	-Construction of Multi-Purpose Building

95 19L00148	Construction of Concrete Road-Nabunturan-Laak Road-Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 12, 2018	Mar. 10, 2019	Mar. 17, 2019	DPWH GAA 2019	66,538.00		66,538.00	-Construction of Concrete Road
96 19L00149	Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 8, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 19, 2018	Dec. 19, 2018	Feb. 10, 2019	Feb. 20, 2019	DPWH GAA 2019	186,000.00		186,000.00	-Construction of Gravel Road
97 19L00150	Road Widening on Specific Locations along Babak-Samal-Kaputian Road (S00095MN) K1505+520-K1507+569, IGACOS, Davao del Norte	Regional Office XI	Competitive Bidding	Oct. 30, 2018	Nov. 22, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	90,000.00		90,000.00	-Road Widening
98 19L00154	Construction of Bypass Road – Matiao – Magsaysay Coastal Road, Package 2, Davao Oriental	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 12, 2018	Feb. 7, 2019	Feb. 17, 2019	DPWH GAA 2019	134,308.00		134,308.00	-Construction of Gravel Road
99 19L00156	Off Carriageway Improvement of Davao-Cotabato Road (Davao City-Jct. Digos Sect.), K1519+076, Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Dec. 28, 2018	Feb. 19, 2019	Mar. 1, 2019	DPWH GAA 2019	75,138.00		75,138.00	-Off Carriageway Improvement
100 19L00157	Construction of Concrete Road-Jct. Cabantian Road (Acacia Section)- Jct. Mandug-Callawa Road (Mandug Section), Davao City	Regional Office XI	Competitive Bidding	Dec. 5, 2018	Dec. 27, 2018	Feb. 20, 2019	Mar. 2, 2019	DPWH GAA 2019	234,000.00		234,000.00	-Construction of Concrete Road
101 19L00158	Road Widening-Nabunturan-New Corella-Tagum Road (Tagum-New Corella Section), Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 18, 2018	Feb. 9, 2019	Feb. 19, 2019	DPWH GAA 2019	148,000.00		148,000.00	-Road Widening

Prepared by:

CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit

Recommended by:

LORENZO M. YUMANG
Chief, Equipment Management Division
BAC Chairman

Approved by:

ALLAN S. BORRAMEO, CESO IV
Regional Director

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

EARLY Procurement Activities for FY 2019

Goods & Related Services - FY2019

Contract ID No.	PROCUREMENT PROGRAM / PROJECT	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/REI (Actual)	Submission/ Opening of Bids (Actual)	Notice of Award	Contract Signing		Total	MOOE	CO	
	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)	DPWH Regional Office XI, Davao City	PUBLIC BIDDING									
19GL00001	1 Blueprinting/Whiteprinting			10/26/2018	11/19/2018			DPWH GAA 2019	2,999,985.50			
19GL00014	2 1 Yr Service Contract-Maintenance Aircon			11/15/2018	12/5/2018			DPWH GAA 2019	849,400.00			
19GL00015	3 Catering Services			11/15/2018	12/6/2018			DPWH GAA 2019	4,857,400.00			
	INVENTORY/OFFICE EQUIPMENT & ACCESSORIES		PUBLIC BIDDING									
19GL00002	1 Heavy Duty Photocopier			11/9/2018	12/3/2018			DPWH GAA 2019	18,594,500.00			
19GL00010	2 Office Machines			11/15/2018	11/23/2018	Failure	Failure		-			
19GL00011	3 Various Office Equipment			11/15/2018	11/23/2018			DPWH GAA 2019	522,196.00			
19GL00005	4 Various Airconditioner, including installation			11/12/2018	12/3/2018			DPWH GAA 2019	987,500.00			
	INVENTORY/COMMON ELECTRICAL EQUIPMENT &		PUBLIC BIDDING									
19GL00006	1 Various Elect. Supplies & Materials			11/12/2018	12/6/2018			DPWH GAA 2019	1,139,271.40			
	SURVEYING EQUIPMENT & ACCESSORIES		PUBLIC BIDDING									
19GL00007	1 Various Surveying Instrument			11/12/2018	12/3/2018			DPWH GAA 2019	30,478,000.00			
	FURNITURE & FIXTURES		PUBLIC BIDDING									
19GL00009	1 File Storage			11/12/2018	12/3/2018			DPWH GAA 2019	1,325,000.00			
19GL00004	2 Various Furniture & Fixtures			11/12/2018	12/3/2018			DPWH GAA 2019	2,319,200.00			
	AUDIO & VISUAL EQUIPMENT		PUBLIC BIDDING									
19GL00017	1 Various Audio & Visual Equipment			11/22/2018	12/17/2018			DPWH GAA 2019	1,830,024.00			
	INVENTORY/OFFICE SUPPLIES		PUBLIC BIDDING									
19GL00018	1 Various Office Supplies & Devices			11/26/2018	12/17/2018			DPWH GAA 2019	4,668,684.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

EARLY Procurement Activities for FY 2019

Goods & Related Services - FY2019

Contract ID No.	PROCUREMENT PROGRAM / PROJECT	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/ Project)
				Advertisement/ Posting of IB/REI (Actual)	Submission/ Opening of Bids (Actual)	Notice of Award	Contract Signing		Total	MOOE	CO	
	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)	DPWH Regional Office XI, Davao City	PUBLIC BIDDING									
19GL00001	1 Blueprinting/Whiteprinting			10/26/2018	11/19/2018			DPWH GAA 2019	2,999,985.50			
19GL00014	2 1 Yr Service Contract-Maintenance Aircon			11/15/2018	12/5/2018			DPWH GAA 2019	849,400.00			
19GL00015	3 Catering Services			11/15/2018	12/6/2018			DPWH GAA 2019	4,857,400.00			
	INVENTORY/OFFICE EQUIPMENT & ACCESSORIES		PUBLIC BIDDING									
19GL00002	1 Heavy Duty Photocopier			11/9/2018	12/3/2018			DPWH GAA 2019	18,594,500.00			
19GL00010	2 Office Machines			11/15/2018	11/23/2018	Failure	Failure		-			
19GL00011	3 Various Office Equipment			11/15/2018	11/23/2018			DPWH GAA 2019	522,196.00			
19GL00005	4 Various Airconditioner, including installation			11/12/2018	12/3/2018			DPWH GAA 2019	987,500.00			
	INVENTORY/COMMON ELECTRICAL EQUIPMENT & ACCESSORIES		PUBLIC BIDDING									
19GL00006	1 Various Elect. Supplies & Materials			11/12/2018	12/6/2018			DPWH GAA 2019	1,139,271.40			
	SURVEYING EQUIPMENT & ACCESSORIES		PUBLIC BIDDING									
19GL00007	1 Various Surveying Instrument			11/12/2018	12/3/2018			DPWH GAA 2019	30,478,000.00			
	FURNITURE & FIXTURES		PUBLIC BIDDING									
19GL00009	1 File Storage			11/12/2018	12/3/2018			DPWH GAA 2019	1,325,000.00			
19GL00004	2 Various Furniture & Fixtures			11/12/2018	12/3/2018			DPWH GAA 2019	2,319,200.00			
	AUDIO & VISUAL EQUIPMENT		PUBLIC BIDDING									
19GL00017	1 Various Audio & Visual Equipment			11/22/2018	12/17/2018			DPWH GAA 2019	1,830,024.00			
	INVENTORY/OFFICE SUPPLIES		PUBLIC BIDDING									
19GL00018	1 Various Office Supplies & Devices			11/26/2018	12/17/2018			DPWH GAA 2019	4,668,684.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

EARLY Procurement Activities for FY 2019

Goods & Related Services - FY2019

Contract ID No.	PROCUREMENT PROGRAM / PROJECT	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REI (Actual)	Submission/ Opening of Bids (Actual)	Notice of Award	Contract Signing		Total	MOOE	CO	
	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE	DPWH Regional Office XI, Davao City	PUBLIC BIDDING									
19GL00019	1 Diesel Fuel			12/4/2018	12/28/2018			DPWH GAA 2019	4,200,000.00			
19GL00020	2 Lubricants			12/4/2018	12/11/2018			DPWH GAA 2019	345,940.00			
19GL00003	3 Fuels & Lubricants			11/9/2018	11/2/2018	Cancelled	Cancelled		-			
	HARDWARE/CONSTRUCTION/EXPLORATION SURVEY, SUPPLIES & MATERIALS		PUBLIC BIDDING									
19GL00008	1 Hardware/Construction/Plumbing			11/12/2018	12/6/2018			DPWH GAA 2019	1,266,125.00			
	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS		PUBLIC BIDDING									
19GL00012	1 Various Laboratory Equipmt. & Supplies			11/12/2018	12/17/2018			DPWH GAA 2019	19,633,771.00			
	PRINTER CONSUMABLES		PUBLIC BIDDING									
19GL00013	1 Various Printer & Fax Machine Consumables			11/15/2018	12/5/2018			DPWH GAA 2019	15,227,295.00			
	INVENTORY/COMPUTER SUPPLIES		PUBLIC BIDDING									
19GL00016	1 Various Computer Supplies & Accessories			11/19/2018	12/10/2018	Failure	Failure		-			


Prepared/Submitted by:


CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit

Recommending Approval:


LORENZO M. YUMANG
Chief, Equipment Management Division
BAC Chairperson

Approval:


ALLAN S. BORROMEO, CESO IV
Regional Director
Head of Procuring Entity