

Indicative Annual Procurement Plan (APP) for FY 2019
(based on NEP)

Regional Office XI												
Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2019 REGULAR INFRASTRUCTURE PROGRAM												
1	Construction of Davao City Coastal Bypass Road, (Bago Aplaya - Times Beach Section), Package 1, Davao City	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	696,056.00		696,056.00	-Construction of Concrete Road
2	Construction of Davao City Coastal Bypass Road, (Bago Aplaya - Times Beach Section), Package 2, Davao City	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	188,073.00		188,073.00	-Construction of Concrete Road
3	Construction of Davao City Coastal Bypass Road, (Bago Aplaya - Times Beach Section), Package 3, Davao City	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	281,704.00		281,704.00	-Construction of Concrete Road
4	Construction of Davao City Coastal Bypass Road, (Bago Aplaya - Times Beach Section), Package 4, Davao City	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	281,704.00		281,704.00	-Construction of Concrete Road
5	Construction of Davao City Coastal Bypass Road, (Bago Aplaya - Times Beach Section), Package 5, Davao City	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	52,463.00		52,463.00	-Construction of Road Slope Protection
6	Construction of Davao City Diversion Extension to Toril, Package 2, Davao City	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	268,123.00		268,123.00	-Construction of Concrete Road
7	Replacement of Permanent Weak Bridges along Talomo Br. 1 (B00010MN) along Davao-Cotabato Rd (Davao City-Jct. Digos Sect.)	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	123,000.00		123,000.00	-Replacement of Bridge

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
8	Replacement of Permanent Weak Bridges along Talomo Br. 2 (B01468MN) along Davao-Cotabato Rd (Davao City-Jct. Digos Sect.)	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	70,000.00		70,000.00	-Replacement of Bridge
9	Widening of Permanent Bridges at Pangil Br. (B01881MN) along Davao City Div. Rd.	Regional Office XI	Competitive Bidding	Nov. 29, 2018	Dec. 27, 2018	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	109,573.00		109,573.00	-Widening of Bridge
10	Construction of Additional (2nd - 4th Storey) of DPWH Regional Office XI, Governor, Chavez St., Davao City	Regional Office XI	Competitive Bidding	Dec. 3, 2018	Jan. 2, 2019	Feb. 21, 2019	Mar. 3, 2019	DPWH GAA 2019	205,600.00		205,600.00	-Construction of Multi-Purpose Building
11	Preventive Maintenance-Primary Roads along Daang Maharlika (MN) - K1499+000 - K1499+387, K1505+682 - K1508+192	Regional Office XI	Competitive Bidding	Dec. 3, 2018	Jan. 2, 2019	Feb. 21, 2019	Mar. 3, 2019	DPWH GAA 2019	162,111.00		162,111.00	-Preventive Maintenance
12	Road Widening-Tertiary Roads at Fatima Malabog Rd - K1501+(-442) - K1503+725	Regional Office XI	Competitive Bidding	Dec. 3, 2018	Jan. 2, 2019	Feb. 21, 2019	Mar. 3, 2019	DPWH GAA 2019	105,000.00		105,000.00	-Road Widening
13	Road Widening-Tertiary Roads Fatima-Malabog Rd - K1510+242 - K1513+223	Regional Office XI	Competitive Bidding	Dec. 3, 2018	Jan. 2, 2019	Feb. 21, 2019	Mar. 3, 2019	DPWH GAA 2019	108,640.00		108,640.00	-Road Widening
14	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Package 2A, Davao City	Regional Office XI	Competitive Bidding	Dec. 3, 2018	Jan. 2, 2019	Feb. 21, 2019	Mar. 3, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
15	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Package 2B, Davao City	Regional Office XI	Competitive Bidding	Dec. 6, 2018	Jan. 7, 2019	Feb. 26, 2019	Mar. 8, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
16	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Package C, Davao City	Regional Office XI	Competitive Bidding	Dec. 6, 2018	Jan. 7, 2019	Feb. 26, 2019	Mar. 8, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
17	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Package D, Davao City	Regional Office XI	Competitive Bidding	Dec. 6, 2018	Jan. 7, 2019	Feb. 26, 2019	Mar. 8, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
18	Construction of By-Pass and Diversion Roads at Buhangin-Tigatto-Mandug-Callawa-Fatima Road, Package 9, Davao City	Regional Office XI	Competitive Bidding	Dec. 6, 2018	Jan. 7, 2019	Feb. 26, 2019	Mar. 8, 2019	DPWH GAA 2019	90,000.00		90,000.00	-Construction of Concrete Road
19	Construction of Bypass Road at Jct. Daang Maharlika-Eliong-Jct. Acacia Road, Davao City	Regional Office XI	Competitive Bidding	Dec. 6, 2018	Jan. 7, 2019	Feb. 26, 2019	Mar. 8, 2019	DPWH GAA 2019	149,760.00		149,760.00	-Construction of Gravel Road
20	Construction of Bypass Road at Malagamot Road-Jct. Mudiang Road	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 8, 2019	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	96,800.00		96,800.00	-Off-Carriageway Improvement
21	Construction of Jct. Davao City Diversion Road-Buhangin-Tigatto Road (Buhangin Gallera Section), Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 8, 2019	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	29,460.00		29,460.00	-Construction of Concrete Road
22	Construction of Mahayag-Gatungan-Callawa Diversion Road, Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 8, 2019	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	144,520.00		144,520.00	-Construction of Gravel Road
23	Construction of Missing Links/ New Roads at Fatima-Malabog Road (Malabog-Gumitan), Package A, Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 8, 2019	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Concreting
24	Construction of Missing Links/ New Roads at Fatima-Malabog Road (Malabog-Gumitan), Package B, Davao City	Regional Office XI	Competitive Bidding	Dec. 7, 2018	Jan. 8, 2019	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Opening
25	Construction of Missing Links/ New Roads at Fatima-Malabog Road (Malabog-Gumitan), Package C, Davao City	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 11, 2019	Mar. 4, 2019	Mar. 14, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Opening
26	Construction of Missing Links/ New Roads at Fatima-Malabog Road (Malabog-Gumitan), Package D, Davao City	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 11, 2019	Mar. 4, 2019	Mar. 14, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Opening
27	Preventive Maintenance - Primary Roads of Davao-Cotabato Rd (Davao City-Jct. Digos Sect) - K1525+-200 - K1526+485	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 11, 2019	Mar. 4, 2019	Mar. 14, 2019	DPWH GAA 2019	126,094.00		126,094.00	-Preventive Maintenance of Road: Asphalt Overlay

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
28	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads at Davao-Bukidnon Rd - K1629+120 - K1631+760, K1631+875 - K1632+206	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 11, 2019	Mar. 4, 2019	Mar. 14, 2019	DPWH GAA 2019	102,895.00		102,895.00	-Reconstruction to Concrete Pavement
29	Construction of By-Pass and Diversion Road at Alternate Road from Region XI to Region X, Package 3A, Davao City	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 11, 2019	Mar. 4, 2019	Mar. 14, 2019	DPWH GAA 2019	158,325.00		158,325.00	-Construction of Gravel Road
30	Construction of By-Pass and Diversion Road at Alternate Road from Region XI to Region X, Package 3B, Davao City	Regional Office XI	Competitive Bidding	Dec. 11, 2018	Jan. 16, 2019	Mar. 7, 2019	Mar. 17, 2019	DPWH GAA 2019	133,425.00		133,425.00	-Construction of Gravel Road
31	Construction of By-Pass and Diversion Road at Jct. Davao-Cotabato Road (Bangkal Section)-Catalunan Grande Road-Jct. Davao-Bukidnon Road (Mintal Section), Davao City	Regional Office XI	Competitive Bidding	Dec. 11, 2018	Jan. 16, 2019	Mar. 7, 2019	Mar. 17, 2019	DPWH GAA 2019	134,502.00		134,502.00	-Construction of Concrete Road
32	Preventive Maintenance - Primary Roads at Daang Maharlika (MN), K1458+158 - K1459+487	Regional Office XI	Competitive Bidding	Dec. 11, 2018	Jan. 16, 2019	Mar. 7, 2019	Mar. 17, 2019	DPWH GAA 2019	105,168.00		105,168.00	-Preventive Maintenance of Road: Asphalt
33	Preventive Maintenance - Primary Roads at Surigao-Davao Coastal Rd - K1822+000 - K1822+821, K1825+000 - K1826+000, K1827+503 - K1828+044	Regional Office XI	Competitive Bidding	Dec. 11, 2018	Jan. 16, 2019	Mar. 7, 2019	Mar. 17, 2019	DPWH GAA 2019	121,215.00		121,215.00	-Preventive Maintenance of Road: Asphalt Overlay
34	Road Widening - Secondary Roads at Asuncion-San Isidro-Laak-Veruela Rd - K1478+008- K1478+857, K1479+981 - K1481+366, K 1481+402 - K1483+650	Regional Office XI	Competitive Bidding	Dec. 11, 2018	Jan. 16, 2019	Mar. 7, 2019	Mar. 17, 2019	DPWH GAA 2019	148,141.00		148,141.00	-Road Widening
35	Road Widening - Secondary Roads at Tagum-Panabo Circum Rd - K1472+113 K1473+1262, K1483+448-K1486+029	Regional Office XI	Competitive Bidding	Nov. 16, 2018	Dec. 20, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	111,390.00		111,390.00	-Road Widening
36	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Package A, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 16, 2018	Dec. 20, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
37	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Package B, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 16, 2018	Dec. 20, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
38	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Package C, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 16, 2018	Dec. 20, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
39	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Package D, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 16, 2018	Dec. 20, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	68,000.00		68,000.00	-Construction of Concrete Road
40	Construction of By-Pass and Diversion Roads at Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package A, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 17, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	142,643.00		142,643.00	-Construction of Gravel Road
41	Construction of By-Pass and Diversion Roads at Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package B, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 17, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	108,956.00		108,956.00	-Construction of Gravel Road
42	Construction of By-Pass and Diversion Roads at Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package C, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 17, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
43	Construction of By-Pass and Diversion Roads at Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package D, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 17, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
44	Construction of Missing Links/ New Roads at Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 1, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 20, 2018	Dec. 17, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
45	Construction of Missing Links/ New Roads at Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 2, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 26, 2018	Feb. 10, 2019	Feb. 20, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Concreting
46	Construction of Flyovers at Tagum City Flyover along Agusan-Davao Road, Package 1, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 26, 2018	Feb. 10, 2019	Feb. 20, 2019	DPWH GAA 2019	500,000.00		500,000.00	-Construction of Flyover
47	Widening of Permanent Bridges at Maniki Br. (B00182MN) along Tagum-Panabo Circum Rd (Phase II)	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 26, 2018	Feb. 10, 2019	Feb. 20, 2019	DPWH GAA 2019	109,000.00		109,000.00	-Widening of Bridge
48	Construction of Dike along Tagum Libuganon River, Brgy. Bincungan - Brgy. Busaon, Including ROW, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 26, 2018	Feb. 10, 2019	Feb. 20, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Dike
49	Construction of Hijo River Flood Control with Promenade from Brgy. Magdum - Brgy. Est - Brgy Apokon, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 26, 2018	Dec. 26, 2018	Feb. 10, 2019	Feb. 20, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Revetment
50	Construction of Tagum - Libuganon Flood Control, Capungagan Section, Tagum City, Davao del Norte.	Regional Office XI	Competitive Bidding	Nov. 16, 2018	Dec. 14, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Revetment
51	Construction of Multi-Purpose Building (Stadium), Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 16, 2018	Dec. 14, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	530,000.00		530,000.00	-Construction of Multi-Purpose Building
52	Construction of By-Pass and Diversion Roads at Jct. Tagum - Panabo Circumferential Road - Malitbog - Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 16, 2018	Dec. 14, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	125,000.00		125,000.00	-Construction of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
53	Construction of Panabo City Bypass Road, Davao del Norte	Regional Office XI	Competitive Bidding	Nov. 16, 2018	Dec. 14, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	125,000.00		125,000.00	-Construction of Concrete Road
54	Widening of Permanent Bridges at Lasang Br. (B00019MN) along Daang Maharlika (MN)	Regional Office XI	Competitive Bidding	Nov. 16, 2018	Dec. 14, 2018	Feb. 3, 2019	Feb. 13, 2019	DPWH GAA 2019	35,000.00		35,000.00	-Widening of Bridge
55	Construction of Bypass Road, Jct. Matanao (along Davao - Cot. Road) - New Visayas - Jct. Hagonoy (along Digos-Makar Road), Package A, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 14, 2018	Dec. 12, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	100,000.00		100,000.00	-Construction of Concrete Road
56	Construction of Bypass Road, Jct. Matanao (along Davao - Cot. Road) - New Visayas - Jct. Hagonoy (along Digos-Makar Road), Package B, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 14, 2018	Dec. 12, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	100,000.00		100,000.00	-Road Widening
57	Construction of Bypass Road, Jct. Matti (along Davao-Cot Road) - Jct. Aurora (along Digos Makar Road), Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 14, 2018	Dec. 12, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	190,169.00		190,169.00	-Road Widening
58	Construction of Bypass Road at Jct. Padada (along Digos-Makar Road) - Kiblawan-Jct. Malungon (along Digos-Makar Road), Package C, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 14, 2018	Dec. 12, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
59	Construction of Bypass Road, Jct. Padada (along Digos-Makar Road) - Kiblawan-Jct. Malungon (along Digos-Makar Road), Package D, Davao del Sur	Regional Office XI	Competitive Bidding	Nov. 14, 2018	Dec. 12, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
60	Construction of Missing Links/ New Roads at Matanao-Kiblawan-Padada Road, Package B, Davao Del Sur	Regional Office XI	Competitive Bidding	Nov. 12, 2018	Dec. 11, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
61	Replacement of Permanent Weak Bridges at Digos Br. 1 (B00164MN) along Digos-Makar Rd	Regional Office XI	Competitive Bidding	Nov. 12, 2018	Dec. 11, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	128,940.00		128,940.00	-Replacement of Bridge

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
62	Construction of Bolila-Kiblatong-Bito-Mana Diversion Road, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 12, 2018	Dec. 11, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	162,666.00		162,666.00	-Construction of Concrete Road
63	Construction of Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package A, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 12, 2018	Dec. 11, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	124,316.00		124,316.00	-Construction of Gravel Road
64	Construction of Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package B, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 12, 2018	Dec. 11, 2018	Jan. 27, 2019	Feb. 6, 2019	DPWH GAA 2019	94,181.00		94,181.00	-Construction of Concrete Road
65	Construction of Missing Links/ New Roads at Demoloc-Little Baguio-Alabel Road, Package 1, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 23, 2018	Dec. 21, 2018	Feb. 7, 2019	Feb. 17, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
66	Paving of Unpaved Roads - Tertiary Roads along Demoloc-Little Baguio-Alabel Rd - K1657+185 - K1657+258, K1657+296 - K1657+504, K1662+000 - K1662+200, K1662+680 - K1662+999, K1671+491 - K1672+000, K1668+251 - K1668+285, K1673+958 - K1675+087, K1675+112 - K1675+451, K1675+717 - K1675+1103	Regional Office XI	Competitive Bidding	Nov. 23, 2018	Dec. 21, 2018	Feb. 7, 2019	Feb. 17, 2019	DPWH GAA 2019	158,127.00		158,127.00	-Paving of Unpaved Roads
67	Construction of Seaport, Balangonan, Jose Abad Santos, Davao Occidental	Regional Office XI	Competitive Bidding	Nov. 23, 2018	Dec. 21, 2018	Feb. 7, 2019	Feb. 17, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Multi Purpose Building
68	Road Widening - Secondary Roads Along Compostela-Cateel Rd (Davao or side) - Road Widening K1556+873 - K1559+933	Regional Office XI	Competitive Bidding	Nov. 23, 2018	Dec. 21, 2018	Feb. 7, 2019	Feb. 17, 2019	DPWH GAA 2019	125,493.00		125,493.00	-Road Widening
69	Road Widening - Secondary Roads Along Surigao del Sur Bdry - Davao Or Coastal Rd - K1522+220 - K1525+140, K1539+333 - K1541+000	Regional Office XI	Competitive Bidding	Nov. 23, 2018	Dec. 21, 2018	Feb. 7, 2019	Feb. 17, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Widening
70	Construction of Baganga Diversion Road, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 4, 2018	Jan. 3, 2019	Feb. 17, 2019	Feb. 27, 2019	DPWH GAA 2019	119,988.00		119,988.00	-Construction of Gravel Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
71	Construction of By-Pass and Diversion Road Along Monkayo-Boston Road, (Boston Section), Package 1, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 4, 2018	Jan. 3, 2019	Feb. 17, 2019	Feb. 27, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
72	Construction of By-Pass and Diversion Road Along Monkayo-Boston Road, (Boston Section), Package 2, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 4, 2018	Jan. 3, 2019	Feb. 17, 2019	Feb. 27, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
73	Construction of By-Pass and Diversion Road Along Don Mariano Marcos-Malig Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 4, 2018	Jan. 3, 2019	Feb. 17, 2019	Feb. 27, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
74	Construction of By-Pass and Diversion Road Along Matiao-Magsaysay Coastal Road, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 4, 2018	Jan. 3, 2019	Feb. 17, 2019	Feb. 27, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
75	Construction of By-Pass and Diversion Road Along Mati-Tarragona By-Pass (Lucatan-Tagabakid Road), (Mati Section), Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 10, 2019	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	200,000.00		200,000.00	-Construction of Gravel Road
76	Construction of By-Pass and Diversion Road Along Upper Tibanban-Oregon-Magdug Road, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 10, 2019	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
77	Preventive Maintenance - Tertiary Roads along Montevista-Compostela-Mati Bdry. Rd- K1433+387-K1434+000, K1434+103 - K1434+870, K1435+000 - K1437+000, K1438+000 - K1438+202, K1438+427.05 - K1439+000, K1440+128 - K1441+000, K1443+000 - K1444+000, K1445+000 - K1446+000, K 1446+575 - K1448+146, 1449+000 - K1457+000, K1483+940.40 - K1485+666	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 10, 2019	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Preventive Maintenance of Road: Concrete Reblocking

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
78	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Along Daang Maharlika (MN) - K1382+027 - K1382+137, K1382+308.20 - K1382+508, 1383+764 -K1384+710	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 10, 2019	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	133,675.00		133,675.00	-Reconstruction to Concrete Pavement
79	Road Widening - Tertiary Roads Along Montevista-Compostela-Mati Bdry Rd - K1435+237 - K1438+002, K1438+627 - K1439+384, K1439+800 - K1440+128	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 10, 2019	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	131,430.00		131,430.00	-Road Widening
80	Construction of Bypass and Diversion Road Along Maragusan-Pantukan Road, (Maragusan Section), Compostal Valley	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 9, 2019	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	101,739.00		101,739.00	-Construction of Concrete Road
81	Construction of Bypass and Diversion Road Along Monkayo-Boston Road, (Monkayo Section), Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 9, 2019	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
82	Construction of Bypass and Diversion Road Along Monkayo-Boston Road, (Monkayo Section), Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 9, 2019	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	135,797.00		135,797.00	-Construction of Concrete Road
83	Construction of Bypass and Diversion Road Along Monkayo-Compostela Road, Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 9, 2019	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	87,665.00		87,665.00	-Construction of Concrete Road
84	Construction of Bypass and Diversion Road Along Monkayo-Compostela Road, Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 10, 2018	Jan. 9, 2019	Feb. 24, 2019	Mar. 7, 2019	DPWH GAA 2019	151,568.00		151,568.00	-Construction of Concrete Road
85	Construction of Bypass and Diversion Road Along Monkayo-Compostela Road, Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 13, 2018	Jan. 14, 2019	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	133,637.00		133,637.00	-Construction of Concrete Road
86	Construction of Missing Links/ New Road along Mawab-Maragusan-Caraga Road, Section 1, Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 13, 2018	Jan. 14, 2019	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	100,000.00		100,000.00	-Construction of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
87	Construction of Missing Links/ New Road along Mawab-Maragusan-Caraga Road, Section 1, Package F, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 13, 2018	Jan. 14, 2019	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	100,000.00		100,000.00	-Construction of Concrete Road
88	Construction of Missing Links/ New Road along Mawab-Maragusan-Caraga Road, Section 1, Package G, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 13, 2018	Jan. 14, 2019	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
89	Construction of Missing Links/ New Road along Montevista-DNAS Road, (DNAS-Laak), Section 1, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 13, 2018	Jan. 14, 2019	Feb. 27, 2019	Mar. 9, 2019	DPWH GAA 2019	177,910.00		177,910.00	-Construction of Gravel Road
90	Replacement of Permanent Weak Bridges - Olaycon Br. (B00070MN) along Daang Maharlika (MN)	Regional Office XI	Competitive Bidding	Nov. 22, 2018	Dec. 18, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	56,760.00		56,760.00	-Replacement of Bridge
91	Construction of Concrete Revetment on Steel Sheet Piles along Manat River, Tapia Section, Montevista Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 22, 2018	Dec. 18, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	182,601.00		182,601.00	-Construction of Revetment
92	Road Widening-Secondary Roads along Asuncion-San Isidro-Laak-Veruela Rd - K1494+000 - K1496+000, K1500+000-K1502+000	Regional Office XI	Competitive Bidding	Nov. 22, 2018	Dec. 18, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	120,000.00		120,000.00	-Road Widening
93	Construction of Mawab-Maco By-Pass Road, Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 22, 2018	Dec. 18, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	127,604.00		127,604.00	-Construction of Concrete Road
94	Construction of Mawab-Maco By-Pass Road, Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 23, 2018	Dec. 19, 2018	Feb. 1, 2019	Feb. 13, 2019	DPWH GAA 2019	72,396.00		72,396.00	-Construction of Concrete Road
95	Construction of Montevista (Jct. Mayaon)-Laak Diversion Rd. Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 22, 2018	Dec. 18, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	131,047.00		131,047.00	-Construction of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
96	Montevista (Jct. Mayaon)-Laak Diversion Rd. Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 22, 2018	Dec. 18, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	130,551.00		130,551.00	-Construction of Concrete Road
97	Construction of By-Pass and Diversion Road Along Nabunturan-Mawab Road, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 4, 2018	Dec. 28, 2018	Feb. 12, 2019	Feb. 19, 2019	DPWH GAA 2019	25,564.00		25,564.00	-Construction of Concrete Road
98	Construction of By-Pass and Diversion Road Along Nabunturan-New Corella-Tagum Road, Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 22, 2018	Dec. 18, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	197,649.00		197,649.00	-Construction of Concrete Road
99	Construction of Missing Links/New Roads Along Laak-Malaybalay City Road, Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Nov. 22, 2018	Dec. 18, 2018	Jan. 31, 2019	Feb. 10, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
100	Construction of Missing Links/New Roads Along Mawab-Maragusan-Caraga Road, Section 2, Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 4, 2018	Dec. 28, 2018	Feb. 12, 2019	Feb. 19, 2019	DPWH GAA 2019	110,000.00		110,000.00	-Road Concreting
101	Construction of Missing Links/New Roads Along Montevista-DNAS Road (DNAS-Laak), Section 2 Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 4, 2018	Dec. 28, 2018	Feb. 12, 2019	Feb. 19, 2019	DPWH GAA 2019	110,000.00		110,000.00	-Construction of Concrete Road
102	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Package E, Davao City	Regional Office XI	Competitive Bidding	Dec. 4, 2018	Dec. 28, 2018	Feb. 12, 2019	Feb. 19, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
103	Construction of By-Pass and Diversion Roads at Alternate Road from Region XI to Region X, Package F, Davao City	Regional Office XI	Competitive Bidding	Dec. 4, 2018	Dec. 28, 2018	Feb. 12, 2019	Feb. 19, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
104	Construction of Davao City Coastal Bypass Road, (Bago Aplaya-Times Beach Section), Package 6, Davao City	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 15, 2019	Feb. 26, 2019	Mar. 5, 2019	DPWH GAA 2019	231,623.00		231,623.00	-Construction of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
105	Construction of Davao City Coastal Bypass Road, (Bago Aplaya-Times Beach Section), Package 7, Davao City	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 15, 2019	Feb. 26, 2019	Mar. 5, 2019	DPWH GAA 2019	268,377.00		268,377.00	-Construction of Concrete Road
106	Construction of Davao City Diversion Extension to Toril Package 1, Davao City	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 15, 2019	Feb. 26, 2019	Mar. 5, 2019	DPWH GAA 2019	200,000.00		200,000.00	-Construction of Concrete Road
107	Construction of Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package C, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 15, 2019	Feb. 26, 2019	Mar. 5, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
108	Construction of Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package E, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 15, 2019	Feb. 26, 2019	Mar. 5, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Widening
109	Construction of Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package F, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 17, 2019	Feb. 28, 2019	Mar. 7, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Road Widening
110	Construction of Tagum City Flyover along Agusan-Davao Road, Package 2, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 17, 2019	Feb. 28, 2019	Mar. 7, 2019	DPWH GAA 2019	500,000.00		500,000.00	-Construction of Flyover
111	Construction/Improvement of Access Roads leading to Declared Tourism Destinations of Island Garden City of Samal (IGACOS) Circumferential Road (Package A), Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 17, 2019	Feb. 28, 2019	Mar. 7, 2019	DPWH GAA 2019	130,000.00		130,000.00	-Reconstruction to Concrete Pavement
112	Construction/Improvement of Access Roads leading to Declared Tourism Destinations of Island Garden City of Samal (IGACOS) Circumferential Road (Package B), Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 17, 2019	Feb. 28, 2019	Mar. 7, 2019	DPWH GAA 2019	130,000.00		130,000.00	-Reconstruction to Concrete Pavement
113	Construction/Improvement of Access Roads leading to Declared Tourism Destinations of Island Garden City of Samal (IGACOS) Circumferential Road (Package C), Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 17, 2019	Feb. 28, 2019	Mar. 7, 2019	DPWH GAA 2019	130,000.00		130,000.00	-Reconstruction to Concrete Pavement

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
114	Construction/Improvement of Access Roads leading to Declared Tourism Destinations of Island Garden City of Samal (IGACOS) Circumferential Road (Package D), Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 18, 2019	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	130,000.00		130,000.00	-Reconstruction to Concrete Pavement
115	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of Island Garden City of Samal (IGACOS) Circumferential Road (Package E), Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 18, 2019	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	80,000.00		80,000.00	-Reconstruction to Concrete Pavement
116	Construction of Hijo River Flood Control with Promenade from Barangay Apokon to Barangay Magdum, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 18, 2019	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	200,000.00		200,000.00	Construction to Revetment
117	Road Opening of Carmen-Tagum City Coastal Road, Carmen, Package II, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 18, 2019	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
118	Road Opening of Carmen-Tagum City Coastal Road, Carmen, Package II, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 21, 2018	Jan. 18, 2019	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
119	Construction of Tagum Fly Over Phase 4, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 26, 2018	Jan. 22, 2019	Mar. 5, 2019	Mar. 12, 2019	DPWH GAA 2019	200,000.00		200,000.00	-Construction of Flyover
120	Construction of Tagum Fly Over Phase 5, Tagum City, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 26, 2018	Jan. 22, 2019	Mar. 5, 2019	Mar. 12, 2019	DPWH GAA 2019	200,000.00		200,000.00	-Construction of Flyover
121	Construction of Patel - Kapatagan Road, Davao del Norte	Regional Office XI	Competitive Bidding	Dec. 26, 2018	Jan. 22, 2019	Mar. 5, 2019	Mar. 12, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
122	Construction of Missing Links/ New Roads at Demoloc-Little Baguio-Alabel Road, Package 2, Davao Occidental	Regional Office XI	Competitive Bidding	Dec. 26, 2018	Jan. 22, 2019	Mar. 5, 2019	Mar. 12, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
123	Construction of Multi-Purpose Building (Davao Occidental Government Center), Malita, Davao Occidental	Regional Office XI	Competitive Bidding	Dec. 26, 2018	Jan. 22, 2019	Mar. 5, 2019	Mar. 12, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Multi Purpose Building
124	Construction of Missing Links/New Roads at Mawab-Maragusan-Caraga Road, Package D, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 27, 2018	Jan. 23, 2019	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
125	Construction of Missing Links/New Roads at Mawab-Maragusan-Caraga Road, Package E, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 27, 2018	Jan. 23, 2019	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
126	Construction of Missing Links/New Roads at Mawab-Maragusan-Caraga Road, Package F, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 27, 2018	Jan. 23, 2019	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
127	Construction of Missing Links/New Roads at Mawab-Maragusan-Caraga Road, Package G, Davao Oriental	Regional Office XI	Competitive Bidding	Dec. 27, 2018	Jan. 23, 2019	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Gravel Road
128	Construction of Bypass and Diversion Road Along Maragusan-Pantukan Road, (Pantukan Section), Package A, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 27, 2018	Jan. 23, 2019	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
129	Construction of Bypass and Diversion Road Along Maragusan-Pantukan Road, (Pantukan Section), Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 26, 2018	Jan. 21, 2019	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
130	Construction of Bypass and Diversion Road Along Maragusan-Pantukan Road, (Pantukan Section), Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 26, 2018	Jan. 21, 2019	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
131	Construction of Bypass and Diversion Road Along Maragusan-Pantukan Road, (Pantukan Section), Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 26, 2018	Jan. 21, 2019	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
132	Construction of Missing Links/New Roads along Mawab-Maragusan-Caraga Road, Section 1, Package H, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 26, 2018	Jan. 21, 2019	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	50,000.00		50,000.00	-Construction of Concrete Road
133	Construction of Missing Links/New Roads along Mawab-Maragusan-Caraga Road, Section 1, Package I, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 26, 2018	Jan. 21, 2019	Mar. 4, 2019	Mar. 11, 2019	DPWH GAA 2019	100,000.00		100,000.00	-Construction of Concrete Road
134	Construction of Missing Links/New Roads along Mawab-Maragusan-Caraga Road, Section 1, Package J, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 27, 2018	Jan. 23, 2019	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	100,000.00		100,000.00	-Construction of Bridge
135	Construction of Missing Links/New Roads along Mawab-Maragusan-Caraga Road, Section 2, Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 27, 2018	Jan. 23, 2019	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
136	Construction of Missing Links/New Roads along Mawab-Maragusan-Caraga Road, Section 2, Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 27, 2018	Jan. 23, 2019	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
137	Construction of Missing Links/New Roads along Mawab-Maragusan-Caraga Road, Section 2, Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 27, 2018	Jan. 23, 2019	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	100,000.00		100,000.00	-Construction of Concrete Road
138	Construction of Missing Links/New Roads along Mawab-Maragusan-Caraga Road, Section 2, Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 27, 2018	Jan. 23, 2019	Mar. 6, 2019	Mar. 13, 2019	DPWH GAA 2019	100,000.00		100,000.00	-Construction of Concrete Road
139	Construction of Missing Links/New Roads along Montevista-DNAS Road (DNAS-Laak), Section 2, Package B, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 28, 2018	Jan. 24, 2019	Mar. 7, 2019	Mar. 14, 2019	GOP	150,000.00		150,000.00	-Construction of Concrete Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
140	Construction of Missing Links/New Roads along Montevista-DNAS Road (DNAS-Laak), Section 2, Package C, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 28, 2018	Jan. 24, 2019	Mar. 7, 2019	Mar. 14, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
141	Construction of Missing Links/New Roads along Montevista-DNAS Road (DNAS-Laak), Section 2, Package D, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 28, 2018	Jan. 24, 2019	Mar. 7, 2019	Mar. 14, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
142	Construction of Missing Links/New Roads along Montevista-DNAS Road (DNAS-Laak), Section 2, Package E, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 28, 2018	Jan. 24, 2019	Mar. 7, 2019	Mar. 14, 2019	DPWH GAA 2019	130,000.00		130,000.00	-Construction of Concrete Road
143	Construction of Missing Links/New Roads along Montevista-DNAS Road (DNAS-Laak), Section 2, Package F, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 28, 2018	Jan. 24, 2019	Mar. 7, 2019	Mar. 14, 2019	DPWH GAA 2019	115,000.00		115,000.00	-Construction of Concrete Road
144	Construction/Repair/Rehabilitation/Improvement along Montevista-DNAS Road (Dnas-Laak) Package 4, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 28, 2018	Jan. 25, 2019	Mar. 10, 2019	Mar. 17, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road
145	Concreting of Roads, Brgy. Libay-Libay, Brgy. New Visayas, Brgy. Sangab and Brgy. Calabcab, Maco, Compostela Valley	Regional Office XI	Competitive Bidding	Dec. 28, 2018	Jan. 25, 2019	Mar. 10, 2019	Mar. 17, 2019	DPWH GAA 2019	150,000.00		150,000.00	-Construction of Concrete Road

DAVAO CITY DEO														
No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	P00302506MN-CW1	19LB0001	Preventive Maintenance at ABS-CBN Quimpo Blvd Div. Rd - K1513+620 - K1514+844	Davao City District Engineering Office	National Competitive Bidding	11/21-28/2018	12/11/2018	01/24/2019	02/12/2019	GAA 2019	85,010.00		85,010.00	Preventive Maintenance (Asphalt Overlay)
2	P00302507MN-CW1	19LB0002	Preventive Maintenance at Davao City Div Rd - K1506+911 - K1508+772	Davao City District Engineering Office	National Competitive Bidding	11/21-28/2018	12/11/2018	01/24/2019	02/12/2019	GAA 2019	75,854.00		75,854.00	Preventive Maintenance (Asphalt Overlay)
3	P00302508MN-CW1	19LB0003	Preventive Maintenance at Ma-a Rd - K1512+000 - K1512+252	Davao City District Engineering Office	National Competitive Bidding	11/21-28/2018	12/11/2018	01/24/2019	02/12/2019	GAA 2019	6,938.00		6,938.00	Preventive Maintenance (Asphalt Overlay)
4	P00302777MN-CW1	19LB0004	Preventive Maintenance at F Torres St - K1510+000 - K1510+174	Davao City District Engineering Office	National Competitive Bidding	11/21-28/2018	12/11/2018	01/24/2019	02/12/2019	GAA 2019	4,450.00		4,450.00	Preventive Maintenance (Asphalt Overlay)
5	P00303011MN-CW1	19LB0005	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads at Davao City Div Rd - K1513+000 - K1513+100	Davao City District Engineering Office	National Competitive Bidding	11/21-28/2018	12/11/2018	01/24/2019	02/12/2019	GAA 2019	7,344.00		7,344.00	Reconstruction to Concrete Pavement
6	P00300536MN-CW1	19LB0006	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide at Davao City Div Rd - K1509+830 - K1509+850	Davao City District Engineering Office	National Competitive Bidding	11/21-28/2018	12/11/2018	01/24/2019	02/12/2019	GAA 2019	9,500.00		9,500.00	Construction of Road Slope Protection Structure
7		19LB0007	Construction/Upgrading/Rehabilitation of Dranaige along National Roads at Daang Maharlika (MN) - K1508+493 - K1508+722, K1509+180 - K1509+687, K1509+690 - K1510+625	Davao City District Engineering Office	National Competitive Bidding	11/22-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	60,674.00		60,674.00	Construction of Drainage Structure along Roads
8	P003002010MN-CW1	19LB0008	Construction/Upgrading/Rehabilitation of Dranaige along National Roads at 5th Ave - K1510+236 - K1510+599	Davao City District Engineering Office	National Competitive Bidding	11/22-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	12,705.00		12,705.00	Construction of Drainage Structure along Roads
9	P00300209MN-CW1	19LB0009	Construction/Upgrading/Rehabilitation of Dranaige along National Roads at Davao City Div Rd - K1514+864 - K1515+811	Davao City District Engineering Office	National Competitive Bidding	11/22-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	35,000.00		35,000.00	Construction of Drainage Structure along Roads
10	P00303693MN-CW1	19LB0010	Road Widening at Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1511+710 - K1512+059, K1512+223 - K1512+1050	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/30/2019	02/22/2019	GAA 2019	85,010.00		85,010.00	Road Widening
11	P00303712MN-CW1	19LB0011	Road Widening at Davao City Div Rd - K1513+975 - K1514+167, K1514+433 - K1514+499, K1514+622 - K1514+683	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	75,854.00		75,854.00	Road Widening

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	P00303887MN-CW1	19LB0012	Construction of Bypass and Diversion Roads at Alternate Road from Region XI to Region X, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	6,938.00		6,938.00	Road Widening
13	P00303918MN-CW1	19LB0013	Construction of Bypass and Diversion Roads at Davao City Coastal Bypass Road, (Bago Aplaya-Times Beach Section), Package 3, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	4,450.00		4,450.00	Construction of Road Slope Protection Structure
14	P00302150MN-CW1	19LB0014	Off-Carriageway Improvement at Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1512+712 - K1513+168, K1516+529 - K1518+024, K1518+975	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	7,344.00		7,344.00	Shoulder Paving/ Construction
15	P00302148MN-CW1	19LB0015	Off-Carriageway Improvement at ABS-CBN Quimpo Blvd Div. Rd - K1514+187 - K1515+243	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	9,500.00		9,500.00	Shoulder Paving/ Construction
16	P00302149MN-CW1	19LB0016	Off-Carriageway Improvement at Davao City Div Rd - K1507+624 - K1507+815, K1510+905 - K1510+945	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	60,674.00		60,674.00	Construction of Laybys
17	P003017765MN-CW1	19LB0017	Replacement of Permanent Weak Bridges at Talomo Br. 2 (B01468MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	12,705.00		12,705.00	Replacement of Bridge
18	P00301755MN-CW1	19LB0018	Replacement of Permanent Weak Bridges at Bolton Br. 2 (B01215MN) along ABS-CBN Quimpo Blvd Div. Rd	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	35,000.00		35,000.00	Retrofitting/Strengthening of Bridge
19	P00301761MN-CW1	19LB0019	Replacement of Permanent Weak Bridges at Gov. Generoso Br. 2 (B01467MN) along Davao-Cotabato Road (DC-Jct. Digos Section)	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	2,000.00		2,000.00	Retrofitting/Strengthening of Bridge
20		19LB0020	Rehabilitation/Major Repair of Permanent Bridges at Bolton Br. 1 (B01459MN) along ABS-CBN Quimpo Blvd Div. Rd	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	3,100.00		3,100.00	Rehabilitation / Major Repair of Bridge
21	P00301759MN-CW1	19LB0021	Rehabilitation/Major Repair of Permanent Bridges at Davao River Br. (B01458MN) along Davao City Div Rd	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	8,500.00		8,500.00	Rehabilitation / Major Repair of Bridge
22	P00301760MN-CW1	19LB0022	Rehabilitation/Major Repair of Permanent Bridges at Gov. Generoso Br. 1 (B00007MN) along Davao-Cotabato Road (DC-Jct. Digos Section)	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	5,000.00		5,000.00	Rehabilitation / Major Repair of Bridge
23	P00321670MN-CW1	19LB0023	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems at Matina River Flood Control, Lopez Bridge Section, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	50,000.00		50,000.00	Construction of Revetment

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	P00322300MN-CW1	19LB0024	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Bago River Flood Control, Bago Aplaya Section, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	50,000.00		50,000.00	Construction of Revetment
25	P00322302MN-CW1	19LB0025	Construction of Davao River Flood Control (Crocodile Park Section) Sta. 10+605 to Sta. 11+107, Right Bank, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	44,960.00		44,960.00	Construction of Flood Mitigation Structure
26	P00322303MN-CW1	19LB0026	Construction of Davao River Flood Control, (Crocodile Park) Sta. 10+100 to Sta. 10+605, Right Bank, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	44,940.00		44,940.00	Construction of Flood Mitigation Structure
27	P00322304MN-CW1	19LB0027	Construction of Davao River Flood Control, Sta. 7+778 to Sta. 7+872 & Sta. 8+363 to Sta. 8+765, Left Bank, Awhag Section, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	45,000.00		45,000.00	Construction of Flood Mitigation Structure
28	P00322305MN-CW1	19LB0028	Construction of Davao River Flood Control, Sta. 8+765 to Sta. 9+263, Left Bank, Awhag Section, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	44,970.00		44,970.00	Construction of Flood Mitigation Structure
29	P00322306MN-CW1	19LB0029	Construction/Maintenance of Flood Mitigation Structure and Drainage System/Flood Control at Lasang River,Brgy. Lasang, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	50,000.00		50,000.00	Construction of Revetment
30	P00322307MN-CW1	19LB0030	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Davao River Flood Control, Bolton Bridge Downstream Section, Sta. 0+710 - Sta. 1+330, Left Bank, Brgy. 76, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	50,000.00		50,000.00	Construction of Revetment
31	P00322308MN-CW1	19LB0031	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Davao River Flood Control, Bolton Bridge Downstream Section, Sta. 1+830 - Sta. 2+450, Right Bank, Brgy. 76, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	50,000.00		50,000.00	Construction of Revetment
32	P00322309MN-CW1	19LB0032	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Davao River Flood Control, Bolton Bridge Upstream Section, Brgy. Ma-a, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	42,829.00		42,829.00	Construction of Revetment
33	P00322310MN-CW1	19LB0033	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Davao River Flood Control, Brgy. 19-B, Ventusa Section, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	50,000.00		50,000.00	Construction of Flood Mitigation Structure
34	P00322311MN-CW1	19LB0034	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Davao River Flood Control, Generoso Bridge Section, Sta.2+415 - Sta. 2+715, Left Bank, Brgy. 5-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	50,000.00		50,000.00	Construction of Revetment
35	P00322312MN-CW1	19LB0035	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Davao River Flood Control, Generoso Bridge Section, Sta.2+830 - Sta. 3+450, Left Bank, Brgy. 5-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	11/23-30/2018	12/12/2018	01/28/2019	02/19/2019	GAA 2019	50,000.00		50,000.00	Construction of Revetment

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	P00322313MN-CW1	19LB0036	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Davao River Flood Control, Jade Valley - Davao River Bridge Section, Brgy. Ma-a, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	50,000.00		50,000.00	Construction of Flood Mitigation Structure
37	P00322314MN-CW1	19LB0037	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Davao River Flood Control, Midland-Maa Section, Sta. 5+100 - Sta. 5+700, Brgy. Ma-a, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	50,000.00		50,000.00	Construction of Flood Mitigation Structure
38		19LB0038	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Davao River Flood Control, San Rafael Section, Sta. 6+465 - Sta. 7+065, Brgy. Ma-a, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	73,746.00		73,746.00	Construction of Revetment
39		19LB0039	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Flood Control Structure along Matina River, Matina Pangl Section, Brgy. Matina Pangl, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	52,000.00		52,000.00	Construction of Concrete Revetment
40	P00322316MN-CW1	19LB0040	Rehabilitaion of Revetment along Davao River Protecting Davao River Bridge in Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	7,171.00		7,171.00	Construction of Concrete Revetment
41	P00322317MN-CW1	19LB0041	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principa at Talomo River Flood Control, Kadayawan Section, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	50,000.00		50,000.00	Construction of Flood Mitigation Structure
42	P00330747MN-CW1	19LB0042	Roads Leading To Tourism Destination at Bago Aplaya Road (Jct. Davao-Cotabato Rd - Jct. Davao - Cotabato Old Road) leading to UP Mindanao and Apo Golf and Country Club, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	15,000.00		15,000.00	Road Widening
43	P00330689MN-CW1	19LB0043	Roads Leading To Tourism Destination at Jct. Davao City Diversion Road-Matina Pangl Road leading to Jaca (Mountain) Resort and DECA Wakeboard Park, Brgy. Matina Pangl, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	20,000.00		20,000.00	Construction of Concrete Bridge
44	P00330690MN-CW1	19LB0044	Roads Leading To Tourism Destination at Jct. Davao-Cotabato Road, San Antonio St. -4th St. -Kawayan Drive leading to Pasalubong Center (Apo ni Lola), Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	18,750.00		18,750.00	Reconstruction to Concrete Pavement
45	P00330671MN-CW1	19LB0045	Roads Leading To Tourism Destination at Ponciano St.-Bangoy St. -Jacinto Extension St. leading to Marco Polo Hotel-Aldevinco Shopping Center-Madrado Fruit Stands-Central Bank, Brgy. 34D, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	12,920.00		12,920.00	Reconstruction to Concrete Pavement
46	P00302293MN-CW1	19LB0046	Preventive Maintenance at Daang Maharlika (MN) - K1491+338 - K1492+200, K1498+597 - K1499+000	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	79,013.00		79,013.00	Preventive Maintenance
47	P00302509MN-CW1	19LB0047	Preventive Maintenance at Davao City Div Rd - K1506+680 - K1506+723, K1515+743 - K1515+911	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	5,513.00		5,513.00	Preventive Maintenance

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	P0303168MN-CW1	19LB0048	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads at Mabuay-Paňalum-Paguibato Rd - K1524+(-051) - K1524+811	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	32,466.00		32,466.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
49	P00300549MN-CW1	19LB0049	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads at Fatima-Malabog Rd - K1502+239 - K1502+345	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	82,000.00		82,000.00	Slope Protection Works
50	P00300548MN-CW1	19LB0050	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads at Fatima-Malabog Rd - K1501+267 - K1501+300	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	25,400.00		25,400.00	Slope Protection Works
51	P00300550MN-CW1	19LB0051	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads at Fatima-Malabog Rd - K1503+896 - K1503+919, K1504+225 - K1504+255, K1508+420 - K1508+450	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	39,800.00		39,800.00	Slope Protection Works
52	P00300211MN-CW1	19LB0052	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at Daang Maharlika (MN) - K1497+229 - K1497+327, K1497+716 - K1497+738, K1504+082 - K1505+000, K1506+417 - K1506+893, K1507+961 - K1508+493	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	69,659.00		69,659.00	Construction of Drainage Structure along Road
53	P00303695MN-CW1	19LB0053	Road Widening at Daang Maharlika (MN) - K1501+648 - K1503+268	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	81,741.00		81,741.00	Road Widening
54	P00303694MN-CW1	19LB0054	Road Widening at Daang Maharlika (MN) - K1485+949 - K1486+863, K1487+109 - K1487+205	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	17,500.00		17,500.00	Road Widening
55	P00303912MN-CW1	19LB0055	Construction of Bypass and Diversion Road at Buhangin - Tigatto-Mandug-Callawa-Fatima Road, Package 9, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	90,000.00		90,000.00	Construction of Concrete Road
53	P00303903MN-CW1 P00303903MN-CW2 P00303903MN-CW3 P00303903MN-ROW	19LB0056	Construction of Bypass and Diversion Road at Malagamot Road - Jct. Mudiang Road, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	96,800.00		96,800.00	Off-Carriageway Improvement
57	P00303923MN-CW1	19LB0057	Construction of Bypass and Diversion Road at Jct. Davao City Diversion Road -Buhangin-Tigatto Road (Buhangin Gallera Section), Davao City	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	29,460.00		29,460.00	Construction of Concrete Road
58	P00302151MN-CW1	19LB0058	Off-Carriageway Improvement at Daang Maharlika (MN) - K1485+949 - K1487+405, K1487+451 - K1487+651, K1504+082 - K1505+000, K1506+417 - K1506+893, K1507+961 - K1508+493	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	26,969.00		26,969.00	Shoulder Paving / Construction
59	P00302152MN-CW1	19LB0059	Off-Carriageway Improvement at Davao City Div Rd - K1502+804 - K1504+305, K1504+700 - K1505+605	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	21,155.00		21,155.00	Shoulder Paving / Construction

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	P00303727MN-CW1	19LB0060	Off-Carriageway Improvement at Fatima-Malabog Road- K1501+(-442) -K1503+725,K1510+000-K1513+223	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	56,979.00		56,979.00	Shoulder Paving / Construction
61	P00301754MN-CW1	19LB0061	Rehabilitation/ Major Repair of Permanent Bridges at Agdao Flyover (B00603MN) along JP Cabaguio Ave	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	1,000.00		1,000.00	Rehabilitation / Major Repair of Bridge
62	P00301757MN-CW1	19LB0062	Rehabilitation/ Major Repair of Permanent Bridges at Buhangin Flyover (B00006MN) along Buhangin-Lapanday	Davao City District Engineering Office	National Competitive Bidding	12/10-18/2018	12/30/2018	01/29/2019	02/21/2019	GAA 2019	3,800.00		3,800.00	Rehabilitation / Major Repair of Bridge
63	P003017627MN-CW1	19LB0063	Rehabilitation/ Major Repair of Permanent Bridges at Pañalum Br. (B01620MN) along Mabuhay-Pañalum-Paquibato Rd	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	1,000.00		1,000.00	Rehabilitation / Major Repair of Bridge
64	P00301758MN-CW1	19LB0064	Widening of Permanent Bridges at Bunawan Br. 1 (B01689MN) along Daang Maharlika (MN)	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	80,000.00		80,000.00	Widening of Bridge
65		19LB0065	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems at Lasang River Flood Control, Lasang Section, Brgy. Lasang, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	60,000.00		60,000.00	Construction of concrete revetment
66	P00321670MN-CW1	19LB0066	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems at Bunawan River, Sta. 2+487 - Sta.3+687, Right Reach, Left Bank, Brgy. Bunawan, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	40,000.00		40,000.00	Construction of concrete revetment
67		19LB0067	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems at Lasang River Flood Control Structure Paquibato Proper Section, Brgy. Paquibato, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	90,000.00		90,000.00	Construction of concrete revetment
68	P00321671MN-CW1	19LB0068	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems at Panacan River, Sta. 2+000 - Sta. 2+500, Right Reach, Left Bank, Panacan Section, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	27,767.00		27,767.00	Construction of concrete revetment
69	P0032167MN-CW1	19LB0069	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems at Panacan River, Sta. 2+000 - Sta. 2+500, Right Reach, Right Bank, Panacan Section, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	35,000.00		35,000.00	Construction of concrete revetment
70	P00321673MN-CW1	19LB0070	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems at Panacan River, Sta. 2+380 - Sta. 3+330, Left Reach, Right Bank, Panacan Section, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	30,000.00		30,000.00	Construction of concrete revetment
71		19LB0071	Rehabilitaton of Sasa Creek, Sasa Section, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	90,000.00		90,000.00	Rehabilitation of concrete revetment

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
72	P00321971MN-CW1	19LB0072	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers at Davao River Basin, Waan Flood Control, Right Bank, Brgy. Waan, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	90,000.00		90,000.00	Construction of concrete revetment
73		19LB0073	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers at Flood Control Structure along Davao River Basin, Tigatto Flood Control, Left Bank, Brgy. Tigatto, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	90,000.00		90,000.00	Construction of concrete revetment
74		19LB0074	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers at Flood Control Structure along Davao River Basin, Tigatto Section (Jade Valley), Left Bank, Brgy. Tigatto, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	90,000.00		90,000.00	Construction of concrete revetment
75		19LB0075	Installation of gabions and mattresses along Bunawan River protecting Daang Maharlika Road, Sta. 2+577-Sta. 2+630, Sta. 2+650-Sta. 2+960, Sta. 3+020-Sta. 3+890, Left Bank, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	92,550.00		92,550.00	Gabions/mattress slope protection
76	P00322315MN-CW1	19LB0076	Installation of gabions and mattresses along Bunawan River, Sta. 2+000 - Sta. 2+700, Right Bank, Reach-2, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	47,290.00		47,290.00	Gabions/mattress slope protection
77	P00330691MN-CW1	19LB0077	Roads Leading To Tourism Destinations at Crossing Mahayag Road leading to Safari Land Crocodile Park, Barangay Mahayag, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	18,000.00		18,000.00	Road Widening
78	P00330749MN-CW1	19LB0078	Roads Leading To Tourism Destinations at Jct. Del Pilar Extension - Jct. Ubalde Road leading to SMX Convention Center, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	15,000.00		15,000.00	Reconstruction to Concrete Pavement
79	P00330683MN-CW1	19LB0079	Roads Leading To Tourism Destinations at Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Malabog, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	18,000.00		18,000.00	Construction of Concrete Road
80	P00330748MN-CW1	19LB0080	Roads Leading To Tourism Destinations at Jct. Lacatan St. - Bangus St. - Sarphil Road - Holy Cross Drive Road - Bolcan St. leading to Puentespina Orchids & Tropical Plants, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	15,000.00		15,000.00	Reconstruction to Concrete Pavement
81	P00330687MN-CW1	19LB0081	Roads Leading To Tourism Destinations at Malabog-Paquibato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	18,000.00		18,000.00	Construction of Concrete Road
82	P00330750MN-CW1	19LB0082	Roads Leading To Tourism Destinations at Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	15,000.00		15,000.00	Construction of Concrete Road

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
83	P00331113MN-CW1	19LB0083	To Trades, Industries and Economic Zones at Callawa Proper-Purok 5, 14 and 15 Road connecting to Cassava Processing Area in Support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	22,500.00		22,500.00	Construction of Concrete Road
84	P00331114MN-CW1	19LB0084	To Trades, Industries and Economic Zones at Sitio Tibungol-Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Barangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	22,500.00		22,500.00	Construction of Concrete Road
85	P00340113MN-CW1	19LB0085	Construction of City Engineer's Office Building, Magallanes St., Davao City	Davao City District Engineering Office	National Competitive Bidding	1/4-11/2019	01/22/2019	02/05/2019	02/18/2019	GAA 2019	62,154.00		62,154.00	Construction of Multi-purpose Building
86	P00340196MN-CW1	19LB0086	Construction of Multipurpose Building and other facilities, DPWH Davao City District Engineering Office Building, Ma. Guerrero St., Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	8,194.00		8,194.00	Construction of Multi-purpose Building
87	P0034408MN-CW1	19LB0087	Construction (Completion) of Multi-Purpose Building, Brgy. 26-C, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	2,000.00		2,000.00	Construction of Multi-purpose Building
88	P00344085MN-CW1	19LB0088	Construction (Completion) of Multi-Purpose Building, Brgy. 38-D, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	5,000.00		5,000.00	Construction of Multi-purpose Building
89	P0344086MN-CW1	19LB0089	Construction (Completion) of Multi-Purpose Building), Brgy. 6-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	2,500.00		2,500.00	Construction of Multi-purpose Building
90	P00344087MN-CW1	19LB0090	Construction (Completion) of Multi-Purpose Building, Brgy. Bago Gallera, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	3,000.00		3,000.00	Construction of Multi-purpose Building
91	P00344088MN-CW1	19LB0091	Construction (Completion) of Multi-Purpose Building, Brgy. Catalunan Grande, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	4,000.00		4,000.00	Construction of Multi-purpose Building
92	P00344089MN-CW1	19LB0092	Construction (Completion) of Multi-Purpose Building, Brgy. Catalunan Pequeño, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	3,500.00		3,500.00	Construction of Multi-purpose Building
93	P00344090MN-CW1	19LB0093	Construction (Completion) of Multi-Purpose Building, Brgy. Dumoy, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	3,500.00		3,500.00	Construction of Multi-purpose Building
94	P00344091MN-CW1	19LB0094	Construction (Completion) of Multi-Purpose Building, Brgy. Ma-a, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	3,000.00		3,000.00	Construction of Multi-purpose Building

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
95	P00344093MN-CW1	19LB0095	Construction (Completion) of Multi-Purpose Building, Brgy. Talomo, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	4,000.00		4,000.00	Construction of Multi- purpose Building
96	P00344109MN-CW1	19LB0096	Repair/Rehabilitation of Multi-Purpose Building, Brgy 18-B, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	3,500.00		3,500.00	Rehabilitation of Multi- Purpose Building
97	P00344110MN-CW1	19LB0097	Repair/Rehabilitation of Multi-Purpose Building, Brgy 20-B, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	3,500.00		3,500.00	Rehabilitation of Multi- Purpose Building
98	P00344111MN-CW1	19LB0098	Repair/Rehabilitation of Multi-Purpose Building, Brgy 22-C, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	3,500.00		3,500.00	Rehabilitation of Multi- Purpose Building
99	P00344112MN-CW1	19LB0099	Repair/Rehabilitation of Multi-Purpose Building, Brgy 28-C, Davao City	Davao City District Engineering Office	National Competitive Bidding	1/8-17/2019	01/29/2018	02/11/2019	02/25/2019	GAA 2019	3,500.00		3,500.00	Rehabilitation of Multi- Purpose Building
100	P00344113MN-CW1	19LB0100	Repair/Rehabilitation of Multi-Purpose Building, Brgy 4-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	3,000.00		3,000.00	Rehabilitation of Multi- Purpose Building
101	P00344114MN-CW1	19LB0101	Repair/Rehabilitation of Multi-Purpose Building, Brgy 5-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	3,500.00		3,500.00	Rehabilitation of Multi- Purpose Building
102	P00344115MN-CW1	19LB0102	Repair/Rehabilitation of Multi-Purpose Building, Brgy 76-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	3,500.00		3,500.00	Rehabilitation of Multi- Purpose Building
103	P00344116MN-CW1	19LB0103	Repair/Rehabilitation of Multi-Purpose Building, Brgy 9-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	3,500.00		3,500.00	Rehabilitation of Multi- Purpose Building
104	P00344117MN-CW1	19LB0104	Repair/Rehabilitation of Multi-Purpose Building, Brgy Catalunan Grande, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	3,000.00		3,000.00	Rehabilitation of Multi- Purpose Building
105	P00344118MN-CW1	19LB0105	Repair/Rehabilitation of Multi-Purpose Building, Brgy Ma-a, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	3,500.00		3,500.00	Rehabilitation of Multi- Purpose Building
106	P00344119MN-CW1	19LB0106	Repair/Rehabilitation of Multi-Purpose Building, Brgy Magtuod, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	2,000.00		2,000.00	Rehabilitation of Multi- Purpose Building

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
107	P00344120MN-CW1	19LB0107	Repair/Rehabilitation of Multi-Purpose Building, Brgy Talomo, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	3,500.00		3,500.00	Rehabilitation of Multi-Purpose Building
108	P00347700MN-CW1	19LB0108	Construction of Road, Brgy. 10-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	2,500.00		2,500.00	Construction of Concrete Road
109	P00347701MN-CW1	19LB0109	Construction of Road, Brgy. 11-B, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	3,000.00		3,000.00	Construction of Concrete Road
110	P00347702MN-CW1	19LB0110	Construction of Road, Brgy. 19-B, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	10,000.00		10,000.00	Construction of Concrete Road
111	P00347703MN-CW1	19LB0111	Construction of Road, Brgy. 6-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	2,500.00		2,500.00	Construction of Concrete Road
112	P00347704MN-CW1	19LB0112	Construction of Road, Brgy. 76-A Bucana, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	15,000.00		15,000.00	Construction of Concrete Road
113	P00347705MN-CW1	19LB0113	Construction of Road, Brgy. 7-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	2,500.00		2,500.00	Construction of Concrete Road
114	P00347706MN-CW1	19LB0114	Construction of Road, Brgy. 9-A, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	8,000.00		8,000.00	Construction of Concrete Road
115	P00347707MN-CW1	19LB0115	Construction of Road, Brgy. Bago Gallera, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	6,000.00		6,000.00	Construction of Concrete Road
116	P00347708MN-CW1	19LB0116	Construction of Road, Brgy. Catalanun Dumoy, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/14-21/2019	01/03/2019	01/30/2019	02/28/2019	GAA 2019	7,000.00		7,000.00	Construction of Concrete Road
117	P00347709MN-CW1	19LB0117	Construction of Road, Brgy. Catalanun Grande, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	3,000.00		3,000.00	Construction of Concrete Road
118	P00347710MN-CW1	19LB0118	Construction of Road, Brgy. Catalanun Pequeño, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	7,000.00		7,000.00	Construction of Concrete Road

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
119	P00347711MN-CW1	19LB0119	Construction of Road, Brgy. Maa, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	12,000.00		12,000.00	Construction of Concrete Road
120	P00347712MN-CW1	19LB0120	Construction of Road, Brgy. Magtuod, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	5,000.00		5,000.00	Construction of Concrete Road
121	P00347713MN-CW1	19LB0121	Construction of Road, Brgy. Matina Aplaya, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	6,000.00		6,000.00	Construction of Concrete Road
122	P00347714MN-CW1	19LB0122	Construction of Road, Brgy. Matina Crossing, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	10,000.00		10,000.00	Construction of Concrete Road
123	P00347715MN-CW1	19LB0123	Construction of Road, Brgy. Matina Pang, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	4,000.00		4,000.00	Construction of Concrete Road
124	P00347716MN-CW1	19LB0124	Construction of Road, Brgy. Talomo, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	14,000.00		14,000.00	Construction of Concrete Road
125	P00347718MN-CW1	19LB0125	Rehabilitaion of Road, Brgy. 18-B, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	3,000.00		3,000.00	Rehabilitation of Concrete Road
126	P00347719MN-CW1	19LB0126	Rehabilitaion of Road, Brgy. 21-C, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	4,000.00		4,000.00	Rehabilitation of Concrete Road
127	P00347720MN-CW1	19LB0127	Rehabilitaion of Road, Brgy. 22-C, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	4,000.00		4,000.00	Rehabilitation of Concrete Road
128	P00347721MN-CW1	19LB0128	Rehabilitaion of Road, Brgy. 28-C, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	3,000.00		3,000.00	Rehabilitation of Concrete Road
129	P00347722MN-CW1	19LB0129	Rehabilitaion of Road, Brgy. 31-D, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	3,000.00		3,000.00	Rehabilitation of Concrete Road
130	P00347723MN-CW1	19LB0130	Rehabilitaion of Road, Brgy. 33-D, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	3,000.00		3,000.00	Rehabilitation of Concrete Road

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
131	P00347724MN-CW1	19LB0131	Rehabilitaion of Road, Brgy. Baliok, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	9,500.00		9,500.00	Rehabilitation of Concrete Road
132	P00347725MN-CW1	19LB0132	Rehabilitaion of Road, Brgy. Langub, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	3,000.00		3,000.00	Rehabilitation of Concrete Road
133	P00340195MN-CW1	19LB0133	Construction of Annex Building Extension, DPWH Regional Office XI EMD Compound, Panacan, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	3,429.00		3,429.00	Construction of Multi- purpose Building
134	P00340197MN-CW1	19LB0134	Rehabilitation of Staffhouse Building, Regional Office XI Equipment Management Compound, Panacan, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	1,857.00		1,857.00	Rehabilitation of Multi- purpose Building
135	P00340101MN-CW1	19LB0135	Construction (Completion) of School Building, 2 Classroom, 2-Storey School Building, Ubalde ES, Brgy. Ubalde, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	500.00		500.00	Construction of 2-Storey Classrooms
136	P00340103MN-CW1	19LB0136	Construction of School Building, 2 Classroom, 2-Storey School Building, Ubalde ES, Brgy. Ubalde, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	4,900.00		4,900.00	Construction of 2-Storey Classrooms
137	P00340104MN-CW1	19LB0137	Rehabilitation of School Building, Sumimao NHS, Brgy. Sumimao, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	3,570.00		3,570.00	Construction of 2-Storey Classrooms
138	P00344080MN-CW1	19LB0138	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Mudiang Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	1,160.00		1,160.00	Construction of Multi- purpose Building
139	P00344081MN-CW1	19LB0139	Construction (Completion) of Multi-Purpose Building (Covered Court), Emilio Ramos NHS, Brgy. Alfonso Anglionto Sr., Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	1,200.00		1,200.00	Construction of Multi- purpose Building
140	P00344082MN-CW1	19LB0140	Construction (Completion) of Multi-Purpose Building (Covered Court), Kabayan, Brgy. Tibungco, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	670.00		670.00	Construction of Multi- purpose Building
141	P00344083MN-CW1	19LB0141	Construction (Completion) of Multi-Purpose Building (Day Care Center), Brgy. Buhangin Proper, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	900.00		900.00	Construction of Multi- purpose Building
142	P00344092MN-CW1	19LB0142	Construction (Completion) of Multi-Purpose Building, Brgy. Mahayag, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	500.00		500.00	Construction of Multi- purpose Building

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
143	P00344094MN-CW1	19LB0143	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Ilang, Davao City]	Davao City District Engineering Office	National Competitive Bidding	12/18-26/2018	01/08/2019	02/04/2019	03/04/2019	GAA 2019	5,000.00		5,000.00	Construction of Multi-purpose Building
144	P00344095MN-CW1	19LB0144	Construction of Multi-Purpose Building (Covered Court), Green Orchard Village, Brgy. Cabantian, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	5,000.00		5,000.00	Construction of Multi-purpose Building
145	P00344097MN-CW1	19LB0145	Construction of Multi-Purpose Building (Covered Court), Purok 8, Sitio Binoring, Brgy. Tigatto, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	5,400.00		5,400.00	Construction of Multi-purpose Building
146	P00344098MN	19LB0146	Construction of Multi-Purpose Building (Covered Court),Purok New San Isidro, Brgy Buhangin Proper, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	5,400.00		5,400.00	Construction of Multi-purpose Building
147	P00344099MN-CW1	19LB0147	Construction of Multi-Purpose Building (Day Care Center), Suraya Homes, Phase 2, Brgy. Cabantian, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	4,500.00		4,500.00	Construction of Multi-purpose Building
148	P00344100MN-CW1	19LB0148	Construction of Multi-Purpose Building (Satellite Health Station), Brgy. Tibungco, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	5,400.00		5,400.00	Construction of Multi-purpose Building
149		19LB0149	Construction of Multi-Purpose Building (Day Care Center), Suraya Homes, Phase 2, Brgy. Cabantian, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	1,200.00		1,200.00	Construction of Multi-purpose Building
150		19LB0150	Construction of Multi-Purpose Building (Satellite Health Station), Brgy. Tibungco, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	1,200.00		1,200.00	Construction of Multi-purpose Building
151	P00344101MN-CW1	19LB0151	Construction of Multi-Purpose Building (Senior Citizen's Building), Brgy. Mandug, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	1,200.00		1,200.00	Construction of Multi-purpose Building
152	P00344102MN-CW1	19LB0152	Construction of Multi-Purpose Building (Senior Citizen's Building), Ciudad de Esperanza, Phase 2, Brgy Cabantian, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	1,200.00		1,200.00	Construction of Multi-purpose Building
153	P00345254MN-CW1	19LB0153	Construction of Drainage, Brgy. Bunawan Proper, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	1,600.00		1,600.00	Construction of Drainage Structure along Road

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
154	P00345255MN-CW1	19LB0154	Construction of Drainage, Teofilo V. Fernandez NHS, Brgy. Indangan, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	2,000.00		2,000.00	Construction of Drainage Structure along Road
155	P00347696MN-CW1	19LB0155	Concreting of Road, Emivill, Brgy. Sasa, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	2,000.00		2,000.00	Construction of Concrete Road
156	P00347696MN-CW1	19LB0156	Concreting of Road, from Veterans Village to Estores Village, Brgy. Panacan, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	3,000.00		3,000.00	Construction of Concrete Road
157	P00347698MN-CW1	19LB0157	Concreting of Road, Landmark III, Brgy. Sasa, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	3,000.00		3,000.00	Construction of Concrete Road
159	P00348126MN-CW1	19LB0158	Construction (Completion) of Water System - Level II, Sitio Pang, Brgy. Sumimao, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	500.00		500.00	Construction of Water Supply System
159		19LB0159	Construction (Completion) of Water System - Level II, Sitio Pang, Brgy. Sumimao, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	1,000.00		1,000.00	Construction of Water Supply System
160	P00348127MN-CW1	19LB0160	Construction of Water System - Level II, Brgy. Paradise Embac, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	2,000.00		2,000.00	Construction of Water Supply System
161	P00348128MN-CW1	19LB0161	Construction of Water System - Level II, Purok Lapoy, Brgy. Mandug, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	2,500.00		2,500.00	Construction of Water Supply System
162	P00348129MN-CW1	19LB0162	Construction of Water System - Level II, Purok Mangga, Brgy. Mabuhay, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	1,500.00		1,500.00	Construction of Water Supply System
163	P00348130MN-CW1	19LB0163	Rahabilitation of Water System - Level II, Paquibato Hospital, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	2,000.00		2,000.00	Construction of Water Supply System
164		19LB0164	Construction of Concrete Revetement along Lipadas River (Sirawan Section), Davao City	Davao City District Engineering Office	National Competitive Bidding	12/21-31/2018	01/15/2019	02/14/2019	03/14/2019	GAA 2019	15,000.00		15,000.00	Construction of Revetment
165		19LB0165	Rehabilitation of Road with Drainage, Veloso Street, Brgy. 2-B, Poblacion, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/28/2018-1/7/2019	01/21/2019	02/21/2019	03/21/2019	GAA 2019	63,340.00		63,340.00	Rehabilitation of Concrete Road

No.	UACS Code (Proj.Component ID)	Contract ID	Contract Name	Implementing Unit/ End- User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
166		19LB0166	Construction of Multi-Purpose Building, Acacia, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/28/2018-1/7/2019	01/21/2019	02/21/2019	03/21/2019	GAA 2019	1,000.00		1,000.00	Construction of Multi Purpose Building
167		19LB0167	Construction of Multi-Purpose Building, Cabantian, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/28/2018-1/7/2019	01/21/2019	02/21/2019	03/21/2019	GAA 2019	2,000.00		2,000.00	Construction of Multi Purpose Building
168		19LB0168	Construction of Multi-Purpose Building, Communal, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/28/2018-1/7/2019	01/21/2019	02/21/2019	03/21/2019	GAA 2019	2,000.00		2,000.00	Construction of Multi Purpose Building
169		19LB0169	Construction of Multi-Purpose Building, Hizon, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/28/2018-1/7/2019	01/21/2019	02/21/2019	03/21/2019	GAA 2019	1,000.00		1,000.00	Construction of Multi Purpose Building
170		19LB0170	Construction of Multi-Purpose Building, Indangan, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/28/2018-1/7/2019	01/21/2019	02/21/2019	03/21/2019	GAA 2019	1,000.00		1,000.00	Construction of Multi Purpose Building
171		19LB0171	Construction of Multi-Purpose Building, Tigatto, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/28/2018-1/7/2019	01/21/2019	02/21/2019	03/21/2019	GAA 2019	1,000.00		1,000.00	Construction of Multi Purpose Building
172		19LB0172	Construction of Road, Anglongto, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/28/2018-1/7/2019	01/21/2019	12/20/2018	03/21/2019	GAA 2019	1,000.00		1,000.00	Construction of Concrete Road
173		19LB0173	Construction of Road, Callawa, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/28/2018-1/7/2019	01/21/2019	12/20/2018	03/21/2019	GAA 2019	1,000.00		1,000.00	Construction of Concrete Road
174		19LB0174	Construction of Footbridge, Panacan, Davao City	Davao City District Engineering Office	National Competitive Bidding	12/20-29/2018	01/10/2019	01/22/2019	02/07/2019	GAA 2019	1,000.00		1,000.00	Construction of Concrete Road

DAVAO CITY II DEO												
Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
1.	Rehab./Reconst. Of Road along Davao-Cotabato Road (Davao City-Jct. Digos Section), Lizada-Sirawan Section, Davao City K1526+626-K1527+340 K1531+676-K1531+903 K1531+903-K1532+000	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	2,550			Rehab/Reconst
2.	Preventive Maintenance of Road (Asphalt Overlay 100mm with corrections, 4 Lanes) at Davao-Cot. Road (Davao City-Jct. Digos Section) Toril-Lizada Section, Davao City	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	73,240			Preventive Maintenance (Asphalt Overlay 100mm with correction, 4 lanes)
3.	Preventive Maintenance of Road (Slab Replacement) at K1529+604-K1530+733 along Davao-Cotabato Road (Davao City-Jct. Digos Section), Sirawan-Binugao Section, Davao City	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	14,472			Preventive Maintenance (Slab Replacement)
4.	Widening of Road (Into 4 Lanes) Including ROW at Davao-Bukidnon Road, Baganihan/Calinan/Los Amigos Section, Davao City K1632+000-K1632+774 K1634+379-K1634+960 K1680+384-K1680+687 (L/S) K1690+072-K1690+354	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	107,313 52,632 39,508 5,303 9,870			Widening (into 4 lanes) including ROW

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
5.	Rehab.Reconst/Upgrading of Road (Asphalt to Concrete) at Davao-Bukidnon Road, Salumay-Marilog Section, Davao City K1629+120-K1631+760 K1631+875-K1632+974 K1643+900-K1645+450 K1680+338-K1681+350 K1686+840-K1688+120	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	224,280			Rehab/Reconst/Upgrading (Asphalt to Concrete)
									76,740			
									33,420			
									46,620			
									30,420			
									37,080			
6.	Preventive Maintenance of Road (Asphalt Overlay 100mm with corrections) at K1621+(-315)-K1621+360 along Davao-Bukidnon Road, Davao City	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	27,000			Preventive Maintenance (Asphalt Overlay 100mm with corrections)
7.	Rehab/Reconst. Of National Roads with Slips, Slope Collapse and Landslide (Slope Protection) at Davao-Bukidnon Road, Baganihan and Marilog Section Davao City K1626+105-K1626+141 K1629+040-K1629+145 K1629+085-K1629+250 K1630+651-K1630+735 K1631+000-K1631+107 K1631+362-K1631+523 K1631+523-K1631+623 K1631+792-K1631+845 K1631+945-K1632+051 K1659+600-K1659+660	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	135,300			Rehabilitation/Reconst.
									5,000			
									14,000			
									22,500			
									11,500			
									14,600			
									22,000			
									13,700			
									7,300			
									16,500			
									8,200			

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
8.	Improvement of Intersection/Junction at K1695+525 along Davao-Bukidnon Road, Davao City	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	20,000			Improvement of intersection/junction
9.	Improvement of Intersection/Junction at K1683+(-453) along Davao-Bukidnon Road, Davao City	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	20,000			Improvement of intersection/junction
10.	Off-Carriage Way Improvement/Construction of Road (Paving of Shoulder) at Davao-Bukidnon Road, Davao City K1624+072-K1628+173 K1638+1008-K1642+795 K1659+360-K1661+167 K1664+726-K1665+686 K1671+225-K1672+728 K1673+010-K1673+220 K1673+605-K1680+384 K1680+687-K1682+169	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	312,255			Paving of shoulder
									61,830			
									57,000			
									28,125			
									15,330			
									22,545			
									3,150			
									102,015			
									22,260			
11.	Widening of Road (into 4 lanes) including ROW at Calinan-Baguio-Cadalian, Malagos Section, Davao City K1687+935-K1687+987 (L/S) K1688+029-K1688+068 (L/S)	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	2,730			Widening (into 4 lanes) including ROW
									1,560 1,170			
12.	Preventive Maintenance of Road (Asphalt Overlay) at K1684+783-K1684+246, Calinan-Baguio-Cadalian, Malagos Section, Davao City	Construction	Public Bidding	10/22/2018-10/28/2018	11/13/2018	01/14/2019-1/16/2019	1/28/2019-1/30/2019	Regular Infra CY 2019	3,690			Asphalt Overlay

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
13.	Off-Carriage Way Improvement/ Construction (Paving of Shoulder) at K1695+140-K1698+461.43, Calinan- Baguio-Cadalian-Carmen Section, Davao City	Construction	Public Bidding	10/22/2018- 10/28/2018	11/13/2018	01/14/2019- 1/16/2019	1/28/2019- 1/30/2019	Regular Infra CY 2019	50,541			Paving of shoulder
14.	Off-Carriage Way Improvement/ Construction (Paving of Shoulder) at Eden-Tagurano Section, Davao City K1537+460.09-K1537+562 K1537+575-K1537+804	Construction	Public Bidding	11/5/2018- 11/11/2018	11/26/2018	1/16/2019- 1/18/2019	1/30/2019- 1/31/2019	Regular Infra CY 2019	4,964 1,529 3,435			Paving of shoulder
15.	Construction of Slope Protection at Davao-Bukidnon Highway (Calinan Poblacion Portion) to Dalagdag- Fatima National Road to Panabo, Incl. ROW, Davao City	Construction	Public Bidding	11/5/2018- 11/11/2018	11/26/2018	1/16/2019- 1/18/2019	1/30/2019- 1/31/2019	Regular Infra CY 2019	51,510			construction of slope protection
16.	Concreting of Road Incl. Completion of Bridge (4 Lanes) ROW at Jct. Davao Cotabato Road (Bangkal Section)- Catalunan Grande Road-Jct. Davao- Bukidnon Road (Mintal Section) Incl. ROA and Bridge, Davao City	Construction	Public Bidding	11/5/2018- 11/11/2018	11/26/2018	1/16/2019- 1/18/2019	1/30/2019- 1/31/2019	Regular Infra CY 2019	125,677			concreting incl. completion of bridge (45 lm)(4 lanes) ROW
17.	Concreting, Rehab/Reconst. And Construction of 3 Bridges at Davao- Bukidnon Road (Jct. Marahan)-Brgy. Gumitan-Jct. Fatima-Malabog Road, Including ROW, Davao City	Construction	Public Bidding	11/5/2018- 11/11/2018	11/26/2018	1/16/2019- 1/18/2019	1/30/2019- 1/31/2019	Regular Infra CY 2019	550,147			concreting, rehab/reconst and const of 3 bridges (214 lm) including ROW

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
18.	Concreting/Widening of Road Including ROW-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandang-Sumimao-Panalum-Tapak-Cabanglasan Aglayan, Malaybalay and Bridge Davao City	Construction	Public Bidding	11/5/2018-11/11/2018	11/26/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	291,750			concreting and construction of additional lane width including ROW
19.	Concreting of Road Including ROW at Jct. Calinan-Baguio-Cadalian Road (Baguio Proper-Wines-Magpet Bdry), Brgy. Baguio Proper, Davao City	Construction	Public Bidding	11/5/2018-11/11/2018	11/26/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	10,589			concreting incld. ROW
20.	Road Opening Including Const. of Two Bridges at Jct. Davao-Bukidnon Road (Calinan Section)-Wangan-Subasta-Tagakpan-Tungkalan-Tagurano-Bayabas Catigan-Baracatan-Sibulan Road Including ROW, Davao City	Construction	Public Bidding	11/5/2018-11/11/2018	11/26/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	400,280			Opening/concreting incld. const. of two bridges (125 lm) incl. ROW
21.	Construction of Concrete Revetment on Steel Sheet Piles along Lipadas River, Lizada, Toril District, Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	50,000			concrete revetment on steel sheet piles
22.	Construction of Concrete Revetment on Steel Sheet Piles along Lipadas River, Crossing Bayabas, Toril District, Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	50,000			concrete revetment on steel sheet piles
23.	Construction of Concrete Revetment on Steel Sheet Piles along Lipadas River, Lobogan, Toril District, D.C.	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	50,000			concrete revetment on steel sheet piles

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
24.	Construction of Concrete Revetment on Steel Sheet Piles along Talomo River, Riverside-Tugbok Section, Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	50,000			concrete revetment on steel sheet piles
25.	Construction of Concrete Revetment on Steel Sheet Piles along Talomo River, Calinan Section, Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	40,000			concrete revetment on steel sheet piles
26.	River Training Works at Wangan River (Downstream Section), Wangan, Calinan, Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	50,000			construction of waterway
27.	River Training Works at Suawan River (Downstream Section), Suawan Marilog, Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	50,000			construction of waterway
28.	Concreting of Road at Manambulan-UP Mindanao Road, Tugbok District, Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	15,540			concreting
29.	Concreting/Widening of Road at Jct. Davao-Bukidnon Road (Lacson Section) through Gumalang-Malagos Road Leading to Philippine Eagle Sanctuary, Calinan and Baguio Districts, D.C.	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	39,431			concreting including additional lane width
30.	Concreting/Widening of Road at Jct. Davao-Bukidnon Road (Lacson Section) through Dacudao-Talomo River-Riverside-Los Amigos-Ula Road to Tacunan Leading to DECA Wakeboard Calinan and Tugbok Districts, D.C.	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	32,660			concreting including additional lane width

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
31.	Construction of Concrete Road incl. Drainage/Flood Control at Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag Leading to Hill's View Mountain Resort, Marilog District Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	90,000			construction of concrete road including drainage/flood control
32.	Widening of Road including Bridge Replacement at Jct. Davao-Bukidnon Road (Highway Tugbok Proper) to Tacunan Leading to DECA Wakeboard Including Bridge, Brgy. Tugbok, D.C.	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	30,088			construction of additional lane width and bridge replacement (19 lm)
33.	Construction of Dikes along Davao River, Marilog, Calinan and Tugbok Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	100,000			construction
34.	Construction of Concrete Road Including Rehab/Reconst. At Jct. Davao-Bukidnon Road (Marahan, Marilog Proper Section) Leading to D.A. Stockfarm, Brgy. Marilog, Marilog District, Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	44,720			construction of concrete road including rehab/reconst
35.	Construction of Seawall along the Lizada-Sirawan-Binugao Coast. Sirawan, Davao City	Construction	Public Bidding	11/12/2018-11/18/2018	12/4/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	100,000			construction
36.	Concreting of Road at Jct. Calinan-Baguio-Cadalian National Road (Malagos Section) Leading to Bamboo Sanctuary, Barangay Malagos, Baguio District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	30,000			

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
37.	Concreting of Road including Drainage at Jct. Old Davao-Cotabato National Road (Bangkas Heights Section, Toril)-Ilam (Mulig) to Davao Sports Complex UP Mindanao, Brgys. Bangkas Heights and Bago Oshiro, Tugbok District, D.C.	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	75,000			concreting including drainage
38.	Concreting of Road including Drainage at Jct. Calinan-Toril Road to Sitio Sicao Brgy. Tamayong Leading to Community Based Tourism at Mt. Talomo, Brgy. Tamayong, Calinan District, D.C.	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	60,000			concreting including drainage
39.	Concreting/Widening of Road Including Drainage at Jct. Old Davao-Cotabato National Road (Lizada, Toril) Leading to Villa Nilda Resort, Brgy. Lizada Toril District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	40,000			concreting including drainage, widening
40.	Concreting of Road including Drainage at Jct. Davao-Bukidnon Highway (Tugbok Section) Leading to D.A. Center, Manambulan, Brgys. Tugbok-Manambulan, Tugbok District, D.C.	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	25,000			concreting including drainage
41.	Construction (Completion) of Calinan Mini Park at Calinan Poblacion, Calinan District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	20,000			Construction (completion)
42.	Construction (Completion) of Toril Mini Park at Toril Poblacion, Toril District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	40,000			Construction (completion)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
43.	Concreting of Sitio Baracayo Road Connecting to Sitio San Agustin, Brgy. Daliaon, Toril District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	88,080			concreting
44.	Construction of Concrete Road incl. Rehab/Reconst. At Brgy. Tagluno Connecting to Brgy. Tungkalan, Toril District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	87,110			construction of concrete road including rehab/reconst
45.	Concreting of Road at Sitio Bato Village Connecting to Sitio Dominguez, Brgy. Manuel Guiana, Tugbok District, D.C.	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	100,000			concreting
46.	Concreting of Road including Drainage at Jct. Davao-Cotabato Highway (Lizada Section) Leading to Davao Fish Port, Brgy. Lizada, Toril District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	40,000			concreting including drainage
47.	Road Opening at Subasta-Balengaeng-Tagakpan Road including ROW, Brgys. Subasta-Balengaeng-Tagakpan, Calinan District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	99,340			opening/concreting incl ROW
48.	Concreting of Road at Brgy. Tibuloy to Catigan-Baracatan-Eden-Davao-Cot. Highway incl. ROW, Brgys. Eden-Baracatan-Catigan, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	98,650			concreting incld. ROW
49.	Concreting of Road at Eden-Tagurano Road to Kilate-Bato Road incl. ROW Brgy. Bato-Kilate, Toril District, D.C.	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	98,993			concreting incld. ROW

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
50.	Concreting of Road including Const. of Bridge at Lacson Road-Lamanan-Dominga-Dalagdag Road incl. ROW, Brgys. Lacson-Lamanan-Dominga-Dalagdag, Marilog District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	96,605			concreting and construction of 1 bridge (40 lm) incl. ROW
51.	Concreting of Road at Davao-Bukidnon Highway to Magsaysay-Sitio Lumatag to Davao-Arakan Road incl. ROW, Brgy. Magsaysay, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	148,000			concreting incl. ROW
52.	Concreting of Road including Const. of Bridge at Lacson-Dacudao-Talomo River-Los Amigos-Ula-Tacunan Matina Biao-Langub Bypass Road incl. ROW, Calinan District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	40,000			concreting and const of 1 brodge (62 lm) incl. ROW
53.	Concreting of Road at Tambobong-Salaysay Road (Balacan-Sitio Luyan), Salaysay, Dalag, Arakan, Marilog District, Davao City	Construction	Public Bidding	11/19/2018-11/25/2018	12/11/2018	1/16/2019-1/18/2019	1/30/2019-1/31/2019	Regular Infra CY 2019	183,358			concreting

DAVAO DEL SUR DEO

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub-Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	P003017865MN	Retrofitting / Strengthening of Bridge - Inawayan Br. (B01491MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Construction Section	Public Bidding	9/06/2018 - 9/12/2018	9/25/2018	11/16/2018 - 12/28/2018	12/29/2018 - 1/7/2019	Fund 101	2,000,000.00	-	2,000,000.00	Retrofitting / Strengthening of Bridge
2	P003017865MN	Retrofitting / Strengthening of Bridge. Marber Br. (B00154MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction Section	Public Bidding	9/06/2018 - 9/12/2018	9/25/2018	11/16/18 - 12/28/2018	12/29/2018 - 1/7/2019	Fund 101	4,800,000.00	-	4,800,000.00	Retrofitting / Strengthening of Bridge
3	P003022981MN	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00163MN) K1575 + 781 to K1584 + 062	Construction Section	Public Bidding	9/06/2018 - 9/12/2018	9/25/2018	11/16/18 - 12/28/2018	12/29/2018 - 1/7/2019	Fund 101	92,000,000.00	-	92,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
4	P003022999MN	Preventive Maintenance of Road: Asphalt Overlay - along Digos-Makar Rd (S00202MN) K1581 + 953 to K1583 + 702	Construction Section	Public Bidding	9/06/2018 - 9/12/2018	9/25/2018	11/16/18 - 12/28/2018	12/29/2018 - 1/7/2019	Fund 101	90,000,000.00	-	90,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
5	P003025121MN	Preventive Maintenance of Road: Asphalt Overlay - along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) (S00207MN) K1590 + 484 to K1591 + 156	Construction Section	Public Bidding	9/06/2018 - 9/12/2018	9/25/2018	11/16/18 - 12/28/2018	12/29/2018 - 1/7/2019	Fund 101	9,224,000.00	-	9,224,000.00	Preventive Maintenance of Road: Asphalt Overlay
6	P003025131MN	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Digos Div Rd (S00197MN) K1562 + 000 to K1564 + 460	Construction Section	Public Bidding	9/06/2018 - 9/12/2018	9/25/2018	11/16/18 - 12/28/2018	12/29/2018 - 1/7/2019	Fund 101	60,776,000.00	-	60,776,000.00	Preventive Maintenance of Road: Asphalt Overlay
7	P003028688MN	Reconstruction to Concrete Pavement - on Specific Locations along Davao-Cotabato Rd (Davao City-Jct. Digos Sect) (S00162MN) K1534 +-983 to K1555 + 000	Construction Section	Public Bidding	9/13/2018 - 9/19/2018	10/2/2018	11/23/2018 - 1/2/2019	1/3/2019 - 1/14/2019	Fund 101	42,330,000.00	-	42,330,000.00	Reconstruction to Concrete Pavement
8	P003028691MN	Reconstruction to Concrete Pavement - on Specific Locations along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) (S00163MN) K1567 + 000 to K1570 + 437	Construction Section	Public Bidding	9/13/2018 - 9/19/2018	10/2/2018	11/23/2018 - 1/2/2019	1/3/2019 - 1/14/2019	Fund 101	72,644,000.00	-	72,644,000.00	Reconstruction to Concrete Pavement
9	P003028701MN	Reconstruction to Concrete Pavement - on Specific Locations along Digos-Makar Rd (S00184MN) K1567 + 518 to K1568 + 000 (S00202MN) K1585 - 000 to K1585 + 512	Construction Section	Public Bidding	9/13/2018 - 9/19/2018	10/2/2018	11/23/2018 - 1/2/2019	1/3/2019 - 1/14/2019	Fund 101	68,839,000.00	-	68,839,000.00	Reconstruction to Concrete Pavement

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub-Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	P00303013MN	Reconstruction to Concrete Pavement - on Specific Locations along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) (S00207MN) K1584 + -235 to K1584 + 127	Construction Section	Public Bidding	9/13/2018 - 9/19/2018	10/2/2018	11/23/2018 - 1/2/2019	1/3/2019 - 1/14/2019	Fund 101	12,834,000.00	-	12,834,000.00	Reconstruction to Concrete Pavement
11	P00330659MN	Access Road leading to Lao Integrated Farms-Mt. Apo Trail-Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Public Bidding	9/13/2018 - 9/19/2018	10/2/2018	11/23/2018 - 1/2/2019	1/3/2019 - 1/14/2019	Fund 101	30,000,000.00	-	30,000,000.00	Reconstruction to Concrete Pavement
12	P00330668MN	Jct. Tres de Mayo-Brgy. Goma Road leading to Mahilak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Public Bidding	9/13/2018 - 9/19/2018	10/2/2018	11/23/2018 - 1/2/2019	1/3/2019 - 1/14/2019	Fund 101	15,000,000.00	-	15,000,000.00	Reconstruction to Concrete Pavement
13	P00330669MN	Padada-Piape-Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur	Construction Section	Public Bidding	9/20/2018 - 9/26/2018	10/9/2018	12/3/2018 - 1/8/2019	1/9/2019 - 1/18/2019	Fund 101	15,000,000.00	-	15,000,000.00	Reconstruction to Concrete Pavement
14	P00330670MN	Access Road leading to Viewing Deck and Support Facilities at Brgy. Kapatagan, Digos City, Davao del Sur	Construction Section	Public Bidding	9/20/2018 - 9/26/2018	10/9/2018	12/3/2018 - 1/8/2019	1/9/2019 - 1/18/2019	Fund 101	15,000,000.00	-	15,000,000.00	Reconstruction to Concrete Pavement
15	P00330722MN	Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Public Bidding	9/20/2018 - 9/26/2018	10/9/2018	12/3/2018 - 1/8/2019	1/9/2019 - 1/18/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
16	P00330723MN	Marawer-Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	Public Bidding	9/20/2018 - 9/26/2018	10/9/2018	12/3/2018 - 1/8/2019	1/9/2019 - 1/18/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
17	P00330737MN	Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Public Bidding	9/20/2018 - 9/26/2018	10/9/2018	12/3/2018 - 1/8/2019	1/9/2019 - 1/18/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
18	P00330738MN	Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Public Bidding	9/20/2018 - 9/26/2018	10/9/2018	12/3/2018 - 1/8/2019	1/9/2019 - 1/18/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19	P00330743MN	NRJ leading to Soong Ecopark, Digos City Davao del Sur	Construction Section	Public Bidding	9/20/2018 - 9/26/2018	10/9/2018	12/3/2018 - 1/8/2019	1/9/2019 - 1/18/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

No.	Code [PAP]	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub-Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	P0030744MN	Access Road leading to Shyren Bugak Spring Resort & Brigole Lake, Matanao, Davao del Sur	Construction Section	Public Bidding	9/20/2018 - 9/26/2018	10/9/2018	12/3/2018 - 1/8/2019	1/9/2019 - 1/18/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
21	P0031098MN	Brgy. Poblacion-Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	Public Bidding	9/27/2018 - 10/3/2018	10/16/2018	12/7/2018 - 1/15/2019	1/16/2019 - 1/25/2019	Fund 101	35,000,000.00	-	35,000,000.00	Construction of Concrete Road
22	P0031117MN	Tubod-Libertad-Biyaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Road) in support of Wearables Industry, Bansalan Davao del Sur	Construction Section	Public Bidding	9/27/2018 - 10/3/2018	10/16/2018	12/7/2018 - 1/15/2019	1/16/2019 - 1/25/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
23	P0031118MN	Guihing-Aplaya Road connecting Nagkahiusang Mananahi sa Camucaan Association (NCMA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	Public Bidding	9/27/2018 - 10/3/2018	10/16/2018	12/7/2018 - 1/15/2019	1/16/2019 - 1/25/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24	P0031121MN	Brgy. Kinuskusan Road connecting Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuyan, Bansalan, Davao del Sur	Construction Section	Public Bidding	9/27/2018 - 10/3/2018	10/16/2018	12/7/2018 - 1/15/2019	1/16/2019 - 1/25/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
25	P0031135MN	Sitio Balutakay-Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOFA) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur	Construction Section	Public Bidding	9/27/2018 - 10/3/2018	10/16/2018	12/7/2018 - 1/15/2019	1/16/2019 - 1/25/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
26	P0031139MN	Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos-Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butai, Padada, Davao del Sur	Construction Section	Public Bidding	9/27/2018 - 10/3/2018	10/16/2018	12/7/2018 - 1/15/2019	1/16/2019 - 1/25/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
27	P00300218MN	Construction of Drainage Structure along Road - along Digos Junction Rd (S00201MN) K1565 + 799 to K1566 + 340	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	47,178,000.00	-	47,178,000.00	Construction of Drainage Structure along Road
28	P00300217MN	Construction of Drainage Structure along Road - along Bansalan-Mt. Apo National Park Rd (S00199MN) K1594 + 292 to K1594 + 815	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Drainage Structure along Road

No.	Code [PAP]	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub-Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	P00302159NMN	Off-Carriageway Improvement: Shoulder Paving / Construction - on Specific Location along Davao-Cotabato Rd (Davao City-Jct Digos Sect) (S00162MN) K1536 + 673 to K1563 + 400	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	6,800,000.00	-	6,800,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
30	P00302160NMN	Off-Carriageway Improvement: Shoulder Paving / Construction - on Specific Location along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00163MN) K1564 + (-478) to K1570 + 282	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	43,200,000.00	-	43,200,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
31	P00302158NMN	Off-Carriageway Improvement: Shoulder Paving / Construction - along Bansalan-Mt. Apo National Park Rd (S00199MN) K1586 + 080 to K1588 + 744	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	32,518,000.00	-	32,518,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
32	P00303701LMN	Road Widening - on Specific Locations along Davao-Cotabato Rd (Davao City-Jct Digos Sect) (S00162MN) K1536 + 753 to K1536 + 1005	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	7,770,000.00	-	7,770,000.00	Road Widening
33	P00303702NMN	Road Widening - on Specific Locations along Davao-Cotabato Rd (Davao City-Jct Digos Sect) (S00162MN) K1542 + 705 to K1543 + 545	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	29,400,000.00	-	29,400,000.00	Road Widening
34	P00303703NMN	Road Widening - along Davao-Cotabato Rd (Davao City-Jct Digos Sect) (S00162MN) K1553 + 834 to K1554 + 273	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	15,505,000.00	-	15,505,000.00	Road Widening
35	P00303704NMN	Road Widening - on Specific Locations along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00163MN) K1573 + 893 to K1576 + 145	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	60,995,000.00	-	60,995,000.00	Road Widening
36	P00303705NMN	Road Widening - on Specific Locations along Davao-Cotabato Rd (Davao City-Jct Digos Sect) (S00164MN) K1543 + (-354) to K1543 + 019	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	12,005,000.00	-	12,005,000.00	Road Widening
37	P00303706NMN	Road Widening - on Specific Locations along Davao-Cotabato Rd (Davao City-Jct Digos Sect) (S00162MN) Chainage 0 to Chainage 252 (S01463MN) Chainage 0 to Chainage 489 (S01464MN)	Construction Section	Public Bidding	10/4/2018 - 10/10/2018	10/23/2018	12/14/2018 - 1/22/2019	1/23/2019 - 2/1/2019	Fund 101	24,010,000.00	-	24,010,000.00	Road Widening
38	P00303781LMN	Widening of Bridge - Balutakay Br. (B00136MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction Section	Public Bidding	10/18/2018 - 10/24/2018	11/6/2018	12/28/2018 - 2/5/2019	2/06/2019 - 2/15/2019	Fund 101	18,000,000.00	-	18,000,000.00	Widening of Bridge

No.	Code [PAP]	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub-Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	P00301782MN	Widening of Bridge - Cebulan Br. (B00124MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Construction Section	Public Bidding	10/18/2018 - 10/24/2018	11/6/2018	12/28/2018 - 2/5/2019	2/06/2019 - 2/15/2019	Fund 101	30,000,000.00	-	30,000,000.00	Widening of Bridge
40	P00301783MN	Widening of Bridge - Coronon Br. 2 (B00128MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Construction Section	Public Bidding	10/18/2018 - 10/24/2018	11/6/2018	12/28/2018 - 2/5/2019	2/06/2019 - 2/15/2019	Fund 101	21,000,000.00	-	21,000,000.00	Widening of Bridge
41	P00301787MN	Widening of Bridge - Matti Br. (B01761MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction Section	Public Bidding	10/18/2018 - 10/24/2018	11/6/2018	12/28/2018 - 2/5/2019	2/06/2019 - 2/15/2019	Fund 101	15,000,000.00	-	15,000,000.00	Widening of Bridge
42	P00321685MN	Construction of Revetment - Construction of Concrete Revetment along Miral River Bansalan, Davao del Sur	Construction Section	Public Bidding	10/18/2018 - 10/24/2018	11/6/2018	12/28/2018 - 2/5/2019	2/06/2019 - 2/15/2019	Fund 101	20,000,000.00	-	20,000,000.00	Construction of Revetment
43	P00321687MN	Construction of Revetment - SPAMAST River Constrol Protection (along Matti River), Brgy. Matti, Digos City, Davao del Sur	Construction Section	Public Bidding	10/18/2018 - 10/24/2018	11/6/2018	12/28/2018 - 2/5/2019	2/06/2019 - 2/15/2019	Fund 101	20,000,000.00	-	20,000,000.00	Construction of Revetment
44	P00321680MN	Construction of Revetment - Construction of Concrete Revetment along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur	Construction Section	Public Bidding	10/18/2018 - 10/24/2018	11/6/2018	12/28/2018 - 2/5/2019	2/06/2019 - 2/15/2019	Fund 101	26,000,000.00	-	26,000,000.00	Construction of Revetment
45	P00321681MN	Construction of Revetment - Construction of Concrete Revetment along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur	Construction Section	Public Bidding	10/18/2018 - 10/24/2018	11/6/2018	12/28/2018 - 2/5/2019	2/06/2019 - 2/15/2019	Fund 101	26,000,000.00	-	26,000,000.00	Construction of Revetment
46	P00321682MN	Construction of Revetment - Construction of Concrete Revetment along Digos River, Ruparan Section, Digos City, Davao del Sur	Construction Section	Public Bidding	10/18/2018 - 10/24/2018	11/6/2018	12/28/2018 - 2/5/2019	2/06/2019 - 2/15/2019	Fund 101	30,000,000.00	-	30,000,000.00	Construction of Revetment
47	P00321679MN	Construction of Revetment - Construction of Concrete Revetment along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Construction Section	Public Bidding	10/18/2018 - 10/24/2018	11/6/2018	12/28/2018 - 2/5/2019	2/06/2019 - 2/15/2019	Fund 101	40,000,000.00	-	40,000,000.00	Construction of Revetment
48	P00321683MN	Construction of Revetment - Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur	Construction Section	Public Bidding	10/27/2018 - 11/2/2018	11/15/2018	1/7/2019 - 2/15/2019	2/18/2019 - 2/27/2019	Fund 101	50,000,000.00	-	50,000,000.00	Construction of Revetment

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub-Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	P00321684MN	Construction of Revetment - Construction of Concrete Revetment along Digos River, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	Public Bidding	10/27/2018 - 11/2/2018	11/15/2018	1/7/2019 - 2/15/2019	2/18/2019 - 2/27/2019	Fund 101	50,000,000.00	-	50,000,000.00	Construction of Revetment
50	P00321686MN	Construction of Revetment - Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Public Bidding	10/27/2018 - 11/2/2018	11/15/2018	1/7/2019 - 2/15/2019	2/18/2019 - 2/27/2019	Fund 101	50,000,000.00	-	50,000,000.00	Construction of Revetment
51	P00321955MN	Construction of Revetment - Construction of Concrete Revetment along Padada-Mainit River, Guihing, Hagonoy, Davao del Sur	Construction Section	Public Bidding	10/27/2018 - 11/2/2018	11/15/2018	1/7/2019 - 2/15/2019	2/18/2019 - 2/27/2019	Fund 101	100,000,000.00	-	100,000,000.00	Construction of Revetment
52	P00322323MN	Construction of Revetment - Construction of Flood Control along Padada Mainit River Sta. 0+000 - Sta. 0+157, Davao del Sur	Construction Section	Public Bidding	10/27/2018 - 11/2/2018	11/15/2018	1/7/2019 - 2/15/2019	2/18/2019 - 2/27/2019	Fund 101	31,899,000.00	-	31,899,000.00	Construction of Revetment
53	P00320277MN	Construction of Revetment - Construction of Concrete Revetment along Digos River, (Ebreo Bridge, Upstream Section), Tres de Mayo, Digos City, Davao del Sur	Construction Section	Public Bidding	10/27/2018 - 11/2/2018	11/15/2018	1/7/2019 - 2/15/2019	2/18/2019 - 2/27/2019	Fund 101	84,912,000.00	-	84,912,000.00	Construction of Revetment
54	P00320278MN	Construction of Revetment - Construction of Concrete Revetment along Digos River, Zone 1 Section, Digos City, Davao del Sur	Construction Section	Public Bidding	10/27/2018 - 11/2/2018	11/15/2018	1/7/2019 - 2/15/2019	2/18/2019 - 2/27/2019	Fund 101	70,000,000.00	-	70,000,000.00	Construction of Revetment
55	P00320281MN	Construction of Revetment - Construction of Concrete Revetment, Malalag, Davao del Sur	Construction Section	Public Bidding	10/27/2018 - 11/2/2018	11/15/2018	1/7/2019 - 2/15/2019	2/18/2019 - 2/27/2019	Fund 101	100,000,000.00	-	100,000,000.00	Construction of Revetment
56	P00321677MN	Construction of Revetment - Construction of Concrete Revetment along Balutakay River, Hagonoy, Davao del Sur	Construction Section	Public Bidding	10/27/2018 - 11/2/2018	11/15/2018	1/7/2019 - 2/15/2019	2/18/2019 - 2/27/2019	Fund 101	50,000,000.00	-	50,000,000.00	Construction of Revetment
57	P0032678MN	Construction of Revetment - Construction of Concrete Revetment along Digos River, (Purok Calumpang, Cogon), Digos City, Davao del Sur	Construction Section	Public Bidding	10/27/2018 - 11/2/2018	11/15/2018	1/7/2019 - 2/15/2019	2/18/2019 - 2/27/2019	Fund 101	50,000,000.00	-	50,000,000.00	Construction of Revetment
58	P00300529MN	Construction of Road Slope Protection Structure - along Digos-Makar Rd (S00202MN) K1588 + 050 to K1588 + 210	Construction Section	Public Bidding	11/3/2018 - 11/9/2018	11/22/2018	1/16/2019 - 2/22/2019	2/25/2019 - 3/6/2019	Fund 101	88,000,000.00	-	88,000,000.00	Construction of Road Slope Protection Structure

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub-Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59	P00300330MIN	Construction of Road Slope Protection Structure - along Digos-Makar Rd (S00202MN) K1589 + 150 to K1589 + 330	Construction Section	Public Bidding	11/3/2018 - 11/9/2018	11/22/2018	1/16/2019 - 2/22/2019	2/25/2019 - 3/6/2019	Fund 101	99,000,000.00	-	99,000,000.00	Construction of Road Slope Protection Structure
60	P00340199MIN	Construction of Multi Purpose Building - Construction of DPWH Quality Assurance Laboratory Building, Davao del Sur District Engineering Office, Lapu-Lapu St., Digos City	Construction Section	Public Bidding	11/3/2018 - 11/9/2018	11/22/2018	1/16/2019 - 2/22/2019	2/25/2019 - 3/6/2019	Fund 101	14,553,000.00	-	14,553,000.00	Construction of Multi purpose building
61	P00344149MIN	Construction of Multi Purpose Building - Construction (Completion) of Multi Purpose Building, Brgy. Poblacion, Kiblawan, Davao del Sur	Construction Section	Public Bidding	11/3/2018 - 11/9/2018	11/22/2018	1/16/2019 - 2/22/2019	2/25/2019 - 3/6/2019	Fund 101	5,000,000.00	-	5,000,000.00	Construction of Multi purpose building
62	P00341150MIN	Construction of Multi Purpose Building, Ramos delso Cientos Sr. St., Bry. Poblacion Uno, Bansalan, Davao del Sur	Construction Section	Public Bidding	11/3/2018 - 11/9/2018	11/22/2018	1/16/2019 - 2/22/2019	2/25/2019 - 3/6/2019	Fund 101	2,500,000.00	-	2,500,000.00	Construction of Multi purpose building
63	P00345495MIN	Construction of Concrete Road - Concreting of Jct Digos-Makar Road (Km 80) - San Pedro, Kiblagong, Sulop, Davao del Sur	Construction Section	Public Bidding	11/3/2018 - 11/9/2018	11/22/2018	1/16/2019 - 2/22/2019	2/25/2019 - 3/6/2019	Fund 101	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
64	P00345496MIN	Construction of Concrete Road - Concreting of Jct Dvo-Cot. Rd - Brgy. Tubod - Anonang - Libertad Road, Bansalan, Davao del Sur	Construction Section	Public Bidding	11/3/2018 - 11/9/2018	11/22/2018	1/16/2019 - 2/22/2019	2/25/2019 - 3/6/2019	Fund 101	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
65	P00345497MIN	Construction of Concrete Road - Concreting of Labon Gamay to Jct Litos Cogon Bacaca Provincial Road, Sulop, Davao del Sur	Construction Section	Public Bidding	11/3/2018 - 11/9/2018	11/22/2018	1/16/2019 - 2/22/2019	2/25/2019 - 3/6/2019	Fund 101	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
66	P00345500MIN	Construction of Concrete Road - Concreting of Municipal Streets, Padada, Davao del Sur	Construction Section	Public Bidding	11/3/2018 - 11/9/2018	11/22/2018	1/16/2019 - 2/22/2019	2/25/2019 - 3/6/2019	Fund 101	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
67	P00345512MIN	Construction of Concrete Road - Concreting of Tagoilong - Buguis Road, Sulop, Davao del Sur	Construction Section	Public Bidding	11/3/2018 - 11/9/2018	11/22/2018	1/16/2019 - 2/22/2019	2/25/2019 - 3/6/2019	Fund 101	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
68	P00345583MIN	Construction of Concrete Road - Improvement/ Construction of Brgy. Road, Brgy. Aplaya Digos City, Davao del Sur	Construction Section	Public Bidding	11/8/2018 - 11/14/2018	11/27/2018	1/18/2019 - 2/26/2019	2/27/2019 - 3/8/2019	Fund 101	90,000,000.00	-	90,000,000.00	Construction of Concrete Road

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub-Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69	P00345584MN	Construction of Concrete Road - Improvement/ Construction of Digos-Aplaya-Dawis Road (Jct. Digos Diversion), Digos City, Davao del Sur	Construction Section	Public Bidding	11/8/2018 - 11/14/2018	11/27/2018	1/18/2019 - 2/26/2019	2/27/2019 - 3/8/2019	Fund 101	90,000,000.00	-	90,000,000.00	Construction of Concrete Road
70	P00345585MN	Construction of Concrete Road - Improvement/ Construction of Guihing - Tologan - Kauswagan Road, Hagonoy/Kiblawan, Davao del Sur	Construction Section	Public Bidding	11/8/2018 - 11/14/2018	11/27/2018	1/18/2019 - 2/26/2019	2/27/2019 - 3/8/2019	Fund 101	90,000,000.00	-	90,000,000.00	Construction of Concrete Road
71	P00345586MN	Construction of Concrete Road - Improvement/ Construction of Jct. Davao-Cotabato-Ebreo Village-Sitio Palma, Tres de Mayo-Soong Road Digos City, Davao del Sur	Construction Section	Public Bidding	11/8/2018 - 11/14/2018	11/27/2018	1/18/2019 - 2/26/2019	2/27/2019 - 3/8/2019	Fund 101	90,000,000.00	-	90,000,000.00	Construction of Concrete Road
72	P00345587MN	Construction of Concrete Road - Improvement/ Construction of Roxas Extension Aurora Extension, Digos City, Davao del Sur	Construction Section	Public Bidding	11/8/2018 - 11/14/2018	11/27/2018	1/18/2019 - 2/26/2019	2/27/2019 - 3/8/2019	Fund 101	90,000,000.00	-	90,000,000.00	Construction of Concrete Road
73	P00345588MN	Construction of Concrete Road - Improvement/ Construction of Soong-Kinamban (Jct. Davao-Cotabato Rd.), Digos City, Davao del Sur	Construction Section	Public Bidding	11/8/2018 - 11/14/2018	11/27/2018	1/18/2019 - 2/26/2019	2/27/2019 - 3/8/2019	Fund 101	90,000,000.00	-	90,000,000.00	Construction of Concrete Road
74	P00303904MN	Bypass Road, Jct. Matanao (along Davao-Cot. Road) - New Visayas - Jct. Hagonoy (along Digos-Makar Road), Package A, Davao del Sur	Construction Section	Public Bidding	11/8/2018 - 11/14/2018	11/27/2018	1/18/2019 - 2/26/2019	2/27/2019 - 3/8/2019	Fund 101	100,000,000.00	-	100,000,000.00	Road Widening
75	P00303905MN	Bypass Road, Jct. Matanao (along Davao-Cot. Road) - New Visayas - Jct. Hagonoy (along Digos-Makar Road), Package B, Davao del Sur	Construction Section	Public Bidding	11/8/2018 - 11/14/2018	11/27/2018	1/18/2019 - 2/26/2019	2/27/2019 - 3/8/2019	Fund 101	100,000,000.00	-	100,000,000.00	Road Widening
76	P00331136MN	Construction of Concrete Road - Kiblawan-Dapok-Bunot-Banate Road connecting Pasig Agrarian Reform Beneficiaries and Upland Farmers Multipurpose Cooperative (PARBUF-MPC) and Digos-Makar Road in Pcessed Fruits and Nuts Industry, Kiblawan, Davao del Sur	Construction Section	Public Bidding	11/8/2018 - 11/14/2018	11/27/2018	1/18/2019 - 2/26/2019	2/27/2019 - 3/8/2019	Fund 101	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

DAVAO OCCIDENTAL DEO													
No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
1		Local Infrastructure Program Buildings And Other Structures - School Buildings - Construction of 1 Storey w/ 2CL in Balut Island School of Living Tradition Brgy. Mabila, Sarangani, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of 1 Storey Classroom
2		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Alberto Olarte NHS, Brgy. Mabila, Sarangani, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
3		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Angel F. Olarte Sr. ES, Brgy. Batuganding, Sarangani, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
4		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Balangonan NHS, Brgy. Balangonan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
5		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Bisang ES, Brgy. Lais, Malita, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
6		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Bukid ES, Brgy. Bario Bukid, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
7		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Butulan ES, Brgy. Butulan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
8		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Calian ES, Brgy. Calian, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
9		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Camalian ES, Brgy. Camalian, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
10		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Cayaponga ES, Brgy. Cayaponga, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
11		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Culaman ES, Brgy. Culaman, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
12		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), David Lachica Sr. ES, Brgy. Caburan Big, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
13		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Dionasio Leong ES, Brgy. Balangonan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	 10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
14		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Domingo Bautista ES, Brgy. Tubalan, Malita, Davao Occidental	Const. Section	Public Bidding	9/19/2018 to 9/25/2018	 10/8/2018	1/28/2019 to 2/4/2019	2/6/2019 to 2/13/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
15		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Faustino K. Labiton Sr. ES, Brgy. Carahayan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	 10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
16		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Hilario Nardo ES, Brgy. Santo Rosario, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	 10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
17		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Ignacio Guillermo ES, Brgy. Nuing, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	 10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
18		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Jose Abad Santos ES, Brgy. Caburan Small, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	 10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
19		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Jose Abad Santos NHS, Brgy. Caburan Big, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
20		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Jose Abad Santos NHS, Mangili Extension, Brgy. Mangile, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
21		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Jose Abad Santos NHS, Tabayon , Brgy. Tabayon, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
22		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Juanito Doromal ES, Brgy. Pinalpalan, Malita, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
23		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Kalbay ES, Brgy. Kalbay, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
24		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Kalbay NHS, Brgy. Kalbay, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
25		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Kibalatong ES, Brgy. Kibalatong, Malita, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	 10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
26		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Kinangan ES, Brgy. Kinangan, Malita, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	 10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
27		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Kisawel ES, Brgy. Demoloc, Malita, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	 10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
28		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Lanao ES, Brgy. Lanao, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/21/2018 to 9/27/2018	 10/9/2018	1/30/2019 to 2/5/2019	2/8/2019 to 2/15/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
29		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Lawa NHS (Nueva Villa Ext), Brgy. Nueva Villa, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	 10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
30		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Little Baguio ES, Brgy. Little Baguio, Malita, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	 10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
31		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Malalan ES, Brgy. Malalan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
32		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Malaygan ES, Brgy. San Juan, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
33		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Manuel Medel ES, Brgy. Marabatuan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
34		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Manuel Medel Sr. ES, Brgy. Sugal, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
35		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Monroe M. Joyce ES, Brgy. Buguis, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
36		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Pong-Pong ES, Brgy. Pong-Pong, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
37		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Quiapo ES, Brgy. Quiapo, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
38		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Rolando Pardinias Sr. ES, Brgy. Caburan Small, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
39		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Tador Masaglang ES, Brgy. Kiobog, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
40		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Tanuman ES, Brgy. Tanuman, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
41		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Teodorica Lopez Sr. ES, Brgy. Sangay, Malita, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
42		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Thomas Johnson ES, Brgy. North Lamidan, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/25/2018 to 10/1/2018	10/15/2018	1/31/2019 to 2/7/2019	2/11/2019 to 2/18/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
43		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Ticolon NHS, Brgy. Ticolon, Malita, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
44		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Mini Gym), Tingolo ES, Brgy. Tingolo, Malita, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
45		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Provincial Dep-Ed Office), Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
46		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Slaughter house), Brgy. Caburan Small, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
47		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Sports Facilities), Brgy. Lawa, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
48		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Manuel Peralta ES, Brgy. Demoloc, Malita, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
49		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building (Gymnasium), San Agustin ES, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
50		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (SPAMAST Dormitory), Brgy. Poblacion, Malita, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
51		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Balut Island, Brgy. Tinina, Sarangani, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
52		Local Infrastructure Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Kinanga, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
53		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Malita, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
54		Local Infrastructure Program Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Sugai, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	9/28/2018 to 10/4/2018	10/16/2018	2/4/2019 to 2/11/2019	2/13/2019 to 2/20/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
55		Asset Preservation Program - Preventive Maintenance - Secondary Roads - Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), K1612 + 000 - K1613 + 000, K1615 + 000 - K1616 + 000, K1681 + 000 - K1681 + 886, Sta. Maria, Malita & Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/29/2018 to 10/5/2018	10/17/2018	2/6/2019 to 2/12/2019	2/14/2019 to 2/21/2019	GAA 2019	23,887,000.00		23,887,000.00	Preventive Maintenance of Road: Concrete Reblocking
56		Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), K1631 + 850 - K1631 + 920, K1649 + 730 - K1649 + 820, K1670 + 650 - K1670 + 670, Malita & Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/29/2018 to 10/5/2018	10/17/2018	2/6/2019 to 2/12/2019	2/14/2019 to 2/21/2019	GAA 2019	9,000,000.00		9,000,000.00	Construction of Road Slope Protection Structure
57		Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), K1672 + 583 - K1672 + 675, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/29/2018 to 10/5/2018	10/17/2018	2/6/2019 to 2/12/2019	2/14/2019 to 2/21/2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
58		Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), K1673 + 860 - K1673 + 900, K1673 + 930 - K1673 + 960, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/29/2018 to 10/5/2018	10/17/2018	2/6/2019 to 2/12/2019	2/14/2019 to 2/21/2019	GAA 2019	56,700,000.00		56,700,000.00	Construction of Road Slope Protection Structure
59		Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), K1693 + 100 - K1693 + 140, K1707 + 680 - K1707 + 780, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	9/29/2018 to 10/5/2018	10/17/2018	2/6/2019 to 2/12/2019	2/14/2019 to 2/21/2019	GAA 2019	37,453,000.00		37,453,000.00	Construction of Road Slope Protection Structure

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
60		Bridge Program - Replacement of Permanent Weak Bridges - Pangian Br. (B00172MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Malita, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	45,000,000.00		45,000,000.00	Replacement of Bridge
61		Bridge Program - Retrofitting/ Strengthening of Permanent Bridges, Biton Br. 1 (B00220MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Don Marcelino, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	9,000,000.00		9,000,000.00	Retrofitting / Strengthening of Bridge
62		Bridge Program - Retrofitting/ Strengthening of Permanent Bridges, Biton Br. 1 (B00220MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Don Marcelino, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	7,000,000.00		7,000,000.00	Retrofitting / Strengthening of Bridge
63		Bridge Program - Retrofitting/ Strengthening of Permanent Bridges, Johnson Sr. Br. (B00219MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Don Marcelino, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	15,000,000.00		15,000,000.00	Retrofitting / Strengthening of Bridge
64		Bridge Program - Retrofitting/ Strengthening of Permanent Bridges, V. Maruya Sr. Br. (B00176MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Malita, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	10,000,000.00		10,000,000.00	Retrofitting / Strengthening of Bridge
65		Bridge Program - Retrofitting/ Strengthening of Permanent Bridges, Calian Br. (B01462MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Don Marcelino, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	10,000,000.00		10,000,000.00	Retrofitting / Strengthening of Bridge

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
66		Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Culaman Br. (B00173MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Malita, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	 10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Bridge
67		Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Demoloc Br. 2 (B01906MN) along Demoloc-Little Baguio-Alabel Rd, Malita, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	 10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Bridge
68		Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Joyce Br. (Culaman II) (B01599MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	 10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Bridge
69		Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Kinangan Br. (B01603MN) along H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd, Malita, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	 10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	3,500,000.00		3,500,000.00	Rehabilitation / Major Repair of Bridge
70		Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Lais Br. 1 (B00174MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Malita, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	 10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Bridge
71		Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Marabatuan Br. (B01600MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	 10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Bridge

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
72		Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Meybio Br. (B01601MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	10/2/2018 to 10/8/2018	 10/22/2018	2/7/2019 to 2/13/2019	2/15/2019 to 2/22/2019	GAA 2019	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Bridge
73		Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Demoloc-Little Baguio-Alabel Rd, K1642 + 722 - K1642 + 902, K1646 + 804 - K1646 + 854, K1649 + 059 - K1649 + 081, K1649 + 312 - K1649 + 324, K1650 + 820 - K1650 + 830, K1650 + 960 - K1650 + 974, K1652 + 770 - K1652 + 795, K1652 + 840 - K1652 + 920, K1653 + 482 - K1653 + 500, K1654 + 300 - K1654 + 311, Malita, Davao Occidental	Const. Section	Public Bidding	10/5/2018 to 10/11/2018	 10/23/2018	2/8/2019 to 2/14/2019	2/19/2019 to 2/26/2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
74		Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd, K1660 + 456 - K1660 + 606, K1663 + 792 - K1663 + 842, Malita, Davao Occidental	Const. Section	Public Bidding	10/5/2018 to 10/11/2018	 10/23/2018	2/8/2019 to 2/14/2019	2/19/2019 to 2/26/2019	GAA 2019	70,947,000.00		70,947,000.00	Construction of Road Slope Protection Structure
75		Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd, K1667 + 380 - K1667 + 430, K1669 + 100 - K1669 + 150, K1669 + 300 - K1669 + 320, K1669 + 480 - K1669 + 500, K1671 + 100 - K1671 + 180, Malita, Davao Occidental	Const. Section	Public Bidding	10/5/2018 to 10/11/2018	 10/23/2018	2/8/2019 to 2/14/2019	2/19/2019 to 2/26/2019	GAA 2019	80,100,000.00		80,100,000.00	Construction of Drainage Structure along Road
76		Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd., K1659 + 506 - K1660 + 446, Malita, Davao Occidental	Const. Section	Public Bidding	10/5/2018 to 10/11/2018	 10/23/2018	2/8/2019 to 2/14/2019	2/19/2019 to 2/26/2019	GAA 2019	8,698,000.00		8,698,000.00	Construction of Drainage Structure along Road

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
77		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment (RC Cut-off Wall), Biton Flood Control, Don Marcelino, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	15,000,000.00		15,000,000.00	Construction of Revetment
78		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment (RC Cut-off Wall), Buhangin Flood Control, Malita, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Revetment
79		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment (RC Cut-off Wall), Butuan Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Revetment
80		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment (RC Cut-off Wall), Lais Flood Control, Malita, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Revetment
81		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment (RC Cut-off Wall), Lamidan Flood Control, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Revetment
82		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment (RC Cut-off Wall), Nuing Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Revetment

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
83		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment (RC Cut-off Wall), Pangian Flood Control, Malita, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	43,055,000.00		43,055,000.00	Construction of Revetment
84		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment (RC Cut-off Wall), Pongpong Flood Control, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	60,000,000.00		60,000,000.00	Construction of Revetment
85		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment (RC Cut-off Wall), Sanghay Flood Control, Malita, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	38,600,000.00		38,600,000.00	Construction of Revetment
86		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment, Sitio Bangkerohan Flood Control, Malita, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Revetment
87		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Concrete Revetment, Sitio Dologan Flood Control, Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Revetment
88		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Felis Flood Control of Brgy. Felis, Malita, Davao Occidental	Const. Section	Public Bidding	10/6/2018 to 10/12/2018	 10/24/2018	2/11/2019 to 2/18/2019	2/20/2019 to 2/27/2019	GAA 2019	10,000,000.00		10,000,000.00	Construction of Revetment

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
89		Network Development Program - Construction of By-Pass and Diversion Roads - Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package B, Malita, Davao Occidental,	Const. Section	Public Bidding	10/10/2018 to 10/16/2018	10/29/2018	2/13/2019 to 2/20/2019	2/22/2019 to 3/1/2019	GAA 2019	94,181,000.00		94,181,000.00	Construction of Concrete Road
90		Network Development Program - Off-Carriageway Improvement - Secondary Roads - Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-Glan), K1602 + 564 - K1604 + 000, K1617 + 000 - K1617 + 520, K1626 + 300 - K1626 + 780, K1634 + 596 - K1635 + 622, K1637 + 400 - K1638 + 465, Malita, Davao Occidental	Const. Section	Public Bidding	10/10/2018 to 10/16/2018	10/29/2018	2/13/2019 to 2/20/2019	2/22/2019 to 3/1/2019	GAA 2019	68,205,000.00		68,205,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
91		Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Seaport, Caburan, Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	10/10/2018 to 10/16/2018	10/29/2018	2/13/2019 to 2/20/2019	2/22/2019 to 3/1/2019	GAA 2019	50,000,000.00		50,000,000.00	Construction of Multi-purpose Building
92		Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Seaport, Poblacion, Malita, Davao Occidental	Const. Section	Public Bidding	10/10/2018 to 10/16/2018	10/29/2018	2/13/2019 to 2/20/2019	2/22/2019 to 3/1/2019	GAA 2019	50,000,000.00		50,000,000.00	Construction of Multi-purpose Building
93		Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Seaport, Sitio Udalo, Tubalan, Malita, Davao Occidental	Const. Section	Public Bidding	10/10/2018 to 10/16/2018	10/29/2018	2/13/2019 to 2/20/2019	2/22/2019 to 3/1/2019	GAA 2019	50,000,000.00		50,000,000.00	Construction of Multi-purpose Building
94		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Arizona Beach Resort and various beaches, Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Public Bidding	10/12/2018 to 10/18/2018	10/30/2018	2/15/2019 to 2/22/2019	2/25/2019 to 3/4/2019	GAA 2019	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
95		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Brgy. Ogpao various beaches, Sitio Logpond, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/12/2018 to 10/18/2018	 10/30/2018	2/15/2019 to 2/22/2019	2/25/2019 to 3/4/2019	GAA 2019	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement
96		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Hiquiana Beach Resort and various beaches, Brgy. San Agustin , Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/12/2018 to 10/18/2018	 10/30/2018	2/15/2019 to 2/22/2019	2/25/2019 to 3/4/2019	GAA 2019	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement
97		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Puting Balas Beach Resort and Kisulad White Sand Beaches, Brgy. Basiawan, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/12/2018 to 10/18/2018	 10/30/2018	2/15/2019 to 2/22/2019	2/25/2019 to 3/4/2019	GAA 2019	60,000,000.00		60,000,000.00	Reconstruction to Concrete Pavement
98		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Brgy. Pangyan Road leading to Tudaya Falls, Pangyan, Malita, Davao Occidental	Const. Section	Public Bidding	10/12/2018 to 10/18/2018	 10/30/2018	2/15/2019 to 2/22/2019	2/25/2019 to 3/4/2019	GAA 2019	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement
99		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Diego- Sitio Colagsing Road leading to Magbato Beach Resort and Various Beaches , Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/12/2018 to 10/18/2018	 10/30/2018	2/15/2019 to 2/22/2019	2/25/2019 to 3/4/2019	GAA 2019	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement
100		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Dora -Sitio Colagsing Road leading to Book Island and other Various Beaches, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/12/2018 to 10/18/2018	 10/30/2018	2/15/2019 to 2/22/2019	2/25/2019 to 3/4/2019	GAA 2019	18,000,000.00		18,000,000.00	Reconstruction to Concrete Pavement

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
101		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Balut Island Circumferential Road, Sarangani, Davao Occidental	Const. Section	Public Bidding	10/12/2018 to 10/18/2018	10/30/2018	2/15/2019 to 2/22/2019	2/25/2019 to 3/4/2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
102		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Lacaron Road connecting Davao-Sarangani Coastal Rd. and MARWABEMPCO, Banana Plantation and Processing Plant in support to Banana Industry, Brgy. Lacaron, Malita, Davao Oriental	Const. Section	Public Bidding	10/12/2018 to 10/18/2018	10/30/2018	2/15/2019 to 2/22/2019	2/25/2019 to 3/4/2019	GAA 2019	61,000,000.00		61,000,000.00	Construction of Concrete Road
103		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Davao-Sarangani Road to Barangay Pangian leading to Marwabempco Cacao Plantation, and Processing Plant, Barangay Lacaron, Malita, Davao Occidental	Const. Section	Public Bidding	10/12/2018 to 10/18/2018	10/30/2018	2/15/2019 to 2/22/2019	2/25/2019 to 3/4/2019	GAA 2019	11,500,000.00		11,500,000.00	Construction of Concrete Road
104		Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Barangay Road, Brgy. Basiawan to Sitio Maydoles, Brgy. Basiawan, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/17/2018 to 10/23/2018	11/5/2018	2/19/2019 to 2/26/2019	2/28/2019 to 3/7/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of concrete road
105		Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Barangay Road, Sitio Dona Regina-Sitio Mandalangin, Brgy. Basiawan, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/17/2018 to 10/23/2018	11/5/2018	2/19/2019 to 2/26/2019	2/28/2019 to 3/7/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of concrete road

No.	REF CODE	Procurement Program / Project	PMO / End - User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
106		Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Barangay Road, Sitio Malagsom, Brgy. Basiawan to Sitio Panamin, Brgy. Buca, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/17/2018 to 10/23/2018	11/5/2018	2/19/2019 to 2/26/2019	2/28/2019 to 3/7/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of concrete road
107		Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Barangay Road, Sitio Maynapan-Sitio Mangitngit, Brgy. Kisulad, Sta. Maria, Davao Occidental	Const. Section	Public Bidding	10/17/2018 to 10/23/2018	11/5/2018	2/19/2019 to 2/26/2019	2/28/2019 to 3/7/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of concrete road
108		Local Infrastructure Program - Water Management Facilities - Water Supply, Construction of Water System of different schools, Davao Occidental	Const. Section	Public Bidding	10/17/2018 to 10/23/2018	11/5/2018	2/19/2019 to 2/26/2019	2/28/2019 to 3/7/2019	GAA 2019	2,500,000.00		2,500,000.00	Construction of Water Supply System
109		Local Infrastructure Program - Local Roads and Bridges - Local Roads, Concreting of Road, Brgy. Laron, Malita, Davao Occidental	Const. Section	Public Bidding	10/17/2018 to 10/23/2018	11/5/2018	2/19/2019 to 2/26/2019	2/28/2019 to 3/7/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of concrete road
110		Local Infrastructure Program - Local Roads and Bridges - Local Roads, Concreting of Road, Brgy. Mana, Malita, Davao Occidental	Const. Section	Public Bidding	10/17/2018 to 10/23/2018	11/5/2018	2/19/2019 to 2/26/2019	2/28/2019 to 3/7/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of concrete road

COMPOSTELA VALLEY DEO													
No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
1	P00300207MN	Construction of Drainage Structure along Road - along Nabunturan-Maragusan Rd (S00127MN) K1473 + 118 to K1473 + 853, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	12,000,000.00		12,000,000.00	Construction of Drainage Structure along Road
2	P00300526MN	Construction of Road Slope Protection Structure - on Specific Locations along Daang Maharlika (MN) (S00126MN) K1427 + 200 to K1445 + 570, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	40,000,000.00		40,000,000.00	Construction of Drainage Structure along Road
3	P00300532MN	Construction of Road Slope Protection Structure - on Specific Locations along Compostela-Cateel Rd (Compostela Side) (S01432MN) K1603 + 050 to K1612 + 640, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	31,500,000.00		31,500,000.00	Construction of Road Slope Protection Structure
4	P00300533MN	Construction of Road Slope Protection Structure - on Specific Locations along Nabunturan-Maragusan Rd (S00127MN) K1440 + 750 to K1460 + 230, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	29,500,000.00		29,500,000.00	Construction of Road Slope Protection Structure
5	P00300534MN	Construction of Road Slope Protection Structure - on Specific Locations along Asuncion-San Isidro-Laak-Veruela Rd (S01377MN) K1515 + 300 to K1523 + 230, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	14,000,000.00		14,000,000.00	Construction of Road Slope Protection Structure
6	P00300535MN	Construction of Road Slope Protection Structure - along Nabunturan-Mainit Park Rd (S00137MN) K1432 + 200 to K1432 + 283, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Road Slope Protection Structure
7	P00300546MN	Construction of Road Slope Protection Structure - on Specific Locations along Montevista-Compostela-Mati Bdry Rd (S00135MN) K1456 + 250 to K1463 + 430, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	61,500,000.00		61,500,000.00	Construction of Road Slope Protection Structure
8	P00300547MN	Construction of Road Slope Protection Structure - on Specific Locations along Montevista-DNAS Rd (S00130MN) K1413 + 800 to K1432 + 900, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	46,000,000.00		46,000,000.00	Construction of Road Slope Protection Structure
9	P00301735MN	Rehabilitation / Major Repair of Bridge - Bango Br. (B01422MN) along Compostela-Cateel Rd (Compostela Side), Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Bridge
10	P00301736MN	Rehabilitation / Major Repair of Bridge - Bangoy Br. (B00083MN) along Montevista-Compostela-Mati Bdry Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	13,500,000.00		13,500,000.00	Rehabilitation / Major Repair of Bridge
11	P00301737MN	Rehabilitation / Major Repair of Bridge - Camansi Br. (B01285MN) along Montevista-DNAS Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,200,000.00		1,200,000.00	Rehabilitation / Major Repair of Bridge
12	P00301738MN	Rehabilitation / Major Repair of Bridge - Cambagang Br. (B01839MN) along Nabunturan-Maragusan Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Bridge
13	P00301740MN	Rehabilitation / Major Repair of Bridge - Kingking Br. (B00197MN) along Surigao-Davao Coastal Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Bridge

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	P00301741MN	Rehabilitation / Major Repair of Bridge - Lahi Br. (B00199MN) along Surigao-Davao Coastal Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Bridge
15	P00301742MN	Rehabilitation / Major Repair of Bridge - Langoyon Br. (B01685MN) along Asuncion-San Isidro-Laak-Veruela Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Bridge
16	P00301743MN	Rehabilitation / Major Repair of Bridge - Magangit Br. (B01688MN) along Nabunturan-Maragusan Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Bridge
17	P00301745MN	Rehabilitation / Major Repair of Bridge - Manat Br. (B01528MN) along Nabunturan-Maragusan Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,500,000.00		2,500,000.00	Rehabilitation / Major Repair of Bridge
18	P00301746MN	Rehabilitation / Major Repair of Bridge - Mapawa Br. 2 (B01429MN) along Montevista-Compostela-Mati Bdry Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Bridge
19	P00301747MN	Rehabilitation / Major Repair of Bridge - Maputi Br.2 (B01615MN) along Montevista-DNAS Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Bridge
20	P00301749MN	Rehabilitation / Major Repair of Bridge - Osmeña Br. (B00082MN) along Montevista-Compostela-Mati Bdry Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Bridge
21	P00301750MN	Rehabilitation / Major Repair of Bridge - Soop (B01566MN) along Asuncion-San Isidro-Laak-Veruela Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	4,500,000.00		4,500,000.00	Rehabilitation / Major Repair of Bridge
22	P00301751MN	Rehabilitation / Major Repair of Bridge - Tagbibinta Br. (B01425MN) along Montevista-Compostela-Mati Bdry Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Bridge
23	P00301752MN	Rehabilitation / Major Repair of Bridge - Talian Br. (B01424MN) along Montevista-Compostela-Mati Bdry Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Bridge
24	P00301753MN	Rehabilitation / Major Repair of Bridge - Tuk-an Br. (B01684MN) along Asuncion-San Isidro-Laak-Veruela Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Bridge
25	P00301739MN	Replacement of Bridge - Guyon Br. (B00072MN) along Daang Maharlika (MN), Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	21,900,000.00		21,900,000.00	Replacement of Bridge
26	P00301748MN	Replacement of Bridge - Olaycon Br. (B00070MN) along Daang Maharlika (MN), Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	56,760,000.00		56,760,000.00	Replacement of Bridge

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	P00301734MN	Retrofitting / Strengthening of Bridge - Agusan Br. (B01427MN) along Montevista-Compostela-Mati Bdry Rd, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,200,000.00		1,200,000.00	Retrofitting / Strengthening of Bridge
28	P00301744MN	Widening of Bridge - Maitum Br. (B00061MN) along Daang Maharlika (MN), Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	18,000,000.00		18,000,000.00	Widening of Bridge
29	P00303937MN-CW1	Construction of Concrete Road - Mawab-Maco By-Pass Road, Package B, Compostela Valley	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	66,531,000.00		66,531,000.00	Construction of Concrete Road
30	P00303937MN-ROW	ROW Acquisition - Mawab-Maco By-Pass Road, Package B, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	5,865,000.00		5,865,000.00	ROW Acquisition
31	P00303942MN-CW1	Construction of Concrete Road - Monkayo-Compostela Road, Package C, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	83,810,000.00		83,810,000.00	Construction of Concrete Road
32	P00303942MN-ROW	ROW Acquisition - Monkayo-Compostela Road, Package C, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,855,000.00		3,855,000.00	ROW Acquisition
33	P00303947MN-CW1	Construction of Concrete Road - Nabunturan-Mawab Road, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	24,608,000.00		24,608,000.00	Construction of Concrete Road
34	P00303947MN-ROW	ROW Acquisition - Nabunturan-Mawab Road, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	956,000.00		956,000.00	ROW Acquisition
35	P00304148MN-CW1	Construction of Concrete Road - Mawab-Maragusan-Caraga Road, Section 1, Package E, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	96,778,000.00		96,778,000.00	Construction of Concrete Road
36	P00304148MN-ROW	ROW Acquisition - Mawab-Maragusan-Caraga Road, Section 1, Package E, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,222,000.00		3,222,000.00	ROW Acquisition
37	P00304149MN-CW1	Construction of Concrete Road - Mawab-Maragusan-Caraga Road, Section 1, Package F, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	14,583,000.00		14,583,000.00	Construction of Concrete Road
38	P00304149MN-CW2	Construction of Bridge - Mawab-Maragusan-Caraga Road, Section 1, Package F, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	84,000,000.00		84,000,000.00	Construction of Bridge
39	P00304149MN-ROW	ROW Acquisition - Mawab-Maragusan-Caraga Road, Section 1, Package F, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,417,000.00		1,417,000.00	ROW Acquisition

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	P00302139MN	Off-Carriageway Improvement: Shoulder Paving / Construction - on Specific Locations along Daang Maharlika (MN) (S00126MN) K1377 + (-201) to K1394 + 774, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	75,642,000.00		75,642,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
41	P00302140MN	Off-Carriageway Improvement: Shoulder Paving / Construction - on Specific Locations along Daang Maharlika (MN) (S00126MN) K1410 + 031 to K1417 + 629, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	78,135,000.00		78,135,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
42	P00302143MN	Off-Carriageway Improvement: Shoulder Paving / Construction - on Specific Locations along Daang Maharlika (MN) (S00126MN) K1423 + 200 to K1437 + 895, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	60,000,000.00		60,000,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
43	P00302141MN	Off-Carriageway Improvement: Shoulder Paving / Construction - along Montevista-Compostela-Mati Bdry Rd (S00133MN) K1424 + 040 to K1425 + 867, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	16,389,000.00		16,389,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
44	P00302142MN	Off-Carriageway Improvement: Shoulder Paving / Construction - on Specific Locations along Montevista-Compostela-Mati Bdry Rd (S00135MN) K1435 + 237 to K1441 + 000, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	41,859,000.00		41,859,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
45	P00303689MN	Road Widening - along Daang Maharlika (MN) (S00126MN) K1377 + 883 to K1380 + 401, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Road Widening
46	P00303690MN	Road Widening - on Specific Locations along Surigao-Davao Coastal Rd (S01376MN) K1786 + 154 to K1788 + 819, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	65,765,000.00		65,765,000.00	Road Widening
47	P00303709MN	Road Widening - along Nabunturan-Maragusan Road (S00127MN) K1442 + 278 to K1444 + 200, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	57,510,000.00		57,510,000.00	Road Widening
48	P00303710MN	Road Widening - along Montevista-Compostela-Mati Bdry Rd (S00133MN) K1424 + 040 to K1425 + 867, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	54,330,000.00		54,330,000.00	Road Widening
49	P00303723MN	Road Widening - along Compostela-Cateel Rd (Compostela Side) (S01432MN) K1585 + 000 to K1586 + 718, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	57,816,000.00		57,816,000.00	Road Widening
50	P00303725MN	Road Widening - along Nabunturan-Mainit Park Rd (S00138MN) K1436 + 178 to K1437 + 958, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	56,059,000.00		56,059,000.00	Road Widening
51	P00320286MN	Construction of Revetment - Construction of Flood Mitigation Facilities along Kingking River at Balanban Section to Lawaan Section (R/S), Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	51,381,000.00		51,381,000.00	Construction of Revetment
52	P00320288MN	Construction of Revetment - Construction of Revetment along Mainit, Manat River, Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Revetment

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
53	P00320289MN	Construction of Revetment - Construction of Revetment along Mawab River, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	70,000,000.00		70,000,000.00	Construction of Revetment
54	P00320291MN	Construction of Revetment - Rechanneling/Construction of Revetment/Sheet Files along Malamodao, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Revetment
55	P00320292MN	Construction of Revetment - Rechanneling/Construction of Revetment/Sheet Files along Purok 5, Panibasan, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	74,684,000.00		74,684,000.00	Construction of Revetment
56	P00321720MN	Construction of Revetment - Construction of Flood Mitigation Facilities along Kingking River, Ayan Section, , Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	40,000,000.00		40,000,000.00	Construction of Revetment
57	P00321721MN	Construction of Revetment - Construction of Flood Mitigation Facilities along Kingking River, Mauswagon Section, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	50,000,000.00		50,000,000.00	Construction of Revetment
58	P00321960MN	Construction of Revetment - Construction of Flood Mitigation Facilities along Agusan River, Compostela, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	76,381,000.00		76,381,000.00	Construction of Revetment
59	P00321961MN	Construction of Revetment - Construction of Flood Mitigation Facilities along Agusan River, Maragusan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	75,000,000.00		75,000,000.00	Construction of Revetment
60	P00321962MN	Construction of Revetment - Construction of Flood Mitigation Facilities along Agusan River, Monkayo, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	75,000,000.00		75,000,000.00	Construction of Revetment
61	P00321963MN	Construction of Revetment - Construction of Flood Mitigation Facilities along Agusan River, Montevista, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	75,000,000.00		75,000,000.00	Construction of Revetment
62	P00321964MN	Construction of Revetment - Construction of Flood Mitigation Facilities along Agusan River, New Bataan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	70,000,000.00		70,000,000.00	Construction of Revetment
63	P00321967MN	Construction of Revetment - Construction of Revetment along Elizalde, Upper Hijo River, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Revetment
64	P00321968MN	Construction of Revetment - Construction of Revetment along Hijo River, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Revetment
65	P00321978MN	Construction of Revetment - Rechanneling and Construction of Revetment along Manat River (Downstream), Brgy. Banagbanag, Montevista, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	90,000,000.00		90,000,000.00	Construction of Revetment

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66	P00321979MN	Construction of Revetment - Rechanneling and Construction of Revetment along Manat River (Upstream), Brgy. Banagbanag, Montevista, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	90,000,000.00		90,000,000.00	Construction of Revetment
67	P00322330MN	Construction of Revetment - Rehabilitation of Naboc River leading to Agusan River at Brgy. Naboc, Monkayo, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	25,116,000.00		25,116,000.00	Construction of Revetment
68	P00330664MN	Reconstruction to Concrete Pavement - Mampising Road leading to Mabini Protected Landscape and Seascape Marine Center and various Beach Resorts, Brgy. Tagnanan, Mabini, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement
69	P00330665MN	Reconstruction to Concrete Pavement - Magnaga Road Circuit leading to various Beach Resorts, Brgy. Magnaga, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement
70	P00330667MN	Reconstruction to Concrete Pavement - Pasian Road leading to Agrotourism Complex, Brgy. Pasian, Monkayo, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement
71	P00330672MN	Reconstruction to Concrete Pavement - Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Compostela, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement
72	P00330673MN	Reconstruction to Concrete Pavement - San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement
73	P00330696MN	Reconstruction to Concrete Pavement - Linda Road leading to Ecotourism Park, Brgy. Linda, Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	14,200,000.00		14,200,000.00	Reconstruction to Concrete Pavement
74	P00330697MN	Reconstruction to Concrete Pavement - Araibo Road leading to Salvosa Falls, Brgy. Araibo, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement
75	P00330698MN	Reconstruction to Concrete Pavement - Bongkilaton Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Brgy. Ngan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement
76	P00330699MN	Reconstruction to Concrete Pavement - Mainit Road leading to Mainit Hot Spring of Mainit Protected Landscape, Brgy. Mainit, Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement
77	P00330714MN	Construction of Concrete Road - Linda - Sasa Road leading to Ecotourism Park, Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
78	P00330715MN	Construction of Concrete Road - NRJ-Pasian Road leading to Magdagandang Falls and Caves, Brgy. Pasian, Monkayo, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	7,500,000.00		7,500,000.00	Construction of Concrete Road

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79	P00330716MN	Construction of Concrete Road - NRJ - Linoan Road leading to Eco-tourism Park, NIA water impoundment, and built forest, Brgy. Linoan, Montevista, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	7,500,000.00		7,500,000.00	Construction of Concrete Road
80	P00330717MN	Construction of Concrete Road - Andap Road leading to Tinay Highland Resort, Brgy. Andap, New Bataan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
81	P00330718MN	Construction of Concrete Road - Andap Road leading to Bamboo Highland Resort, Brgy. Andap, New Bataan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	7,800,000.00		7,800,000.00	Construction of Concrete Road
82	P00330719MN	Construction of Concrete Road - Jct. Montevista-Compostela-Mati Bdry Road leading to business centre, tourism information centre and bus terminal, Brgy. Poblacion, Montevista, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	7,200,000.00		7,200,000.00	Construction of Concrete Road
83	P00330720MN	Construction of Concrete Road - Poblacion Road leading to Public Market Centre and Bus Terminal, Brgy. Poblacion, New Bataan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	5,200,000.00		5,200,000.00	Construction of Concrete Road
84	P00330724MN	Construction of Concrete Road - Libudon Road leading to Laki Pool Inland Resort, Brgy. Libudon, Mabini, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
85	P00331104MN	Construction of Concrete Road - San Roque-San Isidro Road connecting to Nabunturan Public Transport Terminal and Prk 5, San Isidro Food Terminal, Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
86	P00331112MN	Construction of Concrete Road - Tubo-tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPACO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-tubo, Monkayo, Compostella Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	30,000,000.00		30,000,000.00	Construction of Concrete Road
87	P00331115MN	Construction of Concrete Road - Poblacion Rubber connecting Laak Public Transport Terminal and Crumb Processing Plant in support of Rubber Industry, Brgy. Poblacion, Laak, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	12,750,000.00		12,750,000.00	Construction of Concrete Road
88	P00331218MN	Construction of Infrastructure - Construction of Assistant Division Commander for Reservist and Retirees Affairs Quarters, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,500,000.00		2,500,000.00	Construction of Other Facilities
89	P00331219MN	Construction of Infrastructure - Construction of Division Training School Ground Development, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	44,000,000.00		44,000,000.00	Construction of Other Facilities
90	P00331220MN	Construction of Infrastructure - Construction of 200 Capacity Student Messhall, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,400,000.00		3,400,000.00	Construction of Other Facilities

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	P00331221MN	Construction of Infrastructure - Construction of Female Student Barracks, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Other Facilities
92	P00331222MN	Construction of Infrastructure - Construction of 60 Capacity Student Barracks (4 units), Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	12,000,000.00		12,000,000.00	Construction of Other Facilities
93	P00331223MN	Construction of Infrastructure - Construction of Headquarters Commandant Quarters, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,500,000.00		2,500,000.00	Construction of Other Facilities
94	P00331224MN	Construction of Infrastructure - Construction of 60 Capacity Enlisted Personnel Barracks 2 units, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	6,000,000.00		6,000,000.00	Construction of Other Facilities
95	P00331225MN	Construction of Infrastructure - Construction of Mosque, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,500,000.00		2,500,000.00	Construction of Other Facilities
96	P00331226MN	Construction of Infrastructure - Construction of Hospital Extension with ground development, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	28,000,000.00		28,000,000.00	Construction of Other Facilities
97	P00331227MN	Construction of Infrastructure - Construction of Custodial Facility, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,870,000.00		1,870,000.00	Construction of Other Facilities
98	P00331228MN	Construction of Infrastructure - Construction of 4 Units Water System (4 Drills and Piping System), Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	4,500,000.00		4,500,000.00	Construction of Other Facilities
99	P00331229MN	Construction of Infrastructure - Construction of Training Pool, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	19,000,000.00		19,000,000.00	Construction of Other Facilities
100	P00331230MN	Construction of Infrastructure - Construction of Parking Area for Heavy Equipment, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Other Facilities
101	P00331231MN	Construction of Infrastructure - Construction of Commissary, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	12,000,000.00		12,000,000.00	Construction of Other Facilities
102	P00331232MN	Construction of Infrastructure - Construction of Perimeter Fence, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	5,853,000.00		5,853,000.00	Construction of Other Facilities
103	P00331233MN	Construction of Infrastructure - Construction of Ammo Magazine Building, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	19,000,000.00		19,000,000.00	Construction of Other Facilities

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
104	P00331234MN	Construction of Infrastructure - Construction of Supply Warehouse, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	10,200,000.00		10,200,000.00	Construction of Other Facilities
105	P00331235MN	Construction of Infrastructure - Construction of Wellness Center, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	47,000,000.00		47,000,000.00	Construction of Other Facilities
106	P00331236MN	Construction of Infrastructure - Construction of Female Barracks (2 storey), Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	18,000,000.00		18,000,000.00	Construction of Other Facilities
107	P00331237MN	Construction of Infrastructure - Construction of Bachelor Officers Quarters (2 storey), Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	25,000,000.00		25,000,000.00	Construction of Other Facilities
108	P00331238MN	Construction of Infrastructure - Construction of Resource Management Building, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	8,500,000.00		8,500,000.00	Construction of Other Facilities
109	P00331239MN	Construction of Infrastructure - Construction of Division Reenlistment Office Facility, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	26,000,000.00		26,000,000.00	Construction of Other Facilities
110	P00331240MN	Construction of Infrastructure - Construction of Dental and Medical Clinic So. Quarry, Brgy. Mapaang, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Construction of Other Facilities
111	P00331241MN	Construction of Infrastructure - Construction of Non Commissioned Officers Clubhouse, Brgy. Mapaang, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,400,000.00		3,400,000.00	Construction of Other Facilities
112	P00331242MN	Construction of Infrastructure - Construction of 10 doors Female Quarters So. Quarry, Brgy. Mapaang, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Other Facilities
113	P00331243MN	Construction of Infrastructure - Construction of Barracks Officer's Quarter Building So. Quarry, Brgy. Mapaang, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	12,000,000.00		12,000,000.00	Construction of Other Facilities
114	P00331244MN	Construction of Infrastructure - Construction of Brigade Water System So. Quarry, Brgy. Mapaang, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	6,500,000.00		6,500,000.00	Construction of Other Facilities
115	P00331245MN	Construction of Infrastructure - Construction of 4 units Helipad So. Quarry, Brgy. Mapaang, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,500,000.00		2,500,000.00	Construction of Other Facilities
116	P00340807MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Compostela Valley Legislative Building), Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	55,700,000.00		55,700,000.00	Construction of Multi Purpose Building

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
117	P00344253MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Labidanan, Nabunturan , Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
118	P00344254MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Sta. Maria, Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
119	P00344255MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Taglawig, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
120	P00344256MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court Bleacher), Montevisa Sports Complex, Poblacion, Montevisa, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
121	P00344257MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court Stage), Compostela Valley State College (CVSC) - Main Campus, Poblacion, Compostela, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
122	P00344258MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court Stage), Compostela Valley State College (CVSC) - Maragusan Branch, Poblacion, Maragusan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
123	P00344259MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court Stage), Compostela Valley State College (CVSC) - Montevisa Branch, Poblacion, Montevisa, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
124	P00344260MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court Stage), Compostela Valley State College (CVSC) - New Bataan Branch, Poblacion, New Bataan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
125	P00344261MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Grandstand), Poblacion, Compostela, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
126	P00344262MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym Campo 4), Brgy. Pindasan, Mabini, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
127	P00344263MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Manipongol, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
128	P00344264MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Mapaang, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
129	P00344265MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Napnapan, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
130	P00344266MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Tagnanan (Mampising), Mabini, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
131	P00344267MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Lawaan NHS, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
132	P00344268MN	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (LGU Maragusan Gym Bleacher), Poblacion, Maragusan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Construction of Multi Purpose Building
133	P00344269MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (1103rd Community Defense Center Headquarters, 11th Regional Community Defence Group), Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,300,000.00		2,300,000.00	Construction of Multi Purpose Building
134	P00344270MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Admin Building), Maco District Office, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
135	P00344271MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Admin Building), Napnapan ES, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
136	P00344272MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Bachelor Officers' Quarters, Provincial Police Office), Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
137	P00344273MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Kibaguio, Laak, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
138	P00344274MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Mag-akbay, Laak, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
139	P00344275MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Napnapan, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
140	P00344276MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Employee's Canteen at Provincial Capitol), Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
141	P00344277MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Gym), Brgy. Anitap, Laak, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
142	P00344278MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Indigenous Peoples Center), Purok 1-a, Brgy. Cabinuangan, New Bataan, Compostela Valley	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
143	P00344279MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Liga ng Barangay Building), Montevista, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
144	P00344280MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Anitapan ES, Mabini, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
145	P00344281MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Ayan ES, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
146	P00344282MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Del Pilar ES, Mabini, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
147	P00344283MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Nueva Visayas ES, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
148	P00344284MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Piasusuan ES, Brgy. Napnapan, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
149	P00344285MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Sawangan ES, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
150	P00344286MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Sta. Teresa ES Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
151	P00344287MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Muslim Compound), Brgy. Hijo, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
152	P00344288MN	Construction of Multi Purpose Building - Construction of Multi Purpose Building (Muslim Compound), Brgy. Pangl, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
153	P00344289MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Senior Citizen Building), Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
154	P00344290MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Senior Citizen's Building), Brgy. Tambongan, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
155	P00344291MN	Construction of Multi Purpose Building - Construction of Multi Purpose Building (Senior Citizen's Building), Brgy. Tibagon, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
156	P00344292MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building at Brgy. Tagnanan, Mabini, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,500,000.00		3,500,000.00	Construction of Multi Purpose Building
157	P00344293MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, New Bataan, Compostela Valley	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	9,000,000.00		9,000,000.00	Construction of Multi Purpose Building
158	P00344294MN	Rehabilitation / Major Repair of Multi Purpose Building - Improvement of Multi-Purpose Building (Barangay Gym), Nuevo Iloco, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
159	P00344295MN	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Maco Heights ES, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
160	P00344296MN	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Admin Building), Nabunturan Central ES, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
161	P00344297MN	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Andili ES, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
162	P00344298MN	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Mabini NHS, Mabini, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
163	P00344299MN	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Mawab CES Gym), Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
164	P00344300MN	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Rimando NHS, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
165	P00344301MN	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation/Improvement of Multi-Purpose Building (H.E. Building), P. Fuentes ES, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	500,000.00		500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
166	P00344302MN	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation/Improvement of Multi-Purpose Building, Napnapan ES, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	500,000.00		500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
167	P00344303MN	Rehabilitation / Major Repair of Multi Purpose Building - Repair/Rehabilitation/Improvement of Multi-Purpose Building (Senior Citizen's Building), Brgy. San Antonio, Mabini, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	500,000.00		500,000.00	Rehabilitation / Major Repair of Multi Purpose Building

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
168	P00346215MN	Construction of Concrete Road - Concreting of Brgy. Road with Drainage, Andili, Mawab, Compostela Valley	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	10,000,000.00		10,000,000.00	Construction of Concrete Road
169	P00346216MN	Construction of Concrete Road - Concreting of National Highway Junction to Brgy. Anislagan, Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	10,000,000.00		10,000,000.00	Construction of Concrete Road
170	P00346217MN	Construction of Concrete Road - Concreting of National Highway Junction to Brgy. Cebolida, Bagong Silang, Laak, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	50,000,000.00		50,000,000.00	Construction of Concrete Road
171	P00346218MN	Construction of Concrete Road - Concreting of National Highway Junction to Brgy. Sta. Emilia, New Bethlehem to Lubho Laak, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	50,000,000.00		50,000,000.00	Construction of Concrete Road
172	P00346219MN	Construction of Concrete Road - Concreting of Road Golden Valley to Anitapan, Maskarig, Mabini, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	50,000,000.00		50,000,000.00	Construction of Concrete Road
173	P00346220MN	Construction of Concrete Road - Concreting of Road, Poblacion, Laak, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
174	P00346221MN	Construction of Concrete Road - Concreting of Road, Poblacion, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	17,340,000.00		17,340,000.00	Construction of Concrete Road
175	P00346222MN	Construction of Concrete Road - Concreting of Road, Poblacion, Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
176	P00346223MN	Construction of Concrete Road - Concreting of Road, Poblacion, Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
177	P00348143MN	Construction of Water Supply Systems - Construction of Water System - Level II (Upper Fuentes), Brgy. P. Fuentes, Pantukan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Water Supply Systems
178	P00304151MN-CW1	Construction of Concrete Road - Mawab-Maragusan-Caraga Road, Section 1, Package H, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	49,947,000.00		49,947,000.00	Construction of Concrete Road
179	P00304151MN-ROW	ROW Acquisition - Mawab-Maragusan-Caraga Road, Section 1, Package H, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	53,000.00		53,000.00	ROW Acquisition

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
180	P00304152MN	Construction of Concrete Road - Mawab-Maragusan-Caraga Road, Section 1, Package I, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
181	P00304153MN	Construction of Bridge - Mawab-Maragusan-Caraga Road, Section 1, Package J, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Bridge
182	P00304157MN-CW1	Construction of Concrete Road - Mawab-Maragusan-Caraga Road, Section 2, Package D, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	97,640,000.00		97,640,000.00	Construction of Concrete Road
183	P00304157MN-ROW	ROW Acquisition - Mawab-Maragusan-Caraga Road, Section 2, Package D, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,360,000.00		2,360,000.00	ROW Acquisition
184	P00304158MN-CW1	Construction of Concrete Road - Mawab-Maragusan-Caraga Road, Section 2, Package E, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	97,633,000.00		97,633,000.00	Construction of Concrete Road
185	P00304158MN-ROW	ROW Acquisition - Mawab-Maragusan-Caraga Road, Section 2, Package E, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	2,367,000.00		2,367,000.00	ROW Acquisition
186	P00340800MN	Construction of Multi Purpose Building - Construction of 3 Storey Multi-Purpose Building, Kolehiyo Ng Pantukan (KNP) 12 Classrooms, Pantukan Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
187	P00340801MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Laak (Phase 2), Compostela Valley	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	15,000,000.00		15,000,000.00	Construction of Multi Purpose Building
188	P00340802MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Phase 2), Mawab, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building
189	P00340803MN	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Phase 2), Nabunturan, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building
190	P00345304MN	Construction of Concrete Road -Concreting of National HighwayJunction to Brgy. Cebolida, Bagong Silang, Laak, Compostela to San Isidro, Davao del Norte	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
191	P00345488MN	Construction of Concrete Road - Concreting from Junction San Isidro, Davao del Norte to Brgy. Binasbas, Mangloy, Imelda, Laak, Davao del Norte	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road

No.	Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
192	P00345490MN	Construction of Concrete Road - Concreting of Barangay Sawangan to Concepcion Mawab to Calabcab to Barangay Limbo, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
193	P00345498MN	Construction of Concrete Road - Concreting of Libaylibay Maco to New Visayas Brgy. Sangab to Calabcab, Maco, Compostela Valley Province	Const. Section	Public Bidding	11/27/18 - 12/4/18	18-Dec-18	18-Jan-19	30-Jan-19	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road

DAVAO DEL NORTE DEO													
No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
1		19LC0001 Daang Maharlika (MN) - K1469+000 - K1469+809, K1476+722 - K1476+818, K1479+043 - K1479+458, Davao del Norte	Maintenance	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	84,454,000.00	-	84,454,000.00	Preventive Maintenance Secondary
2		19LC0002 Preventive Maintenance of Babak-Samal-Kaputian Rd - K1506+000 - K1507+000, K1507+617 - K1509+000, K1515+000 - K1516+000, Davao del Norte	Maintenance	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	68,554,000.00	68,554,000.00	-	Preventive Maintenance Secondary
3		19LC0003 Preventive Maintenance of Carmen-DAPECOL Cmpd Rd - K1477+739 - K1478+494, K1479+000 - K1479+262, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	21,446,000.00	21,446,000.00	-	Preventive Maintenance
4		19LC0004 Rehabilitation/ Reconstruction of Tagum-Panabo Circum Rd - K1518+006 - K1518+401, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	27,140,000.00	-	27,140,000.00	Rehabilitation/ Reconstruction of Damage Pavement
5		19LC0005 Construction of Road along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1503+880 - K1503+910.5, K1503+938 - K1503+969, K1515+990 - K1516+110, K1519+830 - K1519+880, K1519+920 - K1520+110, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	97,000,000.00	-	97,000,000.00	Construction Road Slips
6		19LC0006 Construction of Road along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1520+250 - K1520+331, K1520+380 - K1520+410, K1520+650 - K1520+690, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	80,000,000.00	-	80,000,000.00	Construction Road Slips
7		19LC0007 Construction of Road along Daang Maharlika (MN) - K1450+134 - K1453+264, K1453+373.20 - K1453+888.20, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	79,469,000.00	-	79,469,000.00	Construction Drainage
8		19LC0008 Construction of Road along Daang Maharlika (MN) - K1454+131 - K1456+061.13, K1459+280.50 - K1461+552.35, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	86,066,000.00	-	86,066,000.00	Construction Drainage
9		19LC0009 Construction of Road along Tagum-Panabo Circum Rd - K1457+913 - K1458+321, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	73,915,000.00	-	73,915,000.00	Construction/Upgrading /Rehabilitation of Drainage along National Roads -Secondary
10		19LC0010 Construction Drainage along Daang Maharlika (MN) - K1471+468 - K1473+077.56, K1474+351 - K1474+996, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	43,949,000.00	-	43,949,000.00	Construction Drainage
11		19LC0011 Construction Drainage along Surigao-Davao Coastal Rd - K1826+480 - K1827+453, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	34,060,000.00	-	34,060,000.00	Construction Drainage
12		19LC0012 Construction Drainage along Tagum-Panabo Circum Rd - K1525+661 - K1525+828, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	13,714,000.00	-	13,714,000.00	Construction Drainage
13		19LC0013 Widening of Daang Maharlika (MN) - K1446+(-006) - K1447+040, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	54,000,000.00	-	54,000,000.00	Widening of Road
14		19LC0014 Construction of Road along Surigao-Davao Coastal Rd - K1823+512 - K1825+200, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	94,000,000.00	-	94,000,000.00	Widening of Road
15		19LC0015 Widening of Surigao-Davao Coastal Rd - K1825+200 - K1826+480, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	70,999,000.00	-	70,999,000.00	Widening of Road
16		19LC0016 Widening of Surigao-Davao Coastal RD - K1826+480 - K1827+653, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	67,000,000.00	-	67,000,000.00	Widening of Road
17		19LC0017 Widening of Daang Maharlika (MN) - K1466+888 - K1467+380, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	17,259,000.00	-	17,259,000.00	Widening of Road
18		19LC0018 Widening of Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1487+000 - K1488+382, K1492+418 - K1492+717, K1493+158 - K1493+910, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	72,990,000.00	-	72,990,000.00	Widening of Road

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
19		19LC0019 Widening of Tagum-Panabo Circum Rd - K1509+058 - K1509+400, K1511+109 - K1511+583, K1516+100 - K1518+033, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	68,394,000.00	-	68,394,000.00	Widening of Road
20		19LC0020 Widening of Tagum City Diversion Rd - K1457+604 - K1458+750, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	35,310,000.00	-	35,310,000.00	Widening of Road
21		19LC0021 Concreting of Alternate Road from Region XI to Region X, Package D, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	68,000,000.00	-	68,000,000.00	Concreting of Road
22		19LC0022 Construction of Road along Daang Maharlika (MN) - K1468+000 - K1469+807, K1469+862 - K1470+168, K1471+468 - 1479+043, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	86,589,000.00	-	86,589,000.00	Construction of Off Carriageway
23		19LC0023 Construction of Off Carriageway along Daang Maharlika (MN) - K1459+510.67 - K1461+552.35, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	49,283,000.00	-	49,283,000.00	Construction of Off Carriageway
24		19LC0024 Construction of Off Carriageway along Tagum-Panabo Circum Rd - K1469+000 - K1470+923, K1471+898 - K1471+903, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	23,136,000.00	-	23,136,000.00	Construction of Off Carriageway
25		19LC0025 Construction of Off Carriageway along Tagum-Panabo Circum Rd - K1493+1009 - K1496+470, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	49,922,000.00	-	49,922,000.00	Construction of Off Carriageway
26		19LC0026 Construction of Locutan Br. 2 (B00189MN) along Tagum-Panabo Circum Rd, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	84,000,000.00	-	84,000,000.00	Construction of Bridge
27		19LC0027 Retrofitting of Binolung Br. (B00028MN) along Babak-Samal-Kaputian Rd, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	6,700,000.00	-	6,700,000.00	Retrofitting of Bridge
28		19LC0028 Retrofitting of Gov. Miranda Br. 2(B01270MN) along Daang Maharlika (MN), Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	16,000,000.00	-	16,000,000.00	Retrofitting of Bridge
29		19LC0029 Retrofitting of Locutan Br. 1(B00190MN) along Tagum-Panabo Circum Rd, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,200,000.00	-	1,200,000.00	Retrofitting of Bridge
30		19LC0030 Retrofitting of Magatos Br. (B01852MN) along Tagum-Panabo Circum Rd, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,000,000.00	-	3,000,000.00	Retrofitting of Bridge
31		19LC0031 Retrofitting of Tanglaw Br. 2(B00187MN) along Tagum-Panabo Circum Rd, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Retrofitting of Bridge
32		19LC0032 Repair of Kipalico Br. (B00191MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	16,000,000.00	-	16,000,000.00	Repair of Bridge
33		19LC0033 Repair of Pagsabangan Br. (B00179MN) along Tagum-Panabo Circum Rd, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,800,000.00	-	2,800,000.00	Repair of Bridge
34		19LC0034 Construction of Bunawan Br. 1 (B01689MN) along Daang Maharlika (MN), Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	80,000,000.00	-	80,000,000.00	Widening of Bridge
35		19LC0035 Widening of Feeder Rd. Br. (B00183(MN) along Tagum-Panabo Circum Rd, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	34,650,000.00	-	34,650,000.00	Widening of Bridge
36		19LC0036 Widening of Lasang Br. (B00019MN) along Daang Maharlika (MN), Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	35,000,000.00	-	35,000,000.00	Widening of Bridge
37		19LC0037 Widening of Nanaga Br. 1(B01121MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	50,000,000.00	-	50,000,000.00	Widening of Bridge
38		19LC0038 Widening of Nanaga Br. 2 (B01121MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Widening of Bridge
39		19LC0039 Widening of Tanglaw Br. 1 (B00188MN) along Tagum-Panabo Circum Rd, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	8,500,000.00	-	8,500,000.00	Widening of Bridge
40		19LC0040 Widening of Tanglaw Br. 4 (B00185MN) along Tagum-Panabo Circum Rd, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	7,300,000.00	-	7,300,000.00	Widening of Bridge

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
41		19LC0041 Construction of Concrete Revetment along Lasang River (Upstream of Lasang Bridge), Panabo City, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Construction of Concrete Revetment
42		19LC0042 Construction of Drainage, Daang Maharlika leading to Sto. Niño Creek (Outfall), Panabo City, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	83,800,000.00	-	83,800,000.00	Construction Drainage
43		19LC0043 Construction of Earthdike along Ising River, Carmen, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Construction of Earthdike
44		19LC0044 Construction of Access Road leading to Tagum Energy Park, Brgy. Apokon to Hijo Resources to Lanikai Boutique Hotel and Banana Beach, Brgy. Madaum, Tagum City, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
45		19LC0045 Construction of Access Road leading to Tribal Village, Tibyun Cave, San Miguel Cave and Paradise Cave, New Corella, Davao del Norte	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
46		19LC0046 Construction of Access Road, Brgy. Libuganon Road leading to local Beach Resorts, Brgy. Liboganon, Tagum City	Construction	Public Bidding	10/09/2018 10/15/2018	10/30/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
47		19LC0047 Construction of Access Road, Brgy. San Antonio Proper to Sitio Anggas Peak, Brgy. San Antonio, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
48		19LC0048 Construction of Access Road, Dagohoy-Sitio Paiton Road leading to Pabahay sa Lumad, Brgy. Dagohoy, Talainod,, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
49		19LC0049 Construction of Access Road, Davao del Norte- Compostela Valley-Agusan del Sur Road leading to various tourism sites, San Isidro, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
50		19LC0050 Construction of Access Road, Jct. Agusan-Davao Road, Brgy. Cagangohan to Purk Cogon leading to Ecotourism Mangrove, Brgy. J.P. Laurel, Panabo City, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
51		19LC0051 Construction of Access Road, Jct. Camudmud leading to Samal Dairy Farm, Provincial Demo Farm, Mango Orchard and Secdea Beach Resort, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
52		19LC0052 Construction of Access Road, Jct. City Raod Sitio Buhangin leading to Magongawong Falls, Brgy. Tagbaobo, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
53		19LC0053 Construction of Access Road, Jct. Davao-Agusan leading to Merlion Inland Resort, New Visayas, Panabo City, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
54		19LC0054 Construction of Access Road, Jct. National Road to Hagimit Falls, Brgy. Cawag, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
55		19LC0055 Construction of Access Road, Jct. Road Tuganay-Dujali-Kinamayan to Pob New Casay, RJS Purok 5, Pob Cabayangan to Purok Sampaguita leading to Palayamanan, Brgy. Cabay-Angan, B.E. Dujali, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
56		19LC0056 Construction of Access Road, Jct. Tagum City by pass Road - San Agustin - New Bohol New Corella leading to Matin-ao Inland Resort, New Corella, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	20,000,000.00	-	20,000,000.00	Construction of Access Road

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
57		19LC0057 Construction of Access Road, Jct. Tagum-Panabo-Circumferential Road to Fd Rd 5 Road leading to various tourism sites, Brgy. San Jose, Sto. Tomas, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
58		19LC0058 Construction of Access Road, Jct. Wharf Road (Gala-gala), San Vicente leading to Isabel Inland Resort, Purok 3, San Vicente, Panabo City, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
59		19LC0059 Construction of Access Road, Matin-ao Road leading to Burako and Casilak Falls, Brgy. New Cortez, New Corella, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	20,000,000.00	-	20,000,000.00	Construction of Access Road
60		19LC0060 Construction of Access Road, NRJ (Cabaluna Road) to Junction Brgy. Consolation leading to Inland Resorts of Brgy. Malativas, Panabo City, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
61		19LC0061 Construction of Access Road, NRJ Fd Rd 5 - Lagdek Road leading to Municipal Ecological Park and Ecology Center (MEPEC), Brgy. San Jose, Sto. Tomas, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
62		19LC0062 Construction of Access Road, NRJ leading to Sanipaap Marine Park, Fisherfolks Village, Seaweed Farm and other Resorts, IGACOS, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	12,670,000.00	-	12,670,000.00	Construction of Access Road
63		19LC0063 Construction of Access Road, Panabo City Coastal Road, Panabo City, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,624,000.00	-	15,624,000.00	Construction of Access Road
64		19LC0064 Construction of Access Road, Panas, Carcor-Patrocinio to El Salvador to Nabunturan leading to Tinagong Busay Cave and View Deck and Balaang Bukid, Brgy. Carcor, New Corella, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
65		19LC0065 Construction of Access Road, San Miguel Road leading to Jerrieron Inland Resort, Brgy. San Miguel, Tagum City, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	31,250,000.00	-	31,250,000.00	Construction of Access Road
66		19LC0066 Construction of Access Road, Sitio Pandulian, Mabantao-Florida-Suaon Road leading to Kapalong Woodland Resort, Kapalong, Davao del Norte	Construction	Public Bidding	10/11/2018 10/17/2018	11/01/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
67		19LC0067 Construction of Access Road, Sitio Pasog-Licup-Tagbitan-ag-Sitio Tagluna Road leading to Puting Bato and Canibad Resort, Brgy. Audanao, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Access Road
68		19LC0068 Construction of Access Road, Asuncion-New Alegria-Cuambogan Road connecting Asuncion Overland Transport Terminal in support of Coconut and Banana Industries, Asuncion, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
69		19LC0069 Construction of Access Road, Guadalupe-Lower Tuganay Road connecting Carmen Overland Transport Terminal in support of Banana and Coconut Industries, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	40,000,000.00	-	40,000,000.00	Construction of Access Road
70		19LC0070 Construction of Access Road, Kapalong (Luna Elementary School) - Kapalong (Sampao Road) - Mamacao Road connecting Tagum - Panabo Circumferential Road and Banana Industries and Rubber Industries, Kapalong, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	10,000,000.00	-	10,000,000.00	Construction of Access Road

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
71		19LC0071 Construction of Access Road, La Filipina Road-Sitio San Isidro Road-Nueva Fuerza Road-Baca, New Corella Road connecting Tagum City Diversion Road to Shared Service Facilities, Cacao Industries and Coconut Industries, Tagum City, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	10,000,000.00	-	10,000,000.00	Construction of Access Road
72		19LC0072 Construction of Access Road, New Corella-Guadalupe-Del Monte connecting New Corella Overland Transport Terminal in support of Cacao, Coconut, Banana and Rubber Industry, New Corella, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
73		19LC0073 Construction of Access Road, NRJ Sagayen-Sonlon Road, incl. bridge, connecting Asuncion Overland Transport Terminal in support of Coconut, Banana and Rice Industries, Tagum City, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
74		19LC0074 Construction of Access Road, NRJ Surigao Davao Coastal Road to Hijo Cadastral connecting Tagum City Overland Transport Terminal in support of Business Processing Outsourcing, Coconut Farm and Renewable Energy Industries, Tagum City, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00	-	30,000,000.00	Construction of Access Road
75		19LC0075 Construction of Access Road, NRJ Tagum Road-Panabo Pag-asa (Kapalong) Road - Kimamon (Sto. Tomas) - Lunga-og Salvacion-San Miguel Sto. Tomas Road connecting Panabo Wharf to Banana Industries, Tagum City, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	10,000,000.00	-	10,000,000.00	Construction of Access Road
76		19LC0076 Construction of Access Road, Santo Tomas (Tibal-og Highway) - Santo Tomas (Balagunan Road) connecting Panabo Wharf to Banana industries and Rice Industries, Tagum City, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	10,000,000.00	-	10,000,000.00	Construction of Access Road
77		19LC0077 Construction (Completion) of Multi-Purpose Building, Purok Garcia, Brgy. Mankilam,, Tagum City, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
78		19LC0078 Construction (Completion) of Multi-Purpose Building Brgy. Libuton, San Isidro, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building
79		19LC0079 Construction (Completion) of Multi-Purpose Building Anonang, Katipunan District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
80		19LC0080 Construction (Completion) of Multi-Purpose Building, Brgy. Canatan, Asuncion, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
81		19LC0081 Construction (Completion) of Multi-Purpose Building, Brgy. Casig-Ang, Sto. Tomas, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
82		19LC0082 Construction (Completion) of Multi-Purpose Building, Brgy. El Salvador, New Corella, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
83		19LC0083 Construction (Completion) of Multi-Purpose Building, Brgy. Guadalupe, Carmen, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
84		19LC0084 Construction (Completion) of Multi-Purpose Building, Brgy. Ising (Poblacion), Carmen, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
85		19LC0085 Construction (Completion) of Multi-Purpose Building, Brgy. Mambing, New Corella, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
86		19LC0086 Construction (Completion) of Multi-Purpose Building, Brgy. New Bohol, New Corella, Davao del Norte	Construction	Public Bidding	10/16/2018 10/22/2018	11/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
87		19LC0087 Construction (Completion) of Multi-Purpose Building, Brgy. New Katipunan, Sto. Tomas, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
88		19LC0088 Construction (Completion) of Multi-Purpose Building, Brgy. Pantaron, Sto. Tomas, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
89		19LC0089 Construction (Completion) of Multi-Purpose Building, Brgy. Salvacion, Carmen, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
90		19LC0090 Construction (Completion) of Multi-Purpose Building, Brgy. San Isidro, Carmen, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building
91		19LC0091 Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Niño, Carmen, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building
92		19LC0092 Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Niño, New Corella, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
93		19LC0093 Construction (Completion) of Multi-Purpose Building, Brgy. Tapa, Carmen, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,200,000.00	-	1,200,000.00	Construction (Completion) of Multi-Purpose Building
94		19LC0094 Construction (Completion) of Multi-Purpose Building, Brgy. New Cotez, New Corella, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
95		19LC0095 Construction (Completion) of Multi-Purpose Building, Dadatab, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
96		19LC0096 Construction (Completion) of Multi-Purpose Building, Guilon, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
97		19LC0097 Construction (Completion) of Multi-Purpose Building, Landscaping, Brgy. Poblacion, San Isidro, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	50,000,000.00	-	50,000,000.00	Construction (Completion) of Multi-Purpose Building
98		19LC0098 Construction (Completion) of Multi-Purpose Building, Libertad, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
99		19LC0099 Construction (Completion) of Multi-Purpose Building, Linosutan, Kaputan District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
100		19LC0100 Construction (Completion) of Multi-Purpose Building, Mambago-A, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
101		19LC0101 Construction (Completion) of Multi-Purpose Building, Mambago-B, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
102		19LC0102 Construction (Completion) of Multi-Purpose Building, New Corella National High School, New Corella, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
103		19LC0103 Construction (Completion) of Multi-Purpose Building, Purok 2, Brgy. Macgum, New Corella, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
104		19LC0104 Construction (Completion) of Multi-Purpose Building, Purok 4, Brgy. Libertad, Sto. Tomas, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
105		19LC0105 Construction (Completion) of Multi-Purpose Building, San Antonio, Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
106		19LC0106 Construction (Completion) of Multi-Purpose Building, Sion, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/18/2018 10/24/2018	11/08/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
107		19LC0107 Construction (Completion) of Multi-Purpose Building at Del Monte Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
108		19LC0108 Construction of Multi-Purpose Building Brgy. Linao National High School, San Isidro, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
109		19LC0109 Construction of Multi-Purpose Building, Adecor, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
110		19LC0110 Construction of Multi-Purpose Building, Barangay Kimamon, Sto. Tomas, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,800,000.00	-	2,800,000.00	Construction of Multi-Purpose Building
111		19LC0111 Construction of Multi-Purpose Building Brgy. Alejal, Carmen, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,800,000.00	-	2,800,000.00	Construction of Multi-Purpose Building
112		19LC0112 Construction of Multi-Purpose Building Brgy. Buan, Asuncion, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
113		19LC0113 Construction of Multi-Purpose Building Brgy. Cabadianan, Phase 1, New Corella, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,200,000.00	-	3,200,000.00	Construction of Multi-Purpose Building
114		19LC0114 Construction of Multi-Purpose Building Brgy. Cabadianan, Phase 2, New Corella, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
115		19LC0115 Construction of Multi-Purpose Building Brgy. Cabaywa, Asuncion, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
116		19LC0116 Construction of Multi-Purpose Building Brgy. Camansa, Asuncion, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
117		19LC0117 Construction of Multi-Purpose Building Brgy. Cambanogoy, Asuncion, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
118		19LC0118 Construction of Multi-Purpose Building Brgy. Cebulano, Carmen, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,200,000.00	-	1,200,000.00	Construction of Multi-Purpose Building
119		19LC0119 Construction of Multi-Purpose Building Brgy. Gupitan, Kapalong, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,200,000.00	-	3,200,000.00	Construction of Multi-Purpose Building
120		19LC0120 Construction of Multi-Purpose Building Brgy. Kinamayan, Sto. Tomas, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
121		19LC0121 Construction of Multi-Purpose Building Brgy. Limbaan, New Corella, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
122		19LC0122 Construction of Multi-Purpose Building Brgy. Mabuhay, Carmen, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,800,000.00	-	2,800,000.00	Construction of Multi-Purpose Building
123		19LC0123 Construction of Multi-Purpose Building Brgy. Magatos, Asuncion, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,200,000.00	-	3,200,000.00	Construction of Multi-Purpose Building

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
124		19LC0124 Construction of Multi-Purpose Building Brgy. Magsaysay, Carmen, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,800,000.00	-	2,800,000.00	Construction of Multi-Purpose Building
125		19LC0125 Construction of Multi-Purpose Building Brgy. Magugpo South, Tagum City, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
126		19LC0126 Construction of Multi-Purpose Building Brgy. Mamacao, Kapalong, Davao del Norte	Construction	Public Bidding	10/23/2018 10/29/2018	11/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,200,000.00	-	3,200,000.00	Construction of Multi-Purpose Building
127		19LC0127 Construction of Multi-Purpose Building Brgy. Mangalcal, Carmen, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,800,000.00	-	2,800,000.00	Construction of Multi-Purpose Building
128		19LC0128 Construction of Multi-Purpose Building Brgy. New Santiago, Asuncion, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
129		19LC0129 Construction of Multi-Purpose Building, Brgy. Nueva Fuerza, Tagum City, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,200,000.00	-	3,200,000.00	Construction of Multi-Purpose Building
130		19LC0130 Construction of Multi-Purpose Building, Brgy. Pamacaun, Asuncion, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
131		19LC0131 Construction of Multi-Purpose Building Brgy. Poblacion, New Corella, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
132		19LC0132 Construction of Multi-Purpose Building Brgy. Sagayen, Asuncion, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
133		19LC0133 Construction of Multi-Purpose Building Brgy. Sampao, Kapalong, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,200,000.00	-	3,200,000.00	Construction of Multi-Purpose Building
134		19LC0134 Construction of Multi-Purpose Building Brgy. San Vicente, Asuncion, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
135		19LC0135 Construction of Multi-Purpose Building Brgy. Sta. Fe, Phase 1, New Corella, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
136		19LC0136 Construction of Multi-Purpose Building Brgy. Sta. Fe, Phase 2, New Corella, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
137		19LC0137 Construction of Multi-Purpose Building Brgy. Sta. Felomina, Asuncion, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
138		19LC0138 Construction of Multi-Purpose Building Brgy. Sto Niño National High School, Talaingod, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
139		19LC0139 Construction of Multi-Purpose Building Brgy. Sto Niño, Talaingod, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
140		19LC0140 Construction of Multi-Purpose Building Brgy. Suaon, Kapalong, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,200,000.00	-	3,200,000.00	Construction of Multi-Purpose Building
141		19LC0141 Construction of Multi-Purpose Building Brgy. Tibulao, Carmen, Kapalong, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,800,000.00	-	2,800,000.00	Construction of Multi-Purpose Building
142		19LC0142 Construction of Multi-Purpose Building Brgy. Tubod, Carmen, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
143		19LC0143 Construction of Multi-Purpose Building Camudmud, Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
144		19LC0144 Construction of Multi-Purpose Building Cogon, Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
145		19LC0145 Construction of Multi-Purpose Building Kanaan, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
146		19LC0146 Construction of Multi-Purpose Building, Licup, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	10/25/2018 10/31/2018	11/15/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
147		19LC0147 Construction of Multi-Purpose Building, Mesaoy National High School, Brgy. Mesaoy, New Corella, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
148		19LC0148 Construction of Multi-Purpose Building, Pangubatan, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
149		19LC0149 Construction of Multi-Purpose Building, Purok 4 Barangay San Miguel, Sto Tomas, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building
150		19LC0150 Construction of Multi-Purpose Building, Purok 58, North Eagle, Brgy. San Miguel, Tagum City, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
151		19LC0151 Construction of Multi-Purpose Building, Purok 6, Burgos, Brgy. Canocotan, Tagum City, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
152		19LC0152 Construction of Multi-Purpose Building, Purok 6A, Brgy. Magatos, Asuncion, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
153		19LC0153 Construction of Multi-Purpose Building, Purok Manga, Brgy. Pandapan, Tagum City, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
154		19LC0154 Construction of Multi-Purpose Building, Purok Papaya, Brgy. Mankilam, Tagum City, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
155		19LC0155 Construction of Multi-Purpose Building, San Isidro, Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
156		19LC0156 Construction of Multi-Purpose Building, San Isidro, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
157		19LC0157 Construction of Multi-Purpose Building, Sinangote Uno, Purok Maharlika, Brgy. East, Tagum City, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
158		19LC0158 Construction of Multi-Purpose Building, Sitio Mesolong, Brgy. Sto. Niño, Talaingod, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
159		19LC0159 Construction of Multi-Purpose Building, Sitio San Miguel, Brgy. Concepcion, Asuncion, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
160		19LC0160 Construction of Multi-Purpose Building, Sta. Cruz, Kaputian District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
161		19LC0161 Construction of Multi-Purpose Building, Tagbitan-ag, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
162		19LC0162 Construction of Multi-Purpose Building, Tagdaliao, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
163		19LC0163 Construction of Multi-Purpose Pavement Package 1, Brgy. New Santiago, Asuncion, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
164		19LC0164 Construction of Multi-Purpose Pavement Package 2, Brgy. New Santiago, Asuncion, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Building
165		19LC0165 Construction of Multi-Purpose Pavement, (ELUFIA), Brgy. Mesaoy, New Corella, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Building
166		19LC0166 Construction of Multi-Purpose Pavement, Brgy. Benancian, Asuncion, Davao del Norte	Construction	Public Bidding	11/06/2018 11/12/2018	11/27/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Building
167		19LC0167 Construction of Multi-Purpose Pavement, Brgy. Buan, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
168		19LC0168 Construction of Multi-Purpose Pavement, Brgy. Buclad, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
169		19LC0169 Construction of Multi-Purpose Pavement, Brgy. Camanasa, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
170		19LC0170 onstruction of Multi-Purpose Pavement, Brgy. Camanasa, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
171		19LC0171 Construction of Multi-Purpose Pavement, Brgy. Cambanogoy, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
172		19LC0172 Construction of Multi-Purpose Pavement, Brgy. Camuning, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
173		19LC0173 Construction of Multi-Purpose Pavement , Brgy. Canatan, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
174		19LC0174 Construction of Multi-Purpose Pavement, Brgy. Doña Andrea, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
175		19LC0176 Construction of Multi-Purpose Pavement, Brgy. Magastos, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
176		19LC0177 Construction of Multi-Purpose Pavement, Brgy. Napungas, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
177		19LC0178 Construction of Multi-Purpose Pavement, Brgy. Bantayan, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
178		19LC0179 Construction of Multi-Purpose Pavement, Brgy. New Loon, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
179		19LC0180 Construction of Multi-Purpose Pavement, Brgy. Sagayen, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
180		19LC0181 Construction of Multi-Purpose Pavement, Brgy. San Vicente, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
181		19LC0182 Construction of Multi-Purpose Pavement, Brgy. Sonlon, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
182		19LC0183 Construction of Multi-Purpose Pavement, Brgy. Sta. Felomina, Asuncion, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
183		19LC0184 Construction of Multi-Purpose Pavement, New Bohol, New Corella, Davao del Norte	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement
184		19LC0185 Construction of Multi-Purpose Pavement, Purok 5, Brgy. Sabanagn, San Isidro	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	400,000.00	-	400,000.00	Construction of Multi-Purpose Pavement

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
185		19LC0186 Construction of Multi-Purpose Pavement, Sitio Mahayag, Brgy. Doña Andrea, Asuncion	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Pavement
186		19LC0187 Construction of Perimeter Fence at Cawag, Samal District, Island Garden City of Samal	Construction	Public Bidding	11/8/2018 10/14/2018	11/29/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Pavement
187		19LC0188 Construction of Perimeter Fence at Purok Garia, Brgy. Mankilam, Tagum City	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Construction of Perimeter Fence
188		19LC0189 Construction of Perimeter Fence at Tagbay, Samal District, Island Garden City of Samal	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00		2,000,000.00	Construction of Perimeter Fence
189		19LC0190 Construction of Spring Development, Brgy. New Visayas, Sto. Tomas, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	5,000,000.00		5,000,000.00	Construction of Spring Development
190		19LC0191 Improvement of Fish Landing and Docking Area at San Remeglo, Kaputian District	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00		2,000,000.00	Improvement of Fish Landing and Docking Area
191		19LC0192 Improvement of Multi-Purpose Building at Calidic, Babak District, Island Garden City of Samal	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00		2,000,000.00	Improvement of Multi-Purpose Building
192		19LC0193 Improvement of Multi-Purpose Building at Pitchon Miranda, Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00		2,000,000.00	Improvement of Multi-Purpose Building
193		19LC0194 Improvement of Multi-Purpose Building, San Jose, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00		2,000,000.00	Improvement of Multi-Purpose Building
194		19LC0195 Rehabilitation of Multi-Purpose Building (Multi-Purpose Hall) at Barangay San Vicente, Sto. Tomas, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
195		19LC0196 Rehabilitation of Multi-Purpose Building at Panabo City, Davao del Norte (RTC)	Construction	Public Bidding	11/06/2018 11/06/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	12,000,000.00		12,000,000.00	Construction of Multi-Purpose Pavement
196		19LC0197 Rehabilitation of Multi-Purpose Building, Brgy. Dacudao, San Isidro, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
197		19LC0198 Rehabilitation of Multi-Purpose Building, Brgy. Datu Balong, San Isidro, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
198		19LC0199 Rehabilitation of Multi-Purpose Building, Brgy. Salvacion, Sto. Tomas, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00		1,500,000.00	Rehabilitation of Multi-Purpose Building
199		19LC0200 Rehabilitation of Multi-Purpose Building, Purok 12 Brgy. Kipili, San Isidro, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
200		19LC0201 Rehabilitation of Multi-Purpose Building, Purok 5 Owayon, Brgy. San Miguel, San Isidro	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
201		19LC0202 Rehabilitation/Improvement of Multi-Purpose Building, Aumbay, Samal District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00		2,000,000.00	Rehabilitation/Improvement of Multi-Purpose Building
202		19LC0203 Spring Development, Brgy. Pinamuno, San Isidro, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,000,000.00		3,000,000.00	Spring Development
203		19LC0204 Construction of Multi-Purpose Building (Indigenous Peoples Center), Brgy. Maniki, Kapalong, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
204		19LC0205 Construction of Flood Control (Bank Protection) at Barangay Talomo, Sto. Tomas, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Construction of Earthdike
205		19LC0206 Construction of Lined Canal at Panabo City, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Construction of Lined Canal
206		19LC0207 Concreting of National Highway Junction to Brgy. Cebolida, Bagong Silang, Laak, Compostela to San Isidro, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Concreting of National Highway Junction

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
207		19LC0208 Concreting from Junction San Isidro, Davao del Norte to Brgy. Binasbas, Mangloy, Imelda, Laak, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Concreting of Road
208		19LC0209 Concreting of Road at Davao Gulf Gateway, Tagum City, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	75,000,000.00	-	75,000,000.00	Concreting of Road
209		19LC0210 Concreting of Road at Kimataan I Brgy. Monte Dujali, San Isidro - Kimataan II, Brgy. Gupitan, Kapalong, San Isidro, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Concreting of Road
210		19LC0211 Concreting of Road at Purok 3, Busaun - Purok 6, Libuganon, Brgy. Busaun, Tagum City, Davao del Norte	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	95,000,000.00	-	95,000,000.00	Concreting of Road
211		19LC0212 Concreting of Road, Brgy. Canocotan, Tagum City, Davao del Norte.	Construction	Public Bidding	10/2/2018 10/8/2018	10/23/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	100,000,000.00	-	100,000,000.00	Concreting of Road
212		19LC0213 Concreting of Road, Brgy. Luna-Sampao, Kapalong, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
213		19LC0214 Construction of Concrete Road, Brgy. Magugpo North, Tagum City, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	53,000,000.00	-	53,000,000.00	Construction of Concrete Road
214		19LC0215 Construction of Concrete Road, Brgy. Pagsabangan, Tagum City, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	51,000,000.00	-	51,000,000.00	Construction of Concrete Road
215		19LC0216 Construction of Concrete Road, Brgy. San Miguel, Tagum City, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	81,000,000.00	-	81,000,000.00	Construction of Concrete Road
216		19LC0217 Concreting of Road at Purok Manga-Purok Gumamila, Brgy. San Agustin, Tagum City	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	4,000,000.00		4,000,000.00	Concreting of Road
217		19LC0218 Concreting of Road at Gabuyan, Kapalong, Davao del Norte	Construction	Public Bidding	11/06/2018 11/06/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	35,000,000.00		35,000,000.00	Concreting of Road
218		19LC0219 Concreting of Road at Pilar Village, Brgy. Apokon, Tagum City, Davao del Norte	Construction	Public Bidding	11/13/2018 11/19/2018	12/04/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	4,000,000.00		4,000,000.00	Concreting of Road
219		19LC0220 Concreting of Road at Public Market Site Brgy. Poblacion, San Isidro, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road
220		19LC0221 Concreting of Road at Purok 1 - Purok 6, Brgy. Pagasa, Kapalong, Davao del Norte	Construction	Public Bidding	11/08/2018 11/08/2018	12/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00		30,000,000.00	Concreting of Road
221		19LC0222 Concreting of Road at Purok 15 Maniki, (Junction Tungol Bridge) Relocation-Purok 11D, Brgy. Maniki, (Junction Purok 15, Davao del Norte	Construction	Public Bidding	11/08/2018 11/08/2018	12/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	25,000,000.00		25,000,000.00	Concreting of Road
222		19LC0223 Concreting of Road at Purok 2 - Purok 9 Brgy. Cabaywa, Asuncion, Davao del Norte	Construction	Public Bidding	11/08/2018 11/08/2018	12/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	20,000,000.00		20,000,000.00	Concreting of Road
223		19LC0224 Concreting of Road at Purok 23 - Purok 17 Brgy. Cambanogoy, Asuncion, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road
224		19LC0225 Concreting of Road at Purok 3, Budiongan, Brgy. Apokon, Tagum City, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	4,000,000.00		4,000,000.00	Concreting of Road
225		19LC0226 Concreting of Road at Purok 4 - Purok 5, Brgy. Simong, Kapalong, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	8,000,000.00		8,000,000.00	Concreting of Road
226		19LC0227 Concreting of Road at Purok 8c Lumangtad Compound Curvada Magdum, Brgy. Magdum Tagum City, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,000,000.00		3,000,000.00	Concreting of Road
227		19LC0228 Concreting of Road at Purok Bantacan - Purok Bangag, Brgy. San Isidro, Tagum City	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	12,000,000.00		12,000,000.00	Concreting of Road
228		19LC0229 Concreting of Road at Purok Baustesta - Sitio Magtaya, Brgy. Mankilam, Tagum City	Construction	Public Bidding	11/08/2018 11/08/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	15,000,000.00		15,000,000.00	Concreting of Road
229		19LC0230 Concreting of Road at Purok Limonsito-Purok Abaca, Brgy. Mankilam, Tagum City	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	5,000,000.00		5,000,000.00	Concreting of Road
230		19LC0231 Concreting of Road at Purok Rizal 1-B - Purok Kawayan 2-A w/ Box Culvert, Brgy. Canocotan	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road
231		19LC0232 Concreting of Road at Purok Sibuli, Brgy. Visayan Village, Tagum City, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
232		19LC0233 Concreting of Road at Sitio Bilar (APC) Brgy. Capungagan-Lasang-Boundary New Santiago, Asuncion, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	8,000,000.00		8,000,000.00	Concreting of Road
233		19LC0234 Concreting of Road at Tublihon-Katian, Brgy. Florida, Kapalong, Davao del Norte	Construction	Public Bidding	11/08/2018 11/08/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	15,000,000.00		15,000,000.00	Concreting of Road
234		19LC0235 Concreting of Road at Upper La Filipina - Purok San Isidro, Brgy. La Filipina, Tagum City	Construction	Public Bidding	11/08/2018 11/08/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	50,000,000.00		50,000,000.00	Concreting of Road
235		19LC0236 Concreting of Road at Water Shed, New Balamban, Sitio Casilac - San Agustin Brgy. New Balamban, Tagum City, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	4,000,000.00		4,000,000.00	Concreting of Road
236		19LC0237 Concreting of Road, Brgy. Camuning, Asuncion, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road
237		19LC0238 Concreting of Road, Brgy. Capungagan, Kapalong, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	5,000,000.00		5,000,000.00	Concreting of Road
238		19LC0239 Concreting of Road, Brgy. Mamangan, San Isidro, Davao del Norte	Construction	Public Bidding	11/15/2018 11/21/2018	12/06/2018	02/15/2019 02/21/2020	02/22/2019 03/11/2020	CY 2019 GAA	10,000,000.00		10,000,000.00	Concreting of Road
239		19LC0240 Concreting of Road, Brgy. Palma Gil, Talaingod, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00		30,000,000.00	Concreting of Road
240		19LC0241 Concreting of Road, Brgy. Sto. Niño, Talaingod, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	30,000,000.00		30,000,000.00	Concreting of Road
241		19LC0242 Construction of Concrete Road at Purok 4, Brgy. Katipunan, Kapalong, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	20,000,000.00		20,000,000.00	Construction of Concrete Road
242		19LC0243 Construction of Concrete Road, Brgy. Apokon, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	47,000,000.00	-	47,000,000.00	Construction of Concrete Road
243		19LC0244 Construction of Concrete Road, Brgy. Bincungan, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	39,000,000.00	-	39,000,000.00	Construction of Concrete Road
244		19LC0245 Construction of Concrete Road, Brgy. Busaon, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	24,000,000.00	-	24,000,000.00	Construction of Concrete Road
245		19LC0246 Construction of Concrete Road, Brgy. Canocotan, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	24,000,000.00	-	24,000,000.00	Construction of Concrete Road
246		19LC0247 Construction of Concrete Road, Brgy. Cuambogan, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	17,000,000.00	-	17,000,000.00	Construction of Concrete Road
247		19LC0248 Construction of Concrete Road, Brgy. La Filipina, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	32,000,000.00	-	32,000,000.00	Construction of Concrete Road
248		19LC0249 Construction of Concrete Road, Brgy. Libongan, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	7,000,000.00	-	7,000,000.00	Construction of Concrete Road
249		19LC0250 Construction of Concrete Road, Brgy. Madaum, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	43,000,000.00	-	43,000,000.00	Construction of Concrete Road
250		19LC0251 Construction of Concrete Road, Brgy. Magdum, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
251		19LC0252 Construction of Concrete Road, Brgy. Magugpo East, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
252		19LC0253 Construction of Concrete Road, Brgy. Magugpo Poblacion, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
253		19LC0254 Construction of Concrete Road, Brgy. Magugpo South, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	16,000,000.00	-	16,000,000.00	Construction of Concrete Road
254		19LC0255 Construction of Concrete Road, Brgy. Magugpo West, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	19,000,000.00	-	19,000,000.00	Construction of Concrete Road
255		19LC0256 Construction of Concrete Road, Brgy. Mankilam, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	25,000,000.00	-	25,000,000.00	Construction of Concrete Road

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
256		19LC0257 Construction of Concrete Road, Brgy. New Balamaban, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	13,000,000.00	-	13,000,000.00	Construction of Concrete Road
257		19LC0258 Construction of Concrete Road, Brgy. Nueva Fuerza, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	13,000,000.00	-	13,000,000.00	Construction of Concrete Road
258		19LC0259 Construction of Concrete Road, Brgy. Pandapan, Tagum City, Davao del Norte	Construction	Public Bidding	11/20/2018 11/26/2018	12/11/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	22,000,000.00	-	22,000,000.00	Construction of Concrete Road
259		19LC0260 Construction of Concrete Road, Brgy. San Agustin, Tagum City, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	23,000,000.00	-	23,000,000.00	Construction of Concrete Road
260		19LC0261 Construction of Concrete Road , Brgy. San Isidro, Tagum City, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	19,000,000.00	-	19,000,000.00	Construction of Concrete Road
261		19LC0262 Construction of Concrete Road, Brgy. Visayan Village, Tagum City, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	22,000,000.00	-	22,000,000.00	Construction of Concrete Road
262		19LC0263 Construction of Road Purok 1 - Purok 9, Brgy. San Jose, Sto. Tomas, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Road
263		19LC0264 Construction of Road Purok 3 - Purok 4, Brgy. Asuncion, Carmen, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Road
264		19LC0265 Construction of Road , Brgy. New Loon, Asuncion, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	8,000,000.00	-	8,000,000.00	Construction of Road
265		19LC0266 Graveling of Road at Purok 14 - Purok 12, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
266		19LC0267 Graveling of Road at Purok 4, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
267		19LC0268 Graveling of Road, Purok 5 - Purok 6, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
268		19LC0269 Graveling of Road at Purok 6 - Boundary Igangon, Brgy. Sabangan, San Isidro	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
269		19LC0270 Graveling of Road at Purok 6 - Riverside, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
270		19LC0271 Graveling of Road at Purok 8 - Purok 9, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
271		19LC0272 Graveling of Road at Purok 9 - Purok 4, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
272		19LC0273 Graveling of Road at Purok Baet, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road
273		19LC0274 Graveling of Road at Spring Development, Bugak-Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Graveling of Road

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
274		19LC0275 Improvement of Road from Purok 1-B - Purok 4, Brgy. Bobongon, Sto. Tomas,	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	8,000,000.00	-	8,000,000.00	Improvement of Road
275		19LC0276 Improvement of Road Purok 1 to Purok 3 at Villarica Babak District, Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Improvement of Road
276		19LC0277 Improvement of Road Purok 1-A, Brgy. Linao, Samal District, Island Garden City of Samal Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Improvement of Road
277		19LC0278 Improvement of Road Purok 3 to Purok 5 at Cata Gen. Mariano Alvarez, Samal District Island Garden City of Samal, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Improvement of Road
278		19LC0279 Improvement of Road Purok 7 - Purok 11 with Bridge Component, Brgy. New Camiling Carmen, Davao del Norte	Construction	Public Bidding	11/22/2018 11/28/2018	12/13/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	10,000,000.00	-	10,000,000.00	Improvement of Road
279		19LC0280 Rehabilitation of Road Purok 16 - Purok 15 with Bridge Component, Brgy. Tibal-og (Poblacion), Sto. Tomas, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	12,000,000.00	-	12,000,000.00	Rehabilitation of Road
280		19LC0281 Rehabilitation of Road Purok 5 - Purok 3, Brgy. Anibongan, Carmen, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	4,000,000.00	-	4,000,000.00	Rehabilitation of Road
281		19LC0282 Completion of Saug Bridge, Brgy. Cabaywa, Asuncion, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	70,000,000.00	-	70,000,000.00	Completion of Bridge
282		19LC0283 Completion of Saug Bridge, Brgy. Sabangan, San Isidro-Brgy. Cabulida, Laak, San Isidro, Davao del Norte	Construction	Public Bidding	10/4/2018 10/10/2018	10/25/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	65,000,000.00	-	65,000,000.00	Construction of Bridge
283		19LC0284 Construction Flat Slab Bridge, Brgy. Doña Andrea, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Flat Bridge
284		19LC0285 Construction of Bridge along Lake Village Brgy. Sawata, San Isidro, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Bridge
285		19LC0286 Construction of Bridge along Lake Village, Brgy. Sawata, San Isidro, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	50,000,000.00	-	50,000,000.00	Construction of Bridge
286		19LC0287 Construction of Bridge along Purok 3 - Purok 4, Brgy. Sabangan, San Isidro, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	50,000,000.00	-	50,000,000.00	Construction of Bridge
287		19LC0288 Construction of Bridge along Sabangan-Purok Falcata Brgy. Sawata, San Isidro, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	50,000,000.00	-	50,000,000.00	Construction of Bridge
288		19LC0289 Construction of Flat Slab Bridge, Brgy. New Santiago, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Flat Slab Bridge
289		19LC0290 Construction of Flat Slab Bridge, Brgy. San Vicente, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	15,000,000.00	-	15,000,000.00	Construction of Flat Slab Bridge
290		19LC0291 Construction of Hanging Bridge at Sitio Casilac-Traversing Saug River, Brgy. Sagayen, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	8,000,000.00	-	8,000,000.00	Construction of Hanging Bridge
291		19LC0292 Construction of Hanging Bridge Brgy. Buclad, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	6,000,000.00	-	6,000,000.00	Construction of Hanging Bridge
292		19LC0293 Construction of Hanging Bridge Brgy. Canatan, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	4,000,000.00	-	4,000,000.00	Construction of Hanging Bridge
293		19LC0294 Construction of Hanging Bridge Brgy. Sta. Felomina, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	4,000,000.00	-	4,000,000.00	Construction of Hanging Bridge
294		19LC0295 Construction of Limbatangan Bridge, Brgy. Benancian, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	22,000,000.00	-	22,000,000.00	Construction of Bridge

No.	Code (PAP)	Procurement Program/ Project	PMO/	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
			End-User		Advertisement/ Posting of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	(brief description of Program/ Project)
295		19LC0296 Disilting of Abucay Creek, Brgy. Tuganay, Carmen, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	10,000,000.00	-	10,000,000.00	Disilting of Creek
296		19LC0297 Completion of Water System at Brgy. Cambanogoy, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Completion of Water System
297		19LC0298 Completion of Water System at Brgy. Doña Andrea, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Completion of Water System
298		19LC0299 Completion of Water System at Brgy. La Paz, Carmen, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	4,000,000.00	-	4,000,000.00	Completion of Water System
299		19LC0300 Completion of Water System at Brgy. Mabaus, Carmen, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	3,000,000.00	-	3,000,000.00	Completion of Water System
300		19LC0301 Completion of Water System at Brgy. Napunong, Asuncion, Davao del Norte	Construction	Public Bidding	11/27/2018 12/03/2018	12/18/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,000,000.00	-	1,000,000.00	Completion of Water System
301		19LC0302 Completion of Water System at Brgy. Sagayen, Asuncion, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Completion of Water System
302		19LC0303 Completion of Water System at Brgy. San Vicente, Asuncion, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	1,500,000.00	-	1,500,000.00	Completion of Water System
303		19LC0304 Completion of Water System at Cogon, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Completion of Water System
304		19LC0305 Completion of Water System at Libuak, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Completion of Water System
305		19LC0306 Completion of Water System at Toril, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Completion of Water System
306		19LC0307 Construction of Water System at Aundanao, Samal District, IGACOS, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Water System
307		19LC0308 Construction of Water System at Kinawitnon, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Water System
308		19LC0309 Construction of Water System at Sto. Niño, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Water System
309		19LC0310 Construction of Water System at Tagbaobo, Katipunan District, IGACOS, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Water System
310		19LC0311 Construction of Water System at Tagpopongan, Babak District,, IGACOS, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Water System
311		19LC0312 Construction of Water System at Tambo, Babak District, IGACOS, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Construction of Water System
312		19LC0313 Rehabilitation (Completion) of Water System at Brgy. Poblacion, Kaputian District, IGACOS, Davao del Norte	Construction	Public Bidding	11/29/2018 12/05/2018	12/20/2018	02/15/2019 02/21/2019	02/22/2019 03/11/2019	CY 2019 GAA	2,000,000.00	-	2,000,000.00	Rehabilitation (Completion) of Water System

DAVAO ORIENTAL 1ST DEO

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Surigao del Sur Bdry-Davao Or Coastal Rd. K1517+000 - K1518+870, K1518+933 - K1519+066, K1520+000 to K1520+071	Dav. Or.	Public	Nov 09, 2018	Nov 28, 2018	Jan 18, 2019	Jan 28, 2019	GOP	42,852,000.00		42,852,000.00	Asphalt Overlay ,4.10 lane km.
		1st DEO	Bidding									
2	Surigao del Sur Bdry. - Davao Oriental Coastal Road K1546+000 to K1546+910	Dav. Or.	Public	Nov 09, 2018	Nov 28, 2018	Jan 18, 2019	Jan 28, 2019	GOP	18,507,000.00		18,507,000.00	Construction of drainage structure along road, 1,820 lineal meters
		1st DEO	Bidding									
3	Compostela-Cateel Rd (Davao Or Side) - K1556+700 to K1556+750	Dav. Or.	Public	Nov 09, 2018	Nov 28, 2018	Jan 18, 2019	Jan 28, 2019	GOP	4,070,000.00		4,070,000.00	Construction of road slope protection structure, 750 sq.m
		1st DEO	Bidding									
4	Surigao del Sur Bdry. - Davao Or Coastal Rd. - K1514+107 - K1514+131, K1514+970 - K1515+000, K1535+285 - K1535+400, K1637+217-K1637+240, K1689+108 - K1689+125, K1692+300-K1692+318	Dav. Or.	Public	Nov 09, 2018	Nov 28, 2018	Jan 18, 2019	Jan 28, 2019	GOP	27,560,000.00		27,560,000.00	Construction of Road Slope Protection Structure, 2,265.00 sq.m
		1st DEO	Bidding									
5	Mati-Tarragona By-Pass (Lucatan-Tagabakid Road), Tarragona Section,Davao Oriental	Dav. Or.	Public	Nov 13, 2018	Dec 03, 2018	Jan 21, 2019	Jan 27, 2019	GOP	48,230,000.00		48,230,000.00	Construction of Concrete Road, 0.60 lane km
		1st DEO	Bidding									
6	Dakung Banwa Br. (B00086MN) along Surigao del SurBdry. - Davao Or Coastal Rd	Dav. Or.	Public	Nov 13, 2018	Dec 03, 2018	Jan 20, 2019	Jan 30, 2019	GOP	18,810,000.00		18,810,000.00	Retrofitting/Strengthening of Bridge
		1st DEO	Bidding									
7	Masao Br(B00099MN) along Surigao del Sur Bdry.- Davao Or Coastal Rd	Dav. Or.	Public	Nov 13, 2018	Dec 03, 2018	Jan 22, 2019	Feb 01, 2019	GOP	32,174,000.00		32,174,000.00	Widening of Bridge, 179.83 sq.m
		1st DEO	Bidding									
8	Tagolinao Br (B01693MN) along Compostela-Cateel RD (Davao Or side)	Dav. Or.	Public	Nov 13, 2018	Dec 03, 2018	Jan 22, 2019	Feb 01, 2019	GOP	17,272,000.00		17,272,000.00	Widening of bridge, 122.11 sq.m
		1st DEO	Bidding									
9	Wiig Br. (B00088MN) along Surigao del Sur Bdry - Davao Or Coastal Rd	Dav. Or.	Public	Nov 13, 2018	Dec 03, 2018	Jan 22, 2019	Feb 01, 2019	GOP	26,830,000.00		26,830,000.00	Widening of Bridge, 179.64 sq.m
		1st DEO	Bidding									

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	Aliwagwag Br. (B001149MN) along Compostela-Cateel Rd (Davao Or Side)	Dav. Or.	Public	Nov 15, 2018	Dec 04, 2018	Jan 21, 2019	Jan 30, 2019	GOP	2,900,000.00		2,900,000.00	Rehabilitation/Major Repair of Bridge
		1st DEO	Bidding									
11	Kuta Br. (B00108MN) along Surigao del Sur Bdry - Davao Or Coastal Rd	Dav. Or.	Public	Nov 15, 2018	Dec 04, 2018	Jan 21, 2019	Jan 21, 2019	GOP	1,287,000.00		1,287,000.00	Rehabilitation/Major Repair of Bridge
		1st DEO	Bidding									
12	Quinonoan Br. (B00116MN) along Surigao del Sur Bdry. - Davao Or Coastal Rd	Dav. Or.	Public	Nov 15, 2018	Dec 04, 2018	Jan 21, 2019	Jan 30, 2019	GOP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Bridge
		1st DEO	Bidding									
13	Tayatayan Br. (B00092MN) along Surigao del Sur Bdry. - Davao Or Coastal Rd	Dav. Or.	Public	Nov 15, 2018	Dec 04, 2018	Jan 21, 2019	Jan 30, 2019	GOP	1,100,000.00		1,100,000.00	Rehabilitation/Major Repair of Bridge
		1st DEO	Bidding									
14	Udiongan Br. (B01150MN) along Compostela - Cateel Rd (Davao Or Side)	Dav. Or.	Public	Nov 15, 2018	Dec 04, 2018	Jan 21, 2019	Jan 27, 2019	GOP	2,030,000.00		2,030,000.00	Rehabilitation/Major Repair of Bridge
		1st DEO	Bidding									
15	Access Road leading to Kaubangan Twin Cliff, Manay	Dav. Or.	Public	Nov 21, 2018	Dec 10, 2018	Jan 27, 2019	Feb 05, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road, 0.67 lane km
		1st DEO	Bidding									
16	Access Road leading to Pinutuan Falls, Mandaya Indigenous	Dav. Or.	Public	Nov 21, 2018	Dec 10, 2018	Jan 27, 2019	Feb 05, 2019	GOP	10,000,000.00		10,000,000.00	Road Concreting
		1st DEO	Bidding									
17	Guza Centro Via Dalidon to Brgy. San Fermin via Fatima Leading to Saukon River & Manreza Ricefields, Manay, Davao Oriental	Dav. Or.	Public	Nov 21, 2018	Dec 10, 2018	Jan 27, 2019	Feb 05, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road, 0.67 lane km
		1st DEO	Bidding									
18	Jct. Manay-Taocanga Road leading to Diamaboc Lake, Manay, Davao Oriental	Dav. Or.	Public	Nov 21, 2018	Dec 10, 2018	Jan 27, 2019	Feb 05, 2019	GOP	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement, 1.60 lane km
		1st DEO	Bidding									
19	Jct. Mawab-Maragusan-Caraga to Brgy Mercedes to Sitio Cabyawan leading to Magpamangaw Falls, Brgy. Mercedes, Caraga, Davao Oriental	Dav. Or.	Public	Nov 21, 2018	Dec 10, 2018	Jan 27, 2019	Feb 05, 2019	GOP	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement, 1.60 Lane km
		1st DEO	Bidding									
20	Jct. Salingcomot leading to Bait White Beach, Bobonao Mangrove Park, Baganga, Davao Oriental	Dav. Or.	Public	Nov 21, 2018	Dec 10, 2018	Jan 27, 2019	Feb 05, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road , 0.80 Lane km
		1st DEO	Bidding									

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Jct. San Antonio - Baybay leading to Creamsand Longbeach	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement, 1.60 Lane km
		1st DEO	Bidding									
22	Jct. Surigao-Davao Coastal Road leading to Bidayan	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road, 0.67 lane km
		1st DEO	Bidding									
23	NRJ Brgy. San Luis to Insular leading to San Luis Beach	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement, 1.22 lane km
		1st DEO	Bidding									
24	NRJ leading to Bonga Cove, Manay, Davao Oriental	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road, 0.67 Lane km
		1st DEO	Bidding									
25	NRJ Poblacion to Habongan Road leading to Punta Manao Beach, Manay, Davao Oriental	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road, 0.80 Lane km
		1st DEO	Bidding									
26	NRJ Salingcomot leading to Carolina Lake, Baganga, Davao Oriental	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	6,000,000.00		6,000,000.00	Construction of Concrete Road, 0.40 Lane km
		1st DEO	Bidding									
27	NRJ Salingcomot-Languyon leading to Languyon Mangrove Park, Brgy. Salingcomot, Baganga, Davao Oriental	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement, 1.60 Lane km
		1st DEO	Bidding									
28	NRJ San Antonio-Lamiawan-Sangab Road leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement, 1.60 Lane km
		1st DEO	Bidding									
29	NRJ San Isidro-Campawan leading to Curtain Falls, Brgy. Campawan, Baganga, Davao Oriental	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement, 1.60 Lane km
		1st DEO	Bidding									
30	Access Road connecting Junction Tagduan Section, Brgy. San Jose to Sitio Lib-og, Brgy. Mercedes in support of Abaca and Coconut Industries, Caraga, Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road, 1.56 Lane km
		1st DEO	Bidding									
31	Brgy. Ompao to Sitio Langgawisan Road Connecting Tarragona Public Terminal to Abaca, Corn & Coffee Processing Site in support of Agribusiness: Abaca, Corn, & Coffee Industries, Tarragona, Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road, 1.33 Lane km
		1st DEO	Bidding									

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	Junction Brgy. Old Macopa Centro to Sitio Madsayap, Brgy. Old Macopa connecting Manay Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness, Manay, Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road, 0.66 Lane km
		1st DEO	Bidding									
33	Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente connecting to Cateel Public Transport Terminal to Coconut, Rice, and Corn Processing in Brgy. Alegria and Brgy. San Vicente in support to Agribusiness: Coconut, Rice and Corn Industry, Cateel, Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road, 1.33 Lane km
		1st DEO	Bidding									
34	Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio connecting Manay Public Terminal to Coconut, Cacao, and Banana Chips Processing Site, Manay, Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road, 0.66 Lane km
		1st DEO	Bidding									
35	National Highway junction Sakuan to Brgy. Alvar to Sitio Bantolainao, Barangay Palma Gil to Sitio Tubilan, Barangay Pichon Road Connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in Sitio Tubilan, Barangay Pichon, in Support to Agribusiness: Abaca, Corn, Falcata, Coconut Rubber, Mango, Upland Rice, Banana, and Cacao, Caraga, Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	40,000,000.00		40,000,000.00	Construction of Concrete Road, 2.67 Lane km
		1st DEO	Bidding									
36	NHJ-Lingayao to Sitio Sumanding Brgy. San Ignacio connecting Manay Public Terminal to Coconut Processing, Manay, Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road, 1.33 Lane km
		1st DEO	Bidding									
37	Road connecting Sitio Mahayahay to Sitio Buko Buko sa Anay in support to Coffee, Cacao, Abaca & Coconut Industries, Boston Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road, 1.80 Lane km
		1st DEO	Bidding									
38	Road from National Highway Junction to Sitio Luha of Barangay Poblacion connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing, Abaca Processing, Fish Processing, and Coconut Processing in support to Agribusiness: Bamboo, Driftwood, Abaca, Fish, and Coconut Industry, Boston, Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	40,000,000.00		40,000,000.00	Construction of Concrete Road, 2.67 Lane km
		1st DEO	Bidding									
39	Road from National Highway Junction Brgy. Carmen to Purok Durian, Brgy. Carmen connecting Boston Public Terminal to Rice Mills, Abaca Fiber Processing Site, Hot Chili Processing Site, Coconut Processing Site, Coffee Processing Site, Fish Processing Site, Banana and Taro Chip Site in Barangay Carmen in Support to Agribusiness: Rice, Abaca, Chili, Coconut, Fish, Banana Industry, Boston, Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road, 1.33 Lane km
		1st DEO	Bidding									

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	Road from National Highway Junction - Brgy. Dapnan to Sitio Masao connecting Baganga Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Stations in Baganga in support to Agribusiness: Rice Industry, Baganga, Davao Oriental	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Feb 01, 2019	Feb 11, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road, 0.80 Lane km
		1st DEO	Bidding									
41	Concreting of Abejod Road leading to Hospital, Brgy. Poblacion, Cateel, Davao Oriental	Dav. Or.	Public	Nov 07, 2018	Nov 26, 2018	Jan 16, 2019	Jan 25, 2019	GOP	50,000,000.00		50,000,000.00	Construction of concrete road, 5.33 Lane Km
		1st DEO	Bidding									
42	Construction of DPWH Davao Oriental 1st District Engineering Office Quarters including Area Shop and Bodega, Brgy Lucod, Baganga Davao Oriental	Dav. Or.	Public	Nov 07, 2018	Nov 26, 2018	Jan 16, 2019	Jan 25, 2019	GOP	100,000,000.00		100,000,000.00	Construction of 2 Storey Building
		1st DEO	Bidding									
43	Surigao del Sur Bdry-Davao Or Coastal Rd - K1514 + - 267 - K1514 + 581, K1521 + 620 - K1521 + 825, K1523 + 000 - K1524 + 000, K1528 + 000 - K1528 + 579	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Jan 29, 2019	Feb 08, 2019	GOP	99,323,000.00		99,323,000.00	Reconstruction of Concrete Pavement, 5.64 Lane km
		1st DEO	Bidding									
44	Baganga Br. (B01692MN) along Surigao del Sur Bdry - Davao Or Coastal Rd	Dav. Or.	Public	Dec 04, 2018	Dec 26, 2018	Jan 29, 2019	Feb 08, 2019	GOP	80,000,000.00		80,000,000.00	Widening of Bridge, 2,201.83 Sq.m
		1st DEO	Bidding									
45	Construction of Flood Mitigation Structure, Baganga Central Urban Drainage, Baganga, Davao Oriental	Dav. Or.	Public	Nov 15, 2018	Dec 04, 2018	Jan 18, 2019	Jan 29, 2019	GOP	17,000,000.00		17,000,000.00	Construction of Revetment, 500 lin.m
		1st DEO	Bidding									
46	Construction of Flood Mitigation Structure, Baganga Coastal Protection Baganga, Davao Oriental	Dav. Or.	Public	Nov 15, 2018	Dec 04, 2018	Jan 18, 2019	Jan 29, 2019	GOP	50,000,000.00		50,000,000.00	Construction of Revetment, 754 Lineal m.
		1st DEO	Bidding									
47	Construction of Flood Mitigation Structure, Boston Coastal Protection, Boston, Davao Oriental	Dav. Or.	Public	Nov 15, 2018	Dec 04, 2018	Jan 18, 2019	Jan 29, 2019	GOP	35,000,000.00		35,000,000.00	Construction of Revetment, 330 Lineal Meters
		1st DEO	Bidding									
48	Construction of Flood Mitigation Structure, Tarragona Central Urban Drainage, Tarragona, Davao Oriental	Dav. Or.	Public	Nov 15, 2018	Dec 04, 2018	Jan 18, 2019	Jan 29, 2019	GOP	17,000,000.00		17,000,000.00	Construction of Drainage Structure, 1000 lin.m
		1st DEO	Bidding									
49	Construction of Foot Protection, San Ignacio Seawall, Manay, Davao Oriental	Dav. Or.	Public	Nov 15, 2018	Dec 04, 2018	Jan 18, 2019	Jan 29, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Revetment, 83.57 lin.m
		1st DEO	Bidding									
50	Construction of Revetment along Baganga River, Brgy. Central, Baganga, Davao Oriental	Dav. Or.	Public	Nov 09, 2018	Nov 28, 2018	Jan 18, 2019	Jan 28, 2019	GOP	15,000,000.00		15,000,000.00	Construction of Revetment, 125.35 lin.m
		1st DEO	Bidding									
51	Construction of Revetment along Cateel River, (Tina Section, Maglahus Section, Aliwagwag Section), Cateel, Davao Oriental	Dav. Or.	Public	Nov 09, 2018	Nov 28, 2018	Jan 18, 2019	Jan 28, 2019	GOP	75,000,000.00		75,000,000.00	Construction of Revetment, 1000 lin.m
		1st DEO	Bidding									

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
52	Construction of Revetment along Cateel River, Protecting Cateel-Compostela Road (Aliwagwag Section), Cateel, Davao Oriental	Dav. Or.	Public	Nov 09, 2018	Nov 28, 2018	Jan 18, 2019	Jan 28, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Revetment, 83.57 Lin. Meters
		1st DEO	Bidding									
53	Construction of Revetment along Mahan-ub Bank Protection Manay, Davao Oriental	Dav. Or.	Public	Nov 09, 2018	Nov 28, 2018	Jan 18, 2019	Jan 28, 2019	GOP	20,000,000.00		20,000,000.00	Construction of Revetment, 300 lineal meters
		1st DEO	Bidding									
54	Construction of Revetment along Manat River Bank Protection, Cateel, Davao Oriental	Dav. Or.	Public	Nov 09, 2018	Nov 28, 2018	Jan 18, 2019	Jan 28, 2019	GOP	15,000,000.00		15,000,000.00	14,700,000.00
		1st DEO	Bidding									
55	Construction of Revetment, Bankuacan Flood Control, Baganga, Davao Oriental	Dav. Or.	Public	Nov 13, 2018	Dec 03, 2018	Jan 21, 2019	Jan 30, 2019	GOP	15,000,000.00		15,000,000.00	Construction of Revetment, 125.35 Lineal meters
		1st DEO	Bidding									
56	Construction of Revetment, Nasipit Flood Control, Tarragona, Davao Oriental	Dav. Or.	Public	Nov 13, 2018	Dec 03, 2018	Jan 21, 2019	Jan 30, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Revetment, 200 lineal meters
		1st DEO	Bidding									
57	Construction of Revetment, Panlobogan Flood Control, Manay, Davao Oriental	Dav. Or.	Public	Nov 13, 2018	Dec 03, 2018	Jan 21, 2019	Jan 30, 2019	GOP	7,000,000.00		7,000,000.00	Construction of Revetment, 200 lineal meters
		1st DEO	Bidding									
58	Construction of Revetment along Boston River Bank Protection, Boston, Davao Oriental	Dav. Or.	Public	Nov 13, 2018	Dec 03, 2018	Jan 21, 2019	Jan 30, 2019	GOP	10,000,000.00		10,000,000.00	Construction of Revetment, 100 lineal meters
		1st DEO	Bidding									
59	Construction of Revetment along Cateel River (Aragon Section), Cateel, Davao Oriental	Dav. Or.	Public	Nov 13, 2018	Dec 03, 2018	Jan 21, 2019	Jan 30, 2019	GOP	45,000,000.00		45,000,000.00	Construction of Revetment, 230 lineal meters
		1st DEO	Bidding									
60	Construction of of Revetment along Cateel River Protecting Surigao del Sur Bdry - Davao Oriental Coatal Road (Tina Section), Cateel, Davao Oriental	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	50,981,000.00		50,981,000.00	Construction of Revetment, 426.03 lin.m
		1st DEO	Bidding									
61	Construction of Revetment along Manay River, Manay, Davao Oriental	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	50,000,000.00		50,000,000.00	Construction of revetment, 658 lineal meters
		1st DEO	Bidding									
62	Construction of Revetment along Manurigao River, Caraga, Davao Oriental	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	79,297,000.00		79,297,000.00	Construction of revetment, 450 lineal meters
		1st DEO	Bidding									
63	Construction of Revetment, Baganga River Control, Baganga, Davao Oriental	Dav. Or.	Public	Nov 28, 2018	Dec 17, 2018	Jan 29, 2019	Feb 08, 2019	GOP	50,000,000.00		50,000,000.00	Construction of revetment, 326 lineal meters
		1st DEO	Bidding									

LOCAL INFRA PROJECTS												
Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Construction of Multi-Purpose Building (Activity Center), Baganga South District, Brgy. Poblacion, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 05, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
2	Construction of Multi-Purpose Building (Activity Center), Boston NHS, Barangay Central Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 05, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
3	Construction of Multi-Purpose Building (Activity Center), Brgy. Mabini, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 05, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
4	Construction of Multi-Purpose Building (Activity Center), Brgy. San Isidro, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 05, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
5	Construction of Multi-Purpose Building (Activity Center), Caatihan NHS, brgy. Caatihan, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 05, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
6	Construction of Multi-Purpose Building (Activity Center), Capasnan ES, Brgy. Capasnan, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 05, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
7	Construction of Multi-Purpose Building (Activity Center), Caraga NHS, Brgy. Central, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 05, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
8	Construction of Multi-Purpose Building (Activity Center), Dapnan ES, Brgy Dapnan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 05, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
9	Construction of Multi-Purpose Building (Activity Center), Jose Antop Sr. IS, Brgy. San Isidro, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 05, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
10	Construction of Multi-Purpose Building (Activity Center), Jose Bitac ES, Brgy. Rizal, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 05, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
11	Construction of Multi-Purpose Building (Activity Center), L. Tamay ES, Brgy. Lucatan, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
12	Construction of Multi-Purpose Building (Activity Center), Mercedes ES, Brgy. Mercedes, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
13	Construction of Multi-Purpose Building (Activity Center), Moralizon ES, Brgy. Central, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
14	Construction of Multi-Purpose Building (Activity Center), Pantuyan NHS, Brgy. Pantuyan, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	Construction of Multi-Purpose Building (Activity Center), San Jose ES, Brgy. San Jose, Caraga, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
16	Construction of Multi-Purpose Building (Activity Center), San Rafael ES, Brgy. San Rafael Cateel, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
17	Construction of Multi Purpose Building (Activity Center), Santiago ES, Brgy. Santiago Caraga, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
18	Construction of Multi-Purpose Building (Activity Center), Sitio Maliongan, Brgy. Tomoaong, Tarragona, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
19	Construction of Multi Purpose Building (Activity Center), Tarragona NHS, Brgy. Central Tarragona, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
20	Construction of Multi Purpose Building (Barangay Hall), Brgy. Del Pilar, Manay, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
21	Construction of Multi Purpose Building (Barangay Hall), Brgy. Mabini, Manay, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
22	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Mikit, Baganga, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
23	Construction of Multi-Purpose Building (Barangay Hall), Brgy. P.M. Sobrecarey Caraga, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,400,000.00		2,400,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
24	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. San Alfonso, Cateel, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,400,000.00		2,400,000.00	Construction of Multi-Purpose Building'
		1st DEO	Bidding									
25	Construction of Multi-Purpose Building (Barangay Hall), Brgy. San Antonio, Caraga, Davao oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,400,000.00		2,400,000.00	Rehabilitation of Multi-purpose Building
		1st DEO	Bidding									
26	Construction of Multi Purpose Building (Barangay Hall), Brgy. San Isidro, Baganga, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,400,000.00		2,400,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
27	Construction of Multi-Purpose Building (Barangay Hall), Brgy. San Jose, Caraga, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,400,000.00		2,400,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
28	Construction of Multi-Purpose Building (Barangay Hall), Brgy. San Rafael, Cateel, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,400,000.00		2,400,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
29	Construction of Multi-Purpose Building (Barangay Hall), Brgy. San Vicente, Cateel, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,300,000.00		2,300,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	Construction of Multi-Purpose Building (Covered Court), Brgy. Aragon, Cateel, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,800,000.00		2,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
31	Construction of Multi-Purpose Building (Covered Court), Brgy. Central, Cateel, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
32	Construction of Multi Purpose Building (Covered Court), Brgy. Ompao Tarragona, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 05, 1900	Feb 04, 2019	GOP	2,800,000.00		2,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
33	Construction of Multi-Purpose Building (Covered Court), Brgy. San Rafael, Cateel, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,800,000.00		2,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
34	Construction of Multi Purpose Building (Covered Court), Sitio Sangab, Brgy. Pichon Caraga, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	2,800,000.00		2,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
35	Construction of Multi Purpose Building (Indigenous Peoples Center), Municipal Compound, Tarragona, Davao Oriental	Dav. Or.	Public	Dec 06, 2018	Dec 27, 2018	Jan 25, 2019	Feb 04, 2019	GOP	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
36	Construction of Multi Purpose Building , Brgy. Dapnan, Baganga, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
37	Construction of Multi-Purpose Building, Santiago National High School, Brgy. Santiago, Caraga, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding									
38	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Old Macopa Manay, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	2,300,000.00		2,300,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
		1st DEO	Bidding									
39	Concreting of Brgy. Road (Sitio Madjan, Bato-bato, Manimbahan to Cangusan), Brgy. Tubaon, Tarragona, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road, 0.53 Lane Km
		1st DEO	Bidding									
40	Concreting of Barangay Road (Sitio Trese, Tumugpa to Saculip), Brgy. Tubaon, Tarragona, Davao oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Jan 28, 2019	GOP	5,000,000.00		5,000,000.00	Construction of Conrete Road, 0.53 Lane Km
		1st DEO	Bidding									
41	Rehabilitation of Water System, Brgy. Mahan-Ub Baganga, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	3,000,000.00		3,000,000.00	Rehabilitation of Water Supply System
		1st DEO	Bidding									
42	Rehabilitation of Water System, Brgy. Ompao, Tarragona Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	1,010,101.01		1,010,101.01	Rehabilitation of Water Supply System
		1st DEO	Bidding									
43	Rehabilitation of Water System, Brgy. San Alfonso Cateel, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	1,300,000.00		1,300,000.00	Rehabilitation of Water Supply System
		1st DEO	Bidding									
44	Rehabilitation of Water System, Brgy. Tomoaong Tarragona, Davao Oriental	Dav. Or.	Public	Dec 07, 2018	Dec 28, 2018	Jan 28, 2019	Feb 07, 2019	GOP	1,010,101.01		1,010,101.01	Rehabilitation of Water Supply System
		1st DEO	Bidding									

DAVAO ORIENTAL 2ND DEO

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP) Million			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	P00303729MN-CW1		Road Widening - along Dahican-Lawigan Road (S00114MN) - K1717 + 000 - K1718 + 000	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	19,600,000.00		19,600,000.00	Road widening
2	P00330676MN-CW1		Reconstruction to Concrete Pavement - Langka-Luban-Cabuaya Road leading to Rock Formations, Lake And White Sand Beaches, Brgy. Luban, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	29,400,000.00		29,400,000.00	Reconstruction of concrete road
3	P00330682MN-CW1		Reconstruction to Concrete Pavement - Brgy. Dawan to Brgy. Macambol leading to Macambol (Sitio Wagon) Spring Resort and Pujada Bay, Brgy. Macambol, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	24,500,000.00		24,500,000.00	Reconstruction of concrete road
4	P00331106MN-CW1		Construction of Concrete Road - Brgy. Don Mariano Marcos Junction connecting to Sitio Malig in support of Rubber and Cacao Industries, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	14,700,000.00		14,700,000.00	Construction of concrete road
5	P00331107MN-CW1		Construction of Concrete Road - Brgy. Marayag Hi-way Junction connecting to Sitio DCS in support to Coffee and Rubber Industries, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	14,700,000.00		14,700,000.00	Construction of concrete road
6	P00331108MN-CW1		Construction of Concrete Road - NHJ Brgy. Matiao connecting to Sitio Tua-tua in support of Coconut, Mango, and Coffee Industries, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	18,620,000.00		18,620,000.00	Construction of concrete road
7	P00322328MN-CW1		Construction of Revetment - Construction of Concrete Revetment, Bitanagan River, Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	9,800,000.00		9,800,000.00	Construction of revetment
8	P00322329MN-CW1		Construction of Revetment - Construction of Concrete Revetment, Bitanagan River, San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	19,600,000.00		19,600,000.00	Construction of revetment
9	P00344243MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Indigenous Peoples Center), Brgy. Poblacion, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	1,485,000.00		1,485,000.00	Construction of multi purpose building
10	P00344245MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Bigue 2, Brgy. Dawan, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	1,980,000.00		1,980,000.00	Construction of multi purpose building
11	P00344246MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Gov. Generoso Community College, Poblacion, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	1,980,000.00		1,980,000.00	Construction of multi purpose building
12	P00344247MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Hinayon Elementary School, Brgy. Libudon, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	1,980,000.00		1,980,000.00	Construction of multi purpose building
13	P00303707MN-CW1		Road Widening - along Pres. Diosdado P. Macapagal Natl Hi-way (SO1448MN) K1769+000 to K1771+150	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	66,874,500.00		66,874,500.00	Road widening

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP) Million			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	P00303708MN- CW1		Road Widening - along Pres. Diosdado P. Macapagal Natl Hi-way (S01448MN) K1771+150 to K1773+603	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	77,875,500.00		77,875,500.00	Road widening
15	P00303730MN-CW1		Road Widening - along Tibanban-Lavigan Rd (S01397MN) K1778+469 to K1779+403	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	19,600,000.00		19,600,000.00	Road widening
16	P00303731MN-CW1		Road Widening - along Jct Manikling-Gov Generoso Rd (S01402MN) - K1744 + 436 - K1745 + 000	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	19,600,000.00		19,600,000.00	Road widening
17	P00331119MN-CW1		Construction of Concrete Road - NHJ San Vicente to Brgy. San Vicente connecting Banaybanay Public Terminal and Banana, Corn, and Rice Processing Sites in support of Agribusiness: Banana, Corn and Rice Industries, Banaybanay, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	9/26/2018	10/16/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	22,050,000.00		22,050,000.00	Construction of concrete road
18	P00303927MN-CW1		Construction of Concrete Road - Mapantad-Tagbobolo-Taguibo Road, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	17,287,200.00		17,287,200.00	Construction of Concrete Road
19	P00330674MN- CW1		Reconstruction to Concrete Pavement - Access Road leading to Waniban, Oak and Pujada Island, Brgy. Lawigan, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	24,500,000.00		24,500,000.00	Reconstruction to Concrete Pavement
20	P00330684MN-CW1		Reconstruction to Concrete Pavement - Lupon Coastal Road from Aroma, Brgy. Poblacion To Brgy. Ilangay Leading to Illa Dio Beach Resorts, Brgy. Ilangay, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	14,700,000.00		14,700,000.00	Reconstruction to Concrete Pavement
21	P00331109MN-CW1		Construction of Concrete Road - Road from Junction Brgy. Sainz connecting to Sitio Licop in support of Cacao, Coffee, Corn, and Mango Industries, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	19,600,000.00		19,600,000.00	Construction of concrete road
22	P00331124MN-CW1		Construction of Concrete Road - Brgy. Panikian Centro to Brgy. Mahayag Road connecting Banaybanay Public Terminal and Coconut and Corn Processing Sites in support of Agribusiness: Coconut and Corn industries, Banaybanay, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	22,050,000.00		22,050,000.00	Construction of concrete road
23	P00300531MN-CW1		Construction of Road Slope Protection Structure - on Specific Locations along Pres. Diosdado P. Macapagal Natl Hi-way (S01448MN) - K1730 + 121.50 - K1730 + 144, K1736 + 166.50 - K1736 + 198	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	14,700,000.00		14,700,000.00	Construction of road slope protection structures
24	P00301815MN-CW1		Rehabilitation / Major Repair of Bridge - Pigsapawan Br. (B01526MN) along Tibanban-Lavigan Rd	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	3,969,000.00		3,969,000.00	Rehabilitation / Major Repair of Bridge
25	P00301811MN-CW1		Retrofitting / Strengthening of Bridge - Bilawan Br. (B00037MN) along Pres. Diosdado P. Macapagal Natl Hi way	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	2,278,500.00		2,278,500.00	Retrofitting / Strengthening of Bridge
26	P00320284MN-CW1		Construction of Revetment - Construction of Flood Control at Brgy. Surop, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	51,218,340.00		51,218,340.00	Construction of revetment

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP) Million			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	P00321712MN-CW1		Construction of Revetment - Construction of Concrete Revetment, Mabua Creek, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	21,834,400.00		21,834,400.00	Construction of concrete revetment
28	P00321716MN-CW1		Construction of Revetment - Construction of Flood Mitigation Structure, Brgy. Anitap River, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/24/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	29,400,000.00		29,400,000.00	Construction of concrete revetment
29	P00303721MN-CW1		Road Widening - on specific Locations along Pres. Diosdado P. Macapagal Natl Hi-way (S01447MN) - K1700 + 121 - K1700 + 979, K1702 + 192 - K1703 + 484	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	57,900,000.00		57,900,000.00	Road widening
30	P00303722MNMN-CW1		Road Widening - along Mati-Maragusan Rd (S00112MN) K1532+000 to K1533+540	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	39,200,000.00		39,200,000.00	Road widening
31	P0033068MN-CW1		Reconstruction to Concrete Pavement - Lupon Coastal Road From Purok San Roque, Brgy. Poblacion To Purok Bundas, Brgy. Bagumbayan leading To Diving Site, Wenceslao Resort, & Arigid Ai Beach Resort, Brgy. Bagumbayan, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	26,460,000.00		26,460,000.00	Reconstruction to Concrete Pavement
32	P00330739MN-CW1		Construction of Concrete Road - Access Road leading to Mt. Hamiguitan Range and Wildlife Sanctuary, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	9,800,000.00		9,800,000.00	Construction of concrete road
33	P00330740MN-CW1		Construction of Concrete Road - Access Road leading to Almaciga Eco Biodiversity Park, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	9,800,000.00		9,800,000.00	Construction of concrete road
34	P00330742MN-CW1		Construction of Concrete Road - Tibanban-Lavigan Road leading to Cagamisan Falls, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	9,800,000.00		9,800,000.00	Construction of concrete road
35	P00331137MN-CW1		Construction of Concrete Road - Road Junction PRRD to Brgy. Site, Brgy. San Jose connecting Lupon Public Terminal and Banana and Coconut Processing Sites in support of Agribusiness: Banana and Cacao Industries, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	22,050,000.00		22,050,000.00	Construction of concrete road
36	P00331138MN-CW1		Construction of Concrete Road - Road Junction PRRD to Purok 3, Brgy. Magsaysay connecting Lupon Public Terminal and Banana and Cacao Processing Sites in support of Agribusiness: Banana and Cacao Industries, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	22,050,000.00		22,050,000.00	Construction of concrete road
37	P00330652MN-CW1		Reconstruction to Concrete Pavement - Jct. La Union - Mt. Hamiguitan Road leading to Mt. Hamiguitan, San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	14,700,000.00		14,700,000.00	Reconstruction to Concrete Pavement
38	P00302300MN-CW1		Preventive Maintenance of Road: Asphalt Overlay - along Pres. Diosdado P. Macapagal Natl Hi-way (S01448MN) - K1720 + 158 - K1721 + 000	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	35,174,160.00		35,174,160.00	Asphalt overlay

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php) Million			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	P00300545MN-CW1		Construction of Road Slope Protection Structure - on Specific Locations along Mati-Maragusan Rd (S00112MN) Mati-Maragusan Rd - K1499 + (-093) - K1499 + (-075), K1499 + (-432) - K1499 + (-409), K1499 + (-489) - K1499 + (-462), K1499 + (-572) - K1499 + (-545), K1499 + 451 - K1499 + 463, K1499 + 563 - K1499 + 594, K1501 + 033 - K1501 + 060, K1501 + 477 - K1501 + 491, K1507 + 030 - K1507 + 036, K1507 + 860 - K1507 + 866, K1509 + 303 - K1509 + 309, K1510 + 045 - K1510 + 051, K1510 + 297 - K1510 + 300, K1510 + 924 - K1510 + 927, K1511 + 309 - K1511 + 311, K1511 + 315 - K1511 + 376, K1512 + 600 - K1512 + 606	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	78,165,000.00		78,165,000.00	Construction of road slope protection structures
40	P00321711MN-CW1		Construction of Revetment - Construction of Concrete Revetment Flood Mitigation Structure, Tandang Sora, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	49,000,000.00		49,000,000.00	Construction of concrete revetment
41	P00321714MN-CW1		Construction of Revetment - Construction of Concrete Revetment, Sumlog River, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	39,200,000.00		39,200,000.00	Construction of concrete revetment
42	P00321715MN-CW1		Construction of Revetment - Construction of Concrete Revetment, Surup River, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/17/2018	11/6/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	29,400,000.00		29,400,000.00	Construction of concrete revetment
43	P00301813MN-CW1		Widening of Bridge - Cuabo Br. (B00042MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	15,327,200.00		15,327,200.00	Widening of bridge
44	P00301814MN-CW1		Widening of Bridge - Mayo Br. (B00033MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	72,375,000.00		72,375,000.00	Widening of bridge
45	P00301812MN-CW1		Retrofitting / Strengthening of Bridge - Bitaoan Br. (B01127MN) along Jct Manikling-Gov Generoso Rd	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	27,077,400.00		27,077,400.00	Retrofitting / Strengthening of Bridge
46	P00301817MN-CW1		Retrofitting / Strengthening of Bridge - Tibanban Br. (B00030MN) along Pres. Diosdado P. Macapagal Natl Hi way	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	9,261,000.00		9,261,000.00	Retrofitting / Strengthening of Bridge
47	P00321719MN-CW1		Construction of Revetment - Construction of Revetment, Don Chicok, Gov. Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	29,400,000.00		29,400,000.00	Construction of concrete revetment
48	P00321713MN-CW1		Construction of Revetment - Construction of Concrete Revetment, Magdug Creek, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2019	29,400,000.00		29,400,000.00	Construction of revetment
49	P00346209MN-CW1		Construction of Concrete Road - Concreting of Cemetery to Diversion Road, Brgy. Sainz, Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	2,450,000.00		2,450,000.00	Construction of Concrete Road
50	P00346210MN-CW1		Construction of Concrete Road - Concreting of DOSCST Urban Poor, Brgy. Dahican, Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	2,940,000.00		2,940,000.00	Construction of Concrete Road

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php) Million			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	P00346211MN-CW1		Construction of Concrete Road - Concreting of Lopez Subdivision, Brgy. Matiao, Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	5,880,000.00		5,880,000.00	Construction of Concrete Road
52	P00340201MN-CW1		Construction of Multi Purpose Building - Construction of DPWH Building (Standard Design) Davao Oriental 2nd District Engineering Office, Matiao, City of Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	46,060,000.00		46,060,000.00	Construction of multi purpose building
53	P00340202MN-CW1		Construction of Multi Purpose Building - Construction of Satellite Materials Laboratory Building, DPWH Davao Oriental 2nd District Engineering Office Compound, Mati-ao, City of Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	7,302,960.00		7,302,960.00	Construction of multi purpose building
54	P00344242MN-CW1		Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building at PHO/DOHMC Compound, Matiao, City of Mati Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	2,475,000.00		2,475,000.00	Construction of multi purpose building
55	P00344248MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Lopez Park, Nazareno, Brgy. Central, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	3,960,000.00		3,960,000.00	Construction of multi purpose building
56	P00348005MN-CW1		Construction of Water Supply Systems - Construction of Water System, Brgy. Don Chicote, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	600,000.00		600,000.00	Construction of water supply
57	P00348006MN-CW1		Construction of Water Supply Systems - Construction of Water System, Brgy. Tibanban, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	1,960,000.00		1,960,000.00	Construction of water supply
58	P00348007MN-CW1		Rehabilitation of Water Supply Systems - Improvement of Water System, Brgy. Nangan, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/22/2018	11/15/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	500,000.00		500,000.00	Rehabilitation of water supply
59	P00330741MN-CW1		Construction of Concrete Bridge - Tandang Sora Bridge leading to Heart Spring Inland Resorts, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	9,800,000.00		9,800,000.00	Construction of concrete bridge
60	P00321717MN-CW1		Construction of Revetment - Construction of Flood Mitigation Structure, Upper Tibanban Creek, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	49,000,000.00		49,000,000.00	Construction of concrete revetment
61	P00321710MN-CW1		Construction of Revetment - Construction of Concrete Revetment, Camogna River at Brgy. Poblacion, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	9,800,000.00		9,800,000.00	Construction of concrete revetment
62	P00346212MN-CW1		Construction of Concrete Road - Concreting of NASA Roads, Brgy. Poblacion, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	1,960,000.00		1,960,000.00	Construction of concrete road
63	P00346213MN-CW1		Construction of Concrete Road - Concreting of Poblacion to Purok Molave Road, Brgy. Poblacion, Banaybanay, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	7,252,000.00		7,252,000.00	Construction of concrete road
64	P00346214MN-CW1		Construction of Concrete Road - Concreting of Upper Bliss, Brgy. Sainz, Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	1,960,000.00		1,960,000.00	Construction of concrete road

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP) Million			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	P00346208MN-CW1		Construction of Concrete Road - Concreting of Brgy. Luzon, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	3,920,000.00		3,920,000.00	Construction of concrete road
66	P00340795MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Banaybanay, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	7,938,000.00		7,938,000.00	Construction of multi purpose building
67	P00340796MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, City of Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	16,072,000.00		16,072,000.00	Construction of multi purpose building
68	P00340797MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Governor Generoso, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	13,377,000.00		13,377,000.00	Construction of multi purpose building
69	P00340798MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	12,397,000.00		12,397,000.00	Construction of multi purpose building
70	P00340799MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	9,016,000.00		9,016,000.00	Construction of multi purpose building
71	P00348139MN-CW1		Construction of Water Supply Systems - Construction of Water Supply, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	9,117,900.00		9,117,900.00	Construction of water supply system
72	P00348140MN-CW1		Construction of Water Supply Systems - Construction of Water Supply, San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	10/31/2018	11/22/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	2,376,000.00		2,376,000.00	Construction of water supply system
73	P00344244MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Banaybanay, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	11/15/2018	12/11/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	9,504,000.00		9,504,000.00	Construction of multi purpose building
74	P00344249MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	11/15/2018	12/11/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	8,137,800.00		8,137,800.00	Construction of multi purpose building
75	P00344250MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Mati City, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	11/15/2018	12/11/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	15,587,550.00		15,587,550.00	Construction of multi purpose building
76	P00344251MN-CW1		Construction of Multi Purpose Building - Construction of Multi-Purpose Building, San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	11/15/2018	12/11/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	8,365,500.00		8,365,500.00	Construction of multi purpose building
77	P00344252MN-CW1		Rehabilitation / Major Repair of Multi Purpose Building Construction/Rehabilitation of Multi-Purpose Building, San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	11/15/2018	12/11/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	9,900,000.00		9,900,000.00	Construction of multi purpose building

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php) Million			Remarks
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78	P00348141MN-CW1		Construction of Water Supply Systems - Construction of Water Supply, Lupon, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	11/15/2018	12/11/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	3,861,000.00		3,861,000.00	Construction of water supply system
79	P00348142MN-CW1		Construction of Water Supply Systems - Construction/Rehabilitation of Water Supply, San Isidro, Davao Oriental	Davao Oriental 2nd District Engineering Office	National Competitive Bidding	11/15/2018	12/11/2018	1/21/2019	1/28/2019	DPWH GENERAL APPROPRIATION ACT 2018	2,450,250.00		2,450,250.00	Construction of water supply system

Prepared by:


CHARITO T. MERTENS
 Engineer IV
 Head, BAC Secretariat


Recommended by:


TEOFILA U. TAN
 Chief, Planning and Design Division
 BAC Chairman

Approved by:

ALLAN S. BORROMELO, CESO IV
 Regional Director

For and in the absence of the
 Regional Director


CHARITO B. CABALLERO
 OIC-Assistant Regional Director