

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
QUEZON CITY SECOND DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
790 EDSA, Diliman, Quezon City

November 8, 2019

BAC Chairman
Procurement Unit
DPWH-NCR
2nd Street, Port Area, Manila

Rox Taranza 11/11/19

Sir / Madam:


Pursuant to the Executive Order No. 46, s. 2015, we are submitting, in the prescribed form, the revised hard copy of the Indicative Annual Procurement Program (IAPP) for Civil Works, Goods and Consultancy FY-2020 of DPWH – Quezon City Second District Engineering Office.

Very truly yours,

RAMON P. DEVANADERA
District Engineer

Cc:

Procurement Service
DPWH – Central Office
Bonifacio Drive, Port Area, Manila



NCR.11.5/AMM/Joyce

QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE : Indicative Annual Procurement Plan (IAPP) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (P1P)			Remarks (brief description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total		MOOE	CO		
200G0001	Asset Preservation Program Preventive Maintenance - Secondary Roads Concrete Reblocking of Ortigas-Granada Rd - K0010 + (-205) - K0010 + 000, Quezon City	Construction Section	Yes	Competitive Bidding	10/11/2019	10/31/2019	01/03/2020	01/10/2020	NEP 2020	3,140,000.00		3,140,000.00		Reblocking	
200G0002	Asset Preservation Program Preventive Maintenance - Secondary Roads Upgrading (Asphalt to Concrete) South Ave (Timog Ave) - K0010 + (-964) K0009 + 073	Construction Section	Yes	Competitive Bidding	10/11/2019	10/31/2019	01/03/2020	01/10/2020	NEP 2020	62,126,000.00		62,126,000.00		Upgrading (Asphalt to Concrete)	
200G0003	Asset Preservation Program Preventive Maintenance - Tertiary Roads Asphalt Overlay E. Rodriguez St - K0006 + 946 - K0006 + 1001, K0007 + 458 - K0009 + 226	Construction Section	Yes	Competitive Bidding	10/11/2019	10/31/2019	01/03/2020	01/10/2020	NEP 2020	35,888,000.00		35,888,000.00		Asphalt Overlay	
200G0004	Asset Preservation Program Preventive Maintenance - Tertiary Roads Asphalt Overlay NIA North Rd - (S051491Z) Chainage 000 - Chainage 245	Construction Section	Yes	Competitive Bidding	10/11/2019	10/31/2019	01/03/2020	01/10/2020	NEP 2020	3,900,000.00		3,900,000.00		Asphalt Overlay	
200G0005	Asset Preservation Program Preventive Maintenance - Tertiary Roads Asphalt Overlay Tomas Morato - K0009 + 1173 - K0009 + 1593	Construction Section	Yes	Competitive Bidding	10/11/2019	10/31/2019	01/03/2020	01/10/2020	NEP 2020	8,358,000.00		8,358,000.00		Asphalt Overlay	
200G0006	Asset Preservation Program Preventive Maintenance - Tertiary Roads Asphalt Overlay V. Luna Rd Network - (S056791Z) Chainage 000 - Chainage 330, (S056811Z) Chainage 000 - Chainage 150	Construction Section	Yes	Competitive Bidding	10/11/2019	10/31/2019	01/03/2020	01/10/2020	NEP 2020	3,224,000.00		3,224,000.00		Asphalt Overlay	
200G0007	Asset Preservation Program Preventive Maintenance - Tertiary Roads Asphalt Overlay V. Luna Rd Network - (S056841Z) Chainage 000 - Chainage 220, (S056861Z) Chainage 000 - Chainage 150	Construction Section	Yes	Competitive Bidding	10/11/2019	10/31/2019	01/03/2020	01/10/2020	NEP 2020	2,962,000.00		2,962,000.00		Asphalt Overlay	
200G0008	Retrofitting / Strengthening of Permanent Bridges Lagarian Br. (B023451Z) along Tomas Morato	Construction Section	Yes	Competitive Bidding	10/15/2019	11/14/2019	01/07/2020	01/14/2020	NEP 2020	10,000,000.00		10,000,000.00		Retrofitting / Strengthening of Permanent Bridge	
200G0009	Rehabilitation of Lagarian Creek, Quezon City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/14/2019	01/07/2020	01/14/2020	NEP 2020	55,000,000.00		55,000,000.00		Rehabilitation	
200G0010	Rehabilitation of San Juan River, Quezon City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/14/2019	01/07/2020	01/14/2020	NEP 2020	50,000,000.00		50,000,000.00		Rehabilitation	
200G0011	Construction of Multi-Level Parking at Camp Karingal, Quezon City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/14/2019	01/07/2020	01/14/2020	NEP 2020	50,000,000.00		50,000,000.00		Construction	
200G0012	Construction of Perimeter Fence at Filing Range, Camp Karingal, Quezon City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/14/2019	01/07/2020	01/14/2020	NEP 2020	5,000,000.00		5,000,000.00		Construction	
200G0013	Construction of QCPD Health Center at Camp Karingal, Quezon City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/14/2019	01/07/2020	01/14/2020	NEP 2020	29,000,000.00		29,000,000.00		Construction	
200G0014	Improvement / Asphalt Overlay of Road Network at Camp Karingal Compound, Quezon City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/14/2019	01/07/2020	01/14/2020	NEP 2020	20,400,000.00		20,400,000.00		Asphalt Overlay	
200G0015	Improvement of Road, D. Tuzon St., Quezon City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/14/2019	01/07/2020	01/14/2020	NEP 2020	10,000,000.00		10,000,000.00		Improvement of Road	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20OG0016	Improvement of Road, Mablis St., Quezon City	Construction Section	Yes	Competitive Bidding	10/19/2019	11/08/2019	01/09/2020	01/16/2020	NEP 2020	12,000,000.00			12,000,000.00	Improvement of Road
20OG0017	Improvement of Road, Magalang St., Quezon City	Construction Section	Yes	Competitive Bidding	10/19/2019	11/08/2019	01/09/2020	01/16/2020	NEP 2020	18,000,000.00			18,000,000.00	Improvement of Road
20OG0018	Improvement of Roads, at Barangay Kamuning, Quezon City	Construction Section	Yes	Competitive Bidding	10/19/2019	11/08/2019	01/09/2020	01/16/2020	NEP 2020	40,000,000.00			40,000,000.00	Improvement of Road
20OG0019	Improvement of Roads, at Barangay Pinyahan, Quezon City	Construction Section	Yes	Competitive Bidding	10/19/2019	11/08/2019	01/09/2020	01/16/2020	NEP 2020	20,000,000.00			20,000,000.00	Improvement of Road
20OG0020	Improvement of Roads at Barangay Sikatuna, Quezon City	Construction Section	Yes	Competitive Bidding	10/19/2019	11/08/2019	01/09/2020	01/16/2020	NEP 2020	20,000,000.00			20,000,000.00	Improvement of Road
20OG0021	Improvement of Roads, at Barangay Teachers Village West, Quezon City	Construction Section	Yes	Competitive Bidding	10/19/2019	11/08/2019	01/09/2020	01/16/2020	NEP 2020	20,000,000.00			20,000,000.00	Improvement of Road
20OG0022	Improvement of Roads, at Barangay UP Campus, Quezon City	Construction Section	Yes	Competitive Bidding	10/19/2019	11/08/2019	01/09/2020	01/16/2020	NEP 2020	36,787,000.00			36,787,000.00	Improvement of Road
20OG0023	Improvement of Roads, Don Alejandro Rocas Ave., Quezon City	Construction Section	Yes	Competitive Bidding	10/19/2019	11/08/2019	01/09/2020	01/16/2020	NEP 2020	30,000,000.00			30,000,000.00	Improvement of Road
20OG0024	Construction of 2 Storey Multi-Purpose Building, Barangay Tatalon, Quezon City	Construction Section	Yes	Competitive Bidding	10/19/2019	11/08/2019	01/09/2020	01/16/2020	NEP 2020	15,000,000.00			15,000,000.00	Construction of Multi-Purpose Building
20OG0025	Construction of 2 Storey Multi-Purpose Building, Bernardo Park, Barangay Kamuning, Quezon City	Construction Section	Yes	Competitive Bidding	10/19/2019	11/08/2019	01/09/2020	01/16/2020	NEP 2020	15,000,000.00			15,000,000.00	Construction of Multi-Purpose Building
20OG0026	Construction of 2 Storey Multi-Purpose Hall, 3rd Planas, Barangay Kaunlaran, Quezon City	Construction Section	Yes	Competitive Bidding	10/26/2019	11/15/2019	01/11/2020	01/18/2020	NEP 2020	4,000,000.00			4,000,000.00	Construction of Multi-Purpose Building
20OG0027	Construction of 2 Storey Multi-Purpose Hall, Barangay San Isidro Galas, Quezon City	Construction Section	Yes	Competitive Bidding	10/26/2019	11/15/2019	01/11/2020	01/18/2020	NEP 2020	5,000,000.00			5,000,000.00	Construction of Multi-Purpose Building
20OG0028	Construction of 2 Storey Multi-Purpose Hall, Barangay San Vicente, Quezon City	Construction Section	Yes	Competitive Bidding	10/26/2019	11/15/2019	01/11/2020	01/18/2020	NEP 2020	4,000,000.00			4,000,000.00	Construction of Multi-Purpose Building
20OG0029	Construction of 3 Storey Multi-Purpose Hall, Barangay Doña Aurora, Quezon City	Construction Section	Yes	Competitive Bidding	10/26/2019	11/15/2019	01/11/2020	01/18/2020	NEP 2020	6,500,000.00			6,500,000.00	Construction of Multi-Purpose Building
20OG0030	Construction of 3 Storey Multi-Purpose Hall, Barangay Roxas, Quezon City	Construction Section	Yes	Competitive Bidding	10/26/2019	11/15/2019	01/11/2020	01/18/2020	NEP 2020	12,000,000.00			12,000,000.00	Construction of Multi-Purpose Building
20OG0031	Construction of 3 Storey Multi-Purpose Hall, Kalitaya St., cor. Cordiz St., Barangay Doña Josefa, Quezon City	Construction Section	Yes	Competitive Bidding	10/26/2019	11/15/2019	01/11/2020	01/18/2020	NEP 2020	6,000,000.00			6,000,000.00	Construction of Multi-Purpose Building
20OG0032	Rehabilitation of Drainage, Area 1 (Blk. 1 to Blk. 6), Barangay Damayan Lagi, Quezon City	Construction Section	Yes	Competitive Bidding	11/09/2019	11/29/2019	01/14/2020	01/14/2020	NEP 2020	2,500,000.00			2,500,000.00	Drainage Improvement
20OG0033	Asset Preservation Program Preventive Maintenance - Primary Roads Asphalt Overlay E Rodriguez Jr Ave - K0014 + 068 - K0013 + 374	Construction Section	Yes	Competitive Bidding	11/09/2019	11/29/2019	01/14/2020	01/14/2020	NEP 2020	29,604,000.00			29,604,000.00	Asphalt Overlay
20OG0034	Asset Preservation Program Preventive Maintenance - Tertiary Roads Asphalt Overlay 15th Ave - K0012 + 000 - K0012 + 678	Construction Section	Yes	Competitive Bidding	11/09/2019	11/29/2019	01/14/2020	01/14/2020	NEP 2020	5,397,000.00			5,397,000.00	Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20OG0035	Asset Preservation Program Preventive Maintenance - Tertiary Roads Asphalt Overlay Kamias Rd - K0010 + (-720) - K0010 + 104	Construction Section	Yes	Competitive Bidding	11/09/2019	11/29/2019	01/14/2020	01/14/2020	NEP 2020	24,000,000.00		24,000,000.00	Asphalt Overlay
20OG0036	Road Widening - Secondary Widening of Bonny Serrano Avenue, Quezon City	Construction Section	Yes	Competitive Bidding	11/09/2019	11/29/2019	01/14/2020	01/14/2020	NEP 2020	82,938,000.00		82,938,000.00	Road Widening
20OG0037	Retrofitting / Strengthening of Permanent Bridges Katipunan Viaduct (NB) (B03322LZ) along C-5 Road	Construction Section	Yes	Competitive Bidding	11/09/2019	11/29/2019	01/14/2020	01/14/2020	NEP 2020	15,000,000.00		15,000,000.00	Retrofitting / Strengthening of Permanent Bridge
20OG0038	Retrofitting / Strengthening of Permanent Bridges Katipunan Viaduct (SB) (B03323LZ) along C-5 Road	Construction Section	Yes	Competitive Bidding	11/09/2019	11/29/2019	01/14/2020	01/14/2020	NEP 2020	15,000,000.00		15,000,000.00	Retrofitting / Strengthening of Permanent Bridge
20OG0039	Rehabilitation of Buaya to Evangelista Creek, Quezon City	Construction Section	Yes	Competitive Bidding	11/09/2019	11/29/2019	01/14/2020	01/14/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation
20OG0040	Rehabilitation of Culiat Creek, Brgy. Old Balara, Quezon City	Construction Section	Yes	Competitive Bidding	11/09/2019	11/29/2019	01/14/2020	01/14/2020	NEP 2020	19,758,000.00		19,758,000.00	Rehabilitation
20OG0041	Rehabilitation of Drainage System at Xavierville Ave., Quezon City	Construction Section	Yes	Competitive Bidding	11/09/2019	11/29/2019	01/14/2020	01/14/2020	NEP 2020	20,000,000.00		20,000,000.00	Rehabilitation of Drainage System
20OG0042	Rehabilitation of Drainage System, Brgy. Bagumbay, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	8,000,000.00		8,000,000.00	Rehabilitation of Drainage System
20OG0043	Rehabilitation of Drainage System, Brgy. Blue Ridge A, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	20,000,000.00		20,000,000.00	Rehabilitation of Drainage System
20OG0044	Rehabilitation of Drainage System, Brgy. Blue Ridge B, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	10,000,000.00		10,000,000.00	Rehabilitation of Drainage System
20OG0045	Rehabilitation of Drainage System, Brgy. Loyola Heights, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	25,000,000.00		25,000,000.00	Rehabilitation of Drainage System
20OG0046	Rehabilitation of Drainage System, Brgy. Masagana, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	10,000,000.00		10,000,000.00	Rehabilitation of Drainage System
20OG0047	Rehabilitation of Drainage System, Brgy. Quirino 2A, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	19,000,000.00		19,000,000.00	Rehabilitation of Drainage System
20OG0048	Rehabilitation of Drainage System, Brgy. San Roque, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	10,000,000.00		10,000,000.00	Rehabilitation of Drainage System
20OG0049	Rehabilitation of Drainage System, Brgy. Ugong Norte, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	44,644,000.00		44,644,000.00	Rehabilitation of Drainage System
20OG0050	Rehabilitation of Drainage System, Brgy. West Kamias, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	6,000,000.00		6,000,000.00	Rehabilitation of Drainage System
20OG0051	Rehabilitation of Drainage System, Camp Aguinaldo, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	20,000,000.00		20,000,000.00	Rehabilitation of Drainage System
20OG0052	Construction of CGEA 25-Bed Station Hospital, Phase 2, Camp General Emilio Aguinaldo, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	65,000,000.00		65,000,000.00	Construction of Building
20OG0053	Construction of Male and Female EP Barracks, Phase 2, General Headquarters, Camp General Emilio Aguinaldo, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	63,750,000.00		63,750,000.00	Construction of Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200G0054	Construction of Perimeter Road, Camp General Emilio Aguinaldo, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	90,000,000.00		90,000,000.00	Construction of Building	
200G0055	Construction/Improvement of GHQ & HSC Firing Range, Phase 3, Camp General Emilio Aguinaldo, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	60,000,000.00		60,000,000.00	Construction of Building	
200G0056	Construction of Barangay Multi-Purpose Building (Phase 1), Barangay Bagumbayan, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building	
200G0057	Construction of Barangay Multi-Purpose Building (Phase 1), Barangay East Kamias, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building	
200G0058	Construction of Barangay Multi-Purpose Building (Phase 1), Barangay Miliagrosa, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building	
200G0059	Construction of Barangay Multi-Purpose Building, Barangay Bagumbayan, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building	
200G0060	Construction of Barangay Multi-Purpose Building, Barangay Loyola Heights, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building	
200G0061	Construction of Barangay Multi-Purpose Building, Barangay Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building	
200G0062	Construction of Barangay Multi-Purpose Building, Barangay St. Ignatius, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building	
200G0063	Construction of Barangay Multi-Purpose Building, Barangay White Plains, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building	
200G0064	Construction of Multi-Purpose Building, Barangay Bagumbayan, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building	
200G0065	Construction of Multi-Purpose Building, Barangay Duyan-Duyan, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building	
200G0066	Construction of Multi-Purpose Building, Barangay Old Balara, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building	
200G0067	Construction of Multi-Purpose Building, Barangay Quirino 2-A, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building	
200G0068	Construction of Various Multi-Purpose Building, Barangay Marilag, Quezon City	Construction Section	Yes	Competitive Bidding	11/19/2019	12/09/2019	01/16/2020	01/23/2020	NEP 2020	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building	
200G0069	Construction of Various Multi-Purpose Building, Barangay Quirino 2-B, Quezon City	Construction Section	Yes	Competitive Bidding	11/26/2019	12/16/2019	01/21/2020	01/30/2020	NEP 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building	
200G0070	Construction of Various Multi-Purpose Building, Barangay West Kamias, Quezon City	Construction Section	Yes	Competitive Bidding	11/26/2019	12/16/2019	01/21/2020	01/30/2020	NEP 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building	
200G0071	Rehabilitation of Multi-Purpose Building, Barangay Miliagrosa, Quezon City	Construction Section	Yes	Competitive Bidding	11/26/2019	12/16/2019	01/21/2020	01/30/2020	NEP 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200G0072	Rehabilitation of Multi-Purpose Building, Barangay Quirino 2-C, Quezon City	Construction Section	Yes	Competitive Bidding	11/26/2019	12/16/2019	01/21/2020	01/30/2020	NEP 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200G0073	Concreting of Road and Drainage Rehabilitation, Barangay Pansol, Quezon City	Construction Section	Yes	Competitive Bidding	11/26/2019	12/16/2019	01/21/2020	01/30/2020	NEP 2020	2,000,000.00		2,000,000.00	Concreting of Road

Submitted by:

LEONCIO G. OCAMPO
Head - BAC - TWG / Secretariat

Recommended by:

LOIDA S. BUSA
BAC - Chairman

Approved by:

RAMON DEVENADERA
District Engineer
Office of the District Engineer