

Department of Public Works and Highways Regional Office No. IV-A
Revised Annual Procurement Plan for FY 2021 Infrastructure Projects
(As of April 2021)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00001 BP00506125 LZ	FY 2021 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST - WEST ROAD), NASUGBU SECTION, BATANGAS	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	183,350,000.00	0.00	183,350,000.00	Construction of Missing Links / New Roads	
21D00002 BP00505107 LZ	FY 2021 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening / Secondary Roads - DIOKNO HIGHWAY K0076+720.00 – K0077+670.00 Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 05, 2020	Dec. 02, 2020	Mar. 10, 2021	Mar. 12, 2021	GoP	48,250,000.00	0.00	48,250,000.00	Road Widening / Secondary Roads	
21D00003 BP00532290 LZ	FY 2021 DPWH Infrastructure Program - Convergence and Special Support Program – Construction/ Improvement of Various Infrastructure in Support of National Security – CONSTRUCTION OF BALAYAN MUNICIPAL POLICE STATION BUILDING, BALAYAN, BATANGAS	Maintenance Division	NO	Competitive Bidding	Jan. 27, 2021	Feb. 17, 2021	Mar. 10, 2021	Mar. 15, 2021	GoP	11,580,000.00	0.00	11,580,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00006 BP00506102 LZ	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges - BALAGTAS FLYOVER Batangas City	Construction Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	Apr. 29, 2021	May. 03, 2021	GoP	82,025,000.00	0.00	82,025,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges	
21D00007 BP00525629 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CALUMPANG RIVER, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Mar. 29, 2021	Mar. 31, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers	
21D00008 BP00525630 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CALUMPANG RIVER, BATANGAS (PHASE II) Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Mar. 29, 2021	Mar. 31, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00009 (Re-advertisement) BP00544860 LZ	FY 2021 DPWH Infrastructure Program Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - CONSTRUCTION OF BATANGAS ACCESS ZONE - WEST SIDE, BATANGAS CITY, SAN PASCUAL AND BAUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Mar. 09, 2021	Mar. 30, 2021	Apr. 26, 2021	Apr. 28, 2021	GoP	442,935,000.00	0.00	442,935,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00010 BP00544603 LZ	FY 2021 DPWH Infrastructure Program Local Program - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - RETROFITTING / STRENGTHENING OF BOLBOC FLYOVER, BATANGAS CITY (PHASE II) Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 23, 2021	Mar. 02, 2021	GoP	96,500,000.00	0.00	96,500,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00011 BP00531936 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations - LOBO-MALABRIGO-LAIYA-SAN JUAN ROAD, LOBO, BATANGAS, PACKAGE V Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Feb. 23, 2021	Mar. 02, 2021	GoP	27,412,755.00	0.00	27,412,755.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00012 (Re-advertisement) BP00506124 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE H, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Mar. 09, 2021	Apr. 28, 2021	May. 18, 2021	May. 20, 2021	GoP	123,878,980.00	0.00	123,878,980.00	Construction of By-pass and Diversion Roads	
21D00013 BP00506103 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - PADRE GARCIA - IBAAN DIVERSION ROAD, BATANGAS (PACKAGE II) Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 27, 2021	Feb. 17, 2021	Mar. 10, 2021	Mar. 15, 2021	GoP	77,200,000.00	0.00	77,200,000.00	Construction of By-pass and Diversion Roads	
21D00014 BP00548429 LZ	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - RETROFITTING/STRENGTHENING OF SABANG RHU, BRGY. SABANG, IBAAN, BATANGAS (INCLUDING VULNERABILITY ASSESSMENT) Batangas Province	Maintenance Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	1,447,020.31	0.00	1,447,020.31	Retrofitting / strengthening	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00015 BP00549150 LZ	Local Program Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - CONSTRUCTION OF HOSPITAL BUILDING, KALAYAAN HOSPITAL, KAWIT, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	Apr. 29, 2021	May. 03, 2021	GoP	193,000,000.00	0.00	193,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00016 BP00550777 LZ	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION PASCUAL LEDESMA, CAVITE CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	Mar. 29, 2021	Mar. 31, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Buildings and Other Structures
21D00017 BP00548431 LZ	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - RETROFITTING / STRENGTHENING OF KAWIT KALAYAAN HOSPITAL EMERGENCY BUILDING 2, SAN SEBASTIAN, KAWIT, CAVITE (INCLUDING VULNERABILITY ASSESSMENT) Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Mar. 10, 2021	Mar. 12, 2021	GoP	4,817,304.98	0.00	4,817,304.98	Retrofitting / strengthening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00018 BP00545238 LZ	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - IMPROVEMENT / WIDENING OF KALAYAAN ROAD INCLUDING DRAINAGE, BATONG DALIG, KAWIT CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2021	Mar. 30, 2021	Apr. 26, 2021	Apr. 28, 2021	GoP	279,850,000.00	0.00	279,850,000.00	Local Infrastructure Program
21D00019 BP00531886 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION PASCUAL LEDESMA, CAVITE CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	Mar. 29, 2021	Mar. 31, 2021	GoP	99,150,855.00	0.00	99,150,855.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00020 BP00506115 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO – MAGALLANES -NASUGBU ROAD (EAST - WEST ROAD), INDANG EAST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	120,625,000.00	0.00	120,625,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00021 BP00506116 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO – MAGALLANES -NASUGBU ROAD (EAST - WEST ROAD), INDANG WEST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	193,000,000.00	0.00	193,000,000.00	Construction of Missing Links / New Roads
21D00023 BP00506126 LZ	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads - FLYOVER AT AGUINALDO-DAANG HARI INTERSECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Apr. 21, 2021	Apr. 26, 2021	Apr. 28, 2021	GoP	14,475,000.00	0.00	14,475,000.00	Construction of By-pass and Diversion Roads
21D00025 BP00506118 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - KAYKULOT DIVERSION ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	113,870,000.00	0.00	113,870,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00027 BP00506129 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD) (PACKAGE 4), MAGALLANES - GENERAL AGUINALDO SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	148,610,000.00	0.00	148,610,000.00	Construction of Missing Links / New Roads	
21D00028 BP00506127 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), PACKAGE 3, MAGALLANES-GENERAL AGUINALDO SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	126,972,770.00	0.00	126,972,770.00	Construction of Missing Links / New Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00029 BP00506121 LZ	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads - ALABANG-ZAPOTE DIVERSION ROAD (FROM ALABANG-ZAPOTE FLYOVER TO C5 BRIDGE), BACCOOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	Apr. 29, 2021	May. 03, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Construction of By-pass and Diversion Roads
21D00030 BP00506013 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BACCOOR BOULEVARD TO AGUINALDO HIGHWAY (BACCOOR – IMUS), CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	159,225,000.00	0.00	159,225,000.00	Construction of By-pass and Diversion Roads
21D00031 BP00506120 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BACCOOR DIVERSION ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2020	Dec. 16, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00032 BP00506130 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - CARMONA – BINAN BYPASS ROAD, BINAN SECTION, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Apr. 14, 2021	Apr. 23, 2021	GoP	55,774,105.00	0.00	55,774,105.00	Construction of By-pass and Diversion Roads
21D00033 BP00506104 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - PARIAN – SAN JOSE – BUCAL DIVERSION ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	63,231,625.00	0.00	63,231,625.00	Construction of By-pass and Diversion Roads
21D00034 BP00545255 LZ	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - CONSTRUCTION OF DPWH REGIONAL OFFICE IV-A BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY MAYAPA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	183,350,000.00	0.00	183,350,000.00	Buildings and Other Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00035 BP00531937 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF REGIONAL POLICE SECURITY AND PROTECTION UNITS (RPSPUS) AND PRESIDENTIAL PROTECTION DIVISION (PPD) BUILDING, UNDER THE POLICE SECURITY AND PROTECTION GROUP (PSPG) – PNP - RPSPU CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 23, 2021	Mar. 01, 2021	GoP	5,790,000.00	0.00	5,790,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00036 BP00506029 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00039 BP00531703 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA Laguna Province	construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Mar. 10, 2021	Mar. 12, 2021	GoP	101,325,000.00	0.00	101,325,000.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones
21D00040 BP00531756 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA, PACKAGE II Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Mar. 10, 2021	Mar. 12, 2021	GoP	42,196,555.00	0.00	42,196,555.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21D00041 BP00531749 LZ	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - CONSTRUCTION OF PNP ADMINISTRATIVE BUILDING, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	Apr. 29, 2021	May. 03, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00042 BP00531938 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 1, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 05, 2020	Nov. 25, 2020	Feb. 23, 2021	Mar. 01, 2021	GoP	14,475,000.00	0.00	14,475,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00043 BP00531748 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 2, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 05, 2020	Nov. 25, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	86,850,000.00	0.00	86,850,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
21D00044 BP00531751 LZ	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - REHABILITATION OF MULTI-PURPOSE BUILDING (GYMNASIUM), PNP TRAINING INSTITUTE, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Apr. 21, 2021	May. 11, 2021	Jun. 07, 2021	Jun. 09, 2021	GoP	19,493,000.00	0.00	19,493,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00045 BP00531747 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - REHABILITATION OF PNP TRAINING INSTITUTE, CAMP BGEN P. VICENTE LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	Apr. 14, 2021	Apr. 23, 2021	GoP	19,493,000.00	0.00	19,493,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00046 BP00531750 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in support of National Security - RENOVATION OF CAMP VICENTE LIM GRANDSTAND, CALAMBA CITY, LAGUNA, PACKAGE II Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb. 20, 2021	Mar. 16, 2021	Apr. 19, 2021	Apr. 27, 2021	GoP	4,825,000.00	0.00	4,825,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00047 BP00506107 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - TAYABAS BYPASS ROAD, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Mar. 10, 2021	Mar. 12, 2021	GoP	48,250,000.00	0.00	48,250,000.00	Construction of By-pass and Diversion Roads
21D00049 BP00506128 LZ	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads - SARIAYA BYPASS, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Mar. 31, 2021	Apr. 26, 2021	Apr. 28, 2021	GoP	67,550,000.00	0.00	67,550,000.00	Construction of By-pass and Diversion Roads
21D00051 BP00532289 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON (PHASE II) Quezon Province	Maintenance Division	YES	Competitive Bidding	Nov. 19, 2020	Dec. 09, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	48,250,000.00	0.00	48,250,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00052 BP00531893 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF AFP STAFF HOUSE BUILDING I, SOLCOM, LUCENA CITY, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	Mar. 29, 2021	Mar. 31, 2021	GoP	49,913,660.00	0.00	49,913,660.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00053 BP00531752 LZ	Convergence and Special Support Program Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARRACKS WITH PARKING), CAMP NAKAR, LUCENA CITY, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	May. 03, 2021	May. 05, 2021	GoP	135,100,000.00	0.00	135,100,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00056 BP00549030 LZ	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - CONSTRUCTION (COMPLETION) OF MULANAY EVACUATION CENTER, MULANAY, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	38,599,941.36	0.00	38,599,941.36	Buildings and Other Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00057 BP00506088 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - PAGBILAO BYPASS, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	72,375,000.00	0.00	72,375,000.00	Construction of By-pass and Diversion Roads
21D00058 BP00506110 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MSR JCT CANDA – HONDAGUA ROMA POINT – QUEZON ROAD, INCL. BRIDGE (LOPEZ SIDE), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	270,200,000.00	0.00	270,200,000.00	Construction of Missing Links / New Roads
21D00059 BP00506111 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MSR JCT CANDA-HONDAGUA ROMA POINT-QUEZON ROAD, INCL. BRIDGE (QUEZON SIDE), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2020	Dec. 16, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	270,200,000.00	0.00	270,200,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00060 BP00544701 LZ	FY 2021 DPWH Infrastructure Program Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - CONSTRUCTION OF DIVERSION / BY-PASS ROAD, DASMARINAS – GENERAL MARIANO ALVAREZ – CARMONA BYPASS ROAD, DASMARINAS CITY, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2020	Dec. 16, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	120,625,000.00	0.00	120,625,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00061 BP00506119 LZ	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Construction of By-Pass and Diversion Roads - CARMONA-SILANG DIVERSION ROAD (VIA SUGAR ROAD - DAVILAN-MAGUYAM ROAD), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	May. 11, 2021	Jun. 07, 2021	Jun. 09, 2021	GoP	96,500,000.00	0.00	96,500,000.00	Construction of By-pass and Diversion Roads
21D00064	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - ALAMINOS - SAN PABLO BYPASS ROAD, PACKAGE E, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Apr. 14, 2021	Apr. 23, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00065	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BATANGAS CITY - SAN PASCUAL - BAUAN DIVERSION ROAD, (SECTION 1), PACKAGE E, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Mar. 29, 2021	Mar. 31, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads
21D00066 BP00506015 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - GOVERNOR'S DRIVE TO MOLINO PALIPARAN ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 20, 2021	Mar. 16, 2021	Apr. 19, 2021	Apr. 28, 2021	GoP	19,300,000.00	0.00	19,300,000.00	Construction of By-pass and Diversion Roads
21D00067 BP00549025 LZ	FY 2021 DPWH Infrastructure Program - Local Program - Building and Other Structures - Multipurpose / Facilities - National Building Program - CONSTRUCTION OF WORLD CLASS MULTIMEDIA PRODUCTION BUILDING, UNIVERSITY OF PHILIPPINES OPEN UNIVERSITY, LOS BANOS, LAGUNA (PHASE II) Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	Apr. 19, 2021	Apr. 26, 2021	GoP	38,600,000.00	0.00	38,600,000.00	Buildings and Other Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00068	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-pass and Diversion Roads – STAR TOLLWAY – PINAMUCAN BY-PASS ROAD, (PACKAGE F), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 20, 2021	Mar. 16, 2021	Apr. 09, 2021	Apr. 13, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads	
21D00069	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links / New Roads – SANGLEY AIRPORT ACCESS ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Apr. 28, 2021	May. 18, 2021	May. 20, 2021	GoP	178,525,000.00	0.00	178,525,000.00	Construction of Missing Links / New Roads	
21D00070	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - STAR TOLLWAY – PINAMUCAN BY-PASS ROAD, (PINAMUCAN SECTION), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Mar. 17, 2021	Apr. 12, 2021	Apr. 14, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00071	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - ALAMINOS – SAN PABLO BYPASS ROAD , PACKAGE F, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Mar. 31, 2021	Apr. 26, 2021	Apr. 28, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of Bypass Road
21D00072 BP00506109 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MAUBAN - ATIMONAN (MAUBAN SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Mar. 17, 2021	Apr. 12, 2021	Apr. 14, 2021	GoP	83,955,000.00	0.00	83,955,000.00	Construction of Missing Links / New Roads
21D00073 BP00531935 LZ	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Seaports ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Mar. 17, 2021	Apr. 19, 2021	Apr. 28, 2021	GoP	68,834,415.00	0.00	68,834,415.00	Construction / Improvement of Access Roads leading to Seaports

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00074	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MARILAG-AGOH ROAD, CALAUAG, QUEZON, PACKAGE A Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	May. 11, 2021	Jun. 07, 2021	Jun. 09, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Missing Links / New Roads
21D00075	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - MANILA-CAVITE BYPASS ROAD, KAWIT SECTION, PACKAGE 1, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Mar. 31, 2021	Apr. 26, 2021	Apr. 28, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads
21D00076	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - MANILA-CAVITE BYPASS ROAD, KAWIT SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	May. 03, 2021	May. 05, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00077	FY 2021 DPWH Infrastructure Program Organizational Outcome 2: Protective Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF FLOOD CONTROL STRUCTURES OF BALANTI CREEK, BRGY. SAN ISIDRO, CAINITA, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Apr. 06, 2021	May. 03, 2021	May. 05, 2021	GoP	45,355,000.00	0.00	45,355,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
21D00078	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - CONSTRUCTION OF ACCESS ROAD LEADING TO KALIWA DAM, BARANGAY MAGSAYSAY, INFANTA, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 17, 2021	Apr. 13, 2021	May. 05, 2021	May. 07, 2021	GoP	48,250,000.00	0.00	48,250,000.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones
21D00079	CONSTRUCTION OF SLOPE PROTECTION, ROAD AND OTHER IMPROVEMENTS ALONG RIVER IN MOLINO III AND BARANGAY MOLINO VI, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	May. 11, 2021	Jun. 07, 2021	Jun. 09, 2021	GoP	244,145,000.00	0.00	244,145,000.00	Construction of Slope Protection, Road and Other Improvements

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00080	CONSTRUCTION OF BY-PASS AND DIVERSION ROAD ALABANG-ZAPOTE DIVERSION ROAD (BACCOOR SECTION) PHASE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 17, 2021	Apr. 13, 2021	May. 05, 2021	May. 07, 2021	GoP	4,825,000.00	0.00	4,825,000.00	Construction of By-pass and Diversion Roads	
21D00081	TAGAYTAY BYPASS ROAD (GUINHAWA SECTION), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	May. 12, 2021	Jun. 07, 2021	Jun. 09, 2021	GoP	28,950,000.00	0.00	28,950,000.00	Construction of By-pass Roads	
21D00082	TAGKAWAYAN-LABO DIVERSION ROAD, (TAGKAWAYAN SECTION), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	May. 12, 2021	Jun. 07, 2021	Jun. 09, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of Diversion Roads	
21D00083	TAGKAWAYAN-LABO DIVERSION ROAD, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	May. 12, 2021	Jun. 07, 2021	Mar. 09, 1900	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Diversion Roads	
21D00084	CONSTRUCTION OF 7-STOREY MULTI-SPECIALTY BUILDING OF THE RIZAL MEDICAL CENTER	Maintenance Division	NO	Competitive Bidding	Mar. 17, 2021	Apr. 13, 2021	May. 05, 2021	May. 07, 2021	GoP	289,500,000.00	0.00	289,500,000.00	Buildings and Other Structures	
TOTAL									7,357,255,986.65	0.00	7,357,255,986.65			

Prepared by:

ALEX B. VIRTUDAZO

Engineer III

OIC, Procurement Staff

Noted by:

EDUARDO S. SANGALANG

Engineer V

BAC Chairperson

Approved by:

JOVEL G. MENDOZA

Director IV

Regional Director