

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1	Construction of By-Pass and Diversion Road along Butuan City Bypass Road, (Lemon-NRJ-Antongalon-Planing Section), Butuan City	Construction Section	Yes	Public Bidding	Oct. 17-23, 2019	Nov. 5, 2019	Jan. 13, 2020	Jan. 17-27, 2020	FY 2020 GAA RA 10530	49,000,000.00		49,000,000.00	
2	Construction/Improvement of Access Road leading to Farmers Producers Cooperative Nursery Demo and Integrated Farm, Brgy. Tungao, Butuan City, Agusan Del Norte	Construction Section	Yes	Public Bidding	Oct. 17-23, 2019	Nov. 5, 2019	Jan. 13, 2020	Jan. 17-27, 2020	FY 2020 GAA RA 10530	9,800,000.00		9,800,000.00	
3	Construction/Improvement of Access Road leading to Sumile Zoological and Botanical Park, Brgy. Sumile, Butuan City, Agusan Del Norte	Construction Section	Yes	Public Bidding	Oct. 17-23, 2019	Nov. 5, 2019	Jan. 13, 2020	Jan. 17-27, 2020	FY 2020 GAA RA 10530	9,800,000.00		9,800,000.00	
4	Construction of Multipurpose Building, Ampayon National High School, Brgy. Ampayon, Butuan City	Construction Section	Yes	Public Bidding	Oct. 17-23, 2019	Nov. 5, 2019	Jan. 13, 2020	Jan. 17-27, 2020	FY 2020 GAA RA 10530	2,940,000.00		2,940,000.00	
5	Construction of Multipurpose Building, Brgy. Bonbon, Butuan City	Construction Section	Yes	Public Bidding	Oct. 17-23, 2019	Nov. 5, 2019	Jan. 13, 2020	Jan. 17-27, 2020	FY 2020 GAA RA 10530	1,960,000.00		1,960,000.00	
6	Construction of Multipurpose Building, Brgy. Baobaoan, Butuan City	Construction Section	Yes	Public Bidding	Oct. 17-23, 2019	Nov. 5, 2019	Jan. 13, 2020	Jan. 17-27, 2020	FY 2020 GAA RA 10530	2,940,000.00		2,940,000.00	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
7	Road Concreting, Purok 1 Lower Tagabaca, Brgy. Tagabaca, Butuan City	Construction Section	Yes	Public Bidding	Oct. 17-23, 2019	Nov. 5, 2019	Jan. 13, 2020	Jan. 17-27, 2020	FY 2020 GAA RA 10000	1,960,000.00		1,960,000.00	
8	Retrofitting/ Strengthening of Permanent Bridge along Ampayon Br. (B01722MN) along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov. 12, 2019	Jan. 15, 2020	Jan. 19-29, 2020	FY 2020 GAA RA 41000	6,860,000.00		6,860,000.00	
9	Construction/ Improvement of Access Road leading to Brgy. Lingayao-Interim Barangay of Lawan-Lawan Road in support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov. 12, 2019	Jan. 15, 2020	Jan. 19-29, 2020	FY 2020 GAA 98000	9,800,000.00		9,800,000.00	
10	Construction of Barangay Lingayao-Interim Barangay of Lawan-Lawan Road in Support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project (Package 1), Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov. 12, 2019	Jan. 15, 2020	Jan. 19-29, 2020	FY 2020 GAA 49000	49,000,000.00		49,000,000.00	
11	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Butuan City-Pianing- Tandag Rd - K1249 + 238 - K1249 + 318, K1246 + 220 - K1246+420	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov. 12, 2019	Jan. 15, 2020	Jan. 19-29, 2020	FY 2020 GAA 39200	39,200,000.00		39,200,000.00	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
12	Construction of Multipurpose Building, Brgy. Fort Poyohon, Butuan City	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov. 12, 2019	Jan. 15, 2020	Jan. 19-29, 2020	FY 2020 GAA	2,940,000.00		2,940,000.00	
13	Construction of Multipurpose Building, Brgy. Camayahan, Butuan City	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov. 12, 2019	Jan. 15, 2020	Jan. 19-29, 2020	FY 2020 GAA	2,450,000.00		2,450,000.00	
14	Road Concreting, Purok 5 and 6, Brgy. Bancasi, Butuan City	Construction Section	Yes	Public Bidding	Oct. 24-30, 2019	Nov. 12, 2019	Jan. 15, 2020	Jan. 19-29, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	
15	Construction of Flood Mitigation Structures - Lower Agusan Development Project, Flood Control Component, Stage I, Phase II, East Bank Drainage, Package I, Ampayon, Butuan City	Construction Section	Yes	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 17, 2020	Jan. 21-31, 2020	FY 2020 GAA	67,550,000.00		67,550,000.00	
16	Construction of River Bank Protection along Agusan River, Maningalao Section (Protecting Magus Bridge), Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 17, 2020	Jan. 21-31, 2020	FY 2020 GAA	40,180,000.00		40,180,000.00	
17	Paving of Unpaved Roads along Butuan City-Pianning- Tandag Rd - (S00435MN) K1243 + (-998) - K1243 + 000, K1245 + 149 - K1246 + 420, K1246 + 537 - K1246 + 621, K1249 + 400 K 1249 + 860, (S00441MN) K1241 + 875 - K1242 + 028	Construction Section	Yes	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 17, 2020	Jan. 21-31, 2020	FY 2020 GAA	68,763,005.00		68,763,005.00	
18	Construction of Multipurpose Building, Brgy. Tungao, Butuan City	Construction Section	Yes	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 17, 2020	Jan. 21-31, 2020	FY 2020 GAA	2,940,000.00		2,940,000.00	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19	Construction of Multipurpose Building, Brgy. Lemon, Butuan City	Construction Section	Yes	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 17, 2020	Jan. 21-31, 2020	FY 2020 GAA	2,940,000.00		2,940,000.00	
20	Road Concreting, Purok 8, Lucky Village, Brgy. Ambago, Butuan City	Construction Section	Yes	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 17, 2020	Jan. 21-31, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	
21	Construction of Drainage System, Agusan National High School - Senior High, Lawig Campus, Brgy. Diego Silang, Butuan City	Construction Section	Yes	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 17, 2020	Jan. 21-31, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	
22	Construction/ Improvement of Access Road leading to NRJ BCIR- Mayor Democrito D. Plaza II Ave. Road in support of Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 14-20, 2019	Dec. 3, 2019	Jan. 22, 2020	Jan. 26-Feb. 5, 2020	FY 2020 GAA	53,075,000.00		53,075,000.00	
23	Construction/ Improvement of Access Road leading to NRJ BCIR- Capitol-Bonbon Road in support of propose Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 14-20, 2019	Dec. 3, 2019	Jan. 22, 2020	Jan. 26-Feb. 5, 2020	FY 2020 GAA	96,500,000.00		96,500,000.00	
24	Construction of NRJ Agusan-Malaybalay Road - Brgy. Ambacon - Brgy. Malicao - NRJ Daang Maharlika, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 14-20, 2019	Dec. 3, 2019	Jan. 22, 2020	Jan. 26-Feb. 5, 2020	FY 2020 GAA	19,600,000.00		19,600,000.00	
25	Road Concreting, Purok 3, Brgy. Holy Redeemer, Butuan City	Construction Section	Yes	Public Bidding	Nov. 14-20, 2019	Dec. 3, 2019	Jan. 22, 2020	Jan. 26-Feb. 5, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
26	Road Concreting Leading to BC&AT Annex, Brgy. Taguibo, Butuan City	Construction Section	Yes	Public Bidding	Nov. 14-20, 2019	Dec. 3, 2019	Jan. 22, 2020	Jan. 26-Feb. 5, 2020	FY 2020 GAA	4,900,000.00		4,900,000.00	
27	Construction (Completion) of Multipurpose Building, Brgy. San Mateo, Butuan City	Construction Section	Yes	Public Bidding	Nov. 14-20, 2019	Dec. 3, 2019	Jan. 22, 2020	Jan. 26-Feb. 5, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	
28	Construction of Road, 3rd Street, Village 2, Libertad, Butuan City	Construction Section	Yes	Public Bidding	Nov. 14-20, 2019	Dec. 3, 2019	Jan. 22, 2020	Jan. 26-Feb. 5, 2020	FY 2020 GAA	2,450,000.00		2,450,000.00	
29	Construction of SK Building, Brgy. Ampayon, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 21-27, 2019	Dec. 10, 2019	Jan. 24, 2020	Jan. 28-Feb. 7, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	
30	Rehabilitation of Multipurpose Building, Brgy. Pinanaan, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 21-27, 2019	Dec. 10, 2019	Jan. 24, 2020	Jan. 28-Feb. 7, 2020	FY 2020 GAA	980,000.00		980,000.00	
31	Rehabilitation of Slope Protection Marcos Calo Spillway, Brgy. Marcos Calo, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 21-27, 2019	Dec. 10, 2019	Jan. 24, 2020	Jan. 28-Feb. 7, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	
32	Road Concreting, Purok 2 to 3, Brgy. Malicato, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 21-27, 2019	Dec. 10, 2019	Jan. 24, 2020	Jan. 28-Feb. 7, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	
33	Road Concreting, Purok Madasigon, Brgy. Agusan Pequeño, Butuan City	Construction Section	Yes	Public Bidding	Nov. 21-27, 2019	Dec. 10, 2019	Jan. 24, 2020	Jan. 28-Feb. 7, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	
34	Construction (Completion) of Multipurpose Building, Brgy. Ong Yiu, Butuan City	Construction Section	Yes	Public Bidding	Nov. 21-27, 2019	Dec. 10, 2019	Jan. 24, 2020	Jan. 28-Feb. 7, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	


Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
35	Construction of Multipurpose Building, Brgy. San Ignacio, Butuan City	Construction Section	Yes	Public Bidding	Nov. 21-27, 2019	Dec. 10, 2019	Jan. 24, 2020	Jan. 28-Feb. 7, 2020	FY 2020 GAA	2,940,000.00		2,940,000.00	
36	Construction of Multipurpose Building, Brgy. Libertad, Butuan City	Construction Section	Yes	Public Bidding	Nov. 21-27, 2019	Dec. 10, 2019	Jan. 24, 2020	Jan. 28-Feb. 7, 2020	FY 2020 GAA	4,900,000.00		4,900,000.00	
37	Construction (Completion) of Multipurpose Building, Brgy. Durian, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 28-Dec. 4, 2019	Dec. 17, 2019	Jan. 27, 2020	Jan. 31-Feb. 10, 2020	FY 2020 GAA	980,000.00		980,000.00	
38	Construction (Completion) of Multipurpose Building, Brgy. San Roque, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 28-Dec. 4, 2019	Dec. 17, 2019	Jan. 27, 2020	Jan. 31-Feb. 10, 2020	FY 2020 GAA	980,000.00		980,000.00	
39	Construction (Completion) of Multipurpose Building, Brgy. Rajah Soliman, Butuan City	Construction Section	Yes	Public Bidding	Nov. 28-Dec. 4, 2019	Dec. 17, 2019	Jan. 27, 2020	Jan. 31-Feb. 10, 2020	FY 2020 GAA	1,470,000.00		1,470,000.00	
40	Construction of Multipurpose Building, Brgy. Tinivisan, Butuan City	Construction Section	Yes	Public Bidding	Nov. 28-Dec. 4, 2019	Dec. 17, 2019	Jan. 27, 2020	Jan. 31-Feb. 10, 2020	FY 2020 GAA	2,940,000.00		2,940,000.00	
41	Rehabilitation of Multipurpose Building, Persons With Disability Affairs Office and Center for Children and Young Adults with Special Needs, J. Rosales Avenue, Brgy. Doongan, Butuan City	Construction Section	Yes	Public Bidding	Nov. 28-Dec. 4, 2019	Dec. 17, 2019	Jan. 27, 2020	Jan. 31-Feb. 10, 2020	FY 2020 GAA	1,470,000.00		1,470,000.00	
42	Road Concreting, Purok 3B, Brgy. Taligaman, Butuan City	Construction Section	Yes	Public Bidding	Nov. 28-Dec. 4, 2019	Dec. 17, 2019	Jan. 27, 2020	Jan. 31-Feb. 10, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
43	Construction (Completion) of Multipurpose Building, Brgy. Banza, Butuan City	Construction Section	Yes	Public Bidding	Nov. 28-Dec. 4, 2019	Dec. 17, 2019	Jan. 27, 2020	Jan. 31-Feb. 10, 2020	FY 2020 GAA	1,960,000.00		1,960,000.00	
44	Construction of Multipurpose Building, Brgy. Lemon, Butuan City	Construction Section	Yes	Public Bidding	Nov. 28-Dec. 4, 2019	Dec. 17, 2019	Jan. 27, 2020	Jan. 31-Feb. 10, 2020	FY 2020 GAA	2,940,000.00		2,940,000.00	
45	Construction of Multipurpose Building, Brgy. JP Rizal, Butuan City	Construction Section	Yes	Public Bidding	Nov. 28-Dec. 4, 2019	Dec. 17, 2019	Jan. 27, 2020	Jan. 31-Feb. 10, 2020	FY 2020 GAA	2,450,000.00		2,450,000.00	


Prepared by:


EBONY KIRSTIE C. ABOGADO
Engineer II

Checked by:


ERVIN P. SALANG
Assistant District Engineer
BAC Chairman

Approved:


JOSE CAESAR A. RADAZA
District Engineer