



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ROMBLON
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-8
Odiongan, Romblon

ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2020

Contract ID No.	Procurement Program/Project	PMC/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Asst/Post of IBREI	Sub/OPEN of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
	ROMBLON DISTRICT ENGINEERING OFFICE												
20EH0001	Construction of Multi-Purpose Building, Brgy. Poblacon, Ferrol, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
20EH0002	Construction of Multi-Purpose Building, Brgy. Matutuna, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20EH0003	Construction of Multi-Purpose Building, Brgy. Jun Carlo, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20EH0004	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along Sibuyan Circumferential Road, K0071+485.30 - K0071+559.1, Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	2,008,999.98		2,008,999.98	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20EH0005	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along Romblon-Cogon-Sablayan Road, K0016+150 - K0016+273.90, Romblon Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	2,253,999.68		2,253,999.68	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20EH0006	Preventive Maintenance Along Romblon-Cogon-Sablayan Road, K0002+945 - K0003+578 - K0003+823, K0004+155 - K0004+809.50, K0005+299.30 - K0006+131.60, K0011+249 - K0011+531.10, K0014+742.20 - K0015+000.70, Romblon Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	3,959,199.53		3,959,199.53	Preventive Maintenance of Road
20EH0007	Retrofitting/Strengthening of Permanent Bridge - Bahadero Br. (BG00025TL) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	4,914,899.72		4,914,899.72	Retrofitting/Strengthening of Permanent Bridge
20EH0008	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads Along Sibuyan Circumferential Road, K0006+860.29 - K0007+193.2 (As per Actual), K0006+860.09 - K0007+195 (As per RBA), Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	9,280,999.58		9,280,999.58	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20EH0009	Construction of Bulwagang-Gabawan Flood Control, K0000+780 - K0000+440 U/S, K0000+700 - K0000+800 R/S, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	25,521,159.49		25,521,159.49	Construction of Flood Control
20EH0010	Construction of Gabawan Flood Control, K0000+000.00 - K000+285.20, Gabawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	29,399,999.52		29,399,999.52	Construction of Flood Control
20EH0011	Construction of Orango Flood Control, STA. 000+475.00 - STA. 000+735.00, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	29,145,199.71		29,145,199.71	Construction of Flood Control
20EH0012	Construction of Catagonsao Flood Control, STA. 000+480.00 - STA. 000+750.00, Alcantara, Romblon	Construction Section	Yes	Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 13, 2019			2020 GAA	28,400,399.14		28,400,399.14	Construction of Flood Control
20EH0013	Construction of Multi-Purpose Building at Gabawan Elementary School, Silbo Bulwag, Brgy. Gabawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019			2020 GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20EH0014	Construction of Multi-Purpose Building, Brgy. Bagisk, Alcantara, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019			2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of (B/E/R/E)	Sub/Open of Bids	Notice of Award	Contract Signing			APP	MO OE	CO	
20EH0015	Construction of Multi-Purpose Building, Brgy. Pinanithagan, San Jose, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019				2020 GAA	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
20EH0016	Preventive Maintenance Along Tablas Circumferential Road, K0022+700 - K0023+048, K0036+520 - K0036+909, K0037+180 - K0037+724.5, K0057+571.5 - K0057+585, K0059+010 - K0060+008, K0060+050 - K0060+404.5, K0067+580.8 - K0067+983, K0068+700 - K0068+754.5, K0069+500 - K0069+553.5, K0070+200 - K0090+359, K0073+050 - K0073+518, K0076+050 - K0076+054.5, K0077+000 - K0077+704.5, K0078+420 - K0078+768, K0079+000 - K0079+018, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 26, 2019 to Nov. 14, 2019	Nov. 14, 2019				2020 GAA	5,524,258.80		5,524,258.80	Preventive Maintenance of Road
20EH0017	Retrofitting/Strengthening of Permanent Bridges - Bariri Br. 1 (B000507L) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019				2020 GAA	5,879,999.65		5,879,999.65	Retrofitting/Strengthening of Permanent Bridges
20EH0018	Retrofitting/Strengthening of Permanent Bridges - Pocky Br. (B000107L) along Tablas Circumferential Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019				2020 GAA	5,879,999.83		5,879,999.83	Retrofitting/Strengthening of Permanent Bridges
20EH0019	Construction of Agpuruyog Flood Control, STA. 000+000 - STA. 000+271.00, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019				2020 GAA	28,604,239.55		28,604,239.55	Construction of Flood Control
20EH0020	Construction of Marigondon Flood Control, STA. 000+000 - STA. 000+208.00, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 26, 2019 to Oct. 31, 2019	Nov. 14, 2019				2020 GAA	26,979,999.42		26,979,999.42	Construction of Flood Control
20EH0021	Paving of Unpaved Roads of Tugdan Airport Extension Road, Chainage 52.35 - Chainage 96, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	1,019,199.50		1,019,199.50	Paving of Unpaved Roads
20EH0022	Construction of Multi-Purpose Building, Brgy. Urao, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	1,959,999.50		1,959,999.50	Construction of Multi-Purpose Building
20EH0023	Construction of Multi-Purpose Building, Brgy. Mayña, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building
20EH0024	Construction of Multi-Purpose Building, Brgy. Mayña, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	3,919,999.50		3,919,999.50	Construction of Multi-Purpose Building
20EH0025	Construction of Multi-Purpose Building, Brgy. Lumbang Weste, Calidocan, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0026	Construction of Multi-Purpose Building, Brgy. Inil, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0027	Construction of Multi-Purpose Building, Brgy. Azagra, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0028-R1	Construction of Multi-Purpose Building, Brgy. Masudsud, Concepcion, Romblon	Construction Section	Yes	Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019				2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building
20EH0029	Construction of Multi-Purpose Building, Brgy. Calunacan, San Andres, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building
20EH0030	Construction of Multi-Purpose Building, Brgy. San Vicente, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)	
					Ads/Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing	APP		MO OE	CO		
20EH0031	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0069+600- K0069+649, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	6,859,999.50		6,859,999.50	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
20EH0032	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0022+500 - K0022+660, K0038+000 - K0038+256, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	11,210,219.50		11,210,219.50	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
20EH0033	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Lococ (Cogon Tulay) - Odiongan Road, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	12,534,199.50		12,534,199.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0034	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0080+879.02 - K0081+460.28, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	15,904,419.50		15,904,419.50	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
20EH0035	Off-Carriageway Improvement along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	17,886,999.50		17,886,999.50	Off-Carriageway Improvement of Road
20EH0036	Construction of Panique (Upstream) Flood Control, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	27,635,999.50		27,635,999.50	Construction of Flood Control
20EH0037	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Sibuyan Circumferential Road, K0047+950 - K0047+997.55 (RS), Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	29,399,999.50		29,399,999.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0038	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tablas Circumferential Road, K0040+138.35- K0040+163.96, K0000+000 - K0000+049 (RS), Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	29,399,999.50		29,399,999.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0039	Construction/Improvement of Access Roads leading to Declared Tourism Destination - Promenade Boulevard (Ferrol to Gahac, Canduyong), Romblon, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	67,549,999.50		67,549,999.50	Construction/Improvement of Access Road
20EH0040	Construction/Improvement of Access Roads leading to Declared Tourism Destination - Promenade Boulevard (Bagu-Layag, Tubigon), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	96,499,999.50		96,499,999.50	Construction/Improvement of Access Road
20EH0041	Construction/Improvement of Access Roads leading to Seaports - Access Road leading to Podyo Port, Odiongan, Romblon, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Oct. 31, 2019 to Nov. 06, 2019	Nov. 18, 2019				2020 GAA	96,499,999.75		96,499,999.75	Construction/Improvement of Access Road
20EH0042	Construction of Multi-Purpose Building, Bigy, Poblacion 1, Romblon, Romblon	Construction Section	Yes	Public Bidding	Nov. 08, 2019 to Nov. 14, 2019	Nov. 27, 2019				2020 GAA	1,979,999.50		1,979,999.50	Construction of Multi-Purpose Building
20EH0043	Construction (Completion) of Multi-Purpose Building, Bigy, Alegria, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Nov. 08, 2019 to Nov. 14, 2019	Nov. 27, 2019				2020 GAA	1,979,999.50		1,979,999.50	Construction (Completion) of Multi-Purpose Building
20EH0044	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Road, K0074+837.50 - K0074+900.00, Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 08, 2019 to Nov. 14, 2019	Nov. 27, 2019				2020 GAA	1,567,999.50		1,567,999.50	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
20EH0045	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0124+620 - K0124+884.8 & K0128+943 - K0129+066 (As per Actual), K0124+620 - K0124+884.8 & K0128+943 - K0129+058 (As per RBA), Tablas Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019				2020 GAA	11,248,439.50		11,248,439.50	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads
20EH0046	Construction of Torrel Flood Control Structure along Tablas Circumferential Road, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019				2020 GAA	24,499,999.50		24,499,999.50	Construction of Flood Control Structure
20EH0047	Replacement of Permanent Weak Bridges - Marigondon Br. (B000285Y) along Sibuyan Circumferential Rd, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 15, 2019 to Nov. 21, 2019	Dec. 04, 2019				2020 GAA	25,871,999.50		25,871,999.50	Replacement of Permanent Weak Bridges

Contract ID No.	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Adst/Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0048	Construction of Calinacon Flood Control Structure along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov 15, 2019 to Nov 21, 2019	Dec. 04, 2019			2020 GAA	24,499,999.50		24,499,999.50	Construction of Flood Control Structure
20EH0049	Construction of Mahlaran Flood Control Structure along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov 15, 2019 to Nov 21, 2019	Dec. 04, 2019			2020 GAA	30,575,999.50		30,575,999.50	Construction of Flood Control Structure
20EH0050	Road Widening - Tablas Circumferential Road (K0025+594.06 - K0026+541.00 (As per Survey), K0025+594.27 - K0026+546.21 (As per RBA), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov 15, 2019 to Nov 21, 2019	Dec. 04, 2019			2020 GAA	32,418,399.50		32,418,399.50	Road Widening
20EH0051	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Jct. San Jose Circumferential Road leading Cathedral Cave, San Jose, Romblon	Construction Section	Yes	Public Bidding	Nov 15, 2019 to Nov 21, 2019	Dec. 04, 2019			2020 GAA	96,499,999.50		96,499,999.50	Construction/Improvement of Access Roads
20EH0052-R2	Construction of Multi-Purpose Building, Brgy. Mamit, Banton, Romblon	Construction Section	Yes	Public Bidding	Jan 17, 2020 to Jan 23, 2020				2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building
20EH0053-R1	Construction of Multi-Purpose Building, Brgy. Capoulan, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Dec. 14, 2019 to Dec. 20, 2019	Jan. 02, 2020			2020 GAA	5,939,999.50		5,939,999.50	Construction of Multi-Purpose Building
20EH0054-R1	Construction of Multi-Purpose Building, Brgy. Ambulong, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Jan. 17, 2020 to Jan 23, 2020				2020 GAA	2,474,999.50		2,474,999.50	Construction of Multi-Purpose Building
20EH0055	Construction of Multi-Purpose Building, Barangay Capacian, Romblon, Romblon	Construction Section	Yes	Public Bidding	Nov 27, 2019 to Dec. 03, 2019				2020 GAA	2,474,999.50		2,474,999.50	Construction of Multi-Purpose Building
20EH0056	Construction of Multi-Purpose Building, Barangay Dapawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov 27, 2019 to Dec. 03, 2019				2020 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building
20EH0057	Retrofitting/Strengthening of Permanent Bridges - Guntac-an Br. (B00015SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Maintenance Section	Yes	Public Bidding	Nov 27, 2019 to Dec. 03, 2019	Jan. 09, 2020			2020 GAA	6,859,999.50		6,859,999.50	Retrofitting/Strengthening of Permanent Bridges
20EH0058	Construction of Naabang Flood Control Structure, Naabang, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019			2020 GAA	19,599,999.50		19,599,999.50	Construction of Flood Control Structure
20EH0059	Construction of Multi-Purpose Hall, Barangay Capacian, Romblon, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019			2020 GAA	24,499,999.50		24,499,999.50	Construction of Multi-Purpose Hall
20EH0060	Construction of New Bridges - Netimio Br. along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019			2020 GAA	25,871,999.50		25,871,999.50	Construction of New Bridges
20EH0061	Replacement of Permanent Weak Bridges - Cangunba Br. (B00034SY) along Sibuyan Circumferential road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019			2020 GAA	32,927,999.50		32,927,999.50	Replacement of Permanent Weak Bridges
20EH0062	Replacement of Permanent Weak Bridges - Canjalon Br.2 (B00031SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Dec. 16, 2019			2020 GAA	32,927,999.50		32,927,999.50	Replacement of Permanent Weak Bridges
20EH0063	Replacement of Permanent Weak Bridges - Canjalon-Old Br. (B00032SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019				2020 GAA	36,455,999.50		36,455,999.50	Replacement of Permanent Weak Bridges
20EH0064	Replacement of Permanent Weak Bridge - Pili Br. (B00035SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Jan. 22, 2020			2020 GAA	32,927,999.50		32,927,999.50	Replacement of Permanent Weak Bridges
20EH0065	Replacement of Permanent Weak Bridge - Silum Br. (B00025SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Jan. 09, 2020			2020 GAA	47,039,999.50		47,039,999.50	Replacement of Permanent Weak Bridges

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Adst/Post of IB/REI	Sub/Oopen of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
20EH0066	Construction of New Bridges - David Br. Along Odiongan-East-West Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 27, 2019 to Dec. 03, 2019	Jan. 09, 2020			2020 GAA	48,999,999.50		48,999,999.50	Construction of New Bridges
20EH0067	Construction of Limon Sur Flood Control, Looc, Romblon	Construction Section	Yes	Public Bidding	Nov. 29, 2019 to Dec. 05, 2019	Dec. 18, 2019			2020 GAA	27,557,599.50		27,557,599.50	Construction of Flood Control
20EH0068	Construction of Malabay Flood Control Structure along Tablas Circumferential Road, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov. 29, 2019 to Dec. 05, 2019	Dec. 18, 2019			2020 GAA	29,399,999.50		29,399,999.50	Construction of Flood Control Structure
	Construction of Shore Protection Causeway, Poblacion, San Jose, Romblon	Construction Section	No	Public Bidding					2020 GAA	96,499,999.50		96,499,999.50	Construction of Shore Protection
	Construction of Multi-Purpose Building (Auditorium Phase 1), Brgy. Poblacion, San Agustin, Romblon	Construction Section	No	Public Bidding					2020 GAA	19,799,999.50		19,799,999.50	Construction of Multi-Purpose Building
	Construction/Completion of Multi-Purpose Bldg. (Passenger Terminal Phase II), Brgy. Poblacion, San Agustin, Romblon	Construction Section	No	Public Bidding					2020 GAA	29,699,999.50		29,699,999.50	Construction/Completion of Multi-Purpose Building
	Construction/Completion of Multi-Purpose Bldg., Concepcion National High School, Concepcion, Romblon	Construction Section	No	Public Bidding					2020 GAA	1,979,999.50		1,979,999.50	Construction/Completion of Multi-Purpose Building
	Construction of Multi-Purpose Bldg. (Municipal Gymnasium), Phase 1, Sta. Maria, Romblon	Construction Section	No	Public Bidding					2020 GAA	1,979,999.50		1,979,999.50	Construction of Multi-Purpose Building
	Construction of Shore Protection along Poblacion Caidlocan, Caidlocan, Romblon	Construction Section	No	Public Bidding					2020 GAA	49,499,999.51		49,499,999.51	Construction of Shore Protection
	Construction of Shore Protection along Brgy. Carmen leading to Fish Sanctuary, Sta. 00+000 - Sta. 00+170, San Agustin, Romblon	Construction Section	No	Public Bidding					2020 GAA	97,910,999.51		97,910,999.51	Construction of Shore Protection
	Construction of Shore Protection/Causeway, Poblacion, San Fernando, Romblon	Construction Section	No	Public Bidding					2020 GAA	98,999,999.50		98,999,999.50	Construction of Shore Protection/Causeway
	Construction of Seawall, Brgy. Masudsid, Concepcion, Romblon	Construction Section	No	Public Bidding					2020 GAA	14,849,999.50		14,849,999.50	Construction of Seawall
	Construction/Opening of Matl, Sitio Sayaw, Brgy. Canyayo, Road, Sta.00+000 - Sta.03+701.15, Sta. Fe, Romblon	Construction Section	No	Public Bidding					2020 GAA	98,009,999.50		98,009,999.50	Construction/Opening of Road
	Construction/Opening of Access Road Brgy. Matl (Sta. Fe), Brgy. Agno (Looc), Sta.000+000 to Sta.03+050, Sta. Fe, Romblon	Construction Section	No	Public Bidding					2020 GAA	79,694,999.50		79,694,999.50	Construction/Opening of Access Road
	Construction of Coastal Road along Tambuyungan leading to Dudduan, Sta.00+000 to Sta.00+155, San Agustin, Romblon	Construction Section	No	Public Bidding					2020 GAA	97,712,999.96		97,712,999.96	Construction of Coastal Road
	Rehabilitation/Concreting of Local Road, Brgy. Mapula, Romblon, Romblon	Construction Section	No	Public Bidding					2020 GAA	9,899,999.50		9,899,999.50	Rehabilitation/Concreting of Road
	Construction of local Road in Sitio Catayagan, Alcantara, Romblon	Construction Section	No	Public Bidding					2020 GAA	4,949,999.50		4,949,999.50	Construction of Road

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
	Concealing of Local Road Brgy. Anahao, Odiongan, Romblon	Construction Section	No	Public Bidding					2020 GAA	4,949,999.50		4,949,999.50	Construction of Road

Prepared by:

Recommended by:

Approved by:


CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit


WINONA F. FADEROGAYA
 Head, Planning and Design Section
 BAC, Chairperson


NAPOLEON S. FAMADICO
 District Engineer