

(DPWH - Northern Samar 1st Engineering District) Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1. 19IH0006 - Preventive Maintenance of Road : Asphalt Overlay – Catarman – Calbayog Rd. – K0756+863 – K0757+510, K0766 +975 – K0757+507	Construction	Competitive Bidding	11/16/2018-11/22/2018	12/6/2018	12/28/2018	1/15/2019	GoP	29,004,000.00		29,004,000.00	Preventive Maintenance of Road: Asphalt Overlay
	2. 19IH0007 - Preventive Maintenance of Road : Asphalt Overlay – Catarman – Laoang Rd. – K0744+275 – K0745+526	Construction	Competitive Bidding	11/16/2018-11/22/2018	12/6/2018	12/28/2018	1/15/2019	GoP	14,160,000.00		14,160,000.00	Preventive Maintenance of Road: Asphalt Overlay
	3. 19IH0010 - Road Widening – Daang Maharlika Rd (SM) (Sn Isidro-Sn Juanico) – K0680+540 – K0681+050	Construction	Competitive Bidding	11/16/2018-11/22/2018	12/6/2018	12/28/2018	1/15/2019	GoP	38,420,000.00		38,420,000.00	Road Widening
	4. 19IH0026 - Road Widening – Daang Maharlika Rd (SM) (Sn Isidro – Sn Juanico) – K0690+400 – K0691+250	Construction	Competitive Bidding	11/16/2018-11/22/2018	12/6/2018	12/28/2018	1/15/2019	GoP	21,580,000.00		21,580,000.00	Road Widening
	5. 19IH0002 - Rehabilitation / Reconstruction of National Roads with Slips Slope Collapse and Landslide – Catarman – Calbayog Rd.- K0782+524 – K0782+599, K0765+460 – K0765+480, K0767+473 – K0767+505	Construction	Competitive Bidding	11/20/2018-11/26/2018	12/11/2018	1/4/2018	1/21/2019	GoP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
	6. 19IH0003 - Preventive Maintenance of Road : Asphalt Overlay – Bugko – Nenita – Cagpanit-an – De Maria – Sn Jose Rd – K0761+448 – K0762+000	Construction	Competitive Bidding	11/20/2018-11/26/2018	12/11/2018	1/4/2018	1/21/2019	GoP	21,526,000.00		21,526,000.00	Reconstruction to Concrete Pavement
	7. 19IH0004 - Preventive Maintenance of Road : Asphalt Overlay – Allen – Catarman Rd.- K0708+000 – K0709+250	Construction	Competitive Bidding	11/20/2018-11/26/2018	12/11/2018	1/4/2018	1/21/2019	GoP	38,086,000.00		38,086,000.00	Preventive Maintenance of Road: Asphalt Overlay
	8. 19IH0012 - Preventive Maintenance of Road : Asphalt Overlay – Catarman – Calbayog Rd. – K0767+793 – K0769+000	Construction	Competitive Bidding	11/20/2018-11/26/2018	12/11/2018	1/4/2018	1/21/2019	GoP	25,000,000.00		25,000,000.00	Reconstruction to Concrete Pavement

9. 19IH0025 - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Sn Antonio Circumferential Rd, K0000+000 – K0000+505, K0000+560 – K0000+900	Construction	Competitive Bidding	11/20/2018-11/26/2018	12/11/2018	1/4/2018	1/21/2019	GoP	28,474,000.00	28,474,000.00	Reconstruction to Concrete Pavement
10. 19IH0008 - Widening of Permanent Bridges Dancalan Bridge (B00290SM) along Allen-Catarman Rd	Construction	Competitive Bidding	12/4/2018	12/27/2018	1/16/2019	1/17/2019	GoP	24,000,000.00	24,000,000.00	Widening of Bridge
11. 19IH0009 - Widening of Permanent Bridge Taguibian Br (B00536SM) along Catarman – Laoang Rd	Construction	Competitive Bidding	12/11/2018	12/31/2018	1/21/2019	1/22/2019	GoP	24,000,000.00	24,000,000.00	Widening of Bridge
12. 19IH0011 - Road Widening – Allen – Catarman Rd – K0704+000 – K0704+800	Construction	Competitive Bidding	2/13/2019-2/20/2019	3/5/2019	3/26/2019	4/9/2019	GoP	30,553,000.00	30,553,000.00	Road Widening
13. 19IH0013 - Road Widening – Catarman – Laoang Rd - K0746+250 – K0747+520	Construction	Competitive Bidding	12/18/2018	1/7/2019	1/28/2019	1/30/2019	GoP	20,000,000.00	20,000,000.00	Road Widening
14. 19IH0014 - Rehabilitation /Major Repair of Permanent Bridges – Cabacungan BR. (B00013SM) along Poblacion – Barangay Cabacungan Road	Construction	Competitive Bidding	12/11/2018	1/3/2019	1/22/2019	1/23/2019	GoP	5,400,000.00	5,400,000.00	Rehabilitation/Major Repair of Bridge
15. 19IH0015 - Rehabilitation /Major Repair of Permanent Bridge Calarayan BR (B00012SM) along Poblacion – Barangay Cabacungan Rd	Construction	Competitive Bidding	12/11/2018	1/3/2019	1/22/2019	1/23/2019	GoP	3,600,000.00	3,600,000.00	Rehabilitation/Major Repair of Bridge
16. 19IH0016 - Preventive Maintenance of Road : Asphalt Overlay – Daang Maharlika (SM) (San Isidro – San Juanico Br) – K0685+000 – K0686+000, K0689+050 – K0689+654	Construction	Competitive Bidding	11/30/2018-12/6/2018	12/20/2018	1/9/2019	1/22/2019	GoP	50,000,000.00	50,000,000.00	Rehabilitation of Asphalt Road
17. 19IH0017 - Preventive Maintenance of Road : Asphalt Overlay – Allen – Catarman Rd.- K0702+076 – K0703+086	Construction	Competitive Bidding	11/30/2018-12/6/2018	12/20/2018	1/9/2019	1/22/2019	GoP	25,000,000.00	25,000,000.00	Rehabilitation of Asphalt Road
18. 19IH0020 - Widening of Permanent Bridge Geratag Br. 1 (B00289SM) along Allen – Catarman Rd	Construction	Competitive Bidding	11/30/2018-12/6/2018	12/20/2018	1/9/2019	1/22/2019	GoP	8,000,000.00	8,000,000.00	Widening of Bridge

19. 19IH0029 - Rehabilitation/Reconstruction of National Roads with Slips Slope Collapse and landslide Daang Maharlika(SM)(Sn Isidro-San Juanico Br.)- K0684+700 – K0684+740	Construction	Competitive Bidding	11/30/2018-12/6/2018	12/20/2018	1/9/2019	1/22/2019	GoP	30,000,000.00	30,000,000.00	Construction of Road Slope Protection Structure
20. 19IH0031 - Construction/Improvement of Access Road Leading to Dalakit – Tamburuan – Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion)	Construction	Competitive Bidding	11/30/2018-12/6/2018	12/20/2018	1/9/2019	1/22/2019	GoP	24,000,000.00	24,000,000.00	Construction of Concrete Road
21. 19IH0035 - Rehabilitation/Major Repair of Permanent Bridge – Lipata Br. 2 (B00011SM) along Poblacion – Barangay Cabacungan Rd.	Construction	Competitive Bidding	11/30/2018-12/6/2018	12/20/2018	1/9/2019	1/22/2019	GoP	3,600,000.00	3,600,000.00	Rehabilitation/Major Repair of Bridge
22. 19IH0036 - Rehabilitation/Major Repair of Permanent Bridge – Lipata Br. 1 (B00010SM) along Poblacion – Barangay Cabacungan Rd.	Construction	Competitive Bidding	11/30/2018-12/6/2018	12/20/2018	1/9/2019	1/22/2019	GoP	3,600,000.00	3,600,000.00	Rehabilitation/Major Repair of Bridge
23. 19IH0005 - Widening of Permanent Bridges Colgante Bridge (B00291SM) along Allen – Catarman Rd.	Construction	Competitive Bidding	12/19/2018-12/26/2018	1/8/2019	1/29/2019	2/12/2019	GoP	44,000,000.00	44,000,000.00	Widening of Bridge
24. 19IH0023 - Construction of Flood Control Structure – Rehabilitation of Mawo River Control	Construction	Competitive Bidding	12/19/2018-12/26/2018	1/8/2019	1/29/2019	2/12/2019	GoP	30,000,000.00	30,000,000.00	Construction of 159.75 l.m. River control structure on sheet piles foundation
25. 19IH0024 - Construction of Flood Control Structure – Construction of Caglanipao River Control, San Isidro, N. Samar	Construction	Competitive Bidding	12/19/2018-12/26/2018	1/8/2019	1/29/2019	2/12/2019	GoP	20,000,000.00	20,000,000.00	River Control Length=161.06m structural concrete=425.08 cu.m. steel piles=404pcs x 4m Reinforcing steel= 17291.56kg
26. 19IH0028 - Road Widening – Catarman – Calbayog Rd. – K0749+469 – K0750+050	Construction	Competitive Bidding	12/19/2018-12/26/2018	1/8/2019	1/29/2019	2/12/2019	GoP	21,447,000.00	21,447,000.00	Road Widening
27. 19IH0033 - Construction of Road at Brgy. Poblacion, Lope de Vega, Northern Samar	Construction	Competitive Bidding	12/19/2018-12/26/2018	1/8/2019	1/29/2019	2/12/2019	GoP	2,000,000.00	2,000,000.00	Concreting of Roads Length=220 km lane, width=3.35m, thickness=0.23m
28. 19IH0037 - Widening of Permanent Bridge Caaguit-itan Br 2 (B00241SM) along Daang Maharlika (SM) San Isidro – Sn Juanico Br	Construction	Competitive Bidding	12/19/2018-12/26/2018	1/8/2019	1/29/2019	2/12/2019	GoP	25,000,000.00	25,000,000.00	Widening of Bridge (Total Length=24m both sides, Total Area=228.96 sq.m.) Prestressed Girder 1 span L=span24m on RC Piles foundation
29. 19IH0038 - Widening of Permanent Bridges – Canawayon Br. (B00235SM) along Daang Maharlika (SM) San Isidro – Sn Juanico Br.	Construction	Competitive Bidding	12/21/2018-12/27/2018	1/10/2019	1/31/2019	2/14/2018	GoP	46,000,000.00	46,000,000.00	Widening of Bridge (Total Length=45m both sides, Total Area=419.76 sq.m.) RCD Girder 1 span L=15m on RC Piles foundation

30. 19IH0041 - Construction of Multi-Purpose Building (Covered Court) at Brgy. Buenavista, Rosario, Northern Samar	Construction	Competitive Bidding	12/21/2018-12/27/2018	1/10/2019	1/31/2019	2/14/2019	GoP	3,000,000.00		3,000,000.00	Phase 1 construction of Multi-purpose Building (18m x 26m) which includes Reinforced concrete works (10 reinforced concrete column & footing) and roofing works (5 steel roof trusses with strut & purlins)
31. 19IH0042 - Road Widening – Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br) – K0681+450 – K0682+110, K0682+160 – K0682+217, K0684+000 – K0684+650, K0684+750 – K0685+000	Construction	Competitive Bidding	12/21/2018-12/27/2018	1/10/2019	1/31/2019	2/14/2019	GoP	90,550,000.00		90,550,000.00	Widening of Roads Length = 1622m, width = 6.7m, thickness = 300mm, Grouted Riprap = 3457.83 cu.m., stone masonry = 971.13cu.m.
32. 19IH0043 - Widening of Permanent Bridge Caaguit-itan Br. 3 (B00240SM) along Daang Maharlika (SM) (San Isidro – Sn Juanico Br	Construction	Competitive Bidding	12/21/2018-12/27/2018	1/10/2019	1/31/2019	2/14/2019	GoP	23,100,000.00		23,100,000.00	Widening of Bridge (Total Length=22m both sides, Total area=215.60 sq.m.) prestress girder 1 span L=22m, RC Piles Foundation
33. 19IH0048 - Widening of Permanent Bridge Caaguit-itan Br. 1 (B00242SM) along Daang Maharlika (SM) (San Isidro – Sn Juanico Br	Construction	Competitive Bidding	12/21/2018-12/27/2018	1/10/2019	1/31/2019	2/14/2019	GoP	30,900,000.00		30,900,000.00	Widening of Bridge (Total Length=30m both sides, Total area=291.92 sq.m.) prestress girder 1 span L=30m, RC Piles Foundation
34. 19IH0030 - Rehabilitation/Major repair of Permanent Bridges Enriquita Br. (B0280SM) Along Allen-Cataman Rd	Construction	Competitive Bidding	1/4/2019	1/24/2019	2/13/2019	2/14/2019	GoP	13,200,00.00		13,200,000.00	Rehabilitation/Major Repair of Bridge
35. 19IH0039 - Const. of Multi-Purpose Building at San Jose, N. Samar	Construction	Competitive Bidding	12/21/2018-12/27/2018	1/10/2019	1/31/2019	2/14/2019	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building (16m x 29m) which includes Reinforced Concrete Works (12 Reinforced Concrete Column & Footing), roofing works (6 steel roof trusses with strut & purlins)
36. 19IH0021 - Construction of Flood Mitigation Structure – Construction of Shore Protection along San Antonio Circumferential Rd, San Antonio, Northern Samar	Construction	Competitive Bidding	2/13/2018-2/20/2018	3/5/2019	3/26/2019	4/11/2019	GoP	50,000,000.00		50,000,000.00	Shore Protection
37. 19IH0022 - Construction of Flood Mitigation Structure – Construction of Allen (Poblacion) Shore Protection	Construction	Competitive Bidding	2/13/2018-2/20/2018	3/5/2019	3/26/2019	4/11/2019	GoP	20,000,000.00		20,000,000.00	Shore Protection
38. 19IH0032 - Widening of Permanent Bridges – Malacongbacong Br (B00236SM) along Daang Maharlika (SM) Sn Isidro – Sn Juanico Br.	Construction	Competitive Bidding	2/13/2018-2/20/2018	3/5/2019	3/26/2019	4/11/2019	GoP	14,000,000.00		14,000,000.00	Widening of Bridge
39. 19IH0044 - Construction of Multi-Purpose Building at Brgy. Sawang, Capul, N. Samar	Construction	Competitive Bidding	2/13/2018-2/20/2018	3/5/2019	3/26/2019	4/11/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building

40. 19IH0045 - Preventive Maintenance of Road : Asphalt Overlay - Catarman - Laoang Rd. K0744+200 - K0744+245, K0745+526 - K0745+883, K0747+000 - K0747+570	Construction	Competitive Bidding	2/13/2018-2/20/2018	3/5/2019	3/26/2019	4/11/2019	GoP	21,771,000.00		21,771,000.00	Asphalting of 50mm
41. 19IH0046 - Road Widening - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0689+700 - K0690+400	Construction	Competitive Bidding	2/13/2018-2/20/2018	3/5/2019	3/26/2019	4/11/2019	GoP	30,000,000.00		30,000,000.00	Road Widening
42. 19IH0047 - Preventive Maintenance of Road : Asphalt Overlay Daang Maharlika (SM)(Sn Isidro - Sn Juanico Br) - K0685+421 - K0685+816, K0686+805 - K0687+332, K0687+392 - K0687+935, K0686+100 - K0696+321	Construction	Competitive Bidding	2/13/2018-2/20/2018	3/5/2019	3/26/2019	4/11/2019	GoP	68,777,000.00		68,777,000.00	Asphalt Overlay
43. 19IH0050 - Widening of Permanent Bridges - San Isidro Br. (B00243SM) along Daang Maharlika (SM) Sn Isidro - Sn Juanico Br.	Construction	Competitive Bidding	2/13/2018-2/20/2018	3/5/2019	3/26/2019	4/11/2019	GoP	15,000,000.00		15,000,000.00	Widening of Bridge
44. 19IH0051 - Widening of Permanent Bridge Macagtas Br (B00251SM) along Catarman - Calbayog Rd	Construction	Competitive Bidding	2/13/2018-2/20/2018	3/5/2019	3/26/2019	4/11/2019	GoP	24,000,000.00		24,000,000.00	Widening of Bridge
45. 19IH0053 - Construction of Road at Brgy. Kinabranan Zone I	Construction	Competitive Bidding	3/1/2019-3/7/2019	3/20/2019	4/10/2019	4/24/2019	GoP	2,000,000.00		2,000,000.00	Widening of 280mm
46. 19IH0001 - Rehab./Reconstruction of Roads with Slip, Slopes Collapse & Landslide - Catarman - Calbayog Rd - K0751+750 - K0751+850, K0762+900 - K0762+930, K0763+584 - K0763+578	Construction	Competitive Bidding	12/5/2018	12/26/2018	1/9/2019	1/11/2019	GoP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
GOODS											
47. Common Office Supplies	NSFDEO	NP-53.5 Agency-to-Agency					GoP	6,018,000.35		6,018,000.35	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			1/7/2019-1/14/2019	1/25/2019	2/1/2019	2/4/2019					
2nd Quarter			4/1/2019-4/7/2019	4/22/2019	5/1/2019	5/2/2019					
3rd Quarter			7/1/2019-7/14/2019	7/22/2019	8/1/2019	8/2/2019					
48. Common Office Devices	NSFDEO	Competitive Bidding					GoP	1,811,610.00		1,811,610.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			1/7/2019-1/14/2019	1/25/2019	2/1/2019	2/4/2019					
2nd Quarter			4/1/2019-4/7/2019	4/22/2019	5/1/2019	5/2/2019					
3rd Quarter			7/1/2019-7/14/2019	7/22/2019	8/1/2019	8/2/2019					
4th Quarter			10/1/2019-10/7/2019	10/21/2019	10/30/2019	10/31/2019					

49. Common Office Equipment		Competitive Bidding					GoP	6,517,454.05		6,517,454.05	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			1/7/2019-1/14/2019	1/25/2019	2/1/2019	2/4/2019					
2nd Quarter			4/1/2019-4/7/2019	4/22/2019	5/1/2019	5/2/2019					
3rd Quarter			7/1/2019-7/14/2019	7/22/2019	8/1/2019	8/2/2019					
4th Quarter			10/7/2019-10/7/2019	10/21/2019	10/30/2019	10/31/2019					
50. Fuel, Additives & Gasoline	NSFDEO	Competitive Bidding					GoP	18,908,203.00		18,908,203.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			1/7/2019-1/14/2019	1/25/2019	2/1/2019	2/4/2019					
2nd Quarter			4/1/2019-4/7/2019	4/22/2019	5/1/2019	5/2/2019					
3rd Quarter			7/1/2019-7/14/2019	7/22/2019	8/1/2019	8/2/2019					
4th Quarter			10/1/2019-10/7/2019	10/21/2019	10/30/2019	10/31/2019					
51. Common Computer Supplies	NSFDEO	Competitive Bidding					GoP	3,882,880.00		3,882,880.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			1/7/2019-1/14/2019	1/25/2019	2/1/2019	2/4/2019					
2nd Quarter			4/1/2019-4/7/2019	4/22/2019	5/1/2019	5/2/2019					
3rd Quarter			7/1/2019-7/14/2019	7/22/2019	8/1/2019	8/2/2019					
4th Quarter			10/1/2019-10/7/2019	10/21/2019	10/30/2019	10/31/2019					
52. Printing Supplies	NSFDEO	NP-53.9 - Small Value Procurement					GoP	424,00.00		424,00.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			1/7/2019-1/14/2019	1/25/2019	2/1/2019	2/4/2019					
2nd Quarter			4/1/2019-4/7/2019	4/22/2019	5/1/2019	5/2/2019					
3rd Quarter			7/1/2019-7/14/2019	7/22/2019	8/1/2019	8/2/2019					
4th Quarter			10/1/2019-10/7/2019	10/21/2019	10/30/2019	10/31/2019					
53. Maintenance/Construction Materials	NSFDEO	Competitive Bidding					GoP	49,007,160.00		49,007,160.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			1/7/2019-1/14/2019	1/25/2019	2/1/2019	2/4/2019					
2nd Quarter			4/1/2019-4/7/2019	4/22/2019	5/1/2019	5/2/2019					
3rd Quarter			7/1/2019-7/14/2019	7/22/2019	8/1/2019	8/2/2019					
4th Quarter			10/1/2019-10/7/2019	10/21/2019	10/30/2019	10/31/2019					
54. Repair/Maintenance of Vehicle	NSFDEO	Competitive Bidding					GoP	4,746,464.05		4,746,464.05	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			1/7/2019-1/14/2019	1/25/2019	2/1/2019	2/4/2019					
2nd Quarter			4/1/2019-4/7/2019	4/22/2019	5/1/2019	5/2/2019					
3rd Quarter			7/10/2019-7/14/2019	7/22/2019	8/1/2019	8/2/2019					
4th Quarter			10/1/2019-10/7/2019	10/21/2019	10/30/2019	10/31/2019					
55. Repair/Maintenance of I.T Equipment	NSFDEO	Competitive Bidding					GoP	2,512,897.12		2,512,897.12	Repair/Maintenance of Various Office Equipment
1st Quarter			1/7/2019-1/14/2019	1/25/2019	2/1/2019	2/4/2019					
2nd Quarter			4/1/2019-4/7/2019	4/22/2019	5/1/2019	5/2/2019					
3rd Quarter			7/1/2019-7/14/2019	7/22/2019	8/1/2019	8/2/2019					
4th Quarter			10/1/2019-10/7/2019	10/21/2019	10/30/2019	10/31/2019					
56. Repair/Maintenance of Furnitures	NSFDEO	NP-53.9 - Small Value Procurement					GoP	584,910.00		584,910.00	Repair/Maintenance of various furnitures & fixtures in the district
1st Quarter			1/7/2019-1/14/2019	1/25/2019	2/1/2019	2/4/2019					
2nd Quarter			4/1/2019-4/7/2019	4/22/2019	5/1/2019	5/2/2019					
3rd Quarter			7/1/2019-7/14/2019	7/22/2019	8/1/2019	8/2/2019					

[illegible]


MARITES F. LUCINARIO
BAC CHAIRMAN

ew Delete Move Filter View

Search Entire Mailbox

Conversation by Date Newest on Top

DPWH-NSFDEO ANNUA...
APP Monitoring 2:18 PM

New Department Order/Sp...
HRAS-RMD Thu 9:00 PM

Advisory: DPWH Warns Pu...
DPWH IT Service Desk Thu 2:10 PM

Sample Final APP
Flores, Elsa N. Thu 11:26 AM

Final Sample of the APP ...
Flores, Elsa N. Thu 11:24 AM

Sample APP ..ito po yun...
Flores, Elsa N. Thu 9:12 AM

New Department Order/...
HRAS-RMD Wed 9:00 PM

(no subject)
Flores, Elsa N. Wed 1:31 PM

Final--asya ine an ak pghi...
Flores, Elsa N. Wed 11:35 AM

Final - Maam/sir Kindly ch...
Flores, Elsa N. Wed 11:32 AM

New Format for APP 2019
Flores, Elsa N. Wed 10:19 AM

Consulting Services Project...
Tonic, Alden A. Wed 8:50 AM

New Department Order/Sp...
HRAS-RMD Mon 9:01 PM

RUSH! MEMORANDUM da...
Ongbit, Rita F. Mon 11:41 AM

New Department Order/...
HRAS-RMD Fri 3/22

MEMORANDUM dtd. 3.14....
Ongbit, Rita F. Fri 3/22

DPWH-NSFDEO ANNUAL PROCUREMENT PLAN FOR FY 2019

APP Monitoring [app@gppb.gov.ph]

To: Dalucapas, Dennis B.

Good day!

This is to acknowledge receipt of your email. We will review your issues/concerns and will work on sending a response to you as soon as possible.

Annual Procurement Plan/s and its update/s or revision/s must be submitted through this email address: app@gppb.gov.ph.

Procurement Monitoring Report/s must be submitted through this email address: pmr@gppb.gov.ph.

Agency Procurement Compliance and Performance Indicators or APCPI results must be submitted through this email address: apcpi@gppb.gov.ph.

Certification of Compliance with the Early Procurement Activities and concerns must be submitted through this email address: earlyprocurement@gppb.gov.ph.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119. Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 900-6741 to 44

Email: monitoring@gppb.gov.ph

Dalucapas, D...

Sir/Madam, Greetings! Please see attached file. Thank you.