

Department of Public Works and Highways Ilocos Sur First District Engineering Office Final Annual Procurement Plan (APP) FY 2022 (non-CSE and CSE)													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AC0001 -	Construction of Bridge, Brgy. Lingset, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/9/2021	01/24/2022	02/03/2022	Gap	P9,800,000.00	0	P9,800,000.00	Construction of Bridge
22AC0002 -	Construction of Lapang Bridge 1, Labnig, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/9/2021	01/24/2022	02/03/2022	Gap	P10,780,000.00	0	P10,780,000.00	Construction of Bridge
22AC0003 -	Construction of Lapang Bridge 2, Labnig, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/9/2021	01/24/2022	02/03/2022	Gap	P8,330,000.00	0	P8,330,000.00	Construction of Bridge
22AC0004 -	Construction of Malingeb Bridge 2, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/9/2021	01/24/2022	02/03/2022	Gap	P8,330,000.00	0	P8,330,000.00	Construction of Bridge
22AC0005 -	Construction of Pang Bridge 3, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/9/2021	01/24/2022	02/03/2022	Gap	P5,390,000.00	0	P5,390,000.00	Construction of Bridge
22AC0006 -	Construction of Flood Control along Parsua River, Sta.O+000 magaling, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/24/2022	02/03/2022	Gap	P45,080,000.00	0	P45,080,000.00	Construction of Flood Control
22AC0007 -	Construction of Flood Control Sinal River, Sta. O+000 - Sta. O+688, Brgy. Pug-05, Sinalit, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/24/2022	02/03/2022	Gap	P45,239,740.00	0	P45,239,740.00	Construction of Flood Control
22AC0008 -	Construction of Flood Control Structure along Cabaraan Creek, Brgy. Cabaraan, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/1/2021	01/24/2022	02/03/2022	Gap	P24,500,000.00	0	P24,500,000.00	Construction of Flood Control
22AC0009 -	Construction of Flood Control Structure, Brgy. Lingset, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/24/2022	02/03/2022	Gap	P24,500,000.00	0	P24,500,000.00	Construction of Flood Control
22AC0010 -	Construction of Flood Control, San Mariano, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/15-21/2021	12/6/2021	01/24/2022	02/03/2022	Gap	P29,400,000.00	0	P29,400,000.00	Construction of Flood Control
22AC0011 -	Construction of Flood Control Structure, Brgy. San Mariano, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/1/2021	01/25/2022	02/04/2022	Gap	P49,000,000.00	0	P49,000,000.00	Construction of Flood Control
22AC0013 -	Construction of Flood Control, Brgy. Queson, Cabaugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/25/2022	02/04/2022	Gap	P4,900,000.00	0	P4,900,000.00	Construction of Flood Control
22AC0016 -	Construction of Drainage along Manila North Road, Brgy. Guinod, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/25/2022	02/04/2022	Gap	P5,445,000.00	0	P5,445,000.00	Construction of Drainage Canal
22AC0017 -	Construction of Drainage Canal along Brgy. Ayusan Norte, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/15/2021	01/25/2022	02/04/2022	Gap	P4,950,000.00	0	P4,950,000.00	Construction of Drainage Canal
22AC0018 -	Construction of Drainage Canal along Baybay Road, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/25/2022	02/04/2022	Gap	P29,700,000.00	0	P29,700,000.00	Construction of Drainage Canal
22AC0019 -	Construction of Drainage Canal, Brgy. Beeding Land, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/15-21/2021	12/06/2021	01/25/2022	02/04/2022	Gap	P4,900,000.00	0	P4,900,000.00	Construction of Drainage Canal

22AC0020 -	Asphalt Overlay along Quirino - Pandan Road, Vigan city - Caayan, Ilocos Sur. K0407+175 - K0407+1058, K0411+070 - K0411+430	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/25/2022	02/04/2022	Gap	P9,310,000.00	0	P9,310,000.00	Construction of Road
22AC0021 -	Asphalt Overlay along Vigan - San Vicente Road, Vigan City, - Bantay, Ilocos Sur. K0408+(-1508) - K0408+(-768)	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/26/2022	02/04/2022	Gap	P5,586,980.00	0	P5,586,980.00	Construction of Road
22AC0022 -	Construction of Drainage Canal along Quirino - Pandan road, K0408+497.40, Tamaq, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/26/2022	02/04/2022	Gap	P25,125,240.00	0	P25,125,240.00	Construction of Road
22AC0023 -	Construction of Road, Sibot Pasie, Tay-ac, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/26/2022	02/04/2022	Gap	P9,800,000.00	0	P9,800,000.00	Construction of Road
22AC0024 -	Construction of San Isidro Bridge, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/09/2021	01/26/2022	02/04/2022	Gap	P10,780,000.00	0	P10,780,000.00	Construction of Bridge
22AC0025 -	Construction of Road, Bigy. Malingbet, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/26/2022	02/04/2022	Gap	P5,445,000.00	0	P5,445,000.00	Construction of Road
22AC0026 -	Construction of Road, Bigy. Pailig, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2021	11/15/2021	01/26/2022	02/04/2022	Gap	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0027 -	Construction of Road, Bigy. Pantay Tamorong, Caayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2021	11/15/2021	01/26/2022	02/04/2022	Gap	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0028 -	Construction of Road, Bigy. Poblocan, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/17/2021	01/26/2022	02/04/2022	Gap	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0029 -	Construction of Road, bigy. San Julian, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/15/2021	01/26/2022	02/04/2022	Gap	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0030 -	Construction of Promenade, Bigy. Gongogong, San Idefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2021	11/15/2021	01/26/2022	02/04/2022	Gap	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0067 -	Improvement of Bigy. Road, T'epeng, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	10/22-28/2021	11/15/2021	01/27/2022	02/04/2022	Gap	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0033 -	Construction (Completion) of Multi-Purpose Building, Bigy. Anap, San Idefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/17/2021	01/27/2022	02/04/2022	Gap	P1,980,000.00	0	P1,980,000.00	Construction of Multi-Purpose Building
22AC0034 -	Construction (Completion) of Multi-Purpose Building, Bigy. Marante, Magsingal, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/15/2021	01/27/2022	02/04/2022	Gap	P1,980,000.00	0	P1,980,000.00	Construction of Multi-Purpose Building
22AC0035 -	Construction of ISPSC Multi-Purpose Building, Bigy. Cecadian, Cabaugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/15-21/2021	12/06/2021	01/27/2022	02/04/2022	Gap	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0036 -	Construction of Multi-Purpose Building (Farmers Hall), Bigy. Cabambanan, Sinait, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/27/2022	02/04/2022	Gap	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0037 -	Construction of Multi-Purpose Building, Bigy. Poblocan, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/27/2022	02/04/2022	Gap	P9,900,000.00	0	P9,900,000.00	Construction of Multi-Purpose Building
22AC0038 -	Construction of Multi-Purpose Building, Bigy. Poblocan, Santa Catalina, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24-30/2021	12/14/2021	01/27/2022	02/04/2022	Gap	P5,940,000.00	0	P5,940,000.00	Construction of Multi-Purpose Building
22AC0039 -	Construction of Multi-Purpose Building, Bigy. Quimmarayan, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/27/2022	02/04/2022	Gap	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building

22AC0040 -	Construction of Multi-Purpose Building, Brgy. Tamorong, Cabaayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/27/2022	02/04/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0041 -	Construction of Multi-Purpose Building, Brgy. Villamar, Cabaayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/28/2022	02/07/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0042 -	Construction of Multi-Purpose Building, Phase I, Brgy. Pobocan East, San tideonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/26-28/2021	11/15/2021	01/28/2022	02/07/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0043 -	Construction of Multi-Purpose Building, Phase II, Brgy. Pobocan East, San tideonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/15/2021	01/28/2022	02/07/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0044 -	Construction of Multi-Purpose Building, Portuguese, Brgy. Tay-ac, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/15/2021	01/28/2022	02/07/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0068 -	Construction of Multi-Purpose Building, Sariap Phase I, Brgy. Nansugan, Cabaayan, Ilocos Sur	Construction Section	No	Competitive Bidding	11/15-21/2021	12/06/2021	01/28/2022	02/07/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0046 -	Construction of Multi-Purpose Building, Snaat National High School, Brgy. Ricudo, Snaat, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/15-21/2021	12/06/2021	01/28/2022	02/07/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0047 -	Construction of Multi-Purpose Building, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/3-9/2022	01/24/2022	02/24/2022	03/04/2022	GP	P29,700,000.00	0	P29,700,000.00	Construction of Multi-Purpose Building
22AC0049 -	Construction (Completion) of Multi-Purpose Building (Gabriela Slang Hospital), Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/3-9/2022	01/24/2022	02/24/2022	03/04/2022	GP	P49,000,000.00	0	P49,000,000.00	Construction of Multi-Purpose Building
22AC0050 -	Improvement of Road Along Brgy. San Julian to Brgy. Cablangagan, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/3-9/2022	01/24/2022	02/24/2022	03/04/2022	GP	P9,800,000.00	0	P9,800,000.00	Improvement of road
22AC0051 -	Construction of Drainage along National Roads	Construction Section	No	Competitive Bidding	02/03-9/2022	02/22/2022	03/14/2022	03/16/2022	GP	P5,880,000.00	0	P5,880,000.00	Construction of Drainage
22AC0052 -	Construction of Flood Control, Brgy. Gongong, San tideonso, Ilocos Sur	Construction Section	No	Competitive Bidding	02/03-9/2022	02/22/2022	03/14/2022	03/16/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Flood Control
22AC0053 -	Construction of Multi-Purpose Building (MPB) in Salomague, Cabaño, Ilocos Sur	Construction Section	No	Competitive Bidding	02/03-9/2022	02/22/2022	03/14/2022	03/16/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0054 -	Construction of Multi-Purpose Building (MPB) in Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/03-9/2022	02/22/2022	03/14/2022	03/16/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0055 -	Construction of ISPSC Multi-Purpose Building II, Brgy. Cacerdan, Cabaño, Ilocos Sur	Construction Section	No	Competitive Bidding	02/03-9/2022	02/22/2022	03/14/2022	03/16/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0056 -	Construction of Multi-Purpose Building (MPB) in Brgy. Salacang, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	02/11-17/2022	03/02/2022	03/15/2022	03/17/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0057 -	Construction of Multi-Purpose Building (MPB) in Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	02/11-17/2022	03/02/2022	03/15/2022	03/17/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building

22AC0058 -	Construction of Multi-Purpose Building (MPB) in Brgy.-Cacadian, Cagugao, Ilocos Sur	Construction Section	No	Competitive Bidding	02/1-17/2022	03/02/2022	03/15/2022	03/17/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0059 -	Construction of Multi-Purpose Building (MPB) in Brgy.-Pug-os, Cagugao, Ilocos Sur	Construction Section	No	Competitive Bidding	02/1-17/2022	03/02/2022	03/15/2022	03/17/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0060 -	Improvement of Ilocos Sur General Hospital, Gabriela Siliang, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/1-17/2022	03/02/2022	03/15/2022	03/17/2022	GP	P9,900,000.00	0	P9,900,000.00	Improvement of Gabriela Siliang General Hospital
22AC0061 -	Rehabilitation of Water Systems in Public Schools, Ilocos Sur	Construction Section	No	Competitive Bidding	3/21-27/2022	03/14/2022	03/17/2022	03/21/2022	GP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of Water System
22AC0062 -	Construction of River Promenade (Flood Control) in Brgy. Quezon, Cagugao, Ilocos Sur	Construction Section	No	Competitive Bidding	3/21-27/2022	03/14/2022	03/17/2022	03/21/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of River Promenade
22AC0063 -	Improvement of Road along Crisologo St., Brgy. VI, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	3/21-27/2022	03/14/2022	03/17/2022	03/21/2022	GP	P9,800,000.00	0	P9,800,000.00	Improvement of Road
22AC0064 -	Construction of Flood Control Structure along Cagugao River, Brgy. Badig, Cagugao, Ilocos Sur	Construction Section	No	Competitive Bidding	3/21-27/2022	03/14/2022	03/17/2022	03/21/2022	GP	P49,000,000.00	0	P49,000,000.00	Construction of Flood Control
22AC0065 -	Construction of Flood Control, Sanraip, Baranagay Nansuagao, Gaoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	3/21-27/2022	03/14/2022	03/17/2022	03/21/2022	GP	P4,950,000.00	0	P4,950,000.00	Construction of Flood Control
22AC0066 -	Rehabilitation of Evacuation Center/BDRM Office, Brgy. Mindoro, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	3/21-27/2022	03/14/2022	03/17/2022	03/21/2022	GP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of Evacuation Center
22GAC0001	Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies, Common Computer Supplies, Office Supplies, Other Categories	All Sections	Yes	NP-53.5 Agency-to-Agency					GP	1,908,342.42	0	1,908,342.42	Purchase of Common Office Supplies, Electrical Supplies, Office Devices and Janitorial Devices
		All Sections	Yes						GP	8,537,890.84	0	8,265,810.04	Purchase of Common Computer Supplies, Office Supplies and Other Categories
22GAC0002	1 st Quarter	All Sections	Yes	NP-53.9 - Small Value Procurement	1/14-21/2022	02/23/2022	03/02/2022	03/11/2022	GP	2,724,350.78	0	2,724,350.78	Purchase of Common Computer Supplies, Office Supplies and Other Categories
22GAC0004	2 nd Quarter	All Sections	Yes	NP-53.9 - Small Value Procurement	4/12-18/2022	05/17/2022	05/25/2022	06/04/2022	GP	2,046,705.75	0	2,046,705.75	Purchase of Common Computer Supplies, Office Supplies and Other Categories
22GAC0018	3 rd Quarter	All Sections	Yes	NP-53.9 - Small Value Procurement	7/15-21/2022	08/26/2022	09/08/2022	09/16/2022	GP	1,870,864.80	0	1,870,864.80	Purchase of Common Computer Supplies, Office Supplies and Other Categories
22GAC0026	4 th Quarter	All Sections	Yes	NP-53.9 - Small Value Procurement	10/14-21/2022	11/25/2022	12/01/2022	12/09/2022	GP	1,623,888.71	0	1,623,888.71	Purchase of Common Computer Supplies, Office Supplies and Other Categories
22GAC0035	Inventory/Common Office Equipment/Accessories	All Sections	Yes	NP-53.9 - Small Value Procurement	1/17-23/2022	02/22/2022	03/02/2022		GP	1,706,381.22	0	1,706,381.22	Purchase of Common Office Equipment/Accessories
	Fuel (Diesel & Gasoline), Lubricants	Maintenance Section	Yes						GP	1,710,000.00	0	1,710,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
22GAC0003	1 st Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	1/20-27/2022	02/11/2022	02/18/2022		GP	427,500.00	0	427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
22GAC0005	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	5/6-13/2022	05/19/2022	06/23/2022		GP	427,500.00	0	427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
22GAC0019	3 rd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	8/12-20/2022	08/26/2022	09/01/2022		GP	427,500.00	0	427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
22GAC0027	4 th Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	10/7-14/2022	10/21/2022	10/26/2022		GP	427,500.00	0	427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants


22GAC0032	4 th Quarter Maintenance Tools/Kits and Materials for Maintenance Activities	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	11/18-25/2022	12/09/2022	12/11/2022		Gbp	152,000.00	0	152,000.00	Purchase of Grass Cutter
		Maintenance Section	Yes						Gbp	1,800,000.00	0	1,800,000.00	Purchase of Maintenance Tools
22GAC0015	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	5/18-25/2022	06/03/2022	06/05/2022		Gbp	900,000.00	0	900,000.00	Purchase of Maintenance Tools
22GAC0033	4 th Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	11/18-25/2022	12/09/2022	12/11/2022		Gbp	900,000.00	0	900,000.00	Purchase of Maintenance Tools
	Drilling Machine	Maintenance Section	Yes						Gbp	30,873.00	0	30,873.00	Purchase of Drilling Machine
22GAC0016	2 nd Quarter	Maintenance Section	Yes	Shopping	5/18-25/2022	06/03/2022	06/05/2022		Gbp	30,873.00	0	30,873.00	Purchase of Drilling Machine
	Thermoplastic Paint (White/Yellow), Calsumine Glass Beads, Primer	Maintenance Section	Yes						Gbp	2,223,827.00	0	2,223,827.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
22GAC0017	2 nd Quarter	Maintenance Section	Yes	Competitive Bidding	4/21-28/2022	05/06/2022	05/12/2022		Gbp	1,323,827.00	0	1,323,827.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
22GAC0034	4 th Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	10/19-26/2022	11/09/2022	11/17/2022		Gbp	900,000.00	0	900,000.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
22GAC0039	Survey Equipment	Planning and Design Section	Yes	Competitive Bidding	8/3-9/2022	08/17/2022	09/02/2022		Gbp	8,000,000.00	0	8,000,000.00	Purchase of Survey Equipment
22GAC0040	Axle Load Survey	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	10/5-11/2022	11/04/2022	11/18/2022		Gbp	400,000.00	0	400,000.00	Conduct of Axle Load Survey
22GAC0041	Smartphone	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	12/2-8/2022	12/14/2022	12/21/2022		Gbp	400,000.00	0	400,000.00	Purchase of Smartphone
22GAC0042	BMS Equipment	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	8/17-23/2022	09/07/2022	09/16/2022		Gbp	500,000.00	0	500,000.00	Purchase of BMS Equipment
22GAC0043	RBIA Kit	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	08/24/2022	09/16/2022	09/28/2022		Gbp	400,000.00	0	400,000.00	Purchase of RBIA Kit
22GAC0044	MYPS	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	9/1-7/2022	10/03/2022	10/14/2022		Gbp	300,000.00	0	300,000.00	Purchase of MYPS Kit
22GAC0045	PMS Kits	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	9/9-15/2022	10/06/2022	10/14/2022		Gbp	250,000.00	0	250,000.00	Purchase of PMS Kit
22GAC0046	ROAD SLOPE MANAGEMENT Kits	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	9/16-22/2022	10/12/2022	10/21/2022		Gbp	250,000.00	0	250,000.00	Purchase of RSM Kit
22GAC0047	Right of Way Action Plan and Environmental Impact Assessment Kit	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	10/3-9/2022	11/03/2022	11/14/2022		Gbp	800,000.00	0	800,000.00	Purchase of Right of Way Action Plan Environmental Impact Assessment Kit
22GAC0048	RBIA Equipment	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	9/23-29/2022	10/17/2022	11/03/2022		Gbp	300,000.00	0	300,000.00	Repair Calibration of Survey Equipment
22GAC0049	Repair/Calibration of Survey Equipment	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	8/2-8/2022	09/01/2022	09/15/2022		Gbp	250,000.00	0	250,000.00	Repair Calibration of Survey Equipment
22GAC0050	Gender and Development (GAD) Kits	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	11/2-8/2022	11/14/2022	11/23/2022		Gbp	150,000.00	0	150,000.00	Purchase of GAD Kits
22GAC0051	Desktop Computer (Specialized Application Software Use)	Various Section	Yes	Competitive Bidding	7/15-22/2022	08/06/2022	08/13/2022		Gbp	2,520,000.00	0	2,520,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
22GAC0052	Desktop Computer (Administrative Use)	Various Section	Yes	NP-53.9 - Small Value Procurement	5/6-12/2022	05/13/2022	06/30/2022		Gbp	200,000.00	0	200,000.00	Purchase of Desktop Computer (Administrative Use)
22GAC0053	Laptop Computer (Application Use)	Various Section	Yes	NP-53.9 - Small Value Procurement	6/3-10/2022	06/28/2022	07/01/2022		Gbp	210,000.00	0	210,000.00	Purchase of Laptop Computer (Application Use)
22GAC0054	Laptop Computer (Video Editing and Design Software Use)	Various Section	Yes	NP-53.9 - Small Value Procurement	8/3-9/2022	08/17/2022	09/02/2022		Gbp	1,050,000.00	0	1,050,000.00	Purchase of Laptop Computer (Video Editing and Design Software Use)
22GAC0055	Printer – Multifunction Wide Format (Capable of Legal Size – Inkjet bottomless) Network Shared	Various Section	Yes	NP-53.9 - Small Value Procurement	5/13-20/2022	06/06/2022	06/13/2022		Gbp	350,000.00	0	350,000.00	Purchase of Printer Multifunction Wide Format (Capable of Legal Size – Inkjet bottomless) Network Shared
22GAC0056	Printer – Multifunction Wide Format (Capable of A3 size – Inkjet bottomless) Network Shared	Various Section	Yes	NP-53.9 - Small Value Procurement	5/13-20/2022	06/06/2022	06/13/2022		Gbp	800,000.00	0	800,000.00	Purchase of Printer Multifunction Wide Format (Capable of A3 size – Inkjet bottomless) Network Shared

22GAC0057	Plotter	Various Section	Yes	NP-53.9 - Small Value Procurement	6/3-10/2022	06/28/2022	07/01/2022		GoP	250,000.00	0	250,000.00	Purchase of Plotter
22GAC0058	IP Phone	Various Section	Yes	NP-53.9 - Small Value Procurement	8/3-9/2022	08/17/2022	09/02/2022		GoP	330,000.00	0	330,000.00	Purchase of IP Phone
22GAC0059	Network Switch 48 Ports	Various Section	Yes	NP-53.9 - Small Value Procurement	5/13-20/2022	06/06/2022	06/13/2022		GoP	780,000.00	0	780,000.00	Purchase of Network Switch 48 Ports
22GAC0060	Document Scanner	Various Section	Yes	NP-53.9 - Small Value Procurement	5/13-20/2022	06/06/2022	06/13/2022		GoP	60,000.00	0	60,000.00	Purchase of Document Scanner
22CSAC01 -	Geotechnical Investigation of the Proposed CY 2022 Construction of Flood Controls	Planning and Design Section	Yes	Competitive Bidding	3/11-21/22	3/22/22	04/06/2022		GoP	2,250,000.00	0	P2,250,000.00	Geotechnical Investigation
22CSAC02 -	Geotechnical Investigation of the Proposed Construction of Multi-Purpose Building	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	3/11-21/22	3/22/22	04/06/2022		GoP	447,759.15	0	P447,759.15	Geotechnical Investigation

Prepared by:

SUSANA M. PARDO
 Head, Procurement Unit
 Date:

Recommending Approval
LAUREANO Q. QUINTOS, JR.
 BAC Chairman
 Date:

Approved by:

REYNALDO S. ORGANO, MBA
 District Engineer
 Date: