

Department of Public Works and Highways, Sultan Kudarat 1st District Engineering Office Annual Procurement Plan for FY 2020

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MF0001	Kidapawan-Allah Junction Road - K1661 + 375 - K1662+210	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	29,033,480.00			Preventive Maintenance
20MF0002	Marbel - Allah Valley - Cotabato Road - K1768 + 676 - K1769 + 000	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	17,424,400.00			Preventive Maintenance
20MF0003	Isulan - Jct. - Ninoy Aquino Road - K1766 + (-749) - K1776 + (-469)	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	9,800,000.00			Preventive Maintenance
20MF0004	Kidapawan-Allah Junction Road - K1677+931-K1678+000	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	4,727,520.00			Rehabilitation/Reconstruction/Upgrading of Damaged Roads
20MF0005	Marbel-Allah Valley Cotabato Road - K1768+(-581)-K1768+319, K1765+886-K1766+973	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	49,000,000.00			Construction/Upgrading/Rehabilitation of Drainage / National Roads
20MF0006	Kidapawan Allah Junction Road - K1666+000-K1667+846	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	49,000,000.00			Road Widening
20MF0007	Marbel Allah-Valley - Cotabato Road - K1770+851-K1772+848	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	49,000,000.00			Road Widening
20MF0008	Marbel Allah-Valley - Cotabato Road - K1773+340-K1774+267	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	25,831,820.00			Road Widening
20MF0009	Dulawan-Marbel Road - K1755+723-K1757+344, K1757+473-K1757+960	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	49,000,000.00			Road Widening
20MF0010	Dulawan-Marbel Road - K1759+944-K1761+941	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	39,200,000.00			Road Widening
20MF0011	Dulawan-Marbel Road - K1764+506-K1765+926	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	27,159,720.00			Road Widening
20MF0012	Allah Bridge (B01937MN) along Marbel-Allah Valley Cotabato Road	Const. Section	Yes	Competitive Bidding	10/29/2019-11/04/2019	11/25/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	49,000,000.00			Widening of Permanent Bridge

20MF0013	Ala River Road Dike, Phase 2 - Package A	Const. Section	Yes	Competitive Bidding	11/05/2019- 11/11/2019	11/26/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	96,500,000.00			Construction/Maintenance Flood Control Mitigation Structures and Drainage
20MF0014	Construction of Flood Control of Ala River Basin (Mapantig Section), Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/05/2019- 11/11/2019	11/26/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	49,000,000.00			Construction/Rehabilitation Flood Mitigation Facilities Major River Basins and Rivers
20MF0015	Construction of Flood Control of Alip River, Columbio, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/05/2019- 11/11/2019	11/26/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	49,000,000.00			Construction/Rehabilitation Flood Mitigation Facilities Major River Basins and Rivers
20MF0016	Construction of Flood Control of Banga River along Bird Sanctuary, Baras, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/05/2019- 11/11/2019	11/26/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	49,000,000.00			Construction/Rehabilitation Flood Mitigation Facilities Major River Basins and Rivers
20MF0017	Construction of Flood Control of Banga River along Rajah Muda, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/05/2019- 11/11/2019	11/26/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	49,000,000.00			Construction/Rehabilitation Flood Mitigation Facilities Major River Basins and Rivers
20MF0018	Construction of Flood Control of Buayan River- Malindang Area, Lutayan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/05/2019- 11/11/2019	11/26/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	39,200,000.00			Construction/Rehabilitation Flood Mitigation Facilities Major River Basins and Rivers
20MF0019	Construction of Flood Control of Buayan River- Sampao Area, Lutayan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/05/2019- 11/11/2019	11/26/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	47,040,000.00			Construction/Rehabilitation Flood Mitigation Facilities Major River Basins and Rivers
20MF0020	Jct. Brgy. Baras to Brgy. New Passi Leading to Monte Vicenteau Resort, Brgy. New Passi, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/05/2019- 11/11/2019	11/26/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	9,800,000.00			Construction/Improvement Access Roads leading to Tourism Destinations
20MF0021	Bliss to Mamali Road connecting to Banana Processing and Manufacturing Plant, Lutayan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/05/2019- 11/11/2019	11/26/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	9,800,000.00			Construction/Improvement Access Roads leading to Industries and Economic Activities
20MF0022	Calean-Lanceta- Kalandagan Road in support to Palm Oil and Mango Industries, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/05/2019- 11/11/2019	11/26/2019	1/7/2020 1/8/2020	1/9/2020 1/22/2020	GoP	19,600,000.00			Construction/Improvement Access Roads leading to Industries and Economic Activities

20MF0023	Purok Kapayapaan Road connecting to National Highway, Brgy. Kalandagan in support to Palm Oil, Palay and Fishing Industries, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/05/2019-11/11/2019	11/26/2019	1/7/2020-1/8/2020	1/9/2020-1/22/2020	GoP	19,600,000.00			Construction/Improvement Access Roads leading to Industries and Economy
20MF0024	Sampao-Bonita-National Highway in support to Palm Oil Production and other Agricultural products, Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	19,600,000.00			Construction/Improvement Access Roads leading to Industries and Economy
20MF0025	Suben-Mangelen-Mangilala-Estrella-Pananggalan Road in support of Fishing and Allied Industries in Lake Buluan (Lutayan Proper) extending support to Muscovado, Palm Oil, Banana, Cassava and Coconut Industries, Pres. Quirino, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	24,500,000.00			Construction/Improvement Access Roads leading to Industries and Economy
20MF0026	Tacurong East By-Pass Road from Brgy. San Antonio-D'Ledesma-San Pablo connecting to Brgy. Kalandagan Brgy. Road in support of Banana and Palm Oil Industries, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	35,985,600.00			Construction/Improvement Access Roads leading to Industries and Economy
20MF0027	Construction (Completion) of Multi-Purpose Building 2, Brgy. Kalawag 3, Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	1,980,000.00			Multi-Purpose/Facilities
20MF0028	Construction of Multi-Purpose Building, Brgy. Banawag, President Quirino, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	1,980,000.00			Multi-Purpose/Facilities
20MF0029	Construction of Multi-Purpose Building, Brgy. Bual, Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	990,000.00			Multi-Purpose/Facilities


20MF0030	Construction of Multi-Purpose Building, Brgy. Carmen, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0031	Construction of Multi-Purpose Building, Brgy. Dansuli, Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	990,000.00			Multi-Purpose/Facilit
20MF0032	Construction of Multi-Purpose Building, Brgy. Dansuli Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0033	Construction of Multi-Purpose Building, Brgy. Estrella, Pres. Quirino, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0034	Construction of Multi-Purpose Building, Brgy. Gansing, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	11/12/2019-11/28/2019	12/12/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	1,980,000.00			Multi-Purpose/Facilit
20MF0035	Construction of Multi-Purpose Building, Brgy. Kalawag 2, Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/18/2019-12/24/2019	01/07/2020	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0036	Construction of Multi-Purpose Building, Brgy. Kalawag 3, Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/18/2019-12/24/2019	01/07/2020	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	990,000.00			Multi-Purpose/Facilit
20MF0037	Construction of Multi-Purpose Building, Brgy. Lagao, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	1,980,000.00			Multi-Purpose/Facilit
20MF0038	Construction of Multi-Purpose Building, Brgy. Lutayan Proper, Lutayan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	2,475,000.00			Multi-Purpose/Facilit
20MF0039	Construction of Multi-Purpose Building, Brgy. New Pangasinan, Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/9/2020-1/10/2020	1/13/2020-1/22/2020	GoP	990,000.00			Multi-Purpose/Facilit
20MF0040	Construction of Multi-Purpose Building, Brgy. New Passi, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0041	Construction of Multi-Purpose Building, Brgy. Pimbalayan, Lambayong, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	2,970,000.00			Multi-Purpose/Facilit

20MF0042	Construction of Multi-Purpose Building, Brgy. Punol, Lutayan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0043	Construction of Multi-Purpose Building, Brgy. Sampao, Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0044	Construction of Multi-Purpose Building, Brgy. San Antonio, Tacurong City, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0045	Construction of Multi-Purpose Building, Brgy. Tamnag, Lutayan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	9,990,000.00			Multi-Purpose/Facilit
20MF0046	Construction of Multi-Purpose Building, Brgy. Tanansang, Lutayan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0047	Construction of Multi-Purpose Building, Brgy. Tumiao, Lambayong, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0048	Construction of Multi-Purpose Building, Brgy. Udtong, Lambayong, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0049	Construction of Multi-Purpose Building, Sitio Kamanga, Brgy. Laguilaan, Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	1,980,000.00			Multi-Purpose/Facilit
20MF0050	Construction of Narra Park Multi-Purpose Building, Brgy. Kalawag 2, Isulan, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	2,970,000.00			Multi-Purpose/Facilit
20MF0051	Rehabilitation of Multi-Purpose Building, Brgy. Ebebe, Columbio, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	495,000.00			Multi-Purpose/Facilit
20MF0052	Rehabilitation of Multi-Purpose Building, Brgy. Iday, Columbio, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	495,000.00			Multi-Purpose/Facilit

20MF0053	Rehabilitation of Multi-Purpose Building, Brgy. Lumuyon, Columbio, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	495,000.00			Multi-Purpose/Facilit
20MF0054	Rehabilitation of Multi-Purpose Building, Brgy. Makat, Columbio, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	495,000.00			Multi-Purpose/Facilit
20MF0055	Rehabilitation of Multi-Purpose Building, Brgy. Mayo, Columbio, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	495,000.00			Multi-Purpose/Facilit
20MF0056	Rehabilitation of Multi-Purpose Building, Brgy. Natividad, Columbio, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	495,000.00			Multi-Purpose/Facilit
20MF0057	Rehabilitation of Multi-Purpose Building, Brgy. Polomolok, Columbio, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	495,000.00			Multi-Purpose/Facilit
20MF0058	Rehabilitation of Multi-Purpose Building, Brgy. Sinapulan, Columbio, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	495,000.00			Multi-Purpose/Facilit
20MF0059	Rehabilitation of Multi-Purpose Building, Brgy. Telafas, Columbio, Sultan Kudarat	Const. Section	Yes	Competitive Bidding	12/5/2019-12/11/2019	12/27/2019	1/13/2020-1/14/2020	1/15/2020-1/24/2020	GoP	495,000.00			Multi-Purpose/Facilit
GOODS													
20GF0001	Procurement of Fuel Additives, Oil	Const. Section	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	350,520.00			
20GF0002	Procurement of Information	Const. Section	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	540,000.00			
20GF0003	Procurement of Fuel Additives, Oil	PDS	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	644,180.00			
20GF0004	Procurement of Information Technology	PDS	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	820,000.00			
20GF0005	Procurement of Common Office	PDS	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	1,200,000.00			
20GF0006	Procurement of Vehicle Parts &	PDS	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	385,900.00			

20GF0007	Procurement of Vehicle Equipment	PDS	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	4,000,000.00			
20GF0008	Procurement of Fuel Additives, Oil	QAS	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	393,367.88			
20GF0009	Procurement of Computer Supplies	QAS	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	753,700.00			
20GF0010	Procurement of Fuel Additives, Oil	FS	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	405,590.00			
20GF0011	Procurement of Information	FS	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	540,000.00			
20GF0012	Procurement of Information & Technology	ITU	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/7/2020	1/17/2020	GoP	2,380,000.00			
20GF0013	Procurement of Furniture	AS	Yes	Competitive Bidding	11/11/2019-11/17/2019	03/12/2019	1/15/2020	1/30/2020	GoP	280,000.00			
20GF0014	Procurement of Information	AS	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	540,000.00			
20GF0015	Procurement of Information	AS	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	610,288.00			
20GF0016	Procurement of Fuel Additives, Oil	MS	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	5,816,579.20			
20GF0017	Procurement of Hardware and	MS	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	12,009,072.00			
20GF0018	Procurement of Information	MS	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	1,680,000.00			
20GF0019	Procurement of Office Equipment	MS	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	1,210,526.68			
20GF0020	Procurement of Const. Materials	MS	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	9,299,734.00			
20GF0021	Procurement of Vehicle Parts and	MS	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	2,226,759.65			
20GF0022	Procurement of Common Computer	MS	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	4,303,000.00			
20GF0023	Procurement of Office Equipment	MS	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	419,000.00			
20GF0024	Procurement of Fuel	DE Office	Yes	Competitive Bidding	11/20/2019-11/26/2019	13/12/2019	1/15/2020	1/30/2020	GoP	608,080.00			

Submitted by:


DOLORES J. GOTICO
 Engineer II
 Head, Procurement Unit

Recommending Approval:


ALIHAR A. MAMA
 BAC Chairman

Approved by:


AMER T. PUNDAG, M
 OIC-District Engineer