



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN
(UPDATED)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)	
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE		CO
FY - 2019 Regular Infra Project (GAA)												
19MF0001	Asphalt Overlay Along Kidapawan - Allah Junction Road, K1670 + 560 - K1671 + 742, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	10/17/2018 10/23/2018	11/6/2018	4/11/2019	4/16/2019 4/30/2019	CV-2019-NEP	Pnp 39,087,912.91			Asphalt Overlay with a net length of 4.70 lane km.
19MF0002	Asphalt Overlay Along Dulawan - Marbel Road, K1764 + 506 - K1766 + 021, K1766 + 044 - K1766 + 265, Tacurong City, SK.	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Pnp 59,435,448.25			Asphalt Overlay with a net length of 7.152 lane km.
19MF0003	Asphalt Overlay Along Marbel - Allah Valley - Cotabato Road, K1768 + (-565) - K1768 + 248, K1765 + 829 - K1766 + 619, Isulan, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Pnp 53,757,448.21			Asphalt Overlay with a net length of 6.504 lane km.
19MF0004	Construction of Revetment - Construction of Flood Mitigation Structures, Columbio, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Pnp 48,976,632.07			Const. of Flood Mitigation Structures with a net length of 500 ln.m.
19MF0005	Construction of Revetment - Construction of Buayan River Control, Lutayan, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Pnp 95,333,689.41			Const. of River Control with a net length of 980 ln.m.
19MF0006	Construction of Revetment - Construction of Flood Mitigation Structures at Rajah Muda, Tacurong City, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Pnp 48,987,066.19			Const. of Flood Mitigation Structures with a net length of 500 ln.m.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN
(UPDATED)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
19MF0007	Road Widening along Isulan Junction - Ninoy Aquino Road, K1780 + 983 - K1782 + 344; K1782 + 468 - K1784 +250, Isulan, Sultan Kudarat	Const. Section	Public Bidding	10/17/2018 10/23/2018	11/6/2018	4/11/2019	4/16/2019 4/30/2019		CY-2019-NEP	Php 60,310,479.87			Road Widening with a net length of 6.268 lane km.
19MF0008	Road Concreting of NRJ Pobliacion Pres. Quirino connecting to Brgy. Bagumabayan in support to Palm Oil, Muscovado/Sugarcane Vegetables, Rice & Corn, Sta. 3+444 - Sta. 4+944, Pres. Quirino, SK.	Const. Section	Public Bidding	10/19/2018 10/25/2018	11/8/2018	4/11/2019	4/16/2019 4/30/2019		-do-	Php 32,112,220.41			Road Concreting with a net length of 3.0 lane km.
19MF0009	Road Concreting of Koronadal - Lutayan - Columbio - Matanao Road, Sta. 0+000 - Sta. 2+000, Columbio, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		-do-	Php 48,943,996.05			Road Concreting with a net length of 4.0 lane km.
19MF0010	Road Concreting of Purok Kapayapaan Road connecting to Nat'l. Highway Brgy. Kalandagan in support to Palm Oil, Palay and Fishing Industries, Tacurong City, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		-do-	Php 12,191,272.42			Road Concreting with a net length of 1.087 lane km.
19MF0011	Road Concreting of Suben - Mangelen - Manglala - Estrella - Panangilian Road in support of Fishing and Allied Industries in Lake Buluan (Lutayan Portion) extending support to Muscovado, Palm, Oil, Banana, Cassava and Coconut Industries, Pres. Quirino Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-		-do-	Php 12,189,787.87			Road Concreting with a net length of 1.087 lane km.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN
(UPDATED)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submtn/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
19MF0012	Road Concreting of Sampao-Bonita-National Highway in support to Palm Oil Production & other agricultural products. Isulan, S.K.	Const. Section	Public Bidding	10/19/2018 10/25/2018	11/8/2018	4/11/2019	4/16/2019 4/30/2019	CY-2019-NEP	Php 12,219,640.25			Road Concreting with a net length of 1.087 lane km.
19MF0013	Road Widening along Kidapawan - Allah Junction Road, K1669 + 689 - K1670 + 475, K1670 + 478 - K1670 + 478, Tacurong City, S.K.	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Php 15,954,558.13			Road Concreting with a net length of 1.60 lane km.
19MF0014	Const. of Multi - Purpose Building (New Barangay Hall) at Brgy. Bayasong, Lutayan, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Php 2,969,998.29			Construction of MPB (NEW BRGY. HALL)
19MF0015	Const. of Multi - Purpose Building (New Barangay Hall) at Brgy. San Pablo, Tacurong City, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Php 2,969,998.29			Construction of MPB (NEW BRGY. HALL)
19MF0016	Const. of Multi - Purpose Building (New Barangay Hall) at Brgy. Eday, Columbio, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Php 2,969,998.29			Construction of MPB (NEW BRGY. HALL)
19MF0017	Const. of Multi - Purpose Building (New Barangay Hall) at Brgy. Kalawag 1, Isulan, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Php 2,969,998.29			Construction of MPB (NEW BRGY. HALL)
19MF0018	Const. of Multi - Purpose Building (New Barangay Hall) at Brgy. Palumbe, Lambayong, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Php 2,969,998.29			Construction of MPB (NEW BRGY. HALL)
19MF0019	Const. of Multi - Purpose Building (New Barangay Hall) at Brgy. New Lagao, Tacurong City, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Php 2,969,998.29			Construction of MPB (NEW BRGY. HALL)
19MF0020	Const. (Completion) of Multi - Purpose Building (Mini GYM) at Brgy. Bagumbayan, Pres. Quirino, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-	-do-	Php 997,170.37			Const.(Completion) of Mini GYM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN
(UPDATED)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn./ Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
19MF0021	Concreting of Tacurong East By-Pass from Brgy. San Antonio-D'Leodesma – San Pablo connecting to Brgy. Kalandagan Brgy. Road in Support of Banana and Palm Oil Industries, Sta. 0+000 – Sta. 1+513 – Sta. 1+867 – Sta. 1+954, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	11/8-14/2018	11/28/2018	4/11/2019	4/16/2019 4/30/2019		CY-2019-NEP	Php 34,090,268.76			Road Concreting with net length of 3.2 lane km.
19MF0022	Widening of Permanent Bridges – Kalawag Bridge (B00289MN) along Kidapawan – Allah Junction Road, Isulan, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-		-do-	Php 20,119,407.70			Widening of Permanent Bridge with a net length of 17.35 km.
19MF0023	Road Widening along Kidapawan – Allah Junction Road, K1675 + 480 – K1676 + 777, Tacurong City, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-		-do-	Php 33,335,155.81			Road Widening with a net length of 2.60 lane km.
19MF0024	Road Concreting of Jct. Baras to Brgy. New Passi leading to Monte Vicentean Resort, Sta. 0+000 – Sta. 0+870, Tacurong City, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		-do-	Php 19,579,833.04			Road Concreting with net length of 1.740 lane km.
19MF0025	Road Widening along Dulawan – Marbel Road, K1767 + 049 – K1767 + 693, K1767 + 759 – K1768 + 506, K1768 + 566 – K1769 + 071, Tacurong City, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		-do-	Php 47,155,103.22			Road Widening with a net length of 3.8 lane km.
19MF0026	Road Concreting of Caelean – Lanceta – Kalandagan Road in support to Palm Oil and Mango Industries, Tacurong City, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		-do-	Php 9,781.11			Bridge Widening (4-6 lanes), including approaches (48,600 lm).



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN
(UPDATED)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
19MF0027	Construction of Multi - Purpose Building (Mini Gym), at Brgy. Caridad, Lamabyong, Sultan Kudarat	Const. Section	Public Bidding	11/8-14/2018	11/28/2018	4/11/2019	4/16/2019 4/30/2019		CY-2019-NEP	Php 2,276,997.89			Construction of MPB (Mini Gym)
19MF0028	Construction (Completion) of Multi - Purpose Building (New Brgy. Hall) at Brgy. Buenaflor, Tacurong City, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		-do-	Php 1,484,117.25			Const. (Completion) of MPB
19MF0029	Concreting of Tacurong East By-Pass from Brgy. San Antonio-D'Ledema - San Pablo connecting to Brgy. Kalandagan Brgy. Road in Support of Banana and Palm Oil Industries, Sta. 0+000 - Sta. 1+513 - Sta. 1+867 - Sta. 1+954,, Tacurong City, Sultan Kudarat	-do-	-do-	11/27/2018 12/2/2018	12/17/2018	-do-	-do-		CY-2019-GOP	Php 35,699,918.62			Const. of two (2) Storey Bldg.
19MF0030	Widening of Permanent Bridges - Kalaway Bridge (B00289MN) along Kidapawan - Allah Junction Road,, Isulan, Sultan Kudarat.	Const. Section	Public Bidding	12/7-13/2018	12/27/2018	-do-	-do-		CY-2019-GOP	Php 96,475,905.10			Const. of new permanent bridge (Parallel bridge) NL=150 m., TL=1450.6m
19MF0031	Road Widening along Dulawan - Marbel Road, K1752+190 - K1754+323; K1754+523 - K1755+079, Lamabayong, Sultan Kudarat.	Const. Section	Public Bidding	12/7-13/2018	12/27/2018	4/11/2019	4/16/2019 4/30/2019		CY-2019-GOP	Php 69,333,287.18			Road Widening with a net length of 540 lane km.
FY - 2019	Regular Infra Project (GAA)												
19MF0032	Construction of Multi - Purpose Building (Mini Gym) at Brgy. Pinguianan, Lamabayong, Sultan Kudarat	Const. Section	Public Bidding	2/20/2019 2/26/2019	3/12/19 - Submn 3/20/19 - Opening	4/17/2019	4/22/2019 5/6/2019		CY-2019-NEP	Php 2,474,903.31			Const. of MPB (Mini Gym)
19MF0033	Construction of Multi - Purpose Building (Mini Gym) at Talipasan Elementary School, Brgy. Dansuli, Isulan, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 2,177,985.97			Const. of MPB (Mini Gym)
19MF0034	Construction (Completion) of Multi - Purpose Building (Mini Gym) at Brgy. Impao, Isulan, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 2,276,795.41			Const. Completion of MPB (Mini Gym)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN
(UPDATED)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
19MF0035	Construction (Completion) of Multi - Purpose Building (Mini Gym) at Brgy. Libertad, Columbio, Sultan Kudarat.	Const. Section	Public Bidding	2/20/2019 2/26/2019	3/12/19 - Submn 3/20/19 - Opening	4/17/2019	4/22/2019 5/6/2019		CY-2019-NEP	Php 1,482,452.17			Const. Completion of MPB (Mini Gym)
19MF0036	Construction (Completion) of Multi - Purpose Building (Mini Gym) at Brgy. New Cebu, Lambayong, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 999,419.37			Const. Completion of MPB (Mini Gym)
19MF0037	Construction (Completion) of Multi - Purpose Building (Mini Gym) at Brgy. Katico, Pres. Quirino, Sultan Kudarat.	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 999,547.97			Const. Completion of MPB (Mini Gym)
19MF0038	Construction (Completion) of Multi - Purpose Building (New Barangay Hall) at Brgy. Zeneben, Lambayong, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 999,075.44			Const. Completion of MPB (Mini Gym)
19MF0039	Construction (Completion) of Multi - Purpose Building (New Barangay Hall) at Brgy. Udtong, Lambayong, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 999,075.44			Const. Completion of MPB (Mini Gym)
19MF0040	Construction (Completion) of Multi - Purpose Building (Mini Gym) at Brgy. Lilit, Lambayong, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 999,419.37			Const. Completion of MPB (Mini Gym)
19MF0041	Construction (Completion) of Multi - Purpose Building (Mini Gym) at Columbio National High School, Brgy. Poblacion, Columbio, Sultan Kudarat	Const. Section	Public Bidding	2/20/2019 2/26/2019	3/12/19 - Submn 3/20/19 - Opening	4/17/2019	4/22/2019 5/6/2019		CY-2019-NEP	Php 999,419.37			Const. Completion of MPB (Mini Gym)
19MF0042	Construction of Multi - Purpose Building (New Barangay Hall) at Purok 9, Brgy. Poblacion, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	2/21/2019 2/27/2019	3/13/19 - Submn 3/21/19 - Opening	4/18/2019	4/22/2019 5/6/2020		CY-2019-NEP	Php 2,969,998.29			Const. of MPB (New Brgy. Hall)
19MF0043	Construction of Multi - Purpose Building (Mini Gym) at Lambayong Elementary School, Brgy. Poblacion, Lambayong, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 2,276,997.89			Const. of MPB (Mini Gym)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN
(UPDATED)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn./ Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
19MF0044	Construction of Multi - Purpose Building (Mini Gym) at Bambad Elementary School, Brgy. Bambad, Isulan, Sultan Kudarat	Const. Section	Public Bidding	2/21/2019 2/27/2019	3/13/19 - Submn 3/21/19 - Opening	4/18/2019	4/22/2019 5/6/2020		CY-2019-NEP	Php 2,276,997.89			Const. of MPB (Mini Gym)
19MF0045	Construction of Multi - Purpose Building (New Barangay Hall) at Brgy. Pedtubo, Pres. Quirino, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 2,969,998.29			Const. of MPB (New Brgy. Hall)
19MF0046	Construction of Multi - Purpose Building (New Barangay Hall) at Brgy. Mamali, Lutayan, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 2,969,998.29			Const. of MPB (New Brgy. Hall)
19MF0047	Construction of Multi - Purpose Building (New Barangay Hall) at Brgy. San Antonio, Tacurong City, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 2,969,998.29			Const. of MPB (New Brgy. Hall)
19MF0048	Construction of Multi - Purpose Building (New Barangay Hall) at Brgy. Kapingkong, Lambayong, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 2,969,998.29			Const. of MPB (New Brgy. Hall)
19MF0049	Construction of Multi - Purpose Building (New Barangay Hall) at Brgy. Kolambog, Isulan, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 2,969,998.29			Const. of MPB (New Brgy. Hall)
19MF0050	Construction of Multi - Purpose Building (Mini Gym) at Brgy. Caealan, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	2/21/2019 2/27/2019	3/13/19 - Submn 3/21/19 - Opening	4/17/2019	4/22/2019 5/6/2020		CY-2019-NEP	Php 2,276,997.89			Const. of MPB (Mini Gym)
19MF0051	Construction of Multi - Purpose Building (Mini Gym) at Dr. Manuel J. Griño Memorial Central Elementary School, Tacurong City, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 2,276,997.89			Const. of MPB (Mini Gym)
19MF0052	Construction (Completion) of Multi - Purpose Building (Mini Gym) at Puruk PunoI, Brgy. Telafas, Columbio, Sultan Kudarat	-do-	-do-	-do-	-do-	-do-	-do-		CY-2019-NEP	Php 999,361.16			Const. Completion of MPB (Mini Gym)
FY - 2019	Regular Infra Project (GAA)												
19MF0053	Construction (Completion) of Multi - Purpose Building (Mini Gym) at Isulan SPED Center, Brgy. Kalawag III, Isulan, Sultan Kudarat	Const. Section	Public Bidding	3/6/2019 3/13/2019	3/26/2019	4/22/2019	5/7/2019 5/17/2019		CY-2019-NEP	Php 2,274,631.94			Const. Completion of MPB (Mini Gym)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

**ANNUAL PROCUREMENT PLAN
(UPDATED)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	
FY - 2019	Regular Infra Project (GAA)										
19MF0054	Construction of Flood Control Structure, Bird Sanctuary, Baras, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	6/10/2019 6/16/2019	7/2/2019	7/11/2019 7/12/2019	7/15/2019 7/26/2019	CV-2019-NEP	Php 19,596,533.25		Const. of Flood Control
19MF0055	Construction of Multi - Purpose Building Poblacion Lambayong, Lambayong Sultan Kudarat	Const. Section	Public Bidding	6/10/2019 6/16/2019	7/2/2019	7/11/2019 7/12/2019	7/15/2019 7/26/2019	CV-2019-NEP	Php 4,896,395.52		Const. of MPB
19MF0056	Road Concreting of Brgy. Tammag to Brgy. Mamali, 0+000 - Sta. 1+633, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	6/19/2019 6/25/2019	7/9/2019	7/26/2019	7/29/2019 8/8/2019	CV-2019-NEP	Php 24,700,452.35		Road Concreting of Brgy. w/ a length of 3.266 lane km.
RE-1TB - 19MF0057	Asphalting of Circumference Road in Purok Mangudadatu, Brgy. Lutayan Proper, Lutayan Sultan Kudarat	Const. Section	Public Bidding	7/17/2019 7/23/2019	8/6/2019	8/15/2019	8/16/2019 8/29/2019	CV-2019-NEP	Php 6,919,510.27		Road Concreting of Brgy. w/ a length of 1.29 lane km.
19MF0058	Road Concreting of Brgy. Manili, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	6/19/2019 6/25/2019	7/9/2019	7/26/2019	7/29/2019 8/8/2019	CV-2019-NEP	Php 7,885,518.94		Concreting of Brgy. With a length of 1.378 In km.
19MF0059	Road Concreting of Brgy. Palavilla to Purok Tanansang, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	6/19/2019 6/25/2019	7/9/2019	7/26/2019	7/29/2019 8/8/2019	CV-2019-NEP	Php 9,887,793.49		Concreting of Brgy. With a length of 0.900 In km.

Prepared by:

DOLORES J. GOTICO

Engineer II

OIC-Head BAC Secretariat
Date: August 5, 2019

Recommended by:

ANSARE M. BUSRAN

Vice - BAC Chairman

Date: August 5, 2019

Approved by:

FERNANDO L. MAMALO, JR.

Engineer III

Chief, Construction Section
(For & In the Abs. of the OIC D.E.)
Date: August 5, 2019