

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0001	Preventive Maintenance of Road: Concrete Reblocking along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1997 + 856 - K1998 + 000, K1999 + 000 - K1999 + 197, K2009 + 086 - K2009 + 509, K2014 + 000 - K2015 + 412, K2015 + 651 - K2015 + 757, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	December 10, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	19,600,000.00	0	19,600,000.00	Preventive Maintenance of Road: Concrete Reblocking
20MH0002	Preventive Maintenance of Road: Concrete Reblocking along Isulan Jct-Ninoy Aquino Rd - K1835 + 277 - K1835 + 894, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 21, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	5,693,800.00	0	5,693,800.00	Preventive Maintenance of Road: Concrete Reblocking
20MH0003	Road Widening along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1943 + 636 - K1945 + 236, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 12, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	44,305,800.00	0	44,305,800.00	Road Widening
20MH0004	Reconstruction to Concrete Pavement along SNA-Lebak-Kalamansig Rd - K1851 +298 - K1851 + 334, K1851+500-K1851+554, K1851+670-K1851+722, K1845+606-K1845+679, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	6,863,920.00	0	6,863,920.00	Reconstruction to Concrete Pavemen
20MH0005	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1985 + 970 - K1986 + 017, K2006 + 200 - K2006 + 310, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 12, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	77,200,000.00	0	77,200,000.00	Construction of Road Slope Protection Structure
20MH0006	Construction of Road Slope Protection Structure along Isulan Jct-Ninoy Aquino Rd - K1808 + 110 - K1808 + 140, K1834+110-K134+178, K1845+471-K1845+544,K1846 + 940 - K1846 + 977, Bagumbayan/Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 12, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	44,100,000.00	0	44,100,000.00	Construction of Road Slope Protection Structure
20MH0007	Road Widening along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1918 + 000 - K1920 + 996, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 12, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	69,813,890.00	0	69,813,890.00	Road Widening
20MH0008	Road Widening along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1931+767 - K1934+515, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 12, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	74,936,110.00	0	74,936,110.00	Road Widening
20MH0009	Road Widening along Isulan Jct-Ninoy Aquino Rd - K1788 + 000 - K1791 + 526, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 21, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	96,500,000.00	0	96,500,000.00	Road Widening
20MH0010	Road Widening along SNA-Lebak-Kalamansig Rd - K1849+671 - K1849+921, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 10, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	6,881,560.00	0	6,881,560.00	Road Widening

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0011	Rehabilitation/Major Repair of Kanipaan Br. (B00339MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 21, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	12,289,200.00	0	12,289,200.00	Rehabilitation/Major Repair of Bridge
20MH0012	Rehabilitation/Major Repair of Wal Bridge 1 (B00336MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 21, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	7,056,000.00	0	7,056,000.00	Rehabilitation/Major Repair of Bridge
20MH0013	Rehabilitation/Major Repair of Wal Bridge 2 (B00337MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 21, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	7,056,000.00	0	7,056,000.00	Rehabilitation/Major Repair of Bridge
20MH0014	Widening of Marigaeg Br. (B00625MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 12, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	13,328,000.00	0	13,328,000.00	Widening of Bridge
20MH0015	Widening of Tipudos Br. (B00626MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	24,382,400.00	0	24,382,400.00	Widening of Bridge
20MH0016	Widening of Cadiz Br. (B00627MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 12, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	14,092,400.00	0	14,092,400.00	Widening of Bridge
20MH0017	Widening of Bagumbayan Br. (B00608MN) along Isulan Jct-Ninoy Aquino Rd, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	21,050,400.00	0	21,050,400.00	Widening of Bridge
20MH0018	Widening of Lower Mono Br. (B01269MN) along Isulan Jct-Ninoy Aquino Rd, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	24,603,880.00	0	24,603,880.00	Widening of Bridge
20MH0019	Construction of Flood Control (Ala River), Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 12, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	49,000,000.00	0	49,000,000.00	Construction of Flood Control
20MH0020	Construction of River Bank Protection/Flood Control at Brgy. Salabaca, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 12, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	39,200,000.00	0	39,200,000.00	Construction of River Bank Protection/Flood Control
20MH0021	Construction of River Bank Protection/Flood Control at Salaman River, Brgy. Salaman, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 12, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	49,000,000.00	0	49,000,000.00	Construction of River Bank Protection/Flood Control
20MH0022	Construction of River Bank Protection/Flood Control (Upstream) Brgy. Biwang, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 12, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	39,200,000.00	0	39,200,000.00	Construction of River Bank Protection/Flood Control

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0023	Construction of River Bank Protection/Flood Control at Limulan River (Downstream), Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 12, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	29,400,000.00	0	29,400,000.00	Construction of River Bank Protection/Flood Control
20MH0024	Construction of Concrete Road - NRJ to Sitio Sewal leading to Lagbasan Cave passing thru Burial Cave, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat, Brgy. Kuden	Construction Section	YES	Competitive Bidding	October 26, 2019	December 03, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	19,600,000.00	0	19,600,000.00	Construction of Concrete Road
20MH0025	Construction of Concrete Road - New Calinog Road leading to Tres Andanas Falls, Brgy. New Calinog, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	December 03, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	19,600,000.00	0	19,600,000.00	Construction of Concrete Road
20MH0026	Construction of Concrete Road - Tuka-Bai Saripinang Road in Bagumbayan SK in support of Agri-based Industries: Pineapple, Coffee, Rubber, Corn and Muscovado Processing Plant, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 21, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	19,600,000.00	0	19,600,000.00	Construction of Concrete Road
20MH0027	Construction of Concrete Road - Brgy. Basak-Villamonte-Capilan connecting to New Calinog in support of Bamboo and Coffee Plantation, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 21, 2019	February 05, 2020	February 14, 2020	DPWH General Appropriation Act 2020	28,126,000.00	0	28,126,000.00	Construction of Concrete Road
20MH0028	Construction of Roads at Brgy. Poblacion, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	December 03, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	9,900,000.00	0	9,900,000.00	Construction of Roads
20MH0029	Construction of Multi-Purpose Building at Brgy. Tuka, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 19, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building
20MH0030	Construction of Multi-Purpose Building at Brgy. Bolebak, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 12, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building
20MH0031	Construction of Multi-Purpose Building at Brgy. Kiponget, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 12, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building
20MH0032	Construction (Rehabilitation) of Multi-Purpose Building at Brgy. Daladap, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,188,000.00	0	1,188,000.00	Construction (Rehabilitation) of Multi-Purpose Building
20MH0033	Construction (Completion) of Multi-Purpose Building at Brgy. Barurao I, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 10, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building
20MH0034	Construction of Multi-Purpose Building at Brgy. Paitan, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 10, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction of Multi-Purpose Building
20MH0035	Construction of Multi-Purpose Building at Brgy. Keytodac, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 10, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction of Multi-Purpose Building
20MH0036	Construction (Rehabilitation) of Multi-Purpose Building at Brgy. Milbuk, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,000,000.00	0	1,000,000.00	Construction (Rehabilitation) of Multi-Purpose Building

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0037	Construction of Multi-Purpose Building at Brgy. Banali, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 10, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction of Multi-Purpose Building
20MH0038	Construction of Multi-Purpose Building at Brgy. South Sepaka, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 21, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building
20MH0039	Construction of Multi-Purpose Building at Brgy. Baranayan, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 12, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,485,000.00	0	1,485,000.00	Construction of Multi-Purpose Building
20MH0040	Construction of Multi-Purpose Building at Masiag National High School, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
20MH0041	Construction (Completion) of Multi-Purpose Building at Brgy. Daluga, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 10, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	2,475,000.00	0	2,475,000.00	Construction (Completion) of Multi-Purpose Building
20MH0042	Construction of Multi-Purpose Building at Brgy. Kanulay, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 12, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building
20MH0043	Construction (Completion) of Multi-Purpose Building at Brgy. Monteverde, Bagumbayan, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 10, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	2,475,000.00	0	2,475,000.00	Construction (Completion) of Multi-Purpose Building
20MH0044	Construction of Multi-Purpose Building at Brgy. Numo, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 14, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building
20MH0045	Construction of Multi-Purpose Building at Brgy. Sabanal, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 14, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building
20MH0046	Construction of Multi-Purpose Building (Gymnasium), Lebak National High School-Villamonte, Brgy. Villamonte, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 10, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
20MH0047	Construction of Multi-Purpose Building at Brgy. Kalibuhan, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 19, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building
20MH0048	Construction of Multi-Purpose Building at Brgy. Lupoken, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 14, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building
20MH0049	Construction of Multi-Purpose Building at Brgy. Barongis, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 14, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	2,475,000.00	0	2,475,000.00	Construction of Multi-Purpose Building
20MH0050	Construction (Completion) of Multi-Purpose Building at Brgy. Sagasa, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 19, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building
20MH0051	Construction (Completion) of Multi-Purpose Building at Brgy. Ala, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 14, 2019	February 11, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building
20MH0052	Construction (Completion) of Multi-Purpose Building at Brgy. Kangkong, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 14, 2019	February 11, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0053	Construction (Completion) of Multi-Purpose Building at Brgy. Magsaysay, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 14, 2019	February 11, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building
20MH0055	Construction (Completion) of Multi-Purpose Building at Brgy. Salabaca, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 14, 2019	February 11, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building
20MH0056	Construction (Completion) of Multi-Purpose Building at Brgy. Salumping, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 19, 2019	February 11, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building
20MH0057	Construction (Completion) of Multi-Purpose Building 2 at Brgy. New Panay, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 19, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building
20MH0058	Construction (Completion) of Multi-Purpose Building at Brgy. New Poblacion, Kalamansig, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 19, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building
20MH0060	Construction (Completion) of Multi-Purpose Building at Brgy. Buklod, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 19, 2019	December 10, 2019	February 11, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building
20MH0061	Construction (Completion) of Multi-Purpose Building at Brgy. Gapok, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 19, 2019	February 11, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building
20MH0062	Construction (Completion) of Multi-Purpose Building at Brgy. Kulaman, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 22, 2019	November 14, 2019	February 11, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building
20MH0063	Construction (Completion) of Multi-Purpose Building at Brgy. Lagubang, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 19, 2019	February 11, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building
20MH0064	Construction (Completion) of Multi-Purpose Building at Brgy. Tacupis, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 19, 2019	February 11, 2020	February 20, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building
20MH0065	Construction of Multi-Purpose Building at Brgy. Kinudalan, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 21, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
20MH0066	Construction of Multi-Purpose Building at Brgy. Badiangon, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
20MH0067	Construction of Multi-Purpose Building at Brgy. Milbuk, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 21, 2019	December 11, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
20MH0068	Construction of Multi-Purpose Building at Brgy. Kapatagan, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 21, 2019	February 10, 2020	February 20, 2020	DPWH General Appropriation Act 2020	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
20MH0069	Construction of Multi-Purpose Building at Brgy. Baranayan, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	October 26, 2019	November 21, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	2,970,000.00	0	2,970,000.00	Construction of Multi-Purpose Building

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0070	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd – K1985 + 733 – K1985 + 793, K2005 + 852 – K2005 + 962, Palimbang, Sultan Kudarat	Construction Section	YES	Competitive Bidding	January 29, 2020	February 18, 2020	February 24, 2020	March 04, 2020	DPWH General Appropriation Act 2020	77,200,000.00	0	77,200,000.00	Construction of Road Slope Protection Structure
20MH0071	Construction of Two(2)-Storey, Six(6)-Classrooms School Building at Keytodac Central School	Construction Section	YES	Competitive Bidding	November 29, 2019	December 18, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	15,050,000.00	0	15,050,000.00	Construction of Two(2)-Storey, Six(6) Classrooms School Building
20MH0072	Construction of Two(2)-Storey, Six(6)-Classrooms School Building at Ampad-Guiabar Memorial Elementary School, Lebak, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 29, 2019	December 18, 2019	February 06, 2020	February 17, 2020	DPWH General Appropriation Act 2020	14,900,000.00	0	14,900,000.00	Construction of Two(2)-Storey, Six(6) Classrooms School Building
20MH0073	Construction of One(1)-Storey, Two(2)-Classrooms School Building with Toilet @ each Classroom at Marawir Integrated School, Esperanza, Sultan Kudarat	Construction Section	YES	Competitive Bidding	November 29, 2019	December 18, 2019	February 07, 2020	February 17, 2020	DPWH General Appropriation Act 2020	5,050,000.00	0	5,050,000.00	Construction of One(1)-Storey, Two(2)-Classrooms School Building with Toilet
20MH0074	Concreting of Purok Kawayan Road, Brgy. Poblacion, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 10, 2020	March 02, 2020	March 16, 2020	March 23, 2020	DPWH General Appropriation Act 2020	14,850,000.00	0	14,850,000.00	Concreting of Road
20MH0075	Concreting of Road connecting Purok Narra, Brgy. Numo, Esperanza, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 10, 2020	March 02, 2020	March 16, 2020	March 23, 2020	DPWH General Appropriation Act 2020	14,850,000.00	0	14,850,000.00	Concreting of Road
20MH0076	Construction (Completion) of Multi-Purpose Building, Brgy. Kisek, Palimbang, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 12, 2020	March 04, 2020	March 17, 2020	March 24, 2020	DPWH General Appropriation Act 2020	700,000.00	0	700,000.00	Construction (Completion) of Multi-Purpose Building
20MH0077	Construction of Covered Court for Brgy. Hinalaan, Kalamansig, Sultan Kudarat Province	Construction Section	NO	Competitive Bidding	February 12, 2020	March 04, 2020	March 17, 2020	March 24, 2020	DPWH General Appropriation Act 2020	2,970,000.00	0	2,970,000.00	Construction of Covered Court
20MH0078	Construction of Day Care Center at Brgy. Keytodac, Sitio Dano, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 12, 2020	March 04, 2020	March 17, 2020	March 24, 2020	DPWH General Appropriation Act 2020	1,980,000.00	0	1,980,000.00	Construction of Day Care Center
20MH0079	Construction of Multi-Purpose Building, Brgy. Titulok, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 12, 2020	March 04, 2020	March 17, 2020	March 24, 2020	DPWH General Appropriation Act 2020	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
20MH0080	Concreting of Local Road, Sitio Dinagaan to Upper Alas-as, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 17, 2020	March 09, 2020	March 23, 2020	March 30, 2020	DPWH General Appropriation Act 2020	19,800,000.00	0	19,800,000.00	Concreting of Road
20MH0081	Rehabilitation of Maligaya - Road Side, Barangay Sagasa, Esperanza, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 17, 2020	March 09, 2020	March 23, 2020	March 30, 2020	DPWH General Appropriation Act 2020	14,850,000.00	0	14,850,000.00	Rehabilitation of Road
20MH0082	Concreting of Sitio Dinagaan to Upper Alas-as Road, Brgy. Masiag, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 17, 2020	March 09, 2020	March 23, 2020	March 30, 2020	DPWH General Appropriation Act 2020	19,800,000.00	0	19,800,000.00	Concreting of Road
20MH0083	Concreting of Sitio Masagana, Barangay Sangay, Kalamansig, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 24, 2020	March 16, 2020	March 16, 2020	March 23, 2020	DPWH General Appropriation Act 2020	4,950,000.00	0	4,950,000.00	Concreting of Road
20MH0084	Concreting of Upper Balayan to Kidanao, Barangay Basak, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	February 24, 2020	March 16, 2020	March 16, 2020	March 23, 2020	DPWH General Appropriation Act 2020	11,880,000.00	0	11,880,000.00	Concreting of Road

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0085	Concreting of Barangay Badiangon, Palimbang, Sultan Kudarat	Construction Section	NO	Competitive Bidding	March 02, 2020	March 24, 2020	April 06, 2020	April 13, 2020	DPWH General Appropriation Act 2020	17,820,000.00	0	17,820,000.00	Concreting of Road
20MH0086	Construction (Completion) of Multi-Purpose Building, Palimbang National High School, Palimbang, Sultan Kudarat	Construction Section	NO	Competitive Bidding	March 04, 2020	March 24, 2020	April 06, 2020	April 13, 2020	DPWH General Appropriation Act 2020	1,000,000.00	0	1,000,000.00	Construction (Completion) of Multi-Purpose Building
20MH0087	Improvement of Multi-Purpose Building, Sen. Ninoy Aquino Municipal Site, Brgy. Poblacion Kulaman, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	NO	Competitive Bidding	March 04, 2020	March 24, 2020	April 06, 2020	April 13, 2020	DPWH General Appropriation Act 2020	2,970,000.00	0	2,970,000.00	Improvement of Multi-Purpose Building
20MH0088	Rehabilitation of Brgy. Hall, Brgy. Taguisa, Lebak, Sultan Kudarat	Construction Section	NO	Competitive Bidding	March 04, 2020	March 24, 2020	April 06, 2020	April 13, 2020	DPWH General Appropriation Act 2020	1,000,000.00	0	1,000,000.00	Rehabilitation of Brgy. Hal
20MH0089	Construction of Multi-Purpose Building (Multi-Purpose Tourism Building) Site at Municipal Sport Complex, Brgy. Baranayan, Palimbang, Sultan Kudarat	Construction Section	NO	Competitive Bidding	March 25, 2020	April 14, 2020	April 27, 2020	May 04, 2020	DPWH General Appropriation Act 2020	2,970,000.00	0	2,970,000.00	Construction of Multi-Purpose Building (Multi-Purpose Tourism Building)
20MH0090	Construction of Bagumbayan Public Terminal, Brgy. Poblacion, Bagumbayan, Sultan Kudarat	Construction Section	NO	Competitive Bidding	March 25, 2020	April 14, 2020	April 27, 2020	May 04, 2020	DPWH General Appropriation Act 2020	2,970,000.00	0	2,970,000.00	Construction of Bagumbayan Public Terminal
20MH0091	Construction of Multi-Purpose Building (Tourism Pasalubong Center) at Esperanza Hot & Cold Spring Resort, Brgy. Margues, Esperanza, Sultan Kudarat	Construction Section	NO	Competitive Bidding	March 25, 2020	April 14, 2020	April 27, 2020	May 04, 2020	DPWH General Appropriation Act 2020	2,970,000.00	0	2,970,000.00	Construction of Multi-Purpose Building (Tourism Pasalubong Center)
-	IT EQUIPMENTS/ CONSUMABLE	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	February 13, 2020	March 04, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2020	2,110,060.00	0	2,110,060.00	IT EQUIPMENTS/ CONSUMABLE
-	IT EQUIPMENTS/ CONSUMABLE	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	1,453,318.00	0	1,453,318.00	IT EQUIPMENTS/ CONSUMABLE
-	IT EQUIPMENTS/ CONSUMABLE	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	957,190.00	0	957,190.00	IT EQUIPMENTS/ CONSUMABLE
-	IT EQUIPMENTS/ CONSUMABLE	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	466,150.00	0	466,150.00	IT EQUIPMENTS/ CONSUMABLE
-	COMMON OFFICE SUPPLIES/ GOODS	Sultan Kudarat 2nd District Engineering Office	YES	Competitive Bidding	November 12, 2019	December 02, 2019	February 06, 2020	February 17, 2019	DPWH General Appropriation Act 2020	209,815.00	0	209,815.00	COMMON OFFICE SUPPLIES/ GOODS
-	COMMON OFFICE SUPPLIES/ GOODS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	February 13, 2020	March 04, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2020	1,677,912.26	0	1,677,912.26	COMMON OFFICE SUPPLIES/ GOODS

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	COMMON OFFICE SUPPLIES/ GOODS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	3,073,240.28	0	3,073,240.28	COMMON OFFICE SUPPLIES/ GOODS
-	COMMON OFFICE SUPPLIES/ GOODS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	1,873,406.45	0	1,873,406.45	COMMON OFFICE SUPPLIES/ GOODS
-	COMMON OFFICE SUPPLIES/ GOODS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	739,658.18	0	739,658.18	COMMON OFFICE SUPPLIES/ GOODS
-	FIRE EQUIPMENTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	10,000.00	0	10,000.00	FIRE EQUIPMENTS
-	FIRE EQUIPMENTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	30,000.00	0	30,000.00	FIRE EQUIPMENTS
-	FIRE EQUIPMENTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	6,000.00	0	6,000.00	FIRE EQUIPMENTS
-	FUEL & OIL, LUBRICANTS	Sultan Kudarat 2nd District Engineering Office	YES	Competitive Bidding	November 12, 2019	December 02, 2019	February 06, 2020	February 17, 2019	DPWH General Appropriation Act 2020	1,076,800.00	0	1,076,800.00	FUEL & OIL, LUBRICANTS
-	FUEL & OIL, LUBRICANTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	February 13, 2020	March 04, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2020	3,389,400.00	0	3,389,400.00	FUEL & OIL, LUBRICANTS
-	FUEL & OIL, LUBRICANTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	5,353,090.00	0	5,353,090.00	FUEL & OIL, LUBRICANTS
-	FUEL & OIL, LUBRICANTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	4,449,090.00	0	4,449,090.00	FUEL & OIL, LUBRICANTS
-	FUEL & OIL, LUBRICANTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	5,353,090.00	0	5,353,090.00	FUEL & OIL, LUBRICANTS

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	LABOR SERVICES and Materials	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	February 13, 2020	March 04, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2020	84,900.00	0	84,900.00	LABOR SERVICES and Materials
-	LABOR SERVICES and Materials	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	114,900.00	0	114,900.00	LABOR SERVICES and Materials
-	LABOR SERVICES and Materials	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	109,900.00	0	109,900.00	LABOR SERVICES and Materials
-	LABOR SERVICES and Materials	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	123,400.00	0	123,400.00	LABOR SERVICES and Materials
-	COURIER	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	30,000.00	0	30,000.00	COURIER
-	CONTINGENCY	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	100,000.00	0	100,000.00	CONTINGENCY
-	OFFICE FURNITURES/EQUIPMENTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	560,000.00	0	560,000.00	OFFICE FURNITURES/EQUIPMENTS
-	OFFICE FURNITURES/EQUIPMENTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	15,600.00	0	15,600.00	OFFICE FURNITURES/EQUIPMENTS
-	Electrical Accessories	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	February 13, 2020	March 04, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2020	13,216.80	0	13,216.80	Electrical Accessories
-	Electrical Accessories	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	11,130.90	0	11,130.90	Electrical Accessories
-	Electrical Accessories	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	9,376.40	0	9,376.40	Electrical Accessories

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Electrical Accessories	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	4,206.00	0	4,206.00	Electrical Accessories
-	SPARE PARTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	February 13, 2020	March 04, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2020	521,566.00	0	521,566.00	SPARE PARTS
-	SPARE PARTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	460,500.00	0	460,500.00	SPARE PARTS
-	SPARE PARTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	561,966.00	0	561,966.00	SPARE PARTS
-	SPARE PARTS	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	337,500.00	0	337,500.00	SPARE PARTS
-	Const. Materials -Routine Maintenance	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	February 13, 2020	March 04, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2020	14,716,097.80	0	14,716,097.80	Const. Materials - Routine Maintenance
-	Const. Materials -Routine Maintenance	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	11,448,522.30	0	11,448,522.30	Const. Materials - Routine Maintenance
-	Const. Materials -Routine Maintenance	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	12,663,761.05	0	12,663,761.05	Const. Materials - Routine Maintenance
-	Const. Materials -Routine Maintenance	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	10,171,355.55	0	10,171,355.55	Const. Materials - Routine Maintenance
-	Service Vehicle Repair	Sultan Kudarat 2nd District Engineering Office	YES	Competitive Bidding	November 12, 2019	December 02, 2019	February 06, 2020	February 17, 2019	DPWH General Appropriation Act 2020	210,000.00	0	210,000.00	Service Vehicle Repair
-	Service Vehicle Repair	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	February 13, 2020	March 04, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2020	1,215,000.00	0	1,215,000.00	Service Vehicle Repair

SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Service Vehicle Repair	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	1,425,000.00	0	1,425,000.00	Service Vehicle Repair
-	Service Vehicle Repair	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	1,425,000.00	0	1,425,000.00	Service Vehicle Repair
-	Service Vehicle Repair	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	1,425,000.00	0	1,425,000.00	Service Vehicle Repair
-	Laboratory Apparatus, Devices & Supply	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	219,050.00	0	219,050.00	Laboratory Apparatus, Devices & Supply
-	Non-Common Office Supplies/Goods	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	April 13, 2020	May 04, 2020	May 20, 2020	May 21, 2020	DPWH General Appropriation Act 2020	142,962.00	0	142,962.00	Non-Common Office Supplies/Goods
-	Non-Common Office Supplies/Goods	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	July 10, 2020	July 31, 2020	August 18, 2020	August 19, 2020	DPWH General Appropriation Act 2020	59,189.50	0	59,189.50	Non-Common Office Supplies/Goods
-	Non-Common Office Supplies/Goods	Sultan Kudarat 2nd District Engineering Office	NO	Competitive Bidding	October 05, 2020	October 26, 2020	November 13, 2020	November 16, 2020	DPWH General Appropriation Act 2020	24,230.00	0	24,230.00	Non-Common Office Supplies/Goods

Prepared by:


HAZRIN D. ALANGCA
 Head, BAC Secretariat

Recommended by:


LEVIE D. TRABADO
 Assistant District Engineer
 BAC - Chairman

Approved By:


MAMINTAL T. TAHA, Ph.D.
 District Engineer