

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/ Contract ID)		Procurement Project (Contract Name)		PNO /IU/ End-User	Mode of Procurement	Advertisement/ Posting of IB	Schedule of Each Procurement Activity		Source of Funds	Total	Estimated Budget		Remarks (Brief Description of Project)	
							Submission / Opening of bids	Notice of Award	Contract Signing		MOOE	CO		
1	19KG0001	Construction of Multi-Purpose Building, Brgy. Inudaran, Sapad, Lanao del Norte.	CS	Public Bidding	September 4, 2018 to September 10, 2018	September 24, 2018	May 20, 2019	May 28, 2019	CY 2019 Regular Infra.	2,000,000.00	-	1,980,000.00	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Pumbing works Part A: Earthworks Part B: Plain and Reinforced Concrete Works Part C: Finishing	
2	19KG0002	Construction of Multi-Purpose Building, Brgy. Gamal, Sapad, Lanao del Norte.	CS	Public Bidding	September 4, 2018 to September 10, 2018	September 24, 2018	May 20, 2019	May 28, 2019	CY 2019 Regular Infra.	2,000,000.00	-	1,980,000.00	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Pumbing works Part A: Earthworks Part B: Plain and Reinforced Concrete Works Part C: Finishing	
3	19KG0003	Construction of Multi-Purpose Building, Brgy. Banning, Sapad, Lanao del Norte.	CS	Public Bidding	September 4, 2018 to September 10, 2018	September 24, 2018	May 20, 2019	May 28, 2019	CY 2019 Regular Infra.	2,000,000.00	-	1,980,000.00	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Pumbing works Part A: Earthworks Part B: Plain and Reinforced Concrete Works Part C: Finishing	
4	19KG0004	Construction of Multi-Purpose Building, Brgy. Mapunog, Sapad, Lanao del Norte.	CS	Public Bidding	September 4, 2018 to September 10, 2018	September 24, 2018	May 20, 2019	May 28, 2019	CY 2019 Regular Infra.	2,000,000.00	-	1,980,000.00	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Pumbing works Part A: Earthworks Part B: Plain and Reinforced Concrete Works Part C: Finishing	
5	19KG0005	Construction of Multi-Purpose Building, Brgy. Mina, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	September 4, 2018 to September 10, 2018	September 24, 2018	May 20, 2019	May 28, 2019	CY 2019 Regular Infra.	2,000,000.00	-	1,980,000.00	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Pumbing works Part A: Earthworks Part B: Plain and Reinforced Concrete Works Part C: Finishing	

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

[illegible]



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Lanao del Norte 1st District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Total	MOOE		CO			
11 19KG0011	Construction of Road, Brgy. Pandanan to Brgy. Kauswagan, Mahaybay, SND, Lanao del Norte.	CS	Public Bidding	September 25, 2018 to October 1, 2018	October 15, 2018	May 27, 2019	June 5, 2019	CY 2019 Regular Infra/LIP	10,000,000.00			9,888,824.06	Part A: Facilities for the Engineers Part B: Other General Requirements Part C: Earthworks Part D: Sub-Base and Base Course Part E: Surface Course Part F: Drainage and Culverts	
12 19KG0012	Asset-Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Roads: Linamon-Zamboanga Road-S00968MN, Kapatagan, Lanao del Norte, K1618+805-K1619+076.	CS	Public Bidding	September 25, 2018 to October 1, 2018	October 15, 2018	June 25, 2019	July 2, 2019	CY 2019 Regular Infra	19,973,000.00			19,569,040.00	Part A: Facilities for the Engineers Part B: Other General Requirements Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Surface Course Part F: Drainage and Slope Protection Structures	
13 19KG0013	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment/Riverbank Protection along Maranding River, Upstream, Left Side, Brgy. Maranding, Lala, Lanao del Norte.	CS	Public Bidding	September 25, 2018 to October 1, 2018	October 15, 2018	June 21, 2019	July 2, 2019	CY 2019 Regular Infra	76,000,000.00			74,475,500.00	Part A: Facilities for the Engineers Part B: Other General Requirements Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Bank/Slope Protection Structures	
14 19KG0014	Flood Management Program - Construction of Revetment/Riverbank Protection along Maranding River, Upstream, Right Side, Maranding Annex, Kapatagan, Lanao del Norte.	CS	Public Bidding	September 25, 2018 to October 1, 2018	October 15, 2018	June 21, 2019	July 2, 2019	CY 2019 Regular Infra	85,000,000.00			83,295,500.00	Part A: Facilities for the Engineers Part B: Other General Requirements Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Bank/Slope Protection	
15 19KG0016	Construction of Multi-Purpose Building, Brgy. Tanton, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	May 20, 2019	May 28, 2019	LIP CY 2019	2,000,000.00			1,984,741.07	Construction of a Multi-Purpose Building.	
16 19KG0017	Construction of Multi-Purpose Building, Brgy. Capucao, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	May 27, 2019	May 31, 2019	LIP CY 2019	2,000,000.00			1,984,786.80	Construction of a Multi-Purpose Building.	
17 19KG0018	Construction of Multi-Purpose Building, Brgy. Rebucon, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	May 20, 2019	May 28, 2019	LIP CY 2019	2,000,000.00			1,976,889.34	Construction of a Multi-Purpose Building.	
18 19KG0019	Construction of Multi-Purpose Building, Brgy. Sigayan, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	May 20, 2019	May 28, 2019	LIP CY 2019	2,000,000.00			1,978,644.05	Construction of a Multi-Purpose Building.	



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Lanao del Norte 1st District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/ TU/ End-User	Mode of Procurement	Advertisement/ Posting of IB	Schedule of Each Procurement Activity	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
19	19KG0020 Construction of Multi-Purpose Building, Brgy. Dalama, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	May 20, 2019	May 28, 2019	2,000,000.00	1,984,741.07	Construction of a Multi-Purpose Building.
20	19KG0022 Construction of Multi-Purpose Building, Brgy. Tulatlahan, Kapatagan, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	June 25, 2019	July 2, 2019	2,000,000.00	1,977,633.34	Construction of a Multi-Purpose Building.
21	19KG0023 Asset Preservation - Rehabilitation/ Reconstruction/Upgrading of Damage Paved Roads - Tertiary Roads; Dobleston-Butadon Road, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	May 20, 2019	May 28, 2019	18,802,000.00	18,421,460.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces; Surface Courses
22	19KG0024 Network Development - Paving of Unpaved Roads - Tertiary Roads, (LDNICK) Salvador-Sapad-Nunungan Section-S00965MN Sapad, Lanao del Norte	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	June 24, 2019	July 2, 2019	6,000,000.00	5,875,500.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces; Surface Courses; Drainage & Slope Protection
23	19KG0025 Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads Malabang-Dobleston-Tukuran Road-S00931MN Sultan Naga Dimaporo, Lanao del Norte		Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	June 25, 2019	July 2, 2019	15,300,000.00	14,989,500.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces; Surface Courses; Drainage & Slope Protection
24	19KG0029 Construction of Concrete Road, Access Road Leading to Mighty Cave, Tagoloan, Lanao del Norte.	CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	May 20, 2019	May 28, 2019	15,000,000.00	14,843,899.23	Facilities for the Engineers; Other General Requirements; Earthworks; Sub-Base and Base Course; Surface Courses; Bridge Construction; Drainage and Culverts; Miscellaneous.
25	19KG0041 Network Development - Off-Carriageway Improvement with Slope Protection along Tertiary Roads: Dobleston-Butadon Road S00928MN, K2005+000-K2006+572, Kapatagan, Lanao del Norte.	CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	June 25, 2019	July 2, 2019	48,544,000.00	47,568,620.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces; Surface Courses; Drainage and Slope Protection Structures; Miscellaneous Structures.
26	19KG0056 Concreting of Roads, Brgy. Lantawan to Capocao, SMD, Lanao del Norte.	CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	May 27, 2019	May 31, 2019	20,000,000.00	19,776,875.50	Facilities for the Engineers; Other General Requirements; Earthworks; Sub-Base and Base Course; Surface Courses; Drainage and Culverts.



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Lanao del Norte 1st District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/TU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget		Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	
27 19KG0057	Construction of Multi-Purpose Building, Brgy. Calube, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	May 20, 2019	May 28, 2019	LIP CY 2019	2,000,000.00		Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.
28 19KG0037	Asset Preservation-Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, (LDNCR) Magsaysay-Tubod Road-S00943MN, K1580+318-K1580+518; K1581+129-K1581+171; K1581+340 - K1581+410, Magsaysay, Lanao del Norte.	CS	Public Bidding	October 29, 2018 to November 4, 2018	November 19, 2018	-	-	Regular Infra CY 2019	20,100,000.00	19,693,500.00	Waiting for the approval of modification.
29 19KG0038	Asset Preservation - Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Primary Roads, Malabang-Dobleson-Tukuran Road-S00931MN, K1992+100 - K1992+805, SND, Lanao del Norte.	CS	Public Bidding	October 29, 2018 to November 4, 2018	November 19, 2018	-	-	Regular Infra CY 2019	5,790,000.00	5,669,700.00	Waiting for the approval of modification.
30 19KG0062	Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment/River Control on Steel Sheet Pile along Malabang-Dobleson-Tukuran Road, Karomatan Bridge (Phase 2), Brgy. Poblacion, K1989+449-K1989+484 / Sta. 0+000-Sta. 0+250, SND, Lanao del Norte.	CS	Public Bidding	October 29, 2018 to November 4, 2018	November 19, 2018	June 25, 2019	July 2, 2019	Regular Infra CY 2019	50,000,000.00	48,995,500.00	Facilities for the Engineers; Other General Requirements; Earthworks; Bank/Slope Protection Structures
31 19KG0033	Asset Preservation-Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road - S00931MN, K1971+960-K1972+260; K1986+282-K1986+430; K1986+480 - K1986+777; K1988+030-K1988+088; K1988+123-K1988+190, SND, Lanao del Norte.	CS	Public Bidding	November 8, 2018 to November 14, 2018	November 27, 2018	June 25, 2019	July 2, 2019	Regular Infra CY 2019	39,300,000.00	38,509,500.00	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks; Part D: Drainage and Slope Protection Structures
32 19KG0049	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment/Riverbank Protection along Mingal Bridge, Upstream, Leftside, Sta. 0+000-Sta. 0+022, Sta. 0+075-Sta. 0+220, Brgy. Pili, Sapad, Lanao del Norte.	CS	Public Bidding	November 8, 2018 to November 14, 2018	November 27, 2018	May 20, 2019	May 28, 2019	Regular Infra CY 2019	29,002,000.00	28,417,460.00	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks; Part D: Bank/Slope Protection Structures



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 1st District Engineering Office
Seminary Drive, Del Carmen, Iligan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/ Iu/ End-User	Mode of Procurement	Schedule of Each Procurement Activity						Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
33	19KG0064 Sultan Naga Ali Dimaporo Beach Resort (Sta. 0+000-Sta. 1+200), Brgy. Bayuan, SND, Lanao del Norte.	CS	Public Bidding	November 8, 2018 to November 14, 2018	November 27, 2018	May 27, 2019	May 31, 2019	Regular Infra CY 2019	20,000,000.00		19,772,151.34	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks; Part D: Sub-base and Base Course Part E: Surface Course Part G: Drainage and Culverts	
34	19KG0040 Asset Preservation-Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Tertiary Roads, (LDNCR) Magsaysay-Tubod-Road Road-S00943MN, K1581+216-K1582+220, Magsaysay, Lanao del Norte.	CS	Public Bidding	November 15, 2018 to November 21, 2018	December 4, 2018	June 25, 2019	July 2, 2019	Regular Infra CY 2019	11,040,000.00		10,814,700.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces Drainage Structures	
35	19KG0052 Construction of Multi-Purpose Building (Daycare Center) at Brgy. Calipapa, SND, Lanao del Norte.	CS	Public Bidding	November 15, 2018 to November 21, 2018	December 4, 2018	May 20, 2019	May 28, 2019	Regular Infra CY 2019	2,000,000.00		1,978,522.68	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.	
36	19KG0053 Construction of Multi-Purpose Building (Daycare Center) at Brgy. Ililan, SND, Lanao del Norte.	CS	Public Bidding	November 15, 2018 to November 21, 2018	December 4, 2018	May 20, 2019	May 28, 2019	Regular Infra CY 2019	2,000,000.00		1,975,992.68	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.	
37	19KG0055 Construction of Multi-Purpose Building (Daycare Center) at Brgy. Mahayahay, SND, Lanao del Norte.	CS	Public Bidding	November 15, 2018 to November 21, 2018	December 4, 2018	May 20, 2019	May 28, 2019	Regular Infra CY 2019	2,000,000.00		1,973,994.81	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.	
38	19KG0059 Construction of Multi-Purpose Building, Brgy. Magundanao, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	November 21, 2018 to November 27, 2018	December 10, 2018	May 20, 2019	May 28, 2019	LIP CY 2019	2,000,000.00		1,984,995.04	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.	
39	19KG0060 Construction of Multi-Purpose Building, Brgy. Marnagum, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	November 21, 2018 to November 27, 2018	December 10, 2018	May 20, 2019	May 28, 2019	LIP CY 2019	2,000,000.00		1,984,420.93	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.	
40	19KG0032 Network Development-Road Widening-Primary Roads: Llanon-Zamboana Road-S00968MN, K1606+113-K1608+786, Kapatagan, Lanao del Norte.	CS	Public Bidding	November 28, 2018 to December 4, 2018	December 17, 2018	July 5, 2019	July 10, 2019	CY 2019 Regular Infra	90,000,000.00		88,195,500.00	Facilities for the Engineers; Other General Requirements; Earthworks Base Aggregate Surfaces Surface Courses Drainage and Shoulder Protection Structures Miscellaneous Structures	



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Lanao del Norte 1st District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
41 19KG0047	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment/Riverbak Protection along Ningal Bridge, Downstream, both sides, Brgy. Pilil, Sapad, Lanao del Norte	CS	Public Bidding	November 28, 2018 to December 4, 2018	December 17, 2018	June 25, 2019	July 2, 2019	CY 2019 Regular Infra	50,000,000.00		48,995,500.00	Facilities for the Engineers; Other General Requirements; Earthworks Bank Slope Protection Structures
42 19KG0048	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment/Riverbak Protection along Bauyan Bridge, Upstream, left side, Brgy. Bauyan, Sultan Naga Dinaporo (SND), Lanao del Norte.	CS	Public Bidding	November 28, 2018 to December 4, 2018	December 17, 2018	June 25, 2019	July 2, 2019	CY 2019 Regular Infra	50,000,000.00		48,995,500.00	Facilities for the Engineers; Other General Requirements; Earthworks Bank Slope Protection Structures
43 19KG0054	Construction of Multi-Purpose Building (Daycare Center) at Brgy. Kauswagan, Sultan Naga Dinaporo, Lanao del Norte.	CS	Public Bidding	November 28, 2018 to December 4, 2018	December 17, 2018	May 20, 2019	May 28, 2019	CY 2019 Regular Infra	2,000,000.00		1,979,640.11	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works
44 19KG0061	Concreting of Roads, Brgy. Lininding, Baitol, Lanao del Norte.	CS	Public Bidding	November 28, 2018 to December 4, 2018	December 17, 2018	May 27, 2019	May 31, 2019	CY 2019 Regular Infra	10,000,000.00		9,879,873.89	Facilities for the Engineers; Other General Requirements; Earthworks Subbase and Base Course Surface Course Drainage and Culverts
45 19KG0030	Network Development-Road Widening-Primary Roads: Malabang-Dobleson-Tukuran Road - S00931MN, K1996+631 - K1998+344, SND, Lanao del Norte.	CS	Public Bidding	November 20, 2018 to December 6, 2018	December 19, 2018	July 11, 2019	July 15, 2019	CY 2019 Regular Infra	64,075,000.00		62,789,000.00	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Surface Courses Part F: Drainage Structures Part G: Miscellaneous Structures
46 19KG0033	Network Development-Road Widening-Primary Roads: Malabang-Dobleson-Tukuran Road - S00931MN, K1978+000 - K1979+743, SND, Lanao del Norte.	CS	Public Bidding	November 20, 2018 to December 6, 2018	December 19, 2018	July 5, 2019	July 10, 2019	CY 2019 Regular Infra	64,940,000.00		63,636,700.00	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Surface Courses Part F: Drainage Structures Part G: Miscellaneous Structures



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Lanao del Norte 1st District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/ TU/ End-User	Mode of Procurement	Advertisement/ Posting of IB	Schedule of Each Procurement Activity	Source of Funds	Total	Estimated Budget	MOOE	CO	Remarks (Brief Description of Project)
47 19KG0034	Network Development-Road Widening-Primary Roads: Llanon-Zamboanga Road-S00968MN, K1603+255-K1606+113, Kapatagan, Lanao del Norte.	CS	Public Bidding	November 30, 2018 to December 6, 2018	December 19, 2018 to June 21, 2019	CV 2019 Regular Infra	100,000,000.00			97,995,500.00	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Surface Courses Part F: Drainage Structures Part G: Miscellaneous Structures
48 19KG0042	Bridge Program: Widening of Permanent Bridges Raw-an Bridge (B00964MN) along Llanon-Zamboanga Road, Lala, Lanao del Norte.	CS	Public Bidding	December 1, 2018 to December 7, 2018	December 19, 2018 to June 25, 2019	CV 2019 Regular Infra	44,000,000.00			43,073,842.85	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks Part D: Sub-Base and Base Course Part E: Surface Courses Part F: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
49 19KG0027	Construction of Road Slope Protection Structure, Lanao del Norte Interior Circumferential Road (LDNCR), K1543+939-K1544+180; K1544+200-K1544+225; K1548+655-K1548+970 Bello, Lanao del Norte.	CS	Public Bidding	December 12, 2018 to December 18, 2018	January 3, 2019 to June 25, 2019	CV 2019 Regular Infra	27,500,000.00			26,804,990.92	Facilities for the Engineers; Other General Requirements; Earthworks Drainage and Culverts Miscellaneous Items
50 19KG0065	Construction of Junction National Road to Upper Kalamangan Road, Pantar, Lanao del Norte.	CS	Public Bidding	December 12, 2018 to December 18, 2018	January 3, 2019 to June 25, 2019	CV 2019 Regular Infra	20,000,000.00			19,521,508.29	Facilities for the Engineers; Other General Requirements; Earthworks Sub-Base and Base Course Surface Courses
51 19KG0031	Network Development-Road Widening-Primary Roads: Malabang-Dobleson-Tukuran Road - S00931MN, K1987+294-K1989+600, SMD, Lanao del Norte.	CS	Public Bidding	December 12, 2018 to December 23, 2018	January 7, 2019 to July 5, 2019	CV 2019 Regular Infra	90,000,000.00			88,195,500.00	Facilities for the Engineers; Other General Requirements; Earthworks Base Aggregate Surfaces Surface Courses Drainage and Shoulder Protection Structures Miscellaneous Structures
52 19KG0039	Asset Preservation-Construction/Upgrading/ Rehabilitation of Drainage along national roads-Primary Roads, Llanon-Zamboanga Road-S00968MN, Lala, Lanao del Norte, K1601+744-K1602+756.	CS	Public Bidding	December 12, 2018 to December 23, 2018	January 7, 2019 to June 25, 2019	CV 2019 Regular Infra	50,000,000.00			48,995,500.00	Facilities for the Engineers; Other General Requirements; Earthworks Drainage Structures

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/TU/	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)	
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO		
53 19KG00051	Construction/Improvement of Access Roads leading to Declared Tourism Destination, Access Road leading to Sta. Cruz Falls, Sta.Cruz, Kapatagan, Lanao del Norte.	CS	Public Bidding	December 17, 2018 to December 23, 2018	January 7, 2019	-	-	CY 2019 Regular Infra	25,000,000.00			24,368,877.62	Waiting for the approval of modification.
54 19KG00021 (Re-bid)	Construction of Multi-Purpose Building, Brgy. Mainabayan, Sulitan Naga Dinaporo, Lanao del Norte.	CS	Public Bidding	December 21, 2018 to December 27, 2018	January 9, 2019	May 20, 2019	May 28, 2019	LIP CY 2019	2,000,000.00			1,975,513.48	Construction of Multi-Purpose Building.
55 19KG00036	Asset Preservation-Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads: Dobleston-Butadon Road - S00928MN, SND, Lanao del Norte.	CS	Public Bidding	December 31, 2018 to January 6, 2019	January 21, 2019	June 25, 2019	July 2, 2019	CY 2019 Regular Infra	47,000,000.00			46,055,500.00	Temporary Facilities for the Engineers Other General Requirements Earthworks Base Aggregate Surfaces Surface Courses Drainage and Slope Protection Structures
56 19KG00043	Widening of Permanent Bridges, Bangaan Bridge (B01004MN) along Malabang - Dobleston-Tukuran Road (Phase II) SND, Lanao del Norte.	CS	Public Bidding	December 31, 2018 to January 6, 2019	January 21, 2019	June 25, 2019	July 2, 2019	CY 2019 Regular Infra	12,000,000.00			11,732,881.07	Temporary Facilities for the Engineers Other General Requirements Surface Courses
57 19KG00046	Widening of Permanent Bridges, Piraka Bridge (B01001MN) along Malabang - Dobleston-Tukuran Road (Phase II) SND, Lanao del Norte.	CS	Public Bidding	December 31, 2018 to January 6, 2019	January 21, 2019	June 25, 2019	July 2, 2019	CY 2019 Regular Infra	6,000,000.00			5,872,419.71	Temporary Facilities for the Engineers Other General Requirements Surface Courses
58 19KG00050	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Cathedral Falls, Kapatagan, Lanao del Norte.	CS	Public Bidding	December 31, 2018 to January 6, 2019	January 21, 2019	May 20, 2019	May 28, 2019	CY 2019 Regular Infra	12,000,000.00			11,465,671.56	Temporary Facilities for the Engineers Other General Requirements Earthworks Bridge Construction.
59 19KG00067	66x Selective Replacement Concrete Reblocking along Limmen-Zambanga Road, Dobleston-Butadon Road and Malabang-Dobleston-Tukuran Road, Lanao del Norte, K1584+(195)-K1622+726 with exception, K11994+(-746)-K2008+922 with exception, K11969+(-651)-K2002+244 with exception.	MS	Public Bidding	January 25, 2019 to January 31, 2019	February 13, 2019	March 28, 2019	April 2, 2019	CY 2019 AMWP/PB	10,042,898.00	9,966,404.59			Other General Requirements Earthworks Base and Subbase Courses Surface Course

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/ TU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)	
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO		
60	19KSG0026(R) Network Development-Off Carriageway Improvement-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR) K1548+012-K1548+322; K1548+902-K1549+572; K1550+952-K1551+768; K1540+460-K1543+500; K1543+910-K1546+500, Baloj, Tagoloan, Lanao del Norte.	CS	Public Bidding	February 6, 2019	February 26, 2019	-	-	CY 2019 Regular Infra	53,732,000.00			52,641,486.74	Waiting for the approval of modification.
61	19KSG0044(R) Bridge Program: Widening of Permanent Bridge, Karomatan Bridge (B01804KN) along Malabang -Dobleson-Tukuran Road (Phase II), SND, Lanao del Norte.	CS	Public Bidding	February 6, 2019	February 26, 2019	June 25, 2019	July 2, 2019	CY 2019 Regular Infra	9,300,000.00			8,948,118.19	Facilities for the Engineers Other General Requirements Earthworks Sub-base and Base Course Surface Course Bridge Construction Drainage and Slope Protection Miscellaneous Structures
62	19KSG0068 Preventive Maintenance of Road: Asphalt Overlay Iligan City-Marawi City Road, K1544+230-K1544+382; K1548+704-K1549+415; K1546+186-K1548+036; K1553+285-K1553+955, Baloj and Pantar, Lanao del Norte.	CS	Public Bidding	March 5, 2019 to March 11, 2019	March 25, 2019	July 10, 2019	July 16, 2019	CY 2019 Regular Infra	91,855,000.00			88,029,234.88	Facilities for the Engineers Other General Requirements Surface Courses Miscellaneous Structures
63	19KSG0069 Asphalt Overlay 100mm with Correction, Iligan City-Marawi City Road, K1540+000-K1541+989, Baloj, Lanao del Norte.	CS	Public Bidding	March 5, 2019 to March 11, 2019	March 25, 2019	July 10, 2019	July 16, 2019	CY 2019 Regular Infra	51,752,000.00			48,707,660.23	Facilities for the Engineers Other General Requirements Surface Courses Miscellaneous Structures
64	19KSG0028 Construction/Uprgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNICR), K1547+308 - K1548+040, K1548+170, Baloj, Lanao del Norte.	CS	Public Bidding	March 14, 2019 to March 16, 2019	March 19, 2019	June 25, 2019	July 2, 2019	CY 2019 Regular Infra	1,257,000.00			1,257,000.00	Other General Requirements Earthworks Structural Concrete
65	19KSG0066 Installation of the Structures Network (R) Cabling Requirements for the Planning and Design Section Building, Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City.	CS	Public Bidding	March 28, 2019 to April 3, 2019	April 16, 2019	May 16, 2019	May 23, 2019	CY 2019 Regular Infra	1,752,924.40			1,735,424.40	Electrical Works



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Lanao del Norte 1st District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/ TU/ End-User	Mode of Procurement	Advertisement/ Posting of IB	Schedule of Each Procurement Activity Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
66 19KG0070	Repair/Maintenance of Drainage along Balo-Matungao-Linamon Road, Poblacion, Matungao Section, K1551+672-K1551+892 (RS), Matungao, Lanao del Norte.	MS	Public Bidding	April 15, 2019 to April 21, 2019	May 6, 2019	May 16, 2019	May 21, 2019	SR2019-04-000659	2,082,000.00	2,071,980.83		Other General Requirement Earthworks Drainage and Slope Protection Structures.
67 19KG0063	Construction (Completion) of Multi-Purpose Building (Performing Arts Center) at Kapatagan National High School, Brgy. Poblacion, Kapatagan, Lanao del Norte.	CS	Public Bidding	May 8, 2019 to May 14, 2019	May 28, 2019	June 18, 2019	June 24, 2019	Fund 102	20,000,000.00		19,905,949.03	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Plumbing Works Part A: Earthworks Part B: Plain and Reinforced Concrete Works Part C: Finishing and Other Civil Works Part D: Plumbing/Sanitary Works
68 19KG0071	Construction of Barangay Road Brgy. Bangko, Matungao, Lanao del Norte, 0+000-0+200.	CS	Public Bidding	June 10, 2019 to June 16, 2019	July 1, 2019	July 15, 2019	July 17, 2019	Fund 102	4,000,000.00		3,946,062.83	Part B: Other General Requirements Part C: Earthworks Part D: Sub-base and Base Course Part E: Surface Course Part G: Drainage and Culverts
69 19KG0072	Construction of Road Leading to Bangko Elementary School, Barangay Bangko, Matungao, Lanao del Norte 0+200-0+700.	CS	Public Bidding	June 10, 2019 to June 16, 2019	July 1, 2019	July 15, 2019	July 17, 2019	Fund 102	9,000,000.00		8,898,731.68	Part A: Provision of Field Engineers Office (Rental Basis) Part B: Other General Requirements Part C: Earthworks Part D: Sub-base and Base Course Part E: Surface Course Part G: Drainage and Culverts
70 19KG0073	Construction of Provincial Road Brgy. Bangko, Matungao, Lanao del Norte A: 586. 0+000-0+250; 0+625-0+710; 1+230-1+800; B: 0+000-0+250.	CS	Public Bidding	June 10, 2019 to June 16, 2019	July 1, 2019	July 15, 2019	July 17, 2019	Fund 102	25,000,000.00		24,730,243.48	Part A: Provision of Field Engineers Office (Rental Basis) Part B: Other General Requirements Part C: Earthworks Part D: Sub-base and Base Course Part E: Surface Course Part G: Drainage and Culverts
71 19KG0045 (R)	Widening of Permanent Bridges, Mala-apo Dobleson-Tukuran Road (Phase II) SND, Lanao del Norte	CS	Public Bidding	June 28, 2019 to July 4, 2019	July 17, 2019	July 30, 2019	August 6, 2019	Fund 102	8,000,000.00		7,817,872.21	Temp. Facilities for the Engineers Other General Requirements Surface Course
72 19KG0058	Construction of a Multi-Purpose Building, Brgy. Katipunan, Sapad, Lanao del Norte. (Negotiated)	CS	Public Bidding	July 1, 2019 to July 8, 2019	July 8, 2019	July 15, 2019	July 17, 2019	Fund 102	2,000,000.00		1,984,997.44	Other General Requirements Earthworks Structural Concrete



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 1st District Engineering Office
Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/TU/ End-User	Mode of Procurement	Advertisement/ Posting of IB	Schedule of Each Procurement Activity	Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
73	19KG0074 Construction of a Multi-Purpose Building, (Barangay Hall) at Brgy. Mala-Salug, Sepad, Lanao del Norte.	CS	Public Bidding	July 3, 2019 to July 9, 2019	July 23, 2019 to August 5, 2019	August 5, 2019	August 12, 2019	Fund 102 2,000,000.00	1,984,995.04	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Plumbing Works
74	19KG0075 Completion of Multi-Purpose Covered Court, Brgy. Landa Gado-Ngan, Baloi, Lanao del Norte.	CS	Public Bidding	July 16, 2019 to July 22, 2019	August 5, 2019	August 19, 2019	August 26, 2019	Fund 102 2,000,000.00	1,973,650.12	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Plumbing Works Part A: Earthworks Part B: Plain and Reinforced Concrete Works Part C: Finishing & other Civil Works
75	19KG0076 Construction of Multi-Purpose Building, Brgy. Linao, Tangcal, Lanao del Norte/	CS	Public Bidding	July 23, 2019 to July 29, 2019	August 13, 2019	August 26, 2019	September 2, 2019	Fund 102 3,000,000.00		
76	19KG0078 Construction (Completion) of Performing Arts Center), Kapatagan National High School, Kapatagan, Lanao del Norte.	CS	Public Bidding	July 23, 2019 to July 29, 2019	August 13, 2019	August 26, 2019	September 2, 2019	Fund 102 50,000,000.00		
77	19KG0079 Construction of Multi-Purpose Building, Kapatagan National High School, Kapatagan, Lanao del Norte.	CS	Public Bidding	July 23, 2019 to July 29, 2019	August 13, 2019	August 26, 2019	September 2, 2019	Fund 102 20,000,000.00		
78	19KG0077 Dobbeston-Butadon Road K2005+000-K2006+572	CS	Public Bidding	July 23, 2019 to July 29, 2019	August 13, 2019	August 26, 2019	September 2, 2019	Fund 102 50,000,000.00		

Prepared by:

Recommended by:

Approved by :

"For and in the absence of
the District Engineer"

HAMIM M. SAMBIDORY
Engineer II

OIC-Head, Procurement Staff

AMRON D. MITMUG
OIC-Assistant District Engineer
BAC Chairman

AMRON D. MITMUG
OIC-Assistant District Engineer

Date: July 22, 2019

Date: July 22, 2019

Date: July 22, 2019