



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA SECOND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Roxas, Isabela

March 26, 2019

Atty. DENNIS S. SANTIAGO

Executive Director V
DBM, GPPB-Technical Support Office
Unit 2506 Raffles Corp. Center
F. Ortigas Jr. Rd.
Ortigas Center, Pasig City

Sir:

In compliance to the memorandum of our Undersecretary for Support Services Ardeliza R. Medenilla, MNSA, CESO I, dated March 22, 2019, may we respectfully submit the FY 2019 Final Annual Procurement Plan (APP), using the prescribed format, this district, for your ready reference.


Very truly yours,


REYNATO M. UBIÑA

District Engineer

cc: **Ma. Victoria S. Gregorio**
OIC-Dir., Procurement Service
DPWH Central Office, Manila

RO2.17 BAC/HREB/DRR



Republic of the Philippines
Department of Public Works and Highways
ISABELA SECOND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Roxas, Isabela

Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0005: Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Sunlife, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	9/20-26/2018	10/09/2018	5/14/2019	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
	19BF0011: Ensure Safe and Reliable National Road System – Network Development Program – Off-Carriageway Improvement – Tertiary Roads – Ilagan-Delfin Albano-Mallig Rd. (S00761LZ), Mallig, Isabela, Mallig, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php43,972,600.00		√	RCP
	19BF0012: Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Brgy. Upi Road Connecting Rice and Corn Production to Provincial Road leading to Rice Milling Companies in Support to Agri-Business Industry, Gamu, Isabela, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php14,700,000.00		√	RCP

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0013: Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Brgy. Upi Road Connecting Rice and Corn Production to National Road leading to Rice Milling Companies in Support to Agri-Business Industry, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php19,600,000.00		√	RCP
	19BF0014: Bridge – Retrofitting Strengthening of Permanent Bridges – Sandiat Bridge (B01153LZ) Completion along Santiago-Tuguegarao Road Sandiat, San Manuel, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php5,390,000.00		√	BRTSWOP
	19BF0015: Bridge – Retrofitting/Strengthening of Permanent Bridges – Saraga Bridge (B01175LZ) Completion along Naguilian-San Mariano Road, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php6,370,000.00		√	BRTCWOP
	19BF0017: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Manaring, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php1,485,000.00		√	Construction (Completion) of Multi-Purpose Building (Community Center)
	19BF0019: Construction of Multi-Purpose Building, Brgy. Disulap, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	10/2-8/2018	10/22/2019	5/14/2019	Indicate Date	GoP	Php2,970,000.00		√	Construction of Multi-Purpose Building
	19BF0006 (Re-Advertisement): Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Sto. Tomas, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
	19BF0008 (Re-Advertisement): Construction (Completion) of Multi-purpose Building, Quezon National High School, Brgy. Alunan, Quezon, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php1,980,000.00		√	Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0022: Construction of Multi-purpose Building (Community Center), Brgy. Suerte, Quirino, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php2,970,000.00		√	Multi-purpose Building (Community Center)
	19BF0024: Road Concreting at Brgy. Eden, San Manuel, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php2,970,000.00		√	Road Concreting
	19BF0025: Road Concreting at Brgy. Sotero Nueva, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php2,970,000.00		√	Road Concreting
	19BF0026: Concreting of Barangay Catabban Road, Brgy. Catabban, Burgos, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php4,930,200.00		√	Concreting of Road
	19BF0027: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Daang Maharlika (S00782LZ) K0382+000 – K0382+644, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php9,016,000.00		√	Asphalt Overlay
	19BF0028: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation /Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Santiago – Tuguegarao Rd (S00760LZ), K0385+462–K0386+079, K0409+000-K0409+709, K0365+000-K0366+470, Aurora, Quezon, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php53,045,085.00 ABC CW1: Php39,830,345.89 ABC CW2: Php13,214,739.11		√	Concrete Reconstruction and Asphalt Reconstruction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0029: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads –Tertiary Roads – Gamu-Roxas Road (S00781LZ), K0398+000-K0399+665, K0402+490-K0403+000, Gamu/Burgos, Isabela	DPWH-ISDEO	Competitive Bidding	10/19-25/2018	11/07/2018	5/14/2019	Indicate Date	GoP	Php61,860,360.00		√	Road Upgrading Asphalt to Concrete
	19BF0003 (Re-Advertisement): Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Upi, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php990,000.00		√	Multi-purpose Building (Community Center)
	19BF0004 (Re-Advertisement): Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Bagong Sikat, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
	19BF0009 (Re-Advertisement): Construction of Multi-purpose Building (Community Center), Brgy. Linglingay, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php2,475,000.00		√	Multi-purpose Building (Community Center)
	19BF0010 (Re-Advertisement): Construction of Multi-purpose Building (Community Center), Sitio Calaacan, Brgy. Rizal, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php2,970,000.00		√	Multi-purpose Building (Community Center)
	19BF0030: Bridge – Rehabilitation / Major Repair of Permanent Bridges – Gamu Bridge (B01168LZ) along Gamu – Roxas Road (Phase II), Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/26/2018	5/14/2019	Indicate Date	GoP	Php14,798,000.00		√	Bridge Rehabilitation / Repair

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0031: Ensure Safe and Reliable Road Network System: Network Development – Road Widening – Primary Roads along Santiago – Tuguegarao Road (S00760LZ) K0372+458 – K0373+000, K0374+000 – K0374+405, K0376+780 – K0377+000, K0379+000 – K0379+712, San Manuel and Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php52,256,680.00		√	Road Widening with Drainage and Slope Protection Structures
	19BF0032: Ensure Safe and Reliable National Road System: Asset Preservation – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads along Gamu – Roxas Road (S00781LZ) K0404+291 – K0404+481 (R/S), K0404+091 – K0404+481 (L/S), K0404+540 – K0404+640 (L/S), K0404+540 – K0404+860 (R/S), Burgos, Isabela2	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php14,700,000.00		√	Slope Protection (Stone Masonry)
	19BF0033: Ensure Safe and Reliable National Road System – Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads along Santiago – Tuguegarao Road (S00760LZ) K0391+016, Brgy. Victoria, Mallig, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php1,960,000.00		√	Construction of Single Barrel RCBC
	19BF0034: Ensure Safe and Reliable National Road System: Asset Preservation – Preventive Maintenance – Primary Roads along Daang Maharlika (S00782LZ) K0383+1629 – K0386+000, K0386+460 – K0387+170, San Manuel, Naguilian	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php34,207,880.00		√	Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0038: Completion of Multi-purpose Building (Community Center), Brgy. Songsong, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php2,475,000.00		√	Multi-purpose Building (Community Center)
	19BF0039: Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Abut, Quezon, Isabela	DPWH-ISDEO	Competitive Bidding	10/24-30/2018	11/12/2018	5/14/2019	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
	19BF0018 (Re-Advertisement): Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. San Francisco, San Manuel, Isabela	DPWH-ISDEO	Competitive Bidding	10/29-11/4/2018	11/16/2018	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Completion of Community Center
	19BF0040: Road Concreting at Brgy. Sandiat West, San Manuel, Isabela	DPWH-ISDEO	Competitive Bidding	10/29-11/4/2018	11/16/2018	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Road Concreting
	19BF0041: Road Concreting at Brgy. Santiago, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	10/29-11/4/2018	11/16/2018	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Road Concreting
	19BF0042: Protect Lives and Properties against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Siffu River Flood Control Project (Rang Ayan Section), Mallig, Isabela	DPWH-ISDEO	Competitive Bidding	10/29-11/4/2018	11/16/2018	5/14/2018	Indicate Date	GoP	Php19,600,000.00		√	Gabion-Type Revetment
	19BF0044: Protect Lives and Properties against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Baramban Creek Flood Control Project (Brgy. Rizal Section), Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	10/29-11/4/2018	11/16/2018	5/14/2018	Indicate Date	GoP	Php25,492,740.00		√	Gabion-Type Revetment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0001 (Re-Advertisement: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Agliam, San Manuel, Isabela	DPWH-ISDEO	Competitive Bidding	11/9-15/2018	11/28/2018	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Multi-Purpose Building
	19BF0002 (Re-Advertisement): Construction of Multi-Purpose Building (Community Center), Brgy. Maluno Sur, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	11/9-15/2018	11/28/2018	5/14/2018	Indicate Date	GoP	Php2,475,000.00		√	Multi-Purpose Building
	19BF0020 (Re-Advertisement): Completion of Multi-Purpose Building (Community Center), Brgy. Punit, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	11/9-15/2018	11/28/2018	5/14/2018	Indicate Date	GoP	Php1,485,000.00		√	Multi-Purpose Building (Community Center)
	19BF0021 (Re-Advertisement): Construction of Multi-Purpose Building (Community Center), Brgy. Maluno Norte, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	11/9-15/2018	11/28/2018	5/14/2018	Indicate Date	GoP	Php2,475,000.00		√	Multi-Purpose Building (Community Center)
	19BF0023 (Re-Advertisement): Construction of Multi-purpose Building, Benito Soliven National High School, Brgy. District 2, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	11/9-15/2018	11/28/2018	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Multi-Purpose Building (Community Center)
	19BF0045: Protect Lives and Properties against Major Floods: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Pinacanauan River Flood Control Project (Bitabian Section), San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php35,280,000.00		√	Flood Control
	19BF0046: Protect Lives and Properties against Major Floods: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Pinacanauan River Flood Control Project (Maluno Section), Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php34,858,600.00		√	Flood Control

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0047: Protect Lives and Properties against Major Floods: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure – Construction of Flood Control along Riverbank of Brgy. Quezon Phase I, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php29,400,000.00		√	Flood Control
	19BF0048: Road Concreting of Brgy. Pintor to Union, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Road Concreting
	19BF0049: Construction of Box Culvert, Brgy. Tappa to Guilingan, Brgy. Tappa, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Construction of Box Culvert
	19BF0050: Completion of Multi-purpose Building (Community Center), Brgy. San Isidro, Quirino, Isabela	DPWH-ISDEO	Competitive Bidding	11/15-21/2018	12/04/2018	5/14/2018	Indicate Date	GoP	Php1,485,000.00		√	Completion of Multi-purpose Building (Community Center)
	19BF0035 (Re-Advertisement): Protect Lives and Properties Against Major Floods – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Bank Protection (Gabion Type Revetment) at Pinacanauan River Flood Control, Sta. 0+000 – Sta. 0+750, Zone 3 Section, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	11/20-26/2018	12/10/2018	5/14/2018	Indicate Date	GoP	Php25,661,300.00		√	Bank Protection – Gabion Type Revetment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0036 (Re-Advertisement): Protect Lives and Properties Against Major Floods – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Bank Protection (Gabion Type Revetment) at Pinacanauan River Flood Control, Sta. 0+000 – Sta. 0+750, Zone 2 Section, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	11/20-26/2018	12/10/2018	5/14/2018	Indicate Date	GoP	Php25,720,100.00		√	Bank Protection – Gabion Type Revetment
	19BF0037 (Re-Advertisement): Construction (Completion) of Multi-purpose Building, Quirino National High School, Brgy. Luna, Quirino, Isabela	DPWH-ISDEO	Competitive Bidding	11/20-26/2018	12/10/2018	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Multi-purpose Building
	19BF0043 (Re-Advertisement): Protect Lives and Properties against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Pinacanauan River Flood Control Project (Daragutan West Section), San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	12/3-9/2018	12/21/2018	5/14/2018	Indicate Date	GoP	Php19,600,000.00		√	Gabion-Type Revetment
	19BF0054: Protect Lives and Properties against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Casili Creek Flood Control Project (Mallig Public Market Section), Mallig, Isabela	DPWH-ISDEO	Competitive Bidding	12/3-9/2018	01/10/2019	5/14/2018	Indicate Date	GoP	Php49,000,000.00		√	Gabion-Type Revetment
	19BF0055: Construction (Completion) of Multi-Purpose Building (Community Center), Brgy. Palatao, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	12/3-9/2018	12/21/2018	5/14/2018	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
	19BF0056: Construction of Multi-Purpose Building (Community Center), Brgy. San Placido, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	12/3-9/2018	12/21/2018	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Multi-purpose Building (Community Center)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0057: Ensure Safe and Reliable National Road System: Asset Preservation – Preventive Maintenance – Primary Roads along Daang Maharlika (S00782LZ) K0387+170-K0387+824, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	12/3-9/2018	12/21/2018	5/14/2018	Indicate Date	GoP	Php10,803,520.00		√	Asphalt Overlay
	19BF0058: Road Concreting of Brgy. Pintor to Union, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	12/3-9/2018	12/21/2018	5/14/2018	Indicate Date	GoP	Php4,950,000.00		√	Concreting of Road
	19BF0059: Protect Lives and Properties against Major Floods – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Cagayan River Flood Control Project Phase II (Quezon Section), Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php35,280,000.00		√	Gabion Type
	19BF0060: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads – Daang Maharlika (S00782LZ), Daang Maharlika, K0385+000-K0385+220, K0386+014-K0386+102, K0386+291-K0386+375, K0389+073-K0389+152, K0392+283-K0392+336, K0392+356-K0392+608, K0390+877, Gamu/Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php24,128,860.00 CW1 – Php15,468,956.46 CW2 – Php 8,659,903.54		√	Road Widening and Flaring Intersection


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0061: Ensure Safe and Reliable National Road System: Network Development – Construction of Missing Links/New Roads – Naguilian (Jct. CVR) – Palanan Road, Isabela, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php44,075,000.00 CW1 – Php 3,876,424.11 CW2 – Php40,198,575.89		√	Construction of Gravel Road and Construction of Concrete Road
	19BF0062: Network Development – Construction of By-Pass and Diversion Roads – Roxas By-Pass Road, Isabela, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php92,590,000.00 CW1 – Php 3,184,500.00 CW2 – Php58,139,500.00 CW3 – Php31,266,000.00		√	Construction of Gravel Road, Construction of Concrete Road, Construction of Concrete Bridge
	19BF0063: Ensure Safe and Reliable National Road System: Bridge – Widening of Permanent Bridges – Upi Br. (B001174LZ) along Daang Maharlika, Upi, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php33,800,200.00 CW1 – Php 2,748,148.75 CW2 – Php31,052,051.25		√	Construction of Bridge Approach and Construction of Bridge Slope Protection
	19BF0051 (Re-Advertisement): Construction of Multi-purpose Building, Gamu Central School	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Construction of Multi-purpose Building
	19BF0052 (Re-Advertisement): Construction of Multi-purpose Building (Home Economics Building), Brgy. Buenavista, Gamu, Isabela/ Buenavista Elementary School	DPWH-ISDEO	Competitive Bidding	12/13-19/2018	01/03/2019	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Complete construction of (7.00m x 9.00m plus corridor 1.5m) with (1.10m x 2.00m) Toilet attached, Home Economics Building
	19BF0007 (Re-Advertisement): Construction (Completion) of Multi-purpose Building (Community Center), Brgy. Daragutan West, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php1,485,000.00		√	Multi-purpose Building (Community Center)
	19BF0064: Road Concreting of Brgy. Danipa-Andabuen, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php5,445,000.00		√	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0065: Road Concreting at Brgy. Rizal, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Concreting of Road
	19BF0066: Road Concreting at Brgy. Minallo – Flores, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Concreting of Road
	19BF0067: Road Concreting at Brgy. Quirino, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Concreting of Road
	19BF0068: Road Concreting at Brgy. Flores to Cabaruan, Naguilian, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php2,970,000.00		√	Concreting of Road
	19BF0069: Completion of Multi-Purpose Building (Community Center), Brgy. Zone 3, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php5,940,000.00		√	Multi-purpose Building (Community Center)
	19BF0070: Construction (Completion) of Multi-purpose Building, Brgy. Gomez, Benito Soliven, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Multi-purpose Building (Community Center)
	19BF0071: Construction (Completion) of Multi-purpose Building, Brgy. Alibadabad, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php1,000,000.00		√	Multi-purpose Building (Community Center)
	19BF0072: Road Concreting of Brgy. Villa Concepcion, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	1/3-9/2019	1/22/2019	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Concreting of Road
	19BF0053 (Re-Advertisement): Concreting of Circumferential Road, Isabela 2nd DEO, Roxas, Isabela, San Antonio, Roxas, Isabela	DPWH-ISDEO	Competitive Bidding	1/10-16/2019	1/29/2019	5/14/2018	Indicate Date	GoP	Php1,980,000.00		√	Concreting of Circumferential Road
	19BF0063 (Re-Advertisement): Ensure Safe and Reliable National Road System: Bridge – Widening of Permanent Bridges – Upi Br. (B001174LZ) along Daang Maharlika, Upi, Gamu, Isabela	DPWH-ISDEO	Competitive Bidding	1/10-16/2019	1/29/2019	5/14/2018	Indicate Date	GoP	Php33,800,200.00 CW1 – Php 2,748,148.75 CW2 – Php31,052,051.25		√	Construction of Bridge Approach and Construction of Bridge Slope Protection

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19BF0073: Bridge Program – Widening of Permanent Bridges – Mallig Bridge (B01158LZ) along Santiago – Tuguegarao Road, Mallig, Isabela	DPWH-ISDEO	Competitive Bidding	2/7-13/2019	2/26/2019	5/14/2018	Indicate Date	GoP	Php72,375,000.00		√	Bridge Widening
	19BF0074: Construction of Multi-Purpose Building, Brgy. Casala, San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	2/7-13/2019	2/26/2019	5/14/2018	Indicate Date	GoP	Php1,485,000.00		√	Multi-Purpose Building
	19BF0075: Repair/Rehabilitation of Concrete Pavement along Naguilian-San Mariano Road, K0395+096 – K0395+123 / K0395+140 – K0395+155 / K0403+220 – K0403+247.40, Benito Soliven & San Mariano, Isabela	DPWH-ISDEO	Competitive Bidding	2/27-3/5/2019	3/18/2019	5/14/2018	Indicate Date	GoP	Php638,000.00	√		Concrete Reblocking
	19BF0076: Repair/Maintenance of Concrete Pavement along Santiago-Tuguegarao Road K0415+000-K0415+500 (Intermittent Sections), Quezon, Isabela	DPWH-ISDEO	Competitive Bidding	2/27-3/5/2019	3/18/2019	5/14/2018	Indicate Date	GoP	Php726,910.00	√		Concrete Reblocking
	19BF0077: Repair/Maintenance of Concrete Pavement along Santiago-Tuguegarao Road K0396+000-K0415+000 and K0415+500-K0416+200 (Intermittent Sections), Mallig & Quezon, Isabela	DPWH-ISDEO	Competitive Bidding	2/27-3/5/2019	3/18/2019	5/14/2018	Indicate Date	GoP	Php5,663,570.00	√		Concrete Reblocking


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19GBF0001: Purchase and Delivery of Plant Mix Bituminous Materials for the Repair Maintenance of National Roads on Various Road Sections Within the District	Maintenance Section	Competitive Bidding	March 6 - 12, 2019	March 25, 2019	5/14/2019	Indicate Date	GoP	Php1,080,000.00	√		
	19GBF0002: Purchase and Delivery of Materials for Application/Installation of ReflectORIZED Thermoplastic Pavement Markings along Santiago – Tuguegarao Road, K0367+000 – K0393+000; Gamu – Roxas Road, K0391+(-281) – K0395+000 & Naguilian – San Mariano Road, K0384+000 – K0394+700, Aurora, Mallig, Naguilian & Gamu, Isabela	Maintenance Section	Competitive Bidding	March 6 - 12, 2019	March 25, 2019	5/14/2019	Indicate Date	GoP	Php2,165,830.00	√		
	19GBF0003: Purchase and Delivery of Asphalt Materials (Hot Asphalt 60/70) for use In the Repair/Maintenance of National Road for First & Second Quarter CY 2019 Within the District	Maintenance Section	Competitive Bidding	March 6 - 12, 2019	March 25, 2019	5/14/2019	Indicate Date	GoP	Php2,025,000.00	√		

Prepared by:


DANILO R. RAFANAN
 Engineer III
 Procurement Engineer


Date: _____

Recommended by:



HENRY R. PASCUA
 Chief, Maintenance Section
 BAC Chairperson

Date: _____

Approved by:


REYNATO M. UBINA
 District Engineer

Date: _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA SECOND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II

C E R T I F I C A T I O N

TO WHOM IT MAY CONCERN:

THIS IS TO CERTIFY that this office has no Consultancy Project under CY 2019 as of this date.

This certification is issued for whatever legal purpose it may serve.

Given this 26th day of March, 2019.

REYNATO M. UBIÑA
District Engineer

RO2.16 BAC/HREB/DRR