

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajon, Sorsogon City

FINAL ANNUAL PROCUREMENT PLAN FY-2019
 (PROJECTS UNDER THE FY 2018 CONTINUING APPROPRIATIONS)

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurment Activity				Source of Fund	Estimated Budget (Php)			REMARKS <i>(brief description of Program/Project)</i>
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SERVICE VEHICLE											
	1st QUARTER	Sor. 1st DEO	Public Bidding	19-Mar-2019	8-Apr-2019	-	-	GAA-2019	7,500,000.00	-	7,500,000.00	
	2nd QUARTER	Sor. 1st DEO	-	-	-	-	-	-				
	3rd QUARTER	Sor. 1st DEO	-	-	-	-	-	-				
	4th QUARTER	Sor. 1st DEO	-	-	-	-	-	-				
									7,500,000.00		7,500,000.00	

Submitted By:



MERLA A. REVECHE

Chief, Planning & Design Section



NIDA D. RELLAMA


Chief, Quality Assurance Section



MARIA SUSANA F. EPINO

Chief, Construction Section

Recommended By:



LARRY B. REYES

Administrative Officer V

BAC Chairman

Approved :



IGNACIO T. ODIAMAN

District Engineer

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION V
OFFICE OF THE DISTRICT ENGINEER
Sorsogon 1st District Engineer Office
Guinlajon, Sorsogon City

CONTRACT ID : _____
Contract Name : _____
Location of Contract: _____

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) 2019
(PROJECTS UNDER THE FY 2018 CONTINUING APPROPRIATIONS)

END-USER/UNIT: DPWH Sorsogon 1st DEO

PR No.	GENERAL DESCRIPTION	QUANTITY SIZE	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec
SERVICE VEHICLE																
2018-10-0184	PICK-UP, Double Cab 4x2, Manual Transmission, 2.5 liter Diesel Engine, 2500 cc, 5 speed, Power Train: Rear Wheel Drive, Wheel Size 17", Whell Metal Type: Alloy (Mags), Manual Air Conditioning, SRS Airbag, Cruise Control, 5-Seating Capacity	5	7,500,000.00	Public Bidding			7,500,000.00									

TOTAL BUDGET : 7,500,000.00


Prepared by:


MERLA A. REVECHE
Chief, Planning & Design Section


NIDA D. RELLAMA
Chief, Quality Assurance Section


MARIA SUSAN F. EPINO
Chief, Construction Section


Approved by:


IGNACIO T. ODIAMAN
Head, Implementing Office

Evaluated By:


ANGIELENE B. JERAO
Budget Officer II

Approved by:


LARRY B. REYES
Administrative Officer V
BAC-Chairman

ITEMIZED LIST OF GOODS

Annex to Contract Package _____

PPMP, FY - 2019

PROJECTS UNDER THE FY 2018 CONTINUING APPROPRIATIONS

DEPARTMENT OF PUBLIC WORK & HIGHWAYS

Sorsogon 1st DEO, Guinlajon Sorsogon City

Procurement & Contract Administration Staff

GOODS Category Nature and Description / Specification	UNIT	UNIT PRICE	TOTAL CALENDAR		DISTRIBUTION BY QUARTERS							
					1st QUARTER		2nd QUARTER		3rd QUARTER		4th QUARTER	
			QTY	TOTAL AMOUNT	QTY	TOTAL AMOUNT	QTY	TOTAL AMOUNT	QTY	TOTAL AMOUNT	QTY	TOTAL AMOUNT
SERVICE VEHICLE												
PICK-UP, Double Cab 4x2, Manual Transmission, 2.5 liter Diesel Engine, 2500 cc, 5 speed, Power Train: Rear Wheel 1 Drive, Wheel Size 17", Whell Metal Type: Alloy (Mags), Manual Air Conditioning, SRS Airbag, Cruise Control, 5-Seating Capacity	unit	1,500,000.00	5	7,500,000.00	5	7,500,000.00		-		-		-
GRAND TOTAL				7,500,000.00		7,500,000.00		-		-		-

Prepared by:


MERLA A. REVECHE

Chief, Planning & Design Section


NIDA D. RELLAMA

Chief, Quality Assurance Section


MARIA SUSAN F. EPINO

Chief, Construction Section

Approved by:


IGNACIO T. ODIAMAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

FINAL ANNUAL PROCUREMENT PLAN FY-2019

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			REMARKS <i>(brief description of Program/Project)</i>
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARY PURCHASED FROM MOTHER SOURCES												
	COMMON ELECTRICAL SUPPLIES											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	164,493.00	-	164,493.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	64,400.00		64,400.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	84,470.00		84,470.00	
	4th QUARTER	Sor. 1st DEO	Small Value	-	21-Oct-2019	-	-	GAA-2019	67,150.00		67,150.00	
	TOTAL								380,513.00		380,513.00	
	COMMON OFFICE EQUIPMENT											
	1st QUARTER	Sor. 1st DEO	Public Bidding	15-Apr-2019	6-May-2019	-	-	GAA-2019	1,881,180.00	-	1,881,180.00	
	2nd QUARTER	Sor. 1st DEO	Public Bidding	15-Apr-2019	6-May-2019	-	-	GAA-2019	2,145,965.00		2,145,965.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	474,925.00		474,925.00	
	4th QUARTER	Sor. 1st DEO	Small Value	-	21-Oct-2019	-	-	GAA-2019	65,380.00		65,380.00	
	TOTAL								4,567,450.00		4,567,450.00	
	COMMON OFFICE SUPPLIES											
	1st QUARTER	Sor. 1st DEO	Public Bidding	15-Apr-2019	6-May-2019	-	-	GAA-2019	1,448,895.00	-	1,448,895.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	438,168.00		438,168.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	406,160.00		406,160.00	
	4th QUARTER	Sor. 1st DEO	Small Value	-	21-Oct-2019	-	-	GAA-2019	473,165.00		473,165.00	
	TOTAL								2,766,388.00		2,766,388.00	
	COMMON JANITORIAL SUPPLIES											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	50,590.00	-	50,590.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	76,105.00		76,105.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	58,540.00		58,540.00	
	4th QUARTER	Sor. 1st DEO	Small Value	-	21-Oct-2019	-	-	GAA-2019	66,025.00		66,025.00	
	TOTAL								251,260.00		251,260.00	
	COMPUTER EQUIPMENT & ACCESSORIES											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	898,500.00	-	898,500.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	22,130.00		22,130.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	65,000.00		65,000.00	
	4th QUARTER	Sor. 1st DEO	-	-		-	-	GAA-2019	-		-	
	TOTAL								985,630.00		985,630.00	
	COMPUTER SUPPLIES											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	425,850.00	-	425,850.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	93,900.00		93,900.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	77,550.00		77,550.00	
	4th QUARTER	Sor. 1st DEO	Small Value	-	14-Oct-2019	-	-	GAA-2019	44,350.00		44,350.00	
	TOTAL								641,650.00		641,650.00	
	COMMON OFFICE DEVICES											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	286,660.00	-	286,660.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	101,000.00		101,000.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	27-Aug-2019	-	-	GAA-2019	25,000.00		25,000.00	
	4th QUARTER	Sor. 1st DEO	-	-		-	-	GAA-2019	-		-	
	TOTAL								412,660.00		412,660.00	



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajon, Sorsogon City

FINAL ANNUAL PROCUREMENT PLAN FY-2019

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			REMARKS <i>(brief description of Program/Project)</i>
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSUMABLES											
	1st QUARTER	Sor. 1st DEO	Public Bidding	15-Apr-2019	6-May-2019	-	-	GAA-2019	3,141,219.00	-	3,141,219.00	
	2nd QUARTER	Sor. 1st DEO	Public Bidding	10-Jun-2019	2-Jul-2019	-	-	GAA-2019	2,627,320.00		2,627,320.00	
	3rd QUARTER	Sor. 1st DEO	Public Bidding	29-Jul-2019	19-Aug-2019	-	-	GAA-2019	2,386,200.00		2,386,200.00	
	4th QUARTER	Sor. 1st DEO	Public Bidding	23-Sep-2019	14-Oct-2019	-	-	GAA-2019	2,131,080.00		2,131,080.00	
	TOTAL								10,285,819.00		10,285,819.00	
	OFFICE EQUIPMENT & ACCESSORIES											
	1st QUARTER	Sor. 1st DEO	Public Bidding	15-Apr-2019	6-May-2019	-	-	GAA-2019	2,152,850.00	-	2,152,850.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	27-May-2019	-	-	GAA-2019	100,000.00		100,000.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	20-Aug-2019	-	-	GAA-2019	4,250.00		4,250.00	
	4th QUARTER	Sor. 1st DEO	-	-	-	-	-	GAA-2019	-		-	
	TOTAL								2,257,100.00		2,257,100.00	
	OTHER CATEGORIES											
	1st QUARTER	Sor. 1st DEO	Public Bidding	Jan. 3, 2019	22-Apr-2019	-	-	GAA-2019	5,278,402.00	-	5,278,402.00	
	2nd QUARTER	Sor. 1st DEO	Public Bidding	Mar. 9, 2019	2-May-2019	-	-	GAA-2019	3,071,600.00		3,071,600.00	
	3rd QUARTER	Sor. 1st DEO	Public Bidding	Jun. 9, 2019	10-Jul-2019	-	-	GAA-2019	2,346,495.00		2,346,495.00	
	4th QUARTER	Sor. 1st DEO	Public Bidding	Sept. 7, 2019	10-Nov-2019	-	-	GAA-2019	1,080,050.00		1,080,050.00	
	TOTAL								11,776,547.00		11,776,547.00	
	SERVICE VEHICLE, PARTS & ACCESSORIES											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	340,000.00	-	340,000.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	496,000.00		496,000.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	345,200.00		345,200.00	
	4th QUARTER	Sor. 1st DEO	Small Value	-	10-Nov-2019	-	-	GAA-2019	340,000.00		340,000.00	
	TOTAL								1,521,200.00		1,521,200.00	
	AUDIO & VISUAL PRESENTATION & COMPOSING UNIT											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	267,600.00	-	267,600.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	80,000.00		80,000.00	
	3rd QUARTER	Sor. 1st DEO	-	-	-	-	-	GAA-2019	-		-	
	4th QUARTER	Sor. 1st DEO	-	-	-	-	-	GAA-2019	-		-	
	TOTAL								347,600.00		347,600.00	
	FUEL, OIL, LUBRICANTS, ETC.											
	1st QUARTER	Sor. 1st DEO	Public Bidding	Jan. 3, 2019	22-Jan-2019	-	-	GAA-2019	2,320,525.00	-	2,320,525.00	
	2nd QUARTER	Sor. 1st DEO	Public Bidding	Mar. 9, 2019	28-Mar-2019	-	-	GAA-2019	1,959,900.00		1,959,900.00	
	3rd QUARTER	Sor. 1st DEO	Public Bidding	Jun. 9, 2019	27-Jun-2019	-	-	GAA-2019	2,030,400.00		2,030,400.00	
	4th QUARTER	Sor. 1st DEO	Public Bidding	Sept. 7, 2019	26-Sep-2019	-	-	GAA-2019	1,953,400.00		1,953,400.00	
	TOTAL								8,264,225.00		8,264,225.00	
	LABORATORY EQUIPMENT AND APPARATUS											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	55,526.00	-	55,526.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	110,647.00		110,647.00	
	3rd QUARTER	Sor. 1st DEO	-	-	-	-	-	GAA-2019	-		-	
	4th QUARTER	Sor. 1st DEO	Small Value	-	10-Nov-2019	-	-	GAA-2019	1,500.00		1,500.00	
	TOTAL								167,673.00		167,673.00	
	PAVEMENTS MARKINGS and PAINT TOOLS											
	1st QUARTER	Sor. 1st DEO	Public Bidding	Jan. 3, 2019	22-Apr-2019	-	-	GAA-2019	1,989,075.00	-	1,989,075.00	
	2nd QUARTER	Sor. 1st DEO	Public Bidding	Mar. 9, 2019	2-May-2019	-	-	GAA-2019	3,489,850.00		3,489,850.00	
	3rd QUARTER	Sor. 1st DEO	Public Bidding	Jun. 9, 2019	10-Jul-2019	-	-	GAA-2019	2,752,000.00		2,752,000.00	
	4th QUARTER	Sor. 1st DEO	Public Bidding	Sept. 7, 2019	10-Nov-2019	-	-	GAA-2019	3,479,600.00		3,479,600.00	
	TOTAL								11,710,525.00		11,710,525.00	



Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajon, Sorsogon City


FINAL ANNUAL PROCUREMENT PLAN FY-2019

Code (PAP)	Procurement Program/Project	PMO End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			REMARKS (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ASPHALT											
	1st QUARTER	Sor. 1st DEO	Public Bidding	Jan. 3, 2019	22-Apr-2019	-	-	GAA-2019	3,486,000.00	-	3,486,000.00	
	2nd QUARTER	Sor. 1st DEO	Public Bidding	Mar. 9, 2019	2-May-2019	-	-	GAA-2019	3,446,000.00		3,446,000.00	
	3rd QUARTER	Sor. 1st DEO	Public Bidding	Jun. 9, 2019	10-Jul-2019	-	-	GAA-2019	2,500,000.00		2,500,000.00	
	4th QUARTER	Sor. 1st DEO	Public Bidding	Sept. 7, 2019	10-Nov-2019	-	-	GAA-2019	3,080,000.00		3,080,000.00	
	TOTAL								12,512,000.00		12,512,000.00	
	VARIOUS EQUIPMENT											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	137,750.00	-	137,750.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	546,200.00		546,200.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	184,050.00		184,050.00	
	4th QUARTER	Sor. 1st DEO	Small Value	-	10-Nov-2019	-	-	GAA-2019	111,250.00		111,250.00	
	TOTAL								979,250.00		979,250.00	
	VARIOUS SPARE PARTS for HEAVY EQUIPMENT											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	825,850.00	-	825,850.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	779,850.00		779,850.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	294,550.00		294,550.00	
	4th QUARTER	Sor. 1st DEO	Small Value	-	10-Nov-2019	-	-	GAA-2019	35,100.00		35,100.00	
	TOTAL								1,935,350.00		1,935,350.00	
	VARIOUS SPARE PARTS for SERVICE VEHICLE											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	306,020.00	-	306,020.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	72,000.00		72,000.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	57,000.00		57,000.00	
	4th QUARTER	Sor. 1st DEO	Small Value	-	10-Nov-2019	-	-	GAA-2019	27,000.00		27,000.00	
	TOTAL								462,020.00		462,020.00	
	JOB ORDER OF VARIOUS EQUIPMENT											
	1st QUARTER	Sor. 1st DEO	Small Value	-	22-Apr-2019	-	-	GAA-2019	517,500.00	-	517,500.00	
	2nd QUARTER	Sor. 1st DEO	Small Value	-	2-May-2019	-	-	GAA-2019	600,000.00		600,000.00	
	3rd QUARTER	Sor. 1st DEO	Small Value	-	10-Jul-2019	-	-	GAA-2019	350,000.00		350,000.00	
	4th QUARTER	Sor. 1st DEO	Small Value	-	10-Nov-2019	-	-	GAA-2019	410,000.00		410,000.00	
	TOTAL								1,877,500.00		1,877,500.00	
									74,102,360.00		74,102,360.00	


Submitted By:


PRISCILLA B. JEBULAN
Procurement Engineer

Recommended By:


LARRY B. REYES
Administrative Officer V
BAC Chairman

Approved :


IGNACIO T. ODIAMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0001	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0540+(-534)-K0542+078,K0542+159-K0542+750	Construction	By Contract	Sept. 3-9, 2018	Sept. 24, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0002	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0551+508-K0553+424,K0553+551-K0555+000	Construction	By Contract	Sept. 3-9, 2018	Sept. 24, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0003	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0555+000-K0556+853,K0559+000-K0559+819,K0562+660-K0563+200	Construction	By Contract	Sept. 3-9, 2018	Sept. 24, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0004	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0563+200-K0564+000,K0577+000-K0579+705	Construction	By Contract	Sept. 5-11, 2018	Sept. 25, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0005	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0590+322-K0592+000,K0595+1000-K0595+810,K0595+947-K0596+600,K0597+495-K0598+276	Construction	By Contract	Sept. 5-11, 2018	Sept. 25, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0006	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0592+000-K0593+447,K0593+581-K0595+000	Construction	By Contract	Sept. 5-11, 2018	Sept. 25, 2018	Short of Award	-	GAA CY 2019	90,000	-	90,000	
19FK0007	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0589+000-K0590+243,K0596+600-K0597+348,K0597+495-K0598+276,K0598+379-K0599+998	Construction	By Contract	Sept. 7-13, 2018	Sept. 27, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	

Prepared By:

PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
 BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0008	Preventive Maintenance-Secondary Roads-Jct Putiao-Pilar-Donsol Rd-K0554+484-K0559+030	Construction	By Contract	Sept. 7-13, 2018	Sept. 27, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0009	Preventive Maintenance-Secondary Roads-Rehab./Reconst. Along Sorsogon-Diversion Road-K0577+(-049)-K0579+210,K0582+940-K0584+000	Construction	By Contract	Sept. 7-13, 2018	Sept. 27, 2018	Short of Award	-	GAA CY 2019	40,000	-	40,000	
19FK0010	Preventive Maintenance-Secondary Roads-Asphalt Overlay with Reconstruction along Sorsogon Diversion Road-K0580+636-K0582+330,K0584+000-K0584+445	Construction	By Contract	Sept.10-16,2018	Oct. 1, 2018	Short of Award	-	GAA CY 2019	90,000	-	90,000	
19FK0011	Preventive Maintenance-Tertiary Roads-Ariman-Casiguran Rd-K0613+326-K0615+000,K0617+000-K0619+000	Construction	By Contract	Sept.10-16,2018	Oct. 1, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0012	Preventive Maintenance-Tertiary Roads-Juban-Magallanes Rd-K0613+000-K0614+000,K0624+481-K0626+575	Construction	By Contract	Sept.10-16,2018	Oct. 1, 2018	Short of Award	-	GAA CY 2019	75,000	-	75,000	
19FK0013	Preventive Maintenance-Tertiary Roads-Bacon-Sawanga-Prieto Diaz Rd-K0591+959-K0592+071,K0592+255-K0592+797,K092+994-K0593+676,K0595+770-K0596+000,K0601+091-K0602+088,K0602+223-K0602+713,K0605+000-K0605+395,K0610+370-K0610+810	Construction	By Contract	Sept.12-18,2018	Oct. 2, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	

Prepared By:


PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:


LARRY B. REYES
 BAC-Chairman

Approved By:


IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0014	Preventive Maintenance-Tertiary Roads-Jct Donsol-Banuang Gurang Rd-K0586+729-K0589+804,K0590+169-K0590+751	Construction	By Contract	Sept.12-18,2018	Oct. 2, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0015	Preventive Maintenance-Tertiary Roads-Cumadcad-San Isidro Rd-K0562+048-K0562+532,K0562+997-K0564+887,K0565+000-K0565+141	Construction	By Contract	Sept.12-18,2018	Oct. 2, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0016	Preventive Maintenance-Tertiary Roads-Jct. Sorsogon-Bacon-Manito Rd-K0584+563-K0585+000,K0596+181-K0597-193	Construction	By Contract	Sept.14-20,2018	Oct. 4, 2018	Short of Award	-	GAA CY 2019	25,000	-	25,000	
19FK0017	Preventive Maintenance-Tertiary Roads-Jct. Abuyog-Gubat-Ariman Rd-K0590+(-170)-K0592+025	Construction	By Contract	Sept.14-20,2018	Oct. 4, 2018	Short of Award	-	GAA CY 2019	65,000	-	65,000	
19FK0018	Off-Carriageway Improvement-Jct. Putiao-Pilar-Donsol Rd-K0554+000-K0558+751	Construction	By Contract	Sept.14-20,2018	Oct. 4, 2018	Short of Award	-	GAA CY 2019	70,000	-	70,000	
19FK0019	Off-Carriageway Improvement-Jct. Sorsogon-Bacon-Manito Rd-K0584+563-K0585+000,K0596+181-K0597+193	Construction	By Contract	Sept.17-23,2018	Oct. 8, 2018	Short of Award	-	GAA CY 2019	25,000	-	25,000	
19FK0020	Off-Carriageway Improvement-Bacon-Sawanga-Prieto Diaz Rd-K0596+240-K0596+497,K0597+190-K0597+462,K0602+088-K0602+143,K0602+168-K0602+223,K0603+000-K0603+261,K0603+578-K0604+421,K0604+715-K0605+000,K0606+828,K0607+600-K0607+880,K0609+000-K0609+155,K0609+227-K0609+305,K0609+920-K0609+970	Construction	By Contract	Sept.17-23,2018	Oct. 8, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	

Prepared By:

PRISCILLA B. JEBULAN

Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES

BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN

District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0021	Off-Carriageway Improvement-Juban-Magallanes Rd-K0624-486-K0627+305,K0627+450-K0628+332	Construction	By Contract	Sept.17-23,2018	Oct. 8, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0022	Off-Carriageway Improvement-Jct Donsol-Banuag Gurang Rd-K0579+949-K0584+753,K0585+333-K0585+554,K0585+854-K0586+783	Construction	By Contract	Sept.19-25,2018	Oct. 9, 2018	Short of Award	-	GAA CY 2019	85,000	-	85,000	
19FK0023	Off-Carriageway Improvement-Cumadcad-San Isidro Rd-K0560+(360)-K0561+272	Construction	By Contract	Sept.19-25,2018	Oct. 9, 2018	Short of Award	-	GAA CY 2019	25,000	-	25,000	
19FK0024	Off-Carriageway Improvement-Banuag Gurang-Albay Bdry-K0591+(-500)-K0592+028	Construction	By Contract	Sept.19-25,2018	Oct. 9, 2018	Short of Award	-	GAA CY 2019	25,000	-	25,000	
19FK0025	Network Development-Construction of By-pass and Diversion Road-Barcelona-Casiguran Diversion Road(Casiguran Section), Sorsogon	Construction	By Contract	Sept.21-27,2018	Oct. 11, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0026	Network Development-Construction of By-pass and Diversion Road-Sorsogon City Coastal Bypass Road, Package 3 including ROW, Sorsogon City	Construction	By Contract	Sept.21-27,2018	Oct. 11, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0027	Network Development-Construction of By-pass and Diversion Road-Sorsogon City Coastal Bypass Road, Package 4 including ROW and Bridge, Sorsogon City	Construction	By Contract	Sept.21-27,2018	Oct. 11, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0028	Network Development-Construction of By-pass and Diversion Road-Sorsogon City Coastal Bypass Road, Package 5 including ROW, Sorsogon City	Construction	By Contract	Sept.24-30,2018	Oct. 15, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0029	Network Development-Construction of By-pass and Diversion Road-Sorsogon City Coastal Bypass Road, Package 6 including ROW, Sorsogon City	Construction	By Contract	Sept.24-30,2018	Oct. 15, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	

Prepared By:

PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES
 BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
Sorsogon First District Engineering Office
Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0030	Network Development-Construction of By-pass and Diversion Road-Sorsogon City Coastal Bypass Road, Package 7 including ROW, Sorsogon City	Construction	By Contract	Sept.24-30,2018	Oct. 15, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0031	Bridge Program-Const. of Permanent Bridges-Const. of New Bridge,Caricaran Br. Along Bacon-Sawanga-Preito Diaz Rd.Sorsogon City	Construction	By Contract	Oct. 3-9,2018	Oct. 22, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0032	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Himaoyon Flood Control Upstream & Downstream,Casiguran,Sor.	Construction	By Contract	Oct. 3-9,2018	Oct. 22, 2018	Short of Award	-	GAA CY 2019	75,000	-	75,000	
19FK0033	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Suji River Control Casiguran Sorsogon	Construction	By Contract	Oct. 3-9,2018	Oct. 22, 2018	Short of Award	-	GAA CY 2019	25,000	-	25,000	
19FK0034	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Cagpacol River Control Casiguran Sorsogon	Construction	By Contract	Oct. 5-11,2018	Oct. 24, 2018	Short of Award	-	GAA CY 2019	45,000	-	45,000	
19FK0035	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Poblacion Drainage System Casiguran Sorsogon	Construction	By Contract	Oct. 5-11,2018	Oct. 24, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0036	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Somal-ot Seawall & Emabnkment Phase III Casiguran Sorsogon	Construction	By Contract	Oct. 5-11,2018	Oct. 24, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0037	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Flood Control Structures along Banuang Gurang Donsol Section,Donsol,Sor.	Construction	By Contract	Oct. 10-16,2018	Oct. 29, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	

Prepared By:

PRISCILLA B. JEBULAN

Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES

BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN

District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0038	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. Of Flood Mtigation Structures along Donsol/Manlato River Basin Donsol Sor	Construction	By Contract	Oct. 10-16,2018	Oct. 29, 2018	Short of Award	-	GAA CY 2019	90,000	-	90,000	
19FK0039	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. Of Flood Mtigation Structures along Donsol/Manlato River Basin Donsol Sor	Construction	By Contract	Oct. 10-16,2018	Oct. 29, 2018	Short of Award	-	GAA CY 2019	90,000	-	90,000	
19FK0040	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. Of Flood Mtigation Structures along Donsol/Manlato River Basin Donsol Sor	Construction	By Contract	Oct. 12-18,2018	Oct. 31, 2018	Short of Award	-	GAA CY 2019	60,000	-	60,000	
19FK0041	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Lungib Seawall & Embankment Phase II Casiguran Sorsogon	Construction	By Contract	Oct. 12-18,2018	Oct. 31, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0042	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Madarag River Control,Sorsogon City	Construction	By Contract	Oct. 12-18,2018	Oct. 31, 2018	Short of Award	-	GAA CY 2019	25,000	-	25,000	
19FK0043	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Gabao River Control Downstream Sorsogon City	Construction	By Contract	Oct. 15-21,2018	Nov. 5, 2018	Short of Award	-	GAA CY 2019	40,000	-	40,000	
19FK0044	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Sorsogon Bridge River Control along Sorsogon Diversion Road Downstream Sorsogon City	Construction	By Contract	Oct. 15-21,2018	Nov. 5, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	

Prepared By:


PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:


LARRY B. REYES
 BAC-Chairman

Approved By:


IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0045	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Kagbacong River Control, Pilar	Construction	By Contract	Oct. 15-21,2018	Nov.5, 2018	Short of Award	-	GAA CY 2019	60,000	-	60,000	
19FK0046	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Gomihan River Control along Sorsogon Diversion Road, Downstream,Sorsogon City	Construction	By Contract	Oct. 17-23,2018	Nov. 6, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0047	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Malbog River Control Downstream Castilla, Sorsogon	Construction	By Contract	Oct. 17-23,2018	Nov. 6, 2018	Short of Award	-	GAA CY 2019	40,000	-	40,000	
19FK0048	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Putiao River Control, Pilar	Construction	By Contract	Oct. 17-23,2018	Nov. 6, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0049	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab.& Embankment of Tulay Seawall, Casiguran	Construction	By Contract	Oct. 19-25,2018	Nov. 7, 2018	Short of Award	-	GAA CY 2019	90,000	-	90,000	
19FK0050	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Caditaan Flood Control, Casiguran	Construction	By Contract	Oct. 19-25,2018	Nov. 7, 2018	Short of Award	-	GAA CY 2019	60,000	-	60,000	
19FK0051	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Siuton Flood Control, Casiguran	Construction	By Contract	Oct. 19-25,2018	Nov. 7, 2018	Short of Award	-	GAA CY 2019	60,000	-	60,000	

Prepared By:


PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:


LARRY B. REYES
 BAC-Chairman

Approved By:


IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajan, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0052	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso)Tourism Highway Castilla Section Castilla	Construction	By Contract	Oct. 23-29,2018	Nov. 12, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0053	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso)Tourism Highway Pilar Section Pilar	Construction	By Contract	Oct. 23-29,2018	Nov. 12, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0054	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso)Tourism Highway Sorsogon City Section Sorsogon City	Construction	By Contract	Oct. 23-29,2018	Nov. 12, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0055	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso)Tourism Highway Castilla Section Sorsogon City	Construction	By Contract	Oct. 25-31,2018	Nov. 13, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0056	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso)Tourism Highway Pilar Section Sorsogon City	Construction	By Contract	Oct. 25-31,2018	Nov. 13, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0057	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Magallanes-Bulan-Matnog West Coast Highway, Caditaan, Magallanes	Construction	By Contract	Oct. 25-31,2018	Nov. 13, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0058	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Magallanes-Bulan-Matnog West Coast Highway,Pangpang-Ginangra Section, Magallanes	Construction	By Contract	Oct. 26-Nov.1, 2018	Nov. 15, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	


Prepared By:


PRISCILLA B. JEBULAN
 Procurement Unit/Secretariat

Recommended By:


LARRY B. REYES
 BAC-Chairman

Approved By:


IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO (Php '000)	
19FK0059	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Magallanes-Bulan-Matnog-Wset Coast Highway,Ginangra-Pawik Section, Magallanes	Construction	By Contract	Oct. 26-Nov.1, 2018	Nov. 15, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0060	Construction of Department of Science and Technology Building, Sorsogon City	Construction	By Contract	Oct. 26-Nov.1, 2018	Nov. 15, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0061	Construcion of Commission on Election Building, Sorsogon City	Construction	By Contract	Oct. 30-Nov.2, 2018	Nov. 19, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0062	Construction of Department of Environment and Natural Resources Building, Sorsogon City	Construction	By Contract	Oct. 30-Nov.2, 2018	Nov. 19, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0063	Improvement/Expansion of Sorsogon Provincial Gymnasuim, Sorsogon City	Construction	By Contract	Oct. 30-Nov.2, 2018	Nov. 19, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0064	Construction of Department of Education Building, Sorsogon City	Construction	By Contract	Nov. 8-14,2018	Nov. 27, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0065	Construction of Department of Trade and Industry Building, Sorsogon City	Construction	By Contract	Nov. 8-14,2018	Nov. 27, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0066	Construction of Girls Scout of the Philippines Building, Sorsogon City	Construction	By Contract	Nov. 8-14,2018	Nov. 27, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0067	Construction of Boys Scout of the Philippines Building, Sorsogon City	Construction	By Contract	Nov. 9-15,2018	Nov. 28, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0068	Construction of Philippine Statistics Authority Building, Sorsogon City	Construction	By Contract	Nov. 9-15,2018	Nov.28, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0069	Construction of Philippine Coconut Authority Building, Sorsogon City	Construction	By Contract	Nov. 9-15,2018	Nov.28, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0070	Construction of Commission on Audit Building, Sorsogon City	Construction	By Contract	Nov. 14-20,2018	Dec. 3, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	

Prepared By:

PRISCILLA B. JEBULAN
 Procurement Unit/Sekretariat

Recommended By:

LARRY B. REYES
 BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 Sorsogon First District Engineering Office
 Guinlajon, Sorsogon City

ANNUAL PROCUREMENT PLAN FOR CY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO (Php'000)	
19FK0071	Construction of DPWH Sorsogon 1st DEO Covered Court Building, sorsogon City	Construction	By Contract	Nov. 14-20,2018	Dec.3, 2018	Short of Award	-	GAA CY 2019	12,000	-	12,000	
19FK0072	Construction of Commission on Audit Building, Sorsogon City	Construction	By Contract	Nov. 14-20,2018	Dec. 3, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0073	Construction of Department of Interior and Local Government Building, Sorsogon City	Construction	By Contract	Nov. 16-22,2018	Dec. 5, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0074	Construction of Land Registration Authority Building, Sorsogon City	Construction	By Contract	Nov. 16-22,2018	Dec. 5, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0075	Construction of Philippine Information Agency Building, Sorsogon City	Construction	By Contract	Nov. 16-22,2018	Dec. 5, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0076	Construction of Bureau of Jail Management and Penology Building, Sorsogon City	Construction	By Contract	Nov. 20-26,2018	Dec. 10, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0077	Construction of Bureau of Fisheries and Aquatic Resources Building, Sorsogon City	Construction	By Contract	Nov. 20-26,2018	Dec. 10, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0078	Construction of Criminal Investigation and Detention Group Building, Sorsogon City	Construction	By Contract	Nov. 20-26,2018	Dec. 10, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0079	Completion of Cultural Center of the Arts, Sorsogon City (Phase II)	Construction	By Contract	Nov. 22-28,2018	Dec. 12, 2018	Short of Award	-	GAA CY 2019	80,000	-	80,000	
19FK0080	Completion of Sorsogon Convention Center, Sorsogon City	Construction	By Contract	Nov. 26-Dec. 2,2018	Dec. 17, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	

Prepared By:

PRISCILLA B. JEBULAN

Procurement Unit/Secretariat

Recommended By:

LARRY B. REYES

BAC-Chairman

Approved By:

IGNACIO T. ODIAMAN

District Engineer