

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS SOUTHERN MINDORO DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE IV-B Roxas, Oriental Mindoro

March 27, 2018

MEMORANDUM

FOR

WILFREDO S. MALLARI

OIC - Regional Director DPWH-Region IV-B EDSA, Quezon City

THRU

GRACE D. LOPEZ

Chief, Administrative Division

ATTENTION:

The BAC Chairperson

SUBJECT

APPROVED FINAL ANNUAL PROCUREMENT PLAN (APP)

FOR CY 2018 CONSULTANCY

In compliance to your memorandum dated March 26, 2018, respectfully submitted is the Approved Final Annual Procurement Plan (APP) For CY 2018 Consultancy, this district.

For your information and reference.

EFRENG. PADILLA District Engineer /4

R4B.11.5 MMR/RSA/ARR

Southern Mindoro District Engineering Office Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2018

	$\overline{}$	T -	т	т-	т	т-	т.	Т	1	Т	 т—	1	$\overline{}$	•		$\overline{}$	$\overline{}$	$\overline{}$	τ	r	Т		_	_	_	$\overline{}$		
														18CSEI04				18CSEI03				18CSEI02			18CSEI01		No.	
											Oriental Mindoro	Project, Pinamalayan - Gloria,	Provincial Connector Highway	Ť		Bulalacao, Oriental Mindoro	South Road, Pinamatayan -	Parcellary Survey of Calapan	Occidental Mindoro	Bansud - Sablayan, Oriental/	Bansud - Sablayan Road	Conduct of Feasibility Study for	Oriental Mindoro	Bongabong River, Bongabong,	Ι΄	Program/Project		Procurement
													Section	Planning			Section	Planning			Section	Planning		Section	Planning	End User		PMO
													bidding	competitive			bidding	competitive			bidding	competitive		bidding	competitive		Procurement	Mode
														09-Jul-18				09-Jul-18				09-Jul-18			18-lul-90	Posting of IB/REI	Advertisement/	Schec
					-									21-Aug-18				21-Aug-18				21-Aug-18			21-Aug-18	Opening of Bids	Submission/	Schedule for Each Procurement Activity
														31-Aug-18				31-Aug-18				31-Aug-18			31-Aug-18	Award	Notice of	rement Activity
														12-Sep-18				12-Sep-18				12-Sep-18			12-Sep-18	Signing	Contract	
														GOP				GOP				GOP			ဝေբ	Funds	으	Source
														10,000,000.00				10,000,000.00				25,000,000.00	7		10,000,000.00	 		Estimat
														-				-				-			•	MOOE		Estimated Budget (Php)
			,											10,000,000.00				10,000,000.00				25,000,000.00			10,000,000.00	co		(Php)
												Connector Highwat Project.	Study for Provincial	10,000,000.00 Master Plan and Feasibility	Calapan South Road.	Way (RROW) Lot Areas of	and Plans. Road Right of	Parcellary Survey, Maps		Flood Control Project	Study of Bongabong River	Master Plan and Feasibility	Flood Control Project.	Study of Bongabong River	10,000,000.00 Master Plan and Feasibility			

Approved by:

RENNEL S. ABOG OIC - Head, Procurement Unit

Submitted by:

Recommended by: