


Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0001	Preventive Maintenance - Secondary Roads Along Calapan South Road - K0123 + 000 - K0124 + 107, Bongabong, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	18,000,000.00	-	18,000,000.00	Asphalt Overlay c lane km. Road.
20EI0002	Preventive Maintenance - Secondary Roads Along Calapan South Road - K0131 + 331 - K0132 + 000, K0133 + 159 - K0134 + 011, K0136 + 397 - K0138 + 000, K0138 + 913 - K0139 + 628, K0139 + 850 - K0140 + 490, Roxas, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	65,485,000.00	-	65,485,000.00	Asphalt Overlay c lane km. Road.
20EI0003	Preventive Maintenance - Secondary Roads Along Calapan South Road - K0140 + 490 - K0140 + 537, K0142 + 019 - K0142 + 729.90, K0143 + 564 - K0143 + 741.50, K0148 + 425 - K0148 + 840, K0154 + 508 - K0154 + 1037, K0156 + 005 - K0156 + 243, Roxas - Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	34,515,000.00	-	34,515,000.00	Asphalt Overlay c lane km. Road.
20EI0004	Preventive Maintenance Secondary Roads Along Mindoro Oriental/ Occidental East Coastal Road, K0184 + 722 - K0185 + 282, K0186 + 162 - K0186 + 446 K0190 + 733 - K0191 + 000, K0193 + 602 - K0193 + 863, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	24,550,000.00	-	24,550,000.00	Asphalt Overlay c lane km. Road.


Submitted by:


MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:



ANNIELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0005	Preventive Maintenance - Tertiary Roads Along Calapan South Road - K0184 + 313 - K0187 + 700, K0188 + 360 - K0188 + 660, K0188 + 787 - K0188 + 952, K0189 + 122 - K0189 + 685, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	99,287,000.00	-	99,287,000.00	Asphalt Overlay c lane km. Road.
20EI0006	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Along Calapan South Road - K0121 + 668 - K0121 + 731, Bongabong, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	2,583,000.00	-	2,583,000.00	Reconst. Of 0.126 Road
20EI0007	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Along Mindoro Oriental/Occidental East Coastal Road - K0188 + 928 - K0189 + 000, K0199 + 316 - K0199 + 366, K0200 + 000 - K0200 + 244, K0202 + 515 - K0202 + 622, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	20,246,000.00	-	20,246,000.00	Reconst. Of 0.986 Road
20EI0008	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Along Calapan South Road - K0127 + 550 - K0128 + 287, K0149 + 537 - K0149 + 680, Roxas - Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	30,404,000.00	-	30,404,000.00	Const. of 3,040.40 Slope Protection


Submitted by:


MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:


ANNIELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0009	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads Along Calapan South Road - K0156 + 164 - K0156 + 199, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Const. of 200.00 Slope Protection
20EI0010	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide -Secondary Roads Along Mindoro Oriental/ Occidental East Coastal Road - K0189 + 573 - K0189 + 678, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	7,845,000.00	-	7,845,000.00	Const. of 784.50 Slope Protection
20EI0011	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads Along Calapan South Road - K0187 + 700 - K0187 + 750, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	1,829,000.00	-	1,829,000.00	Const. of 182.90 Slope Protection
20EI0012	Construction / Upgrading / Rehabilitation of Drainage along National Roads-Secondary Roads Along Calapan South Road K0126 + 690 - K0126 + 900, Bongabong, Oriental Mindoro	Construction Section	Yes	competitive bidding	24-Oct-19	14-Nov-19	31-Jan-20	12-Feb-20	GOP	2,225,000.00	-	2,225,000.00	Const. of 210.00 Drainage Structu
20EI0013	Construction / Upgrading / Rehabilitation of Drainage along National Roads-Secondary Roads Along Calapan South Road K0143 + 197 - K0143 + 534, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	6,740,000.00	-	6,740,000.00	Const. of 674.00 Drainage Structu


Submitted by:


MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:



ANNIELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro


ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0014	Road Widening - Secondary Roads	Construction	Yes	competitive	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	34,113,000.00	-	34,113,000.00	Road Widening c
	Along Calapan South Road -	Section		bidding	✓								Lane km. Road
	K0064 + (-933) - K0064 + (-780),												
	K0069 + 251 - K0069 + 356,												
	K0072 + 445 - K0072 + 628,												
	K0087 + 689 - K0087 + 832,												
	K0089 + 744 - K0090 + 288,												
	Pinamalayan - Bansud, Oriental												
	Mindoro												
20EI0015	Road Widening - Secondary Roads	Construction	Yes	competitive	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	55,350,000.00	-	55,350,000.00	Road Widening c
	Along Calapan South Road -	Section		bidding	✓								Lane km. Road
	K0084 + 064 - K0084 + 410,												
	K0084 + 630 - K0085 + 737,												
	K0105 + 000 - K0105 + 399,												
	Bansud - Bongabong,												
	Oriental Mindoro												
20EI0016	Road Widening - Secondary Roads	Construction	Yes	competitive	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	64,779,000.00	-	64,779,000.00	Road Widening c
	Along Calapan South Road -	Section		bidding	✓								Lane km. Road
	K0132 + 350 - K0133 + 159,												
	K0136 + 185 - K0137 + 502,												
	Bongabong - Roxas,												
	Oriental Mindoro												
20EI0017	Off - Carriageway Improvement -	Construction	Yes	competitive	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	12,300,000.00	-	12,300,000.00	Off - Carriagewa
	Secondary Roads, Along Calapan	Section		bidding	✓								of 5,650.00 sq.m
	South Road - K0120 + 201 -												
	K0121 + 334, Bulalacao, Oriental												
	Mindoro												
20EI0018	Retrofitting/ Strengthening of	Construction	Yes	competitive	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	34,790,000.00	-	34,790,000.00	Retrofitting/ Stre
	Permanent Bridges, Bansud Br.	Section		bidding	✓								of 1 Bridge.
	(B00046MR) along Calapan												
	South Road, Bansud, Oriental												
	Mindoro												


Submitted by:


MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:



ANNELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0019	Retrofitting/ Strengthening of Permanent Bridges, Cagancan Br. (B00066MR) along Calapan South Road, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	25,000,000.00	-	25,000,000.00	Retrofitting/ Stre of 1 Bridge.
20EI0020	Retrofitting/ Strengthening of Permanent Bridges, Cavillan Br. (B00072MR) along Calapan South Road, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	25,000,000.00	-	25,000,000.00	Retrofitting/ Stre of 1 Bridge.
20EI0021	Retrofitting/ Strengthening of Permanent Bridges, Mauhao Br. (B00170MR) along Mindoro Oriental/Occidental East Coastal Road, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	15,000,000.00	-	15,000,000.00	Retrofitting/ Stre of 1 Bridge.
20EI0022	Rehabilitation/ Major Repair of Permanent Bridges Tambangan Br. (B00071MR) along Calapan South Road, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Rehabilitation/ M of 1 Bridge.
20EI0023	Rehabilitation/ Major Repair of Permanent Bridges Madugo Br. 1 (B00209MR) along Bongabong - Sagana - Roxas - San Aquilino Rd., Roxas, Oriental Mindoro	Construction Section	Yes	competitive bidding	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	1,000,000.00	-	1,000,000.00	Rehabilitation/ M of 1 Bridge.
20EI0024	Widening of Permanent Bridges, Concepcion Br., (B00048MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	competitive bidding	31-Oct-19	19-Nov-19	31-Jan-20	12-Feb-20	GOP	15,850,000.00	-	15,850,000.00	Widening of Brid 151.209 sq.m.

Submitted by:


MAY BELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:


ANNIELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0025	Widening of Permanent Bridges, Linao Br., (B00043MR) Along Calapan South Road, Gloria, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	8,800,000.00	-	8,800,000.00	Widening of Brid 83.952 sq.m. /
20EI0026	Widening of Permanent Bridges, Matuod - tuod Br., (B00206MR) Along Calapan South Road, Pinamalayan, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	12,800,000.00	-	12,800,000.00	Widening of Brid 122.112 sq.m. /
20EI0027	Widening of Permanent Bridges, Pag - asa Br., (B00045MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	15,610,000.00	-	15,610,000.00	Widening of Brid 148.9194 sq.m. /
20EI0028	Widening of Permanent Bridges, Papandayan Br. 1, (B00207MR) Along Calapan South Road, Pinamalayan, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	12,800,000.00	-	12,800,000.00	Widening of Brid 122.112 sq.m. /
20EI0029	Widening of Permanent Bridges, Small Balite Br., (B00208MR) Along Calapan South Road, Gloria, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	12,800,000.00	-	12,800,000.00	Widening of Brid 122.112 sq.m. /
20EI0030	Widening of Permanent Bridges, Tiguisan Munti Br., (B00050MR) Along Calapan South Road, Bansud, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	8,800,000.00	-	8,800,000.00	Widening of Brid 83.952 sq.m. /
20EI0031	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Agong River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	5,000,000.00	-	5,000,000.00	Const. of 1,000.0 River Control /

Submitted by:

MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:

SONNY A. ANIEL
BAC Chairman

Approved by:

ANNIELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0032	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bangkal River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	5,000,000.00	-	5,000,000.00	Const. of 460.00 River Control
20EI0033	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bansud River Control, Bansud, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	15,000,000.00	-	15,000,000.00	Const. of 360.00 River Control
20EI0034	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Brgy. Balite Flood Control, Gloria, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	40,000,000.00	-	40,000,000.00	Const. of 403.00 River Control
20EI0035	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Brgy. Sto. Nino Flood Control, Pinamalayan, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	40,000,000.00	-	40,000,000.00	Const. of 403.00 River Control
20EI0036	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Cawacat River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	04-Nov-19	26-Nov-19	31-Jan-20	12-Feb-20	GOP	20,000,000.00	-	20,000,000.00	Const. of 300.00 River Control
20EI0037	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Drainage System, NRI to Uyao Road, Brgy. Bagumbayan, Roxas, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	1,000,000.00	-	1,000,000.00	Const. of 10.00 Ir Drainage System


Submitted by:


MAY BELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:


ANNELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0038	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure/Gabion Armouring at Malamig River, Gloria, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	53,406,000.00	-	53,406,000.00	Const. of 538.00 River Control
20EI0039	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Cagancan River, Brgy. Don Pedro, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	25,000,000.00	-	25,000,000.00	Const. of 460.00 River Control
20EI0040	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Cagancan River, Sitio Bait, Panaytayan, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	15,000,000.00	-	15,000,000.00	Const. of 300.00 River Control
20EI0041	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Mansalay River, Brgy. Poblacion/ Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	30,000,000.00	-	30,000,000.00	Const. of 460.00 River Control
20EI0042	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Maujao River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	25,000,000.00	-	25,000,000.00	Const. of 460.00 River Control


Submitted by:


MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:


ANNILYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0043	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Orconuma River Control (Downstream), Bongabong, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	6,846,000.00	-	6,846,000.00	Const. of 69.00 Ir River Control
20EI0044	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sta. Maria River Control, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	20,000,000.00	-	20,000,000.00	Const. of 300.00 River Control
20EI0045	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Talibong River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	5,000,000.00	-	5,000,000.00	Const. of 460.00 River Control
20EI0046	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Upper Yunot River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	5,000,000.00	-	5,000,000.00	Const. of 1,000.0 River Control
20EI0047	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Wasig River Control, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	24,000,000.00	-	24,000,000.00	Const. of 400.00 River Control
20EI0048	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure in Bongabong River, Mapang Section, Bongabong, Oriental Mindoro	Construction Section	Yes	competitive bidding	11-Nov-19	03-Dec-19	31-Jan-20	12-Feb-20	GOP	28,608,000.00	-	28,608,000.00	Const. of 544.00 River Control

Submitted by:

MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:

SONNY A. ANIEL
BAC Chairman

Approved by:

ANNIELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0049	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Construction of Panluan River Control, Bongabong, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	20,000,000.00	-	20,000,000.00	Const. of 201.00 River Control
20EI0050	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Tawas River Control, Bongabong, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	20,000,000.00	-	20,000,000.00	Const. of 201.00 River Control
20EI0051	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction/Rehabilitation of Flood Mitigation Structures, Construction of Madugo I River Control, Roxas, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	8,546,000.00	-	8,546,000.00	Const. of 144.00 River Control
20EI0052	Construction/Improvement of Access Roads Leading to Airports, Pinamalayan Airport Road, Pinamalayan, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	20,000,000.00	-	20,000,000.00	Reconst. Of 1.67 Road
20EI0053	Construction/Improvement of Access Road leading to Declared Tourism Destinations, Access Road leading to 35 Hectare Mangrove Forest and Wild Birds Haven, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	15,000,000.00	-	15,000,000.00	Const. Of 1.20 la Road

Submitted by:

MAYBELL R. SISCAR
OIC - Procurement Staff

Recommended by:

SONNY A. ANIEL
BAC Chairman

Approved by:


ANNIELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro


ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0054	Construction/Improvement of Access Road leading to Declared Tourism Destinations, Access Road leading to Ilbho White Sand Beach, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	13,184,000.00	-	13,184,000.00	Const. Of 1.055 l Road
20EI0055	Construction/Improvement of Access Road leading to Declared Tourism Destinations, Access Road leading to Mangyan Villages, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	15,000,000.00	-	15,000,000.00	Const. Of 1.261 l Road
20EI0056	Construction/Improvement of Access Road leading to Declared Tourism Destinations, Internal Access Road to Sitio Palamang, Manihala leading to Manihala Water Falls II, Bansud, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	10,000,000.00	-	10,000,000.00	Const. Of 0.80 la Road
20EI0057	Construction/Improvement of Access Road leading to Declared Tourism Destinations, NRJ leading to Buktot White Sand Beach, Sitio Agbahag, Barangay Cabalwa, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	10,000,000.00	-	10,000,000.00	Const. Of 0.80 la Road
20EI0058	Construction/Improvement of Access Road leading to Declared Tourism Destinations, NRJ leading to Mangrove Forest, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	10,000,000.00	-	10,000,000.00	Const. Of 0.80 la Road
20EI0059	Construction/Improvement of Access Road leading to Declared Tourism Destinations, NRJ leading to Phantom Cave and Bamboo Gloria, Oriental Mindoro	Construction Section	Yes	competitive bidding	18-Nov-19	10-Dec-19	31-Jan-20	12-Feb-20	GOP	10,000,000.00	-	10,000,000.00	Const. Of 0.80 la Road


Submitted by:


MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:



ANNELYNE E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro


ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0060	Construction/Improvement of Access Road leading to Declared Tourism Destinations, NRJ leading to Sparkling Spring Waters and Mangyan Villages of Hanunuo Tribe, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	25-Nov-19	17-Dec-19	31-Jan-20	12-Feb-20	GOP	15,000,000.00	-	15,000,000.00	Const. Of 1.583 km Road
20EI0061	Construction/Improvement of Access Road leading to Declared Tourism Destinations, San Roque - San Juan - Tafarma Road, Brgy. San Juan, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	25-Nov-19	17-Dec-19	31-Jan-20	12-Feb-20	GOP	20,000,000.00	-	20,000,000.00	Const. Of 1.62 km Road
20EI0062	Construction (Completion) of Multi - Purpose Building, Benli, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	25-Nov-19	17-Dec-19	31-Jan-20	12-Feb-20	GOP	1,000,000.00	-	1,000,000.00	Const. of 1 unit Multi Purpose Building
20EI0063	Construction (Completion) of Multi - Purpose Building, Cambunang, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	25-Nov-19	17-Dec-19	31-Jan-20	12-Feb-20	GOP	1,000,000.00	-	1,000,000.00	Const. of 1 unit Multi Purpose Building
20EI0064	Construction (Completion) of Multi - Purpose Building, Campaasan, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	25-Nov-19	17-Dec-19	31-Jan-20	12-Feb-20	GOP	1,000,000.00	-	1,000,000.00	Const. of 1 unit Multi Purpose Building
20EI0065	Construction (Completion) of Multi - Purpose Building, Milagrosa, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	25-Nov-19	17-Dec-19	31-Jan-20	12-Feb-20	GOP	1,000,000.00	-	1,000,000.00	Const. of 1 unit Multi Purpose Building
20EI0066	Construction of Multi - Purpose Building, Budburan, Mansalay, Oriental Mindoro	Construction Section	Yes	competitive bidding	25-Nov-19	17-Dec-19	31-Jan-20	12-Feb-20	GOP	4,000,000.00	-	4,000,000.00	Const. of 1 unit Multi Purpose Building
20EI0067	Construction of Multi - Purpose Building, Happy Valley, Roxas, Oriental Mindoro	Construction Section	Yes	competitive bidding	25-Nov-19	17-Dec-19	31-Jan-20	12-Feb-20	GOP	4,000,000.00	-	4,000,000.00	Const. of 1 unit Multi Purpose Building

Submitted by:


MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:



ANNELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0068	Construction of Multi - Purpose Building, Malo, Bansud, Oriental Mindoro	Construction Section	Yes	competitive bidding	25-Nov-19	17-Dec-19	31-Jan-20	12-Feb-20	GOP	4,000,000.00	-	4,000,000.00	Const. of 1 unit h Purpose Building
20EI0069	Construction of Multi - Purpose Building, Manihala, Bansud, Oriental Mindoro	Construction Section	Yes	competitive bidding	25-Nov-19	17-Dec-19	31-Jan-20	12-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Const. of 1 unit h Purpose Building
20EI0070	Construction of Multi - Purpose Building, Poblacion, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Const. of 1 unit h Purpose Building
20EI0071	Construction of Multi - Purpose Building, Rosacara, Bansud, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	4,000,000.00	-	4,000,000.00	Const. of 1 unit h Purpose Building
20EI0072	Construction of Box Culvert, Inclamay, Pinamalayan, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	4,000,000.00	-	4,000,000.00	Const. of 35.76 l. Box Culvert
20EI0073	Concreting of Nautical Highway to Sta. Maria, Gloria, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	5,000,000.00	-	5,000,000.00	Const. of 0.538 l. Road
20EI0074	Concreting of Nautical Highway to Sta. Teresa, Gloria, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	5,000,000.00	-	5,000,000.00	Const. of 0.538 l. Road
20EI0075	Construction of Road Shoulder and Drainage Canal, Dayhagan, Bongabong, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	3,000,000.00	-	3,000,000.00	Const. of 0.323 l. Road
20EI0076	Construction of Road, Barangay Balatasan, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	6,000,000.00	-	6,000,000.00	Const. of 0.645 l. Road
20EI0077	Construction of Road, Barangay Maujao and San Francisco, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Const. of 0.215 l. Road

Submitted by:


MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:



ANNELYN E. PADULLO
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EI0078	Construction of Road, Barangay San Isidro, Cabugao and Bagong Sikat, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	3,000,000.00	-	3,000,000.00	Const. of 0.323 k Road
20EI0079	Construction of Road, Brgy. San Juan and Brgy. San Roque, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Const. of 0.215 k Road
20EI0080	Construction of Road, Maasin and Nasukob, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	02-Dec-19	26-Dec-19	31-Jan-20	12-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Const. of 0.215 k Road
20EI0081	Construction of Road, So. Gabaan, San Vicente, Roxas, Oriental Mindoro	Construction Section	Yes	competitive bidding	12-Dec-19	07-Jan-20	31-Jan-20	12-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Const. of 0.215 k Road
20EI0082	Construction of Road, So. Mahabang Buhangin - So. Bil - isan, Banilad, Pinamalayan, Oriental Mindoro	Construction Section	Yes	competitive bidding	12-Dec-19	07-Jan-20	31-Jan-20	12-Feb-20	GOP	5,000,000.00	-	5,000,000.00	Const. of 0.538 k Road
20EI0083	Construction of Road, So. Siange, Lisap, Bongabong, Oriental Mindoro	Construction Section	Yes	competitive bidding	12-Dec-19	07-Jan-20	31-Jan-20	12-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Const. of 0.215 k Road
20EI0084	Construction of Road, Sta. Fe, Villa Pag -asa, Bansud, Oriental Mindoro	Construction Section	Yes	competitive bidding	12-Dec-19	07-Jan-20	31-Jan-20	12-Feb-20	GOP	5,000,000.00	-	5,000,000.00	Const. of 0.538 k Road
20EI0085	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bagong Sikat River Control, Bulalacao, Oriental Mindoro	Construction Section	Yes	competitive bidding	12-Dec-19	07-Jan-20	31-Jan-20	12-Feb-20	GOP	25,000,000.00	-	25,000,000.00	Const. of 252.00 Flood Control
20EI0086	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Structure, Pagalagala, Pinamalayan, Oriental Mindoro	Construction Section	Yes	competitive bidding	12-Dec-19	07-Jan-20	31-Jan-20	12-Feb-20	GOP	50,000,000.00	-	50,000,000.00	Const. of 503.00 Flood Control


Submitted by:


MAYBELLE R. SISCAR
OIC - Procurement Staff

Recommended by:


SONNY A. ANIEL
BAC Chairman

Approved by:


ANNUELYN E. PADULLO
OIC - District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2020

Submitted by:

Recommended by:

Approved by:

ANNIELYN E. PADULLO
OIC - District Engineer