



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

July 29, 2019

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services

THRU : **ROSELLER A. TOLENTINO**
Regional Director

ATTENTION : **BIDS AND AWARDS COMMITTEE (BAC)**

FROM :  : **ERELINA B. SANTOS**
District Engineer

SUBJECT : **Submission of Updated Final Annual Procurement Plan (APP) for
FY 2019 Infrastructure Projects**

In response to your Memorandum dated July 2, 2019 on the above-mentioned subject, we are submitting the above-mentioned subject, duly accomplished on the prescribed format.

RO3.19.1 JCM/DPM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

July 29, 2019

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services

THRU : **ROSELLER A. TOLENTINO**
Regional Director

ATTENTION : **BIDS AND AWARDS COMMITTEE (BAC)**

FROM : **ERELINA B. SANTOS**
District Engineer
[Signature]

SUBJECT : **Submission of Updated Final Annual Procurement Plan (APP) for
FY 2019 Infrastructure Projects**

In response to your Memorandum dated July 2, 2019 on the above-mentioned subject, we are submitting the above-mentioned subject, duly accomplished on the prescribed format.

RO3.19.1 JCM/DPM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

July 29, 2019

ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV
GPPB Technical Support Office
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City 1605

Subject: **Submission of Updated Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects**

Madam:

We are submitting the Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects, duly accomplished in the prescribed format.

Very truly yours,

ERELINA B. SANTOS
District Engineer

RO3.19.1 JCM/DPM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
Parsolingan, Gerona, Tarlac

July 29, 2019

ELMIRA S. CRUZ-CAISIDO


Deputy Executive Director IV
GPPB Technical Support Office
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City 1605

Subject: **Submission of Updated Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects**

Madam:

We are submitting the Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects, duly accomplished in the prescribed format.

Very truly yours,


ERELINA B. SANTOS
District Engineer

ROS.19.1 JCM/DPM



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		Remarks
									Total (P000)	MOOE CO	
320101103330000	Tarlac 1st DEO Regionwide III Operations ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	20,000.00	✓	Construction of Flood Mitigation Structure
320101103338000	2. Contract ID No. 19CJ0040 - Construction of Slope Protection along Moriones River (Right Side) Balanti Section, Balanti, Tarlac City	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	05/16/2019	05/31/2019	FY2019GAA	30,000.00	✓	Construction of Slope Protection
300104207688000	Local Program Local Infrastructure Program Building and Other Structures Multipurpose/Facilities	Construction Section	Public Bidding	11-7-13-2018	11/27/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00	✓	Construction of Multi-Purpose Building
300107200375000	1. Contract ID No. 19CJ0081 - Construction (Completion) of Multi-Purpose Building (Phase I) Sitio Buno, Matatalab, Tarlac City, Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	1,300.00	✓	Construction of Drainage
300117203371000	Local Roads and Bridges	Construction Section	Public Bidding	10-24-30-2018	11/27/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00	✓	Construction of Concrete Road
300117203372000	2. Contract ID No. 19CJ0119 - Concreting of Road, Cacamilangan Sur, Caniling to Sitio Nagtuturan, Brgys. Cacamilangan Sur and Surgul 3rd, Tarlac	Construction Section	Public Bidding	1-18-24-2019	02/06/2019	05/16/2019	05/31/2019	FY2019GAA	5,000.00	✓	Construction of Concrete Road
310112100096000	TARLAC (FIRST DISTRICT) Operations ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	8,033.00	✓	Construction of Drainage Structure along Road
310112100097000	2. Contract ID No. 19CJ0063 - Victoria-Pura Rd - K0151+561 - K0153+581	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	42,003.00	✓	Construction of Drainage Structure along Road
310201100288000	Network Development Program Road Widening - Primary Roads	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	07/18/2019	02/02/2019	FY2019GAA	99,000.00	✓	Road Widening
310201100289000	1. Contract ID No. 19CJ0082 - Romulo H-way - K0155+529.20 - K0156+523	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	07/18/2019	02/02/2019	FY2019GAA	99,000.00	✓	Road Widening
310201100290000	2. Contract ID No. 19CJ0083 - Romulo H-way - K0156+523 - K0157+566	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	07/18/2019	02/02/2019	FY2019GAA	68,830.74	✓	Road Widening
310201100291000	3. Contract ID No. 19CJ0084 - Romulo H-way - K0157+566 - K0158+288	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	07/18/2019	02/02/2019	FY2019GAA	21,600.00	✓	Road Widening
310201100388000	4. Contract ID No. 19CJ0085 - Romulo H-way - K0163+472 - K0164+365	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	06/20/2019	06/28/2019	FY2019GAA	21,600.00	✓	Road Widening



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		Remarks
									Total (P000)	MOOE	CO
320101103330000	Tarlac 1st DEO Operations ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems										
320101103338000	1. Contract ID No. 19CJ0050 - Construction of Flood Control Structure along Tarlac River Left Dike, Brilante-Rang-ayan Section, Paniqui, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	20,000.00		Construction of Flood Mitigation Structure
	2. Contract ID No. 19CJ0040 - Construction of Slope Protection along Moriones River (Right Side) Balanti Section, Balanti, Tarlac City	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	05/16/2019	05/31/2019	FY2019GAA	30,000.00		Construction of Slope Protection
300104207688000	Local Program Local Infrastructure Program Building and Other Structures Multipurpose/Facilities										
300107200375000	1. Contract ID No. 19CJ0081 - Construction (Completion) of Multi-Purpose Building (Phase I) Sitio Buno, Matatalab, Tarlac City, Tarlac	Construction Section	Public Bidding	11-7-13-2018	11/27/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00		Construction of Multi-Purpose Building
	Flood Control and Drainage										
	1. Contract ID No. 19CJ0057 - Construction of Drainage in Brgy. Apulid, Paniqui, Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	1,300.00		Construction of Drainage
	Local Roads and Bridges										
300117203371000	1. Contract ID No. 19CJ0058 - Concreting of Road, Brgy. Balinganaway, Tarlac City	Construction Section	Public Bidding	10-24-30-2018	11/27/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00		Construction of Concrete Road
300117203372000	2. Contract ID No. 19CJ0119 - Concreting of Road, Cacamilangan Sur, Camiling to Sitio Nagtukuran, Brgys. Cacamilangan Sur and Surgui 3rd, Tarlac (FIRST DISTRICT)	Construction Section	Public Bidding	1-18-24-2019	02/06/2019	05/16/2019	05/31/2019	FY2019GAA	5,000.00		Construction of Concrete Road
	Operations ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads										
310112100096000	1. Contract ID No. 19CJ0064- Capas-San Jose-Mayantoc-Malapacampa Rd - K0161+741 - K0161 + 887, K0161+902 - K0161+947	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	8,033.00		Construction of Drainage Structure along Road
310112100097000	2. Contract ID No. 19CJ0063 - Victoria-Pura Rd - K0151+561 - K0153+581	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	42,003.00		Construction of Drainage Structure along Road
	Network Development Program Road Widening - Primary Roads										
310201100288000	1. Contract ID No. 19CJ0082 - Romulo H-way - K0155+529.20 - K0156+523	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	07/18/2019	02/02/2019	FY2019GAA	99,000.00		Road Widening
310201100289000	2. Contract ID No. 19CJ0083 - Romulo H-way - K0156+523 - K0157+566	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	07/18/2019	02/02/2019	FY2019GAA	99,000.00		Road Widening
310201100290000	3. Contract ID No. 19CJ0084 - Romulo H-way - K0157+566 - K0158+288	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	07/18/2019	02/02/2019	FY2019GAA	68,830.74		Road Widening
310201100388000	4. Contract ID No. 19CJ0085 - Romulo H-way - K0163+472 - K0164+365	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	06/20/2019	06/28/2019	FY2019GAA	21,600.00		Road Widening

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
				Ads/Post of IABP	Sub/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	
	Road Widening - Secondary Roads										
310203100203000	1. Road Widening - Tertiary Roads	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	34,164.00	—	Road Widening
310203100143000	2. Contract ID No. 19CJ00605 - Capas-San Jose-Mayantoc-Malacampa Rd - K0159+847 - K0160+776	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	07/18/2019	02/02/2019	FY2019GAA	99,000.00	—	Road Widening
310203100205000	3. Contract ID No. 19CJ00606 - Capas-San Jose-Mayantoc-Malacampa Rd - K0147+874 - K0148+348, K0149+500 - K0149+881	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	18,765.00	—	Road Widening
310203100143000	4. Contract ID No. 19CJ00601 - Capas-San Jose-Mayantoc-Malacampa Rd - K0144+145 - K0144+192, K0144+219 - K0144+627.70, K0144+654.70 - K0146+237.80, K0146+295.80 - K0147+000	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	07/18/2019	02/02/2019	FY2019GAA	74,595.00	—	Road Widening
310203100146000	5. Contract ID No. 19CJ00602 - Ramos-Pura Rd - K0156+761 - K0158+184	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	07/18/2019	02/02/2019	FY2019GAA	74,504.46	—	Road Widening
310207100061000	Off-Carriageway Improvement - Primary Roads	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	06/20/2019	06/28/2019	FY2019GAA	5,441.00	—	Paving of shoulder
310302100050000	1. Contract ID No. 19CJ00806 - Manila North Rd - K0141+725 - K0142+337	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	6,565.00	—	Replacement of bridge
310303100490000	Bridge Program										
310303100490000	Replacement of Permanent Weak Bridges										
310303100490000	1. Contract ID No. 19CJ00015 - Coral Br. (B018001Z) along Anao-Ramos Rd.	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	15,472.00	—	Retrofitting/Strengthening of Bridge
310303100490000	2. Contract ID No. 19CJ00016 - Balaoang Br. 1 (B013671Z) along Paniquil-Carillina-Wawa Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	3,867.00	—	Retrofitting/Strengthening of Bridge
310303100490000	3. Contract ID No. 19CJ00017 - Cadacang Br. (B013741Z) along Paniquil-Carillina-Wawa Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,145.00	—	Retrofitting/Strengthening of Bridge
310303100490000	4. Contract ID No. 19CJ00018 - Nambalan Br. (B013811Z) along Romulo Highway	Maintenance Section	Public Bidding	2-13-19-2019	03/05/2019	05/16/2019	05/31/2019	FY2019GAA	5,712.00	—	Retrofitting/Strengthening of Bridge
310305100621000	Widening of Permanent Bridges	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	2,332.00	—	Widening of Bridge
310305100622000	1. Contract ID No. 19CJ00089 - Bancag Br. (B028101Z) along Ramos-Pura Rd (Phase II)	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	34,428.00	—	Widening of Bridge
310305100623000	2. Contract ID No. 19CJ00090 - Bigbaga Br. 2 (B034331Z) along Capas-San Jose-Mayantoc-Malacampa Rd	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	12,021.00	—	Widening of Bridge
310305100624000	3. Contract ID No. 19CJ00091 - Bigbaga Br. 1 (B034331Z) along Capas-San Jose-Mayantoc-Malacampa Rd	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	18,676.09	—	Widening of Bridge
310305100625000	4. Contract ID No. 19CJ00092 - Bigbaga Br. 3 (B034331Z) along Capas-San Jose-Mayantoc-Malacampa Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,593.00	—	Widening of Bridge
310305100626000	5. Contract ID No. 19CJ00020 - Biad Br. (B000881Z) along Paniquil-Carillina-Wawa Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	38,693.00	—	Construction of Flood Mitigation Structure
320101103331000	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods										
320101103332000	Flood Management Program										
320101103333000	Construction/Maintenance of Flood Mitigation Structures and Drainage System										
320101103334000	1. Contract ID No. 19CJ00046 - Construction of Flood Control Structures Along Batacan River, Pilaao Section (Phase 3), San Clemente, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	30,000.00	—	Construction of Flood Mitigation Structure
320101103335000	2. Contract ID No. 19CJ00047 - Construction of Flood Control Structures along Camiling River Control, Purok 6, Pindangan 1st Section (Phase III), Pindangan 1st, Camiling, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	85,000.00	—	Construction of Flood Mitigation Structure

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PNO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P000)		Remarks
				Ads/Post of JAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	
	Road Widening - Secondary Roads										
310203100208000	1. Contract ID No. 19CJ0065 - Capas-San Jose-Mayantoc-Malacampa Rd - K0159+847 - K0160+776	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	34,164.00		Road Widening
310203100142000	2. Contract ID No. 19CJ0060 - Capas-San Jose-Mayantoc-Malacampa Rd - K0144+145 - K0144+192, K0144+219 - K0144+627.70, K0144+654.70 - K0146+237.80, K0146+295.80 - K0147+000	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	07/18/2019	02/02/2019	FY2019GAA	99,000.00		Road Widening
310203100205000	3. Contract ID No. 19CJ0066 - Capas-San Jose-Mayantoc-Malacampa Rd - K0147+874 - K0148+348, K0149+500 - K0149+881	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	18,765.00		Road Widening
310203100143000	4. Contract ID No. 19CJ0061 - Capas-San Jose-Mayantoc-Malacampa Rd - K0152+407 - K0152+916, K0154+539 - K0155+005, K0158+145 - K0158+847	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	07/18/2019	02/02/2019	FY2019GAA	74,593.00		Road Widening
310203100146000	5. Contract ID No. 19CJ0062 - Ramos-Pura Rd - K0156+761 - K0158+184	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	07/18/2019	02/02/2019	FY2019GAA	74,501.46		Road Widening
310207100061000	Off-Carriageway Improvement - Primary Roads	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	06/20/2019	06/28/2019	FY2019GAA	5,441.00		Paving of shoulder
	1. Contract ID No. 19CJ0086 - Manila North Rd - K0141+725 - K0142+337										
310302100050000	Off-Carriageway Improvement - Tertiary Roads										
	1. Contract ID No. 19CJ0015 - Coral Br. (B01800LZ) along Anao-Ramos Rd.	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	6,565.00		Replacement of bridge
310303100490000	Retrofitting/Strengthening of Permanent Bridges										
310303100490000	1. Contract ID No. 19CJ0016 - Balacang Br. 1 (B01367LZ) along Paniquil-Camiling-Wawa Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	15,472.00		Retrofitting/Strengthening of Bridge
310303100491000	2. Contract ID No. 19CJ0017 - Cadeoang Br. (B01374LZ) along Paniquil-Camiling-Wawa Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	3,867.00		Retrofitting/Strengthening of Bridge
310303100493000	3. Contract ID No. 19CJ0018 - Nambalan Br. (B01381LZ) along Romulo Highway	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,145.00		Retrofitting/Strengthening of Bridge
310303100495000	4. Contract ID No. 19CJ0019 - Salumague Br. (B01380LZ) along Romulo Highway	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	5,712.00		Retrofitting/Strengthening of Bridge
310305100621000	Widening of Permanent Bridges										
310305100621000	1. Contract ID No. 19CJ0089 - Barcag Br. (B02810LZ) along Ramos-Pura Rd (Phase II)	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	2,332.00		Widening of Bridge
310305100622000	2. Contract ID No. 19CJ0091 - Bigbaga Br. 2 (B03432LZ) along Capas-San Jose-Mayantoc-Malacampa Rd	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	34,428.00		Widening of Bridge
310305100623000	3. Contract ID No. 19CJ0090 - Bigbaga Br.1 (B03431LZ) along Capas-San Jose-Mayantoc-Malacampa Rd	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	12,021.00		Widening of Bridge
310305100624000	4. Contract ID No. 19CJ0092 - Bigbaga Br.3 (B03433LZ) along Capas-San Jose-Mayantoc-Malacampa Rd	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	18,676.09		Widening of Bridge
310305100625000	5. Contract ID No. 19CJ0020 - Bilad Br. (B00088LZ) along Paniquil-Camiling-Wawa Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,593.00		Widening of Bridge
320101103331000	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods										
320101103332000	Flood Management Program										
320101103333000	Construction/Maintenance of Flood Mitigation Structures and Drainage System										
320101103333000	1. Contract ID No. 19CJ0046 - Construction of Flood Control Structures Along Bataan River, Pila Section (Phase 3), San Clemente, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	38,693.00		Construction of Flood Mitigation Structure
320101103333000	2. Contract ID No. 19CJ0047 - Construction of Flood Control Structures along Camiling River Control, Purok 6, Pindangan 2nd, Camiling, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	06/28/2019	FY2019GAA	30,000.00		Construction of Flood Mitigation Structure
320101103333000	3. Contract ID No. 19CJ0042 - Construction of Flood Control Structures Along Camiling River Left Bank, Pindangan 1st Section (Phase III), Pindangan 1st, Camiling, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	06/27/2019	FY2019GAA	85,000.00		Construction of Flood Mitigation Structure

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Mode of Procurement	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1000)			Remarks (Brief description of Program/Activity/ Structure)
				Adm/Post of TAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101103333000	4. Contract ID No. 19CJ0093 - Construction of Flood Control Structures along Camiling River Left Bank, Poboclan G, Camiling, Tarlac	Construction Section	Public Bidding	11-21-27-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	50,000.00	✓	50,000.00	Construction of Flood Mitigation Structure
320101102590000	5. Contract ID No. 19CJ0043 - Construction of Flood Control Structures along Camiling River Right Bank, Sawat - Bidad Section, Camiling, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	06/17/2019	06/27/2019	FY2019GAA	85,000.00	✓	85,000.00	Construction of Flood Mitigation Structure
320101103341000	6. Contract ID No. 19CJ0049 - Rehabilitation of Flood Control Structures along Tarlac River Control (Left Dike), Sta. Lucia-Brillante Section, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	50,000.00	✓	50,000.00	Rehabilitation/Major Repair of Flood Control Structure
320101103342000	7. Contract ID No. 19CJ0032 - Rehabilitation of Flood Control Structures along Tarlac River Control Left Dike, Camiling Section (Phase II), Camiling, Tarlac	Maintenance Section	Public Bidding	10-5-11-2018	10/25/2018	05/16/2019	05/31/2019	FY2019GAA	50,000.00	✓	50,000.00	Rehabilitation of Flood Control Structures
320101102611000	8. Contract ID No. 19CJ0044 - Rehabilitation/Improvement of Flood Control Structures along Tarlac River Control (Right Dike), Rang-ayan Section, Paniqui, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	06/17/2019	06/27/2019	FY2019GAA	64,299.00	✓	64,299.00	Rehabilitation/Major Repair of Flood Control Structure
320101102613000	9. Contract ID No. 19CJ0045 - Rehabilitation/Improvement of Flood Control Structures along Tarlac River Control Right Dike, Rang Ayan - Nancamanian Section, Paniqui, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	06/17/2019	06/27/2019	FY2019GAA	90,000.00	✓	90,000.00	Rehabilitation/Major Repair of Flood Control Structure
320102100867000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River											
320102100868000	1. Contract ID No. 19CJ0125 - Construction of Flood Control Structures along Camiling River Control, Purok 3, Bacabac, Camiling, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	06/29/2019	FY2019GAA	20,000.00	✓	20,000.00	Construction of Flood Control Structures
320102100869000	2. Contract ID No. 19CJ0126 - Construction of Flood Control Structures along Camiling River Control, Purok 6, Bacabac, Camiling, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	06/29/2019	FY2019GAA	20,000.00	✓	20,000.00	Construction of Flood Control Structures
320102100870000	3. Contract ID No. 19CJ0127 - Construction of Flood Control Structures along San Bartolome River, Nambalan Section (Package 3) Mayantoc, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	06/29/2019	FY2019GAA	25,000.00	✓	25,000.00	Construction of Flood Control Structures
320102100871000	4. Contract ID No. 19CJ0128 - Construction of Flood Control Structures along Tarlac River Control Right Dike, Rang-Ayan-Nancamanian Section, Paniqui, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	06/29/2019	FY2019GAA	25,000.00	✓	25,000.00	Construction of Flood Control Structures
300203100016000	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations											
300203100016000	1. Contract ID No. 19CJ0075 - Access Road leading to Dueg Ecotourism Nature's Park, Brgy. Maasin, San Clemente, Tarlac	Construction Section	Public Bidding	11-7-13-2018	11/27/2018	05/16/2019	05/31/2019	FY2019GAA	25,000.00	✓	25,000.00	Construction of Concrete Road
3001042077686000	Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities											
3001042077686000	1. Contract ID No. 19CJ0078 - Construction (Completion) of Multi-Purpose Building (Activity Center), Pura, Tarlac	Construction Section	Public Bidding	11-7-13-2018	11/27/2018	05/16/2019	05/31/2019	FY2019GAA	15,000.00	✓	15,000.00	Construction of Multi-purpose Building
3001042077687000	2. Contract ID No. 19CJ0051 - Construction (Completion) of Multi-Purpose Building (Anao Municipal Hall), Anao, Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	38,000.00	✓	38,000.00	Construction of Multi-purpose Building
3001042077688000	3. Contract ID No. 19CJ0124 - Construction of Multi-Purpose Building (Covered Court), Brgy. Poboclan Norte, Paniqui, Tarlac	Construction Section	Public Bidding	03-7-13-2019	03/26/2019	05/16/2019	05/31/2019	FY2019GAA	15,000.00	✓	15,000.00	Construction of Multi-purpose Building
3001042077689000	4. Contract ID No. 19CJ0164 - Construction of Multi-Purpose Building (Covered Court), Brgy. Poboclan Sur, Paniqui, Tarlac	Construction Section	Public Bidding	5-27-6-2-2019	06/18/2019	06/21/2019	07/04/2019	FY2019GAA	15,000.00	✓	15,000.00	Construction of Multi-purpose Building
300104207713000	5. Contract ID No. 19CJ0100 - Construction of Multi-Purpose Building (Covered Court) Brgy. Salcedo, San Manuel, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	14,000.00	✓	14,000.00	Construction of Multi-purpose Building
300104207713000	6. Contract ID No. 19CJ0151 - Reconstruction of Multi-Purpose Building (Public Market) Paniqui, Tarlac	Construction Section	Public Bidding	5-17-23-2019				FY2019GAA	25,000.00	✓	25,000.00	Reconstruction of Multi-purpose Building Opening of Bids postponed until further notice.

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Mode of Procurement	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (P1000)		Remarks (Brief description of Program/Activity/ Construction of Flood Mitigation Structure)
				Ads/Post of IABP	Sub/Open of Bids	Notice of Award		Total	MOOE	
3201011033330000	4. Contract ID No. 19CJ0093 - Construction of Flood Control Structures along Camiling River Left Bank, Poblacion G, Camiling, Tarlac	Construction Section	Public Bidding	11-21-27-2018	12/11/2018	05/16/2019	FY2019GAA	50,000.00		Construction of Flood Mitigation Structure
3201011025900000	5. Contract ID No. 19CJ0043 - Construction of Flood Control Structures along Camiling River Right Bank, Savat - Bilad Section, Camiling, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	06/17/2019	FY2019GAA	85,000.00		Construction of Flood Mitigation Structure
3201011033410000	6. Contract ID No. 19CJ0049 - Rehabilitation of Flood Control Structures along Tarlac River Control (Left Dike), Sta. Lucia-Brillante Section, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	FY2019GAA	50,000.00		Rehabilitation/Major Repair of Flood Control Structure
3201011033420000	7. Contract ID No. 19CJ0032 - Rehabilitation of Flood Control Structures along Tarlac River Control Left Dike, Camiling Section (Phase II), Camiling, Tarlac	Maintenance Section	Public Bidding	10-5-11-2018	10/25/2018	05/16/2019	FY2019GAA	50,000.00		Rehabilitation of Flood Control Structures
3201011026110000	8. Contract ID No. 19CJ0044 - Rehabilitation/Improvement of Flood Control Structures along Tarlac River Control (Right Dike), Rang-ayan Section, Paniqui, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	06/17/2019	FY2019GAA	64,299.00		Rehabilitation/Major Repair of Flood Control Structure
3201011026130000	9. Contract ID No. 19CJ0045 - Rehabilitation/Improvement of Flood Control Structures Along Tarlac River Control Right Dike, Rang Ayan - Nancamanian Section, Paniqui, Tarlac	Maintenance Section	Public Bidding	10-24-30-2018	11/13/2018	06/17/2019	FY2019GAA	90,000.00		Rehabilitation/Major Repair of Flood Control Structure
3201021008670000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River									
3201021008680000	1. Contract ID No. 19CJ0125 - Construction of Flood Control Structures along Camiling River Control, Purok 3, Bacabac, Camiling, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	FY2019GAA	20,000.00		Construction of Flood Control Structures
3201021008690000	2. Contract ID No. 19CJ0126 - Construction of Flood Control Structures along Camiling River Control, Purok 6, Bacabac, Camiling, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	FY2019GAA	20,000.00		Construction of Flood Control Structures
3201021008700000	3. Contract ID No. 19CJ0127 - Construction of Flood Control Structures along San Bartolome River, Nambalan Section (Package 3) Mayantoc, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	FY2019GAA	25,000.00		Construction of Flood Control Structures
	4. Contract ID No. 19CJ0128 - Construction of Flood Control Structures along Tarlac River Control Right Dike, Rang-Ayan-Nancamanian Section, Paniqui, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	FY2019GAA	25,000.00		Construction of Flood Control Structures
3002031000160000	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations									
	1. Contract ID No. 19CJ0075 - Access Road leading to Dug Ecotourism Nature's Park, Brgy. Masin, San Clemente, Tarlac	Construction Section	Public Bidding	11-7-13-2018	11/27/018	05/16/2019	FY2019GAA	25,000.00		Construction of Concrete Road
3001042077080000	Local Program									
	Local Infrastructure Program									
	Buildings and Other Structures									
	Multipurpose/Facilities									
3001042077080000	1. Contract ID No. 19CJ0078 - Construction (Completion) of Multi-Purpose Building (Activity Center), Pure, Tarlac	Construction Section	Public Bidding	11-7-13-2018	11/27/018	05/16/2019	FY2019GAA	15,000.00		Construction of Multi-purpose Building
3001042077080000	2. Contract ID No. 19CJ0051 - Construction (Completion) of Multi-Purpose Building (Anac Municipal Hall), Anao, Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	FY2019GAA	38,000.00		Construction of Multi-purpose Building
3001042077080000	3. Contract ID No. 19CJ0124 - Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion Norte, Paniqui, Tarlac	Construction Section	Public Bidding	03-7-13-2019	03/26/2019	05/16/2019	FY2019GAA	15,000.00		Construction of Multi-purpose Building
3001042077090000	4. Contract ID No. 19CJ0164 - Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion Sur, Paniqui, Tarlac	Construction Section	Public Bidding	5-27-6-2019	06/18/2019	07/04/2019	FY2019GAA	15,000.00		Construction of Multi-purpose Building
3001042077130000	5. Contract ID No. 19CJ0100 - Construction of Multi-Purpose Building (Covered Court) Brgy. Sakado, San Manuel, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	FY2019GAA	14,000.00		Construction of Multi-purpose Building
3001042077150000	6. Contract ID No. 19CJ0151 - Reconstruction of Multi-Purpose Building (Public Market) Paniqui, Tarlac	Construction Section	Public Bidding	5-17-23-2019			FY2019GAA	25,000.00		Reconstruction of Multi-purpose Building Opening of Bids postponed until further notice.

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks
				Ads/Post of IABE	Sub/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	
3001.04207728000	7. Contract ID No. 19CJ0133 - Construction of Multi-Purpose Building in San Manuel National High School, San Manuel, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	4,000.00	✓	Construction of Multi-purpose Building
3001.04207729000	8. Contract ID No. 19CJ0150 - Construction of Multi-Purpose Building/Covered Court, Barangay Pobladon, Anao, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/07/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00	✓	Construction of Multi-purpose Building (Covered Court)
3001.04207735000	9. Contract ID No. 19CJ0134 - Construction of Multi-Purpose Building (Covered Court) Brgy. Malacampa, Camiling, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	4,000.00	✓	Construction of Multi-purpose Building (Covered Court)
3001.17203370000	Local Roads and Bridges										
3001.17203370000	1. Contract ID No. 19CJ0120 - Concreting of Purok Pansiguan Road, Brgy. Santa Ines West, Santa Ignacia, Tarlac	Construction Section	Public Bidding	2-13-19-2019	03/05/2019	05/16/2019	05/31/2019	FY2019GAA	17,000.00	✓	Construction of Concrete Road
3001.17203373000	2. Contract ID No. 19CJ0108 - Construction of (Concreting) of Road at Brgy. Cubub going to Brgy. San Bartolome, Brgy. Cubub, Mayantoc, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	13,500.00	✓	Construction of Concrete Road
3001.17203374000	3. Contract ID No. 19CJ0109 - Construction (Concreting) of Road at Brgy. Tubebuang, Moncada, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	11,000.00	✓	Construction of Concrete Road
3001.17203381000	4. Contract ID No. 19CJ0110 - Rehabilitation of Casipo-Baloc Road, Brgy. Baloc, San Clemente, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	11,500.00	✓	Rehabilitation of Concrete Road
3001.17203382000	5. Contract ID No. 19CJ00129 - Concreting of Mabolo Road, Brgy. Banacoang East, Moncada, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00	✓	Construction of Concrete Road
3001.17203383000	6. Contract ID No. 19CJ0130 - Rehabilitation/Upgrading of Sitio Centro Road, Brgy. Sinigpit, Paniqui, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00	✓	Rehabilitation of Concrete Road
	TARLAC (SECOND DISTRICT)										
	Operation										
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System										
	Asset Preservation Program										
	Preventive Maintenance - Tertiary Roads										
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads										
3101.06100286000	1. Contract ID No. 19CJ0072 - Tarlac City - San Jose via Tibag-Burgos Rd - K0144+1018 - K0145+107	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	9,200.00	✓	Reconstruction of Concrete Pavement
3101.06100287000	2. Contract ID No. 19CJ0070 - Tarlac-Guimba Rd via Victoria - K0128 + 114.50 - K0129+000.00	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	32,557.00	✓	Reconstruction of Concrete Pavement
3101.06100288000	3. Contract ID No. 19CJ0071 - Tarlac-Guimba Rd via Victoria - K0142 + 234 - K0143+140	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	15,000.00	✓	Reconstruction of Concrete Pavement
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads										
3101.09100215000	1. Contract ID No. 19CJ0069 - Capas-San Jose-Mayantoc-Malacampa Rd - K0121 + (-357.00) - K0121+(-187.00)	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	15,000.00	✓	Construction of Road Slope Protection Structure
3101.10100700000	Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Primary Roads										
3101.10100700000	1. Contract ID No. 19CJ0087 - Manila North Rd - K0126 + 000 - K0127 + 609	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	06/20/2019	06/28/2019	FY2019GAA	44,689.00	✓	Construction of Drainage Structure
3101.10100700000	2. Contract ID No. 19CJ0088 - Manila North Rd- K0135+316 - K0136+835	Maintenance Section	Public Bidding	11-21-27-2018	12/11/2018	06/20/2019	06/28/2019	FY2019GAA	29,754.00	✓	Construction of Drainage Structure
	Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Tertiary Roads										
3101.12100940000	1. Contract ID No. 19CJ0067 - Capas-San Jose-Mayantoc-Malacampa Rd - K0126+025	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	7,000.00	✓	Widening of Box Culvert
3101.12100955000	2. Contract ID No. 19CJ0068 - Capas-San Jose-Mayantoc-Malacampa Rd - K0127+408	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	5,925.00	✓	Widening of Box Culvert

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks
				Ads/Post of IABEs	Notice of Award	Contract Signing	Total (P000)		MOOE	CO	
300104207728000	7. Contract ID No. 19CJ0133 - Construction of Multi-Purpose Building in San Manuel National High School, San Manuel, Tarlac	Construction Section	Public Bidding	4-26-2019 5-2-2019	06/20/2019	06/28/2019	4,000.00	FY2019GAA		4,000.00	Construction of Multi-purpose Building
300104207729000	8. Contract ID No. 19CJ0150 - Construction of Multi-Purpose Building/Covered Court, Barangay Poblacon, Anao, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/07/2019	06/28/2019	5,000.00	FY2019GAA		5,000.00	Construction of Multi-purpose Building (Covered Court)
300104207735000	9. Contract ID No. 19CJ0134 - Construction of Multi-Purpose Building (Covered Court) Brgy. Malacampa, Camiling, Tarlac	Construction Section	Public Bidding	4-26-2019 5-2-2019	06/20/2019	06/28/2019	4,000.00	FY2019GAA		4,000.00	Construction of Multi-purpose Building (Covered Court)
300117203370000	Local Roads and Bridges										
300117203373000	1. Contract ID No. 19CJ0120 - Concreting of Purok Pansiguan Road, Brgy. Santa Ines West, Santa Ignacia, Tarlac	Construction Section	Public Bidding	2-13-19-2019	03/05/2019	05/31/2019	17,000.00	FY2019GAA		17,000.00	Construction of Concrete Road
300117203373000	2. Contract ID No. 19CJ0108 - Construction of (Concreting) of Road at Brgy., Cubub going to Brgy. San Bartolome, Brgy. Cubub, Mayantoc, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/28/2019	13,500.00	FY2019GAA		13,500.00	Construction of Concrete Road
300117203374000	3. Contract ID No. 19CJ0109 - Construction (Concreting) of Road at Brgy. Tubetubang, Moncada, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/28/2019	11,000.00	FY2019GAA		11,000.00	Construction of Concrete Road
300117203381000	4. Contract ID No. 19CJ0110 - Rehabilitation of Casipo-Baloc Road, Brgy. Baloc, San Clemente, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/28/2019	11,500.00	FY2019GAA		11,500.00	Rehabilitation of Concrete Road
300117203382000	5. Contract ID No. 19CJ00129 - Concreting of Mabolo Road, Brgy. Banaoang East, Moncada, Tarlac	Construction Section	Public Bidding	4-26-2019 5-2-2019	06/20/2019	06/28/2019	3,000.00	FY2019GAA		3,000.00	Construction of Concrete Road
300117203853000	6. Contract ID No. 19CJ0130 - Rehabilitation/Upgrading of Sitio Centro Road, Brgy. Sinigpit, Penikid, Tarlac	Construction Section	Public Bidding	4-26-2019 5-2-2019	06/20/2019	06/28/2019	3,000.00	FY2019GAA		3,000.00	Rehabilitation of Concrete Road
	TARLAC (SECOND DISTRICT)										
	Operation ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System										
	Asset Preservation Program										
	Preventive Maintenance - Tertiary Roads										
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads										
310106100286000	1. Contract ID No. 19CJ0072 - Tarlac City - San Jose via Tibag-Burgos Rd - K0144+1018 - K0145+107	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/28/2019	9,200.00	FY2019GAA		9,200.00	Reconstruction of Concrete Pavement
310106100287000	2. Contract ID No. 19CJ0070 - Tarlac-Guimba Rd via Victoria - K0128 + 114.60 - K0129+000.00	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/28/2019	32,557.00	FY2019GAA		32,557.00	Reconstruction of Concrete Pavement
310106100288000	3. Contract ID No. 19CJ0071 - Tarlac-Guimba Rd via Victoria - K0142 + 234 - K0143+140	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/28/2019	15,000.00	FY2019GAA		15,000.00	Reconstruction of Concrete Pavement
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads										
310109100215000	1. Contract ID No. 19CJ0069 - Capas-San Jose-Mayantoc-Malacampa Rd - K0121 +(-357.00) - K0121+(-187.00)	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/28/2019	15,000.00	FY2019GAA		15,000.00	Construction of Road Slope Protection Structure
310110100070000	Roads - Primary Roads										
310110100071000	1. Contract ID No. 19CJ0087 - Manila North Rd - K0126 + 000 - K0127 + 609	Maintenance Section	Public Bidding	11-21-27-2011	12/11/2018	06/28/2019	44,689.00	FY2019GAA		44,689.00	Construction of Drainage Structure
310110100072000	2. Contract ID No. 19CJ0088 - Manila North Rd - K0135+316 - K0136+835	Maintenance Section	Public Bidding	11-21-27-2011	12/11/2018	06/28/2019	29,754.00	FY2019GAA		29,754.00	Construction of Drainage Structure
	Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Tertiary Roads										
310112100094000	1. Contract ID No. 19CJ0067 - Capas-San Jose-Mayantoc-Malacampa Rd - K0126+025	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/28/2019	7,000.00	FY2019GAA		7,000.00	Widening of Box Culvert
310112100095000	2. Contract ID No. 19CJ0068 - Capas-San Jose-Mayantoc-Malacampa Rd - K0127+408	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/28/2019	5,925.00	FY2019GAA		5,925.00	Widening of Box Culvert

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/ Brd User	Mode of Procure- ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
				Adel/Post of IAES	Sub/Open of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO	
310203100204000	Network Development											
	Road Widening - Primary Roads											
310203100206000	Road Widening - Tertiary Roads											
	1. Contract ID No. 19CJ0074 - Capas-Mayantoc-Malacampa Rd - K0136+808-K0138+343	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	30,705.00	✓	30,705.00	Road Widening
310203100206000	2. Contract ID No. 19CJ0073 - Victoria-La Paz Rd K0144+556 - K0145+532	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	20,100.00	✓	20,100.00	Road Widening
310204100340000	Construction of By-Pass and Diversion Roads											
	1. Contract ID No. 19CJ0052 - Gerona-Victoria Road via Esipona Pura, Tarlac	Construction Section	Public Bidding	03-7-13-2019	03/26/2019			FY2019GAA	60,000.00	✓	60,000.00	Road Concreting - Awaiting for the approval of modification.
310204100340000	2. Contract ID No. 19CJ0053 - MNR to Tarlac-San Miguel via Macabulos Rd, Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	39,959.00	✓	39,959.00	Construction of Concrete Road
	3. Contract ID No. 19CJ0054 - Ninoy Aquino Bridge to Romulo Highway, Tarlac	Construction Section	Public Bidding	03-7-13-2019	03/26/2019	05/16/2019	05/31/2019	FY2019GAA	50,000.00	✓	50,000.00	Road Concreting
310204100413000	4. Contract ID No. 19CJ0052 - Paniquil-Camiling-Wawa Road to Sta. Ignacia-Gulimba Road via Gerona and Pura, (Gerona Section), Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	06/14/2019	06/27/2019	FY2019GAA	50,022.00	✓	50,022.00	Construction of Concrete Road
	5. Contract ID No. 19CJ0055 - Romulo Highway to MNR via Fairlane Bypass/ Diversion Road, Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	11,265.00	✓	11,265.00	Construction of Concrete Road
310204100627000	6. Contract ID No. 19CJ0054 - Sta. Ignacia - Gulimba Road via Gerona Pura, (Gerona Section 1), Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	50,000.00	✓	50,000.00	Construction of Concrete Road
310302100136000	Off-Carriage Improvement - Primary Roads											
	Bridge Program											
310302100136000	Replacement of Permanent Weak Bridges											
	1. Contract ID No. 19CJ0021 - Balbalato Br. (B01195LZ) along Victoria - Pura Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	06/20/2019	06/28/2019	FY2019GAA	33,749.00	✓	33,749.00	Replacement of bridge
310302100137000	2. Contract ID No. 19CJ0022 - Tibag Br. 2 (B04327LZ) along Tarlac City-Sn Jose via Tibag-Burgos Rd (Phase II)	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	7,188.00	✓	7,188.00	Replacement of bridge
310303100492000	Retrofitting/Strengthening of Permanent Bridges											
	1. Contract ID No. 19CJ0023 - Camp Aquino Br. (B01388LZ) along Tarlac-Sn Miguel via Macabulos Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	9,648.00	✓	9,648.00	Retrofitting/Strengthening of Bridge
310303100494000	2. Contract ID No. 19CJ0024 - Salapungan Br. (B03156LZ) along Manila North Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	8,238.00	✓	8,238.00	Retrofitting/Strengthening of Bridge
310305100526000	Widening of Permanent Bridges											
	1. Contract ID No. 19CJ0025 - Lawacamlag Br. (B04328LZ) along Tarlac City-Sn Jose via Tibag-Burgos Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,826.00	✓	2,826.00	Widening of bridge
310305100627000	2. Contract ID No. 19CJ0026 - San Juan de Valdez Br. (B04328LZ) along Tarlac City-Sn Jose via Tibag-Burgos Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	1,487.00	✓	1,487.00	Widening of bridge
370301103328000	Major Floods											
	Flood Management Program											
370301103329000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems											
	1. Contract ID No. 19CJ0094 - Construction of Drainage (Including Outfall) at Tarlac State University, San Isidro Campus, Tarlac City, Tarlac	Construction Section	Public Bidding	11-21-27-2019	12/27/2018	05/16/2019	05/31/2019	FY2019GAA	22,500.00	✓	22,500.00	Construction of Drainage Structure
370301103334000	2. Contract ID No. 19CJ0039 - Construction of Flood Control Structure along Masalea Creek, Cut-cut II Section, Cut-cut II, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	06/20/2019	06/28/2019	FY2019GAA	23,000.00	✓	23,000.00	Construction of Flood Control Structures
	3. Contract ID No. 19CJ0027 - Construction of Flood Control Structures Along Moriones River Right Bank Including Road Component, Balanti Section (Phase IV), Balanti, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	05/16/2019	05/31/2019	FY2019GAA	40,000.00	✓	40,000.00	Construction of Flood Control Structures
370301103335000	4. Contract ID No. 19CJ0028 - Construction of Flood Control Structures Along Tarlac River Control Left Dike, Tibagan - Tibag Section, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	05/16/2019	05/31/2019	FY2019GAA	45,000.00	✓	45,000.00	Construction of Flood Control Structures

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks
				Ads/Post of IACB	Sub/Open of Bids	Notice of Award		Contract Signing	Total (P000)	
	Network Development									
	Road Widening - Primary Roads									
	Road Widening - Tertiary Roads									
310203100204000	1. Contract ID No. 19CJ0074 - Capas-Mayentoc-Malacampa Rd - K0136+808-K0138+943	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	FY2019GAA	30,705.00	30,705.00	Road Widening
310203100206000	2. Contract ID No. 19CJ0073 - Victoria-La Paz Rd K0144+556 - K0145+532	Maintenance Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	FY2019GAA	20,100.00	20,100.00	Road Widening
	Construction of By-Pass and Diversion Roads									
310204100340000	1. Contract ID No. 19CJ0122 - Gerona-Victoria Road via Estipona Pura, Tarlac	Construction Section	Public Bidding	03-7-13-2019	03/26/2019		FY2019GAA	60,000.00	60,000.00	Road Concreting - Awaiting for the approval of modification.
310204100624000	2. Contract ID No. 19CJ0053 - MNR to Tarlac-San Miguel via. Macabulos Rd, Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	FY2019GAA	39,959.00	39,959.00	Construction of Concrete Road
310204100625000	3. Contract ID No. 19CJ0123 - Ninoy Aquino Bridge to Romulo Highway, Tarlac	Construction Section	Public Bidding	03-7-13-2019	03/26/2019	05/16/2019	FY2019GAA	50,000.00	50,000.00	Road Concreting
310204100413000	4. Contract ID No. 19CJ0052 - Paniqui-Camiling-Wawa Road to Sta. Ignacia-Guimba Road via Gerona and Pura, (Gerona Section), Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	06/14/2019	FY2019GAA	50,022.00	50,022.00	Construction of Concrete Road
310204100626000	5. Contract ID No. 19CJ0055 - Romulo Highway to MNR via Fairlane Bypass/ Diversion Road, Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	FY2019GAA	11,265.00	11,265.00	Construction of Concrete Road
310204100627000	6. Contract ID No. 19CJ0054 - Sta. Ignacia - Guimba Road via Gerona Pura, (Gerona Section 1), Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	FY2019GAA	50,000.00	50,000.00	Construction of Concrete Road
	Off-Carriage Improvement - Primary Roads									
	Bridge Program									
	Replacement of Permanent Weak Bridges									
310302100136000	1. Contract ID No. 19CJ0021 - Balbalato Br. (B011951Z) along Victoria - Pura Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	06/20/2019	FY2019GAA	33,749.00	33,749.00	Replacement of bridge
310302100137000	2. Contract ID No. 19CJ0022 - Tibag Br. 2 (B043271Z) along Tarlac City-Sn Jose via Tibag-Burgos Rd (Phase II)	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	FY2019GAA	7,188.00	7,188.00	Replacement of bridge
	Retrofitting/Strengthening of Permanent Bridges									
310303100492000	1. Contract ID No. 19CJ0023 - Camp Aquino Br. (B013881Z) along Tarlac-Sn Miguel via Macabulos Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	FY2019GAA	9,648.00	9,648.00	Retrofitting/Strengthening of Bridge
310303100494000	2. Contract ID No. 19CJ0024 - Salapungan Br. (B031561Z) along Manila North Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	FY2019GAA	8,238.00	8,238.00	Retrofitting/Strengthening of Bridge
	Widening of Permanent Bridges									
310305100625000	1. Contract ID No. 19CJ0025 - Lawacumulag Br. (B043291Z) along Tarlac City-Sn Jose via Tibag-Burgos Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	FY2019GAA	2,826.00	2,826.00	Widening of bridge
310305100627000	2. Contract ID No. 19CJ0026 - San Juan de Valdez Br. (B043281Z) along Tarlac City-Sn Jose via Tibag-Burgos Rd	Maintenance Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	FY2019GAA	1,487.00	1,487.00	Widening of bridge
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods									
	Flood Management Program									
	Flood Management/Maintenance of Flood Mitigation Structures and Drainage Systems									
320101103328000	1. Contract ID No. 19CJ0094 - Construction of Drainage (Including Outfall) at Tarlac State University, San Isidro Campus, Tarlac City, Tarlac	Construction Section	Public Bidding	11-21-27-2019	12/27/2018	05/16/2019	FY2019GAA	22,500.00	22,500.00	Construction of Drainage Structure
320101103329000	2. Contract ID No. 19CJ0039 - Construction of Flood Control Structure along Masalasa Creek, Cut-cut II Section, Cut-cut II, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	06/20/2019	FY2019GAA	23,000.00	23,000.00	Construction of Flood Control Structures
320101103334000	3. Contract ID No. 19CJ0027 - Construction of Flood Control Structures Along Monroes River Right Bank Including Road Component, Balanti Section (Phase IV), Balanti, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	05/16/2019	FY2019GAA	40,000.00	40,000.00	Construction of Flood Control Structures
320101103335000	4. Contract ID No. 19CJ0028 - Construction of Flood Control Structures Along Tarlac River Control Left Dike, Tibagan - Tibag Section, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	05/16/2019	FY2019GAA	45,000.00	45,000.00	Construction of Flood Control Structures

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
				Advs/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO	
320101103336000	5. Contract ID No. 19CJ0029 - Construction of Flood Control Structures along Tarlac River Control, Right Dike, San Luis-Caraglan Section (Package II), Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	06/20/2019	06/28/2019	FY2019GAA	30,000.00	—	30,000.00	Construction of Flood Control Structures
320101103337000	6. Contract ID No. 19CJ0048 - Construction of Flood Control Structures along Tarlac River Control, Sembrano Section (Package III), Gerona, Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	30,000.00	—	30,000.00	Construction of Slope Protection
320101103339000	7. Contract ID No. 19CJ0030 - Rehabilitation of Flood Control Structures along Moriones River (Right Dike), Balardi Section, Phase III, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	05/16/2019	05/31/2019	FY2019GAA	45,000.00	—	45,000.00	Rehabilitation of Flood Control Structures
320101103340000	8. Contract ID No. 19CJ0031 - Rehabilitation of Flood Control Structures along O'Donnell River Control Right Dike, Armeria - San Jose De Urquico Section, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	33,150.00	—	33,150.00	Rehabilitation of Flood Control Structures
320101103343000	9. Contract ID No. 19CJ0033 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Cardona - Malayep Section, Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	44,500.00	—	44,500.00	Rehabilitation of Flood Control Structures
320101103344000	10. Contract ID No. 19CJ0034 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Malayep - Ayson Section (Phase IV), Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	36,500.00	—	36,500.00	Rehabilitation of Flood Control Structures
320101103345000	11. Contract ID No. 19CJ0035 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Villa Paz - Cardona Section (Phase III), Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	44,000.00	—	44,000.00	Rehabilitation of Flood Control Structures
320101103346000	12. Contract ID No. 19CJ0036 - Rehabilitation of Slope Protection along Tarlac River Control, San Barolome-Sembrano Section, Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	30,206.00	—	30,206.00	Rehabilitation of Slope Protection
320101103347000	13. Contract ID No. 19CJ0037 - Rehabilitation of Slope Protection along Tarlac River Control, Santiago-San Barolome Section, Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	34,442.00	—	34,442.00	Rehabilitation of Slope Protection
320101103348000	14. Contract ID No. 19CJ0038 - Rehabilitation of Slope Protection along Tarlac River Control, Sembrano-Sa. Lucia Section, Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	34,442.00	—	34,442.00	Rehabilitation of Slope Protection
320101102612000	15. Contract ID No. 19CJ0041 - Rehabilitation/Improvement of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, Tibag Section (Phase V), Tibag, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	06/17/2019	06/27/2019	FY2019GAA	70,806.00	—	70,806.00	Rehabilitation/Improvement of Flood Control Structures
300203100038000	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations 1. Contract ID No. 19CJ0076 - Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section	Public Bidding	11-7-13-2018	12/18/2018	05/16/2019	05/31/2019	FY2019GAA	50,000.00	—	50,000.00	Reconstruction to Concrete Pavement
300103200634000	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Building and Other Structures Multi-Purpose/Facilities 1. Contract ID No. 19CJ0149 - Construction (Completion) of Multi-Purpose Building (Convention Hall) Tarlac City	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/31/2019			FY2019GAA	100,000.00	—	100,000.00	Construction of Multi-Purpose Building
300103200923000	2. Contract ID No. 19CJ0156 - Construction of Multi-Purpose Building (Covered Court), Brgy. Bulant, Gerona, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/07/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00	—	5,000.00	Construction of Multi-Purpose Building (Covered Court)
300116201702000	Flood Control and Drainage Flood Control Structures/Facilities Local Roads and Bridges Local Roads 1. Contract ID No. 19CJ0077 - Construction of Jose V. Yap St. Access Road	Construction Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	46,000.00	—	46,000.00	Construction of Gravel Road
300104207689000	Local Infrastructure Program Building and Other Structures Multi-Purpose /Facilities 1. Contract ID No. 19CJ0001 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Apsayan, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00	—	2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207690000	2. Contract ID No. 19CJ0002 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Bantog, Tarlac City, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00	—	2,700.00	Construction of Multi-Purpose Building (Barangay Hall)

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks
				Advs/Post of JABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE CO	
320101103339000	5. Contract ID No. 19CJ0029 - Construction of Flood Control Structures along Tarlac River Control, Right Dike, San Luis-Carangian Section (Package II), Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	06/20/2019	06/28/2019	FY2019GAA	30,000.00	30,000.00	Construction of Flood Control Structures
320101103337000	6. Contract ID No. 19CJ0048 - Construction of Flood Control Structures along Tarlac River Control, Sembrano Section (Package III), Gerona, Tarlac	Construction Section	Public Bidding	10-24-30-2018	11/13/2018	05/16/2019	05/31/2019	FY2019GAA	30,000.00	30,000.00	Construction of Slope Protection Structures
320101103339000	7. Contract ID No. 19CJ0030 - Rehabilitation of Flood Control Structures along Moriones River (Right Dike), Balanti Section, Phase III, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2018	05/16/2019	05/31/2019	FY2019GAA	45,000.00	45,000.00	Rehabilitation of Flood Control Structures
320101103340000	8. Contract ID No. 19CJ0031 - Rehabilitation of Flood Control Structures along O'Donnell River Control Right Dike, Armenia - San Jose De Urquico Section, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	33,150.00	33,150.00	Rehabilitation of Flood Control Structures
320101103343000	9. Contract ID No. 19CJ0033 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Cardona - Malayep Section, Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	44,500.00	44,500.00	Rehabilitation of Flood Control Structures
320101103344000	10. Contract ID No. 19CJ0034 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Malayep - Ayson Section (Phase IV), Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	36,500.00	36,500.00	Rehabilitation of Flood Control Structures
320101103345000	11. Contract ID No. 19CJ0035 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Villa Paz - Cardona Section (Phase III), Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	44,000.00	44,000.00	Rehabilitation of Flood Control Structures
320101103346000	12. Contract ID No. 19CJ0036 - Rehabilitation of Slope Protection along Tarlac River Control, San Barolome-Sembrano Section, Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	30,206.00	30,206.00	Rehabilitation of Slope Protection
320101103347000	13. Contract ID No. 19CJ0037 - Rehabilitation of Slope Protection along Tarlac River Control, Santiago-San Barolome Section, Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	34,442.00	34,442.00	Rehabilitation of Slope Protection
320101103348000	14. Contract ID No. 19CJ0038 - Rehabilitation of Slope Protection along Tarlac River Control, Sembrano-Sa. Lucia Section, Gerona, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	05/16/2019	05/31/2019	FY2019GAA	34,442.00	34,442.00	Rehabilitation of Slope Protection
320101102612000	15. Contract ID No. 19CJ0041 - Rehabilitation/Improvement of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, Tibag Section (Phase V), Tibag, Tarlac City, Tarlac	Construction Section	Public Bidding	10-5-11-2018	10/25/2019	06/17/2019	06/27/2019	FY2019GAA	70,806.00	70,806.00	Rehabilitation/Improvement of Flood Control Structures
300208100338000	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations 1. Contract ID No. 19CJ0076 - Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section	Public Bidding	11-7-13-2018	12/18/2018	05/16/2019	05/31/2019	FY2019GAA	50,000.00	50,000.00	Reconstruction to Concrete Pavement
300103200634000	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Building and Other Structures Multi-Purpose/Facilities 1. Contract ID No. 19CJ0149 - Construction (Completion) of Multi-Purpose Building (Conversion Hall) Tarlac City	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/31/2019			FY2019GAA	100,000.00	100,000.00	Construction of Multi-Purpose Building
300108200923000	2. Contract ID No. 19CJ0156 - Construction of Multi-Purpose Building (Covered Court), Brgy. Bulant, Gerona, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/07/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00	5,000.00	Construction of Multi-Purpose Building (Covered Court)
300116201702000	Flood Control and Drainage Flood Control Structures/Facilities Local Roads and Bridges 1. Contract ID No. 19CJ0077 - Construction of Jose V. Yap Sr. Access Road	Construction Section	Public Bidding	11-7-13-2018	11/27/2018	06/20/2019	06/28/2019	FY2019GAA	46,000.00	46,000.00	Construction of Gravel Road
300104207689000	Local Infrastructure Program Building and Other Structures Multi-Purpose /Facilities 1. Contract ID No. 19CJ0001 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Apsayan, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00	2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207690000	2. Contract ID No. 19CJ0002 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Bantog, Tarlac City, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00	2,700.00	Construction of Multi-Purpose Building (Barangay Hall)

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PWO/ Erd User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P100)			Remarks
				Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104207691000	3. Contract ID No. 19CJ0003 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Cananem, Victoria, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00	✓	2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207692000	4. Contract ID No. 19CJ0004 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Don Basilio, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00	✓	2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207693000	5. Contract ID No. 19CJ0005 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Plastico, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00	✓	2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207694000	6. Contract ID No. 19CJ0006 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. San Agustín, Victoria, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00	✓	2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207695000	7. Contract ID No. 19CJ0007 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Sta. Lucia, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00	✓	2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207696000	8. Contract ID No. 19CJ0101 - Construction of Multi-Purpose Building (2-Storey Multi-Purpose Building), Brgy. Barotog, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00	✓	3,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207697000	9. Contract ID No. 19CJ0102 - Construction of Multi-Purpose Building (2-Storey Multi-Purpose Building), Brgy. Mangolago, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00	✓	3,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207698000	10. Contract ID No. 19CJ0103 - Construction of Multi-Purpose Building (2-Storey Multi-Purpose Building), Brgy. Palapalac, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00	✓	3,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207699000	11. Contract ID No. 19CJ0104 - Construction of Multi-Purpose Building (2-Storey Multi-Purpose Building), Brgy. San Jacinto, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	5,500.00	✓	5,500.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207703000	12. Contract ID No. 19CJ0105 - Construction of Multi-Purpose Building (Covered Court), Brgy. Cruz, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	5,500.00	✓	5,500.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207705000	13. Contract ID No. 19CJ0106 - Construction of Multi-Purpose Building (Covered Court), Brgy. Masalasa, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	5,500.00	✓	5,500.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207700000	14. Contract ID No. 19CJ0079 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Balanti, Tarlac City, Tarlac	Construction Section	Public Bidding	11-7-13-2018	11/27/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00	✓	2,000.00	Construction of Multi-Purpose Building
300104207701000	15. Contract ID No. 19CJ0080 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Mepalad, Tarlac City, Tarlac	Construction Section	Public Bidding	11-7-13-2018	11/27/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00	✓	2,000.00	Construction of Multi-Purpose Building
300104207702000	16. Contract ID No. 19CJ0088 - Construction of Multi-Purpose Building (Covered Court), Brgy. Balaang, Victoria, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00	✓	4,800.00	Construction of Multi-Purpose Building (Covered Court)
300104207704000	17. Contract ID No. 19CJ0009 - Construction of Multi-Purpose Building (Covered Court), Brgy. Labney, San Jose, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,700.00	✓	4,700.00	Construction of Multi-Purpose Building
300104207706000	18. Contract ID No. 19CJ0010 - Construction of Multi-Purpose Building (Covered Court), Brgy. New Salem, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00	✓	4,800.00	Construction of Multi-Purpose Building
300104207707000	19. Contract ID No. 19CJ0011 - Construction of Multi-Purpose Building (Covered Court), Brgy. Pansilingan, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00	✓	4,800.00	Construction of Multi-Purpose Building
300104207710000	20. Contract ID No. 19CJ0012 - Construction of Multi-Purpose Building (Covered Court), Brgy. Rizal, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00	✓	4,800.00	Construction of Multi-Purpose Building (Covered Court)
300104207711000	21. Contract ID No. 19CJ0013 - Construction of Multi-Purpose Building (Covered Court), Brgy. Salapungan, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00	✓	4,800.00	Construction of Multi-Purpose Building
300104207712000	22. Contract ID No. 19CJ0095 - Construction of Multi-Purpose Building (Covered Court), Brgy. Salapungan, Tarlac City, Tarlac	Construction Section	Public Bidding	10-3-9-2018	01/15/2019	05/16/2019	05/31/2019	FY2019GAA	4,800.00	✓	4,800.00	Construction of Multi-Purpose Building

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PWO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IALB	Sub/Post of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO	
300104207691000	3. Contract ID No. 19CJ00003 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Cananem, Victoria, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00		2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207692000	4. Contract ID No. 19CJ00004 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Don Basilio, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00		2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207693000	5. Contract ID No. 19CJ00005 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Plastico, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00		2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207694000	6. Contract ID No. 19CJ00006 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. San Agustin, Victoria, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00		2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207695000	7. Contract ID No. 19CJ00007 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Brgy. Sta. Lucia, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	2,700.00		2,700.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207696000	8. Contract ID No. 19CJ00008 - Construction of 2-Storey Multi-Purpose Building (2-Storey Multi-Purpose Brgy. Hall), Brgy. Bantog, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00		3,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207697000	9. Contract ID No. 19CJ00009 - Construction of 2-Storey Multi-Purpose Building (2-Storey Multi-Purpose Brgy. Hall), Brgy. Mangalago, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00		3,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207698000	10. Contract ID No. 19CJ00010 - Construction of Multi-Purpose Building (2-Storey Multi-Purpose Brgy. Hall), Brgy. Palacpac, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00		3,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207699000	11. Contract ID No. 19CJ00011 - Construction of Multi-Purpose Building (2-Storey Multi-Purpose Brgy. Hall), Brgy. San Jacinto, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00		3,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207700000	12. Contract ID No. 19CJ00012 - Construction of Multi-Purpose Building (Covered Court), Brgy. Cruz, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	5,500.00		5,500.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207701000	13. Contract ID No. 19CJ00013 - Construction of Multi-Purpose Building (Covered Court), Brgy. Masalasa, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	5,500.00		5,500.00	Construction of Multi-Purpose Building (Barangay Hall)
300104207702000	14. Contract ID No. 19CJ00014 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Balanti, Tarlac City, Tarlac	Construction Section	Public Bidding	11-7-13-2018	11/27/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
300104207703000	15. Contract ID No. 19CJ00015 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Mapalad, Tarlac City, Tarlac	Construction Section	Public Bidding	11-7-13-2018	11/27/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
300104207704000	16. Contract ID No. 19CJ00016 - Construction of Multi-Purpose Building (Covered Court), Brgy. Balaney, San Jose, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00		4,800.00	Construction of Multi-Purpose Building (Covered Court)
300104207705000	17. Contract ID No. 19CJ00017 - Construction of Multi-Purpose Building (Covered Court), Brgy. Balayang, Victoria, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,700.00		4,700.00	Construction of Multi-Purpose Building
300104207706000	18. Contract ID No. 19CJ00018 - Construction of Multi-Purpose Building (Covered Court), Brgy. New Salem, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00		4,800.00	Construction of Multi-Purpose Building
300104207707000	19. Contract ID No. 19CJ00019 - Construction of Multi-Purpose Building (Covered Court), Brgy. Pansolingnan, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00		4,800.00	Construction of Multi-Purpose Building
300104207708000	20. Contract ID No. 19CJ00020 - Construction of Multi-Purpose Building (Covered Court), Brgy. Rizal, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00		4,800.00	Construction of Multi-Purpose Building (Covered Court)
300104207709000	21. Contract ID No. 19CJ00021 - Construction of Multi-Purpose Building (Covered Court), Brgy. Salapangan, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00		4,800.00	Construction of Multi-Purpose Building (Covered Court)
300104207710000	22. Contract ID No. 19CJ00022 - Construction of Multi-Purpose Building (Covered Court), Brgy. Salapangan, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00		4,800.00	Construction of Multi-Purpose Building (Covered Court)
300104207711000	23. Contract ID No. 19CJ00023 - Construction of Multi-Purpose Building (Covered Court), Brgy. Salapangan, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00		4,800.00	Construction of Multi-Purpose Building (Covered Court)
300104207712000	24. Contract ID No. 19CJ00024 - Construction of Multi-Purpose Building (Covered Court), Brgy. Salapangan, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00		4,800.00	Construction of Multi-Purpose Building (Covered Court)

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of JAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO	
300104207714000	17. Contract ID No. 19CJ0014 - Construction of Multi-Purpose Building (Covered Court), Brgy. Singat, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00	✓	4,800.00	Construction of Multi-Purpose Building (Covered Court)
300104207715000	18. Contract ID No. 19CJ0096 - Construction of Multi-Purpose Building (Covered Court), Brgy. Ungat, Tarlac City, Tarlac	Construction Section	Public Bidding	11-22-28-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00	✓	2,000.00	Construction of Multi-Purpose Building
300104207716000	19. Contract ID No. 19CJ0107 - Rehabilitation of Multi-Purpose Building (Covered Court) at Sitio Sto. Rosario, Brgy. Baculong, Victoria	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00	✓	2,000.00	Construction of Multi-Purpose Building
300104207717000	20. Contract ID No. 19CJ0097 - Rehabilitation of Multi-Purpose Building (Plazuela Stage), Brgy. Iba, San Jose, Tarlac	Construction Section	Public Bidding	11-22-28-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00	✓	2,000.00	Construction of Multi-Purpose Building
300104207718000	21. Contract ID No. 19CJ0098 - Rehabilitation of Multi-Purpose Building (Plazuela Stage), San Jose, Tarlac	Construction Section	Public Bidding	11-22-28-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	2,800.00	✓	2,800.00	Construction of Multi-Purpose Building
300104207741000	22. Contract ID No. 19CJ0099 - Rehabilitation of Multi-Purpose Building, Brgy. Culliguan, Tarlac City, Tarlac	Construction Section	Public Bidding	11-22-28-2018	12/11/2018	06/20/2019	06/28/2019	FY2019GAA	2,000.00	✓	2,000.00	Construction of Multi-Purpose Building
300104207720000	23. Contract ID No. 19CJ0135 - Construction of Multi-Purpose Building (Day Care Center), Brgy. Malayungab, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	1,500.00	✓	1,500.00	Construction of Multi-Purpose Building (Day Care)
300104207721000	24. Contract ID No. 19CJ0136 - Construction of Multi-Purpose Building (Day Care Center), Brgy. Amacalan, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	1,500.00	✓	1,500.00	Construction of Multi-Purpose Building (Day Care)
300104207722000	25. Contract ID No. 19CJ0137 - Construction of Multi-Purpose Building, Brgy. San Agustin, Victoria, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00	✓	5,000.00	Construction of Multi-Purpose Building
300104207723000	26. Contract ID No. 19CJ0138 - Construction of Multi-Purpose Covered Court in Barangay Ayson, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	4,000.00	✓	4,000.00	Construction of Multi-Purpose Building (Covered Court)
300104207724000	27. Contract ID No. 19CJ0139 - Construction of Multi-Purpose Covered Court in Barangay Ayson, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00	✓	3,000.00	Construction of Multi-Purpose Building (Covered Court)
300104207725000	28. Contract ID No. 19CJ0140 - Construction/Rehabilitation of Multi-Purpose Building, Barangay Sinait, Tarlac City	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00	✓	5,000.00	Construction of Multi-Purpose Building
300104207726000	29. Contract ID No. 19CJ0141 - Construction of Purpose Building at Barangay Burot, Tarlac City	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00	✓	5,000.00	Construction of Multi-Purpose Building
300104207727000	30. Contract ID No. 19CJ0142 - Construction of Mine San Isidro Campus Library in Tarlac State University, Tarlac City	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	15,000.00	✓	15,000.00	Construction of Library
300104207730000	31. Contract ID No. 19CJ0143 - Construction of Multi-Purpose Building, Barangay Baras-baras, Tarlac City, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	30,000.00	✓	30,000.00	Construction of Multi-Purpose Building
300104207731000	32. Contract ID No. 19CJ0144 - Construction of Multi-Purpose Hall, Pananpunan, Tarlac City, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00	✓	2,000.00	Construction of Multi-Purpose Building
300104207732000	33. Contract ID No. 19CJ0145 - Construction of Multi-Purpose Hall, San Juan Bautista, Tarlac City, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00	✓	2,000.00	Construction of Multi-Purpose Building
300104207733000	34. Contract ID No. 19CJ0146 - Construction of Multi-Purpose Hall, San Luis, Tarlac City, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00	✓	2,000.00	Construction of Multi-Purpose Building
300104207734000	35. Contract ID No. 19CJ0147 - Construction of MPB (Covered Court Evacuation Center) Brgy. Santiago, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	4,000.00	✓	4,000.00	Construction of Multi-Purpose Building (Covered Court-Evacuation Center)
300104207735000	36. Contract ID No. 19CJ0148 - Construction of MPB, Baras-baras, Tarlac City	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	4,000.00	✓	4,000.00	Construction of Multi-Purpose Building
300104207737000	37. Contract ID No. 19CJ0153 - Construction of Multi-purpose Building, Brgy. Salapungan, Tarlac City	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	10,000.00	✓	10,000.00	Construction of Multi-Purpose Building
300104207738000	38. Contract ID No. 19CJ0154 - Construction of Multi-Purpose Building, San Vicente, Tarlac City, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00	✓	5,000.00	Construction of Multi-Purpose Building
300104207739000	39. Contract ID No. 19CJ0152 - Construction of Athlete's Multi-Purpose Indoor Training Center, Tarlac City	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	10,000.00	✓	10,000.00	Construction of Multi-Purpose Indoor Training Center

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks
				Advs/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO	
300104207714000	17. Contract ID No. 19CJ0014 - Construction of Multi-Purpose Building (Covered Court), Brgy. Singat, Gerona, Tarlac	Construction Section	Public Bidding	10-3-9-2018	10/23/2018	05/16/2019	05/31/2019	FY2019GAA	4,800.00		4,800.00	Construction of Multi-Purpose Building (Covered Court)
300104207715000	18. Contract ID No. 19CJ0096 - Construction of Multi-Purpose Building (Covered Court), Brgy. Ungat, Tarlac City, Tarlac	Construction Section	Public Bidding	11-22-28-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
300104207716000	19. Contract ID No. 19CJ0107 - Rehabilitation of Multi-Purpose Building (Covered Court) at Sitio Sto. Rosario, Brgy. Baculong, Victoria	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
300104207717000	20. Contract ID No. 19CJ0097 - Rehabilitation of Multi-Purpose Building (Piezuela Stage), Brgy. Iba, San Jose, Tarlac	Construction Section	Public Bidding	11-22-28-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
300104207718000	21. Contract ID No. 19CJ0098 - Rehabilitation of Multi-Purpose Building (Piezuela Stage), San Jose, Tarlac	Construction Section	Public Bidding	11-22-28-2018	12/11/2018	05/16/2019	05/31/2019	FY2019GAA	2,800.00		2,800.00	Construction of Multi-Purpose Building
300104207719000	22. Contract ID No. 19CJ0099 - Rehabilitation of Multi-Purpose Building, Brgy. Calinguyan, Tarlac City, Tarlac	Construction Section	Public Bidding	11-22-28-2018	12/11/2018	06/20/2019	06/28/2019	FY2019GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
300104207720000	23. Contract ID No. 19CJ0135 - Construction of Multi-Purpose Building (Day Care Center), Brgy. Malayungab, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	1,500.00		1,500.00	Construction of Multi-Purpose Building (Day Care)
300104207721000	24. Contract ID No. 19CJ0136 - Construction of Multi-Purpose Building (Day Care Center), Brgy. Amacalan, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	1,500.00		1,500.00	Construction of Multi-Purpose Building (Day Care)
300104207722000	25. Contract ID No. 19CJ0137 - Construction of Multi-Purpose Building, Brgy. San Agustin, Victoria, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00		5,000.00	Construction of Multi-Purpose Building
300104207723000	26. Contract ID No. 19CJ0138 - Construction of Multi-Purpose Covered Court in Barangay San Jose, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	4,000.00		4,000.00	Construction of Multi-Purpose Building (Covered Court)
300104207724000	27. Contract ID No. 19CJ0139 - Construction of Multi-Purpose Covered Court in Barangay Ayson, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00		3,000.00	Construction of Multi-Purpose Building (Covered Court)
300104207725000	28. Contract ID No. 19CJ0140 - Construction/Rehabilitation of Multi-Purpose Building, Barangay Sinlat, Tarlac City	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00		5,000.00	Construction of Multi-Purpose Building
300104207726000	29. Contract ID No. 19CJ0141 - Construction of Purpose Building at Barangay Burot, Tarlac City	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00		5,000.00	Construction of Multi-Purpose Building
300104207727000	30. Contract ID No. 19CJ0142 - Construction of Mhe San Isidro Campus Library in Tarlac State University, Tarlac City	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	15,000.00		15,000.00	Construction of Library
300104207728000	31. Contract ID No. 19CJ0143 - Construction of Multi-Purpose Building Barangay Baras-baras, Tarlac City, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	30,000.00		30,000.00	Construction of Multi-Purpose Building
300104207729000	32. Contract ID No. 19CJ0144 - Construction of Multi-Purpose Hall, Panampunan, Tarlac City, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
300104207730000	33. Contract ID No. 19CJ0145 - Construction of Multi-Purpose Hall, San Juan Bautista, Tarlac City, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
300104207731000	34. Contract ID No. 19CJ0146 - Construction of Multi-Purpose Hall, San Luis, Tarlac City, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building
300104207732000	35. Contract ID No. 19CJ0147 - Construction of MPS (Covered Court Evacuation Center) Brgy. Santiago, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	4,000.00		4,000.00	Construction of Multi-Purpose Building (Covered Court-Evacuation Center)
300104207733000	36. Contract ID No. 19CJ0148 - Construction of MPS, Baras-baras, Tarlac City	Construction Section	Public Bidding	4-26-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	4,000.00		4,000.00	Construction of Multi-Purpose Building
300104207734000	37. Contract ID No. 19CJ0153 - Construction of Multi-purpose Building, Brgy. Salapangan, Tarlac City	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	10,000.00		10,000.00	Construction of Multi-Purpose Building
300104207735000	38. Contract ID No. 19CJ0154 - Construction of Multi-Purpose Building, San Vicente, Tarlac City, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00		5,000.00	Construction of Multi-Purpose Building
300104207736000	39. Contract ID No. 19CJ0152 - Construction of Athlete's Multi-Purpose Indoor Training Center, Brgy. Baras-baras, Tarlac City	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	10,000.00		10,000.00	Construction of Multi-Purpose Indoor Training Center

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks
				Ads/Post of JAEB	Sub/Open of Bids	Notice of Award		Total (P000)	MOOE	
300104207740000	40. Contract ID No. 19CJ01155 - Construction of two storey MPB, Balanti High School, Tarlac City, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	FY2019GAA	7,000.00	✓	Construction of Multi-Purpose Building
Flood Control and Drainage										
Flood Control Structures/Facilities										
300107200376000	1. Contract ID No. 19CJ0111 - Structures (Box Culvert) at Sitio San Pedro, Brgy. Iba, San Jose, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	FY2019GAA	1,500.00	✓	Construction of Flood Mitigation
300107200377000	2. Contract ID No. 19CJ0112 - Construction/Concreting of Flood Control Structures (Box Culvert) at Sta. Cruz-Mangilog, Brgy. Iba, San Jose, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	FY2019GAA	1,500.00	✓	Construction of Flood Mitigation
Local Roads and Bridges										
300117203375000	1. Contract ID No. 19CJ0113 - Construction (Concreting) of Road at Malatiki-Balbaloto Section, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	FY2019GAA	3,000.00	✓	Construction of Concrete Road
300117203376000	2. Contract ID No. 19CJ0114 - Construction (Concreting) of Road at Purok Pag-asa, Brgy. Bullo, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	FY2019GAA	2,000.00	✓	Construction of Concrete Road
300117203377000	3. Contract ID No. 19CJ0115 - Construction (Concreting) of Road at Purok San Rufino-San Miguel-San Simon, Brgy. San Andres, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	FY2019GAA	3,000.00	✓	Construction of Concrete Road
300117203378000	4. Contract ID No. 19CJ0116 - Construction (Concreting) of Road at Sitio Malinis, Purok Antonio, Brgy. Maluid, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	FY2019GAA	5,000.00	✓	Construction of Concrete Road
300117203379000	5. Contract ID No. 19CJ0117 - Construction (Concreting) of Road at Sitio Swift, Brgy. San Francisco, Victoria	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	FY2019GAA	5,000.00	✓	Construction of Concrete Road
300117203380000	6. Contract ID No. 19CJ0118 - Construction (Concreting) of Road Sitio Catigaacan, Brgy. Villa Aguilay, San Jose, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	FY2019GAA	2,000.00	✓	Construction of Concrete Road
300117203389000	7. Contract ID No. 19CJ0163 - Rehabilitation of San Jose Plazuela, San Jose, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	FY2019GAA	2,000.00	✓	Construction of Concrete Road
300117200027000	8. Contract ID No. 19CJ0157 - Construction of Manila North Road to SCTEX Luisita Access Road (San Sebastian to Balete), Tarlac City	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	07/18/2019	FY2019GAA	100,000.00	✓	Construction of Concrete Road
300117200028000	9. Contract ID No. 19CJ0158 - Construction of San Jose-Tarlac-Palaug, Zambales Road (Tarlac Section Phase 4) San Jose, Tarlac Sta. 11+120 to Sta. 13+120, San Jose, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	07/18/2019	FY2019GAA	100,000.00	✓	Construction of Concrete Road
300117200029000	10. Contract ID No. 19CJ0159 - Construction of San Jose, Tarlac-Palaug, Zambales Road (Tarlac Section Phase 5), San Jose, Tarlac Sta. 13+120 to Sta. 15+120 San Jose, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	07/18/2019	FY2019GAA	100,000.00	✓	Construction of Concrete Road
300117203384000	11. Contract ID No. 19CJ0131 - Concreting of Road, Brgy. Calayaan, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	FY2019GAA	2,000.00	✓	Construction of Concrete Road
300117203385000	12. Contract ID No. 19CJ0161 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Tarlac Ecotourism Park (Phase 3) San Jose, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	FY2019GAA	50,000.00	✓	Construction of Concrete Road
300117203386000	13. Contract ID No. 19CJ0162 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Tarlac Ecotourism Park (Phase 4) San Jose, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	FY2019GAA	20,000.00	✓	Construction of Concrete Road
300117203387000	14. Contract ID No. 19CJ0132 - Concreting of Road, Brgy. Sto. Nino, Tarlac City, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	FY2019GAA	5,000.00	✓	Construction of Concrete Road
300117203388000	12. Contract ID No. 19CJ0160 - Concreting of Road, Brgy. San Jose, Tarlac City, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	FY2019GAA	23,100.00	✓	Construction of Concrete Road

Prepared by:

Submitted by:

Recommending Approval:

MIGUEL G. MALVAR
Head - BAC Secretariat

HERNAN G. INES
BAC Chairperson

ERELINA B. SANTOS
District Engineer

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 GAA

PAP	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	
300104207740000	40. Contract ID No. 19CJ01155 - Construction of two storey MPB, Balanti High School, Tarlac City, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	7,000.00		Construction of Multi-Purpose Building
Flood Control and Drainage											
300107200376000	1. Contract ID No. 19CJ01111 - Structures (Box Culvert) at Sitio San Pedro, Brgy. Iba, San Jose, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	1,500.00		Construction of Flood Mitigation
300107200377000	2. Contract ID No. 19CJ01112 - Construction/Concreting of Flood Control Structures (Box Culvert) at Sta. Cruz-Mangilog, Brgy. Iba, San Jose, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	1,500.00		Construction of Flood Mitigation
Local Roads and Bridges											
300117203375000	1. Contract ID No. 19CJ01113 - Construction (Concreting) of Road at Malatiki-Balabato Section, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00		Construction of Concrete Road
300117203376000	2. Contract ID No. 19CJ01114 - Construction (Concreting) of Road at Purok Pag-asa, Brgy. Bullo, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00		Construction of Concrete Road
300117203377000	3. Contract ID No. 19CJ01115 - Construction (Concreting) of Road at Purok San Rufino-San Miguel-San Simon, Brgy. San Andres, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	3,000.00		Construction of Concrete Road
300117203378000	4. Contract ID No. 19CJ01116 - Construction (Concreting) of Road at Sitio Malinis, Purok Antonio, Brgy. Maluid, Victoria, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00		Construction of Concrete Road
300117203379000	5. Contract ID No. 19CJ01117 - Construction (Concreting) of Road at Sitio Swit, Brgy. San Francisco, Victoria	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00		Construction of Concrete Road
300117203380000	6. Contract ID No. 19CJ01118 - Construction (Concreting) of Road Sitio Caligacan, Brgy. Villa Aglipay, San Jose, Tarlac	Construction Section	Public Bidding	1-9-15-2019	1/29/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00		Construction of Concrete Road
300117203389000	7. Contract ID No. 19CJ01163 - Rehabilitation of San Jose Plazuela, San Jose, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00		Construction of Concrete Road
300117200027000	8. Contract ID No. 19CJ01157 - Construction of Manila North Road to SCTEX Lufista Access Road (San Sebastian to Balete), Tarlac City	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	07/18/2019	08/02/2019	FY2019GAA	100,000.00		Construction of Concrete Road
300117200028000	9. Contract ID No. 19CJ01158 - Construction of San Jose-Tarlac-Palaug, Zambales Road (Tarlac Section Phase 4) San Jose, Tarlac Sta. 11+120 to Sta. 13+120, San Jose, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	07/18/2019	08/02/2019	FY2019GAA	100,000.00		Construction of Concrete Road
300117200029000	10. Contract ID No. 19CJ01159 - Construction of San Jose, Tarlac-Palaug, Zambales Road (Tarlac Section Phase 5), San Jose, Tarlac Sta. 13+120 to Sta. 15+120 San Jose, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	07/18/2019	08/02/2019	FY2019GAA	100,000.00		Construction of Concrete Road
300117203384000	11. Contract ID No. 19CJ01131 - Concreting of Road, Brgy. Calayaan, Gerona, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	2,000.00		Construction of Concrete Road
300117203385000	12. Contract ID No. 19CJ01161 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Tarlac Ecotourism Park (Phase 3) San Jose, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	50,000.00		Construction of Concrete Road
300117203386000	13. Contract ID No. 19CJ01162 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Tarlac Ecotourism Park (Phase 4) San Jose, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	20,000.00		Construction of Concrete Road
300117203387000	14. Contract ID No. 19CJ01132 - Concreting of Road, Brgy. Sto. Nino, Tarlac City, Tarlac	Construction Section	Public Bidding	4-26-2019 - 5-2-2019	05/16/2019	06/20/2019	06/28/2019	FY2019GAA	5,000.00		Construction of Concrete Road
300117203388000	12. Contract ID No. 19CJ01160 - Concreting of Road, Brgy. San Jose, Tarlac City, Tarlac	Construction Section	Public Bidding	5-17-23-2019	06/06/2019	06/20/2019	06/28/2019	FY2019GAA	23,100.00		Construction of Concrete Road

Prepared by:

Recommending Approval

Submitted by:

MIGUEL C. MALVAR
Head - BAC Secretariat

HERMAN G. INES
BAC Chairperson

Erлина B. Santos
ERELINA B. SANTOS
District Engineer