



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Construction of Drainage Structure along Road- On Specific Location along Isulan Jct- Ninoy Aquino Rd (S00743MN) Isulan Jct-Ninoy Aquino Rd K1831 + 597 -K1832 + 297; K1833 + 775 - K1835 + 894	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	58,265,000.00		58,265,000.00	
	Preventive Maintenance of Road: Asphalt Overlay on-on Specific Location along Marbel-Allah Valley-Cotabato Rd (S00744MN) K1775 + -736-K1775 + 000; K1778 + 704-K1780 + 045	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	92,602,000.00		92,602,000.00	
	Preventive Maintenance of Road: Concrete Reblocking: Concrete Reblocking 280 mm- on Specific Location along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd (S00732MN) K1925 + 000-K1926 + 000, K1946 + 000-K1946 + 503, K1949 + 2716-K1949 + 3000, K1949 + 5440-K1949 + 6276; (S00737MN) K2009 + 509-K2012 + 000, K2013 + 000-K2013 + 081, K2028 + 822-K2029 + 234	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	53,435,000.00		53,435,000.00	
	Preventive Maintenance of Road: Concrete Reblocking: Concrete Reblocking 280 mm- on Specific Location along Isulan Jct-Ninoy Aquino Rd (S00743MN) K1785 + -755- K1785 + 000, K1798 + 603.66-K1799 + 000, K1800 + 000-K1800 + 479, K1805 + 502-K1806 + 279, K1811 + 252-K1811 + 432, K1830 + 279-K1830 + 600	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	28,021,000.00		28,021,000.00	
	Construction of Road Slope Protection Structure- on Specific Locations along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd (S00734MN) K1961 + 485- K1961 + 655, K1962 + 650- K1962 + 700, K1968 + 080- K1968 + 160, K1969 + 200- K1969 + 240, K1971 + 600- K1971 + 620, K1971 + 700- K1971 + 720; (S00737MN) K1985 + 680-K1985 + 700	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	22,739,000.00		22,739,000.00	
	Construction of Road Slope Protection Structure- on Specific Locations along Isulan Jct-Ninoy Aquino Rd (S00743MN) K1806 + 683- K1806 + 693, K1807 + 837- K1807 + 850, K1811 + 190- K1811 + 215, K1811 + 804- K1811 + 827, K1811 + 890- K1811 + 906, K1828 + 890- K1828 + 980, K1830 + 350- K1830 + 400, K1830 + 420- K1830 + 470	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	34,982,000.00		34,982,000.00	

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (TU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Reconstruction to Concrete Pavement - on Specific Locations along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd (S00732MN) K1940 + 000- K1940 + 900, K1940 + 900- K1941 + 755	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	100,000,000.00		100,000,000.00	
	Reconstruction to Concrete Pavement - on Specific Locations along Isulan Jct-Ninoy Aquino Rd (S00743MN) K1794 + 377- K1794 + 678, K1810 + 523- K1811 + 035	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	32,561,000.00		32,561,000.00	
	Rehabilitation / Major Repair of Bridge Busawon Br. 1 (B00630MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	8,448,000.00		8,448,000.00	
	Rehabilitation / Major Repair of Bridge Kalamansig Br. (B00629MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	7,200,000.00		7,200,000.00	
	Rehabilitation / Major Repair of Bridge Pangawan Br. 3 (B01265MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	9,600,000.00		9,600,000.00	
	Widening of Bridge-Barurao Br. (B00622MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	20,760,000.00		20,760,000.00	
	Widening of Bridge- Kawa Br. 2 (B01541MN) along SNA-Lebak-Kalamansig Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program	20,381,000.00		20,381,000.00	
	Widening of Bridge- Kulaman Br. (B01542MN) along SNA-Lebak-Kalamansig Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program	53,760,000.00		53,760,000.00	
	Widening of Bridge- Masurot Br. (B00623MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	12,760,000.00		12,760,000.00	
	Widening of Bridge- Pilandok Br. (B00621MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	15,760,000.00		15,760,000.00	
	Widening of Bridge- Salaman Br. (B00624MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	49,160,000.00		49,160,000.00	
	Road Widening along Awang-Upi-Lebak-Kalamansig-Palimbang Sarangani Rd (S00732MN) K1934+515 - K1936+015	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	45,000,000.00		45,000,000.00	
	Road Widening along Awang-Upi-Lebak-Kalamansig-Palimbang Sarangani Rd (S00732MN) K1943+289 - K1945+330	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	61,230,000.00		61,230,000.00	

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/ Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Road Widening -along SNA-Lebak-Kalamansig Rd (500739MN) K1849+921 -K1851+123, K1851+180 -K1852+161	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	65,520,000.00		65,520,000.00	
	Road Widening -along Isulan Jct-Ninoy Aquino Rd (500743MN) K1786 + 090- K1788 + 100	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	60,300,000.00		60,300,000.00	
	Road Widening -along Isulan Jct-Ninoy Aquino Rd (500743MN) K1796+128 -K1797+255, K1797+477 -K1798+011	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	54,113,000.00		54,113,000.00	
	Construction of Flood Mitigation Structure - Construction of Flood Control (Aia River Basin), Esperanza, Sultan Kudarat 2nd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	50,000,000.00		50,000,000.00	
	Construction of Revetment - Construction of River Bank Protection/Flood Control (Upstream) at Brgy. Daladap, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	50,000,000.00		50,000,000.00	
	Construction of Revetment - Construction of River Bank Protection/Flood Control at Brgy. Daladap, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	50,000,000.00		50,000,000.00	
	Construction of Flood Mitigation Structure - Construction of River Bank Protection/Flood Control at Salaman River, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	50,000,000.00		50,000,000.00	
	Construction of Concrete Road- NRJ leading to Mangrove Ecotourism Park, Brgy. Tagusa, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	39,000,000.00		39,000,000.00	
	Construction of Concrete Road- NRJ to Sitio Sewal leading to Lagbasan Cave passing thru Rural Cave, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	39,000,000.00		39,000,000.00	
	Construction of Concrete Road- Brgy. Basak- Villamonte-Capian connecting to New Calinog, in support of Bamboo and Coffee Plantation, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	39,926,000.00		39,926,000.00	
	Construction of Concrete Road- Tuka-Bai Saripinang Road in Bagumbayan SK in support of Agri-based Industries: Pineapple, Coffee, Rubber, Corn and Muscovado Processing Plant, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	30,000,000.00		30,000,000.00	

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Construction of Concrete Road- Road from NH1- Brgy. Kadi-Brgy. Bugso-Sito Balite-Sito Sapale and Crossing Bugso-Landfill in support to Agribusiness Establishment, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	30,000,000.00		30,000,000.00	
	Construction of Concrete Road- Road in Limulan to Pusot Area Leading to Market and Processing Center in support of Coffee, Coconut, and Corn Industries, Brgy. Limulan, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	30,000,000.00		30,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Kalibunan, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Nat., Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 6, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. New Calinog, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Numo, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion III, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poloy-Poloy, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Santa Maria, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Sumilil, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Dumangas Nuevo, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Kanipaan, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Kanulay, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Villamor, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Basag, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Langgal, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Marguez, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	700,000.00		700,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Namat Masla, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Poblacion, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Poblacion, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	700,000.00		700,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. San Roque, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	700,000.00		700,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Barurao II, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall Building), Brgy. Barurao I, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Bawang, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Buenaflores, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, P.E.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Sagasa, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Busok, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Salabaca, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Capilan, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Chua, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Daladap, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Hinalaan, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Kabulanan, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Kadi, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Kiadsam, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Kinayao, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Kulaman, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Lagunding, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Limuhay, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Limulan, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. New Panay, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Pansud, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Pasandalan, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Poblacion, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Ragandang, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Sabanal, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Sangay, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Santa Maria, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Santo Niño, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. South Sepaka, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Taguisa, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Balwan, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Banali, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Bugso, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Daluga, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Datu Wasay, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Lagubang, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Midtungok, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Monteverde, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:


LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:


MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Paril, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Tran, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Senior Citizen Building (Multi-Purpose Building), Brgy. Basak, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	700,000.00		700,000.00	
	Construction of Senior Citizen Building (Multi-Purpose Building), Brgy. Villamonte, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	700,000.00		700,000.00	
	Construction of Bridges,, Brgy. Caplan/New Cainog, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	2,000,000.00		2,000,000.00	
	Construction of Road, Brgy. Pobacion, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	3,500,000.00		3,500,000.00	
	Common Office Supplies & Equipment	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	2,470,134.32			
	Common Office Supplies & Equipment	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	2,224,345.24			
	Common Office Supplies & Equipment	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	2,252,326.16			
	Common Office Supplies & Equipment	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	901,166.28			
	IT Equipments	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	2,128,820.00			
	IT Equipments	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	1,549,900.00			

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	IT Equipments	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	1,353,100.00			
	IT Equipments	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	96,000.00			
	Office Furnitures & Fixture/ Equipments	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	425,600.00			
	Office Furnitures & Fixture/ Equipments	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	810,000.00			
	Office Furnitures & Fixture/ Equipments	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	5,700.00			
	Fuel, Oil, & Lubricants	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	4,267,900.00			
	Fuel, Oil, & Lubricants	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	4,651,190.00			
	Fuel, Oil, & Lubricants	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	4,251,190.00			
	Fuel, Oil, & Lubricants	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	4,651,190.00			
	Spareparts	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	306,420.00			
	Spareparts	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	376,974.00			
	Spareparts	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	295,450.00			
	Spareparts	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	191,500.00			

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Labor Services	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	708,460.00			
	Labor Services	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	703,860.00			
	Labor Services	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	693,460.00			
	Labor Services	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	702,460.00			
	Common Printer, Copier, Scanner, Ink, Cartridges, Toner & Computer Desktop & Accessories	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	511,150.00			
	Common Printer, Copier, Scanner, Ink, Cartridges, Toner & Computer Desktop & Accessories	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	630,500.00			
	Common Printer, Copier, Scanner, Ink, Cartridges, Toner & Computer Desktop & Accessories	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	491,590.00			
	Common Printer, Copier, Scanner, Ink, Cartridges, Toner & Computer Desktop & Accessories	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	24,700.00			
	Common Electrical supply, device & Accessories	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	21,107.30			
	Common Electrical supply, device & Accessories	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	9,140.50			
	Common Electrical supply, device & Accessories	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	15,714.80			
	Common Electrical supply, device & Accessories	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	6,109.00			
	Rental of Service Vehicles	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	240,000.00			

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/ Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Rental of Service Vehicles	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	240,000.00			
	Rental of Service Vehicles	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	240,000.00			
	Rental of Service Vehicles	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	240,000.00			
	Laboratory Apparatus Devices & supply	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	327,850.00			
	Fire Equipment	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	12,000.00			
	Const. Materials-Routine Maintenance	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	12,979,170.70			
	Const. Materials-Routine Maintenance	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	8,283,015.20			
	Const. Materials-Routine Maintenance	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	12,450,710.20			
	Const. Materials-Routine Maintenance	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	8,133,015.20			
	CONTINGENCY	DPWH SK2 DEO	Public Bidding	January 9, 2019 to January 17, 2019	January 17, 2019	February 11, 2019	February 18, 2019	FY 2019 National Expenditure Program (NEP)	25,000.00			
	CONTINGENCY	DPWH SK2 DEO	Public Bidding	April 8, 2019 to April 16, 2019	April 16, 2019	May 11, 2019	May 18, 2019	FY 2019 National Expenditure Program (NEP)	25,000.00			
	CONTINGENCY	DPWH SK2 DEO	Public Bidding	July 8, 2019 to July 16, 2019	July 16, 2019	August 10, 2019	August 17, 2019	FY 2019 National Expenditure Program (NEP)	25,000.00			
	CONTINGENCY	DPWH SK2 DEO	Public Bidding	October 7, 2019 to October 15, 2019	October 15, 2019	November 9, 2019	November 16, 2019	FY 2019 National Expenditure Program (NEP)	25,000.00			
	Sub-surface Exploration (Soil Exploration) of Pangawan Br. 3 Along Awang-Upi-Lebak- Kalampansig-Paimbang-Sarangani Road, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	99,939.96		99,939.96	SOIL EXPLORATION

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (TU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/Postin g of IB/REI	Submission/ Openin g of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Sub-surface Exploration (Soil Exploration) of Busawon I Br. Along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Kalamansig, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	99,939.96		99,939.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Kalamansig Br. Along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Kalamansig, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	99,939.96		99,939.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Barurao Br. (BO0622MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	281,464.90		281,464.90	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Masurot Br. (BO0623MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	281,464.90		281,464.90	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Pilandok Br. (BO0621MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	281,464.90		281,464.90	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Salaman Br. (BO0624MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	281,464.90		281,464.90	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Kawa II Br. (BO1541MN) along SNA-Lebak-Kalamansig Road, Senator Ninoy Aquino, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	281,464.90		281,464.90	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Flood Control (Ala River Basin) Esperanza, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	161,049.96		161,049.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of River Bank Protection/Flood Control at Brgy. Daladap, Esperanza, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	161,049.96		161,049.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of River Bank Protection/Flood Control (Upstream) at Brgy. Daladap, Esperanza, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	161,049.96		161,049.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of River Bank Protection/Flood Control at Salaman River, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	September 5, 2018	October 2, 2018	January 7, 2019	January 14, 2019	FY 2019 National Expenditure Program (NEP)	161,049.96		161,049.96	SOIL EXPLORATION

Prepared by:

RODRIGO V. VALDEZ, JR.
Head, Procurement Staff

Recommended by:

LEVIE D. TRABADO
OIC- Assistant District Engineer
BAC - Chairman

Approved By:

MAMINTAL T. TAHA, Ph.D.
District Engineer