

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 2 for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21HA0187	Construction/Completion of 4STY - 12CL School Building Felix E. Bompat High School, Panglao, Bohol	DEO	NO	Competitive Bidding	7/7/2021	7/26/2021	7/30/2021	8/10/2021	GoP	38,000,000.00	0.00	38,000,000.00	Completion of 4STY - 12CL School Building (DepEd CY 2021 - BEFF)
21HA0188	Construction/Completion of 1STY - 1CL School Building Tanday ES, Baclayan, Bohol	DEO	NO	Competitive Bidding	7/7/2021	7/26/2021	7/30/2021	8/10/2021	GoP	425,880.00	0.00	425,880.00	Completion of 1STY - 1CL School Building (DepEd CY 2021 - BEFF)
21HA0189	Construction/Completion of 1STY - 1CL School Building Tawala ES, Panglao, Bohol	DEO	NO	Competitive Bidding	7/7/2021	7/26/2021	7/30/2021	8/10/2021	GoP	434,700.00	0.00	434,700.00	Completion of 1STY - 1CL School Building (DepEd CY 2021 - BEFF)
21HA0190	Construction/Completion of 1STY - 2CL School Building San Isidro ES, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	7/7/2021	7/26/2021	7/30/2021	8/10/2021	GoP	715,680.00	0.00	715,680.00	Completion of 1STY - 2CL School Building (DepEd CY 2021 - BEFF)
21HA0191	Construction/Completion of 2STY-6CL School Building San Roque Integrated School, Balilihan, Bohol	DEO	NO	Competitive Bidding	7/9/2021	7/28/2021	8/3/2021	8/12/2021	GoP	19,200,000.00	0.00	19,200,000.00	Completion of 1STY - 2CL School Building (DepEd CY 2021 - BEFF)

21HA0192	Construction/Completion of 1STY - 2CL School Building Bahi PS, Albuquerque, Bohol	DEO	NO	Competitive Bidding	7/9/2021	7/28/2021	8/3/2021	8/12/2021	GoP	749,700.00	0.00	749,700.00	Completion of 1STY - 2CL School Building (DepEd CY 2021 - BEFF)
21HA0193	Construction/Completion of 1STY - 3CL School Building Angilan ES, Antequera, Bohol	DEO	NO	Competitive Bidding	7/9/2021	7/28/2021	8/3/2021	8/12/2021	GoP	407,171.00	0.00	407,171.00	Completion of 1STY - 3CL School Building (DepEd CY 2021 - BEFF)
21HA0194	Construction/Completion of 1STY - 1CL School Building New Lourdes ES, Cortes, Bohol	DEO	NO	Competitive Bidding	7/9/2021	7/28/2021	8/3/2021	8/12/2021	GoP	398,638.00	0.00	398,638.00	Completion of 1STY - 1CL School Building (DepEd CY 2021 - BEFF)
21HA0195	Construction/Completion of 1STY - 1CL School Building Cantaongon ES, Loon, Bohol	DEO	NO	Competitive Bidding	7/9/2021	7/28/2021	8/3/2021	8/12/2021	GoP	380,364.00	0.00	380,364.00	Completion of 1STY - 1CL School Building (DepEd CY 2021 - BEFF)
21HA0196	Repair/Maintenance of Taguba-as Drainage Structure, Antequera, Bohol	DEO	NO	Competitive Bidding	7/24/2021	8/16/2021	8/23/2021	8/31/2021	GoP	1,960,000.00	0.00	1,960,000.00	Repair/Maintenance of Tagubaas Drainage Structure (SR2021-03-007358)
21HA0197	Repair/Maintenance of Cantam-is Flood Control, Cantam-is, Loon, Bohol	DEO	NO	Competitive Bidding	7/24/2021	8/16/2021	8/23/2021	8/31/2021	GoP	1,960,000.00	0.00	1,960,000.00	Repair/Maintenance of Cantam-is Flood Control (SR2021-03-007358)

300104223366000	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Balilihan, Bohol	DEO	NO	Competitive Bidding	8/5/2021	8/24/2021	8/31/2021	9/9/2021	GoP	2,970,000.00	0.00	2,970,000.00	Rehabilitation of Multi-Purpose Building
21HA0199	Repair/Maintenance of DPWH Building, AES - Main Repair Shop and Annex "A" Buildings	DEO	NO	Competitive Bidding	8/17/2021	9/6/2021	9/10/2021	9/19/2021	GoP	1,960,000.00	0.00	1,960,000.00	Repair/Maintenance of DPWH Building, AES - Main Repair Shop - Annex "A" Buildings
21HA0200	Construction/Completion of 1 STY-2CL School Building Taloto ES, Tagbilaran City, Bohol	DEO	NO	Competitive Bidding	10/5/2021	10/25/2021	10/29/2021	11/10/2021	GoP	699,300.00	0.00	699,300.00	Completion of 1STY - 2CL School Building (DepEd CY 2021 - BEFF)
CS005-21	Conduct of Soil Testing / Exploration for the Replacement of Permanent Weak Bridge - Sampilangon Br. (B00199BH) along Jct (TNR) Cortes-Balilihan-Catigbian-Macaas Rd	DEO	NO	NP-53.9 - Small Value Procurement	8/17/2021	8/24/2021	9/10/2021	9/14/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS006-21	Conduct of Soil Testing / Exploration for the Construction of New Bridge - New Buacan Bridge along Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Rd	DEO	NO	NP-53.9 - Small Value Procurement	8/17/2021	8/24/2021	9/10/2021	9/14/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS007-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Liboron Flood Control, Liboron, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/20/2021	8/27/2021	9/13/2021	9/17/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation

CS008-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Macaas Flood Control, Macaas, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/20/2021	8/27/2021	9/13/2021	9/17/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS009-21	Conduct of Soil Testing / Exploration for the Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Catigbian-Canmano Road including 2 RCDG Bridges (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/24/2021	8/31/2021	9/17/2021	9/21/2021	GoP	600,140.00	0.00	600,140.00	Consulting Services for the Conduct of Soil Investigation
CS010-21	Conduct of Soil Testing / Exploration for the Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - San Isidro-Catigbian via Caimbang Road including RCDG Bridge connecting Cortes-Balilihan-Catigbian-Macaas Road and Antequera-San Isidro-Libertad Road in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/24/2021	8/31/2021	9/17/2021	9/21/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS011-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mandaug Flood Control, Mandaug, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/27/2021	9/3/2021	9/20/2021	9/24/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS011A-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Abucayan Norte Flood Control, Abucayan Norte, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/27/2021	9/3/2021	9/20/2021	9/24/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation

CS012-21	Conduct of Soil Testing / Exploration for the Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones - Poblacion(Catigbian)-Rizal-Causwagan Sur(San Isidro) Road connecting Cortes-Balilihan-Catigbian-Macaas Road including RCDG Bridge and Antequera-San Isidro-Libertad Road in support to Gifts and Housewares and Agribusiness Industries, Catigbian, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/31/2021	9/7/2021	9/24/2021	9/28/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS013-21	Conduct of Soil Testing / Exploration for the Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones - Sohoton-Tinibgan Road with RCDG Bridge connecting Tagbilaran North Road in support to Agribusiness Industries, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	8/31/2021	9/7/2021	9/24/2021	9/28/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation
CS014-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures at Barangay Busao (Maribojoc) along river leading to Tubig Daku leading to Inambacan Cave and Spring, Maribojoc, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/3/2021	9/10/2021	9/27/2021	10/4/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS015-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures at Barangay Santo Rosario (Antequera) along river leading to Tubig Daku leading to Inambacan Cave and Spring, Santo Rosario, Antequera, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/3/2021	9/10/2021	9/27/2021	10/4/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS016-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bateria River Flood Control, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/7/2021	9/14/2021	10/1/2021	10/5/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS017-21	Conduct of Soil Testing / Exploration for the Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones - Abatan-Agahay-Busao Provincial Road with 1 RCDG Bridge including raising of grades and slope protection in support to Agribusiness Industry, Maribojoc, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/7/2021	9/14/2021	10/1/2021	10/5/2021	GoP	300,070.00	0.00	300,070.00	Consulting Services for the Conduct of Soil Investigation

CS018-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures at Barangay Tupas (Antequera) along Abatan River, Antequera, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/10/2021	9/17/2021	10/4/2021	10/8/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS019-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tultugan Flood Control, Tultugan, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/10/2021	9/17/2021	10/4/2021	10/8/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS019A-21	Conduct of Soil Testing / Exploration for the Construction of Evacuation Center in Brgy. San Juan Buenaventura, Baclayon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/10/2021	9/17/2021	10/6/2021	10/11/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS020-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Labuon Flood Control, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/17/2021	9/24/2021	10/11/2021	10/15/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS021-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control at Tultugan-Binogawan Creek, Calape, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/17/2021	9/24/2021	10/11/2021	10/15/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
CS022-21	Conduct of Soil Testing / Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure from Upper Sta. Filomina to Ka Joaquin along Tagbuane River, Alburquerque, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/24/2021	10/1/2021	10/18/2021	10/25/2021	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation

CS023-21	Conduct of Soil Testing / Exploration for the Construction of Bridge (Phase I) in Purok 2, Barangay Eastern Poblacion, Alburquerque, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	9/21/2021	9/28/2021	10/14/2021	10/18/2021	GoP		300,070 00	0 00	300,070 00	Consulting Services for the Conduct of Soil Investigation
----------	--	-----	----	-----------------------------------	-----------	-----------	------------	------------	-----	--	------------	------	------------	---


Submitted by:


LEONCIA R. BAGOL
 Head, Procurement Unit

Recommended by:


FERNANDO U. TALAGSA
 BAC Chairman

Approved by:


GODOFREDO R. LAGA, JR
 District Engineer