



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Gov. Jose C. Sering Road, Surigao City

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2018
CONSULTANCY SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/O pening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1	SOIL EXPLORATION FOR THE CONSTRUCTION OF CONCRETE BRIDGE ALONG CONSTRUCTION OF CONCRETE CIRCUMFERENTIAL ROAD LEADING TO LAKE BRIDGE (REPLACEMENT SPILLWAY)	Planning and Design Section	Small Value	MARCH 1-7, 2018	8-Mar-18	15-Mar-18	22-Mar-18	PDE 2018	600,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY
2	SOIL EXPLORATION FOR THE CONSTRUCTION OF CONCRETE BRIDGE, SAN ISIDRO BRIDGE	Planning and Design Section	Small Value	MARCH 1-7, 2018	8-Mar-18	15-Mar-18	22-Mar-18	PDE 2018	300,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY
3	SOIL EXPLORATION FOR THE CONSTRUCTION OF CONCRETE BRIDGE, TAGAYAN BRIDGE	Planning and Design Section	Small Value	MARCH 1-7, 2018	8-Mar-18	15-Mar-18	22-Mar-18	PDE 2018	300,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY

4	SOIL EXPLORATION FOR THE CONSTRUCTION OF CONCRETE BRIDGE, TOLINGON BRIDGE	Planning and Design Section	Small Value	MARCH 1-7, 2018	8-Mar-18	15-Mar-18	22-Mar-18	PDE 2018	300,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY
5	SOIL EXPLORATION FOR THE CONSTRUCTION OF CONCRETE BRIDGE, MATTIN-AO BRIDGE	Planning and Design Section	Small Value	MARCH 1-7, 2018	8-Mar-18	15-Mar-18	22-Mar-18	PDE 2018	300,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY
6	SOIL EXPLORATION FOR THE CONSTRUCTION OF OROK BRIDGE, (B00815MN) ALONG QUEZON-MAPAWA- CAPALAYAN-ESPINA-NAVARRO ROAD	Planning and Design Section	Small Value	MARCH 1-7, 2018	8-Mar-18	15-Mar-18	22-Mar-18	PDE 2018	300,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY
7	SOIL EXPLORATION FOR THE CONSTRUCTION OF HAYANGGABON BRIDGE 1 (B00993MN) ALONG SURIGAO- DAVAO COASTAL ROAD	Planning and Design Section	Small Value	MARCH 1-7, 2018	8-Mar-18	15-Mar-18	22-Mar-18	PDE 2018	450,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY

8	SOIL EXPLORATION FOR THE CONSTRUCTION OF FLOOD MITIGATION STRUCTURE,CAMPO BACUAG RIVER CONTROL	Planning and Design Section	Small Value	MARCH 1-7, 2018	8-Mar-18	15-Mar-18	22-Mar-18	PDE 2018	150,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY
---	---	--------------------------------	-------------	--------------------	----------	-----------	-----------	-------------	------------	--	--	--

Submitted by:

Recommended by:

Approved by:


MA. GINA L. LESACA
Engineer-II
Head , Bac Secretariat


EMMANUEL J. CABANOS
Assistant District Engineer
BAC -Chairman


HENRY CRUZ J. MARAPAO
District Engineer