



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL SUR II
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Bislig City

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS, CIVIL WORKS AND CONSULTING SERVICES FOR F.Y. 2018

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
FOR GOODS												
	Commonly Used Office Supplies	SDS 2nd DEO	Competitive Bidding/DBM									
			1st Quarter	1/8/2018	1/15/2018	1/25/2018	1/30/2018	GOP	744,122	31,249	712,874	Commonly used office supplies
			2nd Quarter	4/2/2018	4/9/2018	4/19/2018	4/24/2018	GOP	1,010,240	131,167	879,072	
			3rd Quarter	7/3/2018	7/10/2018	7/20/2018	7/25/2018	GOP	1,138,867	106,357	1,032,510	
			4th Quarter	10/2/2018	10/9/2018	10/24/2018	10/29/2018	GOP	567,171	19,672	547,499	
	Procurement of IT Equipment and Accessories	SDS 2nd DEO	Competitive Bidding/DBM									
			1st Quarter	1/8/2018	1/15/2018	1/25/2018	1/30/2018	GOP	1,797,876	419,975	1,377,901	IT Equipment and Accessories
			2nd Quarter	4/2/2018	4/9/2018	4/19/2018	4/24/2018	GOP	2,153,701	5,925	2,147,776	
			3rd Quarter	7/3/2018	7/10/2018	7/20/2018	7/25/2018	GOP	781,338	66,650	714,688	
			4th Quarter	10/2/2018	10/9/2018	10/24/2018	10/29/2018	GOP	594,214	1,600	592,614	
	Procurement on Fuel, Oil and Lubricants	SDS 2nd DEO	Competitive Bidding									
			1st Quarter	1/8/2018	1/15/2018	1/25/2018	1/30/2018	GOP	2,507,599	1,043,500	1,464,099	Fuel, Oil and Lubricants
			2nd Quarter	4/2/2018	4/9/2018	4/19/2018	4/24/2018	GOP	2,199,776	1,043,500	1,156,276	
			3rd Quarter	7/3/2018	7/10/2018	7/20/2018	7/25/2018	GOP	2,352,719	1,043,500	1,309,219	
			4th Quarter	10/2/2018	10/9/2018	10/24/2018	10/29/2018	GOP	2,304,067	1,043,500	1,260,567	
	Procurement of Maintenance Items for Service Vehicles and Equipment	SDS 2nd DEO	Competitive Bidding									
			1st Quarter	1/8/2018	1/15/2018	1/25/2018	1/30/2018	GOP	978,533	294,200	684,333	Maintenance Items of Service Vehicles and Equipment
			2nd Quarter	4/2/2018	4/9/2018	4/19/2018	4/24/2018	GOP	1,567,509	1,015,600	551,909	
			3rd Quarter	7/3/2018	7/10/2018	7/20/2018	7/25/2018	GOP	881,444	294,200	587,244	
			4th Quarter	10/2/2018	10/9/2018	10/24/2018	10/29/2018	GOP	1,987,903	995,400	992,503	
	Procurement of Commonly Used Maintenance Supplies/Materials	SDS 2nd DEO (Maintenance Section)	Competitive Bidding									
			1st Quarter	1/8/2018	1/15/2018	1/25/2018	1/30/2018	GOP	6,436,515	6,436,515	-	Commonly used Maintenance Supplies/Materials
			2nd Quarter	4/2/2018	4/9/2018	4/19/2018	4/24/2018	GOP	5,176,625	5,176,625	-	
			3rd Quarter	7/3/2018	7/10/2018	7/20/2018	7/25/2018	GOP	5,990,415	5,990,415	-	
			4th Quarter	10/2/2018	10/9/2018	10/24/2018	10/29/2018	GOP	3,188,300	3,188,300	-	
	Procurement of Maintenance Tools and Equipment	SDS 2nd DEO (Maintenance Section)	Competitive Bidding									
			1st Quarter	1/8/2018	1/15/2018	1/25/2018	1/30/2018	GOP	527,760	527,760	-	Maintenance Tools and Equipment
			2nd Quarter	4/2/2018	4/9/2018	4/19/2018	4/24/2018	GOP	188,200	188,200	-	
			3rd Quarter	7/3/2018	7/10/2018	7/20/2018	7/25/2018	GOP	149,900	149,900	-	
			4th Quarter	10/2/2018	10/9/2018	10/24/2018	10/29/2018	GOP	18,820	18,820	-	

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	Procurement of Office Equipment	SDS 2nd DEO (COA Office)	Competitive Bidding									Procurement of Office Equipment
			1st Quarter	1/8/2018	1/15/2018	1/25/2018	1/30/2018	GOP	3,500	-	3,500	
			2nd Quarter	4/2/2018	4/9/2018	4/19/2018	4/24/2018	GOP	1,500	-	1,500	
			3rd Quarter	7/3/2018	7/10/2018	7/20/2018	7/25/2018	GOP	3,500	-	3,500	
			4th Quarter	10/2/2018	10/9/2018	10/24/2018	10/29/2018	GOP	1,500	-	1,500	
	Program of Works and Estimated for the 4th Batch Assessment of the Existing Three Road Section of DPWH SDS II DEO, Manacarogo, Bislig City	SDS 2nd DEO (Planning and Design Section)	Competitive Bidding									Program of Works and Estimated for the 4th Batch Assessment of the Existing Three Road Section of DPWH SDS II DEO, Manacarogo, Bislig City
			1st Quarter	1/8/2018	1/15/2018	1/25/2018	1/30/2018	GOP	5,340	-	5,340	
			2nd Quarter	4/2/2018	4/9/2018	4/19/2018	4/24/2018	GOP	-	-	-	
			3rd Quarter	7/3/2018	7/10/2018	7/20/2018	7/25/2018	GOP	20,900	-	20,900	
			4th Quarter	10/2/2018	10/9/2018	10/24/2018	10/29/2018	GOP	-	-	-	
	Other Common Used Office Supplies	SDS 2nd DEO (COA Office)	Competitive Bidding									Other Common Used Office Supplies
			1st Quarter	AS THE NEED ARISES				GOP	25,000	-	25,000	
			2nd Quarter									
			3rd Quarter									
			4th Quarter									
	Repair and Maintenance of IT Equipment and Accessories	SDS 2nd DEO (Planning and Design Section)	Competitive Bidding									Repair and Maintenance of IT Equipment
			1st Quarter	AS THE NEED ARISES				GOP	165,000	-	165,000	
			2nd Quarter									
			3rd Quarter									
			4th Quarter									
	Repair and Maintenance of Service Vehicles and Equipment	SDS 2nd DEO	Competitive Bidding									Repair and Maintenance of Service Vehicles and Equipment
			1st Quarter	AS THE NEED ARISES				GOP	2,020,000	-	2,020,000	
			2nd Quarter									
			3rd Quarter									
			4th Quarter									
	Procurement of Laboratory Equipment	SDS 2nd DEO (Quality Assurance Section)	Competitive Bidding									Laboratory Equipment
			1st Quarter	AS THE NEED ARISES				GOP	500,000	-	500,000	
			2nd Quarter									
			3rd Quarter									
			4th Quarter									
	Procurement of Furnitures and Fixtures	SDS 2nd DEO (Admini. Section, Finance & QAS)	Competitive Bidding									Furnitures and Fixtures
			1st Quarter	AS THE NEED ARISES				GOP	710,000	-	710,000	
			2nd Quarter									
			3rd Quarter									
			4th Quarter									

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks		
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project		
	Procurement of Other Office Equipment	SDS 2nd DEO <i>(Admin. Section & QAS)</i>	Competitive Bidding											
			1st Quarter	AS THE NEED ARISES				GOP	600,000	-	600,000	Procurement of Other Office Equipment		
			2nd Quarter											
			3rd Quarter											
			4th Quarter											
	Procurement of Other IT Equipment and Accessories	SDS 2nd DEO <i>(Finance Section and BAC)</i>	Competitive Bidding											
			1st Quarter	AS THE NEED ARISES				GOP	200,000	-	200,000	Procurement of Other IT Equipment and Accessories		
			2nd Quarter											
			3rd Quarter											
			4th Quarter											
	Repair and Maintenance of Office Equipment	SDS 2nd DEO <i>(ICT Office)</i>	Competitive Bidding											
			1st Quarter	AS THE NEED ARISES				GOP	40,000	-	40,000	Repair and Maintenance of Office Equipment		
			2nd Quarter											
			3rd Quarter											
			4th Quarter											
	Other Maintenance Materials/Supplies	SDS 2nd DEO <i>(Maint. Section)</i>	Competitive Bidding											
			1st Quarter	AS THE NEED ARISES				GOP	2,000,000	2,000,000.00	-	Other Maintenance Materials/Supplies		
			2nd Quarter											
			3rd Quarter											
			4th Quarter											
SUB-TOTAL - PROGRAMMED AMOUNT									51,539,854	31,232,530	20,307,324			

FOR CIVIL WORKS

18NI0011	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Jct. Lingig - Trento Rd - K1481 + 395 - K1481 + 582,K1481 + 960 - K1482 + 395	Construction Section	Competitive Bidding	11/17/2017 to 1/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	19,531,000	-	19,531,000.00	Rehabilitation/Reco nstruction/Upgradin g of Damaged Paved Roads
18NI0001	Rehabilitation/Reconstruction/Upgradi ng of Damaged Paved Roads - Secondary Roads, Surigao-Davao Coastal Rd - K1403 + 987 - K1404 + 500, K1405 + 750 - K1406 + 000, K1416 + 275 - K1416 + 426, K1453 + 219 - K1453 + 587, K1457 + 825.71 - K1458 + 394	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	57,746,000	-	57,746,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
18NI0004	Rehabilitation/Reconstruction/Upgradi ng of Damaged Paved Roads - Secondary Roads, NRJ Barobo- Agusan del Sur Bdry Rd- K1413 + 402.5 - K1413 + 977,K1410 + 492.80 - K1411 + 044.80	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	35,160,000	-	35,160,000.00	Rehabilitation/Reco nstruction/Upgradin g of Damaged Paved Roads

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
18NI0012	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide -Primary Roads, Jct. Lingig-Trento Rd- K1476+423 - K1476+473,K1483+566 - K1483+609, K1484+648 - K1484+697	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	14,025,000	-	14,025,000.00	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide
18NI0002	Road Widening Primary Roads, Jct. Lingig- Trento Rd - K1474+000 - K1475+134	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	40,000,000	-	40,000,000.00	Road Widening
18NI0025	Construction of By-pass and Diversion Roads - Tagongon-Sta. Maria-Sta. Juana-Maputi-Dreamland-Bingcongan-San Roque, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	100,000,000	-	100,000,000.00	Construction of By-pass and Diversion Roads
	Construction of By-pass and Diversion Roads - Tagongon-Sta. Maria-Sta. Juana-Maputi-Dreamland-Bingcongan-San Roque, Surigao del Sur	Construction Section	Competitive Bidding	2/12/2018 to 2/19/2018	3/5/2018	3/23/2018	4/2/2018	GOP	100,000,000	-	100,000,000.00	Construction of By-pass and Diversion Roads
18NI0017	Off-Carriageway Improvement Secondary Roads, Surigao-Davao Coastal Rd - K1466+936 - K1467+700	Construction Section	Competitive Bidding	1/10/2018 to 1/16/2018	1/29/2018	3/5/2018	3/13/2018	GOP	19,200,000	-	19,200,000.00	Off-Carriageway Improvement
	Construction of New Permanent Bridges Bahi Br. (Parallel Bridge) along NRJ Barobo-Agusan Del Sur Bdry Rd	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	30,250,000	-	30,250,000.00	Construction of New Permanent Bridges
18NI0019	Construction of Bank Revetment along Pagtilaan River (Pagtilaan Sect.), at Pagtilaan, Lingig, Surigao Del Sur	Construction Section	Competitive Bidding	1/12/2018 to 1/18/2018	1/31/2018	2/28/2018	3/7/2018	GOP	50,000,000	-	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
18NI0021	Construction of Bank Revetment along Bislig River (Bislig Bridge Section), Surigao Del Sur	Construction Section	Competitive Bidding	1/12/2018 to 1/18/2018	1/31/2018	2/28/2018	3/7/2018	GOP	35,000,000	-	35,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
18NI0026	Construction of Bank Revetment along Sabang River (Sabang Bridge Sect.), Surigao Del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	40,000,000	-	40,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
18NI0020	Construction of Flood Control project at Rajah Cabungsuhan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	1/12/2018 to 1/18/2018	1/31/2018	2/28/2018	3/7/2018	GOP	40,000,000	-	40,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
18NI0018	Construction of Flood Control Structure (Canal w/Box Culvert) Tigbawan, San Roque, Lingig, Surigao Del Sur	Construction Section	Competitive Bidding	1/10/2018 to 1/16/2018	1/29/2018	3/5/2018	3/13/2018	GOP	8,500,000	-	8,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structure w/Box Culvert along Surigao-Davao Coastal Road (Bislig Section), Surigao Del Sur	Construction Section	Competitive Bidding	2/6/2018 to 2/12/2018	2/26/2018	3/23/2018	4/2/2018	GOP	8,000,000	-	8,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
18NI0016	Construction of River Bank Protection along Hinatuan River (Maglambing Br. Section), Surigao Del Sur	Construction Section	Competitive Bidding	1/10/2018 to 1/16/2018	1/29/2018	3/5/2018	3/13/2018	GOP	40,000,000	-	40,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of River Bank Protection along Hinatuan River (Tuburan Section), Surigao Del Sur	Construction Section	Competitive Bidding	2/6/2018 to 2/12/2018	2/26/2018	3/23/2018	4/2/2018	GOP	40,000,000	-	40,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
18NI0030	Construction/ Improvement of Access Roads leading to Seaports - Access Road leading to Tabon Port, Surigao del Sur	Construction Section	Competitive Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/7/2018	3/16/2018	GOP	32,075,000	-	32,075,000.00	Construction/ Improvement of Access Roads leading to Seaports
18NI0007	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Caguyao Mangrove site, Brgy. Caguyao, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	20,000,000	-	20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
18NI0005	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Libuacan Cold Spring, Brgy. Carpenito, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	20,000,000	-	20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
18NI0010	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Panaraga White Beach Resort, Brgy. Gamut, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	20,000,000	-	20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
18NI0009	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Sabang Beach, Coconut Crab Watching, Brgy. Gamut, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	20,000,000	-	20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
18NI0003	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Tourism Enterprise Zone (TEZ) - Rizal Port leading to Turtle Island, Cabgan & Vanishing Island, Brgy. Sua, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	40,000,000	-	40,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
18NI0006	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Baculin Access Road leading to Harip White Beach Resort, Brgy. Harip, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	20,000,000	-	20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
18NI0008	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Lingig Trento Road leading to Kawa-Kawa sa Awog, Brgy. San Jose, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/17/2017 to 11/23/2017	12/12/2017	2/19/2018	2/28/2018	GOP	20,000,000	-	20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Mahogany Road leading to Tagpoporan Blue Water Resort, incl. Bridge, Brgy. Tagpoporan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	50,000,000	-	50,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
18NI0013	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Barobo Leading to Baybay 2 Beach, Brgy. Dapdap, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2017 to 12/4/2017	12/18/2017	2/13/2018	2/23/2018	GOP	20,000,000	-	20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
18NI0014	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ leading to Hinayagan Cave, Brgy. San Vicente, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2017 to 12/4/2017	12/18/2017	2/13/2018	2/23/2018	GOP	20,000,000	-	20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
18NI0015	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ-Cumawas-Tinuy-an Falls Road, Borboanan, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/10/2018 to 1/16/2018	1/29/2018	3/5/2018	3/13/2018	GOP	50,000,000	-	50,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Tagasaka - Tarusan - Loyola Road leading to Gateway Palaran Ultimate Adventure Caves and Loyola White Beaches (Bridge Construction) Brgy. Tarusan, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	20,000,000	-	20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
	Completion of Evacuation Center , Brgy. Poblacion,Municipality of Barobo , Surigao del Sur	Construction Section	Competitive Bidding	2/12/2018 to 2/19/2018	3/5/2018	3/23/2018	4/2/2018	GOP	1,000,000	-	1,000,000.00	Completion of Evacuation Center
	Construction of Evacuation Center,Municipality of Barobo , Surigao del Sur	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	30,000,000	-	30,000,000.00	Completion of Evacuation Center
18NI0024- Package 3	Construction (Completion) of ABC Multi-Purpose Building, Municipality, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of ABC Multi-Purpose Building
18NI0022- Package 1	Construction (Completion) of Multi-Purpose Building, Baculin, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Batunan, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	2/6/2018 to 2/12/2018	2/26/2018	3/23/2018	4/2/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Bogac, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0023- Package 2	Construction (Completion) of Multi-Purpose Building, Bongaitan District, Mangagoy, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0031- Package 7	Construction (Completion) of Multi-Purpose Building, Bongan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/7/2018	3/16/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	Construction (Completion) of Multi-Purpose Building, Brgy. Manambia, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	2/6/2018 to 2/12/2018	2/26/2018	3/23/2018	4/2/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0028- Package 5	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Soriano, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	2/6/2018 to 2/12/2018	2/26/2018	3/23/2018	4/2/2018	GOP	1,000,000	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0022- Package 1	Construction (Completion) of Multi-Purpose Building, Campa, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Cumawas, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0024- Package 3	Construction (Completion) of Multi-Purpose Building, Guinhalinan Elementary School, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	1,500,000	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
18NI0031- Package 7	Construction (Completion) of Multi-Purpose Building, Handamayan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/7/2018	3/16/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0022- Package 1	Construction (Completion) of Multi-Purpose Building, Harip, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0029- Package 6	Construction (Completion) of Multi-Purpose Building, Maglatab, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	1,500,000	-	1,500,000.00	Construction (Completion) of Multi-Purpose Building
18NI0031- Package 7	Construction (Completion) of Multi-Purpose Building, Mahayahay, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/7/2018	3/16/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0029- Package 6	Construction (Completion) of Multi-Purpose Building, Mansailao, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	Construction (Completion) of Multi-Purpose Building, Palo Alto, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Rajah Cabungsuhan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0027- Package 4	Construction (Completion) of Multi-Purpose Building, San Jose, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0028- Package 5	Construction (Completion) of Multi-Purpose Building, San Roque, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0029- Package 6	Construction (Completion) of Multi-Purpose Building, San Vicente II, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0029- Package 6	Construction (Completion) of Multi-Purpose Building, Sta. Cruz, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0024- Package 3	Construction (Completion) of Multi-Purpose Building, Trinidad, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0023- Package 2	Construction (Completion) of Multi-Purpose Building, Tumanan, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
18NI0022- Package 1	Construction of Multi-Purpose Building, Bingcongan, Bigaan, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	2,000,000	-	2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. San Roque , Municipality of Barobo, Surigao del Sur	Construction Section	Competitive Bidding	2/12/2018 to 2/19/2018	3/5/2018	3/23/2018	4/2/2018	GOP	2,000,000	-	2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Unidad , Municipality of Barobo, Surigao del Sur	Construction Section	Competitive Bidding	2/12/2018 to 2/19/2018	3/5/2018	3/23/2018	4/2/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
18NI0032- Package 8	Construction of Multi-Purpose Building, P10, Sugobon, Tabon, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/7/2018	3/16/2018	GOP	2,000,000	-	2,000,000.00	Construction of Multi-Purpose Building
18NI0032- Package 8	Construction of Multi-Purpose Building, P10A, Sugobon, Tabon, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1826/2018 to 2/1/2018	2/14/2018	3/7/2018	3/16/2018	GOP	1,000,000	-	1,000,000.00	Construction of Multi-Purpose Building
18NI0032- Package 8	Construction of Multi-Purpose Building, P11, Calubian, Tabon, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1826/2018 to 2/1/2018	2/14/2018	3/7/2018	3/16/2018	GOP	1,000,000	-	1,000,000.00	Construction of Multi-Purpose Building
18NI0023- Package 2	Construction of Multi-Purpose Building, P2, Panaghuisa, Mangagoy, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	2,000,000	-	2,000,000.00	Construction of Multi-Purpose Building
18NI0023- Package 2	Construction of Multi-Purpose Building, P3, Castillo Village, Mangagoy, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/16/2018 to 1/22/2018	2/5/2018	3/9/2018	3/19/2018	GOP	2,000,000	-	2,000,000.00	Construction of Multi-Purpose Building
18NI0033- Package 9	Construction of Multi-Purpose Building, P4, Marksite, Mangagoy, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/7/2018	3/16/2018	GOP	2,000,000	-	2,000,000.00	Construction of Multi-Purpose Building
18NI0033- Package 9	Construction of Multi-Purpose Building, P6, John Bosco, Mangagoy, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/7/2018	3/16/2018	GOP	2,000,000	-	2,000,000.00	Construction of Multi-Purpose Building
18NI0032- Package 8	Construction of Multi-Purpose Building, P6, Maraville, Tabon, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/26/2018 to 2/1/2018	2/14/2018	3/7/2018	3/16/2018	GOP	1,000,000	-	1,000,000.00	Construction of Multi-Purpose Building
18NI0027- Package 4	Construction of Multi-Purpose Building, P8A, KM3, Tabon, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	2,000,000	-	2,000,000.00	Construction of Multi-Purpose Building
18NI0027- Package 4	Construction of Multi-Purpose Building, P9, Calubian, Tabon, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	2,000,000	-	2,000,000.00	Construction of Multi-Purpose Building
18NI0027- Package 4	Construction of Multi-Purpose Building, Tabon Maximino Estrella National High School, Tabon, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	1/23/2018 to 1/29/2018	2/12/2018	3/14/2018	3/23/2018	GOP	1,000,000	-	1,000,000.00	Construction of Multi-Purpose Building

Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	Construction/Completion of Multi-Purpose Building in National Highway, Poblacion, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	5,000,000	-	5,000,000.00	Construction of Multi-Purpose Building
	Completion of Multi-Purpose Building at Purok 3, Brgy. Sta. Cruz, Bislig City	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	2,000,000	-	2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Sta. Fe Bridge (Phase III), Santa Fe, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	2,000,000	-	2,000,000.00	Construction (Completion) of Sta. Fe Bridge
	Construction of a Multi-purpose Building (Covered Court), Barangay Pagtilaan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	2/13/2018 to 2/19/2018	3/5/2018	3/30/2018	4/9/2018	GOP	5,000,000	-	5,000,000.00	Construction of Multi-Purpose Building
SUB-TOTAL - PROGRAMMED AMOUNT									1,146,487,000	-	1,146,487,000	


FOR CONSULTANCY SERVICES

	103 Project Site for Sub-Soil Exploration of Various School Buildings at DPWH, SDS 2nd District Engineering Office, Bislig City at Five(5) boreholes per project at Fifty Thousand Pesos Only (P 50,000.00) per hole at 5.0 meters depth for Hard Strata and 10.0 meters depth for Soft Strata.	Construction Section	Public Bidding	2/1/2018	2/24/2018	3/3/2018	03/10/18	GOP	25,750,000.00	-	25,750,000.00	Consultancy Services for Sub-Soil Exploration
	15 Project Sites for Sub-Soil Exploration Along Surigao - Davao Coastal Road Section, 12 sites at One (1) borehole and 3 sites at Two (2) boreholes, equivalent to Eighteen (18) boreholes at One Hundred Fifty Thousand Pesos Only (P 150,000.00) per hole at 30.0 meters depth.	Construction Section	Public Bidding	9/1/2017	9/25/2017	10/2/2017	10/12/17	GOP	2,700,000.00	-	2,700,000.00	Consultancy Services for Sub-Soil Exploration
	5 Project Sites for Sub-Soil Exploration Along Junction Lingig - Trento Road Section, One (1) borehole per site at One Hundred Fifty Thousand Pesos Only (P 150,000.00) per hole at 30.0 meters depth.	Construction Section	Public Bidding	9/1/2017	9/25/2017	10/2/2017	10/12/17	GOP	750,000.00	-	750,000.00	Consultancy Services for Sub-Soil Exploration
	1 Project Site for Sub-Soil Exploration at Bahi Bridge with Two (2) boreholes at One Hundred Fifty Thousand Pesos Only per hole at 30.0 meters depth.	Construction Section	Public Bidding	9/1/2017	9/25/2017	10/2/2017	10/12/17	GOP	300,000.00	-	300,000.00	Consultancy Services for Sub-Soil Exploration


Ref No.	Procurement Program/Project	PMO/IU/ End-User	Procurement Method	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	3 Project Sites for Sub-Soil Exploration for Two(2) Bypass Road with Bridge at Tagongn - Maharlika Rd. and Pob. Bislig - San Jose Rd. respectively, Two(2) boreholes for Sta. Juana Bridge and Two(2) boreholes for Puerto Bridge; Three(3) boreholes for San Antonio Bridge at One Hundred Fifty Thousand Pesos	Construction Section	Public Bidding	9/1/2017	9/25/2017	10/2/2017	10/12/17	GOP	1,050,000.00	-	1,050,000.00	Consultancy Services for Sub-Soil Exploration
	4 Project Sites for Sub-Soil Exploration for Seven(7) Bridges under DOT - DPWH Convergence; Two(2) units Tagbaka Bridge at 10.0 meters length with two(2) borehole each; One(1) unit Tagabaka Bridge at 80.0 meters length with Four(4) boreholes; One(1) unit Carpenito Bridge at 100.0 meter length with Six(6) boreholes; Two(2) units Tinago Bridge at 35.0 meters length with Four(4) boreholes each and One(1) unit Tagpoporan Bridge at 40.0 meters length with Four(4) boreholes, all in all 27 boreholes at One Hundred Fifty Thousand Pesos Only (P 150,000.00) per hole at 30.0 meters depth.	Construction Section	Public Bidding	9/1/2017	9/25/2017	10/2/2017	10/12/17	GOP	4,050,000.00	-	4,050,000.00	Consultancy Services for Sub-Soil Exploration
SUB-TOTAL - PROGRAMMED AMOUNT									34,300,000	-	34,600,000	
GRAND TOTAL-TOTAL - PROGRAMMED AMOUNT									1,232,326,854	31,232,530	1,201,394,324	


Approved by:

Prepared by:


ROSANNA M. SIEGA
 Engineer II
 Member ,BAC Secretariat

Recommended by:


CANDELARIO P. PORTILLO
 Assistant District Engineer
 BAC - Chairman


NOEL R. OCLARIT
 District Engineer