

DPWH MASBATE 3RD DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020

Updated as of January 15, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FJ0001	Bridge - Replacement of Permanent Weak Bridges, Badling Br. (B00089MT) along Masbate-Catangaan-Placer Rd	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/08/19 - 11/14/19	11/29/2019	02/10/2020	02/21/2020	GoP	36,000,000.00	-	36,000,000.00	Replacement of Bridge
20FJ0002	Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Reconstruction to Concrete Pavement, K0088+834 - K0088+000, Masbate-Catangaan-Placer Rd	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/08/19 - 11/14/19	11/29/2019	02/10/2020	02/21/2020	GoP	7,002,000.00	-	7,002,000.00	Reconstruction to Concrete Pavement
20FJ0003	Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Reconstruction to Concrete Pavement K0026+169 - K0026+591, Masbate-Catangaan-Placer Road	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/08/19 - 11/14/19	12/04/2019	-	-	GoP	25,000,000.00	-	25,000,000.00	Reconstruction to Concrete Pavement <i>Failure of bidding (fund has been withheld)</i>
20FJ0004	Local Program - National Building Program - DPWH Multi-Purpose Building (Phase II)	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/08/19 - 11/14/19	11/28/2019	11/18/2020	11/24/2020	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
20FJ0005	Network Development, Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0037+526- K0036+505	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	12/23/2019	-	-	GoP	55,000,000.00	-	55,000,000.00	Road Widening (2-4 lanes) including Drainage and Slope Protection <i>Failure of bidding (fund has been withheld)</i>
20FJ0006	Network Development, Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0068+871- K0070+400	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/20/19 - 11/26/19	12/13/2019	11/25/2020	11/26/2020	GoP	50,000,000.00	-	50,000,000.00	Road Widening (2-4 lanes) including Drainage and Slope Protection
20FJ0007	Network Development, Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0041+821- K0043+801, K0043+925 - K0044+862	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/20/19 - 11/26/19	12/23/2019	-	-	GoP	83,912,000.00	-	83,912,000.00	Road Widening (2-4 lanes) including Drainage and Slope Protection <i>Failure of bidding (fund has been withheld)</i>
20FJ0008	Network Development, Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0046+776- K0047+839, K0047+886 - K0048+439, K0048+485 - K0048+858	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/20/19 - 11/26/19	12/13/2019	11/25/2020	11/26/2020	GoP	50,000,000.00	-	50,000,000.00	Road Widening (2-4 lanes) including Drainage and Slope Protection

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FJ0009	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Abaca ES, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/29/19 - 12/05/19	12/19/2018	07/30/2020	08/10/2020	GoP	8,239,529.99	-	8,239,529.99	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1)-Storey Three(3)- Classroom School Building with common toilet, hand washing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
20FJ0010	Construction of One(1) Unit One(1) Storey Three(3) Classroom School Building at Gahit ES, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/29/19 - 12/05/19	12/19/2018	-	-	GoP	8,440,535.02	-	8,440,535.02	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1)-Storey Three(3)- Classroom School Building with common toilet, hand washing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall <i>Failure of bidding (fund has been withheld)</i>
20FJ0011	Construction of One(1) Unit One(1) Storey Two(2) Classroom School Building at San Mariano ES, Palanas, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/29/19 - 12/05/19	12/19/2018	-	-	GoP	5,103,782.56	-	5,103,782.56	Complete construction of (7.00 m x 31.50m plus corridor 2.50m) One(1)-Storey Three(3)- Classroom School Building with common toilet, hand washing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall <i>Failure of bidding (fund has been withheld)</i>
20FJ0012	Network Development, Road Widening - Secondary Roads, Buavista-Kawayan Road - K0056+851- K0059+400	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/30/19 - 12/06/19	12/26/2018	11/25/2020	11/26/2020	GoP	70,000,000.00	-	70,000,000.00	Road Widening (2-4 lanes) Including Drainage and Slope Protection
20FJ0013	Network Development, Road Widening - Secondary Roads, Buavista-Kawayan Road - K0037+500- K0038+860, K0040+728 - K0041+728	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/30/19 - 12/06/19	12/26/2018	11/25/2020	11/26/2020	GoP	70,000,000.00	-	70,000,000.00	Road Widening (2-4 lanes) Including Drainage and Slope Protection
20FJ0014	Local Infrastructure Program, Local Roads and Bridges, Concreting of Junction National Road, Brgy. San Pedro to Brgy. Concepcion, Madamba Aguada Road, Cataingan, Masbate (Sta. 0+000 - Sta. 2+000 & Sta. 0+890 - Sta. 2+430)	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/30/19 - 12/06/19	12/19/2018	05/14/2020	05/20/2020	GoP	70,000,000.00	-	70,000,000.00	Concreting of Road


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FJ0015	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Asid - Tigbao - Bara - Malbug Road, Cawayan Section, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/03/19 - 12/09/19	12/23/2019	02/12/2020	02/21/2020	GoP	140,000,000.00	-	140,000,000.00	Construction of Concrete Road
20FJ0016	Bridge Road, Widening of Permanent Bridges, Minuswang Br. (B00032MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/03/19 - 12/09/19	12/23/2019	02/10/2020	02/21/2020	GoP	46,500,000.00	-	46,500,000.00	Widening of Bridge
-	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Masbate-Cataingan-Placer Rd - K0038+000 - K0040+000	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	-	-	-	-	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay modified to project with Contract ID 20FJ0023
-	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Masbate-Cataingan-Placer Rd - K0043+834 - K0045+962	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	-	-	-	-	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay modified to project with Contract ID 20FJ0024
20FJ0022	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Masbate-Cataingan-Placer Rd - K0060+920 - K0062+218, K0062+885 - K0063+475	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	02/21/20 - 02/27/20	03/17/2020	05/14/2020	05/21/2020	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
-	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Masbate-Cataingan-Placer Rd - K0027+819 - K0027+1028	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	-	-	-	-	GoP	50,000,000.00	-	50,000,000.00	Reconstruction of Roads with Slips, Slope Collapse and Landslide project deleted in GAA due to overlapping with the ongoing project; fund transferred to bid-out project with Contract ID 20FJ0006
-	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate-Cataingan-Placer Rd - K0046+040 - K0047+839	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	-	-	-	-	GoP	50,000,000.00	-	50,000,000.00	Road Widening modified to bid-out project with Contract ID 20FJ0008

Item No. (PAN)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10FJ0017	Asset Preservation Program, Preventive Maintenance - Secondary Roads, Buenavista- Kawayan Rd	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	02/03/20 - 02/09/20	02/24/2020	10/06/2020	10/16/2020	GoP	5,000,000.00	-	5,000,000.00	Asphalt Overlay
20FJ0019	Network Development Program, Road Widening - Secondary Roads, Masbate-Cataingan- Placer Rd, K0043+591 - K0043+801	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	02/03/20 - 02/09/20	02/24/2020	11/25/2020	12/04/2020	GoP	8,912,000.00	-	8,912,000.00	Road Widening
20FJ0018	Local Infrastructure Program, Local Roads and Bridges, Concreting of Brgy. Road, Cabangcalan - Sta. Cruz, Placer, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	02/03/20 - 02/09/20	02/24/2020	09/10/2020	09/18/2020	GoP	2,000,000.00	-	2,000,000.00	Concreting of Road
20FJ0021	Local Infrastructure Program, Local Roads and Bridges, Concreting of Road, Junction National Road - Brgy. San Pedro to Brgy. Concepcion, Madamba Aguada Road, San Pedro, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	02/21/20 - 02/27/20	03/17/2020	11/18/2020	11/25/2020	GoP	50,000,000.00	-	50,000,000.00	Concreting of Road
20FJ0020	Construction of One(1) Unit Two (2) Storey Six (6) Classroom School Building at Dalipe ES, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	07/08/20 - 07/14/20	07/28/2020	07/30/2020	08/10/2020	GoP	18,178,625.23	-	18,178,625.23	Complete construction of Two (2)- Storey Six (6)-Classroom School Building
20FJ0023	Preventive Maintenance - Secondary Roads, Masbate- Cataingan-Placer Rd- K0021+000 -K0021+253, K0021+267 - K0021+790, K0022+132 - K0023+220	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	05/14/20 - 05/20/20	06/04/2020	06/26/2020	07/16/2020	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
20FJ0024	Preventive Maintenance - Secondary Roads, Masbate- Cataingan-Placer Rd- K0023+220 - K0024+340, K0025+420 - K0025+766, K0036+047 - K0036+312, K0036+498 - K0036+777	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	05/14/20 - 05/20/20	06/09/2020	06/26/2020	07/16/2020	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
20FJ0025	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems - Rain Water Collectors in Public Facilities - (18 Units)	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	05/20/20 - 05/26/20	06/09/2020	06/15/2020	06/26/2020	GoP	4,192,650.00	-	4,192,650.00	Construction of 18 units Rain Water Collectors
20FJ0026	Repair/Maintenance of Sawang Flood Control, Sawang, Usan, Masbate, Sta. 0+000 - Sta. 0+060 (Upstream, R/S)	Masbate 3rd DEO/ Maintenance Section	No	Competitive Bidding	05/23/20 - 05/29/20	06/18/2020	06/25/2020	07/03/2020	GoP	3,000,000.00	-	3,000,000.00	Repair/Maintenance of Flood Control (60 In.m.)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FJ0027	Repair/ Maintenance of DPWH Building, Motorpool, Masbate III District Engineering Office	Masbate 3rd DEO/ Maintenance Section	No	Competitive Bidding	07/15/20 - 07/21/20	08/04/2020	08/12/2020	08/19/2020	GoP	2,000,000.00	-	2,000,000.00	Repair/Maintenance of DPWH Masbate III DEO Motorpool
20FJ0028	Repair/ Maintenance of DPWH Building, Area Equipment Quarter, Airport Road, Brgy. Kallpay, Masbate City	Masbate 3rd DEO/ Maintenance Section	No	Competitive Bidding	06/19/20 - 06/25/20	07/10/2020	07/16/2020	07/23/2020	GoP	900,000.00	-	900,000.00	Repair/Maintenance of DPWH Area Equipment Quarter
20FJ0029	Construction of One(1) Unit One(1) Storey One(1) Classroom School Building at Bagumbayan ES, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	07/01/20 - 07/07/20	07/21/2020	07/30/2020	08/07/2020	GoP	3,257,082.40	-	3,257,082.40	Complete construction of (7.00m x 13.50m plus corridor 2.50m) One(1)-Storey One(1)-Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
20FJ0030	Construction of One(1) Unit One(1) Storey One(1) Classroom School Building at San Isidro Elementary School, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	08/06/20 - 08/12/20	08/25/2020	08/28/2020	09/07/2020	GoP	3,257,082.40	-	3,257,082.40	Complete construction of (7.00m x 13.50m plus corridor 2.50m) One(1)-Storey One(1)-Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
20FJ0031	Construction of One(1) Unit One(1) Storey One(1) Classroom School Building at Calabad ES, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	07/01/20 - 07/07/20	07/21/2020	07/30/2020	08/07/2020	GoP	3,257,082.40	-	3,257,082.40	Complete construction of (7.00m x 13.50m plus corridor 2.50m) One(1)-Storey One(1)-Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
20FJ0032	Construction of One(1) Unit One(1) Storey One(1) Classroom School Building at N.B. Cabrera ES, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	08/06/20 - 08/12/20	08/25/2020	08/28/2020	09/07/2020	GoP	3,257,082.40	-	3,257,082.40	Complete construction of (7.00m x 13.50m plus corridor 2.50m) One(1)-Storey One(1)-Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FJ0033	Construction of One(1) Unit One(1) Storey One(1) Classroom School Building at Chimenea ES, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	08/08/20 - 08/12/20	08/25/2020	08/28/2020	09/07/2020	GoP	3,257,082.40	-	3,257,082.40	Complete construction of (7.00m x 13.50m plus corridor 2.50m) One(1)-Storey One(1)-Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
20FJ0034	Construction of One(1) Unit One(1) Storey Four(4) Classroom School Building at Villa Elementary School, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	07/02/20 - 07/08/20	07/23/2020	07/30/2020	08/07/2020	GoP	10,048,139.44	-	10,048,139.44	Complete construction of (7.00m x 40.50m plus corridor 2.50m) One(1)-Storey Four(4)-Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
20FJ0035	Construction of One(1) Unit One(1) Storey Four(4) Classroom School Building at Calumpang ES, Placer, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	07/02/20 - 07/08/20	07/23/2020	07/30/2020	08/07/2020	GoP	10,038,504.77	-	10,038,504.77	Complete construction of (7.00m x 40.50m plus corridor 2.50m) One(1)-Storey Four(4)-Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall
20FJ0038	Construction of One(1) Unit One(1) Storey Four(4) Classroom School Building at Pedro A. Basas ES, Palanas, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	07/02/20 - 07/08/20	07/23/2020	07/30/2020	08/07/2020	GoP	10,048,139.44	-	10,048,139.44	Complete construction of (7.00m x 40.50m plus corridor 2.50m) One(1)-Storey Four(4)-Classroom School Building with common toilet, handwashing area at both sides, reinforced gutter, PWD ramp with handrails, window grilles at front and rear windows, and parapet wall


Prepared by:


MANCHIE S. MARCAIDA
 BAC Secretariat
 Date: JAN 15 2021

Checked/Reviewed by:


HILARIO A. MANLANGIT
 BAC Chairman
 Date: JAN 15 2021

Approved:


ROMEO B. DOLOIRAS
 District Engineer
 Date: JAN 15 2021