

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

110005 Sur Zind PEO Final Annual Procurement Plan for FY 2021 (Updated)													
Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/ REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
21AD0001 - 310102100638000	Sulvec Port Road - K0377 + 003 - K0378 + 000	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	01/27/2021	02/03/2021	GAA FY 2021	10,762.00	-	10,762.00	Preventive Maintenance of Road: Asphalt Overlay
21AD0002 - 310103100639000	Sulvec Port Road - K0380 + (-081) - K0380 + 960	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	01/27/2021	02/03/2021	GAA FY 2021	10,058.00	-	10,058.00	Preventive Maintenance of Road: Asphalt Overlay
21AD0003 - 310103100656000	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road - K0368+611 - K0369 + 598	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	06/07/2021	06/15/2021	GAA FY 2021	9,572.00	-	9,572.00	Preventive Maintenance of Road: Asphalt Overlay
21AD0004 - 310106100560000	Burgos-Lidlidda Rd - K0363 + 204 - K0363 + 655	Construction Section	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	01/27/2021	02/03/2021	GAA FY 2021	12,535.00	-	12,535.00	Reconstruction of concrete pavement
21AD0005 - 310106100561000	Cervantes - Quirno Rd - K0409 + 654 - K0410 + 000	Construction Section	Yes	Competitive Bidding	12/4/2020 to 12/10/2020	12/23/2020	01/27/2021	02/03/2021	GAA FY 2021	10,627.00	-	10,627.00	Reconstruction of concrete pavement
21AD0006 - 310106100562000	Jct Candon-Salcado-Del Pilar Rd - K0361 + 1200 - K0361 + 1293, K0361 + 918 - K0361 + 1200	Construction Section	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/11/2020	01/27/2021	02/03/2021	GAA FY 2021	13,886.00	-	44,230.00	Reconstruction of concrete pavement
21AD0007 - 310106100563000	Jct Sta Lucia-Salcado Rd - K0345 + 100 - K0345 + 600	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	06/14/2021	06/22/2021	GAA FY 2021	18,515.00	-	18,515.00	Reconstruction of concrete pavement
21AD0008 - 310106100564000	Mt Prov-Ilocos Sur via Kayan Rd, K0385 + 726 - K0386 + 000	Construction Section	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/9/2020	06/14/2021	06/22/2021	GAA FY 2021	11,368.00	-	11,368.00	Reconstruction of concrete pavement

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

21AD0009 - 31010510052400	Tagudin-Cervantes Rd - K0322 + 081 - K0322 + 621	Construction Section	Yes	Competitive Bidding	12/18/2020 to 12/14/2020	12/1/2020	06/14/2021	06/22/2021	GAA FY 2021	19,600.00	-	19,600.00	Reconstruction of concrete pavement
21AD0010 - 31011110027300	Candon City Bypass Road - Ch 5 + 345 - Ch 6 + 145	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	2/3/2021	02/10/2021	02/15/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Drainage Structure along Road
21AD0011 - 31011110027200	Candon City Bypass Road - Ch 1 +267 - Ch 2 + 067	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	2/3/2021	02/10/2021	02/15/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Drainage Structure along Road
21AD0012 - 31010610056500	Santa-Rancho Road - Chainage 0 - Chainage 136	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	01/27/2021	02/03/2021	GAA FY 2021	5,036.00	-	5,036.00	Reconstruction of concrete pavement
21AD0013 - 31010710024100	Manila North Road - K0381+850 - K0382+050, K0382+280 - K0382+480	Construction Section	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	07/07/2021	07/13/2021	GAA FY 2021	19,600.00	-	19,600.00	Construction of Road slope protection structure
21AD0014 - 31010710024000	Manila North Road - K0380+825 - K0380+975	Construction Section	Yes	Competitive Bidding	11/4/2020 to 11/10/2020	11/25/2020	01/27/2021	02/03/2021	GAA FY 2021	29,400.00	-	29,400.00	Construction of Roads
21AD0015 - 31010810057900	Tagudin - Cervantes Road - K0334+500 - K0334+570	Construction Section	Yes	Competitive Bidding	10/27/2020 to 11/2/2020	11/17/2020	07/07/2021	07/13/2021	GAA FY 2021	42,000.00	-	42,000.00	Construction of Road
21AD0016 - 30011620392400	Construction of Santiago-San Esteban Coastal Road, Santiago & San Esteban, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/19/2021 to 2/25/2021	3/11/2021	03/17/2021	03/18/2021	GAA FY 2021	14,700.00	-	14,700.00	Construction of Concrete Road
21AD0017 - 30011620392500	Construction of ECOPARK Palacpac Amguid Road connecting to Candion-Salkedo Road, Brgy Palacpac & Amguid, Candion City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/4/2021 to 2/10/2021	2/26/2021	03/05/2021	03/08/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Concrete Road
21AD0018 - 30011620392600	Construction of Parroc 1st-Parroc 2nd-Oaig Daya Road, Brgy Parroc 1st, Parroc 2nd & Oaig Daya, Candion City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/8/2021 to 2/14/2021	3/1/2021	03/05/2021	03/08/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Concrete Road
21AD0019 - 30011620392700	Construction of Cabugao Road, Cabugao, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/4/2021 to 2/10/2021	2/26/2021	03/05/2021	03/08/2021	GAA FY 2021	4,900.00	-	4,900.00	Construction of Concrete Road

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

21AD0020 - 30011720791600 0	Construction of Barangay Road, Brgy. Poblacion to Brgy. Lapangan, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/21/2021 to 1/27/2021	2/10/2021	02/17/2021	02/22/2021	GAA FY 2021	9,900.00	-	9,900.00	Construction of Concrete Road
21AD0021 - 31010810058000 0	Tagudin - Cervantes Road - K0334+900 - K0334+930	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	07/07/2021	07/13/2021	GAA FY 2021	14,700.00	-	14,700.00	Construction of roads
21AD0022 - 32010110650900 0	Construction of Flood Control Structure along Sta. Maria River, Barangay Nagtupacan, Sta. Maria, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	2/3/2021	02/10/2021	02/18/2021	GAA FY 2021	14,700.00	-	14,700.00	Construction of Flood Mitigation Structure
21AD0023 - 32010110650800 0	Repair/Rehabilitation of Flood Control along Libtong Creek (Phase III), Barangay Libtong, Tagudin, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/22/2021 to 2/8/2021	3/15/2021	03/19/2021	03/22/2021	GAA FY 2021	5,000.00	-	5,000.00	Rehabilitation / Major Repair of Flood Control Structure
21AD0024 - 31010910058700 0	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road - K0388+150 - K0388+190	Construction Section	Yes	Competitive Bidding	12/8/2020 to 12/14/2020	12/1/2020	01/27/2021	02/03/2021	GAA FY 2021	8,820.00	-	8,820.00	Construction of Road Slope Protection Structure
21AD0025 - 31010910058800 0	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road - K0388+500 - K0388+600	Construction Section	Yes	Competitive Bidding	11/27/2020 to 11/2/2020	12/16/2020	07/08/2021	07/15/2021	GAA FY 2021	24,500.00	-	24,500.00	Construction of roads
21AD0026 - 31010910058600 0	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road - K0387+850 - K0387+880	Construction Section	Yes	Competitive Bidding	12/8/2020 to 12/14/2020	12/1/2020	01/27/2021	02/03/2021	GAA FY 2021	6,857.00	-	6,857.00	Construction of Road Slope Protection Structure
21AD0027 - 31010910058900 0	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road - K0393+300 - K0393+400	Construction Section	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/9/2020	07/08/2021	07/15/2021	GAA FY 2021	24,500.00	-	24,500.00	Construction of roads
21AD0029 - 30010620061800 0	Construction of Cabugao Flood Control, Brgy. Cabugao, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	2/3/2021	01/27/2021	02/03/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Flood Mitigation Structure

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

21AD0030 - 3101110027100	Tagudin - Cervantes Road - K0333+320 - K0334+376	Construction Section	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	01/27/2021	02/03/2021	GAA FY 2021	9,202.00	-	9,202.00	Construction of Drainage structure along road
21AD0031 - 30011920043700	Construction of Local Bridge, Brgy. Bugnay, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/8/2021 to 2/14/2021	3/1/2021	01/27/2021	02/03/2021	GAA FY 2021	9,900.00	-	9,900.00	Construction of Bridge
21AD0032 - 31020710012900	Manila North Road - K0318+554 - K0320+321	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	01/18/2021	01/20/2021	GAA FY 2021	29,161.00	-	29,161.00	Construction of road
21AD0033 - 31020710013000	Manila North Road - K0367 + 553- K0369 + 000	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	01/27/2021	02/03/2021	GAA FY 2021	12,894.84	-	12,894.84	Off-Carriageway Improvement: Shoulder Paving / Construction
21AD0034 - 31030510128900	Tulay Br. Parallel Br. along Manila North Road	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	2/1/2021	02/18/2021	02/26/2021	GAA FY 2021	44,100.00	-	44,100.00	Construction of parallel bridge
21AD0035 - 31030510128800	Tablac Br. Parallel Br. along Manila North Road	Construction Section	Yes	Competitive Bidding	12/8/2020 to 12/14/2020	12/1/2020	01/27/2021	02/03/2021	GAA FY 2021	12,740.00	-	12,740.00	Construction of parallel bridge
21AD0036 - 31030510128700	Alambique Br.(B006191Z) along Manila North Road	Construction Section	Yes	Competitive Bidding	12/8/2020 to 12/14/2020	12/1/2020	01/27/2021	02/03/2021	GAA FY 2021	20,580.00	-	20,580.00	Widening of bridge
21AD0037 - 32010110651000	Construction of Buaya River Control along Brgy. Quinsoriano, Brgy Quinsoriano, Santa Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/21/2021 to 1/27/2021	2/10/2021	01/27/2021	02/03/2021	GAA FY 2021	19,600.00	-	19,600.00	Construction of Flood Mitigation Structure
21AD0038 - 32010110651100	Construction of Bagani Ubhog-San Juan-San Antonio Drainage Canal, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/15/2021 to 2/21/2021	3/8/2021	03/12/2021	03/15/2021	GAA FY 2021	34,300.00	-	34,300.00	Construction of Flood Mitigation Structure
21AD0039 - 30010320321500	Construction of Multi-Purpose Building (Public Market) (Phase II) in Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/23/2021 to 3/1/2021	3/15/2021	03/19/2021	03/22/2021	GAA FY 2021	15,000.00	-	15,000.00	Construction of Multi Purpose Building
21AD0040 - 30010421949100	Construction (Completion) of Candon Sports and Convention Center including facilities, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/23/2021 to 3/1/2021	3/15/2021	03/19/2021	03/22/2021	GAA FY 2021	49,500.00	-	49,500.00	Construction of Multi Purpose Building

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

21AD0041 - 30010421949500	Construction (Completion) of Candon Sports and Convention Center including facilities, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/23/2021 to 3/1/2021	3/15/2021	04/19/2021	04/27/2021	GAA FY 2021	27,720.00	-	27,720.00	27,720.00	Construction of Multi Purpose Building
21AD0043 - 30010421949600	Construction of Multi-Purpose Building, Candon Sports and Convention Center including facilities, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/23/2021 to 3/1/2021	3/15/2021	03/19/2021	03/22/2021	GAA FY 2021	19,800.00	-	19,800.00	19,800.00	Construction of Multi Purpose Building
21AD0044 - 30010421949500	Construction (Completion) of Multi-Purpose Building Candon Sports and Convention Center including facilities, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/23/2021 to 3/1/2021	3/15/2021	03/19/2021	03/22/2021	GAA FY 2021	18,810.00	-	18,810.00	18,810.00	Construction of Multi Purpose Building
21AD0045 - 30010620061700	Construction of Burgos Flood Control (Phase II), Burgos, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	02/03/2021	01/27/2021	02/03/2021	GAA FY 2021	9,800.00	-	9,800.00	9,800.00	Construction of Flood Mitigation Structure
21AD0046 - 30010421898700	Construction of Candon Sports and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/15/2021 to 2/21/2021	3/8/2021	04/19/2021	04/27/2021	GAA FY 2021	69,300.00	-	69,300.00	69,300.00	Construction of Multi Purpose Building
21AD0047 - 32010110651200	Construction of San Jose-San Isidro-San Nicolas Drainage Canal, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/21/2021 to 1/27/2021	03/10/2021	03/15/2021	03/17/2021	GAA FY 2021	29,400.00	-	29,400.00	29,400.00	Construction of Flood Mitigation Structure
21AD0048 - 30010620061600	Construction of Atabay River Control, Brgy. Atabay, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/21/2021 to 1/27/2021	2/10/2021	01/27/2021	02/03/2021	GAA FY 2021	19,800.00	-	19,800.00	19,800.00	Construction of Flood Mitigation Structure
21AD0050 - 30010720101500	Construction of Poblacion-Oaig Daya-San Nicolas-Paras-Paypayad Flood Control, Barangays Poblacion, Oaig Daya, San Nicolas, Paras and Paypayad, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/20/2021 to 1/27/2021	02/16/2021	02/23/2021	02/26/2021	GAA FY 2021	39,600.00	-	39,600.00	39,600.00	Construction of Flood Mitigation Structure
21AD0051 - 30010620061900	Construction of Salvador-Bucong-Caterman-Darapadap Flood Control, Brgy. Salvador, Bucong, Caterman & Darapadap, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	02/03/2021	01/27/2021	02/03/2021	GAA FY 2021	19,600.00	-	19,600.00	19,600.00	Construction of Flood Mitigation Structure
21AD0056 - 32010110651300	Construction of Poblacion-Oaig Daya-San Nicolas-Paras-Paypayad Flood Control Phase II, Barangays Poblacion, Oaig Daya, San Nicolas, Paras and Paypayad, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/21/2021 to 1/27/2021	2/10/2021	01/27/2021	02/03/2021	GAA FY 2021	14,700.00	-	14,700.00	14,700.00	Construction of Flood Mitigation Structure

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

21AD0063 - 32010110650600	Construction of Allen Flood Control, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	02/03/2021	02/05/2021	02/09/2021	GAA FY 2021	19,600.00	-	19,600.00	Construction of Flood Mitigation Structure
21AD0066 - 32010110650700	Construction of Sugpon Flood Control, Sugpon, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	02/03/2021	02/05/2021	02/09/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Flood Mitigation Structure
21AD0068 - 30020310146700	Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13/2020 to 10/19/2020	11/2/2020	01/27/2021	02/03/2021	GAA FY 2021	10,000.00	-	10,000.00	Construction of Concrete road
21AD0069 - 30020310146800	Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzadan, Suyoy, Ilocos Sur, Package II	Construction Section	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/9/2020	02/18/2021	02/26/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Concrete road
21AD0070 - 30020310146900	Cervantes-Sigay Road leading to Tirad Pass via Barangay Libang, Cervantes, Ilocos Sur, Package II	Construction Section	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/9/2020	01/27/2021	02/03/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Concrete Road
21AD0078 - 30011620392000	Construction/Rehabilitation of Nagbukel Road, Nagbukel, Ilocos Sur	Construction Section	Yes	Competitive Bidding	3/2/2021 TO 3/6/2021	03/22/2021	03/26/2021	03/29/2021	GAA FY 2021	29,400.00	-	29,400.00	Construction of Concrete Road
21AD0079 - 30011620391900	Construction/Rehabilitation of Narvacan - Nagbukel (San Pablo Section) Road, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/20/2021 to 1/27/2021	02/09/2021	02/18/2021	02/26/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Concrete Road
21AD0080 - 30011620392100	Construction/Rehabilitation of Alliem-Sudipen Road, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/28/2021 TO 2/3/2021	02/17/2021	02/22/2021	02/23/2021	GAA FY 2021	29,400.00	-	29,400.00	Construction of Concrete Road
21AD0081 - 30010320321400	Completion of Candon Sports and Convention Center including Facilities, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	3/4/2021 TO 3/10/2021	03/23/2021	03/26/2021	03/29/2021	GAA FY 2021	49,000.00	-	49,000.00	Construction of Multi Purpose Building

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

21AD0082 - 30011820034900	Completion of Gusing Bridge, Sta Maria, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/20/2021 to 1/27/2021	02/10/2021	2/15/2021	02/16/2021	GAA FY 2021	39,200.00	-	39,200.00	Construction of Bridge
21AD0086 - 30011620392300	Construction of Sigay-Sta. Cruz Road, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/18/2021 TO 2/24/2021	03/10/2021	03/15/2021	03/16/2021	GAA FY 2021	19,600.00	-	19,600.00	Construction of Concrete Road
21AD0092 - 30011720791500	Construction of Candon City-San Esteban Coastal Road, Barangay Darapidap, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	01/27/2021	02/03/2021	GAA FY 2021	9,900.00	-	9,900.00	Construction of Concrete road
21AD0093 - 30011620392200	Construction/Rehabilitation of Sulvec-Camarao Road, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	02/18/2021	02/26/2021	GAA FY 2021	14,700.00	-	14,700.00	Construction of Concrete road
21AD0094 - 30011720791700	Construction of Kakon-Tikor Road Located at Poblacion Norte, Lulidda, Ilocos Sur, Poblacion Norte, Lulidda, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/11/2020	01/27/2021	02/03/2021	GAA FY 2021	9,900.00	-	9,900.00	Construction of Concrete road
21AD0095 - 30011720791800	Construction of Local Road, Barangay Lintac, Banayoyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/11/2020	01/18/2021	01/20/2021	GAA FY 2021	1,980.00	-	1,980.00	Construction of Concrete road
21AD0096 - 30010320321600	Construction of Multi-Purpose Building (Youth Development Center) Sigay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4/2020 to 11/10/2020	11/25/2020	01/27/2021	02/03/2021	GAA FY 2021	2,940.00	-	2,940.00	construction of multi purpose building
21AD0097 - 30010421950000	Construction of Multi-Purpose Facility (Gym), Rancho National High School, Brgy. Rancho, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	02/22/2021	03/01/2021	GAA FY 2021	4,950.00	-	4,950.00	construction of multi purpose building
21AD0098 - 30010421949300	Construction of Multi-Purpose Building (Post Harvest Facility) Barangay Bullic, Sta. Lucia, Ilocos Sur, Bullic, Sta. Lucia, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	construction of multi purpose building
21AD0099 - 30010421949900	Construction of Multi-Purpose Facility (Covered Court), Narvacan North Central School, Brgy. Limansangan, Narvacan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	construction of multi purpose building
21AD0100 - 30011720791400	Concreting of Road, Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4/2020 to 11/10/2020	11/25/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Construction of Concrete Road

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

21AD0101 - 30010421949800	Construction of Multi-Purpose Building, Santa Health Center, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4/2020 to 11/10/2020	11/25/2020	01/27/2021	02/03/2021	GAA FY 2021	2,970.00	-	2,970.00	Construction of multi purpose building
21AD0102 - 30012120101700	Construction of Water Supply System, Pinal Falls, Brgy. Baballasan, Sta. Maria, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4/2020 to 11/10/2020	11/25/2020	01/27/2021	02/03/2021	GAA FY 2021	1,000.00	-	1,000.00	Construction of multi purpose building
21AD0103 - 30010421950100	Construction of Multi-Purpose Facility (Phase I), Sitio Barban, Barangay San Pedro, Narvacan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Construction of multi purpose building
21AD0104 - 30010421950300	Rehabilitation of the Municipal Building, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/9/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Construction of multi purpose building
21AD0105 - 30010421949200	Construction of Multi-Purpose Building (Covered Court), Sitio Bayatan, Barangay Nagumban, Banayoyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	01/27/2021	02/03/2021	GAA FY 2021	5,940.00	-	5,940.00	Construction of multi purpose building
21AD0107 - 30011720791900	Improvement of Road, Brgy. Pangdan, Sugpon, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Rehabilitation of concrete road
21AD0108 - 30010421949700	Construction of Multi-Purpose Building, Pinal Falls, Brgy. Baballasan, Sta. Maria, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/27/2020 to 11/2/2021	12/16/2020	01/27/2021	02/03/2021	GAA FY 2021	2,970.00	-	2,970.00	Construction of multi purpose building
21AD0110 - 30010421950200	Construction of Multi-Purpose Facility (Phase II), Sitio Barban, Barangay San Pedro, Narvacan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/4/2020 to 12/10/2020	12/23/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Construction of multi purpose building
21AD0111 - 30010421949400	Construction of Multi-Purpose Building (Public Market) in Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/4/2020 to 12/10/2020	12/23/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Construction of multi purpose building

Prepared By:

Recommended By:

Approved By:

ANTONIO R. PESCADOR
HEAD, Procurement Unit

RICARDO TORCUATO, JR.
BAG Chairperson

EMIL R. GANADEN
District Engineer

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)
Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Code (PAP)	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GAD0001	Maintenance	No	Public Bidding	3/22/2021 to 3/27/2021	04/12/2021	04/15/2021	04/16/2021	Maintenance Fund CY 2021 (SR2021-02-003607)	1,482,920.00	-	1,482,920.00	131 Chevron sign (450mmx600mm) with complete accessories
21GAD0002	Maintenance	No	Public Bidding	3/31/2021 to 4/6/2021	04/26/2021	05/04/2021	05/11/2021	Routine Maintenance Fund CY 2021	2,997,920.00	-	2,997,920.00	Traffic warning signs
21GAD0003	Maintenance	No	Public Bidding	3/31/2021 to 4/6/2021	04/26/2021	05/05/2021	05/11/2021	Routine Maintenance Fund CY 2021	1,998,780.40	-	1,998,780.40	64 drums hot asphalt (60/70) 338 bags thermoplastic powder (white) 21 bags glass beads (pre mix) 80 ltrs. Thermoplastic sealer 5 kgs. Calsumine
21GAD0004	Maintenance	No	Public Bidding	6/9/2021 to 6/15/2021	06/29/2021	07/05/2021	07/08/2021	Routine Maintenance Fund CY 2021	1,249,936.78	-	1,249,936.78	Reflectorized thermoplastic paint

Prepared By:

Recommended By:

Approved By:

ANTONIO R. PESCADOR
HEAD, Procurement Unit

RICARDO B. ORCUATO, JR.
BID Chairperson

JMIL R. GANADEN
District Engineer

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)
Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt./Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSAD0001	Sub-Soil exploration of Bridges for FY 2021 and 2022, Ilocos Sur 2nd LD	Planning & Design Section	No	Competitive Bidding	1/21/2021 TO 1/28/2021	02/17/2021	03/11/2021	03/15/2021	Proposed FY 2021 DPMWH Infra Program	2,926,327.12	-	2,926,327.12	27 boreholes

Prepared By:


ANTONIO R. PESCADOR
 HEAD, Procurement Unit

Recommended By:


RICARDO B. TORCUATO, JR.
 BAC Chairperson

Approved By:


ENAY R. GANADEN
 District Engineer

Date:

Date: