



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 21K00001	Construction of By-pass and Diversion Roads, Manolo Fortich-Misamis Oriental Alternate/Bypass Road, Dairig Section, Package 3, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/26/20-12/03/20	12/16/20	3/3/21	3/12/21	GOP	60,000,000.00		60,000,000.00	Construction of Concrete Road
2.) 21K00002	Construction of By-pass and Diversion Roads, Jct. Sayre Highway Dairig - Kisolon By-Pass Road, Package 6, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/26/20-12/03/20	12/16/20	2/22/21	3/3/21	GOP	60,000,000.00		60,000,000.00	Construction of Concrete Road
3.) 21K00003	Construction of By-pass and Diversion Roads, Cabanglasan - San Fernando Alternate Road, Package 7, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/26/20-12/03/20	12/16/20	3/3/21	3/12/21	GOP	115,000,000.00		115,000,000.00	Construction of Concrete Road
4.) 21K00004	Construction of By-pass and Diversion Roads, Cabanglasan - San Fernando alternate Road, Package 8, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/26/20-12/03/20	12/16/20	3/3/21	3/12/21	GOP	103,000,000.00		103,000,000.00	Construction of Concrete Road
5.) 21K00005	Construction of Missing Links/ New Roads, Malaybalay - Gingoog Road, Package 16, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/26/20-12/03/20	12/16/20	3/3/21	3/12/21	GOP	140,000,000.00		140,000,000.00	Construction of Gravel Road
6.) 21K00006	Construction of By-pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 7, Iligan City	Construction Division	Yes	Nat'l. Competitive Bidding	11/26/20-12/03/20	12/16/20	3/31/21	4/9/21	GOP	105,000,000.00		105,000,000.00	Construction of Gravel Road
7.) 21K00007	Construction of By-pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibartan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 4, Iligan City	Construction Division	Yes	Nat'l. Competitive Bidding	11/26/20-12/03/20	12/16/20	3/31/21	4/9/21	GOP	105,000,000.00		105,000,000.00	Construction of Gravel Road
8.) 21K00008	Construction of By-pass and Diversion Roads, Sayre Parallel Road II (Malaybalay - Impasug-ong Section), Package 24, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/26/20-12/03/20	12/16/20	3/3/21	3/12/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road
9.) 21K00009	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road I (Ubona - Manolo Fortich - Impasug-ong Section), Package 18, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/27/20-12/04/20	12/16/20	3/3/21	3/12/21	GOP	105,000,000.00		105,000,000.00	Construction of Gravel Road
10.) 21K00010	Construction of Missing Links/ New Roads, Bukidnon-Compostela Valley Road (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/27/20-12/04/20	12/16/20	3/3/21	3/12/21	GOP	137,825,000.00		137,825,000.00	Construction of Concrete Road
11.) 21K00011	Construction of By-pass and Diversion Roads, Sayre Parallel Road II (Malaybalay - Impasug-ong Section), Package 26, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/27/20-12/04/20	12/16/20	2/22/21	3/3/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Bridge
12.) 21K00012	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II, (Valencia - Quezon Section), Package 31, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/27/20-12/04/20	12/16/20	2/22/21	3/3/21	GOP	60,000,000.00		60,000,000.00	Construction of Concrete Bridge
13.) 21K00013	Construction of Missing Links/ New Roads, Malaybalay - Gingoog Road, Package 17, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/27/20-12/04/20	12/16/20	3/3/21	3/12/21	GOP	140,000,000.00		140,000,000.00	Construction of Gravel Road
14.) 21K00014	Construction of By-pass and Diversion Roads, Claveria-Balingoan Bypass Road, Package 12, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/27/20-12/04/20	12/16/20	3/3/21	3/12/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15.) 21K00015	Construction of By-pass and Diversion Roads, Magsaysay - Butuan City Coastal Bypass/Alternate Road (Sta. Cruz, Magsaysay), Package 1, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/27/20-12/04/20	12/16/20	2/22/21	3/3/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road
16.) 21K00016	Construction of Missing Links/New Roads, Construction of East-West Lateral Road Connecting Agusan del Sur to Bukidnon (Jct. CDO City-Camp Kibartan-Dominorog Road to Jct. Manoko Fortich-Libona-Indahag Road) (Libona-Baungon Section), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/04/20-12/11/20	12/23/20	2/22/21	3/3/21	GOP	60,000,000.00		60,000,000.00	Construction of Gravel Road
17.) 21K00017	Road Widening, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1566+568 - K1569+068	Construction Division	Yes	Nat'l. Competitive Bidding	12/04/20-12/11/20	12/23/20	2/22/21	3/3/21	GOP	75,000,000.00		75,000,000.00	Road Widening
18.) 21K00018	Road Widening, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1574+068 - K1574+674	Construction Division	Yes	Nat'l. Competitive Bidding	12/04/20-12/11/20	12/23/20	2/22/21	3/3/21	GOP	27,000,000.00		27,000,000.00	Road Widening
19.) 21K00019	Construction of Missing Links/New Roads, Malaybalay-Gingoog Road, Package 15, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/04/20-12/11/20	12/23/20	3/2/21	3/11/21	GOP	140,000,000.00		140,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection Structure
20.) 21K00020	Construction of Missing Links/New Roads, Malaybalay-Gingoog Road, Package 14, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/04/20-12/11/20	12/23/20	3/2/21	3/11/21	GOP	140,000,000.00		140,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection Structure
21.) 21K00021	Construction of Road, Malaybalay Circumferential Road (Package 1), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/04/20-12/11/20	12/23/20	3/3/21	3/12/21	GOP	115,000,000.00		115,000,000.00	Construction of Concrete Road
22.) 21K00022	Construction of Bypass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/Jct. Sayre Highway), Package 9, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/04/20-12/11/20	12/23/20	2/22/21	3/3/21	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Bridge
23.) 21K00023	Construction of Road, Kibawe-Araikan Road (Package 1), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/20-12/16/20	12/28/20	3/3/21	3/12/21	GOP	81,000,000.00		81,000,000.00	Construction of Concrete Road
24.) 21K00024	Construction of Bypass and Diversion Roads, Cabanglasan-San Fernando Alternate Road, (Mandahican-Macabuklod-Halapitan), Package 1	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/20-12/16/20	12/28/20	3/3/21	3/12/21	GOP	120,000,000.00		120,000,000.00	Construction of Concrete Road
25.) 21K00025	Construction of Diversion/By-Pass Road, Valencia City East Bypass Road, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/20-12/16/20	12/28/20	3/3/21	3/12/21	GOP	46,000,000.00		46,000,000.00	Construction of Gravel Road
26.) 21K00026	Construction of Bypass and Diversion Roads, Sayre Highway Parallel Road II, (Nabag-o Jct. Valencia-Kapalong-Talaingod San Isidro Section), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/20-12/16/20	12/28/20	3/3/21	3/12/21	GOP	138,000,000.00		138,000,000.00	Construction of Concrete Road
27.) 21K00027	Construction of Bypass and Diversion Roads, Magsaysay-Butuan City, Coastal Bypass/Alternate Road (Sta. Cruz, Magsaysay), Package 2, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/20-12/16/20	12/28/20	2/22/21	3/3/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28.) 21K00028	Construction of Missing Links/New Roads, Malaybalay-Gingog Road, Package 14, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/20-12/16/20	12/28/20	2/22/21	3/3/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road
29.) 21K00029	Construction of Bypass and Diversion Roads, Misamis Oriental-Bukidnon Bypass Road (PHIVIDEAL-ALAE Section), Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	12/09/20-12/16/20	12/28/20	3/2/21	3/11/21	GOP	80,000,000.00		80,000,000.00	Construction of Road & Slope Protection Structure
30.) 21K00030	Construction of Bypass and Diversion Roads, Mangima Agusan Canyon Bypass (CDO-Indahag-Libona-Manolo Fortich Road), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/14/20-12/21/20	1/12/21	3/3/21	3/12/21	GOP	60,000,000.00		60,000,000.00	Construction of Gravel Road
31.) 21K00031	Construction of Road, Malaybalay Circumferential Road (Package 3), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/14/20-12/21/20	1/12/21	3/3/21	3/12/21	GOP	115,000,000.00		115,000,000.00	Construction of Gravel Road
32.) 21K00032	Construction of Missing Links/New Roads, Bukidnon-Davao Connector Road (Jct. Panganan-Kulom), Package 6, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/14/20-12/21/20	1/12/21	2/22/21	3/3/21	GOP	120,000,000.00		120,000,000.00	Construction of Concrete Road
33.) 21K00033	Construction of Road, Malaybalay Circumferential Road (Package 2), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/14/20-12/21/20	1/12/21	3/3/21	3/12/21	GOP	115,000,000.00		115,000,000.00	Construction of Concrete Road
34.) 21K00034	Construction of Bypass and Diversion Roads, Valencia City-Pangantucan Diversion Road (Portulin-Adtuyon Section), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/14/20-12/21/20	1/12/21	3/3/21	3/12/21	GOP	138,000,000.00		138,000,000.00	Construction of Concrete Road
35.) 21K00035	Construction of Bypass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Package 11, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/14/20-12/21/20	1/12/21	2/22/21	3/3/21	GOP	110,000,000.00		110,000,000.00	Construction of Concrete Road
36.) 21K00036	Road Widening, Kapatong-Talaingod-Valencia (Bukidnon) Rd - K1578+500 - K1580+037	Construction Division	Yes	Nat'l. Competitive Bidding	12/14/20-12/21/20	1/12/21	2/22/21	3/3/21	GOP	52,974,000.00		52,974,000.00	Road Widening
37.) 21K00037	Road Widening, Kapatong-Talaingod-Valencia (Bukidnon) Rd - K1585+925 - K1586+533	Construction Division	Yes	Nat'l. Competitive Bidding	12/14/20-12/21/20	1/12/21	2/22/21	3/3/21	GOP	25,000,000.00		25,000,000.00	Road Widening
38.) 21K00038	Construction of Bypass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampunan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 13, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/20-12/28/20	1/11/21	3/3/21	3/12/21	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road
39.) 21K00039	Construction of Bypass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampunan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 14, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/20-12/28/20	1/11/21	3/3/21	3/12/21	GOP	90,000,000.00		90,000,000.00	Construction of Concrete Road
40.) 21K00040	Construction of Manggas Creek from Brgy. Hinaplanon to Iligan Bay Shoreline, Package 1, Iligan City	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/20-12/28/20	1/11/21	2/22/21	3/3/21	GOP	76,295,000.00		76,295,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41.) 21K00041	Road Widening Linamon-Zamboanga Rd- K1560+000 – K1560+096, K1560+134.15 – K1561+014, K1561+030.30 – K1562+400, K1564+680 – K1566+258, K1566+312 – K1566+577, K1566+650 – K1567+000	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/20-12/28/20	1/11/21	3/31/21	4/9/21	GOP	150,000,000.00		150,000,000.00	Road Widening
42.) 21K00042	Construction of Don Carlos-Kiburiao, Quezon, Bukidnon Bypass Road, Package 1, Bukidnon (Purok 1-Purok 4, Kibatang Section)	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/20-12/28/20	3/31/21	4/19/21	4/28/21	GOP	51,500,000.00		51,500,000.00	Construction of Concrete Road
43.) 21K00043	Construction of Don Carlos-Kiburiao, Quezon, Bukidnon Bypass Road, Package 2, Bukidnon (Purok 4-Purok 8, Kibatang Section)	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/20-12/28/20	3/31/21	4/19/21	4/28/21	GOP	55,000,000.00		55,000,000.00	Construction of Concrete Road
44.) 21K00044	Construction of Bridge (Linking Tumpagon, Cagayan de Oro City to Kayunanan, Opol), Tumpagon, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/21/20-12/28/20	1/11/21	3/2/21	3/11/21	GOP	285,000,000.00		285,000,000.00	Construction of Bridge
45.) 21K00045	Construction of Missing Links/New Roads, Impasugong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 15, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/29/20-1/5/21	1/18/21	2/22/21	3/3/21	GOP	60,000,000.00		60,000,000.00	Construction of Gravel Road & Concrete Bridge
46.) 21K00046	Construction of Bypass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Malibog-Claveria-Eureka, Gingoog City Road), Package 7, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/29/20-1/5/21	1/18/21	3/31/21	4/9/21	GOP	60,000,000.00		60,000,000.00	Construction of Concrete Road
47.) 21K00047	Construction of Missing Links/New Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 7, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/29/20-1/5/21	1/18/21	2/22/21	3/3/21	GOP	65,000,000.00		65,000,000.00	Construction of Concrete Road
48.) 21K00048	Construction of Road, Kibawe-Araikan Road (Package 2), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/29/20-1/5/21	1/18/21	3/3/21	3/12/21	GOP	81,000,000.00		81,000,000.00	Construction of Concrete Road
49.) 21K00049	Construction of Bypass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road) Package 11, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/29/20-1/5/21	1/18/21	3/3/21	3/12/21	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road
50.) 21K00050	Construction of Bypass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road) Package 12, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/29/20-1/5/21	1/18/21	3/31/21	4/9/21	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road
51.) 21K00051	Access Road leading to Bukidnon Airport (Camp 1- Maray Maray Section) (Package 1), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/29/20-1/5/21	1/18/21	3/31/21	4/9/21	GOP	81,000,000.00		81,000,000.00	Construction of Concrete Road
52.) 21K00052	Road Widening, Kapaiong-Talaingod-Valencia (Bukidnon) Road, K1607+680 – K1609+770, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/29/20-1/5/21	1/18/21	3/31/21	4/9/21	GOP	150,000,000.00		150,000,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53.) 21K00053	Road Widening, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1605+580 – KK1607+680, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/29/20-1/5/21	1/18/21	3/31/21	4/9/21	GOP	150,000,000.00		150,000,000.00	Road Widening
54.) 21K00054	Access Road leading to Bukidnon Airport (Camp 1-Maray Maray Section) (Package 2), Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/4/21-1/11/21	1/25/21	3/2/21	3/11/21	GOP	81,000,000.00		81,000,000.00	Construction of Concrete Road
55.) 21K00055	Construction of Missing Links/New Roads, Tubod-Ganassi Road, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	1/4/21-1/11/21	1/25/21	2/22/21	3/3/21	GOP	12,700,000.00		12,700,000.00	Construction of Concrete Road
56.) 21K00056	Construction of By-pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Belubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 10, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/4/21-1/11/21	1/25/21	3/31/21	4/9/21	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road
57.) 21K00057	Construction of Bypass and Diversion Roads, CDOC - Iligan Hinterland Road (Jct. CDO - Kibartan Road/Dansolihon - Jct. IBR/Rogongan, Iligan City) Alternate Road, (Opol Section), Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/4/21-1/11/21	1/25/21	3/31/21	4/9/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road
58.) 21K00058	Construction of Missing Links/New Roads, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 21, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/4/21-1/11/21	1/25/21	2/22/21	3/3/21	GOP	90,000,000.00		90,000,000.00	Construction of Concrete Bridge
59.) 21K00059	Construction of Missing Links/New Roads, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 22, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/4/21-1/11/21	1/25/21	2/22/21	3/3/21	GOP	90,000,000.00		90,000,000.00	Construction of Concrete Bridge
60.) 21K00060	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluko Section) Climbing Lanes, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/4/21-1/11/21	1/25/21	2/22/21	3/3/21	GOP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection
61.) 21K00061	Construction of Bypass and Diversion Roads, Malaybalay Bypass Road, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/4/21-1/11/21	1/25/21	3/31/21	4/9/21	GOP	100,000,000.00		100,000,000.00	Construction of Road Slope Protection
62.) 21K00062	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road-Carmen Puerto Section (Climbing Lanes), Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/4/21-1/11/21	1/25/21	3/31/21	4/9/21	GOP	75,000,000.00		75,000,000.00	Construction of Gravel Road
63.) 21K00063	Widening of Permanent Bridge, Kalagutay Br. (B01654MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Construction Division	No	Nat'l. Competitive Bidding	1/4/21-1/11/21	1/25/21	3/31/21	4/9/21	GOP	30,000,000.00		30,000,000.00	Widening of Bridge
64.) 21K00064	Construction of Road, Kibawe-Araikan Road (Package 3), Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/11/21-1/18/21	2/1/21	3/3/21	3/12/21	GOP	81,000,000.00		81,000,000.00	Construction of Concrete Road
65.) 21K00065	Construction/Improvement of Access Road leading to Proposed Bukidnon Airport (Jct. Bukidnon-Davao City Rd/Camp 1, Maramag-Jct. Maramag-Maradugao Road/Basecamp, Maramag-Jct. Don Carlos-Kadlingtan Rd/San Nicolas), Don Carlos, Bukidnon, Package V	Construction Division	No	Nat'l. Competitive Bidding	1/11/21-1/18/21	2/1/21	3/31/21	4/9/21	GOP	148,100,000.00		148,100,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/R/EI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66.) 21K00066	Construction of Bypass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagagan, San Fernando Alternate/By Pass Road, Package 14, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/11/21-1/18/21	2/1/21	2/23/21	3/4/21	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road
67.) 21K00067	Construction of Bypass and Diversion Roads, Opol Diversion Road (Opol-Caritoan), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/11/21-1/18/21	2/1/21	3/31/21	4/9/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road
68.) 21K00068	Road Widening, Bukidnon-Davao City Road, K1591+420 - K1591+870, K1599+000 - K1600+000, K1601+000 - K1601+558, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/11/21-1/18/21	2/1/21	3/31/21	4/9/21	GOP	100,000,000.00		100,000,000.00	Road Widening & Construction of Road Slope Protection Structure
69.) 21K00069	Construction (Completion) of DPWH Regional Office X Multi-Storey Building with 4 Level Parking, Bulua, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/11/21-1/18/21	2/1/21	3/31/21	4/9/21	GOP	200,000,000.00		200,000,000.00	Construction of Building & Other Structures
70.) 21K00070	Widening of Permanent Bridges, Namnam Br. (B01652MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/11/21-1/18/21	2/1/21	3/31/21	4/9/21	GOP	32,000,000.00		32,000,000.00	Widening of Permanent Bridges
71.) 21K00071	Construction of Bypass and Diversion Roads, Sayre Highway Parallel Road I (Libona-Manolo Fortich-Impasug-ong Section), Package 12, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/11/21-1/18/21	2/1/21	3/3/21	3/12/21	GOP	60,000,000.00		60,000,000.00	Construction of Gravel Road
72.) 21K00072	Construction of Bypass and Diversion Roads, Sayre Parallel Road II (Manolo Fortich Section), Package 28, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/11/21-1/18/21	2/1/21	2/23/21	3/4/21	GOP	60,000,000.00		60,000,000.00	Construction of Gravel Road
73.) 21K00073	Construction of Missing Links/New Roads, Bukidnon-Davao (Jct. Sinuda-Kalagagan, San Fernando), Package 20, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/14/21-1/21/21	2/2/21	3/3/21	3/12/21	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road
74.) 21K00074	Construction of Missing Links/New Roads, Bukidnon-Davao (Jct. Sinuda-Kalagagan, San Fernando), Package 23, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/14/21-1/21/21	2/2/21	3/3/21	3/12/21	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road
75.) 21K00075	Construction of Missing Links/New Roads, Bukidnon-Davao (Jct. Sinuda-Kalagagan, San Fernando), Package 24, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/14/21-1/21/21	2/2/21	2/23/21	3/4/21	GOP	90,000,000.00		90,000,000.00	Construction of Concrete Road
76.) 21K00076	Construction of Bypass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbla/CDO-Camp Iberitan Road-Pagatpet-Jct. BCIR), Pagalungan-Taglimao Section, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/14/21-1/21/21	2/2/21	3/31/21	4/9/21	GOP	105,000,000.00		105,000,000.00	Construction of Gravel Road
77.) 21K00077	Construction of By-pass and Diversion Roads, Puerto-Claveria Bypass Road, Package 7, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/14/21-1/21/21	2/2/21	2/23/21	3/4/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78.) 21K00078	Road Widening, Bukidnon-Davao City Road, K1600+000 – K1601+000, K1612+554 – K1614+000, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/14/21-1/21/21	2/2/21	3/31/21	4/9/21	GOP	100,000,000.00		100,000,000.00	Road Widening
79.) 21K00079	Construction of CDOC-Iligan Hinterland Road, Jct. CDO - Camp Kibartan/Dansolhon-Jct. BCIR/Laguindingan Airport Road Extension, Cagayan De Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/25/21-2/1/21	2/15/21	3/31/21	4/9/21	GOP	95,000,000.00		95,000,000.00	Construction of Concrete Road
80.) 21K00080	Construction of Missing Links/New Roads, Bukidnon-Compostela Valley Road (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley), Package 5, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/25/21-2/1/21	2/15/21	3/3/21	3/12/21	GOP	129,825,000.00		129,825,000.00	Construction of Gravel & Concrete Road
81.) 21K00081	Construction of Bypass and Diversion Roads, Cagayan de Oro Diversion Road(Jct. Balubal Sayre Highway-Pueblo de Oro, CDO Old Airport Road Diversion Road(Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 9, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/25/21-2/1/21	2/15/21	3/31/21	4/9/21	GOP	110,000,000.00		110,000,000.00	Construction of Gravel Road
82.) 21K00082	Construction of By-pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia- Talalingod Road-Kalagangan, San Fernando Alternate/By Pass Road, San Fernando Section, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/25/21-2/1/21	2/15/21	2/26/21	3/7/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road
83.) 21K00083	Construction of By-pass and Diversion Roads, Misamis Oriental-Bukidnon Bypass Road (PHIVIDEAL-ALAE Section), Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/25/21-2/1/21	2/15/21	2/26/21	3/7/21	GOP	30,000,000.00		30,000,000.00	Construction of Road Slope Protection Structure
84.) 21K00084	Construction of Pulangi Bridge along Don Carlos-Kiburao, Quezon, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/25/21-2/1/21	2/15/21	3/2/21	3/11/21	GOP	180,000,000.00		180,000,000.00	Construction of Bridge
85.) 21K00085	Construction of Missing Links/New Roads, Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section), Package 5, Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	1/28/21-2/4/21	2/16/21	2/26/21	3/7/21	GOP	105,000,000.00		105,000,000.00	Construction of Gravel Road
86.) 21K00086	Construction of Bypass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 1, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/28/21-2/4/21	2/16/21	3/31/21	4/9/21	GOP	89,000,000.00		89,000,000.00	Construction of Gravel Road
87.) 21K00087	Construction of Bypass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 2, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/28/21-2/4/21	2/16/21	3/31/21	4/9/21	GOP	81,000,000.00		81,000,000.00	Construction of Gravel Road
88.) 21K00088	Widening of Permanent Bridges, Agus Parallel Br. along Overton-Buru-un Bdry Rd	Construction Division	No	Nat'l. Competitive Bidding	1/28/21-2/4/21	2/16/21	3/31/21	4/9/21	GOP	110,000,000.00		110,000,000.00	Construction of Parallel Bridge
89.) 21K00089	Construction of Missing Links/New Roads, East-West Lateral Road Connecting Agusan del Sur to Bukidnon(Jct. CDO City-Camp Kibartan-Dominorog Road to Jct. Manolo Fortich-Libona-Indehag Road)(Talagag-Baungon), Package 17, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/28/21-2/4/21	2/16/21	3/9/21	3/18/21	GOP	110,000,000.00		110,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
90.) 21K00090	Construction of Missing Links/New Roads, Tagoloan – Misamis Oriental Boundary, Package 4, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/28/21-2/4/21	2/16/21	3/31/21	4/9/21	GOP	110,000,000.00		110,000,000.00	Construction of Concrete Road
91.) 21K00091	Construction of By-pass and Diversion Roads, Jct. Sayre Highway Dalrig-Kisolon Bypass Road, Package 7, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/28/21-2/4/21	2/16/21	3/31/21	4/9/21	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
92.) 21K00092	Construction of Missing Links/New Roads, Malaybalay-Gingoog Alternate Route, Bulonay Proper-Sito Mahanaw, Brgy. Bulonay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/29/21-2/5/21	2/17/21	2/26/21	3/7/21	GOP	67,000,000.00		67,000,000.00	Construction of Gravel Road
93.) 21K00093	Construction of Missing Links/New Roads, Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental(Eureka), Package 16, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/29/21-2/5/21	2/17/21	3/9/21	3/18/21	GOP	110,000,000.00		110,000,000.00	Construction of Gravel Road
94.) 21K00094	Construction of Road, from Court of Appeals to Cagayan de Oro Convention Center, Brgy. Indahag, Cagayan de Oro City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/29/21-2/5/21	2/17/21	3/31/21	4/9/21	GOP	100,000,000.00		100,000,000.00	Construction of Gravel Road
95.) 21K00095	Construction of Road, Jct. CDO - Airport - Bukidnon Road to Jct. Talakag - Baungon - Libona Road (Imbatug - Salimbalan - San Vicente Section) (Package 2), Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/29/21-2/5/21	2/17/21	3/9/21	3/18/21	GOP	81,000,000.00		81,000,000.00	Construction of Concrete Road
96.) 21K00096	Construction of Road, Jct. CDO-Airport-Bukidnon Road to Jct. Talakag-Baungon-Libona Road (Imbatug-Salimbalan-San Vicente Section), Package 1, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/29/21-2/5/21	2/17/21	3/9/21	3/18/21	GOP	46,000,000.00		46,000,000.00	Construction of Concrete Road
97.) 21K00097	Construction of Bypass/Diversion Road, Construction of Misamis Oriental West Diversion Road, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/29/21-2/5/21	3/31/21	4/19/21	4/28/21	GOP	95,000,000.00		95,000,000.00	Construction of Gravel Road
98.) 21K00098	Construction of Impasug-ong Municipal Police Station Building, Impasug-ong, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/29/21-2/5/21	2/17/21	2/26/21	3/7/21	GOP	7,200,000.00		7,200,000.00	Construction of Other Facilities
99.) 21K00099	Construction of Don Carlos Municipal Police Station Building, Don Carlos, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/29/21-2/5/21	2/17/21	2/26/21	3/7/21	GOP	13,230,000.00		13,230,000.00	Construction of Other Facilities
100.) 21K00100	Construction of Bypass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal) - Mandol Fortich - Mallibog - Claveria - Eureka, Gingoog City Road), Larise Section, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/1/21-2/7/21	2/22/21	3/31/21	4/9/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road & Drainage & Slope Protection
101.) 21K00101	Construction of Road, Jct. CDO - Airport - Bukidnon Road to Jct. Talakag - Baungon - Libona Road (Imbatug - Salimbalan - San Vicente Section) (Package 1), Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/1/21-2/7/21	2/22/21	3/31/21	4/9/21	GOP	27,000,000.00		27,000,000.00	Construction of Concrete Road
102.) 21K00102	Construction of Missing Links/New Road, JCT. CDO-Airport-Bukidnon Road to JCT. Talakag-Baungon-Libona Road (Imbatug-Salimbalan-San Vicente Section), Package 1, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/1/21-2/7/21	2/22/21	3/31/21	4/9/21	GOP	100,000,000.00		100,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103.) 21K00103	Construction of the Misamis Oriental West Diversion Road (Butuan-CDO-Iligan Road), Opol to Lugait, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/1/21-2/7/21	3/31/21	4/19/21	4/28/21	GOP	56,000,000.00		56,000,000.00	Construction of Gravel Road
104.) 21K00104	Construction of Police Station - 8 Building, Lumbia, Cagayan De Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/1/21-2/7/21	2/22/21	3/31/21	4/9/21	GOP	8,863,000.00		8,863,000.00	Construction of Other Facilities
105.) 21K00105	Construction of Tudela Municipal Police Station Building, Tudela, Misamis Occidental	Construction Division	No	Nat'l. Competitive Bidding	2/1/21-2/7/21	2/22/21	3/31/21	4/9/21	GOP	8,800,000.00		8,800,000.00	Construction of Other Facilities
106.) 21K00106	Construction of Villanueva Municipal Police Station Building, Villanueva, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/1/21-2/7/21	2/22/21	3/31/21	4/9/21	GOP	12,520,000.00		12,520,000.00	Construction of Other Facilities
107.) 21K00107	Rehab/Reconst/Upgrading of Damaged Paved Roads-Secondary Roads ,Molundo-Weo Rd - K1649 + 810 - K1651 + 400	Construction Division	No	Nat'l. Competitive Bidding	2/5/21-2/12/21	3/2/21	3/31/21	4/9/21	GOP	45,000,000.00		45,000,000.00	Rehabilitation of Paved Road
108.) 21K00108	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Ganassi-Tubod Rd - K1596 + 625 - K1598 + 572	Construction Division	No	Nat'l. Competitive Bidding	2/5/21-2/12/21	3/2/21	3/31/21	4/9/21	GOP	30,000,000.00		30,000,000.00	Const. of Drainage Structure along Road
109.) 21K00109	Rehab/Reconst/Upgrading of Damaged Paved Roads-Secondary Roads ,Marawi-Maslu Rd - K1592 + 406.79 - K1595 + 582	Construction Division	No	Nat'l. Competitive Bidding	2/5/21-2/12/21	3/2/21	3/31/21	4/9/21	GOP	45,000,000.00		45,000,000.00	Rehabilitation of Paved Road
110.) 21K00110	Road Widening-Primary Roads, Bukidnon Bdry-North Cotabato Rd - K1607 + 000 - K1608 + 502.6	Construction Division	No	Nat'l. Competitive Bidding	2/5/21-2/12/21	3/2/21	3/31/21	4/9/21	GOP	50,000,000.00		50,000,000.00	Road Widening
111.) 21K00111	Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary Roads ,Marawi-Malabang Rd - K1604 + 446 - K1604 + 990.9	Construction Division	No	Nat'l. Competitive Bidding	2/5/21-2/12/21	3/2/21	3/31/21	4/9/21	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Paved Road
112.) 21K00112	Road Widening-Primary Roads, Iligan City-Marawi City Rd - K1554 + 322.668 - K1555 + 380	Construction Division	No	Nat'l. Competitive Bidding	2/5/21-2/12/21	3/2/21	3/31/21	4/9/21	GOP	54,190,000.00		54,190,000.00	Road Widening
113.) 21K00113	Preventive Maintenance-Primary Roads,Cotabato-Malabang-Lanao del Norte Rd - K1963 + 875 - K1964 + 425.5	Construction Division	No	Nat'l. Competitive Bidding	2/5/21-2/12/21	3/2/21	3/31/21	4/9/21	GOP	10,000,000.00		10,000,000.00	Preventive Maintenance of Road:Asphalt Overlay
114.) 21K00114	Rehab/Reconst/Upgrading of Damaged Paved Roads-Secondary Roads , Marawi-Maslu Rd - K1590 + 722 - K1592 + 433.2	Construction Division	No	Nat'l. Competitive Bidding	2/8/21-2/15/21	3/1/21	3/31/21	4/9/21	GOP	45,000,000.00		45,000,000.00	Rehabilitation of Paved Road
115.) 21K00115	Rehab/Reconst/Upgrading of Damaged Paved Roads-Primary Roads , Marawi-Malabang Rd - K1588 + 750 - K1589 + 294	Construction Division	No	Nat'l. Competitive Bidding	2/8/21-2/15/21	3/1/21	3/31/21	4/9/21	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Paved Road
116.) 21K00116	Off-Carriageway Improvement-Secondary Roads , Maslu-Ganassi Rd - K1615 + 346.99 - K1616 + 385	Construction Division	No	Nat'l. Competitive Bidding	2/8/21-2/15/21	3/1/21	3/31/21	4/9/21	GOP	10,000,000.00		10,000,000.00	Off-Carriageway Improvement:Shoulder Paving/Construction
117.) 21K00117	Construction of Flood Control Mitigation, Principal River Basin, Matling River, Malabang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/10/21-3/16/21	3/29/21	4/17/21	4/26/21	GOP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
118.) 21K00118	Construction of Bare-as Flood Control Mitigation at Bare-as River, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/8/21-2/15/21	3/1/21	3/31/21	4/9/21	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
119.) 21K00119	Construction of Ramitan Flood Structure Mitigation at Ramitan River, Picoong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	2/8/21-2/15/21	3/1/21	3/31/21	4/9/21	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
120.) 21K00120	Road Widening-Primary Roads,Butuan City-Cagayan de Oro City-Iligan City Rd - K1370 + 493 - K1371 + 501	Construction Division	No	Nat'l. Competitive Bidding	2/26/21-3/5/21	3/17/21	4/5/21	4/14/21	GOP	40,000,000.00		40,000,000.00	Road Widening
121.) 21K00121	Construction/Improvement of Access Roads leading to Airports(Kalsada Tungo sa Palliparan, Riles at Daungan Program-KATUPARAN) CDO-Opot-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Package X, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	2/26/21-3/5/21	3/17/21	4/5/21	4/14/21	GOP	114,942,000.00		114,942,000.00	Construction of Gravel Road
122.) 21K00122	Construction of By-Pass and Diversion Roads,CDO New Eastern Diversion Road (Jct. South Diversion Road / Mandumol -Nazareth - Camaman-an -Justo Ramonal - Jct / J. R. Borja -LKKS- BCIR/ Lapisan), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/26/21-3/5/21	3/17/21	4/5/21	4/14/21	GOP	80,000,000.00		80,000,000.00	Construction of Gravel Road
123.) 21K00123	Construction of By-Pass and Diversion Roads, CDO-Iligan Hinterland Road (Jct. CDO-Kibartan Road/Dansolihon-Jct.IBR/Rogongon,Iligan City)Alternate Road, Package 6, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/26/21-3/5/21	3/17/21	4/5/21	4/14/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road
124.) 21K00124	Construction of Missing Links/New Roads, Iligan City-Cagayan de Oro City Alternate Route, Package 1, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	2/26/21-3/5/21	3/17/21	4/5/21	4/14/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Road
125.) 21K00125	Widening of Permanent Bridge, Alanib Br. (B01233MN) along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak), K1538 + 950 - K1538 + 972.24	Construction Division	No	Nat'l. Competitive Bidding	2/26/21-3/5/21	3/17/21	4/5/21	4/14/21	GOP	30,000,000.00		30,000,000.00	Widening of Bridges
126.) 21K00126	Const./Imprvt. Of Access Roads leading to Declared Tourism Distinations(TRIP),Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan, Lantapan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/26/21-3/5/21	3/17/21	4/5/21	4/14/21	GOP	30,000,000.00		30,000,000.00	Construction of Concrete Road
127.) 21K00127	Construction of By-Pass and Diversion Roads, CDO-Iligan Hinterland Road(Jct. CDO-Kibartan Road/Dansolihon-Jct.IBR/Rogongon,Iligan City)Alternate Road, Package 4, Iligan City	Construction Division	No	Nat'l. Competitive Bidding	2/26/21-3/5/21	3/17/21	4/5/21	4/14/21	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road
128.) 21K00128	Construction of By-Pass and Diversion Roads, Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Bonbonon-Digkilean-Rogongon Road, Package 3, Iligan City	Construction Division	No	Nat'l. Competitive Bidding	2/26/21-3/5/21	3/17/21	4/5/21	4/14/21	GOP	80,000,000.00		80,000,000.00	Construction of Concrete Road
129.) 21K00129	Construction of Missing Links/New Roads, Jct. Maramag-Maradugao Road- Jct. Lampanusan Road, Package 8, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	2/26/21-3/5/21	3/17/21	4/5/21	4/14/21	GOP	65,000,000.00		65,000,000.00	Construction of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
130.) 21K00130	Construction of By-Pass and Diversion Roads ,Construction of CDO-New Western Diversion Road (Canito-An-CDO Coastal Road Section), Package 7	Construction Division	No	Nat'l. Competitive Bidding	3/4/21-3/11/21	3/23/21	4/11/21	4/20/21	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road
131.) 21K00131	Construction of Missing Links/ New Roads, Iligan City-Cagayan de Oro City Alternate Route, Package 1, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/4/21-3/11/21	3/23/21	4/11/21	4/20/21	GOP	105,000,000.00		105,000,000.00	Construction of Gravel Road
132.) 21K00132	Construction of Missing Links/ New Roads, Iligan City-Cagayan de Oro City Alternate Route, Package 2, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/4/21-3/11/21	3/23/21	4/11/21	4/20/21	GOP	105,000,000.00		105,000,000.00	Construction of Gravel Road
133.) 21K00133	Widening of Permanent Bridges, Kulaslan Br. (B01232MN) along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak), K1524 + 139.34 - K1524 + 162.34	Construction Division	No	Nat'l. Competitive Bidding	3/4/21-3/11/21	3/23/21	4/11/21	4/20/21	GOP	25,000,000.00		25,000,000.00	Widening of Bridge
134.) 21K00134	Const./Imprvt. Of Access Roads leading to Trades,Industries and Economic Zones, Jct. Sayre Highway Impasug-ong-Intavas-Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong,	Construction Division	No	Nat'l. Competitive Bidding	3/4/21-3/11/21	3/23/21	4/11/21	4/20/21	GOP	43,348,000.00		43,348,000.00	Construction of Concrete Road
135.) 21K00135	Construction of By-Pass and Diversion Roads, CDO New Western Diversion Road (Canito-an - CDO Coastal Section) Package 6, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/4/21-3/11/21	3/23/21	4/11/21	4/20/21	GOP	96,000,000.00		96,000,000.00	Construction of Concrete Road
136.) 21K00136	Construction of Missing Links/New Roads,LDNCR (Tangkal-Magsaysay Section), Lanao del Norte	Construction Division	No	Nat'l. Competitive Bidding	3/4/21-3/11/21	3/23/21	4/11/21	4/20/21	GOP	100,000,000.00		100,000,000.00	Construction of Gravel Road
137.) 21K00137	Construction of Missing Links/New Roads,Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Sitio Ulayanon Section to Kalabugao Section Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/4/21-3/11/21	3/23/21	4/11/21	4/20/21	GOP	74,000,000.00		74,000,000.00	Construction of Gravel Road
138.) 21K00138	Road Widening-Primary Roads, Bukidnon-Davao City Rd - K1597 + 590 - K1598 + 646	Construction Division	No	Nat'l. Competitive Bidding	3/4/21-3/11/21	3/23/21	4/11/21	4/20/21	GOP	50,000,000.00		50,000,000.00	Road Widening
139.) 21K00139	Construction of Missing Links/New Roads ,East - West Lateral Road Connecting Agusan del Sur to Bukidnon (Jct. CDO City - Camp Kibantan - Dominorog Road to Jct. Manolo Fortich - Libona - Indahag Road) (Libona - Baungon Section)	Construction Division	No	Nat'l. Competitive Bidding	3/4/21-3/11/21	3/23/21	4/11/21	4/20/21	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road
140.) 21K00140	Construction/Improvement of Access Roads leading to Airports, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road (Pagatpat Bridge), Cagayan de Oro City,K1+165.581-K1560.581	Construction Division	No	Nat'l. Competitive Bidding	3/5/21-3/12/21	3/24/21	4/12/21	4/21/21	GOP	105,000,000.00		105,000,000.00	Construction of Concrete Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141.) 21K00141	Construction of By-Pass and Diversion Roads ,Jct. Buda, Quezon -Jct. Valencia- Talalingod Road- Kalagangan, San Fernando Alternate/By Pass Road, Package 15, Bukidnon,K12+269.427-K12+309.427	Construction Division	No	Nat'l. Competitive Bidding	3/5/21-3/12/21	3/24/21	4/12/21	4/21/21	GOP	90,000,000.00		90,000,000.00	Construction of Gravel Road & Concrete Bridge
142.) 21K00142	Construction of Missing Links/New Roads, LDNCR Salvador-Saped-Nunungan Road, Nunungan Section, Package 6	Construction Division	No	Nat'l. Competitive Bidding	3/5/21-3/12/21	3/24/21	4/12/21	4/21/21	GOP	18,000,000.00		18,000,000.00	Construction of Concrete Road
143.) 21K00143	Construction of Silid Parao Road, Barangay Silid to Barangay Parao, Municipality of Bayang Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/5/21-3/12/21	3/24/21	4/12/21	4/21/21	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
144.) 21K00144	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads, Ganassi-Tubod Rd - K1606 + 625 - K1607 + 625	Construction Division	No	Nat'l. Competitive Bidding	3/5/21-3/12/21	3/24/21	4/12/21	4/21/21	GOP	10,000,000.00		10,000,000.00	Construction of Drainage Structure along Road
145.) 21K00145	Construction of By-Pass and Diversion Roads,CDOC-Iligan Hinterland Road (Jct. CDO-Kibartan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 6, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/5/21-3/12/21	3/24/21	4/12/21	4/21/21	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
146.) 21K00146	Road Widening, Kapalong-Talalingod-Valencia (Bukidnon) Rd - K1603 + 300 - K1604 + 553.60	Construction Division	No	Nat'l. Competitive Bidding	3/5/21-3/12/21	3/24/21	4/12/21	4/21/21	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Road
147.) 21K00147	Construction of By-Pass and Diversion Roads,Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 6, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/5/21-3/12/21	3/24/21	4/12/21	4/21/21	GOP	110,000,000.00		110,000,000.00	Construction of Gravel Road & Road Slope Protection Structure
148.) 21K00148	Const./Imprvt. Of Access Roads leading to Trades,Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)NRJ to Kinilatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/5/21-3/12/21	3/24/21	4/12/21	4/21/21	GOP	45,000,000.00		45,000,000.00	Construction of Concrete Road
149.) 21K00149	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II,(Valencia-Quezon Section),Package 29, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/5/21-3/12/21	3/24/21	4/12/21	4/21/21	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road
150.) 21K00150	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road (Baungon Section) In Baungon, Bukidnon, Package II	Construction Division	No	Nat'l. Competitive Bidding	3/10/21-3/16/21	3/29/21	4/17/21	4/26/21	GOP	50,000,000.00		50,000,000.00	Construction of Gravel Road