



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/RFI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
151.) 21K00151	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Northern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 1), Baungon, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/10/21-3/16/21	3/29/21	4/17/21	4/26/21	GOP	167,000,000.00		167,000,000.00	Construction of Concrete Road
152.) 21K00152	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Northern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 3), Baungon, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/10/21-3/16/21	3/29/21	4/17/21	4/26/21	GOP	167,000,000.00		167,000,000.00	Construction of Gravel Road
153.) 21K00153	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 32), Maramag, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/10/21-3/16/21	3/29/21	4/17/21	4/26/21	GOP	112,000,000.00		112,000,000.00	Construction of Concrete Road
154.) 21K00154	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 33), Maramag, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/10/21-3/16/21	3/29/21	4/17/21	4/26/21	GOP	112,000,000.00		112,000,000.00	Construction of Concrete Road
155.) 21K00155	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 31), Maramag, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/10/21-3/16/21	3/29/21	4/17/21	4/26/21	GOP	112,000,000.00		112,000,000.00	Construction of Concrete Road
156.) 21K00156	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction/Improvement of Southern Bukidnon Agri-Industrial Economic Zone Road, Don Carlos, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/10/21-3/16/21	3/29/21	4/17/21	4/26/21	GOP	45,000,000.00		45,000,000.00	Construction of Concrete Road
157.) 21K00157	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Northern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 2), Baungon, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/11/21-3/17/21	3/30/21	4/18/21	4/27/21	GOP	167,000,000.00		167,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
158.) 21K00158	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Northern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 12), Ubona, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/11/21-3/17/21	3/30/21	4/18/21	4/27/21	GOP	120,000,000.00		120,000,000.00	Construction of Concrete Road
159.) 21K00159	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 18), Kibawe-Dangcagan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/11/21-3/17/21	3/30/21	4/18/21	4/27/21	GOP	85,000,000.00		85,000,000.00	Construction of Concrete Road
160.) 21K00160	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 17), Kibawe-Dangcagan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/11/21-3/17/21	3/30/21	4/18/21	4/27/21	GOP	85,000,000.00		85,000,000.00	Construction of Concrete Road
161.) 21K00161	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 4), Don	Construction Division	No	Nat'l. Competitive Bidding	3/11/21-3/17/21	3/30/21	4/18/21	4/27/21	GOP	85,000,000.00		85,000,000.00	Construction of Concrete Road
162.) 21K00162	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road (Pangantucan Section), Pangantucan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/11/21-3/17/21	3/30/21	4/18/21	4/27/21	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
163.) 21K00163	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 1),	Construction Division	No	Nat'l. Competitive Bidding	3/11/21-3/17/21	3/30/21	4/18/21	4/27/21	GOP	123,000,000.00		123,000,000.00	Construction of Gravel Road
164.) 21K00164	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction/Improvement of Southern Bukidnon Agri-Industrial Economic Zone Road (Pangantucan Section), Pangantucan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/12/21-3/18/21	3/31/21	4/19/21	4/28/21	GOP	78,000,000.00		78,000,000.00	Construction of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
165.) 21K00165	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Northern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 11), Libona, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/12/21-3/18/21	3/31/21	4/19/21	4/28/21	GOP	63,000,000.00		63,000,000.00	Construction of Gravel Road
166.) 21K00166	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Northern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 13) Libona, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/12/21-3/18/21	3/31/21	4/19/21	4/28/21	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
167.) 21K00167	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 3), Don	Construction Division	No	Nat'l. Competitive Bidding	3/12/21-3/18/21	3/31/21	4/19/21	4/28/21	GOP	72,000,000.00		72,000,000.00	Construction of Concrete Road
168.) 21K00168	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 1), Don	Construction Division	No	Nat'l. Competitive Bidding	3/12/21-3/18/21	3/31/21	4/19/21	4/28/21	GOP	112,000,000.00		112,000,000.00	Construction of Concrete Road
169.) 21K00169	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction/Improvement of Northern Bukidnon Agri-Industrial Economic Zone Road (Baungon Section) in Baungon, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/12/21-3/18/21	3/31/21	4/19/21	4/28/21	GOP	78,000,000.00		78,000,000.00	Construction of Gravel Road
170.) 21K00170	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 2), Pangantucan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/12/21-3/18/21	3/31/21	4/19/21	4/28/21	GOP	138,000,000.00		138,000,000.00	Construction of Gravel Road
171.) 21K00171	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 2), Don	Construction Division	No	Nat'l. Competitive Bidding	3/12/21-3/18/21	3/31/21	4/19/21	4/28/21	GOP	112,000,000.00		112,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
172.) 21K00172	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads, Marawi-Malabang Rd - K1597 + 340 - K1597 + 420	Construction Division	No	Nat'l. Competitive Bidding	3/15/21-3/22/21	4/5/21	4/24/21	5/3/21	GOP	15,000,000.00		15,000,000.00	Construction of Road Slope Protection Structure
173.) 21K00173	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 11), Don Carlos-Dangcagan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/15/21-3/22/21	4/5/21	4/24/21	5/3/21	GOP	112,000,000.00		112,000,000.00	Construction of Gravel Road
174.) 21K00174	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Bukidnon Agri-Industrial Economic Zone, Road Network Development Project (Package 12), Don Carlos-Dangcagan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/15/21-3/22/21	4/5/21	4/24/21	5/3/21	GOP	112,000,000.00		112,000,000.00	Construction of Gravel Road
175.) 21K00175	Off-Carriageway Improvement - Primary Roads, Sayre Highway - K1493 + 805 - K1496 + 100	Construction Division	No	Nat'l. Competitive Bidding	3/15/21-3/22/21	4/5/21	4/24/21	5/3/21	GOP	50,000,000.00		50,000,000.00	Off-Carriageway Imprvt.:shoulder Pavmnt/Const
176.) 21K00176	Road Widening - Secondary Roads, Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1589 + 500 - K1591 + 212	Construction Division	No	Nat'l. Competitive Bidding	3/15/21-3/22/21	4/5/21	4/24/21	5/3/21	GOP	50,000,000.00		50,000,000.00	Road Widening
177.) 21K00177	Construction of By-Pass and Diversion Roads, Magsaysay - Butuan City Coastal Bypass/Alternate Road (Sta. Cruz, Magsaysay), Package , Misamis Oriental,K1297+417-K1297+965	Construction Division	No	Nat'l. Competitive Bidding	3/15/21-3/22/21	4/5/21	4/24/21	5/3/21	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Bridge
178.) 21K00178	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road (Don Carlos Section) in Don Carlos, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	3/18/21-3/25/21	4/6/21	4/25/21	5/4/21	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
179.) 21K00179	Road Widening - Primary Roads, Oroquieta City-Plaridel Calamba-Sapang Dalaga Rd - K1770 + 608 - K1771 + 000	Construction Division	No	Nat'l. Competitive Bidding	3/18/21-3/25/21	4/6/21	4/25/21	5/4/21	GOP	14,153,000.00		14,153,000.00	Road Widening
180.) 21K00180	Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads, Molundo-Wao Road, K1603 + 591 - K1605 + 520	Construction Division	No	Nat'l. Competitive Bidding	3/18/21-3/25/21	4/6/21	4/25/21	5/4/21	GOP	45,000,000.00		45,000,000.00	Reconstruction to Conc. Pavement
181.) 21K00181	Rehabilitation of Road, Barangay Pantaron, Calanogas, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/18/21-3/25/21	4/6/21	4/25/21	5/4/21	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
182.) 21K00182	Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads, Ganassi-Tubod Road, K1598 + 786 - K1599 + 310	Construction Division	No	Nat'l. Competitive Bidding	3/18/21-3/25/21	4/6/21	4/25/21	5/4/21	GOP	15,000,000.00		15,000,000.00	Reconst. to Conc. Pavement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
183.) 21K00183	Concreting of Brgy. Road, Brgy. Llangan, Municipality of Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/18/21-3/25/21	4/6/21	4/25/21	5/4/21	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
184.) 21K00184	Rehabilitation of Cotabato-Malabang-Lanao del Norte Road, Balabagan Section, Phase 2, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	3/18/21-3/25/21	4/6/21	4/25/21	5/4/21	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
185.) 21K00185	Construction of Missing Links / New Roads , LDNCR Salvador-Sapad-Nunungan Road, Nunungan Section, Package 7	Construction Division	No	Nat'l. Competitive Bidding	3/31/21-4/6/21	4/19/21	5/8/21	5/17/21	GOP	48,000,000.00		48,000,000.00	Construction of Concrete Bridge
186.) 21K00186	Construction of By-Pass and Diversion Roads, CDO New Western Diversion Road (Macabalan Section), Package 5, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	3/31/21-4/6/22	4/19/21	5/8/21	5/17/21	GOP	150,000,000.00		150,000,000.00	Construction of Viaduct
187.) 21K00187	Preventive Maintenance - Secondary Roads, Kapalong-Talaingod-Velencia (Bukidnon) Rd - K1538 + 000 - K1538 + 630, K1538 + 946 - K1539 + 000, K1539 + 519 - K1539 + 705, K1546 + 000 - K1546 + 336	Construction Division	No	Nat'l. Competitive Bidding	3/31/21-4/6/23	4/19/21	5/8/21	5/17/21	GOP	24,450,000.00		24,450,000.00	Preventive Maintenance of Road: Conc. Reblocking
188.) 21K00188	Construction of By-Pass and Diversion Roads , Cagayan de Oro Coastal Road (Gusa-Igpit Section), Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/31/21-4/6/24	4/19/21	5/8/21	5/17/21	GOP	80,000,000.00		80,000,000.00	Preventive Maintenance of Road : Asphalt Overlay w/ correction
189.) 21K00189	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Concreting of Sapang Dalaga-Concepcion-Mansawan-Don Victoriano Road. (Misamis Occidental Hinterland Alternate National Road Network) Sta. 05+175 - Sta. 06+180 (Package 1) Sapang Dalaga, Misamis Occidental	Construction Division	No	Nat'l. Competitive Bidding	3/31/21-4/6/25	4/19/21	5/8/21	5/17/21	GOP	30,000,000.00		30,000,000.00	Construction of Concrete Road
190.) 21K00190	Construction of By-Pass and Diversion Roads , Opol Diversion Road (Opol-Cantoan), Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	3/31/21-4/6/26	4/19/21	5/8/21	5/17/21	GOP	90,000,000.00		90,000,000.00	Construction of Concrete Road & Compl. of Conc. Bldg.
191.) 21K00191	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Concreting of Road, Barangay Medallo, Municipality of Sapang Dalaga connecting to Barangay Melligubean, Municipality of Concepcion, Misamis Occidental	Construction Division	No	Nat'l. Competitive Bidding	3/31/21-4/6/27	4/19/21	5/8/21	5/17/21	GOP	236,000,000.00		236,000,000.00	Construction of Concrete Road
192.) 21K00195	Construction of By-Pass and Diversion Roads ,Construction of CDO-New Western Diversion Road (Canto-An-CDO Coastal Road Section), Package 7	Construction Division	No	Nat'l. Competitive Bidding	3/31/21-4/6/21	4/23/21	5/12/21	5/21/21	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road
193.) 21K00196	Construction of Multi-Purpose Building, Barangay Punud, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/21	4/26/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
194.) 21K00197	Construction of Multi-Purpose Building, Barangay Tongantongan, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/22	4/26/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
195.) 21K00198	Construction of Multi-Purpose Building (One-Storey, Two-Classroom Building) Phase 1, Kapatagan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/23	4/26/21	5/15/21	5/24/21	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
196.) 21K00199	Construction of Multi-Purpose Building (ABC Hall), Barangay Bansayan, Poona Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/24	4/26/21	5/17/21	5/26/21	GOP	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
197.) 21K00200	Construction of Multi-Purpose Building (ABC Hall), Barangay Bobo, Plagapo, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/25	4/26/21	5/17/21	5/26/21	GOP	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
198.) 21K00201	Construction of Multi-Purpose Building (ABC Hall), Barangay Frankfort, Amal Manablang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/26	4/26/21	5/17/21	5/26/21	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
199.) 21K00202	Construction of Multi-Purpose Building (ABC Hall), Barangay Kianbong, Tagoloan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/27	4/26/21	5/17/21	5/26/21	GOP	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
200.) 21K00203	Construction of Multi-Purpose Building (ABC Hall), Barangay Madaya, Maguing, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/28	4/26/21	5/17/21	5/26/21	GOP	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
201.) 21K00204	Construction of Multi-Purpose Building (ABC Hall), Barangay Manacab, Busadiposo-Buntong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/29	4/26/21	5/17/21	5/26/21	GOP	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
202.) 21K00205	Construction of Multi-Purpose Building (ABC Hall), Barangay Manbo, Lumba Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/30	4/26/21	5/17/21	5/26/21	GOP	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
203.) 21K00206	Construction of Multi-Purpose Building (ABC Hall), Barangay Western Wao, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/31	4/26/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
204.) 21K00207	Construction of Multi-Purpose Building at Barangay Bubong, Madalum, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/32	4/26/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
205.) 21K00208	Construction of Multi-Purpose Building at Barangay Lumbac, Madalum, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/33	4/26/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
206.) 21K00209	Construction of Multi-Purpose Building, Barangay Busad Alawang, Tugaya, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/2/21-6/8/21	4/21/21	5/10/21	5/19/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
207.) 21K00210	Construction of Multi-Purpose Building, Barangay Padian Torogan, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/21	4/26/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
208.) 21K00211	Construction of Multi-Purpose Building, Barangay Raya, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/21	4/26/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
209.) 21K00212	Construction of Multi-Purpose Building, Barangay Sogod Kaloy, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21-4/11/21	4/26/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
210.) 21K00213	Construction of Multi-Purpose Building at Barangay Madaya, Madalum, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/2/21-6/8/21	6/21/21	7/10/21	7/19/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
211.) 21K00214	Construction of Multi-Purpose Building, Barangay Udangun, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/5/21- 4/11/21	4/28/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
212.) 21K00215	Annual Work Program 3/ Preventive Maintenance of Sayre Highway, K1468+031 - K1468+882, K1470+000 - K1470+125, K1470+920 - K1471+000, K1473+539 - K1474+1013, Province of Bukidnon under the Road Upgrading and Preservation Project, Asset Preservation Contract- Preventive Maintenance (APC) Component, JICA Loan Agreement No. PH-P247	Construction Division	No	Nat'l. Competitive Bidding	4/9/21- 4/15/21	5/3/21	5/17/21	5/26/21	GOP	200,000,000.00		200,000,000.00	Preventive Maintenance (Asphalt Overlay)
213.) 21K00216	Construction of Multi-Purpose Building at Barangay Buad, Lumbatan, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/13/21- 4/19/21	5/3/21	5/22/21	5/31/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
214.) 21K00217	Construction of Multi-Purpose Building at Barangay Ligue, Lumbatan, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/13/21- 4/19/21	5/3/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
215.) 21K00218	Construction of Multi-Purpose Building at Barangay Picotaan, Lumbatan, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/13/21- 4/19/21	5/3/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
216.) 21K00219	Construction of Multi-Purpose Building at Barangay Pinaring, Lumbatan, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/13/21- 4/19/21	5/3/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
217.) 21K00220	Construction of Multi-Purpose Building Phase I, Barangay Ramitan, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/2/21- 6/8/21	6/21/21	7/10/21	7/19/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
218.) 21K00221	Construction of Multi-Purpose Building, Barangay Biosong, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/2/21- 6/8/21	6/21/21	7/10/21	7/19/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
219.) 21K00222	Construction of Multi-Purpose Building, Barangay Dibarusan, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/13/21- 4/19/21	5/3/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
220.) 21K00223	Construction of Multi-Purpose Building, Barangay Durian, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/2/21- 6/8/21	6/21/21	7/10/21	7/19/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
221.) 21K00224	Construction of Multi-Purpose Building, Barangay Iilan, Bayang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/13/21- 4/19/21	5/3/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
222.) 21K00225	Construction of Multi-Purpose Building, Barangay Iilan, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/2/21- 6/8/21	6/21/21	7/10/21	7/19/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
223.) 21K00226	Construction of Multi-Purpose Building, Barangay Iilan, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/2/21- 6/8/21	6/21/21	7/10/21	7/19/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
224.) 21K00227	Construction of Multi-Purpose Building, Barangay Llangan, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/2/21- 6/8/21	6/21/21	7/10/21	7/19/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
225.) 21K00228	Construction of Multi-Purpose Building, Barangay Lilitun, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/13/21- 4/19/21	5/3/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building
226.) 21K00229	Construction of Multi-Purpose Building, Barangay Lumbaca Ingud, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/13/21- 4/19/21	5/3/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi- Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
227.) 21K00230	Construction of Multi-Purpose Building, Barangay Pantaon, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/13/21-4/19/21	5/3/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
228.) 21K00231	Construction of Multi-Purpose Building, Barangay Ragayan, Butig, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/2/21-6/8/21	6/21/21	7/10/21	7/19/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
229.) 21K00232	Construction of Multi-Purpose Building, Barangay Salaman, Kapatagan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/2/21-6/8/21	6/21/21	7/10/21	7/19/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
230.) 21K00233	Construction of Multi-Purpose Building, Barangay Tucu, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	4/13/21-4/19/21	5/3/21	5/17/21	5/26/21	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
231.) 21K00234	Construction of By-Pass and Diversion Roads, CDO New Western Diversion Road (Macabalan-Bonbon Bridge), Package 4, Cagayan de Oro City, K1440+774.50-K1441+545.50	Construction Division	No	Nat'l. Competitive Bidding	4/22/21-4/28/21	5/11/21	5/30/21	6/8/21	GOP	164,000,000.00		164,000,000.00	Construction of Concrete Bridge
232.) 21K00235	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Drainage System, Villarín - Lirio - Gemelina St., Carmen, Cagayan de Oro City, Sta.0+000-Sta.1+115.32	Construction Division	No	Nat'l. Competitive Bidding	4/22/21-4/28/21	5/11/21	5/30/21	6/8/21	GOP	110,000,000.00		110,000,000.00	Construction of Flood Mitigation Structure
233.) 21K00236	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Cagayan de Oro Drainage System (Diversion Channel along Kauswagan - Bayabas Section) Package 5, Cagayan de Oro City, Sta.0+000-sta.0+616.61 (Alignment 1); Sta.0+300-Sta.0+740.0 (Alignment 2); Sta.0+000.0-Sta.0+028.16 (Cross Drain 1); Sta.0+000.0-Sta.0+038.690 (Cross Drain 2)	Construction Division	No	Nat'l. Competitive Bidding	4/22/21-4/28/21	5/11/21	5/30/21	6/8/21	GOP	105,000,000.00		105,000,000.00	Construction of Flood Mitigation Structure
234.) 21K00237	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Cagayan de Oro Drainage System (Sapang Catchment), Package 4, Bulua, Cagayan de Oro City, Segment 1: Sta.1+152.61-Sta.1+412.29; Segment 2: Sta.0+000.0-Sta.0+079.0; Segment 3: Sta.0+000.00-sta.0+175.60; Cross-Drain #1: sta.0+000.00-sta.0+027.00; Cross-Drain #2: sta.0+000.00-sta.0+027.00	Construction Division	No	Nat'l. Competitive Bidding	4/22/21-4/28/21	5/11/21	5/30/21	6/8/21	GOP	110,000,000.00		110,000,000.00	Construction of Drainage Structure
235.) 21K00238	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Bitan-ag Creek including channelization, Cagayan de Oro City, Sta.1+298.0-sta.1+547.42 (Bitan-ag Creek) & Sta.0+393.00-Sta.0+511.00 (BCIR)	Construction Division	No	Nat'l. Competitive Bidding	4/22/21-4/28/21	5/11/21	5/30/21	6/8/21	GOP	100,000,000.00		100,000,000.00	Rehab./Major Repair of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
236.) 21K00239	Const./Maint. Of Flood Mitigation Structures and Drainage Systems, Construction of Single Barrel Diversion Drainage Line Connecting the Existing Bitan-ag Channel at LKKS to Diversion Drainage Line along BCIR and Agora Terminal Road, Lapasan, C.M. Recto - Limketkal Section, Cagayan de Oro City, Sta.0+012.086-sta.0+207.58(Limketkal Drive) & Sta.0+017.00-Sta.0+393.00(BCIR)	Construction Division	No	Nat'l. Competitive Bidding	4/22/21-4/28/21	5/11/21	5/30/21	6/8/21	GOP	125,405,000.00		125,405,000.00	Construction of Drainage Structure/Conc.Box Culvert
237.) 21K00240	Const./Maint. Of Flood Mitigation Structures and Drainage Systems, Construction of Rectangular Open Channel along Tributary Creek (Rectangular Open Channel - 6m x 2.5m), Package 1, Cagayan de Oro City, Sta. 0+000.00-Sta.0+154.44 (Alignment1),Sta.0+000.00-sta.0+552.00 (Alignment 2)	Construction Division	No	Nat'l. Competitive Bidding	4/22/21-4/28/21	5/11/21	5/30/21	6/8/21	GOP	100,000,000.00		100,000,000.00	Construction of Drainage Structures
238.) 21K00241	Const./Maint. Of Flood Mitigation Structures and Drainage Systems, Construction of Rectangular Open Channel along Bitan-ag Creek (Rectangular Open Channel - 5m x 2m), Package 1, Cagayan de Oro City,Sta.0+552.00-Sta.1+048.724(Alignment 1),Sta.0+006.30-Sta.0+076.00(Alignment 2)	Construction Division	No	Nat'l. Competitive Bidding	4/22/21-4/28/21	5/11/21	5/30/21	6/8/21	GOP	92,137,000.00		92,137,000.00	Construction of Drainage Structures
239.) 21K00242	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Drainage Channel from BCIR to Iponan River, Package 6, Bulua, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	4/22/21-4/28/21	5/11/21	5/30/21	6/8/21	GOP	105,000,000.00		105,000,000.00	Construction of Drainage Structures
240.) 21K00243	CLUSTER "RO-02" Construction of Building Projects in Bukidnon 1) Construction of Northern Mindanao Culture and Arts Center, Brgy. Laguitas, Malaybalay, Bukidnon (Phase 2) Php=99,000,000.00 2) Construction of Multi-Purpose Facility (Grandstand 2),Brgy. Laguitas, Malaybalay, Bukidnon (Phase 2) Php=19,800,000.00 3) Construction of Multi-Purpose Facilities (Oval and Track and Field),Brgy. Laguitas, Malaybalay, Bukidnon (Phase 2) Php= 49,500,000.00 4) Construction of Perimeter Fence (With Fence Lights)(Phase 2),Brgy. Laguitas, Malaybalay, Bukidnon Php = 21,450,000.00 5) Construction of Multi-Purpose Facility (Grandstand 1),Brgy. Laguitas, Malaybalay, Bukidnon (Phase 2)	Construction Division	No	Nat'l. Competitive Bidding	4/23/21-4/29/21	5/12/21	5/31/21	6/9/21	GOP	287,000,000.00		287,000,000.00	Construction of Multi-Purpose Building
241.) 21K00244	Installation of LED Street Lighting along Tegoloan to Villanueva, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	4/28/21-5/4/21	5/17/21	6/5/21	6/14/21	GOP	112,000,000.00		112,000,000.00	Installation of LED Street Lighting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
242.) 21K00245	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Gusa-Igpit Section), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	4/28/21-5/4/21	5/17/21	6/5/21	6/14/21	GOP	110,000,000.00		110,000,000.00	Asphalt Overlay
243.) 21K00246	Construction of By-Pass and Diversion Roads, Puerto-Claveria By-Pass Road, Package 9, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	4/28/21-5/4/21	5/17/21	6/5/21	6/14/21	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
244.) 21K00247	Rehab./Reconst./Upgrading of Damaged Paved Roads-Primary Roads, Cotabato-Malabang-Lanao del Norte Rd - K1923 + 420 - K1924 + 010	Construction Division	No	Nat'l. Competitive Bidding	4/28/21-5/4/21	5/17/21	6/5/21	6/14/21	GOP	17,400,000.00		17,400,000.00	Reconstruction to Concrete Pavement
245.) 21K00248	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Kauswagan-Bonbon), Package 6, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	4/28/21-5/4/21	5/17/21	6/5/21	6/14/21	GOP	50,000,000.00		50,000,000.00	Const. of Road Slope Protection Structure
246.) 21K00249	Preventive Maintenance - Secondary Roads, Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1538 + 000 - K1538 + 630, K1538 + 946 - K1539 + 000, K1539 + 519 - K1539 + 705, K1546 + 000 - K1546 + 388.5	Construction Division	No	Nat'l. Competitive Bidding	4/28/21-5/4/21	5/17/21	6/5/21	6/14/21	GOP	25,450,000.00		25,450,000.00	Preventive Maintenance of Road: Conc. Reblocking
247.) 21K00250	Construction of Oroquieta City - Concepcion Road. (Misamis Occidental Hinterland Alternate National Road Network), Misamis Occidental	Construction Division	No	Nat'l. Competitive Bidding	5/4/21-5/10/21	5/24/21	6/10/21	6/19/21	GOP	30,000,000.00		30,000,000.00	Const. of Conc. Road & Drainage Structure along Road
248.) 21K00251	Construction of By-Pass and Diversion Roads, Oroquieta City Bypass Road, Misamis Occidental	Construction Division	No	Nat'l. Competitive Bidding	5/4/21-5/10/21	5/24/21	6/12/21	6/21/21	GOP	90,000,000.00		90,000,000.00	Const. of Conc. Road
249.) 21K00252	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway Balubal) - Manolo Fortich - Malitbog - Claveria - Eureka - Gingoog City Road - Lanise Section, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	5/4/21-5/10/21	5/24/21	6/12/21	6/21/21	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
250.) 21K00253	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN), CDO-Opol-El Salvador-Alubjkd-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Package VII	Construction Division	No	Nat'l. Competitive Bidding	5/4/21-5/10/21	5/24/21	6/12/21	6/21/21	GOP	23,796,000.00		23,796,000.00	Construction of Gravel Road
251.) 21K00254	Construction of Missing Links / New Roads, Bukidnon - Davao (Jct. Sinua - Kalagangan, San Fernando), Package 20, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	5/4/21-5/10/21	5/24/21	6/12/21	6/21/21	GOP	67,000,000.00		67,000,000.00	Const. of Conc. Road & Compl. of Bridge Const.
252.) 21K00255	Construction of By-Pass and Diversion Roads, Masterson Avenue Alternate Road, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	5/4/21-5/10/21	5/24/21	6/12/21	6/21/21	GOP	90,000,000.00		90,000,000.00	Const. of Gravel Road
253.) 21K00256	Construction/Improvement of Multi-purpose Building (PNP-10), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	5/4/21-5/10/21	5/24/21	6/12/21	6/21/21	GOP	24,000,000.00		24,000,000.00	Const. of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/R/EI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
254.) 21K00257	Replacement of Permanent Weak Bridges , Daligdig Br. (FVR) (B01717MN) along Lanao del Norte Interior Circum. Rd (LDNICR)	Construction Division	No	Nat'l. Competitive Bidding	5/4/21-5/10/21	5/24/21	6/12/21	6/21/21	GOP	88,000,000.00		88,000,000.00	Replacement of Bridge
255.) 21K00258	Construction of By-Pass and Diversion Roads, Jct. CDO-Talakag Road/ Macapagal Drive-Upper Carmen-Patag-Jct BCIR/ Kauswagan Diversion Road, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	5/13/21-5/19/21	6/1/21	6/20/21	6/29/21	GOP	50,000,000.00		50,000,000.00	Conc. of Roads & Const. of Bridge
256.) 21K00259	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Downstream of New Batangan Bridge, Brgy. Poblacion Section, Valencia City, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	5/13/21-5/19/21	6/1/21	6/20/21	6/29/21	GOP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structures
257.) 21K00260	Construction of Flood Control Structure (with esplanade) along Pulangui River, Brgy. Poblacion (Purok 17A), Package 2, Valencia City, Bukidnon, Sta. 0+000.00-Sta.0+545.543	Construction Division	No	Nat'l. Competitive Bidding	5/13/21-5/19/21	6/1/21	6/20/21	6/29/21	GOP	125,000,000.00		125,000,000.00	Const. of Flood Mitigation Structures
258.) 21K00261	Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Left Side, Bukidnon Sta. 1+290.80-Sta.1+606.62	Construction Division	No	Nat'l. Competitive Bidding	5/14/21-5/20/21	6/2/21	6/21/21	6/30/21	GOP	67,151,000.00		67,151,000.00	Const. of Flood Mitigation Structures
259.) 21K00262	Construction of Flood Control Structure along Kapalong-Talakag-Valencia Road (Mawi-I Creek - Mawi-I Bridge, Tributary to Pulangui River), Brgy. Halapitan (Poblacion), San Fernando, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	5/14/21-5/20/21	6/2/21	6/21/21	6/30/21	GOP	63,279,000.00		63,279,000.00	Const. of Flood Mitigation Structures
260.) 21K00263	Road Widening-Primary Roads, Oroquieta City-Plaridel-Calamba-Sapang Delaga Rd - K1744 + 380 - K1744 + 637, K1744 + 745 - K1745 + 209, K1747 + 087 - K1747 + 285, K1747 + 378 - K1747 + 400, K1748 + 555 - K1748 + 584, K1750 + 236 - K1750 + 249, K1750 + 349 - K1750 + 705	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	50,000,000.00		50,000,000.00	Road Widening
261.) 21K00264	Road Widening-Primary Roads, Oroquieta City-Plaridel-Calamba-Sapang Delaga Rd - K1754 + 869 - K1756 + 600	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	50,000,000.00		50,000,000.00	Road Widening
262.) 21K00265	Construction of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia- Talakag Road- Kalagangan, San Fernando Alternate/By Pass Road, Package 11, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	90,000,000.00		90,000,000.00	Road Concreting
263.) 21K00266	Construction of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia- Talakag Road- Kalagangan, San Fernando Alternate/By Pass Road, Package 12, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	90,000,000.00		90,000,000.00	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
264.) 21K00267	Construction of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia- Talalingod Road- Kalagangan, San Fernando Alternate/By Pass Road, Package 13, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	90,000,000.00		90,000,000.00	Road Concreting
265.) 21K00268	Construction of By-Pass and Diversion Roads, Jct. Wao-Banisan Road-Jct. Kallangan-Lampunan Road, Package 5, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	100,000,000.00		100,000,000.00	Road Concreting
266.) 21K00269	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Pailan River (PI-9, Right Bank), Jimenez, Misamis Occidental, Sta. 0+807.940-Sta. 1+268.320	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	47,000,000.00		47,000,000.00	Const. of Flood Mitigation Structures
267.) 21K00270	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control along Pailan River (PI-9, Right Bank), Jimenez, Misamis Occidental, Sta. 1+268.320-Sta. 1+444.70	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	20,000,000.00		20,000,000.00	Const. of Flood Mitigation Structures
268.) 21K00271	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Pailan River (PI-6, Left Bank), Jimenez, Misamis Occidental, Sta. 0+260.00-Sta. 0+712.40	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	47,000,000.00		47,000,000.00	Const. of Flood Mitigation Structures
269.) 21K00272	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control along Pailan River (PI-6, Left Bank), Jimenez, Misamis Occidental, Sta. 0+712.40-Sta. 0+893.020	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	20,000,000.00		20,000,000.00	Const. of Flood Mitigation Structures
270.) 21K00273	Construction/ Rehabilitation of Flood Mitigation Facilities and Drainage Systems, Construction of Flood Mitigation Structure along Iponan River (Iponan Section), Cagayan de Oro City, Misamis Oriental, Sta. 1+793.20 - Sta. 1+885.10	Construction Division	No	Nat'l. Competitive Bidding	5/31/21-6/6/21	6/21/21	7/10/21	7/19/21	GOP	30,000,000.00		30,000,000.00	Const. of Flood Mitigation Structures/Flood Wall and Dike
271.) 21K00274	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Iponan River (Iponan Section), Iponan, Cagayan de Oro City, Sta. 1+885.10 - Sta. 2+183.80	Construction Division	No	Nat'l. Competitive Bidding	5/31/21-6/6/21	6/21/21	7/10/21	7/19/21	GOP	86,785,000.00		86,785,000.00	Const. of Flood Mitigation Structures/Flood Wall and Dike
272.) 21K00275	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Iponan River (Phase 2), Brgy. Iponan, Cagayan de Oro City, Misamis Oriental, Sta. 2+183.80-Sta. 2+332.65	Construction Division	No	Nat'l. Competitive Bidding	5/31/21-6/6/21	6/21/21	7/10/21	7/19/21	GOP	3,000,000.00		3,000,000.00	Const. of Flood Mitigation Structures/ Dike



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/RFI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
273.) 21K00276	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Iponan River (Canitoan Section), Iponan, Cagayan de Oro City, Sta. 2+316.80-Sta.2+666.61	Construction Division	No	Nat'l. Competitive Bidding	5/31/21-6/6/21	6/21/21	7/10/21	7/19/21	GOP	80,000,000.00		80,000,000.00	Const. of Flood Mitigation Structures/ DiKE
274.) 21K00277	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Iponan River, Barangay Canitoan, Cagayan de Oro City, Misamis Oriental, Sta. 2+206.00-Sta.2+316.80	Construction Division	No	Nat'l. Competitive Bidding	5/31/21-6/6/21	6/21/21	7/10/21	7/19/21	GOP	30,000,000.00		30,000,000.00	Const. of Flood Mitigation Structures/ DiKE
275.) 21K00278	CLUSTER "RO-02" Construction of Building Projects in Bukidnon 1) Construction of Northern Mindanao Culture and Arts Center, Brgy. Laguitas, Malaybalay, Bukidnon (Phase 2) Php=99,000,000.00 2) Construction of Multi-Purpose Facility (Grandstand 2), Brgy. Laguitas, Malaybalay, Bukidnon (Phase 2) Php=19,800,000.00 3) Construction of Multi-Purpose Facilities (Oval and Track and Field), Brgy. Laguitas, Malaybalay, Bukidnon (Phase 2) Php= 49,500,000.00 4) Construction of Perimeter Fence (With Fence Lights)(Phase 2), Brgy. Laguitas, Malaybalay, Bukidnon Php = 21,450,000.00 5) Construction of Multi-Purpose Facility (Grandstand 1), Brgy. Laguitas, Malaybalay, Bukidnon (Phase 2) Php=94,050,000.00	Construction Division	No	Nat'l. Competitive Bidding	5/28/21-6/3/21	6/16/21	7/5/21	7/14/21	GOP	287,000,000.00		287,000,000.00	Construction of Building Projects
276.) 21K00279	Construction of Three (3) Storey Department of Agriculture Regional Field Office No. 10 (DA RFO-10) Main Building Phase 1	Construction Division	No	Nat'l. Competitive Bidding	6/2/21-6/8/21	6/21/21	7/10/21	7/19/21	GOP	61,637,164.00		61,637,164.00	Construction of Building
277.) 21K00280	Construction of Three (3) Storey Department of Agriculture Regional Field Office No. 10 (DA RFO-10) Main Building Phase 1	Construction Division	No	Nat'l. Competitive Bidding	6/9/21-6/15/21	6/28/21	7/17/21	7/26/21	GOP	31,265,000.00		31,265,000.00	Construction of Building
278.) 21K00281	Construction of the Department of Agriculture Regional Field Office No. 10 (DA RFO-10) Main Building Phase II and Various Infrastructure Projects, Production Support Services on the National Livestock Program: ESTABLISHMENT OF LN2 PLANT	Construction Division	No	Nat'l. Competitive Bidding	6/9/21-6/15/21	6/28/21	7/17/21	7/26/21	GOP	2,500,000.00		2,500,000.00	Construction of Building
279.) 21K00282	Construction of the Department of Agriculture Regional Field Office No. 10 (DA RFO-10) Main Building Phase II and Various Infrastructure Projects, Production Support Services on the National Livestock Program (Establishment of Duplex Quarter)	Construction Division	No	Nat'l. Competitive Bidding	6/9/21-6/15/21	6/28/21	7/17/21	7/26/21	GOP	2,500,000.00		2,500,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
280.) 21K00283	Construction of Eight (8) units 4-Storey/20 Classroom School Building In Marawi City's Most Affected Area-CW1(Building 1),Barangay Moncado, Kadingilan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/10/21-6/16/21	6/29/21	7/18/21	7/27/21	GOP	52,591,035.00		52,591,035.00	Construction of School Building
281.) 21K00284	Construction of Eight (8) units 4-Storey/20 Classroom School Building In Marawi City's Most Affected Area-CW2(Building 2),Barangay Moncado, Kadingilan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/10/21-6/16/21	6/29/21	7/18/21	7/27/21	GOP	52,591,035.00		52,591,035.00	Construction of School Building
282.) 21K00285	Construction of Eight (8) units 4-Storey/20 Classroom School Building In Marawi City's Most Affected Area-CW3(Building 3),Barangay Moncado, Kadingilan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/10/21-6/16/21	6/29/21	7/18/21	7/27/21	GOP	52,591,035.00		52,591,035.00	Construction of School Building
283.) 21K00286	Construction of Eight (8) units 4-Storey/20 Classroom School Building In Marawi City's Most Affected Area-CW4(Building 4),Barangay Moncado, Kadingilan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/10/21-6/16/21	6/29/21	7/18/21	7/27/21	GOP	52,591,035.00		52,591,035.00	Construction of School Building
284.) 21K00287	Construction of Eight (8) units 4-Storey/20 Classroom School Building In Marawi City's Most Affected Area-CW5(Building 5),Barangay Moncado, Kadingilan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/10/21-6/16/21	6/29/21	7/18/21	7/27/21	GOP	52,591,035.00		52,591,035.00	Construction of School Building
285.) 21K00288	Construction of Eight (8) units 4-Storey/20 Classroom School Building In Marawi City's Most Affected Area-CW6(Building 6),Barangay Moncado, Kadingilan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/10/21-6/16/21	6/29/21	7/18/21	7/27/21	GOP	52,591,035.00		52,591,035.00	Construction of School Building
286.) 21K00289	Construction of Eight (8) units 4-Storey/20 Classroom School Building In Marawi City's Most Affected Area-CW7(Building 7),Barangay Moncado, Kadingilan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/10/21-6/16/21	6/29/21	7/18/21	7/27/21	GOP	52,591,035.00		52,591,035.00	Construction of School Building
287.) 21K00290	Construction of Eight (8) units 4-Storey/20 Classroom School Building In Marawi City's Most Affected Area-CW8(Building 8),Barangay Moncado, Kadingilan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	6/10/21-6/16/21	6/29/21	7/18/21	7/27/21	GOP	52,591,035.00		52,591,035.00	Construction of School Building
TOTAL										20,289,948,444.00			

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

VIRGIE G. NAYVE, AEr
Chief, Construction Division
BAC-Chairman

Approved by:

ZENaida T. TAN
Regional Director
Date: